



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO OCCIDENTAL
DISTRICT ENGINEERING OFFICE
 Buhangin, Malita, Davao Occidental

Annual Procurement Plan (APP) for FY 2022 Regular Infrastructure Project
(FINAL)

REF CODE	Procurement Program / Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
	22LE0001 ASSET PRESERVATION-REHABILITATION/RECONSTRUCTION/UPGRADING OF DAMAGED PAVED ROADS-SECONDARY ROADS DAVAO-SARANGANI COASTAL RD. (MALALAG-MALITA-JAS-G) MALITA, DAVAO OCCIDENTAL (K1631+600-K1634+000)	Const. Section	Yes	Public Bidding	12/9/2021 to 12/15/2021	12/28/2021	2/14/2022	2/28/2022	GAA 2022	83,650,000.00		83,650,000.00	Rehabilitation Upgrading Of Damaged Pavd Roads (Secondary Roads)
	22LE0002 Demoloc-Little Baguio-Alabel Rd - K1647 + 811 - K1648 + 581	Const. Section	Yes	Public Bidding	2/2/2022 to 2/8/2022	2/23/2022	3/9/2022	3/16/2022	GAA 2022	25,000,000.00		25,000,000.00	Rehabilitation Upgrading Of Damaged Pavd Roads (Tertiary Roads)
	22LE0003 CONSTRUCTION OF ROAD SLOPE PROTECTION STRUCTURE – DAVAO-SARANGANI COASTAL RD (MALALAG-MALITA-JAS-G) -K1670+457-K1670+522, K1671+130-K1671+130-K1671+273, K1682+750-K1682+855, K1682+890- K1682+960, K1683+389-K1683+545, DON MARCELINO, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	11/12/2021 to 11/18/2021	12/2/2021	2/14/2022	2/28/2022	GAA 2022	81,450,000.00		81,450,000.00	Rehabilitation/ Reconstruction of Roads w/ Slips (Secondary Roads)
	22LE0004 CONSTRUCTION OF ROAD SLOPE PROTECTION STRUCTURE-DAVAO-SARANGANI COASTAL RD (MALALAG-MALITA-JAS-G) -K1684+130-K1684+686, DON MARCELINO, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	12/3/2021 to 12/9/2021	12/22/2021	2/14/2022	2/28/2022	GAA 2022	75,000,000.00		75,000,000.00	Rehabilitation/ Reconstruction of Roads w/ Slips (Secondary Roads)

Prepared by:

EMMA LINDAY L. ARANO
Head, BAC Secretariat

Recommended by:

ALBERTO V. LLANEG, JR.
BAC Chairman

Approved by:

RODRIGO S. LARAN
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO OCCIDENTAL
DISTRICT ENGINEERING OFFICE
 Buhangin, Malita, Davao Occidental

Annual Procurement Plan (APP) for FY 2022 Regular Infrastructure Project
(FINAL)

REF CODE	Procurement Program / Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
	22LE0005 CONSTRUCTION OF ROAD SLOPE PROTECTION STRUCTURE – DAVAO-SARANGANI COASTAL RD (MALALAG-MALITA-JAS-G) – K1687+584-K1687+834, K1691+560-K1691+770, K1693+625-K1693+645 DON MARCELINO, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	11/24/2021 to 11/30/2021	12/14/2021	2/14/2022	2/28/2022	GAA 2022	88,800,000.00		88,800,000.00	Rehabilitation/ Reconstruction of Roads w/ Slips (Secondary Roads)
	22LE0006 CONSTRUCTION OF ROAD SLOPE PROTECTION STRUCTURE-DAVAO-SARANGANI COASTAL RD (MALALAG-MALITA-JAS-G) -K1694+405-K1694+595, K1694+690-K1694+810, K1695+140-K1695+185, DON MARCELINO, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	11/24/2021 to 11/30/2021	12/14/2021	2/14/2022	2/28/2022	GAA 2022	86,550,000.00		86,550,000.00	Rehabilitation/ Reconstruction of Roads w/ Slips (Secondary Roads)
	22LE0007 CONSTRUCTION OF ROAD SLOPE PROTECTION STRUCTURE – AT SPECIFIC LOCATIONS ALONG DAVAO-SARANGANI COASTAL RD (MALALAG-MALITA-JAS-G) (S001415MN) K1694+949-K1713+1012, DON MARCELINO, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	12/9/2021 to 12/15/2021	12/28/2021	2/14/2022	2/28/2022	GAA 2022	56,541,000.00		56,541,000.00	Rehabilitation/ Reconstruction of Roads w/ Slips (Secondary Roads)
	22LE0008 CONSTRUCTION OF ROAD SLOPE PROTECTION STRUCTURE – AT SPECIFIC LOCATIONS ALONG DEMOLOCH LITTLE BAGUIO-ALABEL RD (S00203MN), MALITA, DAVAO OCCIDENTAL (K1649+296-K1659+823)	Const. Section	Yes	Public Bidding	12/21/2021 to 12/27/2021	1/11/2022	2/14/2022	2/28/2022	GAA 2022	51,255,000.00		51,255,000.00	Rehabilitation/ Reconstruction of Roads w/ Slips (Tertiary Roads)

Prepared by:

EMMA LINDA C. ARANO
Head, BAC Secretariat

Recommended by:

ALBERTO V. LLAMEG, JR.
BAC Chairman

Approved by:

RODRIGO A. LLAVE
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO OCCIDENTAL
DISTRICT ENGINEERING OFFICE
 Buhangin, Malita, Davao Occidental

Annual Procurement Plan (APP) for FY 2022 Regular Infrastructure Project
(FINAL)

REF CODE	Procurement Program / Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
22LE0009	CONSTRUCTION OF ROAD SLOPE PROTECTION STRUCTURE – ALONG DEMOLOC – LITTLE BAGUIO – ALABEL RD (S00203MN) K1660+583 – K1660+750, MALITA, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	1/7/2022 to 1/13/2022	1/27/2022	2/23/2022	3/9/2022	GAA 2022	30,000,000.00		30,000,000.00	Rehabilitation/ Reconstruction of Roads w/ Slips (Tertiary Roads)
22LE0010	CONSTRUCTION OF ROAD SLOPE PROTECTION STRUCTURE – AT SPECIFIC LOCATIONS ALONG H-WAY JCT MANA-TICULON-LAGUMIT-LITTLE BAGUIO RD(S00208MN), MALITA, DAVAO OCCIDENTAL (K1654+610-K1654+957)	Const. Section	Yes	Public Bidding	12/21/2021 to 12/27/2021	1/11/2022	2/14/2022	2/28/2022	GAA 2022	40,568,000.00		40,568,000.00	Rehabilitation/ Reconstruction of Roads w/ Slips (Tertiary Roads)
22LE0011	CONSTRUCTION OF ROAD SLOPE PROTECTION STRUCTURE – H-WAY JCT MANA-TICULON-LAGUMIT-LITTLE BAGUIO RD- K1670+013-K1670+160, MALITA, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	11/12/2021 to 11/18/2021	12/2/2021	2/14/2022	2/28/2022	GAA 2022	30,000,000.00		30,000,000.00	Rehabilitation/ Reconstruction of Roads w/ Slips (Tertiary Roads)
22LE0012	CONSTRUCTION OF CONCRETE ROAD/ CONSTRUCTION OF CONCRETE BRIDGE – TALAGUTONG – BALUNTAYA – TICULON - LITTLE BAGUIO DIVERSION ROAD, DON MARCELINO, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	1/7/2022 to 1/13/2022	1/27/2022	2/23/2022	3/9/2022	GAA 2022	81,219,000.00		81,219,000.00	Construction of By-Pass and Diversion Roads
22LE0013	Felis - New Argao Diversion Road, Davao Occidental	Const. Section	Yes	Public Bidding	2/2/2022 to 2/8/2022	2/23/2022	3/9/2022	3/16/2022	GAA 2022	50,000,000.00		50,000,000.00	Construction of By-Pass and Diversion Roads
22LE0014	Mana-Lais-Besang Bypass Road, Davao Occidental	Const. Section	Yes	Public Bidding	2/2/2022 to 2/8/2022	2/23/2022	3/9/2022	3/16/2022	GAA 2022	50,000,000.00		50,000,000.00	Construction of By-Pass and Diversion Roads

Prepared by:

EMMA LINDA J. ARANO
 Head, BAC Secretariat

Recommended by:

ALBERTO V. LLAMEG, JR.
 BAC Chairman

Approved by:

RODRIGO
 District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO OCCIDENTAL
DISTRICT ENGINEERING OFFICE
 Buhangin, Malita, Davao Occidental

Annual Procurement Plan (APP) for FY 2022 Regular Infrastructure Project
(FINAL)

REF CODE	Procurement Program / Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
	22LE0015 Demoloc-Little Baguio-Alabel Road, Davao Occidental	Const. Section	Yes	Public Bidding	2/2/2022 to 2/8/2022	2/23/2022	3/9/2022	3/16/2022	GAA 2022	70,000,000.00		70,000,000.00	Construction of By-Pass and Diversion Roads
	22LE0016 NETWORK DEVELOPMENT-OFF-CARRIAGEWAY IMPROVEMENT-SECONDARY ROADS DAVAO-SARANGANI COASTAL RD. (MALALAG-MALITA-JAS-G), JOSE ABAD SANTOS, DAVAO OCCIDENTAL (1725+464 - K1728+700/K1728+381 AS PER RBIA)	Const. Section	Yes	Public Bidding	1/12/2022 to 1/18/2022	2/1/2022	2/23/2022	3/9/2022	GAA 2022	87,510,000.00		87,510,000.00	Off-carriageway Improvement Secondary Roads
	22LE0017 NETWORK DEVELOPMENT OFF-CARRIAGEWAY IMPROVEMENT-SECONDARY ROADS DAVAO SARANGANI COASTAL ROAD (MALALAG-MALITA-JAS-GLAN), JOSE ABAD SANTOS, DAVAO OCCIDENTAL K1738+800 – K1740+904	Const. Section	Yes	Public Bidding	12/9/2021 to 12/15/2021	12/28/2021	2/14/2022	2/28/2022	GAA 2022	63,120,000.00		63,120,000.00	Off-carriageway Improvement Secondary Roads
	22LE0018 NETWORK DEVELOPMENT-OFF-CARRIAGEWAY IMPROVEMENT-SECONDARY ROADS DAVAO-SARANGANI COASTAL RD. (MALALAG-MALITA-JAS-G), JOSE ABAD SANTOS, DAVAO OCCIDENTAL (K1750+766 – K1755+700)	Const. Section	Yes	Public Bidding	11/17/2021 to 11/23/2021	12/7/2021	2/14/2022	2/28/2022	GAA 2022	99,000,000.00		99,000,000.00	Off-carriageway Improvement Secondary Roads
	22LE0019 NETWORK DEVELOPMENT OFF-CARRIAGEWAY IMPROVEMENT - SECONDARY ROADS DAVAO-SARANGANI COASTAL RD (MALALAG-MALITA-JAS-G) - K1755 + 800 - K1765 + 480	Const. Section	Yes	Public Bidding	1/18/2022 to 1/24/2022	2/8/2022	2/23/2022	3/9/2022	GAA 2022	100,000,000.00		100,000,000.00	Off-carriageway Improvement Secondary Roads

Prepared by:

EMMA LINDA S. ARANO
Head, BAC Secretariat

Recommended by:

ALBERTO V. LLAMEG, JR.
BAC Chairman

Approved by:

RODRIGO C. PABLO
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO OCCIDENTAL
DISTRICT ENGINEERING OFFICE
 Buhangin, Malita, Davao Occidental

Annual Procurement Plan (APP) for FY 2022 Regular Infrastructure Project
(FINAL)

REF CODE	Procurement Program / Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
	22LE0020 Davao-Sarangani Coastal Rd (Malalag-Malita-JAS-G) - K1784 + 620 - K1786 + 609	Const. Section	Yes	Public Bidding	2/2/2022 to 2/8/2022	2/23/2022	3/9/2022	3/16/2022	GAA 2022	59,670,000.00		59,670,000.00	Off-carriageway Improvement Secondary Roads
	22LE0021 NETWORK DEVELOPMENT-OFF-CARRIAGEWAY IMPROVEMENT-SECONDARY ROADS DAVAO-SARANGANI COASTAL RD. (MALALAG-MALITA-JAS-G), JOSE ABAD SANTOS, DAVAO OCCIDENTAL (K1723+746-K1725+000)	Const. Section	Yes	Public Bidding	11/3/2021 to 11/9/2021	11/23/2021	2/14/2022	2/28/2022	GAA 2022	33,120,000.00		33,120,000.00	Off-carriageway Improvement Secondary Roads
	22LE0022 NETWORK DEVELOPMENT-OFF-CARRIAGEWAY IMPROVEMENT-SECONDARY ROADS DAVAO-SARANGANI COASTAL RD. (MALALAG-MALITA-JAS-G) JOSE ABAD SANTOS, DAVAO OCCIDENTAL K1768+500-K1770+600	Const. Section	Yes	Public Bidding	11/24/2021 to 11/30/2021	12/14/2021	2/14/2022	2/28/2022	GAA 2022	40,000,000.00		40,000,000.00	Off-carriageway Improvement Secondary Roads
	22LE0023 Davao-Sarangani Coastal Rd (Malalag-Malita-JAS-G) - K1773 + 500 - K1774 + 701	Const. Section	Yes	Public Bidding	2/2/2022 to 2/8/2022	2/23/2022	3/9/2022	3/16/2022	GAA 2022	36,003,000.00		36,003,000.00	Off-carriageway Improvement Secondary Roads
	22LE0024 OFF-CARRIAGEWAY IMPROVEMENT ALONG H-WAY JCT MANA-TICULON-LAGUMIT-LITTLE BAGUITO RD, LAGUMIT, MALITA, DAVAO OCCIDENTAL (K1661+783-K1664+569)	Const. Section	Yes	Public Bidding	12/21/2021 to 12/27/2021	1/11/2022	2/14/2022	2/28/2022	GAA 2022	76,065,000.00		76,065,000.00	Off-carriageway Improvement Tertiary Roads

Prepared by:


EMMA LINDA T. ARAÑO
 Head, BAC Secretariat

Recommended by:

ALBERTO V. LLAMES, JR.
 BAC Chairman

Approved by:

RODRIGO C. BALLESTER
 District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO OCCIDENTAL
DISTRICT ENGINEERING OFFICE
 Buhangin, Malita, Davao Occidental

Annual Procurement Plan (APP) for FY 2022 Regular Infrastructure Project
(FINAL)

REF CODE	Procurement Program / Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
	22LE0025 CONSTRUCTION OF ROAD AT SITIO LAFEUD, BARANGAY LACARON, MALITA, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	1/18/2022 to 1/24/2022	2/8/2022	2/23/2022	3/9/2022	GAA 2022	30,540,000.00		30,540,000.00	Off-carriageway Improvement Tertiary Roads
	22LE0026 RETROFITTING/STRENGTHENING OF BRIDGE – LAPUAN BR. (B00222MN) ALONG DAVAO-SARANGANI COASTAL RD (MALALAG-MALITA-JAS-G), LAPUAN SECTION, DON MARCELINO, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	11/3/2021 to 11/9/2021	11/23/2021	2/14/2022	2/28/2022	GAA 2022	12,000,000.00		12,000,000.00	Rehabilitation / Major Of Permanent Bridges
	22LE0027 CONSTRUCTION OF CONCRETE BRIDGE - MAYAPOT BR. ALONG HWAY JCT. MANA-TICULON-LAGUMIT-LITTLE BAGUITO RD., MALITA, DAVAO OCCIDENTAL (K1653+489 - K1654+080)	Const. Section	Yes	Public Bidding	1/12/2022 to 1/18/2022	2/1/2022	2/23/2022	3/9/2022	GAA 2022	60,500,000.00		60,500,000.00	Construction Of New Bridges
	22LE0028 CONSTRUCTION OF CONCRETE REVETMENT CAPISOLON FLOOD CONTROL, CAPISOLON, JOSE ABAD SANTOS, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	12/21/2021 to 12/27/2021	1/11/2022	2/14/2022	2/28/2022	GAA 2022	71,309,000.00		71,309,000.00	Construction of Flood Mitigation Structures and Drainage
	22LE0029 CONSTRUCTION OF CONCRETE REVETMENT, CULAMAN, JOSE ABAD SANTOS, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	12/1/2021 to 12/7/2021	12/20/2021	2/14/2022	2/28/2022	GAA 2022	100,000,000.00		100,000,000.00	Construction of Flood Mitigation Structures and Drainage
	22LE0030 CONSTRUCTION OF CONCRETE REVETMENT, DEMOLOC, MALITA, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	11/24/2021 to 11/30/2021	12/14/2021	2/14/2022	2/28/2022	GAA 2022	100,000,000.00		100,000,000.00	Construction of Flood Mitigation Structures and Drainage

Prepared by:

EMMA LINDA I. ARANO
Head, BAC Secretariat

Recommended by:

ALBERTO V. LLAMEG, JR.
BAC Chairman

Approved by:

RODRIGO C. LARTE
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO OCCIDENTAL
DISTRICT ENGINEERING OFFICE
 Buhangin, Malita, Davao Occidental

Annual Procurement Plan (APP) for FY 2022 Regular Infrastructure Project
(FINAL)

REF CODE	Procurement Program / Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
	22LE0031 CONSTRUCTION OF CONCRETE REVETMENT, FATIMA, DEMOLOC, MALITA, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	12/3/2021 to 12/9/2021	12/22/2021	2/14/2022	2/28/2022	GAA 2022	100,000,000.00		100,000,000.00	Construction of Flood Mitigation Structures and Drainage
	22LE0032 CONSTRUCTION OF CONCRETE REVETMENT, KILALAG, MALITA, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	12/1/2021 to 12/7/2021	12/20/2021	2/14/2022	2/28/2022	GAA 2022	100,000,000.00		100,000,000.00	Construction of Flood Mitigation Structures and Drainage
	22LE0033 Construction of Concrete Revetment, Kumasi, Sta. 0+000 - Sta. 2+000, Sta. Maria, Davao Occidental	Const. Section	Yes	Public Bidding	1/25/2021 to 1/31/2021	2/15/2022	2/28/2022	3/10/2022	GAA 2022	100,000,000.00		100,000,000.00	Construction of Flood Mitigation Structures and Drainage
	22LE0034 CONSTRUCTION OF CONCRETE REVETMENT, LAPUAN, DON MARCELINO, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	1/7/2022 to 1/13/2022	1/27/2022	2/23/2022	3/9/2022	GAA 2022	100,000,000.00		100,000,000.00	Construction of Flood Mitigation Structures and Drainage
	22LE0035 CONSTRUCTION OF CONCRETE REVETMENT, LAWA, DON MARCELINO, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	12/1/2021 to 12/7/2021	12/20/2021	2/14/2022	2/28/2022	GAA 2022	100,000,000.00		100,000,000.00	Construction of Flood Mitigation Structures and Drainage
	22LE0036 CONSTRUCTION OF CONCRETE REVETMENT, PONGPONG, STA. MARIA, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	11/17/2021 to 11/23/2021	12/7/2021	2/14/2022	2/28/2022	GAA 2022	100,000,000.00		100,000,000.00	Construction of Flood Mitigation Structures and Drainage

Prepared by:

EMMA LINDA I. ARANO
Head, BAC Secretariat

Recommended by:

ALBERTO V. LLAMEG, JR.
BAC Chairman

Approved by:

RODRIGO O. LLAMEG
District Engineer




Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO OCCIDENTAL
DISTRICT ENGINEERING OFFICE
 Buhangin, Malita, Davao Occidental

Annual Procurement Plan (APP) for FY 2022 Regular Infrastructure Project
(FINAL)

REF CODE	Procurement Program / Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
	22LE0037 CONSTRUCTION/IMPROVEMENT OF ACCESS ROAD LEADING TO BALUT ISLAND CIRCUMFERENTIAL ROAD, SARANGANI, DAVAO OCCIDENTAL (STA. 1+134.168-STA. 6+691.168)	Const. Section	Yes	Public Bidding	12/3/2021 to 12/9/2021	12/22/2021	2/14/2022	2/28/2022	GAA 2022	150,000,000.00		150,000,000.00	Construction / Improvement of Access Roads
	22LE0038 CONSTRUCTION/IMPROVEMENT OF ACCESS ROAD - DIEGO-SITIO COLAGSING ROAD LEADING TO MAGBATO BEACH RESORT AND VARIOUS BEACHES, BRGY. TANGLAD, STA. MARIA, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	12/10/2021 to 12/16/2021	12/29/2021	2/14/2022	2/28/2022	GAA 2022	135,000,000.00		135,000,000.00	Construction / Improvement of Access Roads
	22LE0039 CONSTRUCTION OF WATER SYSTEM AT BRGY. DATU DANWATA, MALITA, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	12/9/2021 to 12/15/2021	12/28/2021	2/14/2022	2/28/2022	GAA 2022	5,000,000.00		5,000,000.00	Construction / Rehabilitation of Water Work System
	22LE0040 Construction of Road at Brgy. Culaman, Malita, Davao Occidental	Const. Section	Yes	Public Bidding	1/25/2021 to 1/31/2021	2/15/2022	2/28/2022	3/10/2022	GAA 2022	10,000,000.00		10,000,000.00	Construction of Access Roads
	22LE0041 CONSTRUCTION OF SLOPE PROTECTION AT BRGY. LACARON, MALITA, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	1/7/2022 to 1/13/2022	1/27/2022	2/23/2022	3/9/2022	GAA 2022	15,000,000.00		15,000,000.00	Road Slope Protection


Prepared by:


EMMA LINDA I. ARANO
 Head, BAC Secretariat

Recommended by:


ALBERTO V. LLAMEG, JR.
 BAC Chairman

Approved by:


RODRIGO C. LLANETA
 District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO OCCIDENTAL
DISTRICT ENGINEERING OFFICE
 Buhangin, Malita, Davao Occidental

Annual Procurement Plan (APP) for FY 2022 Regular Infrastructure Project
(FINAL)

REF CODE	Procurement Program / Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
	22LE0042 CONSTRUCTION OF SLOPE PROTECTION AT BRGY. PANGIAN, MALITA, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	1/7/2022 to 1/13/2022	1/27/2022	2/23/2022	3/9/2022	GAA 2022	15,000,000.00		15,000,000.00	Road Slope Protection
	22LE0043 CONSTRUCTION OF ROAD AT BARANGAY TICULON, MALITA, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	11/24/2021 to 11/30/2021	12/14/2021	2/14/2022	2/28/2022	GAA 2022	15,000,000.00		15,000,000.00	Construction / Improvement of Access Roads
	22LE0044 Construction of Road at Sitio Bagsak, Barangay Manuel Peralta, Malita, Davao Occidental	Const. Section	Yes	Public Bidding	1/25/2021 to 1/31/2021	2/15/2022	2/28/2022	3/10/2022	GAA 2022	5,000,000.00		5,000,000.00	Construction / Improvement of Access Roads
	22LE0045 CONSTRUCTION OF ROAD AT SITIO MAMIS TO SITIO TAMBULANG, BRGY. DATU DANWATA, MALITA, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	11/12/2021 to 11/18/2021	12/2/2021	2/14/2022	2/28/2022	GAA 2022	5,000,000.00		5,000,000.00	Construction / Improvement of Access Roads
	22LE0046 Construction of Road at Sitio Manuga - Sitio Vales, Barangay Datu Danwata, Malita, Davao Occidental	Const. Section	Yes	Public Bidding	1/25/2021 to 1/31/2021	2/15/2022	2/28/2022	3/10/2022	GAA 2022	30,000,000.00		30,000,000.00	Construction / Improvement of Access Roads
	22LE0047 CONSTRUCTION OF ROAD SLOPE PROTECTION STRUCTURE AT BARANGAY LACARON, MALITA, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	1/7/2022 to 1/13/2022	1/27/2022	2/23/2022	3/9/2022	GAA 2022	10,000,000.00		10,000,000.00	Construction / Improvement of Access Roads

Prepared by:

EMMA LINDAY ARANO
Head, BAC Secretariat

Recommended by:

ALBERTO V. LLAMEG, JR.
BAC Chairman

Approved by:

RODRIGO C. LLAMEG
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO OCCIDENTAL
DISTRICT ENGINEERING OFFICE
 Buhangin, Malita, Davao Occidental

Annual Procurement Plan (APP) for FY 2022 Regular Infrastructure Project
(FINAL)

REF CODE	Procurement Program / Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
22LE0048	Construction of Road, Barangay Little Baguio, Malita, Davao Occidental	Const. Section	Yes	Public Bidding	1/25/2021 to 1/31/2021	2/15/2022	2/28/2022	3/10/2022	GAA 2022	5,000,000.00		5,000,000.00	Construction / Improvement of Access Roads
22LE0049	CONSTRUCTION OF ROAD AT BARANGAY PINALPALAN, MALITA, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	1/18/2022 to 1/24/2022	2/8/2022	2/23/2022	3/9/2022	GAA 2022	5,000,000.00		5,000,000.00	Construction / Improvement of Access Roads
22LE0050	REHABILITATION OF ROAD AT SITIO UPPER BALAS, BRGY. MANA, MALITA, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	12/10/2021 to 12/16/2021	12/29/2021	2/14/2022	2/28/2022	GAA 2022	5,000,000.00		5,000,000.00	Construction / Improvement of Access Roads
22LE0051	REHABILITATION OF ROAD TO LUISA JOYCE NATIONAL HIGH SCHOOL, BRGY. LAPUAN, DON MARCELINO, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	12/3/2021 to 12/9/2021	12/22/2021	2/14/2022	2/28/2022	GAA 2022	5,000,000.00		5,000,000.00	Construction / Improvement of Access Roads
22LE0052	REHABILITATION OF ROAD, BARANGAY PANGALEON, MALITA, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	1/18/2022 to 1/24/2022	2/8/2022	2/23/2022	3/9/2022	GAA 2022	5,000,000.00		5,000,000.00	Construction / Improvement of Access Roads
22LE0053	REHABILITATION OF ROAD, BRGY. POBLACION, MALITA, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	12/1/2021 to 12/7/2021	12/20/2021	2/14/2022	2/28/2022	GAA 2022	5,000,000.00		5,000,000.00	Construction / Improvement of Access Roads

Prepared by:

EMMA LINNA L. ARANO
 Head, BAC Secretariat

Recommended by:

ALBERTO V. LLAMEG, JR.
 BAC Chairman

Approved by:

RODRIGO O. ARANA
 District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO OCCIDENTAL
DISTRICT ENGINEERING OFFICE
 Buhangin, Malita, Davao Occidental

Annual Procurement Plan (APP) for FY 2022 Regular Infrastructure Project
(FINAL)

REF CODE	Procurement Program / Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
	22LE0054 Rehabilitation of Road, Barangay Sangay, Malita, Davao Occidental	Const. Section	Yes	Public Bidding	1/25/2021 to 1/31/2021	2/15/2022	2/28/2022	3/10/2022	GAA 2022	5,000,000.00		5,000,000.00	Construction / Improvement of Access Roads
	22LE0055 CONSTRUCTION OF REVETMENT, BRGY. LACARON, MALITA, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	11/24/2021 to 11/30/2021	12/14/2021	2/14/2022	2/28/2022	GAA 2022	15,000,000.00		15,000,000.00	Construction of Flood Mitigation Structures and Drainage
	22LE0056 Construction of Concrete Revetment at Musa, Barangay Poblacion, Malita, Davao Occidental	Const. Section	Yes	Public Bidding	1/28/2021 to 2/3/2021	2/18/2022	3/4/2022	3/15/2022	GAA 2022	5,000,000.00		5,000,000.00	Construction of Flood Mitigation Structures and Drainage
	22LE0057 CONSTRUCTION OF CONCRETE REVETMENT AT BARANGAY LACARON, MALITA, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	1/12/2022 to 1/18/2022	2/1/2022	2/23/2022	3/9/2022	GAA 2022	10,000,000.00		10,000,000.00	Construction of Flood Mitigation Structures and Drainage
	22LE0058 Construction of Slope Protection Structure at Barangay Pangian, Malita, Davao Occidental	Const. Section	Yes	Public Bidding	1/28/2021 to 2/3/2021	2/18/2022	3/4/2022	3/15/2022	GAA 2022	15,000,000.00		15,000,000.00	Construction of Flood Mitigation Structures and Drainage
	22LE0059 CONSTRUCTION OF MULTI-PURPOSE BUILDING (ALS BUILDING), BRGY. LAGUMIT, MALITA, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	11/17/2021 to 11/23/2021	12/7/2021	2/14/2022	2/28/2022	GAA 2022	5,000,000.00		5,000,000.00	Construction of MPB
	21LE0060 Construction of Multi-Purpose Building (DOLE Office), Barangay Lacaron, Malita, Davao Occidental	Const. Section	Yes	Public Bidding	1/28/2021 to 2/3/2021	2/18/2022	3/4/2022	3/15/2022	GAA 2022	5,000,000.00		5,000,000.00	Construction of MPB

Prepared by:

EMMA LINDA ARANO
 Head, BAC Secretariat

Recommended by:

ALBERTO V. LLANEG, JR.
 BAC Chairman

Approved by:

RODRIGO LLANEG
 District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO OCCIDENTAL
DISTRICT ENGINEERING OFFICE
 Buhangin, Malita, Davao Occidental

Annual Procurement Plan (APP) for FY 2022 Regular Infrastructure Project
(FINAL)

REF CODE	Procurement Program / Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
	22LE0061 CONSTRUCTION OF MULTI-PURPOSE BUILDING AT 73RD INFANTRY BATTALION, MUNICIPALITY OF MALITA, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	1/12/2022 to 1/18/2022	2/1/2022	2/23/2022	3/9/2022	GAA 2022	10,000,000.00		10,000,000.00	Construction of MPB
	22LE0062 CONSTRUCTION OF MULTI-PURPOSE BUILDING (GYM), SITIO MANUGA, BRGY. DATU DANWATA, MALITA, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	1/28/2021 to 2/3/2021	2/18/2022	3/4/2022	3/15/2022	GAA 2022	5,000,000.00		5,000,000.00	Construction of MPB
	22LE0063 CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. TALAGUTONG, DON MARCELINO, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	11/17/2021 to 11/23/2021	2/15/2022	3/4/2022	3/11/2022	GAA 2022	5,000,000.00		5,000,000.00	Construction of MPB
	22LE0064 CONSTRUCTION OF WATER SYSTEM EVACUATION CENTER AT BRGY. LAWA, DON MARCELINO, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	11/3/2021 to 11/9/2021	11/23/2021	2/14/2022	2/28/2022	GAA 2022	5,000,000.00		5,000,000.00	Construction / Rehabilitation of Water Work System
	22LE0065 CONSTRUCTION OF WATER SYSTEM AT BRGY. BALUNTAYA, DON MARCELINO, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	11/3/2021 to 11/9/2021	11/23/2021	2/14/2022	2/28/2022	GAA 2022	5,000,000.00		5,000,000.00	Construction / Rehabilitation of Water Work System
	22LE0066 CONSTRUCTION OF WATER SYSTEM AT BRGY. LACARON, MALITA, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	11/3/2021 to 11/9/2021	11/23/2021	2/14/2022	2/28/2022	GAA 2022	5,000,000.00		5,000,000.00	Construction / Rehabilitation of Water Work System
	22LE0067 CONSTRUCTION OF WATER SYSTEM AT BRGY. LAWA, DON MARCELINO, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	11/3/2021 to 11/9/2021	11/23/2021	2/14/2022	2/28/2022	GAA 2022	5,000,000.00		5,000,000.00	Construction / Rehabilitation of Water Work System

Prepared by:

EMMA LINDA DURANO
 Head, BAC Secretariat

Recommended by:

ALBERTO V. LLAMAG, JR.
 BAC Chairman

Approved by:

RODRIGO LLAMAG
 District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO OCCIDENTAL
DISTRICT ENGINEERING OFFICE
 Buhangin, Malita, Davao Occidental

Annual Procurement Plan (APP) for FY 2022 Regular Infrastructure Project
(FINAL)

REF CODE	Procurement Program / Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
	22LE0068 Construction of MPB (Sports Facilities) at Lawa, Don Marcelino, Davao Occidental	Const. Section	Yes	Public Bidding	1/28/2021 to 2/3/2021	2/18/2022	3/4/2022	3/15/2022	GAA 2022	5,000,000.00		5,000,000.00	Construction of MPB
	22LE0069 Construction of MPB (Legislative Bldg.) at Lais, Malita, Davao Occidental	Const. Section	Yes	Public Bidding	1/28/2021 to 2/3/2021	2/18/2022	3/4/2022	3/15/2022	GAA 2022	10,000,000.00		10,000,000.00	Construction of MPB
	22LE0070 Construction of MPB (PHO Bldg.) at Brgy. Lacaron, Malita, Davao Occidental	Const. Section	Yes	Public Bidding	1/28/2021 to 2/3/2021	2/18/2022	3/4/2022	3/15/2022	GAA 2022	20,000,000.00		20,000,000.00	Construction of MPB
	22LE0071 Construction of MPB at B'laan National High School including Water System and Fencing, Brgy. Lile Baguio, Malita, Davao Occidental	Const. Section	Yes	Public Bidding	1/25/2021 to 1/31/2021	2/15/2022	2/28/2022	3/10/2022	GAA 2022	5,000,000.00		5,000,000.00	Construction of MPB
	22LE0072 CONSTRUCTION OF ROAD AT SITIO PALALAN, BARANGAY FELIS, MALITA, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	1/18/2022 to 1/24/2022	2/8/2022	2/23/2022	3/9/2022	GAA 2022	5,000,000.00		5,000,000.00	Construction of Road
	22LE0073 CONSTRUCTION OF ROAD AT SITIO LAFEUD, BARANGAY LACARON, MALITA, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	1/18/2022 to 1/24/2022	2/8/2022	2/23/2022	3/9/2022	GAA 2022	5,000,000.00		5,000,000.00	Construction of Road
	22LE0074 Construction of Concrete Revetment/Dike or Flood Control (Phase 1) along the Existing Bridge Connecting Barangay North Lamidan and Barangay South Lamidan, Davao Occidental	Const. Section	Yes	Public Bidding	2/2/2022 to 2/8/2022	2/23/2022	3/9/2022	3/16/2022	GAA 2022	50,000,000.00		50,000,000.00	Construction of Flood Mitigation Structures and Drainage

Prepared by:

EMMA LINDAY ARANO
Head, BAC Secretariat

Recommended by:

ALBERTO V. LLAMEG, JR.
BAC Chairman

Approved by:

RODRIGO LLAMEG
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO OCCIDENTAL
DISTRICT ENGINEERING OFFICE
 Buhangin, Malita, Davao Occidental

Annual Procurement Plan (APP) for FY 2022 Regular Infrastructure Project
(FINAL)

REF CODE	Procurement Program / Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
	22LE0075 Construction of Legislative Building, Malita, Davao Occidental	Const. Section	Yes	Public Bidding	2/2/2022 to 2/8/2022	2/23/2022	3/9/2022	3/16/2022	GAA 2022	60,000,000.00		60,000,000.00	Construction of Building
	22LE0076 Construction of Concrete Road at Mana- Lais-Besang Diversion Road (Provincial Capitol), Malita, Davao Occidental	Const. Section	Yes	Public Bidding	2/2/2022 to 2/8/2022	2/23/2022	3/9/2022	3/16/2022	GAA 2022	75,000,000.00		75,000,000.00	Construction of Road

Prepared by:

EMMA LINDA L. ARANO
Head, BAC Secretariat

Recommended by:

ALBERTO V. LLAMEG, JR.
BAC Chairman

Approved by:

RODRIGO S. LARTE
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO OCCIDENTAL
DISTRICT ENGINEERING OFFICE
 Buhangin, Malita, Davao Occidental

Annual Procurement Plan (APP) for FY 2022 Regular Infrastructure Project
(FINAL)

REF CODE	Procurement Program / Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
	22LE0001 ASSET PRESERVATION-REHABILITATION/RECONSTRUCTION/UPGRADING OF DAMAGED PAVED ROADS SECONDARY ROADS DAVAO-SARANGANI COASTAL RD. (MALALAG-MALITA-JAS-G) MALITA, DAVAO OCCIDENTAL (K1631+600-K1634+000)	Const. Section	Yes	Public Bidding	12/9/2021 to 12/15/2021	12/28/2021	2/14/2022	2/28/2022	GAA 2022	83,650,000.00		83,650,000.00	Rehabilitation Upgrading Of Damaged Pavd Roads (Secondary Roads)
	22LE0002 Demoloc-Little Baguio-Alabel Rd - K1647 + 811 - K1648 + 581	Const. Section	Yes	Public Bidding	2/2/2022 to 2/8/2022	2/23/2022	3/9/2022	3/16/2022	GAA 2022	25,000,000.00		25,000,000.00	Rehabilitation Upgrading Of Damaged Pavd Roads (Tertiary Roads)
	22LE0003 CONSTRUCTION OF ROAD SLOPE PROTECTION STRUCTURE – DAVAO-SARANGANI COASTAL RD (MALALAG-MALITA-JAS-G) -K1670+457-K1670+522, K1671+130-K1671+130-K1671+273, K1682+750-K1682+855, K1682+890- K1682+960, K1683+389-K1683+545, DON MARCELINO, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	11/12/2021 to 11/18/2021	12/2/2021	2/14/2022	2/28/2022	GAA 2022	81,450,000.00		81,450,000.00	Rehabilitation/ Reconstruction of Roads w/ Slips (Secondary Roads)
	22LE0004 CONSTRUCTION OF ROAD SLOPE PROTECTION STRUCTURE-DAVAO-SARANGANI COASTAL RD (MALALAG-MALITA-JAS-G) -K1684+130-K1684+686, DON MARCELINO, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	12/3/2021 to 12/9/2021	12/22/2021	2/14/2022	2/28/2022	GAA 2022	75,000,000.00		75,000,000.00	Rehabilitation/ Reconstruction of Roads w/ Slips (Secondary Roads)


Prepared by:


EMMA LINDA L. ARANO
 Head, BAC Secretariat

Recommended by:


ALBERTO V. LLAMEG, JR.
 BAC Chairman

Approved by:


RODRIGO LLAMEG
 District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO OCCIDENTAL
DISTRICT ENGINEERING OFFICE
 Buhanjin, Malita, Davao Occidental

Annual Procurement Plan (APP) for FY 2022 Regular Infrastructure Project
(FINAL)

REF CODE	Procurement Program / Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
	22LE0005 CONSTRUCTION OF ROAD SLOPE PROTECTION STRUCTURE – DAVAO-SARANGANI COASTAL RD (MALALAG-MALITA-JAS-G) – K1687+584-K1687+834, K1691+560-K1691+770, K1693+625-K1693+645 DON MARCELINO, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	11/24/2021 to 11/30/2021	12/14/2021	2/14/2022	2/28/2022	GAA 2022	88,800,000.00		88,800,000.00	Rehabilitation/ Reconstruction of Roads w/ Slips (Secondary Roads)
	22LE0006 CONSTRUCTION OF ROAD SLOPE PROTECTION STRUCTURE-DAVAO-SARANGANI COASTAL RD (MALALAG-MALITA-JAS-G) -K1694+405-K1694+595, K1694+690-K1694+810, K1695+140-K1695+185, DON MARCELINO, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	11/24/2021 to 11/30/2021	12/14/2021	2/14/2022	2/28/2022	GAA 2022	86,550,000.00		86,550,000.00	Rehabilitation/ Reconstruction of Roads w/ Slips (Secondary Roads)
	22LE0007 CONSTRUCTION OF ROAD SLOPE PROTECTION STRUCTURE – AT SPECIFIC LOCATIONS ALONG DAVAO-SARANGANI COASTAL RD (MALALAG-MALITA-JAS-G) (S001415MN) K1694+949-K1713+1012, DON MARCELINO, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	12/9/2021 to 12/15/2021	12/28/2021	2/14/2022	2/28/2022	GAA 2022	56,541,000.00		56,541,000.00	Rehabilitation/ Reconstruction of Roads w/ Slips (Secondary Roads)
	22LE0008 CONSTRUCTION OF ROAD SLOPE PROTECTION STRUCTURE – AT SPECIFIC LOCATIONS ALONG DEMOLOC LITTLE BAGUIO-ALABEL RD (S00203MN), MALITA, DAVAO OCCIDENTAL (K1649+296-K1659+823)	Const. Section	Yes	Public Bidding	12/21/2021 to 12/27/2021	1/11/2022	2/14/2022	2/28/2022	GAA 2022	51,255,000.00		51,255,000.00	Rehabilitation/ Reconstruction of Roads w/ Slips (Tertiary Roads)

Prepared by:

EMMA LINDA S. ARANO
Head, BAC Secretariat

Recommended by:

ALBERTO V. LLAMEG, JR.
BAC Chairman

Approved by:

RODRIGO E. LLAMEG
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO OCCIDENTAL
DISTRICT ENGINEERING OFFICE
 Buhangin, Malita, Davao Occidental

Annual Procurement Plan (APP) for FY 2022 Regular Infrastructure Project
(FINAL)

REF CODE	Procurement Program / Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
22LE0009	CONSTRUCTION OF ROAD SLOPE PROTECTION STRUCTURE – ALONG DEMOLOC – LITTLE BAGUIO – ALABEL RD (S00203MN) K1660+583 – K1660+750, MALITA, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	1/7/2022 to 1/13/2022	1/27/2022	2/23/2022	3/9/2022	GAA 2022	30,000,000.00		30,000,000.00	Rehabilitation/ Reconstruction of Roads w/ Slips (Tertiary Roads)
22LE0010	CONSTRUCTION OF ROAD SLOPE PROTECTION STRUCTURE – AT SPECIFIC LOCATIONS ALONG H-WAY JCT MANA-TICULON-LAGUMIT-LITTLE BAGUIO RD(S00208MN), MALITA, DAVAO OCCIDENTAL (K1646+610-K1654+957)	Const. Section	Yes	Public Bidding	12/21/2021 to 12/27/2021	1/11/2022	2/14/2022	2/28/2022	GAA 2022	40,568,000.00		40,568,000.00	Rehabilitation/ Reconstruction of Roads w/ Slips (Tertiary Roads)
22LE0011	CONSTRUCTION OF ROAD SLOPE PROTECTION STRUCTURE – H-WAY JCT MANA-TICULON-LAGUMIT-LITTLE BAGUIO RD- K1670+013-K1670+160, MALITA, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	11/12/2021 to 11/18/2021	12/2/2021	2/14/2022	2/28/2022	GAA 2022	30,000,000.00		30,000,000.00	Rehabilitation/ Reconstruction of Roads w/ Slips (Tertiary Roads)
22LE0012	CONSTRUCTION OF CONCRETE ROAD/ CONSTRUCTION OF CONCRETE BRIDGE – TALAGUTONG – BALUNTAYA – TICULON - LITTLE BAGUIO DIVERSION ROAD, DON MARCELINO, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	1/7/2022 to 1/13/2022	1/27/2022	2/23/2022	3/9/2022	GAA 2022	81,219,000.00		81,219,000.00	Construction of By-Pass and Diversion Roads
22LE0013	Felis - New Argao Diversion Road, Davao Occidental	Const. Section	Yes	Public Bidding	2/2/2022 to 2/8/2022	2/23/2022	3/9/2022	3/16/2022	GAA 2022	50,000,000.00		50,000,000.00	Construction of By-Pass and Diversion Roads
22LE0014	Mana-Lais-Besang Bypass Road, Davao Occidental	Const. Section	Yes	Public Bidding	2/2/2022 to 2/8/2022	2/23/2022	3/9/2022	3/16/2022	GAA 2022	50,000,000.00		50,000,000.00	Construction of By-Pass and Diversion Roads

Prepared by:

EMMA LINDA A. ARANO
 Head, BAC Secretariat

Recommended by:

ALBERTO V. LLANEG, JR.
 BAC Chairman

Approved by:

RODRIGO V. LLANEG
 District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO OCCIDENTAL
DISTRICT ENGINEERING OFFICE
 Buhangin, Malita, Davao Occidental

Annual Procurement Plan (APP) for FY 2022 Regular Infrastructure Project
(FINAL)

REF CODE	Procurement Program / Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
	22LE0015 Demoloc-Little Baguio-Alabel Road, Davao Occidental	Const. Section	Yes	Public Bidding	2/2/2022 to 2/8/2022	2/23/2022	3/9/2022	3/16/2022	GAA 2022	70,000,000.00		70,000,000.00	Construction of By-Pass and Diversion Roads
	22LE0016 NETWORK DEVELOPMENT-OFF-CARRIAGEWAY IMPROVEMENT-SECONDARY ROADS DAVAO-SARANGANI COASTAL RD. (MALALAG-MALITA-JAS-G), JOSE ABAD SANTOS, DAVAO OCCIDENTAL (1725+464 - K1728+700/K1728+381 AS PER RBIA)	Const. Section	Yes	Public Bidding	1/12/2022 to 1/18/2022	2/1/2022	2/23/2022	3/9/2022	GAA 2022	87,510,000.00		87,510,000.00	Off-carriageway Improvement Secondary Roads
	22LE0017 NETWORK DEVELOPMENT OFF-CARRIAGEWAY IMPROVEMENT-SECONDARY ROADS DAVAO SARANGANI COASTAL ROAD (MALALAG-MALITA-JAS-GLAN), JOSE ABAD SANTOS, DAVAO OCCIDENTAL K1738+800 – K1740+904	Const. Section	Yes	Public Bidding	12/9/2021 to 12/15/2021	12/28/2021	2/14/2022	2/28/2022	GAA 2022	63,120,000.00		63,120,000.00	Off-carriageway Improvement Secondary Roads
	22LE0018 NETWORK DEVELOPMENT-OFF-CARRIAGEWAY IMPROVEMENT-SECONDARY ROADS DAVAO-SARANGANI COASTAL RD. (MALALAG-MALITA-JAS-G), JOSE ABAD SANTOS, DAVAO OCCIDENTAL (K1750+766 – K1755+700)	Const. Section	Yes	Public Bidding	11/17/2021 to 11/23/2021	12/7/2021	2/14/2022	2/28/2022	GAA 2022	99,000,000.00		99,000,000.00	Off-carriageway Improvement Secondary Roads
	22LE0019 NETWORK DEVELOPMENT OFF-CARRIAGEWAY IMPROVEMENT - SECONDARY ROADS DAVAO-SARANGANI COASTAL RD (MALALAG-MALITA-JAS-G) - K1755 + 800 - K1765 + 480	Const. Section	Yes	Public Bidding	1/18/2022 to 1/24/2022	2/8/2022	2/23/2022	3/9/2022	GAA 2022	100,000,000.00		100,000,000.00	Off-carriageway Improvement Secondary Roads

Prepared by:

EMMALINDA I. ARANO
Head, BAC Secretariat

Recommended by:

ALBERTO V. LLAMEG, JR.
BAC Chairman

Approved by:

RODRIGO T. LLAMEG
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO OCCIDENTAL
DISTRICT ENGINEERING OFFICE
 Buhangin, Malita, Davao Occidental

Annual Procurement Plan (APP) for FY 2022 Regular Infrastructure Project
(FINAL)

REF CODE	Procurement Program / Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
	22LE0020 Davao-Sarangani Coastal Rd (Malalag-Malita-JAS-G) - K1784 + 620 - K1786 + 609	Const. Section	Yes	Public Bidding	2/2/2022 to 2/8/2022	2/23/2022	3/9/2022	3/16/2022	GAA 2022	59,670,000.00		59,670,000.00	Off-carriageway Improvement Secondary Roads
	22LE0021 NETWORK DEVELOPMENT-OFF-CARRIAGEWAY IMPROVEMENT-SECONDARY ROADS DAVAO-SARANGANI COASTAL RD. (MALALAG-MALITA-JAS-G), JOSE ABAD SANTOS, DAVAO OCCIDENTAL (K1723+746-K1725+000)	Const. Section	Yes	Public Bidding	11/3/2021 to 11/9/2021	11/23/2021	2/14/2022	2/28/2022	GAA 2022	33,120,000.00		33,120,000.00	Off-carriageway Improvement Secondary Roads
	22LE0022 NETWORK DEVELOPMENT-OFF-CARRIAGEWAY IMPROVEMENT-SECONDARY ROADS DAVAO-SARANGANI COASTAL RD. (MALALAG-MALITA-JAS-G) JOSE ABAD SANTOS, DAVAO OCCIDENTAL K1768+500-K1770+600	Const. Section	Yes	Public Bidding	11/24/2021 to 11/30/2021	12/14/2021	2/14/2022	2/28/2022	GAA 2022	40,000,000.00		40,000,000.00	Off-carriageway Improvement Secondary Roads
	22LE0023 Davao-Sarangani Coastal Rd (Malalag-Malita-JAS-G) - K1773 + 500 - K1774 + 701	Const. Section	Yes	Public Bidding	2/2/2022 to 2/8/2022	2/23/2022	3/9/2022	3/16/2022	GAA 2022	36,003,000.00		36,003,000.00	Off-carriageway Improvement Secondary Roads
	22LE0024 OFF-CARRIAGEWAY IMPROVEMENT ALONG H-WAY JCT MANA-TICULON-LAGUMIT-LITTLE BAGUITO RD, LAGUMIT, MALITA, DAVAO OCCIDENTAL (K1661+783-K1664+569)	Const. Section	Yes	Public Bidding	12/21/2021 to 12/27/2021	1/11/2022	2/14/2022	2/28/2022	GAA 2022	76,065,000.00		76,065,000.00	Off-carriageway Improvement Tertiary Roads

Prepared by:

EMMA LINDA SARANO
 Head, BAC Secretariat

Recommended by:

ALBERTO V. LLAMEG, JR.
 BAC Chairman

Approved by:

RODRIGO S. LLAMETE
 District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO OCCIDENTAL
DISTRICT ENGINEERING OFFICE
 Buhangin, Malita, Davao Occidental

Annual Procurement Plan (APP) for FY 2022 Regular Infrastructure Project
(FINAL)

REF CODE	Procurement Program / Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
	22LE0025 CONSTRUCTION OF ROAD AT SITIO LAFEUD, BARANGAY LACARON, MALITA, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	1/18/2022 to 1/24/2022	2/8/2022	2/23/2022	3/9/2022	GAA 2022	30,540,000.00		30,540,000.00	Off-carriageway Improvement Tertiary Roads
	22LE0026 RETROFITTING/STRENGTHENING OF BRIDGE – LAPUAN BR. (B00222MN) ALONG DAVAO-SARANGANI COASTAL RD (MALALAG-MALITA-JAS-G), LAPUAN SECTION, DON MARCELINO, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	11/3/2021 to 11/9/2021	11/23/2021	2/14/2022	2/28/2022	GAA 2022	12,000,000.00		12,000,000.00	Rehabilitation / Major Of Permanent Bridges
	22LE0027 CONSTRUCTION OF CONCRETE BRIDGE - MAYAPOT BR. ALONG HWAY JCT. MANA-TICULON-LAGUMIT-LITTLE BAGUIO RD., MALITA, DAVAO OCCIDENTAL (K1653+489 - K1654+080)	Const. Section	Yes	Public Bidding	1/12/2022 to 1/18/2022	2/1/2022	2/23/2022	3/9/2022	GAA 2022	60,500,000.00		60,500,000.00	Construction Of New Bridges
	22LE0028 CONSTRUCTION OF CONCRETE REVETMENT CAPIOLON FLOOD CONTROL, CAPIOLON, JOSE ABAD SANTOS, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	12/21/2021 to 12/27/2021	1/11/2022	2/14/2022	2/28/2022	GAA 2022	71,309,000.00		71,309,000.00	Construction of Flood Mitigation Structures and Drainage
	22LE0029 CONSTRUCTION OF CONCRETE REVETMENT, CULAMAN, JOSE ABAD SANTOS, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	12/1/2021 to 12/7/2021	12/20/2021	2/14/2022	2/28/2022	GAA 2022	100,000,000.00		100,000,000.00	Construction of Flood Mitigation Structures and Drainage
	22LE0030 CONSTRUCTION OF CONCRETE REVETMENT, DEMOLOC, MALITA, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	11/24/2021 to 11/30/2021	12/14/2021	2/14/2022	2/28/2022	GAA 2022	100,000,000.00		100,000,000.00	Construction of Flood Mitigation Structures and Drainage

Prepared by:

EMMA LINDA A. ARANO
 Head, BAC Secretariat

Recommended by:

ALBERTO V. LLAMEG, JR.
 BAC Chairman

Approved by:

RODRIGO C. LLANERA
 District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO OCCIDENTAL
DISTRICT ENGINEERING OFFICE
 Buhangin, Malita, Davao Occidental

Annual Procurement Plan (APP) for FY 2022 Regular Infrastructure Project
(FINAL)

REF CODE	Procurement Program / Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
	22LE0031 CONSTRUCTION OF CONCRETE REVETMENT, FATIMA, DEMOLOC, MALITA, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	12/3/2021 to 12/9/2021	12/22/2021	2/14/2022	2/28/2022	GAA 2022	100,000,000.00		100,000,000.00	Construction of Flood Mitigation Structures and Drainage
	22LE0032 CONSTRUCTION OF CONCRETE REVETMENT, KILALAG, MALITA, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	12/1/2021 to 12/7/2021	12/20/2021	2/14/2022	2/28/2022	GAA 2022	100,000,000.00		100,000,000.00	Construction of Flood Mitigation Structures and Drainage
	22LE0033 Construction of Concrete Revetment, Kumasie, Sta. 0+000 - Sta. 2+000, Sta. Maria, Davao Occidental	Const. Section	Yes	Public Bidding	1/25/2021 to 1/31/2021	2/15/2022	2/28/2022	3/10/2022	GAA 2022	100,000,000.00		100,000,000.00	Construction of Flood Mitigation Structures and Drainage
	22LE0034 CONSTRUCTION OF CONCRETE REVETMENT, LAPUAN, DON MARCELINO, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	1/7/2022 to 1/13/2022	1/27/2022	2/23/2022	3/9/2022	GAA 2022	100,000,000.00		100,000,000.00	Construction of Flood Mitigation Structures and Drainage
	22LE0035 CONSTRUCTION OF CONCRETE REVETMENT, LAWA, DON MARCELINO, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	12/1/2021 to 12/7/2021	12/20/2021	2/14/2022	2/28/2022	GAA 2022	100,000,000.00		100,000,000.00	Construction of Flood Mitigation Structures and Drainage
	22LE0036 CONSTRUCTION OF CONCRETE REVETMENT, PONGPONG, STA. MARIA, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	11/17/2021 to 11/23/2021	12/7/2021	2/14/2022	2/28/2022	GAA 2022	100,000,000.00		100,000,000.00	Construction of Flood Mitigation Structures and Drainage

Prepared by:

EMMA LINDA T. ARANO
Head, BAC Secretariat

Recommended by:

ALBERTO V. LLAMEG, JR.
BAC Chairman

Approved by:

RODRIGO LLAMEG
District Engineer




Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO OCCIDENTAL
DISTRICT ENGINEERING OFFICE
 Buhangin, Malita, Davao Occidental

Annual Procurement Plan (APP) for FY 2022 Regular Infrastructure Project
(FINAL)

REF CODE	Procurement Program / Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
	22LE0037 CONSTRUCTION/IMPROVEMENT OF ACCESS ROAD LEADING TO BALUT ISLAND CIRCUMFERENTIAL ROAD, SARANGANI, DAVAO OCCIDENTAL (STA. 1+134.168-STA. 6+691.168)	Const. Section	Yes	Public Bidding	12/3/2021 to 12/9/2021	12/22/2021	2/14/2022	2/28/2022	GAA 2022	150,000,000.00		150,000,000.00	Construction / Improvement of Access Roads
	22LE0038 CONSTRUCTION/IMPROVEMENT OF ACCESS ROAD - DIEGO-SITIO COLAGSING ROAD LEADING TO MAGBATO BEACH RESORT AND VARIOUS BEACHES, BRGY. TANGLAD, STA. MARIA, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	12/10/2021 to 12/16/2021	12/29/2021	2/14/2022	2/28/2022	GAA 2022	135,000,000.00		135,000,000.00	Construction / Improvement of Access Roads
	22LE0039 CONSTRUCTION OF WATER SYSTEM AT BRGY. DATU DANWATA, MALITA, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	12/9/2021 to 12/15/2021	12/28/2021	2/14/2022	2/28/2022	GAA 2022	5,000,000.00		5,000,000.00	Construction / Rehabilitation of Water Work System
	22LE0040 Construction of Road at Brgy. Culaman, Malita, Davao Occidental	Const. Section	Yes	Public Bidding	1/25/2021 to 1/31/2021	2/15/2022	2/28/2022	3/10/2022	GAA 2022	10,000,000.00		10,000,000.00	Construction of Access Roads
	22LE0041 CONSTRUCTION OF SLOPE PROTECTION AT BRGY. LACARON, MALITA, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	1/7/2022 to 1/13/2022	1/27/2022	2/23/2022	3/9/2022	GAA 2022	15,000,000.00		15,000,000.00	Road Slope Protection

Prepared by:


EMMA LINDA T. ARANO
 Head, BAC Secretariat

Recommended by:


ALBERTO V. LLANEG, JR.
 BAC Chairman

Approved by:


RODRIGO C. LLANEG
 District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO OCCIDENTAL
DISTRICT ENGINEERING OFFICE
 Buhangin, Malita, Davao Occidental

Annual Procurement Plan (APP) for FY 2022 Regular Infrastructure Project
(FINAL)

REF CODE	Procurement Program / Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
	22LE0042 CONSTRUCTION OF SLOPE PROTECTION AT BRGY. PANGIAN, MALITA, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	1/7/2022 to 1/13/2022	1/27/2022	2/23/2022	3/9/2022	GAA 2022	15,000,000.00		15,000,000.00	Road Slope Protection
	22LE0043 CONSTRUCTION OF ROAD AT BARANGAY TICULON, MALITA, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	11/24/2021 to 11/30/2021	12/14/2021	2/14/2022	2/28/2022	GAA 2022	15,000,000.00		15,000,000.00	Construction / Improvement of Access Roads
	22LE0044 Construction of Road at Sitio Bagsak, Barangay Manuel Peralta, Malita, Davao Occidental	Const. Section	Yes	Public Bidding	1/25/2021 to 1/31/2021	2/15/2022	2/28/2022	3/10/2022	GAA 2022	5,000,000.00		5,000,000.00	Construction / Improvement of Access Roads
	22LE0045 CONSTRUCTION OF ROAD AT SITIO MAMIS TO SITIO TAMBULANG, BRGY. DATU DANWATA, MALITA, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	11/12/2021 to 11/18/2021	12/2/2021	2/14/2022	2/28/2022	GAA 2022	5,000,000.00		5,000,000.00	Construction / Improvement of Access Roads
	22LE0046 Construction of Road at Sitio Manuga - Sitio Vales, Barangay Datu Danwata, Malita, Davao Occidental	Const. Section	Yes	Public Bidding	1/25/2021 to 1/31/2021	2/15/2022	2/28/2022	3/10/2022	GAA 2022	30,000,000.00		30,000,000.00	Construction / Improvement of Access Roads
	22LE0047 CONSTRUCTION OF ROAD SLOPE PROTECTION STRUCTURE AT BARANGAY LACARON, MALITA, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	1/7/2022 to 1/13/2022	1/27/2022	2/23/2022	3/9/2022	GAA 2022	10,000,000.00		10,000,000.00	Construction / Improvement of Access Roads

Prepared by:

EMMA LINDA I. ARANO
Head, BAC Secretariat

Recommended by:

ALBERTO V. LLAMES, JR.
BAC Chairman

Approved by:

RODRIGO
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO OCCIDENTAL
DISTRICT ENGINEERING OFFICE
 Buhangin, Malita, Davao Occidental

Annual Procurement Plan (APP) for FY 2022 Regular Infrastructure Project
(FINAL)

REF CODE	Procurement Program / Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
	22LE0048 Construction of Road, Barangay Little Baguio, Malita, Davao Occidental	Const. Section	Yes	Public Bidding	1/25/2021 to 1/31/2021	2/15/2022	2/28/2022	3/10/2022	GAA 2022	5,000,000.00		5,000,000.00	Construction / Improvement of Access Roads
	22LE0049 CONSTRUCTION OF ROAD AT BARANGAY PINALPALAN, MALITA, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	1/18/2022 to 1/24/2022	2/8/2022	2/23/2022	3/9/2022	GAA 2022	5,000,000.00		5,000,000.00	Construction / Improvement of Access Roads
	22LE0050 REHABILITATION OF ROAD AT SITIO UPPER BALAS, BRGY. MANA, MALITA, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	12/10/2021 to 12/16/2021	12/29/2021	2/14/2022	2/28/2022	GAA 2022	5,000,000.00		5,000,000.00	Construction / Improvement of Access Roads
	22LE0051 REHABILITATION OF ROAD TO LUISA JOYCE NATIONAL HIGH SCHOOL, BRGY. LAPUAN, DON MARCELINO, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	12/3/2021 to 12/9/2021	12/22/2021	2/14/2022	2/28/2022	GAA 2022	5,000,000.00		5,000,000.00	Construction / Improvement of Access Roads
	22LE0052 REHABILITATION OF ROAD, BARANGAY PANGALEON, MALITA, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	1/18/2022 to 1/24/2022	2/8/2022	2/23/2022	3/9/2022	GAA 2022	5,000,000.00		5,000,000.00	Construction / Improvement of Access Roads
	22LE0053 REHABILITATION OF ROAD, BRGY. POBLACION, MALITA, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	12/1/2021 to 12/7/2021	12/20/2021	2/14/2022	2/28/2022	GAA 2022	5,000,000.00		5,000,000.00	Construction / Improvement of Access Roads

Prepared by:

EMMA LINDA D. ARANO
Head, BAC Secretariat

Recommended by:

ALBERTO V. LLAMEG, JR.
BAC Chairman

Approved by:

RODRIGO C. [Signature]
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO OCCIDENTAL
DISTRICT ENGINEERING OFFICE
 Buhangin, Malita, Davao Occidental

Annual Procurement Plan (APP) for FY 2022 Regular Infrastructure Project
(FINAL)

REF CODE	Procurement Program / Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
	22LE0054 Rehabilitation of Road, Barangay Sangay, Malita, Davao Occidental	Const. Section	Yes	Public Bidding	1/25/2021 to 1/31/2021	2/15/2022	2/28/2022	3/10/2022	GAA 2022	5,000,000.00		5,000,000.00	Construction / Improvement of Access Roads
	22LE0055 CONSTRUCTION OF REVETMENT, BRGY. LACARON, MALITA, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	11/24/2021 to 11/30/2021	12/14/2021	2/14/2022	2/28/2022	GAA 2022	15,000,000.00		15,000,000.00	Construction of Flood Mitigation Structures and Drainage
	22LE0056 Construction of Concrete Revetment at Musa, Barangay Poblacion, Malita, Davao Occidental	Const. Section	Yes	Public Bidding	1/28/2021 to 2/3/2021	2/18/2022	3/4/2022	3/15/2022	GAA 2022	5,000,000.00		5,000,000.00	Construction of Flood Mitigation Structures and Drainage
	22LE0057 CONSTRUCTION OF CONCRETE REVETMENT AT BARANGAY LACARON, MALITA, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	1/12/2022 to 1/18/2022	2/1/2022	2/23/2022	3/9/2022	GAA 2022	10,000,000.00		10,000,000.00	Construction of Flood Mitigation Structures and Drainage
	22LE0058 Construction of Slope Protection Structure at Barangay Pangian, Malita, Davao Occidental	Const. Section	Yes	Public Bidding	1/28/2021 to 2/3/2021	2/18/2022	3/4/2022	3/15/2022	GAA 2022	15,000,000.00		15,000,000.00	Construction of Flood Mitigation Structures and Drainage
	22LE0059 CONSTRUCTION OF MULTI-PURPOSE BUILDING (ALS BUILDING), BRGY. LAGUMIT, MALITA, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	11/17/2021 to 11/23/2021	12/7/2021	2/14/2022	2/28/2022	GAA 2022	5,000,000.00		5,000,000.00	Construction of MPB
	21LE0060 Construction of Multi-Purpose Building (DOLE Office), Barangay Lacaron, Malita, Davao Occidental	Const. Section	Yes	Public Bidding	1/28/2021 to 2/3/2021	2/18/2022	3/4/2022	3/15/2022	GAA 2022	5,000,000.00		5,000,000.00	Construction of MPB

Prepared by:

EMMA LINDA I. ARANO
Head, BAC Secretariat

Recommended by:

ALBERTO V. LLAMEG, JR.
BAC Chairman

Approved by:

RODRIGO C. LETA
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO OCCIDENTAL
DISTRICT ENGINEERING OFFICE
 Buhangin, Malita, Davao Occidental

Annual Procurement Plan (APP) for FY 2022 Regular Infrastructure Project
(FINAL)

REF CODE	Procurement Program / Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
	22LE0061 CONSTRUCTION OF MULTI-PURPOSE BUILDING AT 73RD INFANTRY BATTALION, MUNICIPALITY OF MALITA, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	1/12/2022 to 1/18/2022	2/1/2022	2/23/2022	3/9/2022	GAA 2022	10,000,000.00		10,000,000.00	Construction of MPB
	22LE0062 CONSTRUCTION OF MULTI-PURPOSE BUILDING (GYM), SITIO MANUGA, BRGY. DATU DANWATA, MALITA, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	1/28/2021 to 2/3/2021	2/18/2022	3/4/2022	3/15/2022	GAA 2022	5,000,000.00		5,000,000.00	Construction of MPB
	22LE0063 CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. TALAGUTONG, DON MARCELINO, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	11/17/2021 to 11/23/2021	2/15/2022	3/4/2022	3/11/2022	GAA 2022	5,000,000.00		5,000,000.00	Construction of MPB
	22LE0064 CONSTRUCTION OF WATER SYSTEM EVACUATION CENTER AT BRGY. LAWA, DON MARCELINO, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	11/3/2021 to 11/9/2021	11/23/2021	2/14/2022	2/28/2022	GAA 2022	5,000,000.00		5,000,000.00	Construction / Rehabilitation of Water Work System
	22LE0065 CONSTRUCTION OF WATER SYSTEM AT BRGY. BALUNTAYA, DON MARCELINO, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	11/3/2021 to 11/9/2021	11/23/2021	2/14/2022	2/28/2022	GAA 2022	5,000,000.00		5,000,000.00	Construction / Rehabilitation of Water Work System
	22LE0066 CONSTRUCTION OF WATER SYSTEM AT BRGY. LACARON, MALITA, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	11/3/2021 to 11/9/2021	11/23/2021	2/14/2022	2/28/2022	GAA 2022	5,000,000.00		5,000,000.00	Construction / Rehabilitation of Water Work System
	22LE0067 CONSTRUCTION OF WATER SYSTEM AT BRGY. LAWA, DON MARCELINO, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	11/3/2021 to 11/9/2021	11/23/2021	2/14/2022	2/28/2022	GAA 2022	5,000,000.00		5,000,000.00	Construction / Rehabilitation of Water Work System

Prepared by:

EMMA LINDA D. DRANO
Head, BAC Secretariat

Recommended by:

ALBERTO V. LLANEG, JR.
BAC Chairman

Approved by:

RODRIGO C. LLANEG
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO OCCIDENTAL
DISTRICT ENGINEERING OFFICE
 Buhangin, Malita, Davao Occidental

Annual Procurement Plan (APP) for FY 2022 Regular Infrastructure Project
(FINAL)

REF CODE	Procurement Program / Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
22LE0068	Construction of MPB (Sports Facilities) at Lawa, Don Marcelino, Davao Occidental	Const. Section	Yes	Public Bidding	1/28/2021 to 2/3/2021	2/18/2022	3/4/2022	3/15/2022	GAA 2022	5,000,000.00		5,000,000.00	Construction of MPB
22LE0069	Construction of MPB (Legislative Bldg.) at Lais, Malita, Davao Occidental	Const. Section	Yes	Public Bidding	1/28/2021 to 2/3/2021	2/18/2022	3/4/2022	3/15/2022	GAA 2022	10,000,000.00		10,000,000.00	Construction of MPB
22LE0070	Construction of MPB (PHO Bldg.) at Brgy. Lacaron, Malita, Davao Occidental	Const. Section	Yes	Public Bidding	1/28/2021 to 2/3/2021	2/18/2022	3/4/2022	3/15/2022	GAA 2022	20,000,000.00		20,000,000.00	Construction of MPB
22LE0071	Construction of MPB at B'laan National High School including Water System and Fencing, Brgy. Little Baguio, Malita, Davao Occidental	Const. Section	Yes	Public Bidding	1/25/2021 to 1/31/2021	2/15/2022	2/28/2022	3/10/2022	GAA 2022	5,000,000.00		5,000,000.00	Construction of MPB
22LE0072	CONSTRUCTION OF ROAD AT SITIO PALALAN, BARANGAY FELIS, MALITA, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	1/18/2022 to 1/24/2022	2/8/2022	2/23/2022	3/9/2022	GAA 2022	5,000,000.00		5,000,000.00	Construction of Road
22LE0073	CONSTRUCTION OF ROAD AT SITIO LAFEUD, BARANGAY LACARON, MALITA, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	1/18/2022 to 1/24/2022	2/8/2022	2/23/2022	3/9/2022	GAA 2022	5,000,000.00		5,000,000.00	Construction of Road
22LE0074	Construction of Concrete Revetment/Dike or Flood Control (Phase 1) along the Existing Bridge Connecting Barangay North Lamidan and Barangay South Lamidan, Davao Occidental	Const. Section	Yes	Public Bidding	2/2/2022 to 2/8/2022	2/23/2022	3/9/2022	3/16/2022	GAA 2022	50,000,000.00		50,000,000.00	Construction of Flood Mitigation Structures and Drainage

Prepared by:

EMMA LINDA I. ARANO
 Head, BAC Secretariat

Recommended by:

ALBERTO V. LLAMEG, JR.
 BAC Chairman

Approved by:

RODRIGO V. LLAMEG
 District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO OCCIDENTAL
DISTRICT ENGINEERING OFFICE
 Buhangin, Malita, Davao Occidental

Annual Procurement Plan (APP) for FY 2022 Regular Infrastructure Project
(FINAL)

REF CODE	Procurement Program / Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
22LE0075	Construction of Legislative Building, Malita, Davao Occidental	Const. Section	Yes	Public Bidding	2/2/2022 to 2/8/2022	2/23/2022	3/9/2022	3/16/2022	GAA 2022	60,000,000.00		60,000,000.00	Construction of Building
22LE0076	Construction of Concrete Road at Mana-Lais-Besang Diversion Road (Provincial Capitol), Malita, Davao Occidental	Const. Section	Yes	Public Bidding	2/2/2022 to 2/8/2022	2/23/2022	3/9/2022	3/16/2022	GAA 2022	75,000,000.00		75,000,000.00	Construction of Road

Prepared by:


EMMA/LINDA I. ARANO
 Head, BAC Secretariat

Recommended by:


ALBERTO V. LLANEG, JR.
 BAC Chairman

Approved by:


RODRIGO C. LLANEG
 District Engineer