

(DPWH ILOILO 1ST DISTRICT ENGINEERING OFFICE) Indicative Annual Procurement Plan for FY 2021 (CIVIL WORKS, GOODS AND CONSULTING SERVICES)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Iloilo-Antique Rd - K0011 + 721- K0011 + 921, K0033 + 310 - K0033 + 665, K0035 + 021 - K0035 + 235, K0064 + 116 - K0064 + 682, K0064 + 842 - K0065 + 301, K0066 + 000 - K0066 + 879	Construction Section	YES	Competitive Bidding	11/15/2020	12/5/2020	2/8/2021	2/18/2021	GoP	11,000,000.00		11,000,000	Preventive Maintenance - Secondary Roads
	Iloilo-Antique Rd - K0016 + 845 - K0017 + 646	Construction Section	YES	Competitive Bidding	11/15/2020	12/5/2020	2/8/2021	2/18/2021	GoP	10,000,000.00		10,000,000.00	Preventive Maintenance - Secondary Roads
	Tiolas-Sinugbahan Rd - K0063+463 - K0063+926, K0067+866 - K0068+111	Construction Section	YES	Competitive Bidding	11/15/2020	12/5/2020	2/8/2021	2/18/2021	GoP	1,027,000.00		1,027,000.00	Preventive Maintenance - Secondary Roads
	Oton-Buray-Sta Monica-Sn Antonio-Sn Miguel Rd - K0011 + 000 - K0012 + 419, K0013 + 663 - K0015+ 536	Construction Section	YES	Competitive Bidding	11/15/2020	12/5/2020	2/8/2021	2/18/2021	GoP	10,145,000.00		10,145,000	Preventive Maintenance - Tertiary Roads
	Oton-Mambog-Cabolo-an-Abilay-Sn Jose Rd - K0013 + 298 - K0015 + 288	Construction Section	YES	Competitive Bidding	11/15/2020	12/5/2020	2/8/2021	2/18/2021	GoP	2,797,000.00		2,797,000	Preventive Maintenance - Tertiary Roads
	Oton-Mambog-Cabolo-an-Abilay-Sn Jose Rd - K0017 + 275 - K0018 + 094	Construction Section	YES	Competitive Bidding	11/15/2020	12/5/2020	2/8/2021	2/18/2021	GoP	9,005,000.00		9,005,000	Preventive Maintenance - Tertiary Roads
	Iloilo-Antique Rd - K0011 + 036 - K0011 + 086, K0014 + 073 - K0014 + 145, K0014 + 974 - K0015 + 000, K0016 + 409 - K0016 + 743	Construction Section	YES	Competitive Bidding	11/15/2020	12/5/2020	2/8/2021	2/18/2021	GoP	23,651,000.00		23,651,000	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads
	Iloilo-Antique Rd - K0013 + 724 - K0014 + 073, K0070 + 723 - K0071+ 000, K0071 + 520 - K0071 + 530	Construction Section	YES	Competitive Bidding	11/15/2020	12/5/2020	2/8/2021	2/18/2021	GoP	1,173,000.00		1,173,000	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads
	Tiolas-Sinugbahan Rd - K0061 + 786 - K0062 + 131, K0062 + 399 - K0062 + 979, K0064 + 864 - K0064 + 921, K0069 + 500 - K0070 + 143, K0070 + 774 - K0070 + 1014, K0072 + 451 - K0072 + 634	Construction Section	YES	Competitive Bidding	11/17/2020	12/7/2020	2/10/2021	2/20/2021	GoP	83,673,000.00		83,673,000	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads
	Tiolas-Sinugbahan Rd - K0066 + 120 - K0066 + 691, K0069 + 178 - K0069 + 500, K0071 + 1062 - K0072 + 426	Construction Section	YES	Competitive Bidding	11/17/2020	12/7/2020	2/10/2021	2/20/2021	GoP	8,740,000.00		8,740,000	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads
	Guimbal - Tubungan Rd - K0037 + 951 - K0038 + 008, K0040 + 324 - K0041 + 169	Construction Section	YES	Competitive Bidding	11/17/2020	12/7/2020	2/10/2021	2/20/2021	GoP	1,740,000.00		1,740,000	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads
	Guimbal-Igbaras-Tubungan-Leon Rd - K0031 + 113 - K0031 + 463, K0032+ 454- K0032+634, K0038+877 - K0039+518	Construction Section	YES	Competitive Bidding	11/17/2020	12/7/2020	2/10/2021	2/20/2021	GoP	7,165,000.00		7,165,000	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads
	Guimbal-Tubungan Rd - K0035 + 353 - K0035 + 653, K0036 + 367 - K0036 + 959	Construction Section	YES	Competitive Bidding	11/17/2020	12/7/2020	2/10/2021	2/20/2021	GoP	36,482,000.00		36,482,000	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads
	Oton-Pakiad-Mandurriao Rd - K0009 + 278 - K0010 + 000, K0010 + 789 - K0010 + 894, K0011 + 386 - K0011 + 781	Construction Section	YES	Competitive Bidding	11/17/2020	12/7/2020	2/10/2021	2/20/2021	GoP	7,232,000.00		7,232,000	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads
	Tigbauan-Cordova-Leon Jct Rd - K0023 + 728 - K0023 + 854, K0026 + 500 - K0026 + 800, K0027 + 866 - K0028 + 014	Construction Section	YES	Competitive Bidding	11/17/2020	12/7/2020	2/10/2021	2/20/2021	GoP	1,599,000.00		1,599,000	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads
	Iloilo-Antique Rd - K0064 + 842 - K0064 + 924, K0068 + 716 - K0068 + 808	Construction Section	YES	Competitive Bidding	11/17/2020	12/7/2020	2/10/2021	2/20/2021	GoP	2,852,000.00		2,852,000	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads
	Iloilo-Antique Rd - K0064 + 050 - K0064 + 200, K0064 + 700 - K0064 + 806, K0070 + 458 - K0070 + 478	Construction Section	YES	Competitive Bidding	11/17/2020	12/7/2020	2/10/2021	2/20/2021	GoP	48,053,000.00		48,053,000	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads
	Guimbal-Igbaras-Tubungan-Leon Rd - K0043 + 514 - K0043 + 714, K0049 + 540 - K0049 + 811	Construction Section	YES	Competitive Bidding	11/19/2020	12/9/2020	2/12/2021	2/22/2021	GoP	37,800,000.00		37,800,000	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads
	Guimbal-Igbaras-Tubungan-Leon Rd - K0054 + 730 - K0054 + 856	Construction Section	YES	Competitive Bidding	11/19/2020	12/9/2020	2/12/2021	2/22/2021	GoP	27,216,000.00		27,216,000	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads
	Guimbal-Igbaras-Tubungan-Leon Rd - K0058 + 594 - K0058 + 695	Construction Section	YES	Competitive Bidding	11/19/2020	12/9/2020	2/12/2021	2/22/2021	GoP	7,165,000.00		7,165,000	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads
	Iloilo-Antique Rd- K0027+474 - K0027+784, K0027+634-0	Construction Section	YES	Competitive Bidding	11/19/2020	12/9/2020	2/12/2021	2/22/2021	GoP	947,000.00		947000	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Tiolas-Sinugbahan Rd - K0061 + 020 - K0061 + 324, K0061 + 581 - K0061 + 786, K0064 + 000 - K0064 + 560, K0065 + 300 - K0065 + 540	Construction Section	YES	Competitive Bidding	11/19/2020	12/9/2020	2/12/2021	2/22/2021	GoP	6,545,000.00		6,545,000	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads
	Tiolas-Sinugbahan Rd - K0068 + 118 - K0069 + 161	Construction Section	YES	Competitive Bidding	11/19/2020	12/9/2020	2/12/2021	2/22/2021	GoP	1,045,000.00		1045000	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads
	Guimbal-Igbaras-Tubungan-Leon Rd - K0032 + 634 - K0033 + 400	Construction Section	YES	Competitive Bidding	11/19/2020	12/9/2020	2/12/2021	2/22/2021	GoP	3,810,000.00		3,810,000	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Tertiary Roads
	Guimbal-Tubungan Rd- K0031+041 -K0031+519, K0033+254 - K0033+666, K0033+666 - K0034+079	Construction Section	YES	Competitive Bidding	11/21/2020	12/11/2020	2/14/2021	2/24/2021	GoP	1,158,000.00		1,158,000	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Tertiary Roads
	Oton-Mambog-Cabolo-an-Abilay-Sn Jose Rd - K0012 + (-300) - K0012 + 800	Construction Section	YES	Competitive Bidding	11/21/2020	12/11/2020	2/14/2021	2/24/2021	GoP	11,000,000.00		11,000,000	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Tertiary Roads
	Oton-Mambog-Cabolo-an-Abilay-Sn Jose Rd - K0014 + 826.90 - K0015 + 288	Construction Section	YES	Competitive Bidding	11/21/2020	12/11/2020	2/14/2021	2/24/2021	GoP	930,000.00		930000	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Tertiary Roads
	Oton-Pakiad-Mandurriao Rd - K0010 + 900 - K0011 + 386	Construction Section	YES	Competitive Bidding	11/21/2020	12/11/2020	2/14/2021	2/24/2021	GoP	4,880,000.00		4,880,000	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Tertiary Roads
	Iloilo-Antique Rd - K0031 + 590 - K0031 + 651, K0031 + 847 - K0032 + 083, K0032 + 924 - K0032 + 960	Construction Section	YES	Competitive Bidding	11/21/2020	12/11/2020	2/14/2021	2/24/2021	GoP	1,452,000.00		1,452,000	Road Widening - Secondary Roads
	Caitib Br. 1 (B00161PN) along Miagao-Igbaras Rd	Construction Section	YES	Competitive Bidding	11/21/2020	12/11/2020	2/14/2021	2/24/2021	GoP	2,000,000.00		2,000,000	Rehabilitation/ Major Repair of Permanent Bridges
	Catog-an Br. (B00144PN) along Iloilo-Antique Rd	Construction Section	YES	Competitive Bidding	11/21/2020	12/11/2020	2/14/2021	2/24/2021	GoP	5,000,000.00		5,000,000.00	Rehabilitation/ Major Repair of Permanent Bridges
	Quanan Br. 1 (B00146PN) along Iloilo-Antique Rd	Construction Section	YES	Competitive Bidding	11/21/2020	12/11/2020	2/14/2021	2/24/2021	GoP	5,000,000.00		5,000,000.00	Rehabilitation/ Major Repair of Permanent Bridges
	San Rafael Br. (B00137PN) along Iloilo-Antique Rd	Construction Section	YES	Competitive Bidding	11/23/2020	12/13/2020	2/16/2021	2/26/2021	GoP	7,000,000.00		7,000,000.00	Rehabilitation/ Major Repair of Permanent Bridges
	Sinugbahan Br. (B00506PN) along Tiolas-Sinugbahan Rd	Construction Section	YES	Competitive Bidding	11/23/2020	12/13/2020	2/16/2021	2/26/2021	GoP	3,000,000.00		3,000,000.00	Rehabilitation/ Major Repair of Permanent Bridges
	Baguingin Parallel Br. along Iloilo-Antique Rd	Construction Section	YES	Competitive Bidding	11/23/2020	12/13/2020	2/16/2021	2/26/2021	GoP	50,000,000.00		50,000,000	Widening of Permanent Bridges
	Britanico Parallel Br. along Iloilo-Antique Rd	Construction Section	YES	Competitive Bidding	11/23/2020	12/13/2020	2/16/2021	2/26/2021	GoP	25,000,000.00		25,000,000	Widening of Permanent Bridges
	Mantalo Br. along Guimbal - Tubungan Rd	Construction Section	YES	Competitive Bidding	11/23/2020	12/13/2020	2/16/2021	2/26/2021	GoP	3,200,000.00		3,200,000	Construction of New Bridges
	Construction of Tumagbok Flood Control Project, Miagao, Iloilo	Construction Section	YES	Competitive Bidding	11/23/2020	12/13/2020	2/16/2021	2/26/2021	GoP	50,000,000.00		50,000,000	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
	Rehabilitation/ Major Repair of Guimbal Flood Control Structures leading to Guimbal Port, Guimbal, Iloilo	Construction Section	YES	Competitive Bidding	11/23/2020	12/13/2020	2/16/2021	2/26/2021	GoP	9,900,000.00		9,900,000	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
	Rehabilitation/Improvement of Shoreline Protection/Seawall at Baybay Norte, Miagao, Iloilo	Construction Section	YES	Competitive Bidding	11/23/2020	12/13/2020	2/16/2021	2/26/2021	GoP	10,000,000.00		10,000,000	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
	Brgy. Potrido to Brgy. Alimodias Road leading to various Tourism Sites including Bugsukan and Banogon Falls and the 500 Hectares Rice Terraces at Miagao, Iloilo	Construction Section	YES	Competitive Bidding	11/23/2020	12/13/2020	2/16/2021	2/26/2021	GoP	22,500,000.00		22,500,000	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP)
	Igbaras-Passi-Igcabugao-Igbolo Rd leading to Igcabugao Cave, Igbaras, Iloilo	Construction Section	YES	Competitive Bidding	11/25/2020	12/15/2020	2/18/2021	2/28/2021	GoP	10,000,000.00		10,000,000	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP)
	Igtalongon-Corucuan-Lab-on-Bagay-Wayang-San Jose-Miagao-Cadre Road leading to Mt. Napulak, Iloilo	Construction Section	YES	Competitive Bidding	11/25/2020	12/15/2020	2/18/2021	2/28/2021	GoP	22,500,000.00		22,500,000	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP)
	Quanan-Pitogo-Lombayan-Bad-as Road leading to Mt. Dalang, Caves, Waterfalls, Rice Terraces and World's Biggest Flower, San Joaquin, Iloilo	Construction Section	YES	Competitive Bidding	11/25/2020	12/15/2020	2/18/2021	2/28/2021	GoP	24,981,000.00		24,981,000	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Tubungan-Igtube-San Remegio Road leading to Tourism and Agri-Center, Iloilo	Construction Section	YES	Competitive Bidding	11/25/2020	12/15/2020	2/18/2021	2/28/2021	GoP	22,500,000.00		22,500,000	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP)
	Improvement of Guimbal Shore Protection, Guimbal, Iloilo	Construction Section	YES	Competitive Bidding	11/25/2020	12/15/2020	2/18/2021	2/28/2021	GoP	68,000,000.00		68,000,000	Flood Control Structures / Facilities
	Construction of Brgy. Potrido to Brgy. Alimodias Road, Miagao, Iloilo	Construction Section	YES	Competitive Bidding	11/25/2020	12/15/2020	2/18/2021	2/28/2021	GoP	40,614,000.00		40,614,000	Local Roads and Bridges
	Construction of Igaras-Passi-Igcabugao Road leading to Igcabugao Cave, Igaras, Iloilo	Construction Section	YES	Competitive Bidding	11/25/2020	12/15/2020	2/18/2021	2/28/2021	GoP	63,750,000.00		63,750,000	Local Roads and Bridges
	Construction of Quianan-Pitogo-Lomboyen-Badas Road, San Joaquin, Iloilo	Construction Section	YES	Competitive Bidding	11/25/2020	12/15/2020	2/18/2021	2/28/2021	GoP	40,614,000.00		40,614,000	Local Roads and Bridges
	Construction / Improvement of Multi-Purpose Building / Pavement of Guimba, Guimbal, Iloilo	Construction Section	YES	Competitive Bidding	11/27/2020	12/17/2020	2/20/2021	3/2/2021	GoP	4,000,000.00		4,000,000	Multipurpose / Facilities
	Construction of Cale-Indaluyon Es Multi-Purpose Building, Igaras, Iloilo	Construction Section	YES	Competitive Bidding	11/27/2020	12/17/2020	2/20/2021	3/2/2021	GoP	3,000,000.00		3,000,000	Multipurpose / Facilities
	Construction of Don Felix Serra NHS Multi-Purpose Building, San Joaquin, Iloilo	Construction Section	YES	Competitive Bidding	11/27/2020	12/17/2020	2/20/2021	3/2/2021	GoP	4,000,000.00		4,000,000	Multipurpose / Facilities
	Construction of Guimbal Ces Multi-Purpose Building & Pavement, Guimbal, Iloilo	Construction Section	YES	Competitive Bidding	11/27/2020	12/17/2020	2/20/2021	3/2/2021	GoP	7,000,000.00		7,000,000	Multipurpose / Facilities
	Construction of Guimbal Nhs Multi-Purpose Building & Pavement, Guimbal, Iloilo	Construction Section	YES	Competitive Bidding	11/27/2020	12/17/2020	2/20/2021	3/2/2021	GoP	7,000,000.00		7,000,000	Multipurpose / Facilities
	Construction of Igaras Multi-Purpose Building, Igaras, Iloilo	Construction Section	YES	Competitive Bidding	11/27/2020	12/17/2020	2/20/2021	3/2/2021	GoP	20,000,000.00		20,000,000	Multipurpose / Facilities
	Construction of Lambuyao Es Multi-Purpose Building, Oton, Iloilo	Construction Section	YES	Competitive Bidding	11/27/2020	12/17/2020	2/20/2021	3/2/2021	GoP	4,500,000.00		4,500,000	Multipurpose / Facilities
	Construction of Mother and Child Multi-Purpose Building, San Joaquin, Iloilo	Construction Section	YES	Competitive Bidding	11/27/2020	12/17/2020	2/20/2021	3/2/2021	GoP	2,000,000.00		2,000,000	Multipurpose / Facilities
	Construction of Multi-Purpose Building, Guimbal NHS Multi-Purpose Academic Building, Guimbal, Iloilo	Construction Section	YES	Competitive Bidding	11/27/2020	12/17/2020	2/20/2021	3/2/2021	GoP	2,000,000.00		2,000,000	Multipurpose / Facilities
	Construction of Multi-Purpose Building, Jolason ES Multi-Purpose Building, Tubungan, Iloilo	Construction Section	YES	Competitive Bidding	11/30/2020	12/20/2020	2/23/2021	3/5/2021	GoP	3,000,000.00		3,000,000	Multipurpose / Facilities
	Construction of Multi-Purpose Building, Miagao NHS Home Economics Building, Miag-Ao, Iloilo	Construction Section	YES	Competitive Bidding	11/30/2020	12/20/2020	2/23/2021	3/5/2021	GoP	4,000,000.00		4,000,000	Multipurpose / Facilities
	Construction of Multi-Purpose Building, Oton NHS Home Economics Building, Oton, Iloilo	Construction Section	YES	Competitive Bidding	11/30/2020	12/20/2020	2/23/2021	3/5/2021	GoP	4,000,000.00		4,000,000	Multipurpose / Facilities
	Construction of Multi-Purpose Building, Pitogo NHS Multi-Purpose Academic Building, San Joaquin, Iloilo	Construction Section	YES	Competitive Bidding	11/30/2020	12/20/2020	2/23/2021	3/5/2021	GoP	2,000,000.00		2,000,000	Multipurpose / Facilities
	Construction of Rizal-Tuguisan Multi-Purpose Building, Guimbal, Iloilo	Construction Section	YES	Competitive Bidding	11/30/2020	12/20/2020	2/23/2021	3/5/2021	GoP	2,500,000.00		2,500,000	Multipurpose / Facilities
	Construction of San Joaquin Multi-Purpose Building & Pavement, San Joaquin, Iloilo	Construction Section	YES	Competitive Bidding	11/30/2020	12/20/2020	2/23/2021	3/5/2021	GoP	2,000,000.00		2,000,000	Multipurpose / Facilities
	Construction of Tigbauan Multi-Purpose Building & Pavement, Tigbauan, Iloilo	Construction Section	YES	Competitive Bidding	11/30/2020	12/20/2020	2/23/2021	3/5/2021	GoP	2,000,000.00		2,000,000	Multipurpose / Facilities
	Construction of Tigbauan Nhs Multi-Purpose Building, Tigbauan, Iloilo	Construction Section	YES	Competitive Bidding	11/30/2020	12/20/2020	2/23/2021	3/5/2021	GoP	4,500,000.00		4,500,000	Multipurpose / Facilities
	Rehabilitation of Cluster Multi-Purpose Buildings- Tubungan CES, Buenavista ES, Igccocolo ES, Parara ES and Bad-As NHS, Tubungan, Guimbal, Tigbauan & San Joaquin, Iloilo	Construction Section	YES	Competitive Bidding	12/2/2020	12/22/2020	2/25/2021	3/7/2021	GoP	3,000,000.00		3,000,000	Multipurpose / Facilities
	Construction / Improvement of San Joaquin Shoreline Protection, San Joaquin, Iloilo	Construction Section	YES	Competitive Bidding	12/2/2020	12/22/2020	2/25/2021	3/7/2021	GoP	6,000,000.00		6,000,000	Drainage / Protection Works
	Construction / Improvement of Cutoff Channel And Waterway Along Guimbal River, Guimbal, Iloilo	Construction Section	YES	Competitive Bidding	12/2/2020	12/22/2020	2/25/2021	3/7/2021	GoP	20,000,000.00		20,000,000	Flood Control Structures / Facilities
	Construction / Improvement Of Guimbal Flood Control Project, Guimbal, I	Construction Section	YES	Competitive Bidding	12/2/2020	12/22/2020	2/25/2021	3/7/2021	GoP	10,000,000.00		10,000,000	Flood Control Structures / Facilities
	Concreting of Binaluan Es Local Road, Tigbauan, Iloilo	Construction Section	YES	Competitive Bidding	12/2/2020	12/22/2020	2/25/2021	3/7/2021	GoP	2,000,000.00		2,000,000	Local Roads
	Concreting of Bitu Norte-Caboloan Norte Local Road, Oton, Iloilo	Construction Section	YES	Competitive Bidding	12/2/2020	12/22/2020	2/25/2021	3/7/2021	GoP	2,500,000.00		2,500,000	Local Roads
	Concreting of Don Felix Serra Nhs Local Road, San Joaquin, Iloilo	Construction Section	YES	Competitive Bidding	12/2/2020	12/22/2020	2/25/2021	3/7/2021	GoP	4,000,000.00		4,000,000	Local Roads
	Concreting of Igtuba-Miagao Nhs Local Road, Miag-ao, Iloilo	Construction Section	YES	Competitive Bidding	12/2/2020	12/22/2020	2/25/2021	3/7/2021	GoP	2,000,000.00		2,000,000	Local Roads
	Concreting of Lanutan Local Road, Miag-ao, Iloilo	Construction Section	YES	Competitive Bidding	12/5/2020	12/25/2020	2/28/2021	3/10/2021	GoP	2,000,000.00		2,000,000	Local Roads
	Concreting of Tabat Local Road, Tubungan, Iloilo	Construction Section	YES	Competitive Bidding	12/5/2020	12/25/2020	2/28/2021	3/10/2021	GoP	3,000,000.00		3,000,000	Local Roads
	Construction / Improvement of Guimbal Municipal Local Roads, Guimbal, Iloilo	Construction Section	YES	Competitive Bidding	12/5/2020	12/25/2020	2/28/2021	3/10/2021	GoP	20,000,000.00		20,000,000	Local Roads

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction / Improvement of Miagao Municipal Local Roads, Miagao, Iloilo	Construction Section	YES	Competitive Bidding	12/5/2020	12/25/2020	2/28/2021	3/10/2021	GoP	6,000,000.00		6,000,000	Local Roads
	Construction / Improvement of Oton Municipal Local Roads, Oton, Iloilo	Construction Section	YES	Competitive Bidding	12/5/2020	12/25/2020	2/28/2021	3/10/2021	GoP	6,000,000.00		6,000,000	Local Roads
	Construction / Improvement of Rizal-Tuguisan Local Road, Guimbal, Iloilo	Construction Section	YES	Competitive Bidding	12/5/2020	12/25/2020	2/28/2021	3/10/2021	GoP	6,000,000.00		6,000,000	Local Roads
	Construction / Improvement of San Joaquin Municipal Local Roads, San Joaquin, Iloilo	Construction Section	YES	Competitive Bidding	12/5/2020	12/25/2020	2/28/2021	3/10/2021	GoP	20,000,000.00		20,000,000	Local Roads
	Construction / Improvement of Tigbauan Municipal Local Roads, Tigbauan, Iloilo	Construction Section	YES	Competitive Bidding	12/5/2020	12/25/2020	2/28/2021	3/10/2021	GoP	6,000,000.00		6,000,000	Local Roads
	Construction / Improvement of Tubungan Municipal Local Roads, Tubungan, Iloilo	Construction Section	YES	Competitive Bidding	12/8/2020	12/28/2020	3/3/2021	3/13/2021	GoP	6,000.00		6,000	Local Roads
	Road Widening of Iloilo-Antique Road including Right of Way, Oton, Tigbauan, Guimbal and Miag-ao, Iloilo	Construction Section	YES	Competitive Bidding	12/8/2020	12/28/2020	3/3/2021	3/13/2021	GoP	85,000,000.00		85,000,000	Local Roads
	Construction of Mancillas-Morocco Hanging Bridge, Guimbal, Iloilo	Construction Section	YES	Competitive Bidding	12/8/2020	12/28/2020	3/3/2021	3/13/2021	GoP	2,000,000.00		2,000,000	Local Bridges
	Construction of Bagacay Water System, Tigbauan, Iloilo	Construction Section	YES	Competitive Bidding	12/8/2020	12/28/2020	3/3/2021	3/13/2021	GoP	2,000,000.00		2,000,000	Water Management Facilities
	Construction of Balibagan Water System, Igbaras, Iloilo	Construction Section	YES	Competitive Bidding	12/8/2020	12/28/2020	3/3/2021	3/13/2021	GoP	2,000,000.00		2,000,000	Water Management Facilities
	Construction of Banuyao Water System, Miag-ao, Iloilo	Construction Section	YES	Competitive Bidding	12/8/2020	12/28/2020	3/3/2021	3/13/2021	GoP	2,000,000.00		2,000,000	Water Management Facilities
	Construction of Boloc Water System, Tubungan, Iloilo	Construction Section	YES	Competitive Bidding	12/8/2020	12/28/2020	3/3/2021	3/13/2021	GoP	2,000,000.00		2,000,000	Water Management Facilities
	Construction of Botong Water System, Oton, Iloilo	Construction Section	YES	Competitive Bidding	12/8/2020	12/28/2020	3/3/2021	3/13/2021	GoP	2,000,000.00		2,000,000	Water Management Facilities
	Construction of Calampitas-Nalundan Water System, Guimbal, Iloilo	Construction Section	YES	Competitive Bidding	12/11/2020	12/31/2020	3/6/2021	3/16/2021	GoP	2,000,000.00		2,000,000	Water Management Facilities
	Construction of Isian Water System, Tigbauan, Iloilo	Construction Section	YES	Competitive Bidding	12/11/2020	12/31/2020	3/6/2021	3/16/2021	GoP	2,000,000.00		2,000,000	Water Management Facilities
	Construction of Nanga Water System, Guimbal, Iloilo	Construction Section	YES	Competitive Bidding	12/11/2020	12/31/2020	3/6/2021	3/16/2021	GoP	2,000,000.00		2,000,000	Water Management Facilities
	Construction of Navillan Water System, Tubungan, Iloilo	Construction Section	YES	Competitive Bidding	12/11/2020	12/31/2020	3/6/2021	3/16/2021	GoP	2,000,000.00		2,000,000	Water Management Facilities
	Construction of Palaca Water System, Miag-ao, Iloilo	Construction Section	YES	Competitive Bidding	12/11/2020	12/31/2020	3/6/2021	3/16/2021	GoP	2,000,000.00		2,000,000	Water Management Facilities
	Construction of Roma-Bagumbayan Water System, San Joaquin, Iloilo	Construction Section	YES	Competitive Bidding	12/11/2020	12/31/2020	3/6/2021	3/16/2021	GoP	4,000,000.00		4,000,000	Water Management Facilities
	Construction of Tagbac Sur Water System, Oton, Iloilo	Construction Section	YES	Competitive Bidding	12/11/2020	12/31/2020	3/6/2021	3/16/2021	GoP	2,000,000.00		2,000,000	Water Management Facilities
	Purchase of Office Supplies	Administrative Section	NO	Competitive Bidding	1/4/2021	1/24/2021	1/31/2021	2/10/2021	GoP	1,300.00		1,300.00	Purchase of Office Supplies
	Purchase of Office Supplies	Construction Section	NO	Competitive Bidding	1/4/2021	1/24/2021	1/31/2021	2/10/2021	GoP	450,000.00		450,000.00	Purchase of Office Supplies
	Purchase of Office Supplies	Finance Section	NO	Competitive Bidding	1/4/2021	1/24/2021	1/31/2021	2/10/2021	GoP	85,000.00		85,000.00	Purchase of Office Supplies
	Purchase of Office Supplies	Maintenance Section	NO	Competitive Bidding	1/4/2021	1/24/2021	1/31/2021	2/10/2021	GoP	600,000.00		600,000.00	Purchase of Office Supplies
	Repair & Maintenance (Purchase of Asphalt, Paints, & other materials)	Maintenance Section	NO	Competitive Bidding	1/4/2021	1/24/2021	1/31/2021	2/10/2021	GoP	20,000,000.00	20,000,000.00		Repair & Maintenance (Purchase of Asphalt, Paints, & other materials)
	Purchase of Office Supplies	Planning & Design Section	NO	Competitive Bidding	1/4/2021	1/24/2021	1/31/2021	2/10/2021	GoP	1,515,000.00		1,515,000.00	Purchase of Office Supplies
	Purchase of Fuel, Oil and Lubricants	Maintenance Section	NO	Competitive Bidding	1/4/2021	1/24/2021	1/31/2021	2/10/2021	GoP	1,000,000.00	1,000,000.00		Purchase of Fuel, Oil and Lubricants
	Purchase of Fuel, Oil and Lubricants	Construction Section	NO	Competitive Bidding	1/4/2021	1/24/2021	1/31/2021	2/10/2021	GoP	500,000.00	500,000.00		Purchase of Fuel, Oil and Lubricants
	Purchase of Fuel, Oil and Lubricants	Planning & Design Section	NO	Competitive Bidding	1/11/2021	1/31/2021	2/7/2021	2/17/2021	GoP	500,000.00	500,000.00		Purchase of Fuel, Oil and Lubricants
	Purchase of Fuel, Oil and Lubricants	Quality Assurance Section	NO	Competitive Bidding	1/11/2021	1/31/2021	2/7/2021	2/17/2021	GoP	300,000.00	300,000.00		Purchase of Fuel, Oil and Lubricants
	IT Equipment	Planning & Design Section	NO	Competitive Bidding	1/11/2021	1/31/2021	2/7/2021	2/17/2021	GoP	600,000.00		600000	IT Equipment
	Purchase of Office Supplies	Quality Assurance Section	NO	Competitive Bidding	4/11/2021	5/1/2021	5/8/2021	5/18/2021	GoP	305,000.00		305000	Purchase of Office Supplies
	Purchase of Office Supplies	Administrative Section	NO	Competitive Bidding	4/11/2021	5/1/2021	5/8/2021	5/18/2021	GoP	670,000.00		670000	Purchase of Office Supplies
	Purchase of Office Supplies	Construction Section	NO	Competitive Bidding	4/11/2021	5/1/2021	5/8/2021	5/18/2021	GoP	280,000.00		280000	Purchase of Office Supplies

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Purchase of Office Supplies	Finance Section	NO	Competitive Bidding	4/11/2021	5/1/2021	5/8/2021	5/18/2021	GoP	90,000.00		90000	Purchase of Office Supplies
	Purchase of Office Supplies	Maintenance Section	NO	Competitive Bidding	4/11/2021	5/1/2021	5/8/2021	5/18/2021	GoP	300,000.00		300000	Purchase of Office Supplies
	Repair & Maintenance (Purchase of Asphalt, Paints, & other materials)	Maintenance Section	NO	Competitive Bidding	4/18/2021	5/8/2021	5/15/2021	5/25/2021	GoP	20,000,000.00	20000000		Repair & Maintenance (Purchase of Asphalt, Paints, & other materials)
	Purchase of Office Supplies	Planning & Design Section	NO	Competitive Bidding	4/18/2021	5/8/2021	5/15/2021	5/25/2021	GoP	11,838,824.00		11838824	Purchase of Office Supplies
	IT Equipment	Planning & Design Section	NO	Competitive Bidding	4/18/2021	5/8/2021	5/15/2021	5/25/2021	GoP	875,000.00		875000	IT Equipment
	Purchase of Office Supplies	Quality Assurance Section	NO	Competitive Bidding	4/18/2021	5/8/2021	5/15/2021	5/25/2021	GoP	185,000.00		185000	Purchase of Office Supplies
	Purchase of Office Supplies	Administrative Section	NO	Competitive Bidding	4/18/2021	5/8/2021	5/15/2021	5/25/2021	GoP	715,000.00		715000	Purchase of Office Supplies
	Purchase of Office Supplies	Construction Section	NO	Competitive Bidding	4/18/2021	5/8/2021	5/15/2021	5/25/2021	GoP	185,000.00		185000	Purchase of Office Supplies
	Purchase of Office Supplies	Finance Section	NO	Competitive Bidding	4/18/2021	5/8/2021	5/15/2021	5/25/2021	GoP	90,000.00		90000	Purchase of Office Supplies
	Purchase of Office Supplies	Maintenance Section	NO	Competitive Bidding	4/18/2021	5/8/2021	5/15/2021	5/25/2021	GoP	800,000.00	800000		Purchase of Office Supplies
	Repair & Maintenance (Purchase of Asphalt, Paints, & other materials)	Maintenance Section	NO	Competitive Bidding	7/25/2021	8/14/2021	8/21/2021	8/31/2021	GoP	18,621,750.00	18621750		Repair & Maintenance (Purchase of Asphalt, Paints, & other materials)
	Purchase of Office Supplies	Planning & Design Section	NO	Competitive Bidding	7/25/2021	8/14/2021	8/21/2021	8/31/2021	GoP	1,120,000.00		1120000	Purchase of Office Supplies
	IT Equipment	Planning & Design Section	NO	Competitive Bidding	7/25/2021	8/14/2021	8/21/2021	8/31/2021	GoP	600,000.00		600000	IT Equipment
	Purchase of Office Supplies	Quality Assurance Section	NO	Competitive Bidding	7/25/2021	8/14/2021	8/21/2021	8/31/2021	GoP	105,000.00		105000	Purchase of Office Supplies
	Purchase of Office Supplies	Administrative Section	NO	Competitive Bidding	7/25/2021	8/14/2021	8/21/2021	8/31/2021	GoP	620,000.00		620000	Purchase of Office Supplies
	Purchase of Office Supplies	Construction Section	NO	Competitive Bidding	7/25/2021	8/14/2021	8/21/2021	8/31/2021	GoP	185,000.00		185000	Purchase of Office Supplies
	Purchase of Office Supplies	Finance Section	NO	Competitive Bidding	7/25/2021	8/14/2021	8/21/2021	8/31/2021	GoP	90,000.00		90000	Purchase of Office Supplies
	Purchase of Office Supplies	Maintenance Section	NO	Competitive Bidding	7/25/2021	8/14/2021	8/21/2021	8/31/2021	GoP	360,000.00	360000		Purchase of Office Supplies
	Repair & Maintenance (Purchase of Asphalt, Paints, & other materials)	Maintenance Section	NO	Competitive Bidding	7/25/2021	8/14/2021	8/21/2021	8/31/2021	GoP	18,481,000.00	18481000		Repair & Maintenance (Purchase of Asphalt, Paints, & other materials)
	Purchase of Office Supplies	Planning & Design Section	NO	Competitive Bidding	10/2/2021	10/22/2021	10/29/2021	11/8/2021	GoP	825,000.00		825000	Purchase of Office Supplies
	Purchase of Office Supplies	Quality Assurance Section	NO	Competitive Bidding	10/2/2021	10/22/2021	10/29/2021	11/8/2021	GoP	78,000.00		78000	Purchase of Office Supplies
20CSGF0001	Conduct of Geotechnical/Subsoil Exploration for Various Proposed Y 2021 Projects	Planning & Design Section	YES	Competitive Bidding	5/22/2020	6/22/2020	7/7/2020	7/17/2020	GoP	3,226.00		3,226	CONSULTING SERVICES

Prepared by:

PATRICK B. OMENO
Head, BAC Secretariat

Recommended By:

JOSE B. GIGANTONE JR.
BAC Chairperson

Approved By:

NONIE A. VIYAR
District Engineer