



DPWH-Isabela 3rd District Engineering Office, Tagaran, Cauayan City, Isabela
Final Annual Procurement Plan for FY 2021
for Civil Works, Goods & Consultancy

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/ Posting of TBL/BET	Submission/Ope ning of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CIVIL WORKS													
1	320102101208000 OO2: Protect Lives and Properties Against Major Floods – Flood Management Program – Construction/Rehabilitation of Flood Mitigation Facilities Within Major River Basins and Principal Rivers – Construction of Bank Protection at Pinacanauan River Flood Control, Zone 2 Section, San Mariano, Isabela	Construction Section	YES	Competitive Bidding	10/24/2019	11/19/2019	11/6/2020	11/10/2020	GoP	2,571,516.88		2,571,516.88	Construction of Bank Protection
2	320102101209000 OO2: Protect Lives and Properties Against Major Floods - Flood Management Program-Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Bank Protection at Pinacanauan River Flood Control, Zone 3 Section, San Mariano, Isabela	Construction Section	YES	Competitive Bidding	10/26/2019	11/20/2019	11/6/2020	11/10/2020	GoP	2,565,639.65		2,565,639.65	Construction of Bank Protection
3	310201100543000 OO1: Ensure Safe and Reliable National Road System - Network Development - Road Widening - Primary Roads - Daang Maharlika (LZ), K0345+607 - K0346+771, Alicia, Isabela	Construction Section	YES	Competitive Bidding	10/30/2019	11/20/2019	11/24/2020	11/25/2020	GoP	9,645,583.20		9,645,583.20	Road Widening
4	320101104642000 OO2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of River Flood Control Project, Brgy. Minanga Section, Naguilian, Isabela	Construction Section	YES	Competitive Bidding	10/31/2019	11/20/2019	11/25/2020	12/3/2020	GoP	10,037,651.93		10,037,651.93	Construction of Flood Mitigation Structure
5	320101104643000 OO2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of River Flood Control Project, Brgy. Palaitao Section, Naguilian, Isabela	Construction Section	YES	Competitive Bidding	10/31/2019	11/20/2019	11/25/2020	11/10/2020	GoP	10,088,116.04		10,088,116.04	Construction of Flood Mitigation Structure
6	310203100320000 OO1: Ensure Safe and Reliable National Road System - Network Development - Road Widening - Tertiary Roads - Alicia-San Mateo Road - K0353+000-K0354+384, Alicia, Isabela	Construction Section	YES	Competitive Bidding	11/7/2019	11/20/2019	11/24/2020	11/25/2020	GoP	9,859,605.60		9,859,605.60	Road Widening
7	310201100545000 OO1: Ensure Safe and Reliable National Road System - Network Development - Road Widening - Primary Roads- Santiago-Tuguegarao Rd - K0346+825-K0348+421, San Mateo, Isabela	Construction Section	YES	Competitive Bidding	11/7/2019	11/26/2019	11/25/2020	11/26/2020	GoP	21,319,297.06		21,319,297.06	Road Widening
8	310201100542000 OO1: Ensure Safe and Reliable National Road System - Network Development - Road Widening - Tertiary Roads - Alicia-San Mateo Road - K0360+625-K0361+757, San Mateo, Isabela	Construction Section	YES	Competitive Bidding	11/7/2019	11/26/2019	11/24/2020	11/25/2020	GoP	6,565,827.43		6,565,827.43	Road Widening
9	310201100544000 OO1: Ensure Safe and Reliable National Road System- Network Development-Road Widening- Primary Roads - Daang Maharlika (LZ)- K0378+000-K0378+690, Reina Mercedes-Naguilian, Isabela	Construction Section	YES	Competitive Bidding	11/9/2019	12/18/2019	11/25/2020	11/26/2020	GoP	1,988,491.74		1,988,491.74	Road Widening

Prepared by:

Recommended Approval by:

Approved by:

EDWIN F. ARSONZA
Head, BAC Secretariat

ROY E. MANCOSA
BAC Vice-Chairman

ADONIS A. ASIS
Officer-in-Charge
Office of the District Engineer



DPWH-Isabela 3rd District Engineering Office, Tagaran, Cauayan City, Isabela
Final Annual Procurement Plan for FY 2021
for Civil Works, Goods & Consultancy

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/ Posting of TB/BET	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CIVIL WORKS													
10	320101104645000 OO2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of River Flood Control Project, Brgy. Quezon, Zita Section, Naguilian, Isabela	Construction Section	YES	Competitive Bidding	11/9/2019	12/12/2019	11/6/2020	11/10/2020	GoP	10,288,519.89		10,288,519.89	Construction of Flood Mitigation Structure
11	320101104644000 OO2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of River Flood Control Project, Brgy. Quezon, Dadda Section, Naguilian, Isabela	Construction Section	YES	Competitive Bidding	11/15/2019	12/12/2019	11/6/2020	11/10/2020	GoP	10,059,594.32		10,059,594.32	Construction of Revetment
12	320101104641000 OO2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of River Flood Control Project, Brgy. Magsaysay Section, Naguilian, Isabela	Construction Section	YES	Competitive Bidding	11/15/2019	12/12/2019	11/6/2020	11/10/2020	GoP	10,291,350.09		10,291,350.09	Construction of Revetment
13	310108100366000 OO 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide - Secondary Roads - Jct. Nati-Potia Rd - K0342+476-K0342+517.20, K0342+543-K0342+561.70, K0342+582.10-K0342+627.50, K0342+637.20-K0342+652.20, K0342+721.50-K0342+736.90, K0342+790.50-K0342+806.20, K0342+822-K0342+845.50, K0342+846.90-K0342+908, K0342+981.20-K0342+999.10, K0342+1026.30-K0343+059.20, Ramon, Isabela	Construction Section	YES	Competitive Bidding	11/15/2019	12/12/2019	11/25/2020	12/4/2020	GoP	562,775.45		562,775.45	Construction of Slope Protection Structure
14	310204100931000 OO1: Ensure Safe and Reliable National Road System – Network Development – Construction of By-Pass and Diversion Roads – Cauayan City– Cabatuan Diversion Road, Cabatuan, Isabela, Incl. ROW	Construction Section	YES	Competitive Bidding	11/27/2019	12/17/2019	11/25/2020	11/26/2020	GoP	1,071,183.59		1,071,183.59	Construction of Gravel Road
15	300207100192000 Convergence and Special Support Program - Construction/Improvement of Various Infrastructure in support of National Security - Construction of Multi-Purpose Building, Camp Melchor F. Dela Cruz, Upi, Gamu, Isabela	Construction Section	NO	Competitive Bidding	12/8/2019	1/29/2020	11/25/2020	11/26/2020	GoP	5,017,561.97		5,017,561.97	Construction of Multi-Purpose Building
16	300117205885000 Local Infrastructure Program – Local Roads – Concreting of Barangay Andabuen Road, Barangay Ara to Brgy. Capuseran, Benito Soliven, Isabela	Construction Section	NO	Competitive Bidding	2/15/2020	3/5/2020	11/25/2020	12/4/2020	GoP	15,245,977.13		15,245,977.13	Construction of Concrete Road
17	300117205900000 Local Infrastructure Program – Local Roads – Road Concreting of Brgy. Gomez, Benito Soliven, Isabela	Construction Section	NO	Competitive Bidding	2/15/2020	3/5/2020	11/25/2020	12/4/2020	GoP	7,622,994.60		7,622,994.60	Construction of Concrete Road

Prepared by:

EDWIN E. ARGONZA
Head, BAC Secretariat

Recommended Approval by:

ROY E. MANGABA
BAC Vice-Chairman

Approved by:

ADONIS A. ASIS
Officer-in-Charge
Office of the District Engineer



DPWH-Isabela 3rd District Engineering Office, Tagaran, Cauayan City, Isabela
Final Annual Procurement Plan for FY 2021
for Civil Works, Goods & Consultancy

	Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement nt?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
						Advertisement/ Posting of TR /BET	Submission/Ope ning of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	CIVIL WORKS													
18	300117205884000	Local Infrastructure Program – Local Roads – Concreting of Bella Luz - Sinamar Norte Road, San Mateo, Isabela	Construction Section	NO	Competitive Bidding	2/15/2020	3/5/2020	11/6/2020	11/10/2020	GoP	11,434,491.66		11,434,491.66	Construction of Concrete Road
19	300119200329000	Local Infrastructure Program – Rehabilitation/Construction of San Vicente – San Isidro Bridge, Angadanan, Isabela	Construction Section	NO	Competitive Bidding	2/15/2020	5/20/2020	11/25/2020	12/4/2020	GoP	16,433,984.83		16,433,984.83	Construction of Bridge
20	300117205883000	Local Infrastructure Program – Local Roads – Concreting of Brgy. La Paz Road, Cabatuan, Isabela	Construction Section	NO	Competitive Bidding	2/15/2020	3/5/2020	11/24/2020	12/3/2020	GoP	11,434,489.88		11,434,489.88	Construction of Concrete Road
21	300116202728000	Local Infrastructure Program – Local Roads – Concreting of Brgy. Union, Gamu, Isabela	Construction Section	NO	Competitive Bidding	2/18/2020	3/10/2020	11/25/2020	12/4/2020	GoP	7,622,977.12		7,622,977.12	Construction of Concrete Road
22	300117205902000	Local Infrastructure Program – Local Roads – Concreting/Construction of Local Road, Brgy. La Union, Naguilian, Isabela	Construction Section	NO	Competitive Bidding	2/18/2020	3/10/2020	11/6/2020	11/10/2020	GoP	7,622,981.72		7,622,981.72	Construction of Concrete Road
23	300117205901000	Local Infrastructure Program – Local Roads – Concreting of Local Road at Brgy. La Union, Naguilian, Isabela	Construction Section	NO	Competitive Bidding	2/18/2020	3/10/2020	11/6/2020	11/10/2020	GoP	7,622,992.66		7,622,992.66	Construction of Concrete Road
24	300117205896000	Local Infrastructure Program – Local Roads – Concreting of Sitio San Isidro road section at Brgy. Disulap, San Mariano, Isabela	Construction Section	NO	Competitive Bidding	2/18/2020	3/10/2020	11/20/2020	11/25/2020	GoP	7,622,992.95		7,622,992.95	Construction of Concrete Road
25	300119200331000	Local Program - Local Infrastructure Program - Local Roads and Bridges - Local Bridges - Repair of overflow bridge in Turod Banquero, Reina Mercedes, Isabela	Construction Section	NO	Competitive Bidding	2/29/2020	7/15/2020	11/25/2020	12/4/2020	GoP	8,216,993.68		8,216,993.68	Construction of Steel Bridge
26	300103202124000	Construction/Repair/ Rehabilitation/Improvement of Various Infrastructure Including Local Projects - Buildings and other Structures - Multipurpose/ Facilities - Construction of Multipurpose Building (Municipal Hall) Phase II, Brgy. Sta. Filomena, San Mariano, Isabela	Construction Section	NO	Competitive Bidding	5/5/2020	5/26/2020	11/18/2020	11/27/2020	GoP	12,325,499.19		12,325,499.19	Construction of Multi-Purpose Building
27	300104213343000	Local Infrastructure Program - Buildings and Other Structures - Multipurpose/ Facilities - Construction of Multi- purpose Building, Barangay Napaccu Pequeño, Reina Mercedes, Isabela	Construction Section	NO	Competitive Bidding	5/20/2020	7/15/2020	11/25/2020	11/27/2020	GoP	42,965,998.12		42,965,998.12	Construction of Multi-purpose Building
28	300103202130000	Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects - Rehabilitation of Multi-purpose Building, Reina Mercedes, Isabela	Construction Section	NO	Competitive Bidding	5/20/2020	6/25/2020	11/25/2020	12/4/2020	GoP	8,217,404.24		8,217,404.24	Rehabilitation of Multi-Purpose Building
29	300103202128000	Construction/Repair/Rehabilitation/Improvement of Various Infrastructure Including Local Projects - Rehabilitation of Multi-purpose Building, Gamu, Isabela	Construction Section	NO	Competitive Bidding	5/20/2020	6/9/2020	11/25/2020	12/4/2020	GoP	8,216,970.36		8,216,970.36	Rehabilitation of Multi-Purpose Building

Prepared by:

EDWIN F. ARGONZA
Head, BAC Secretariat

Recommended Approval by:

ROY E. MANEFOBA
BAC Vice-Chairman

Approved by:

ADONIS A. ASIS
Officer-in-Charge
Office of the District Engineer



DPWH-Isabela 3rd District Engineering Office, Tagaran, Cauayan City, Isabela
Final Annual Procurement Plan for FY 2021
for Civil Works, Goods & Consultancy

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/ Posting of Tender	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CIVIL WORKS													
30	300104214190000 Local Infrastructure Program - Buildings and Other Structures - Multipurpose/ Facilities - Construction (Completion) of Multi-purpose Building (Municipal Community Center), Brgy. Bugallon Proper, Ramon, Isabela	Construction Section	NO	Competitive Bidding	5/20/2020	6/25/2020	11/25/2020	12/4/2020	GoP	16,434,766.59		16,434,766.59	Construction (Continuation) of Multi-Purpose Building
31	300104214216000 Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities - Construction of Multi-Purpose Building (Terminal Building), Brgy. Napaccu Pequeño, Reina Mercedes, Isabela Brgy. Napaccu Pequeño, Reina Mercedes, Isabela	Construction Section	NO	Competitive Bidding	5/20/2020	7/15/2020	11/25/2020	12/4/2020	GoP	24,652,237.56		24,652,237.56	Construction of Multi-Purpose Building (Terminal Building)
32	300104214217000 Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities - Construction of Multi-Purpose Building (Municipal Building), Brgy. Napaccu Pequeño, Reina Mercedes, Isabela	Construction Section	NO	Competitive Bidding	5/20/2020	7/15/2020	11/25/2020	12/4/2020	GoP	29,452,487.29		29,452,487.29	Construction of Multi-Purpose Building (Municipal Building)
33	300104214215000 Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities - Construction of Multi-Purpose Building (San Mariano Evacuation Center-Phase 2), Brgy. Minanga, San Mariano, Isabela	Construction Section	NO	Competitive Bidding	5/20/2020	6/25/2020	11/6/2020	11/10/2020	GoP	24,650,994.83		24,650,994.83	Construction of Multi-Purpose Building (San Mariano Evacuation Center-Phase 2)
34	300103202121000 Construction/Repair/Rehabilitation/Improvement of Various Infrastructure Including Local Projects - Construction of Evacuation Center (Phase 2), San Mariano, Isabela	Construction Section	NO	Competitive Bidding	5/20/2020	6/25/2020	11/6/2020	11/10/2020	GoP	24,650,991.87		24,650,991.87	Construction of Evacuation Center (Phase 2)
35	300103202127000 Construction/Repair/Rehabilitation/Improvement of Various Infrastructure Including Local Projects - Buildings and Other Structures - Multipurpose/ Facilities - Rehabilitation of Multi-Purpose Building, Benito Soliven, Isabela	Construction Section	NO	Competitive Bidding	5/20/2020	6/25/2020	11/25/2020	12/4/2020	GoP	8,216,992.94		8,216,992.94	Rehabilitation of Multi-Purpose Building
36	300103202129000 Construction/Repair/Rehabilitation/Improvement of Various Infrastructure Including Local Projects - Buildings and Other Structures - Multipurpose/ Facilities - Rehabilitation of Municipal Building, Benito Soliven, Isabela	Construction Section	NO	Competitive Bidding	5/20/2020	6/25/2020	11/25/2020	12/4/2020	GoP	8,216,996.32		8,216,996.32	Rehabilitation of Municipal Building
37	320101106598000 OO2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of River Flood Control Project, Brgy. Magsaysay, Naguilian, Isabela	Construction Section	YES	Competitive Bidding	11/5/2020	12/29/2020	3/29/2021	4/6/2021	GoP	12,556,665.33		12,556,665.33	Construction of Flood Mitigation Structure
38	320101106593000 OO2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Cagayan River Flood Control Project, Brgy. Rancho Basit, Angadanan, Isabela	Construction Section	YES	Competitive Bidding	11/5/2020	12/29/2020	5/31/2021	5/31/2021	GoP	29,399,957.10		29,399,957.10	Construction of Flood Mitigation Structure

Recommended Approval by:

Prepared by:
EDWIN F. ARGONZA
Head, BAC Secretariat

RDY P. MANCOSA
BAC Vice-Chairman

Approved by:
ADONIS A. ASTIS
Officer-in-Charge
Office of the District Engineer



DPWH-Isabela 3rd District Engineering Office, Tagaran, Cauayan City, Isabela
Final Annual Procurement Plan for FY 2021
for Civil Works, Goods & Consultancy

	Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement?	Mode of Procurement	Schedule for Each Procurement Activity				Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
						Advertisement/ Posting of T/B/B/E/T	Submission/Op ening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	
CIVIL WORKS													
39	300104220164000	002: Protect Lives and Properties Against Major Floods - Flood Mitigation Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Cagayan River Flood Control Project, Brgy. Dalenat, Angadanan, Isabela	Construction Section	NO	Competitive Bidding	1/15/2021	2/23/2021	5/31/2021	5/31/2021	GoP	29,399,980.73		29,399,980.73 Construction of Cagayan River Flood Control
40	300204100897000	Convergence And Special Support Program - Construction/Improvement of Access Roads leading to Tra des, Industries and Economic Zones - Brgy. Dipus- Daragutan West Road Leading to Rice and Corn Production Area and Bio-Ethanol Plant, San Mariano, Isabela	Construction Section	YES	Competitive Bidding	11/7/2020	12/22/2020	1/29/2021	2/8/2021	GoP	8,852,322.45		8,852,322.45 Construction of Concrete Road
41	300204100896000	Convergence And Special Support Program - Construction/Improvement of Access Roads leading to Tra des, Industries and Economic Zones - Barangay Daragutan West-Balagan Road leading to Sugarcane, Rice and Corn Production Areas connecting to Bio-Ethanol Plant, San Mariano, Isabela	Construction Section	YES	Competitive Bidding	11/7/2020	12/22/2020	1/29/2021	2/8/2021	GoP	7,349,973.83		7,349,973.83 Construction of Concrete Road
42	300204100895000	Convergence And Special Support Program - Construction/Improvement of Access Roads leading to Tra des, Industries and Economic Zones - Barangay Balagan - Macaycuyu Road leading to Sugarcane, Rice and Corn Production Areas connecting to Bio-Ethanol Plant, San Mariano, Isabela	Construction Section	YES	Competitive Bidding	11/7/2020	12/22/2020	1/29/2021	2/8/2021	GoP	7,349,993.44		7,349,993.44 Construction of Concrete Road
43	300104220154000	OO 1 : Ensure Safe and Reliable National Road System - Network Development - Road Widening - Primary Roads - Santiago-Tuguegarao Rd - K0348+943 - K0350+000, San Mateo, Isabela	Construction Section	NO	Competitive Bidding	1/20/2021	2/23/2021	3/8/2021	3/17/2021	GoP	34,830,486.03		34,830,486.03 Widening of National Road
44	310204101303000	OO1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of By- Pass and Diversion Roads - Cauayan City - Cabatuan Diversion Road, Cabatuan Section, Isabela	Construction Section	YES	Competitive Bidding	11/16/2020	12/15/2020	1/29/2021	2/8/2021	GoP	48,999,973.57		48,999,973.57 Construction of Bypass and Diversion Road
45	300104220166000	Local Program - Buildings and Other Structures - Multipurpose/Facilities - Local Infrastructure Program - Construction (Completion) of Multi-Purpose Building (Barangay Community/Evacuation Center), Luliwa, Angadanan, Isabela	Construction Section	YES	Competitive Bidding	11/16/2020	12/15/2020	1/29/2021	2/8/2021	GoP	1,979,960.06		1,979,960.06 Construction of Multi-Purpose Building
46	300104220203000	Local Program - Buildings and Other Structures - Multipurpose/Facilities - Local Infrastructure Program - Construction of Multi-Purpose Building (Barangay Community/Evacuation Center), Lomboy, Angadanan, Isabela	Construction Section	YES	Competitive Bidding	11/16/2020	12/15/2020	1/29/2021	2/8/2021	GoP	1,979,992.80		1,979,992.80 Construction of Multi-Purpose Building
47	300104220193000	Local Program - Buildings and Other Structures - Multipurpose/Facilities - Local Infrastructure Program - Construction (Continuation) of Multi-Purpose Building, Barangay Sto. Tomas, Yeguilan, Isabela	Construction Section	YES	Competitive Bidding	11/17/2020	12/14/2020	1/29/2021	2/8/2021	GoP	1,979,977.51		1,979,977.51 Construction (Continuation) of Multi-Purpose Building

Prepared by:

EDITH ARGONZA
Head, BAC Secretariat

Recommended Approval by:

ROYCE MANAOBA
BAC Vice-Chairman

Approved by:

APONIS A. ASIS
Officer-in-Charge
Office of the District Engineer



DPWH-Isabela 3rd District Engineering Office, Tagaran, Cauayan City, Isabela
Final Annual Procurement Plan for FY 2021
for Civil Works, Goods & Consultancy

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/ Posting of Bids	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CIVIL WORKS													
48	Local Program - Buildings and Other Structures - Multipurpose/Facilities - Local Infrastructure Program - Construction (Continuation) of Multi-Purpose Building, Barangay Santor, Reina Mercedes, Isabela	Construction Section	YES	Competitive Bidding	11/17/2020	12/16/2020	3/2/2021	3/8/2021	GoP	2,969,999.95		2,969,999.95	Construction (Continuation) of Multi-Purpose Building
49	Local Program - Buildings and Other Structures - Multipurpose/Facilities - Local Infrastructure Program - Construction (Completion) of Multi-Purpose Building (Barangay Community/Evacuation Center), Barangay Bonifacio, Angadanan Isabela	Construction Section	YES	Competitive Bidding	11/18/2020	12/14/2020	1/29/2021	2/8/2021	GoP	1,979,990.51		1,979,990.51	Construction (Completion) of Multi-Purpose Building
50	Local Program - Buildings and Other Structures - Multipurpose/Facilities - Local Infrastructure Program - Construction (Completion) of Multi-Purpose Building (Barangay Community/Evacuation Center), Campanario, Angadanan Isabela	Construction Section	YES	Competitive Bidding	11/18/2020	12/14/2020	1/29/2021	2/8/2021	GoP	1,979,992.80		1,979,992.80	Construction (Completion) of Multi-Purpose Building
51	Local Program - Buildings and Other Structures - Multipurpose/Facilities - Local Infrastructure Program - Construction (Completion) of Multi-Purpose Building (Barangay Community/Evacuation Center), Lourdes, Angadanan, Isabela	Construction Section	YES	Competitive Bidding	11/21/2020	12/16/2020	1/29/2021	2/5/2021	GoP	999,966.22		999,966.22	Construction (Completion) of Multi-Purpose Building (Barangay Community/Evacuation Center)
52	Local Program - Buildings and Other Structures - Multipurpose/Facilities - Local Infrastructure Program - Construction (Completion) of Multi-Purpose Building (Barangay Community/Evacuation Center), Salay, Angadanan, Isabela	Construction Section	YES	Competitive Bidding	11/21/2020	12/16/2020	1/29/2021	2/8/2021	GoP	1,979,976.30		1,979,976.30	Construction (Completion) of Multi-Purpose Building (Barangay Community/Evacuation Center)
53	Local Program - Buildings and Other Structures - Multipurpose/Facilities - Local Infrastructure Program - Construction (Continuation) of Multi-Purpose Building, Brgy. Upi, Gamu, Isabela	Construction Section	YES	Competitive Bidding	11/21/2020	12/14/2020	1/29/2021	2/8/2021	GoP	1,979,998.57		1,979,998.57	Construction (Continuation) of Multi-Purpose Building
54	Local Program - Buildings and Other Structures - Multipurpose/Facilities - Local Infrastructure Program - Construction (Continuation) of Multi-Purpose Building, Brgy. Binatug, San Mariano, Isabela	Construction Section	YES	Competitive Bidding	11/21/2020	12/14/2020	1/29/2021	2/8/2021	GoP	2,573,998.13		2,573,998.13	Construction (Continuation) of Multi-Purpose Building
55	Local Program - Buildings and Other Structures - Multipurpose/Facilities - Local Infrastructure Program - Construction (Continuation) of Multi-Purpose Building, Barangay Zone 3, San Mariano, Isabela	Construction Section	YES	Competitive Bidding	11/21/2020	12/16/2020	1/29/2021	2/8/2021	GoP	2,969,998.18		2,969,998.18	Construction (Continuation) of Multi-Purpose Building
56	Local Program - Buildings and Other Structures - Multipurpose/Facilities - Local Infrastructure Program - Construction (Continuation) of Multi-Purpose Building, Barangay Maranao, San Mariano, Isabela	Construction Section	YES	Competitive Bidding	11/21/2020	12/15/2020	1/29/2021	2/8/2021	GoP	1,979,999.28		1,979,999.28	Construction (Continuation) of Multi-Purpose Building
57	Local Program - Buildings and Other Structures - Multipurpose/Facilities - Local Infrastructure Program - Construction (Continuation) of Multi-Purpose Building, Barangay Daragutan West, San Mariano, Isabela	Construction Section	YES	Competitive Bidding	11/21/2020	12/15/2020	1/29/2021	2/5/2021	GoP	1,979,999.07		1,979,999.07	Construction (Continuation) of Multi-Purpose Building

Prepared by:

EDWINA F. ARGONZA
Head, BAC Secretariat

Recommended Approval by:

RDY V. MANGOBA
BAC Vice-Chairman

Approved by:

ADONIS A. ASIS
Officer-in-Charge
Office of the District Engineer



DPWH-Isabela 3rd District Engineering Office, Tagaran, Cauayan City, Isabela
Final Annual Procurement Plan for FY 2021
for Civil Works, Goods & Consultancy

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/ Posting of TR/BET	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CIVIL WORKS													
58	300104220195000 Local Program - Buildings and Other Structures - Multipurpose/Facilities - Local Infrastructure Program - Construction (Continuation) of Multi-Purpose Building, Barangay Villador, Reina Mercedes, Isabela	Construction Section	YES	Competitive Bidding	11/21/2020	12/15/2020	3/2/2021	3/8/2021	GoP	3,167,999.56		3,167,999.56	Construction (Continuation) of Multi-Purpose Building
59	320101106594000 OO2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Cagayan River Flood Control Project, Brgy. Labinab Grande, Reina Mercedes, Isabela	Construction Section	YES	Competitive Bidding	11/21/2020	12/29/2020	5/31/2021	5/31/2021	GoP	47,225,210.54		47,225,210.54	Construction of River Flood Control Project
60	320101106596000 OO2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Cagayan River Flood Control Project, Brgy. Labinab Pequeño, Reina Mercedes, Isabela	Construction Section	YES	Competitive Bidding	11/21/2020	12/29/2020	5/31/2021	5/31/2021	GoP	47,039,932.22		47,039,932.22	Construction of River Flood Control Project
61	32010116595000 OO2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Bank Protection along Pinacanauan River, Brgy. Casalia, San Mariano, Isabela	Construction Section	YES	Competitive Bidding	11/21/2020	12/29/2020	5/31/2021	5/31/2021	GoP	47,286,957.16		47,286,957.16	Construction of River Flood Control Project
62	320101106597000 OO2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Bank Protection along Pinacanauan River, Brgy. Maranao, San Mariano, Isabela	Construction Section	YES	Competitive Bidding	11/21/2020	12/29/2020	5/31/2021	5/31/2021	GoP	46,651,907.93		46,651,907.93	Construction of River Flood Control Project
63	300104220183000 Local Program - Buildings and Other Structures - Multipurpose/Facilities - Local Infrastructure Program - Construction (Continuation) of Multi-Purpose Building, Barangay Flores, Naguilian, Isabela	Construction Section	YES	Competitive Bidding	11/21/2020	12/15/2020	1/29/2021	2/5/2021	GoP	3,959,994.25		3,959,994.25	Construction (Continuation) of Multi-Purpose Building
64	300104220168000 Local Program - Buildings and Other Structures - Multipurpose/Facilities - Local Infrastructure Program - Construction (Completion) of Multi-Purpose Building (Barangay Community/Evacuation Center), Macaniao, Angadanan, Isabela	Construction Section	YES	Competitive Bidding	11/21/2020	12/15/2020	1/29/2021	2/8/2021	GoP	1,979,981.58		1,979,981.58	Construction (Completion) of Multi-Purpose Building (Barangay Community/Evacuation Center
65	300104220176000 Local Program - Buildings and Other Structures - Multipurpose/Facilities - Local Infrastructure Program - Construction (Continuation) of Multi-Purpose Building, Barangay Buyasan, San Mariano, Isabela	Construction Section	YES	Competitive Bidding	11/21/2020	12/15/2020	1/29/2021	2/5/2021	GoP	1,979,999.97		1,979,999.97	Construction (Continuation) of Multi-Purpose Building
66	300104220188000 Local Program - Buildings and Other Structures - Multipurpose/Facilities - Local Infrastructure Program - Construction (Continuation) of Multi-Purpose Building, Barangay Maluno Sur, Bepito Soliven, Isabela	Construction Section	YES	Competitive Bidding	11/21/2020	12/15/2020	1/29/2021	2/5/2021	GoP	3,167,950.63		3,167,950.63	Construction (Continuation) of Multi-Purpose Building

Prepared by:

EDWIN F. ARAGONZA
Head, BAC Secretariat

Recommended Approval by:

ROY P. MANGOBA
BAC Vice-Chairman

Approved by:

ADONIS A. ASIS
Officer-in-Charge
Office of the District Engineer



DPWH-Isabela 3rd District Engineering Office, Tagaran, Cauayan City, Isabela
Final Annual Procurement Plan for FY 2021
for Civil Works, Goods & Consultancy

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/ Posting of TR /BET	Submission/Ope ning of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CIVIL WORKS													
67	300104220161000 Local Program - Buildings and Other Structures - Multipurpose/Facilities - Local Infrastructure Program - Construction (Completion) of Multi-Purpose Building (Barangay Community/Evacuation Center), Barangay San Roque, Angadanan, Isabela	Construction Section	YES	Competitive Bidding	11/21/2020	12/16/2020	1/29/2021	2/8/2021	GoP	1,979,901.35		1,979,901.35	Construction (Completion) of Multi-Purpose Building (Barangay Community/Evacuation Center)
68	300104220187000 Local Program - Buildings and Other Structures - Multipurpose/Facilities - Local Infrastructure Program - Construction (Continuation) of Multi-Purpose Building, Barangay Maluno Norte, Benito Soliven, Isabela	Construction Section	YES	Competitive Bidding	11/21/2020	12/16/2020	1/29/2021	2/5/2021	GoP	3,167,998.48		3,167,998.48	Construction (Continuation) of Multi-Purpose Building
69	300104220165000 Local Program - Buildings and Other Structures - Multipurpose/Facilities - Local Infrastructure Program - Construction (Completion) of Multi-Purpose Building (Barangay Community/Evacuation Center), Dipaluda, Angadanan, Isabela	Construction Section	YES	Competitive Bidding	11/21/2020	12/16/2020	1/29/2021	2/8/2021	GoP	1,979,998.35		1,979,998.35	Construction (Completion) of Multi-Purpose Building (Barangay Community/Evacuation Center)
70	30010422015800 Local Program - Buildings and Other Structures - Multipurpose/Facilities - Local Infrastructure Program - Construction (Completion) of Multi-Purpose Building (Barangay Community/Evacuation Center), Barangay Canangan, Angadanan, Isabela	Construction Section	YES	Competitive Bidding	11/21/2020	12/16/2020	5/31/2021	5/31/2021	GoP	1,979,998.59		1,979,998.59	Construction (Completion) of Multi-Purpose Building (Barangay Community/Evacuation Center)
71	300104220170000 Local Program - Buildings and Other Structures - Multipurpose/Facilities - Local Infrastructure Program - Construction (Completion) of Multi-Purpose Building (Barangay Community/Evacuation Center), Saranay, Angadanan, Isabela	Construction Section	YES	Competitive Bidding	11/21/2020	12/16/2020	1/29/2021	2/8/2021	GoP	1,979,998.52		1,979,998.52	Construction (Completion) of Multi-Purpose Building (Barangay Community/Evacuation Center)
72	300104220200000 Local Program - Buildings and Other Structures - Multipurpose/Facilities - Local Infrastructure Program - Construction of Multi-Purpose Building (Barangay Community/Evacuation Center), Bau, Angadanan, Isabela	Construction Section	YES	Competitive Bidding	11/21/2020	12/16/2020	1/29/2021	2/8/2021	GoP	1,979,997.68		1,979,997.68	Construction of Multi-Purpose Building (Barangay Community/Evacuation Center)
73	300104220177000 Local Program - Buildings and Other Structures - Multipurpose/Facilities - Local Infrastructure Program - Construction (Continuation) of Multi-Purpose Building, Barangay Casala, San Mariano, Isabela	Construction Section	YES	Competitive Bidding	11/21/2020	12/16/2020	1/29/2021	2/8/2021	GoP	2,474,994.69		2,474,994.69	Construction (Continuation) of Multi-PurposeBuilding
74	300104220184000 Local Program - Buildings and Other Structures - Multipurpose/Facilities - Local Infrastructure Program - Construction (Continuation) of Multi-Purpose Building, Barangay La Salette, Benito Soliven, Isabela	Construction Section	YES	Competitive Bidding	11/21/2020	12/16/2020	1/29/2021	2/8/2021	GoP	2,474,994.77		2,474,994.77	Construction (Continuation) of Multi-Purpose Building
75	300117208289000 Local Program - Local Roads and Bridges - Local Roads - Local Infrastructure Program - Construction/Concreting of Barangay Road - Barangay Duroc - Barangay Lourdes, Barangay Duroc, Angadanan, Isabela	Construction Section	YES	Competitive Bidding	11/21/2020	12/17/2020	1/29/2021	2/8/2021	GoP	9,899,988.69		9,899,988.69	Construction of Concrete Road
76	300117208290000 Local Program - Local Roads and Bridges - Local Roads - Local Infrastructure Program - Construction/Concreting of Barangay Road - Barangay Lourdes - Barangay Dipaluda, Barangay Lourdes, Angadanan, Isabela	Construction Section	YES	Competitive Bidding	11/21/2020	12/17/2020	1/29/2021	2/8/2021	GoP	3,959,993.62		3,959,993.62	Construction of Concrete Road

Prepared by:
EDWIN F. ARGONZA
Head, BAC Secretariat

Recommended Approval by:
ROY P. RANGSOBA
BAC Vice Chairman

Approved by:
APONIS A. ASIS
Officer-in-Charge
Office of the District Engineer



DPWH-Isabela 3rd District Engineering Office, Tagaran, Cauayan City, Isabela
Final Annual Procurement Plan for FY 2021
for Civil Works, Goods & Consultancy

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/ Posting of Tender	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CIVIL WORKS													
77	300204100899000 Convergence And Special Support Program - Construction/Improvement of Access Roads leading to Trade, Industries and Economic Zones - Sinamar Norte Villa Fuerte and San Marcos Roads Connecting Munggo Production areas to Munggo Processing and Packaging Center in Support of High-Value Crops Industry (MUNGBEAN), San Mateo, Isabela	Construction Section	YES	Competitive Bidding	11/21/2020	12/17/2020	2/26/2021	3/5/2021	GoP	16,347,372.19		16,347,372.19	Construction of concrete Road
78	300204100898000 Convergence And Special Support Program - Construction/Improvement of Access Roads leading to Trade, Industries and Economic Zones - San Ignacio Daramungan Sur and Daramungan Norte Roads Connecting Munggo Processing and Packaging Center to National Highway in support of Agri-Business Industry, San Mateo, Isabela	Construction Section	YES	Competitive Bidding	11/21/2020	12/17/2020	1/29/2021	2/8/2021	GoP	14,699,994.45		14,699,994.45	Construction of concrete Road
79	300117208280000 Local Program - Local Roads and Bridges - Local Roads - Local Infrastructure Program - Concreting of Road, Barangay Rizal, Garmu, Isabela	Construction Section	YES	Competitive Bidding	11/21/2020	12/17/2020	1/29/2021	2/8/2021	GoP	8,414,996.70		8,414,996.70	Construction of concrete Road
80	300117208276000 Local Program - Local Roads and Bridges - Local Roads - Local Infrastructure Program - Concreting of Road, Barangay Cabaruan to Barangay Quinalabasa, Naguilian, Isabela	Construction Section	YES	Competitive Bidding	11/21/2020	12/17/2020	1/29/2021	2/8/2021	GoP	4,949,997.07		4,949,997.07	Construction of concrete Road
81	300117208275000 Local Program - Local Roads and Bridges - Local Roads - Local Infrastructure Program - Concreting of Road, Barangay Burgos, Phase 1, Naguilian, Isabela	Construction Section	YES	Competitive Bidding	11/21/2020	12/17/2020	1/29/2021	2/8/2021	GoP	4,949,997.14		4,949,997.14	Construction of concrete Road
82	300104220178000 OO 1 : Ensure Safe and Reliable National Road System - Network Development - Road Widening - Primary Roads - Daang Maharlika (LZ) - K0357+887 - K0358+592, Alicia, Isabela	Construction Section	NO	Competitive Bidding	1/15/2021	2/3/2021	2/18/2021	2/26/2021	GoP	23,321,635.32		23,321,635.32	Widening of National Road
83	300104220186000 Local Program - Buildings and Other Structures - Multipurpose/Facilities - Local Infrastructure Program - Construction (Continuation) of Multi-Purpose Building, Barangay Makindol, Benito Soliven, Isabela	Construction Section	YES	Competitive Bidding	11/24/2020	12/17/2020	1/29/2021	2/8/2021	GoP	3,464,998.05		3,464,998.05	Construction (Continuation) of Multi-Purpose Building
84	300104220216000 Local Program - Buildings and Other Structures - Multipurpose/Facilities - Local Infrastructure Program - Construction of Multi-Purpose Building of Barangay Panninan, San Mariano, Isabela	Construction Section	YES	Competitive Bidding	11/24/2020	12/17/2020	1/29/2021	2/8/2021	GoP	4,949,998.57		4,949,998.57	Construction of Multi-Purpose Building
85	300104220182000 Local Program - Buildings and Other Structures - Multipurpose/Facilities - Local Infrastructure Program - Construction (Continuation) of Multi-Purpose Building, Barangay District 2, Benito Soliven, Isabela	Construction Section	YES	Competitive Bidding	11/24/2020	12/17/2020	1/29/2021	2/8/2021	GoP	3,959,999.98		3,959,999.98	Construction (Continuation) of Multi-Purpose Building
86	300104220185000 Local Program - Buildings and Other Structures - Multipurpose/Facilities - Local Infrastructure Program - Construction (Continuation) of Multi-Purpose Building, Barangay Linglingay, Garmu, Isabela	Construction Section	YES	Competitive Bidding	11/24/2020	12/17/2020	1/29/2021	2/8/2021	GoP	2,969,982.31		2,969,982.31	Construction (Continuation) of Multi-Purpose Building

Prepared by:
EDWIN F. ARGONZA
Head, BAC Secretariat

Recommended Approval by:
ROY B. MANOGABA
BAC Vice-Chairman

Approved by:
ADONIS A. ASTI
Officer-in-Charge
Office of the District Engineer



DPWH-Isabela 3rd District Engineering Office, Tagaran, Cauayan City, Isabela
Final Annual Procurement Plan for FY 2021
for Civil Works, Goods & Consultancy

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/ Posting of TR/DET	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CIVIL WORKS													
87	300117208272000 Local Program - Local Roads and Bridges - Local Roads - Local Infrastructure Program - Concreting of Minanga-Pikut Barangay Road, Minanga, Naguilian, Isabela	Construction Section	YES	Competitive Bidding	11/24/2020	12/17/2020	1/29/2021	2/8/2021	GoP	9,899,981.79		9,899,981.79	Construction of concrete Road
88	300117208292000 Local Program - Local Roads and Bridges - Local Roads - Local Infrastructure Program - Construction/Concreting of Barangay Road, Barangay San Antonio, Ramon, Isabela	Construction Section	YES	Competitive Bidding	11/24/2020	12/17/2020	1/29/2021	2/2/2021	GoP	9,899,993.89		9,899,993.89	Construction of concrete Road
89	300117207674000 Local Program - Local Roads and Bridges - Local Roads - Local Infrastructure Program - Concreting of Road, Mananday St., Purok 4, Barangay Gulbang, Gamu, Isabela	Construction Section	YES	Competitive Bidding	11/24/2020	12/22/2020	2/26/2021	3/8/2021	GoP	1,979,984.76		1,979,984.76	Construction of concrete Road
90	300117208285000 Local Program - Local Roads and Bridges - Local Roads - Local Infrastructure Program - Concreting of Road, Sitio Rosario Exten., Barangay Magsaysay, Naguilian, Isabela	Construction Section	YES	Competitive Bidding	11/24/2020	12/22/2020	1/29/2021	2/8/2021	GoP	2,969,980.25		2,969,980.25	Construction of concrete Road
91	300117208284000 Local Program - Local Roads and Bridges - Local Roads - Local Infrastructure Program - Concreting of Road, Purok 3 Barangay Gulbang, Gamu, Isabela	Construction Section	YES	Competitive Bidding	11/24/2020	12/22/2020	2/9/2021	2/19/2021	GoP	2,969,997.74		2,969,997.74	Construction of concrete Road
92	300117208282000 Local Program - Local Roads and Bridges - Local Roads - Local Infrastructure Program - Concreting of Road, Barangay Union, Gamu, Isabela	Construction Section	YES	Competitive Bidding	11/24/2020	12/22/2020	1/29/2021	2/5/2021	GoP	8,414,995.56		8,414,995.56	Construction of concrete Road
93	300117208281000 Local Program - Local Roads and Bridges - Local Roads - Local Infrastructure Program - Concreting of Road, Barangay Seviliana, Benito Soliven, Isabela	Construction Section	YES	Competitive Bidding	11/24/2020	12/22/2020	1/29/2021	2/8/2021	GoP	4,949,985.19		4,949,985.19	Construction of concrete Road
94	300118200358000 Local Program - Local Roads and Bridges - Local Bridges - Construction/Repair/Rehabilitation/ Improvement of Various Infrastructure including Local Projects - Construction of Turud - Banquero Bridge, Reina Mercedes, Isabela	Construction Section	YES	Competitive Bidding	11/26/2020	12/29/2020	1/29/2021	2/8/2021	GoP	29,699,981.15		29,699,981.15	Construction of Bridge
95	320101106040000 OO2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Cagayan River Flood Control Project, Brgy. Palattao, Naguilian, Isabela	Construction Section	YES	Competitive Bidding	11/26/2020	12/29/2020	2/26/2021	3/8/2021	GoP	56,079,037.84		56,079,037.84	Construction of River Flood Control Project
96	300104220194000 OO1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of Missing Links/New Roads - Naguilian - Benito Soliven - San Mariano - Divisacan - Maconacon - Palanan Road (Bigao Br.) - San Mariano, Isabela	Construction Section	YES	Competitive Bidding	1/21/2021	2/9/2021	3/10/2021	3/18/2021	GoP	41,159,945.82		41,159,945.82	Construction of Concrete Road

Prepared by:
EDWIN F. ARGONZA
Head, BAC Secretariat

Recommended Approval by:
ROY P. MANABSA
BAC Vice-Chairman

Approved by:
ADONIS A. ASIS
Officer-in-Charge
Office of the District Engineer



DPWH-Isabela 3rd District Engineering Office, Tagaran, Cauayan City, Isabela
Final Annual Procurement Plan for FY 2021
for Civil Works, Goods & Consultancy

	Code (PAP)	Procurement Program/Project	PNO/ End-User	Is this an Early Procurement?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
						Advertisement/ Posting of Bids	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CIVIL WORKS														
97	300104220207000	Local Program - Buildings and Other Structures - Multipurpose/Facilities - Local Infrastructure Program - Construction of Multi-Purpose Building (Barangay Community/Evacuation Center), Sinabaran, Angadanan, Isabela	Construction Section	YES	Competitive Bidding	11/26/2020	12/22/2020	1/29/2021	2/8/2021	GoP	1,979,980.39		1,979,980.39	Construction of Multi-Purpose Building (Barangay Community/Evacuation Center)
98	300104220205000	Local Program - Buildings and Other Structures - Multipurpose/Facilities - Local Infrastructure Program - Construction of Multi-Purpose Building (Barangay Community/Evacuation Center), Malasin, Angadanan, Isabela	Construction Section	YES	Competitive Bidding	11/26/2020	12/22/2020	1/29/2021	2/8/2021	GoP	1,979,997.60		1,979,997.60	Construction of Multi-Purpose Building (Barangay Community/Evacuation Center)
99	300104220202000	Local Program - Buildings and Other Structures - Multipurpose/Facilities - Local Infrastructure Program - Construction of Multi-Purpose Building (Barangay Community/Evacuation Center), Ingud Norte, Angadanan, Isabela	Construction Section	YES	Competitive Bidding	11/26/2020	12/22/2020	1/29/2021	2/8/2021	GoP	1,979,998.07		1,979,998.07	Construction of Multi-Purpose Building (Barangay Community/Evacuation Center)
100	300104220206000	Local Program - Buildings and Other Structures - Multipurpose/Facilities - Local Infrastructure Program - Construction of Multi-Purpose Building (Barangay Community/Evacuation Center), Papat, Angadanan, Isabela	Construction Section	YES	Competitive Bidding	11/26/2020	12/22/2020	1/29/2021	2/8/2021	GoP	1,979,998.55		1,979,998.55	Construction of Multi-Purpose Building (Barangay Community/Evacuation Center)
101	300104220208000	Local Program - Buildings and Other Structures - Multipurpose/Facilities - Local Infrastructure Program - Construction of Multi-Purpose Building (Barangay Community/Evacuation Center), Villa Domingo, Angadanan, Isabela	Construction Section	YES	Competitive Bidding	11/26/2020	12/22/2020	1/29/2021	2/8/2021	GoP	1,979,998.42		1,979,998.42	Construction of Multi-Purpose Building (Barangay Community/Evacuation Center)
102	300104220160000	Local Program - Buildings and Other Structures - Multipurpose/Facilities - Local Infrastructure Program - Construction (Completion) of Multi-Purpose Building (Barangay Community/Evacuation Center), Barangay San Marcelo, Angadanan, Isabela	Construction Section	YES	Competitive Bidding	11/27/2020	12/23/2020	1/29/2021	2/8/2021	GoP	1,979,998.73		1,979,998.73	Construction (Completion) of Multi-Purpose Building (Barangay Community/Evacuation Center)
103	300117208291000	Local Program - Local Roads and Bridges - Local Roads - Local Infrastructure Program - Construction/Concreting of Barangay Road - Barangay Salinungan West, San Mateo, Isabela	Construction Section	YES	Competitive Bidding	11/27/2020	12/23/2020	2/26/2021	3/5/2021	GoP	9,899,995.09		9,899,995.09	Construction of Concrete Road
104	300117208274000	Local Program - Local Roads and Bridges - Local Roads - Local Infrastructure Program - Concreting/Improvement of Road, Barangay Burgos to Barangay San Francisco, Phase II, Alicia, Isabela	Construction Section	YES	Competitive Bidding	11/27/2020	12/29/2020	5/31/2021	5/31/2021	GoP	4,949,984.77		4,949,984.77	Construction of Concrete Road
105	300117208279000	Local Program - Local Roads and Bridges - Local Roads - Local Infrastructure Program - Concreting of Road, Barangay Napaccu Pequeño, Reina Mercedes, Isabela	Construction Section	YES	Competitive Bidding	11/27/2020	12/29/2020	1/29/2021	2/8/2021	GoP	2,969,998.27		2,969,998.27	Construction of Concrete Road
106	300117208277000	Local Program - Local Roads and Bridges - Local Roads - Local Infrastructure Program - Concreting of Road, Barangay Cabanuan, Neguilan, Isabela	Construction Section	YES	Competitive Bidding	11/27/2020	12/23/2020	3/29/2021	4/6/2021	GoP	2,969,989.49		2,969,989.49	Construction of Concrete Road

Prepared by:

EDWIN F. ARGONES
Head, BAC Secretariat

Recommended for Approval by:

ROY P. ARBOBA
BAC Vice-Chairman

Approved by:

ADONISA. ASIS
Officer-in-Charge

Office of the District Engineer



DPWH-Isabela 3rd District Engineering Office, Tagaran, Cauayan City, Isabela
Final Annual Procurement Plan for FY 2021
for Civil Works, Goods & Consultancy

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Unit?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/ Posting of T.B.I.D.E.T	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CIVIL WORKS													
107	Local Program - Local Roads and Bridges - Local Roads - Construction/Repair/Rehabilitation/Improvement of Various Infrastructure Including Local Projects - Concreting of Road in Barangay Diamantina, Cabatuan, Isabela	Construction Section	YES	Competitive Bidding	11/27/2020	12/23/2020	1/29/2021	2/8/2021	GoP	2,969,994.24		2,969,994.24	Construction of Concrete Road
108	Local Program - Local Roads and Bridges - Local Roads - Local Infrastructure Program - Concreting of Road, Purok 7 - Barangay Ambatali, Ramon, Isabela	Construction Section	YES	Competitive Bidding	11/27/2020	12/23/2020	1/29/2021	2/8/2021	GoP	14,849,998.26		14,849,998.26	Construction of Concrete Road
109	Local Program - Local Roads and Bridges - Local Roads - Construction/Repair/Rehabilitation/Improvement of Various Infrastructure Including Local Projects - Concreting of Road, Barangay Dangan, Reina Mercedes, Isabela	Construction Section	YES	Competitive Bidding	11/27/2020	12/23/2020	1/29/2021	2/5/2021	GoP	2,969,994.16		2,969,994.16	Construction of Concrete Road
110	Local Program - Local Roads and Bridges - Local Roads - Local Infrastructure Program - Construction/Concreting of Barangay Road - Barangay Amistad - Barangay San Juan, Barangay Amistad, Alicia, Isabela	Construction Section	YES	Competitive Bidding	12/4/2020	12/23/2020	2/26/2021	3/5/2021	GoP	9,899,994.84		9,899,994.84	Construction of Concrete Road
111	Local Program - Local Roads and Bridges - Local Roads - Local Infrastructure Program - Concreting of Road, Barangay Minallo, Naguilian, Isabela	Construction Section	YES	Competitive Bidding	12/4/2020	12/23/2020	3/29/2021	4/6/2021	GoP	2,969,993.74		2,969,993.74	Construction of Concrete Road
112	Local Program - Buildings and Other Structures - Multipurpose/Facilities - Local Infrastructure Program - Construction (Continuation) of Multi-Purpose Building, Barangay District 1, Benito Soliven, Isabela	Construction Section	YES	Competitive Bidding	12/4/2020	12/23/2020	1/29/2021	2/8/2021	GoP	1,979,903.33		1,979,903.33	Construction (Continuation) of Multi-Purpose Buildin
113	Local Program - Buildings and Other Structures - Multipurpose/Facilities - Local Infrastructure Program - Construction (Continuation) of Multi-Purpose Building, Barangay New Magsaysay, Benito Soliven, Isabela	Construction Section	YES	Competitive Bidding	12/4/2020	12/23/2020	1/29/2021	2/8/2021	GoP	2,573,998.37		2,573,998.37	Construction (Continuation) of Multi-Purpose Buildin
114	Local Program - Buildings and Other Structures - Multipurpose/Facilities - Local Infrastructure Program - Construction (Continuation) of Multi-Purpose Building, Barangay Salucong, Reina Mercedes, Isabela	Construction Section	YES	Competitive Bidding	12/4/2020	12/23/2020	3/3/2021	3/10/2021	GoP	4,949,999.96		4,949,999.96	Construction (Continuation) of Multi-Purpose Buildin
115	Local Program - Buildings and Other Structures - Multipurpose/Facilities - Local Infrastructure Program - Construction (Continuation) of Multi-Purpose Building, Barangay District 2, Gamu, Isabela	Construction Section	YES	Competitive Bidding	12/4/2020	12/23/2020	1/29/2021	2/8/2021	GoP	2,474,998.94		2,474,998.94	Construction (Continuation) of Multi-Purpose Buildin
116	Local Program - Local Roads and Bridges - Local Roads - Local Infrastructure Program - Road Concreting of Nueva Era Road Section, Brgy. Nueva Era, Cabatuan, Isabela	Construction Section	YES	Competitive Bidding	12/4/2020	12/23/2020	7/5/2021	7/5/2021	GoP	4,949,993.16		4,949,993.16	Construction of Concrete Road

Recommended for Approval by:

ROY B. MANGOGA
BAC Vice-Chairman

Prepared by:

EDWIN F. ARGONZA
Head, BAC Secretariat

Approved by:

ADONIS A. ASTIS
Officer-in-Charge
Office of the District Engineer



DPWH-Isabela 3rd District Engineering Office, Tagaran, Cauayan City, Isabela
Final Annual Procurement Plan for FY 2021
for Civil Works, Goods & Consultancy

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/ Posting of TBL/BET	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CIVIL WORKS													
117	Local Program - Local Roads and Bridges - Local Roads - Local Infrastructure Program - Construction/Concreting of Barangay Road, Barangay Nueva Era, Cabatuan, Isabela	Construction Section	YES	Competitive Bidding	12/4/2020	12/23/2020	5/31/2021	5/31/2021	GoP	4,949,999.08		4,949,999.08	Construction of Concrete Road
118	Local Program - Local Roads and Bridges - Local Roads - Local Infrastructure Program - Concreting of Road, Barangay Aguinaldo, Ramon, Isabela	Construction Section	YES	Competitive Bidding	12/4/2020	12/23/2020	1/29/2021	2/8/2021	GoP	9,899,998.74		9,899,998.74	Construction of Concrete Road
119	Local Program - Buildings and Other Structures - Multipurpose/Facilities - Local Infrastructure Program - Construction (Completion) of Multi-Purpose Building (Barangay Community/Evacuation Center), Barangay Bannawag, Angadanan, Isabela	Construction Section	YES	Competitive Bidding	12/8/2020	12/28/2020	1/29/2021	2/8/2021	GoP	1,979,998.99		1,979,998.99	Construction (Completion) of Multi-Purpose Building (Barangay Community/Evacuation Center)
120	Local Program - Local Roads and Bridges - Local Bridges - Construction/Repair/Rehabilitation/ Improvement of Various Infrastructure Including Local Projects - Concreting of Road, Barangay Burgos to Barangay San Francisco, Alicia, Isabela	Construction Section	YES	Competitive Bidding	12/8/2020	12/28/2020	1/29/2021	2/8/2021	GoP	2,969,999.20		2,969,999.20	Construction of Concrete Road
121	Local Program - Local Roads and Bridges - Local Bridges - Local Infrastructure Program - Concreting of Barangay Mabini, Municipality of Gamu, Province of Isabela	Construction Section	YES	Competitive Bidding	12/8/2020	12/28/2020	1/29/2021	2/5/2021	GoP	9,899,991.30		9,899,991.30	Construction of Concrete Road
122	OO 1 : Ensure Safe and Reliable National Road System - Network Development - Construction of Missing Links/New Roads - Naguilian (Jct. CVR)-Palanan Road, San Mariano, Isabela	Construction Section	NO	Competitive Bidding	1/15/2021	2/3/2021	2/24/2021	3/5/2021	GoP	72,374,999.77		72,374,999.77	Construction of Concrete Road
123	Local Program - Buildings and Other Structures - Multipurpose/Facilities - Local Infrastructure Program - Construction (Completion) of Multi-Purpose Building (Barangay Community/Evacuation Center), Barangay Rang-ayan, Angadanan, Isabela	Construction Section	YES	Competitive Bidding	12/9/2020	12/28/2020	1/29/2021	2/5/2021	GoP	999,998.25		999,998.25	Construction (Completion) of Multi-Purpose Building (Barangay Community/Evacuation Center)
124	OO 1 : Ensure Safe and Reliable National Road System - Network Development - Construction of Missing Links/New Roads - Naguilian-Benito Soliven-San Mariano-Divilacan-Maconacon-Palanan Road, San Mariano, Isabela	Construction Section	NO	Competitive Bidding	1/15/2021	2/16/2021	3/1/2021	3/11/2021	GoP	39,199,999.89		39,199,999.89	Construction of Concrete Road
125	Local Program - Buildings and Other Structures - Multipurpose/Facilities - Local Infrastructure Program - Construction (Completion) of Multi-purpose Building (Barangay Community/Evacuation Center) Centro 3, Angadanan, Isabela	Construction Section	NO	Competitive Bidding	1/15/2021	2/3/2021	2/24/2021	3/5/2021	GoP	1,979,999.28		1,979,999.28	Construction (Completion) of Multi-purpose Building (Barangay Community/Evacuation Center)

Prepared by:

EDWIN F. ARGONZA
Head, BAC Secretariat

Recommended Approval by:

ROY P. WANGGABA
BAC Vice-Chairman

Approved by:

ADONIS A. ASIS
Officer-in-Charge
Office of the District Engineer



DPWH-Isabela 3rd District Engineering Office, Tagaran, Cauayan City, Isabela
Final Annual Procurement Plan for FY 2021
for Civil Works, Goods & Consultancy

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/ Posting of TB/BET	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CIVIL WORKS													
126	Local Program - Buildings and Other Structures - Multipurpose/Facilities - Local Infrastructure Program - Construction (Completion) of Angadanan Public Market, Barangay Centro 2, Angadanan, Isabela	Construction Section	NO	Competitive Bidding	1/16/2021	2/5/2021	2/11/2021	2/12/2021	GoP	9,899,799.16		9,899,799.16	Construction (Completion) of Angadanan Public Market
127	Local Program - Buildings and Other Structures - Multipurpose/Facilities - Local Infrastructure Program - Construction (Continuation) of Multi-purpose Building, Barangay Cutog Grande, Reina Mercedes, Isabela	Construction Section	NO	Competitive Bidding	1/16/2021	2/5/2021	3/8/2021	3/16/2021	GoP	1,979,999.25		1,979,999.25	Construction (Continuation) of Multi-purpose Building
128	Local Program - Buildings and Other Structures - Multipurpose/Facilities - Local Infrastructure Program - Construction (Continuation) of Multi-purpose Building, Barangay Sunlife, Naguilian, Isabela	Construction Section	NO	Competitive Bidding	1/20/2021	2/9/2021	2/18/2021	2/24/2021	GoP	1,979,989.39		1,979,989.39	Construction (Continuation) of Multi-purpose Building
129	Local Program - Buildings and Other Structures - Multipurpose/Facilities - Local Infrastructure Program - Construction (Completion) of Barangay Evacuation Center, Barangay Macalaoat, Cabatuan, Isabela	Construction Section	NO	Competitive Bidding	1/20/2021	2/9/2021	2/19/2021	2/26/2021	GoP	1,979,998.67		1,979,998.67	Construction (Completion) of Barangay Evacuation Center
130	Local Program - Local Roads and Bridges - Local Bridges - Construction/Repair/Rehabilitation/ Improvement of Various Infrastructure including Local Projects - Construction of Cumu Bridge, Angadanan, Isabela	Construction Section	NO	Competitive Bidding	1/27/2021	3/18/2021	3/29/2021	3/29/2021	GoP	12,869,972.26		12,869,972.26	Construction Bridge
131	Local Program - Flood Control and Drainage - Flood Control Structures/Facilities - Local Infrastructure Program - Replacement of Puzer Reinforced Concrete Box Culvert, Brgy. Dangan, Reina Mercedes, Isabela	Construction Section	NO	Competitive Bidding	1/27/2021	2/16/2021	5/31/2021	5/31/2021	GoP	2,969,989.15		2,969,989.15	Replacement of Puzer Reinforced Concrete Box Culvert
132	Local Program - Local Roads and Bridges - Local Roads - Local Infrastructure Program - Concreting/Improvement of Local Road (Phase 2), Barangay Dangan, Reina Mercedes, Isabela	Construction Section	NO	Competitive Bidding	1/27/2021	2/16/2021	5/31/2021	5/31/2021	GoP	4,949,996.66		4,949,996.66	Construction of Concrete Road
133	Convergence and Special Support Program - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Rehabilitation of Alicia - Angadanan - San Guillermo - Cauayan Alternate Road, Angadanan, Isabela	Construction Section	NO	Competitive Bidding	1/27/2021	2/16/2021	5/31/2021	5/31/2021	GoP	14,152,437.85		14,152,437.85	Construction of Concrete Road
134	Local Program - Local Roads and Bridges - Local Roads - Local Infrastructure Program - Concreting of Sitio Lunac - Duroc - Malasin - Malanao Road, Angadanan, Isabela	Construction Section	NO	Competitive Bidding	2/9/2021	3/2/2021	5/31/2021	5/31/2021	GoP	9,899,995.48		9,899,995.48	Construction of Concrete Road
135	Local Program - Local Roads and Bridges - Local Roads - Local Infrastructure Program - Improvement/Concreting of Road to Brgy. Tappa to Brgy. Cadsalan, San Mariano, Isabela	Construction Section	NO	Competitive Bidding	2/9/2021	3/2/2021	5/31/2021	5/31/2021	GoP	9,899,995.48		9,899,995.48	Construction of Concrete Road
136	Local Program - Local Roads and Bridges - Local Roads - Local Infrastructure Program - Concreting of Local Road in Brgy. Minallo, Naguilian, Isabela	Construction Section	NO	Competitive Bidding	2/9/2021	3/2/2021	5/31/2021	5/31/2021	GoP	4,949,994.41		4,949,994.41	Construction of Concrete Road

Prepared by:

Recommended Approval by:

Approved by:

EDWIN F. ARGONZA
Head, BAC Secretariat

ROY P. MANGOSBA
BAC Vice-Chairman

ADONIS A. ASIS
Officer-in-Charge

Office of the District Engineer



DPWH-Isabela 3rd District Engineering Office, Tagaran, Cauayan City, Isabela
Final Annual Procurement Plan for FY 2021
for Civil Works, Goods & Consultancy

	Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement?	Mode of Procurement	Schedule for Each Procurement Activity				Estimated Budget (Php)		Remarks (brief description of Program/Activity/Project)	
						Advertisement/ Posting of T.B./DET	Submission/Op- ening of Bids	Notice of Award	Contract Signing	Total	MOOE		CO
	CIVIL WORKS												
137	300107201057000	Local Program: Local Infrastructure Program - Flood Control and Drainage - Flood Control Structures/Facilities - Construction of Flood Mitigation Structure at Brgy. Binatug, San Mariano, Isabela	Construction Section	NO	Competitive Bidding	2/9/2021	3/2/2021	5/31/2021	5/31/2021	29,699,995.31		29,699,995.31	Construction of Flood Mitigation Structure
138	300117205883000	Concreting of Brgy. Dipaluda to Brgy. Duroc to Brgy. Lourdes FMR, Brgy. Dipaluda, Brgy. Duroc and Brgy. Lourdes, Angadanan, Isabela	Construction Section	NO	Competitive Bidding	2/9/2021	3/2/2021	3/18/2021	3/26/2021	19,799,996.66		19,799,996.66	Construction of Concrete Road
139	300104220201000	Local Program - Buildings and Other Structures - Multipurpose/Facilities - Local Infrastructure Program - Construction of Multi-Purpose Building (Barangay Community/Evacuation Center), Cumu, Angadanan, Isabela	Construction Section	NO	Competitive Bidding	2/9/2021	3/2/2021	3/18/2021	3/26/2021	1,979,999.90		1,979,999.90	Construction of Multi-Purpose Building (Barangay Community/Evacuation Center)
140	300211100055000	Convergence and Special Support Program - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Concreting of Road, Brgy. M.H. del Pilar, Alicia, Isabela	Construction Section	NO	Competitive Bidding	2/19/2021	3/3/2021	5/31/2021	5/31/2021	9,649,751.15		9,649,751.15	Construction of Concrete Road
141	300104220197000	Local Program - Buildings and Other Structures - Multipurpose/Facilities - Local Infrastructure Program - Construction of Alicia Rescue Operations Center Building, Barangay Antonino, Alicia, Isabela	Construction Section	NO	Competitive Bidding	2/12/2021	3/3/2021	3/18/2021	3/26/2021	2,969,991.17		2,969,991.17	Construction of Multi-Purpose Building
142	300104220198000	Local Program - Buildings and Other Structures - Multipurpose/Facilities - Local Infrastructure Program - Construction of Angadanan Integrated Transport Terminal, Barangay Centro 2, Angadanan, Isabela	Construction Section	NO	Competitive Bidding	2/12/2021	3/3/2021	3/18/2021	3/26/2021	4,949,998.73		4,949,998.73	Construction of Multi-Purpose Building
143	310303101062000	OO1: Ensure Safe and Reliable National Road System - Bridge Program - Retrofitting/Strengthening of Permanent Bridges - Naguilian Br. (801409LZ) along Daan Maharlika (LZ) Naguilian, Isabela	Construction Section	NO	Competitive Bidding	2/12/2021	3/3/2021	3/18/2021	3/26/2021	48,999,993.42		48,999,993.42	Retrofitting/Strengthening of Bridge
144	300104220220000	Local Program - Building and Other Structures - Multipurpose/Facilities - Local Infrastructure Program - Construction of Multi-Purpose Building, Brgy. Macalaot, Cabatuan, Isabela	Construction Section	NO	Competitive Bidding	2/12/2021	3/4/2021	3/18/2021	3/26/2021	2,969,986.93		2,969,986.93	Construction of Multi-Purpose Building
145	300106200583000	Local Program - Local Infrastructure Program - Flood Control and Drainage - Flood Control Structures/Facilities - Construction of Flood Control Structure Along Magat River Bank - Barangay San Roque, San Mateo, Isabela	Construction Section	NO	Competitive Bidding	2/25/2021	3/18/2021	3/18/2021	3/26/2021	98,999,963.59		98,999,963.59	Construction of Flood Control Structure Along Magat River Bank
146	300103203245000	Local Program - Buildings and Other Structures - Multipurpose/Facilities - Construction/Repair/ Rehabilitation/Improvement of Various Infrastructure including Local Projects - Construction/Rehabilitation of Multi-Purpose Building in Barangay Antonino, Alicia, Isabela	Construction Section	NO	Competitive Bidding	2/25/2021	3/18/2021	4/6/2021	4/14/2021	4,949,999.60		4,949,999.60	Construction/Rehabilitation of Multi-Purpose Building

Recommended Approval by:

Prepared by:
EDWIN F. ARGONZA
Head, BAC Secretariat

ROY P. MANGOBA
BAC Vice-Chairman

Approved by:

ADONIS A. ASTIG
Officer-in-Charge
Office of the District Engineer



DPWH-Isabela 3rd District Engineering Office, Tagaran, Cauayan City, Isabela
Final Annual Procurement Plan for FY 2021
for Civil Works, Goods & Consultancy

	Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)		Remarks (brief description of Program/Activity/Project)
						Advertisement/ Posting of TB/BET	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	
CIVIL WORKS													
147	300104220215000	Local Program - Buildings and Other Structures - Multipurpose/Facilities - Local Infrastructure Program - Construction of Multi-Purpose Building of Barangay Old San Mariano, San Mariano, Isabela	Construction Section	NO	Competitive Bidding	3/2/2021	3/18/2021	4/6/2021	4/14/2021	GoP	5,939,993.38		5,939,993.38 Construction/Rehabilitation of Multi-Purpose Building
148	300104220212000	Local Program - Buildings and Other Structures - Multipurpose/Facilities - Local Infrastructure Program - Construction of Multi-Purpose Building of Barangay Barangay Dicabisagan West, Palanan, Isabela	Construction Section	NO	Competitive Bidding	3/2/2021	3/23/2021	4/6/2021	4/14/2021	GoP	4,949,999.91		4,949,999.91 Construction of Multi-Purpose Building
149	300104220162000	Local Program - Buildings and Other Structures - Multipurpose/Facilities - Local Infrastructure Program - Construction (Completion) of Multi-Purpose Building (Barangay Community/Evacuation Center), Buenavista, Angadanan, Isabela	Construction Section	NO	Competitive Bidding	3/2/2021	3/23/2021	4/6/2021	4/14/2021	GoP	999,984.41		999,984.41 Construction of Multi-Purpose Building
150	300106200579000	Local Program - Construction/Repair/ Rehabilitation/Improvement of Various Infrastructure including Local Projects - Flood Control and Drainage - Flood Control Structures/Facilities - Construction of Flood Control Structure along Cagayan River Bank - Barangay Papat, Angadanan, Isabela	Construction Section	NO	Competitive Bidding	3/2/2021	3/23/2021	5/31/2021	5/31/2021	GoP	98,999,955.05		98,999,955.05 Construction of Flood Control
151	300104220219000	Local Program - Buildings and Other Structures - Multipurpose/Facilities - Local Infrastructure Program - Construction of Multi-Purpose Building, Brigv. Delpilar, Cabatuan, Isabela	Construction Section	NO	Competitive Bidding	3/2/2021	3/23/2021	4/6/2021	4/14/2021	GoP	2,969,984.29		2,969,984.29 Construction of Multi-Purpose Building
152	300104220217000	Local Program - Buildings and Other Structures - Multipurpose/Facilities - Local Infrastructure Program - Construction of Multi-Purpose Building of Barangay Sta. Jacinta, Palanan, Isabela	Construction Section	NO	Competitive Bidding	3/10/2021	3/23/2021	4/6/2021	4/14/2021	GoP	4,949,999.96		4,949,999.96 Construction of Multi-Purpose Building
153	300104220213000	Local Program - Buildings and Other Structures - Multipurpose/Facilities - Local Infrastructure Program - Construction of Multi-Purpose Building of Barangay Didian, Palanan, Isabela	Construction Section	NO	Competitive Bidding	3/10/2021	4/6/2021	4/16/2021	4/21/2021	GoP	4,949,999.95		4,949,999.95 Construction of Multi-Purpose Building
154	300104220210000	Local Program - Buildings and Other Structures - Multipurpose/Facilities - Local Infrastructure Program - Construction of Multi-Purpose Building of Barangay Alomanay, Palanan, Isabela	Construction Section	NO	Competitive Bidding	3/10/2021	4/6/2021	4/16/2021	4/21/2021	GoP	4,949,999.98		4,949,999.98 Construction of Multi-Purpose Building
155	300106200578000	Local Program - Construction/Repair/ Rehabilitation/Improvement of Various Infrastructure including Local Projects - Flood Control and Drainage - Flood Control Structures/Facilities - Construction of Flood Control Structure along Cagayan River Bank - Barangay Canangan, Angadanan, Isabela	Construction Section	NO	Competitive Bidding	3/10/2021	4/6/2021	4/16/2021	4/21/2021	GoP	98,999,966.75		98,999,966.75 Construction of Flood Control Structure

Prepared by:

Recommended Approval by:

Approved by:

EDWIN F. ARGONZA
Head, BAC Secretariat

ROY M. JANGABA
BAC Vice-Chairman

ADONIS A. ESTE
Officer-in-Charge

Office of the District Engineer



DPWH-Isabela 3rd District Engineering Office, Tagaran, Cauayan City, Isabela
Final Annual Procurement Plan for FY 2021
for Civil Works, Goods & Consultancy

	Code (PAP)	Procurement Program/Project	PHO/ End-User	Is this an Early Procurement?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
						Advertisement/ Posting of Tender	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CIVIL WORKS														
156	300106200580000	Local Program - Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects - Flood Control and Drainage - Flood Control Structures/Facilities - Construction of Flood Control Structure along Cagayan River Bank - Barangay Viga, Angadanan, Isabela	Construction Section	NO	Competitive Bidding	3/10/2021	4/6/2021	4/16/2021	4/21/2021	GoP	98,999,943.57		98,999,943.57	Construction of Flood Control Structure
157	310201100749000	OO1: Ensure Safe and Reliable National Road System - Network Development Program - Road Widening - Primary Roads - Santiago-Tuguegarao Rd. - K0361 + 044 - K0362 + 050, Cabatuan, Isabela	Construction Section	NO	Competitive Bidding	3/19/2021	4/13/2021	4/15/2021	4/20/2021	GoP	37,284,996.73		37,284,996.73	Road Widening
158	310204101302000	OO1 : Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads - Benito Soliven Bypass Road, Isabela	Construction Section	NO	Competitive Bidding	3/26/2021	4/20/2021	4/27/2021	5/3/2021	GoP	50,000,000.00		50,000,000.00	Construction of By-Pass Road
159	310303101061000	OO1 : Ensure Safe and Reliable National Road System - Bridge Program - Retrofitting/Strengthening of Permanent Bridges - Gamu Br. (B01168LZ) along Gamu-Roxas Rd	Construction Section	NO	Competitive Bidding	3/26/2021	4/20/2021	4/27/2021	5/3/2021	GoP	36,769,000.00		36,769,000.00	Retrofitting of Permanent Bridge
160	300201100070000	Convergence And Special Support Program - Construction/Improvement of Access Roads leading to Airports (Kalsada Tungo sa Paliparan, Riles at Daungan Program - KATUPARAN) - Access Road Leading to Palanan Airport, Palanan, Isabela	Construction Section	NO	Competitive Bidding	4/5/2021	4/28/2021	5/4/2021	5/10/2021	GoP	100,000,000.00		100,000,000.00	Construction of concrete Road
161	300207100473000	Construction of 5th Signal Battalion Building with Outside Utilities, Camp Melchor F dela Cruz Upi, Gamu, Isabela	Construction Section	NO	Competitive Bidding	4/5/2021	4/28/2021	5/4/2021	5/10/2021	GoP	10,000,000.00		10,000,000.00	Construction of 5th Signal Battalion Building with Outside Utilities
162	300207100474000	Construction of Multipurpose Building, Camp Melchor F. Dela Cruz, Upi, Gamu, Isabela, Package II	Construction Section	NO	Competitive Bidding	4/5/2021	4/28/2021	5/4/2021	5/10/2021	GoP	8,500,000.00		8,500,000.00	Construction of Multipurpose Building
163	300108200339000	Construction of Flood Mitigation Structure Along Magat River with Channel Excavation/Desilting Works, Barangay Turud, Municipality of Reina Mercedes, Province of Isabela	Construction Section	NO	Competitive Bidding	4/5/2021	4/28/2021	5/4/2021	5/10/2021	GoP	50,000,000.00		50,000,000.00	Construction of Flood Mitigation Structure
164	300106200581000	Construction of Flood Control Structure Along Ganano River Bank - Barangay San Antonio, Alicia, Isabela	Construction Section	NO	Competitive Bidding	3/26/2021	4/15/2021	4/20/2021	4/26/2021	GoP	100,000,000.00		100,000,000.00	Construction of Flood Mitigation Structure
165	300106200582000	Construction of Flood Control Structure Along Ganano River Bank - Barangay Sta Cruz, Alicia, Isabela	Construction Section	NO	Competitive Bidding	3/26/2021	4/15/2021	4/20/2021	4/26/2021	GoP	100,000,000.00		100,000,000.00	Construction of Flood Mitigation Structure
166	300118200356000	Construction of Maluno Bridge, Benito Soliven, Isabela	Construction Section	NO	Competitive Bidding	3/31/2021	4/23/2021	4/28/2021	5/4/2021	GoP	30,000,000.00		30,000,000.00	Construction of Bridge
167	300118200354000	Construction of Debus Bridge, Angadanan, Isabela	Construction Section	NO	Competitive Bidding	3/31/2021	4/23/2021	4/28/2021	5/4/2021	GoP	13,000,000.00		13,000,000.00	Construction of Bridge
168	300102200505000	Construction of School Building, Banquero Integrated School, Barangay Banquero, Reina Mercedes, Isabela	Construction Section	NO	Competitive Bidding	3/26/2021	4/15/2021	4/20/2021	4/26/2021	GoP	10,000,000.00		10,000,000.00	Construction of School Building
169	300104220171000	Construction (Continuation) of Multi-Purpose Building (Day Care Center) Barangay Unglingay, Gamu, Isabela	Construction Section	NO	Competitive Bidding	3/26/2021	4/15/2021	4/20/2021	4/26/2021	GoP	2,200,000.00		2,200,000.00	Construction (Continuation) of Multi-Purpose Building (Day Care Center)
170	300104220174000	Construction (Continuation) of Multi-Purpose Building of Neguilian National High School, Neguilian, Isabela	Construction Section	NO	Competitive Bidding	3/26/2021	4/15/2021	4/20/2021	4/26/2021	GoP	2,500,000.00		2,500,000.00	Construction (Continuation) of Multi-Purpose Building

Prepared by:

EDWIN F. ARGONZA
Head, BAC Secretariat

Recommended Approval by:

ROY P. HAWMOBA
BAC Vice-Chairman

Approved by:

ADONIS A. ABIS
Officer-In-Charge
Office of the District Engineer



DPWH-Isabela 3rd District Engineering Office, Tagaran, Cauayan City, Isabela
Final Annual Procurement Plan for FY 2021
for Civil Works, Goods & Consultancy

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/ Activity/Project)
					Advertisement/ Posting of TB/DET	Submission/Ope ning of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CIVIL WORKS													
171	300104220152000 Completion of (Continuation) of Multi-purpose Building, Brgy. District 2, Reina Mercedes, Isabela	Construction Section	NO	Competitive Bidding	3/29/2021	4/20/2021	4/23/2021	4/26/2021	GoP	2,000,000.00		2,000,000.00	Construction (Continuation) of Multi-Purpose Building
172	300104220211000 Construction of Multi-Purpose Building of Barangay Dibulan, San Mariano, Isabela	Construction Section	NO	Competitive Bidding	3/29/2021	4/20/2021	4/23/2021	4/26/2021	GoP	4,500,000.00		4,500,000.00	Construction of Multi-Purpose Building
173	300104220218000 Construction of Multi-Purpose Building of Barangay Zamora, San Mariano, Isabela	Construction Section	NO	Competitive Bidding	3/29/2021	4/20/2021	4/23/2021	4/26/2021	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
174	300104220153000 Construction of Multi-Purpose Building, San Mariano Central Integrated School, Brgy. Minanga, San Mariano, Isabela	Construction Section	NO	Competitive Bidding	3/29/2021	4/20/2021	4/23/2021	4/26/2021	GoP	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building
175	300104219062000 Construction of Multi-Purpose Building Barangay Dagupan, Alicia, Isabela	Construction Section	NO	Competitive Bidding	3/26/2021	4/20/2021	4/27/2021	5/3/2021	GoP	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
176	300104220204000 Construction of Multi-Purpose Building (Barangay Community/Evacuation Center), Malamiao, Angadanan, Isabela	Construction Section	NO	Competitive Bidding	3/31/2021	4/23/2021	4/28/2021	5/4/2021	GoP	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building (Barangay Community/Evacuation Center)
177	300104220209000 Construction of Multi-Purpose Building (Community/Evacuation Center) - Barangay Planas Elementary School, Ramon, Isabela	Construction Section	NO	Competitive Bidding	3/31/2021	4/23/2021	4/28/2021	5/4/2021	GoP	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building (Barangay Community/Evacuation Center)
178	300104220199000 Construction of Barangay Community/Evacuation Center, Villa Magat, San Mateo, Isabela	Construction Section	NO	Competitive Bidding	3/31/2021	4/23/2021	4/28/2021	5/4/2021	GoP	3,000,000.00		3,000,000.00	Construction of Barangay Community/Evacuation Center
179	300119200460000 Rehabilitation of the San Roque Bagong Sikat Overflow Bridge, Bagong Sikat, San Mateo, Isabela	Construction Section	NO	Competitive Bidding	3/31/2021	4/23/2021	4/28/2021	5/4/2021	GoP	5,000,000.00		5,000,000.00	Rehabilitation of Overflow Bridge
180	300119200461000 Construction/Rehabilitation of San Roque Over Flow Bridge, Barangay San Roque, San Mateo, Isabela	Construction Section	NO	Competitive Bidding	3/31/2021	4/23/2021	4/28/2021	5/4/2021	GoP	25,000,000.00		25,000,000.00	Construction/Rehabilitation of San Roque Over Flow Bridge
181	300118200355000 Construction of Libertad Bridge, San Mariano, Isabela	Construction Section	NO	Competitive Bidding	3/26/2021	4/20/2021	4/27/2021	5/3/2021	GoP	15,000,000.00		15,000,000.00	Construction of Bridge
182	300118200357000 Construction of Nagbacalan-Bantog Bridge, Ramon, Isabela	Construction Section	NO	Competitive Bidding	3/26/2021	4/20/2021	4/27/2021	5/3/2021	GoP	14,000,000.00		14,000,000.00	Construction of Bridge
Sub-Total, Civil Works										2,200,430,813.70	-	2,200,430,813.70	

Prepared by:

EDWIN F. ARGONZA
Head, BAC Secretariat

Recommended Approval by:

ROY V. MANGOBA
BAC Vice-Chairman

Approved by:

ADONIS A. ASIS
Officer-in-Charge
Office of the District Engineer



Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement?	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Activity/Project)
					Advertisement/P Posting of IB/REI	Submission/Ope ning of Bids	Notice of Award		Total	MOOE	CO	
90000	1. Commonly Used Office Supplies											
1	Commonly Used Office Supplies for the 2nd Quarter	Isabela 3rd DEO	NO	NP-53.5 Agency to Agency	N/A	N/A	5/4/2021	GoP	600,000.00		600,000.00	For the operation of the Office
2	Commonly Used Office Supplies for the 3rd Quarter	Isabela 3rd DEO	NO	NP-53.5 Agency to Agency	N/A	N/A	06/16/2021	GoP	750,000.00		750,000.00	For the operation of the Office
3	Commonly Used Office Supplies for the 4th Quarter	Isabela 3rd DEO	NO	NP-53.5 Agency to Agency	N/A	N/A	09/16/2021	GoP	450,000.00		450,000.00	For the operation of the Office
	2. Inventory/Common Office Supplies											
4	Inventory/Common Office Supplies for the 1st Quarter	Isabela 3rd DEO	YES	NP-53.9-Small Value Procurement	11/23/2020	11/27/2020	1/12/2021	GoP	215,717.00		215,717.00	For the operation of the Office
5	Inventory/Common Office Supplies for the 2nd Quarter	Isabela 3rd DEO	NO	NP-53.9-Small Value Procurement	4/12/2021	04/16/2021	04/19/2021	GoP	800,000.00		800,000.00	For the operation of the Office
6	Inventory/Common Office Supplies for the 3rd Quarter	Isabela 3rd DEO	NO	NP-53.9-Small Value Procurement	06/17/2021	06/21/2021	06/23/2021	GoP	750,000.00		750,000.00	For the operation of the Office
7	Inventory/Common Office Supplies for the 4th Quarter	Isabela 3rd DEO	NO	NP-53.9-Small Value Procurement	09/17/2021	09/20/2021	09/22/2021	GoP	850,000.00		850,000.00	For the operation of the Office
	3. IT Equipments											
8	IT Equipments for the 1st Quarter	Isabela 3rd DEO	NO	NP-53.9-Small Value Procurement	01/15/2021	01/20/2021	01/21/2021	GoP	172,200.00		172,200.00	For the operation of the Office
9	IT Equipments for the 2ndQuarter	Isabela 3rd DEO	NO	Public Bidding	4/5/2021	04/26/2021	04/27/2021	GoP	1,214,212.50		1,214,212.50	For the operation of the Office
10	IT Equipments for the 3rd Quarter	Isabela 3rd DEO	NO	Public Bidding	06/17/2021	06/22/2021	06/23/2021	GoP	1,214,212.50		1,214,212.50	For the operation of the Office
11	IT Equipments for the 4th Quarter	Isabela 3rd DEO	NO	Public Bidding	09/17/2021	09/22/2021	09/23/2021	GoP	1,214,212.50		1,214,212.50	For the operation of the Office
	4. Janitorial Supplies/Materials											
12	Janitorial Supplies/Materials for the 1st Quarter	Isabela 3rd DEO	YES	NP-53.9-Small Value Procurement	11/23/2020	11/27/2020	1/12/2021	GoP	127,770.00		127,770.00	For the operation of the Office

Prepared by:

EDWIN E. ARGONZA
Head, BAC Secretariat

Recommended Approval by:

ROY P. MINGOBA
BAC Vice-Chairman

Approved by:

ADONIS A. ASIS
Officer-in-Charge
Office of the District Engineer



Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/P Posting of IB/REI	Submission/Ope ning of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	goods												
13	5020399000 Janitorial Supplies/Materials for the 2nd Quarter	Isabela 3rd DEO	NO	NP-53.9-Small Value Procurement	4/12/2021	04/16/2021	04/19/2021	04/19/2021	GoP	450,000.00		450,000.00	For the operation of the Office
14	5020399000 Janitorial Supplies/Materials for the 3rd Quarter	Isabela 3rd DEO	NO	NP-53.9-Small Value Procurement	06/17/2021	06/21/2021	06/22/2021	06/23/2021	GoP	350,000.00		350,000.00	For the operation of the Office
15	5020399000 Janitorial Supplies/Materials for the 4th Quarter	Isabela 3rd DEO	NO	NP-53.9-Small Value Procurement	09/17/2021	09/20/2021	09/21/2021	09/22/2021	GoP	550,000.00		550,000.00	For the operation of the Office
	5. Computer Supplies												
16	5020301000 Computer Supplies for the 2nd Quarter	Isabela 3rd DEO	NO	NP-53.9-Small Value Procurement	4/12/2021	04/16/2021	04/19/2021	04/19/2021	GoP	350,000.00		350,000.00	For the operation of the Office
17	5020301000 Computer Supplies for the 3rd Quarter	Isabela 3rd DEO	NO	NP-53.9-Small Value Procurement	06/17/2021	06/22/2021	06/23/2021	06/24/2021	GoP	500,000.00		500,000.00	For the operation of the Office
18	5020301000 Computer Supplies for the 4th Quarter	Isabela 3rd DEO	NO	NP-53.9-Small Value Procurement	09/17/2021	09/22/2021	09/23/2021	09/23/2021	GoP	500,000.00		500,000.00	For the operation of the Office
	6. Office Equipments/Laboratory Equipments/Survey Equipment												
19	5020301000 Office Equipments/Laboratory Equipments/Survey Equipment for the 1st Quarter	Isabela 3rd DEO	NO	Public Bidding	4/5/2021	04/26/2021	04/27/2021	04/27/2021	GoP	1,500,000.00		1,500,000.00	For the operation of the Office
20	5020301000 Office Equipments/Laboratory Equipments/Survey Equipment for the 1st Quarter	Isabela 3rd DEO	NO	Public Bidding	06/17/2021	06/22/2021	06/23/2021	06/24/2021	GoP	1,500,000.00		1,500,000.00	For the operation of the Office
21	5020301000 Office Equipments/Laboratory Equipments/Survey Equipment for the 1st Quarter	Isabela 3rd DEO	NO	Public Bidding	09/17/2021	09/22/2021	09/23/2021	09/23/2021	GoP	1,500,000.00		1,500,000.00	For the operation of the Office
	7. Office Furniture/Fixtures												
22	5020301000 Office Furniture/Fixtures for the 2nd Quarter	Isabela 3rd DEO	NO	NP-53.9-Small Value Procurement	4/12/2021	04/16/2021	04/19/2021	04/19/2021	GoP	450,000.00		450,000.00	For the operation of the Office
23	5020301000 Office Furniture/Fixtures for the 3rd Quarter	Isabela 3rd DEO	NO	NP-53.9-Small Value Procurement	06/17/2021	06/21/2021	06/22/2021	06/23/2021	GoP	350,000.00		350,000.00	For the operation of the Office
24	5020301000 Office Furniture/Fixtures for the 4th Quarter	Isabela 3rd DEO	NO	NP-53.9-Small Value Procurement	09/17/2021	09/20/2021	09/21/2021	09/22/2021	GoP	350,000.00		350,000.00	For the operation of the Office

Prepared by:

EDWIN F. ARGONZA
Head, BAC Secretariat

Recommended Approval by:

ROY P. MANABSA
BAC Vice-Chairman

Approved by:

ADONIS A. ASTIS
Officer-in-Charge
Office of the District Engineer



Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement?	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Activity/Project)
					Advertisement/P Posting of IB/REI	Submission/Ope ning of Bids	Notice of Award		Total	MOOE	CO	
	goods											
	8. Fuel											
25	Fuel for the 2nd Quarter	Isabela 3rd DEO	NO	Public Bidding	4/5/2021	04/26/2021	04/27/2021	GoP	5,751,670.00	2,453,670.00	3,298,000.00	For the operation of various service vehicles & equipments
26	Fuel for the 3rd Quarter	Isabela 3rd DEO	NO	Public Bidding	06/17/2021	06/22/2021	06/23/2021	GoP	2,300,000.00	800,000.00	1,500,000.00	For the operation of various service vehicles & equipments
27	Fuel for the 4th Quarter	Isabela 3rd DEO	NO	Public Bidding	09/17/2021	09/22/2021	09/23/2021	GoP	2,300,000.00	800,000.00	1,500,000.00	For the operation of various service vehicles & equipments
	9. Fuel Additives and Lubricants for Service Vehicles and Equipments											
28	Fuel Additives and Lubricants for Service Vehicles and Equipments for the 2nd Quarter	Isabela 3rd DEO	NO	NP-53.9-Small Value Procurement	5/4/2021	04/26/2021	04/27/2021	GoP	1,000,000.00	150,000.00	850,000.00	For the operation of various service vehicles & equipments
29	Fuel Additives and Lubricants for Service Vehicles and Equipments for the 3rd Quarter	Isabela 3rd DEO	NO	NP-53.9-Small Value Procurement	06/17/2021	06/21/2021	06/23/2021	GoP	1,000,000.00	150,000.00	850,000.00	For the operation of various service vehicles & equipments
30	Fuel Additives and Lubricants for Service Vehicles and Equipments for the 4th Quarter	Isabela 3rd DEO	NO	NP-53.9-Small Value Procurement	09/17/2021	09/20/2021	09/21/2021	GoP	1,000,000.00	150,000.00	850,000.00	For the operation of various service vehicles & equipments
	10. Spare Parts and Accessories of Vehicles/Equipments											
31	Spare Parts and Accessories of Vehicles/Equipments for the 2nd Quarter	Isabela 3rd DEO	NO	NP-53.9-Small Value Procurement	5/4/2021	04/26/2021	04/27/2021	GoP	700,000.00	350,000.00	350,000.00	For the operation of various service vehicles & equipments
32	Spare Parts and Accessories of Vehicles/Equipments for the 3rd Quarter	Isabela 3rd DEO	NO	NP-53.9-Small Value Procurement	06/17/2021	06/21/2021	06/23/2021	GoP	850,000.00	350,000.00	500,000.00	For the operation of various service vehicles & equipments
33	Spare Parts and Accessories of Vehicles/Equipments for the 4th Quarter	Isabela 3rd DEO	NO	NP-53.9-Small Value Procurement	09/17/2021	09/20/2021	09/21/2021	GoP	850,000.00	350,000.00	500,000.00	For the operation of various service vehicles & equipments
	11. Repair and Maintenance of Service Vehicles and Equipments											
34	Repair and Maintenance of Service Vehicles and Equipments for the 1st Quarter	Isabela 3rd DEO	YES	NP-53.9-Small Value Procurement	12/18/2020	12/21/2020	2/1/2021	GoP	800,000.00	300,000.00	500,000.00	For the operation of the Office
35	Repair and Maintenance of Service Vehicles and Equipments for the 2nd Quarter	Isabela 3rd DEO	NO	NP-53.9-Small Value Procurement	4/12/2021	04/16/2021	04/19/2021	GoP	800,000.00	300,000.00	500,000.00	For the operation of the Office
36	Repair and Maintenance of Service Vehicles and Equipments for the 3rd Quarter	Isabela 3rd DEO	NO	NP-53.9-Small Value Procurement	06/17/2021	06/21/2021	06/22/2021	GoP	800,000.00	300,000.00	500,000.00	For the operation of the Office

Prepared by:

EDWIN F. ARGONZA
Head, BAC Secretariat

Recommended Approval by:

ROY P. MANGABA
BAC Vice-Chairman

Approved by:

ADONIS A. ASTIS
Officer-in-Charge
Office of the District Engineer



Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/P Posting of Bids	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	goods												
37	Repair and Maintenance of Service Vehicles and Equipments for the 4th Quarter	Isabela 3rd DEO	NO	NP-53.9-Small Value Procurement	09/17/2021	09/20/2021	09/21/2021	09/22/2021	GoP	800,000.00	300,000.00	500,000.00	For the operation of the Office
	12. Electrical Supplies and Materials												
38	Electrical Supplies and Materials for the 2nd Quarter	Isabela 3rd DEO	NO	NP-53.9-Small Value Procurement	4/12/2021	04/16/2021	04/19/2021	04/19/2021	GoP	650,000.00		650,000.00	For the improvement of the Office
39	Electrical Supplies and Materials for the 3rd Quarter	Isabela 3rd DEO	NO	NP-53.9-Small Value Procurement	06/17/2021	06/21/2021	06/22/2021	06/23/2021	GoP	350,000.00		350,000.00	For the improvement of the Office
40	Electrical Supplies and Materials for the 4th Quarter	Isabela 3rd DEO	NO	NP-53.9-Small Value Procurement	09/17/2021	09/20/2021	09/21/2021	09/22/2021	GoP	350,000.00		350,000.00	For the improvement of the Office
	13. Construction Materials Hardware and Supplies												
41	Construction Materials Hardware and Supplies for the 2nd Quarter	Isabela 3rd DEO	NO	NP-53.9-Small Value Procurement	4/12/2021	04/16/2021	04/19/2021	04/19/2021	GoP	950,000.00		950,000.00	For the improvement of the Office
42	Construction Materials Hardware and Supplies for the 3rd Quarter	Isabela 3rd DEO	NO	NP-53.9-Small Value Procurement	06/17/2021	06/21/2021	06/22/2021	06/23/2021	GoP	950,000.00		950,000.00	For the improvement of the Office
43	Construction Materials Hardware and Supplies for the 4th Quarter	Isabela 3rd DEO	NO	NP-53.9-Small Value Procurement	09/17/2021	09/20/2021	09/21/2021	09/22/2021	GoP	950,000.00		950,000.00	For the improvement of the Office
	14. Maint./Construction Materials, Equipment and Supplies (Maintenance Activities)												
	14.1 Material												
44	Material for the 1st Quarter	Isabela 3rd DEO	YES	NP-53.9-Small Value Procurement	02/19/2021	3/3/2021	4/3/2021	4/3/2021	GoP	498,777.50	498,777.50		Repair/Maintenance of National Roads
45	Material for the 2nd Quarter	Isabela 3rd DEO	NO	NP-53.9-Small Value Procurement	4/12/2021	04/16/2021	04/19/2021	04/19/2021	GoP	999,000.00	999,000.00		Repair/Maintenance of National Roads
46	Material for the 3rd Quarter	Isabela 3rd DEO	NO	NP-53.9-Small Value Procurement	06/17/2021	06/21/2021	06/22/2021	06/23/2021	GoP	999,000.00	999,000.00		Repair/Maintenance of National Roads
47	Material for the 4th Quarter	Isabela 3rd DEO	NO	NP-53.9-Small Value Procurement	09/17/2021	09/20/2021	09/21/2021	09/22/2021	GoP	999,000.00	999,000.00		Repair/Maintenance of National Roads
	14.2 Supplies												

Prepared by:

EDWIN F. ARGONZA
Head, BAC Secretariat

Recommended Approval by:

ROY P. MANGABA
BAC Vice-Chairman

Approved by:

ADONIS A. ASIS
Officer-in-Charge

Office of the District Engineer



DPWH-Isabela 3rd District Engineering Office, Tagaran, Cauayan City, Isabela
Final Annual Procurement Plan for FY 2021
for Civil Works, Goods & Consultancy

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	goods												
48	Supplies for the 2nd Quarter	Isabela 3rd DEO	YES	NP-53.9-Small Value Procurement	4/12/2021	04/16/2021	04/19/2021	04/19/2021	GoP	677,000.00	677,000.00		Repair/Maintenance of National Roads
49	Supplies for the 2nd Quarter	Isabela 3rd DEO	NO	NP-53.9-Small Value Procurement	4/12/2021	04/16/2021	04/19/2021	04/19/2021	GoP	453,000.00	453,000.00		Repair/Maintenance of National Roads
	14.3 Equipment												
50	Equipment for the 3rd Quarter	Isabela 3rd DEO	NO	NP-53.9-Small Value Procurement	06/17/2021	06/21/2021	06/22/2021	06/23/2021	GoP	600,000.00	600,000.00		Repair/Maintenance of National Roads
	Furnishing of Hot Asphalt, Emulsified Asphalt, Asphalt Sealant, Ready Mix												
51	Furnishing of Hot Asphalt, Emulsified Asphalt, Asphalt Sealant, Ready Mix for the 2nd Quarter	Isabela 3rd DEO	NO	NP-53.9-Small Value Procurement	02/26/2021	3/3/2021	5/3/2021	5/3/2021	GoP	986,480.00	986,480.00		Repair/Maintenance of National Roads and Bridges (AMWP)
52	Furnishing of Hot Asphalt, Emulsified Asphalt, asphalt Sealant, Ready Mix for the 3rd Quarter	Isabela 3rd DEO	NO	Public Bidding	06/17/2021	06/22/2021	06/23/2021	06/24/2021	GoP	1,000,000.00	1,000,000.00		Repair/Maintenance of National Roads and Bridges (AMWP)
Sub-Total, Goods										47,072,252.00	13,965,927.50	33,106,324.50	

Prepared by:

EDWIN FARGONZA
Head, BAC Secretariat

Recommended Approval by:

ROY PAMANGSABA
BAC Vice-Chairman

Approved by:

ADONIS A. ASTS
Officer-in-Charge
Office of the District Engineer



DPWH-Isabela 3rd District Engineering Office, Tagaran, Cauayan City, Isabela
Final Annual Procurement Plan for FY 2021
for Civil Works, Goods & Consultancy

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement?	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing	Total	MOOE	CO	
1	Geotechnical Investigation for Proposed Bridge Project leading to HS1D, Gamu, Isabela	Planning and Design Section	NO	Small Value Procurement	10/8/2021	11/3/2021	11/10/2021	11/12/2021	GoP	265,399.31	265,399.31	Geotechnical Investigation for Proposed Bridge Project
2	Geotechnical Investigation for Proposed Bridge Project leading to HSDTS, Gamu, Isabela	Planning and Design Section	NO	Small Value Procurement	10/8/2021	11/3/2021	11/10/2021	11/12/2021	GoP	265,399.31	265,399.31	Geotechnical Investigation for Proposed Bridge Project
Sub-Total, Consultancy									530,798.62			
Total, Civil Works, Goods and Services & Consultancy									2,248,033,864.32	13,965,927.50	2,244,067,936.82	

Prepared by:

EDWIN F. ARGONZA
Head, BAC Secretariat

Recommended Approval by:

ROY P. MANGABA
BAC Vice-Chairman

Approved by:

ADONIS A. ASIS
Officer-in-Charge
Office of the District Engineer