

Republic of the Philippines
Department of Public Works and Highways

**FINAL ANNUAL PROCUREMENT PLAN
FOR INFRASTRUCTURE FY 2022**

DPWH - Nueva Ecija 1st District Engineering Office, Talavera, Nueva Ecija

No.	Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
						Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	CSSP	Rehabilitation of Road, Baloc - Sagaba - Malasin Road, Santo Domingo, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	10/08/2021 to 10/14/2021	10/26/2021	02/04/2022	02/09/2022	GAA FY 2022	50,000,000.00		48,903,720.00	RCP
2	CSSP	Construction of Road, Barangay Balingog West, Guimba, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	10/08/2021 to 10/14/2021	10/26/2021	02/04/2022	02/09/2022	GAA FY 2022	5,000,000.00		4,950,000.00	RCP
3	CSSP	Construction of Road, Barangay Caballero, Guimba, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	10/08/2021 to 10/14/2021	10/26/2021	02/04/2022	02/09/2022	GAA FY 2022	5,000,000.00		4,950,000.00	RCP
4	CSSP	Construction of Road, Barangay Cawayan Bugtong, Guimba, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	10/08/2021 to 10/14/2021	10/26/2021	02/04/2022	02/09/2022	GAA FY 2022	5,000,000.00		4,950,000.00	RCP
5	CSSP	Construction of Road, Barangay Lennec, Guimba, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	10/08/2021 to 10/14/2021	10/26/2021	02/04/2022	02/09/2022	GAA FY 2022	5,000,000.00		4,950,000.00	RCP
6	CSSP	Construction of Road, Barangay Malineng, Cuyapo, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	10/08/2021 to 10/14/2021	10/26/2021	02/04/2022	02/09/2022	GAA FY 2022	5,000,000.00		4,950,000.00	RCPSPS
7	CSSP	Construction of Road, Barangay Mayantoc, Nampicuan, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	10/08/2021 to 10/14/2021	10/26/2021	02/04/2022	02/09/2022	GAA FY 2022	5,000,000.00		4,950,000.00	RCP
8	CSSP	Construction of Road, Brgy. Homestead to By-pass Talavera, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	10/15/2021 to 10/21/2021	11/04/2021	02/04/2022	02/09/2022	GAA FY 2022	29,000,000.00		28,420,000.00	RCP

Republic of the Philippines
Department of Public Works and Highways

**FINAL ANNUAL PROCUREMENT PLAN
FOR INFRASTRUCTURE FY 2022**

DPWH - Nueva Ecija 1st District Engineering Office, Talavera, Nueva Ecija

No.	Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
						Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
9	CSSP	Construction of Road in Barangays Nagpandayan to Agcano, Guimba, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	10/15/2021 to 10/21/2021	11/04/2021	02/04/2022	02/09/2022	GAA FY 2022	50,000,000.00		48,898,440.00	RCP
10	CSSP	Construction of Multi-Purpose Building, Barangay Comitang, Sto Domingo, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	10/15/2021 to 10/21/2021	11/04/2021	02/04/2022	02/09/2022	GAA FY 2022	5,000,000.00		4,900,000.00	BICWOPLC
11	CSSP	Construction of Multi-Purpose Building, Barangay Hulo, Sto. Domingo, Nueva	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	10/15/2021 to 10/21/2021	11/04/2021	02/04/2022	02/09/2022	GAA FY 2022	5,000,000.00		4,900,000.00	BICWOPLC
12	CSSP	Construction of Multi-Purpose Building, Barangay Burgos, Sto. Domingo, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	10/15/2021 to 10/21/2021	11/04/2021	02/04/2022	02/09/2022	GAA FY 2022	5,000,000.00		4,900,000.00	BICWOPLC
13	CSSP	Construction of Multi-Purpose Building, Barangay Pulong Buli, Sto. Domingo, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	10/15/2021 to 10/21/2021	11/04/2021	02/04/2022	02/09/2022	GAA FY 2022	5,000,000.00		4,900,000.00	BICWOPLC
14	CSSP	Construction of Multi-Purpose Building, Barangay Lamorito, Guimba, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	10/15/2021 to 10/21/2021	11/04/2021	02/04/2022	02/09/2022	GAA FY 2022	5,000,000.00		4,900,000.00	BICWOPLC
15	CSSP	Construction of Multi-Purpose Building, Barangay San Marcelino, Guimba, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	10/15/2021 to 10/21/2021	11/04/2021	02/04/2022	02/09/2022	GAA FY 2022	5,000,000.00		4,900,000.00	BICWOPLC
16	CSSP	Construction of Multi-Purpose Building, Barangay Bulala, Cuyapo, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	10/15/2021 to 10/21/2021	11/04/2021	02/04/2022	02/09/2022	GAA FY 2022	5,000,000.00		4,900,000.00	BICWOPLC

Republic of the Philippines
Department of Public Works and Highways
**FINAL ANNUAL PROCUREMENT PLAN
FOR INFRASTRUCTURE FY 2022**

DPWH - Nueva Ecija 1st District Engineering Office, Talavera, Nueva Ecija

No.	Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
						Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
17	CSSP	Construction of Multi-Purpose Building, Barangay Luna, Cuyapo, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	10/15/2021 to 10/21/2021	11/04/2021	02/04/2022	02/09/2022	GAA FY 2022	5,000,000.00		4,900,000.00	BICWOPLC
18	CSSP	Construction of Road, Barangay Bonifacio to Barangay San Juan, Sta. 0 + 000 - Sta. 2 + 500, Cuyapo, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	10/21/2021 to 10/27/2021	11/09/2021	02/04/2022	02/09/2022	GAA FY 2022	23,700,000.00		23,226,000.00	RCP
19	001	Network Development Program - Construction of By-Pass and Diversion Roads Guimba-Pura Road, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	10/21/2021 to 10/27/2021	11/09/2021	02/07/2022	02/10/2022	GAA FY 2022	50,000,000.00		49,000,000.00	RCP
20	CSSP	Construction of Road, Barangay Naglabrahan, Guimba, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	10/21/2021 to 10/27/2021	11/09/2021	02/07/2022	02/10/2022	GAA FY 2022	5,000,000.00		4,900,000.00	RCP
21	CSSP	Construction of Multi-Purpose Building, Barangay General Luna, Llanera, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	10/21/2021 to 10/27/2021	11/09/2021	02/07/2022	02/10/2022	GAA FY 2022	5,000,000.00		4,900,000.00	BICWOPLC
22	CSSP	Construction of Multi-Purpose Building (along Municipal Compound), Barangay Quezon, Talugtug, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	10/21/2021 to 10/27/2021	11/09/2021	02/07/2022	02/10/2022	GAA FY 2022	5,000,000.00		4,900,000.00	BICWOPLC
23	CSSP	Construction of Multi-Purpose Building, Barangay Poblacion South, Lupao, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	10/21/2021 to 10/27/2021	11/09/2021	02/07/2022	02/10/2022	GAA FY 2022	5,000,000.00		4,900,000.00	BICWOPLC
24	CSSP	Construction of Road, Barangay Tayabo, San Jose City, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	10/21/2021 to 10/27/2021	11/09/2021	02/07/2022	02/10/2022	GAA FY 2022	5,000,000.00		4,900,000.00	RCP

Republic of the Philippines
Department of Public Works and Highways
**FINAL ANNUAL PROCUREMENT PLAN
FOR INFRASTRUCTURE FY 2022**

DPWH - Nueva Ecija 1st District Engineering Office, Talavera, Nueva Ecija

No.	Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
						Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25	CSSP	Construction of Road in Barangay Concepcion, Zaragoza, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	11/04/2021 to 11/10/2021	11/23/2021	02/07/2022	02/10/2022	GAA FY 2022	29,000,000.00		28,420,000.00	RCP
26	001	Network Development Program - Construction of By-Pass and Diversion Roads San Roque - Bacayao Road, Guimba By-Pass (Package 1), Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	11/04/2021 to 11/10/2021	11/23/2021	02/07/2022	02/10/2022	GAA FY 2022	45,000,000.00		44,100,000.00	RCSPS
27	002	Construction of Flood Mitigation Structure along Talavera River, Brgy. Pantoc Bulac, Talavera, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	11/04/2021 to 11/10/2021	11/23/2021	02/07/2022	02/10/2022	GAA FY 2022	50,000,000.00		49,000,000.00	FCSPS
28	002	Construction of Flood Control Structures along Talavera River, Brgy. Bibiclat, Aliaga, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	11/04/2021 to 11/10/2021	11/23/2021	02/07/2022	02/10/2022	GAA FY 2022	46,245,000.00		45,320,100.00	FCSPS
29	002	Construction of Flood Control Structures along Talavera River, Brgy. Pantoc, Aliaga, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	11/04/2021 to 11/10/2021	11/23/2021	02/07/2022	02/10/2022	GAA FY 2022	46,000,000.00		45,080,000.00	FCSPS
30	002	Construction of Flood Control Structure along Talavera River, Brgy. Palestina, San Jose City, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	11/04/2021 to 11/10/2021	11/23/2021	02/07/2022	02/10/2022	GAA FY 2022	60,000,000.00		57,900,000.00	FCSPS
31	002	Construction of Flood Control Structure along Talavera River, Brgy. Sibut, San Jose City, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	11/04/2021 to 11/10/2021	11/23/2021	02/07/2022	02/10/2022	GAA FY 2022	50,000,000.00		49,000,000.00	FCSPS

Republic of the Philippines
Department of Public Works and Highways

**FINAL ANNUAL PROCUREMENT PLAN
FOR INFRASTRUCTURE FY 2022**

DPWH - Nueva Ecija 1st District Engineering Office, Talavera, Nueva Ecija

No.	Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
						Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
32	CSSP	Construction of Multi-Purpose Building, Barangay Sta. Barbara, Llanera, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	11/04/2021 to 11/10/2021	11/23/2021	02/07/2022	02/10/2022	GAA FY 2022	5,000,000.00		4,900,000.00	BICWOPLC
33	CSSP	Construction of Multi-Purpose Building, Barangay Caridad Norte, Llanera, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	11/04/2021 to 11/10/2021	11/23/2021	02/07/2022	02/10/2022	GAA FY 2022	5,000,000.00		4,900,000.00	BICWOPLC
34	CSSP	Construction of Multi-Purpose Building, Barangay Estrella, Rizal, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	11/04/2021 to 11/10/2021	11/23/2021	02/07/2022	02/10/2022	GAA FY 2022	5,000,000.00		4,900,000.00	BICWOPLC
35	CSSP	Construction of Multi-Purpose Building, Barangay Labney, Munoz, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	11/04/2021 to 11/10/2021	11/23/2021	02/07/2022	02/10/2022	GAA FY 2022	5,000,000.00		4,900,000.00	BICWOPLC
36	CSSP	Construction of Multi-Purpose Building, Barangay Caanawan, San Jose, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	11/04/2021 to 11/10/2021	12/29/2021	02/09/2022	02/14/2022	GAA FY 2022	5,000,000.00		4,900,000.00	BICWOPLC
37	CSSP	Construction of Multi-Purpose Building, Barangay Culaylay, San Jose, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	11/04/2021 to 11/10/2021	12/29/2021	02/09/2022	02/14/2022	GAA FY 2022	5,000,000.00		4,900,000.00	BICWOPLC
38	CSSP	Construction of Multi-Purpose Building, Barangay Baybayabas, Talugtug, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	11/04/2021 to 11/10/2021	12/29/2021	02/09/2022	02/14/2022	GAA FY 2022	5,000,000.00		4,900,000.00	BICWOPLC

Republic of the Philippines
Department of Public Works and Highways

**FINAL ANNUAL PROCUREMENT PLAN
FOR INFRASTRUCTURE FY 2022**

DPWH - Nueva Ecija 1st District Engineering Office, Talavera, Nueva Ecija

No.	Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
						Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
39	001	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide - Primary Roads Daang Maharlika (LZ) - K0166 + 700 - K0166 + 740	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	11/04/2021 to 11/10/2021	11/23/2021	02/07/2022	02/10/2022	GAA FY 2022	21,000,000.00		20,580,000.00	RCSPS
40	001	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide - Primary Roads Daang Maharlika (LZ) - K0172 + 800 - K0172 + 850	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	11/04/2021 to 11/10/2021	11/23/2021	02/07/2022	02/10/2022	GAA FY 2022	20,000,000.00		19,600,000.00	RCSPS
41	001	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide - Primary Roads Daang Maharlika (LZ) - K0190 + 150 - K0190 + 230	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	11/04/2021 to 11/10/2021	11/23/2021	02/07/2022	02/10/2022	GAA FY 2022	41,000,000.00		40,180,000.00	RCSPS
42	002	Construction of Flood Control Structures along Talavera River, Brgy. San Carlos, Aliaga, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	11/10/2021 to 11/16/2021	11/29/2021	02/09/2022	02/14/2022	GAA FY 2022	95,000,000.00		91,675,000.00	FCSPS
43	002	Construction of Flood Control Structures along Labong River, Brgy. Caingin Tabing Ilog, Guimba, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	11/10/2021 to 11/16/2021	11/29/2021	02/09/2022	02/14/2022	GAA FY 2022	95,000,000.00		91,675,000.00	FCSPS
44	CSSP	Construction (Completion) of the Amphitheater located at the Talavera National High School, Talavera, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	11/10/2021 to 11/16/2021	11/29/2021	02/09/2022	02/14/2022	GAA FY 2022	10,000,000.00		9,800,000.00	BICWOPLC
45	CSSP	Construction of Multi-Purpose Building, Barangay Ungab, Cuyapo, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	11/10/2021 to 11/16/2021	11/29/2021	02/09/2022	02/14/2022	GAA FY 2022	5,000,000.00		4,900,000.00	BICWOPLC

Republic of the Philippines
Department of Public Works and Highways

**FINAL ANNUAL PROCUREMENT PLAN
FOR INFRASTRUCTURE FY 2022**

DPWH - Nueva Ecija 1st District Engineering Office, Talavera, Nueva Ecija

No.	Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
						Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
46	CSSP	Construction of Multi-Purpose Building, Barangay San Antonio, Cuyapo, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	11/10/2021 to 11/16/2021	11/29/2021	02/09/2022	02/14/2022	GAA FY 2022	5,000,000.00		4,900,000.00	BICWOPLC
47	002	Construction of Flood Control Structure along Talavera River, Brgy. Tulat, San Jose City, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	11/10/2021 to 11/16/2021	11/29/2021	02/09/2022	02/14/2022	GAA FY 2022	50,000,000.00		49,000,000.00	FCSPS
48	CSSP	Construction of Road, Barangay Murcon, Llanera, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	11/10/2021 to 11/16/2021	11/29/2021	02/09/2022	02/14/2022	GAA FY 2022	5,000,000.00		4,900,000.00	RCP
49	CSSP	Rehabilitation of Road, Llanera to San Jose City, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	11/10/2021 to 11/16/2021	11/29/2021	02/09/2022	02/14/2022	GAA FY 2022	15,000,000.00		14,700,000.00	RCP
50	CSSP	Construction of Road, Llanera to General Natividad, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	11/10/2021 to 11/16/2021	11/29/2021	02/09/2022	02/14/2022	GAA FY 2022	50,000,000.00		49,000,000.00	RCP
51	CSSP	Construction of Road, Burgos, Lupao to Mangandingay Muñoz, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	11/10/2021 to 11/16/2021	11/29/2021	02/09/2022	02/14/2022	GAA FY 2022	15,000,000.00		14,700,000.00	RCP
52	CSSP	Construction of Multi-Purpose Building, Barangay Salvacion II, Lupao, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	11/10/2021 to 11/16/2021	12/29/2021	02/11/2022	02/15/2022	GAA FY 2022	5,000,000.00		49,000,000.00	BICWOPLC
53	CSSP	Construction of Multi-Purpose Building, Barangay Casile, Llanera, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	11/10/2021 to 11/16/2021	12/29/2021	02/11/2022	02/15/2022	GAA FY 2022	5,000,000.00		4,900,000.00	BICWOPLC

Republic of the Philippines
Department of Public Works and Highways
**FINAL ANNUAL PROCUREMENT PLAN
FOR INFRASTRUCTURE FY 2022**

DPWH - Nueva Ecija 1st District Engineering Office, Talavera, Nueva Ecija

No.	Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
						Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
54	CSSP	Construction of Multi-Purpose Building, Barangay Poblacion Norte, Rizal, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	11/10/2021 to 11/16/2021	12/29/2021	02/11/2022	02/15/2022	GAA FY 2022	5,000,000.00		4,900,000.00	BICWOPLC
55	002	Rehabilitation of Dike along Talavera River, Brgy. Bibiclat to Brgy. San Carlos, Aliaga, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	11/17/2021 to 11/23/2021	12/07/2021	02/11/2022	02/15/2022	GAA FY 2022	46,000,000.00		45,080,000.00	FCDKL
56	CSSP	Construction of Multi-Purpose Building, Barangay Sto. Rosario, Aliaga, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	11/17/2021 to 11/23/2021	12/07/2021	02/11/2022	02/15/2022	GAA FY 2022	5,000,000.00		4,900,000.00	BICWOPLC
57	002	Construction of Flood Control Structure along Talavera River, Brgy. Gomez, Llanera, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	11/17/2021 to 11/23/2021	12/07/2021	02/11/2022	02/15/2022	GAA FY 2022	50,000,000.00		49,000,000.00	FCSPS
58	CSSP	Construction of Road, Barangay Bagumbayan, Llanera, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	11/17/2021 to 11/23/2021	12/07/2021	02/11/2022	02/15/2022	GAA FY 2022	10,000,000.00		9,800,000.00	RCP
59	CSSP	Construction of Road, Barangay Cabucbucan, Rizal, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	11/17/2021 to 11/23/2021	12/07/2021	02/11/2022	02/15/2022	GAA FY 2022	5,000,000.00		4,900,000.00	RCP

Republic of the Philippines
Department of Public Works and Highways
**FINAL ANNUAL PROCUREMENT PLAN
FOR INFRASTRUCTURE FY 2022**

DPWH - Nueva Ecija 1st District Engineering Office, Talavera, Nueva Ecija

No.	Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
						Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
60	CSSP	Construction of Road, Barangay Maligaya, Rizal, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	11/17/2021 to 11/23/2021	12/07/2021	02/11/2022	02/15/2022	GAA FY 2022	5,000,000.00		4,900,000.00	RCP
61	001	Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads Guimba-Talugtug-Umingan Rd - Chainage 10983 - Chainage 12946	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	11/17/2021 to 11/23/2021	12/07/2021	02/11/2022	02/15/2022	GAA FY 2022	64,308,000.00		61,524,500.00	RCP
62	001	Network Development Program - Construction of By-Pass and Diversion Roads Talavera - Licab Diversion Road, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	11/17/2021 to 11/23/2021	12/07/2021	02/11/2022	02/15/2022	GAA FY 2022	40,000,000.00		39,052,880.00	RCP
63	CSSP	Construction of Flood Control Structure, Brgy. Pulong Bahay, Sta. 000+000 to Sta. 000+0240, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	11/17/2021 to 11/23/2021	12/07/2021	02/11/2022	02/15/2022	GAA FY 2022	19,000,000.00		18,620,000.00	FCSPS
64	CSSP	Construction of Multi-Purpose Building, Barangay Maeling, Nampicuan, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	11/17/2021 to 11/23/2021	12/07/2021	02/11/2022	02/15/2022	GAA FY 2022	5,000,000.00		4,900,000.00	BICWOPLC
65	002	Rehabilitation of Dike along Talavera River, Brgy. San Eustacio to Brgy. La Purisima, Aliaga, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	11/25/2021 to 12/01/2021	12/14/2021	02/10/2022	02/14/2022	GAA FY 2022	46,000,000.00		45,080,000.00	FCCKL
66	CSSP	Construction of Flood Control Structure, Brgy. Pulong Bahay, Sta. 000+500 to Sta. 000+740, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	11/25/2021 to 12/01/2021	12/14/2021	02/10/2022	02/14/2022	GAA FY 2022	19,000,000.00		18,620,000.00	FCSPS
67	CSSP	Construction of Multi-Purpose Building, Barangay Landig, Cuyapo, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	11/25/2021 to 12/01/2021	12/14/2021	02/10/2022	02/14/2022	GAA FY 2022	5,000,000.00		4,900,000.00	BICWOPLC

Republic of the Philippines
Department of Public Works and Highways

**FINAL ANNUAL PROCUREMENT PLAN
FOR INFRASTRUCTURE FY 2022**

DPWH - Nueva Ecija 1st District Engineering Office, Talavera, Nueva Ecija

No.	Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
						Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
68	CSSP	Construction of Road, Barangay Poblacion West, Pantabangan, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	11/25/2021 to 12/01/2021	12/14/2021	02/10/2022	02/14/2022	GAA FY 2022	10,000,000.00		9,800,000.00	RCP
69	CSSP	Construction of Road, Barangay Capintalan, Carranglan, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	11/25/2021 to 12/01/2021	12/14/2021	02/10/2022	02/14/2022	GAA FY 2022	5,000,000.00		4,900,000.00	RCP
70	001	Network Development Program - Construction of By-Pass and Diversion Roads Aliaga-Guimba Diversion Road, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	11/25/2021 to 12/01/2021	12/14/2021	02/10/2022	02/14/2022	GAA FY 2022	91,889,000.00		88,516,125.00	RCP
71	CSSP	Construction of Road, Barangay Tienzo, Lupao, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	11/25/2021 to 12/01/2021	12/14/2021	02/10/2022	02/14/2022	GAA FY 2022	5,000,000.00		4,900,000.00	RCP
72	CSSP	Construction of Flood Control Structure, Brgy. San Alejandro, Sta. 000+000 to Sta. 000+238, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	12/03/2021 to 12/09/2021	12/22/2021	02/14/2022	02/18/2022	GAA FY 2022	19,000,000.00		18,620,000.00	FCSPNS
73	CSSP	Construction of Flood Control Structure, Brgy. San Alejandro, Sta. 000+700 to Sta. 000+938, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	12/03/2021 to 12/09/2021	12/22/2021	02/14/2022	02/18/2022	GAA FY 2022	19,000,000.00		18,620,000.00	FCSPS

Republic of the Philippines
Department of Public Works and Highways

**FINAL ANNUAL PROCUREMENT PLAN
FOR INFRASTRUCTURE FY 2022**

DPWH - Nueva Ecija 1st District Engineering Office, Talavera, Nueva Ecija

No.	Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
						Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
74	002	Construction of Flood Control Structures along Labong River, Brgy. Manacsac, Guimba, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	12/03/2021 to 12/09/2021	12/22/2021	02/14/2022	02/18/2022	GAA FY 2022	70,000,000.00		67,550,000.00	FCSPS
75	CSSP	Construction of Road, Barangay Casile, Llanera, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	12/03/2021 to 12/09/2021	12/22/2021	02/14/2022	02/18/2022	GAA FY 2022	5,000,000.00		4,598,640.00	RCP
76	CSSP	Construction of Flood Mitigation Structure at Malayop Creek, Barangay Bertese, Quezon, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	12/03/2021 to 12/09/2021	12/22/2021	02/14/2022	02/18/2022	GAA FY 2022	12,000,000.00		11,760,000.00	FCSPNS
77	CSSP	Construction of Flood Mitigation Structure at Malayop Creek, Barangay Ilog Baliwag, Quezon, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	12/03/2021 to 12/09/2021	12/22/2021	02/14/2022	02/18/2022	GAA FY 2022	12,000,000.00		11,760,000.00	FCSPNS
78	CSSP	Construction of Road, Barangay Baloc, Sto. Domingo, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	12/03/2021 to 12/09/2021	12/22/2021	02/14/2022	02/18/2022	GAA FY 2022	5,000,000.00		4,900,000.00	RCP
79	001	Asset Preservation Program - Preventive Maintenance - Secondary Roads Nueva Ecija-Pangasinan Rd - K0162 + 000 - K0163 + 000, K0163 + 958 - K0165 + 000	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	12/03/2021 to 12/09/2021	12/22/2021	02/14/2022	02/18/2022	GAA FY 2022	16,623,000.00		16,290,540.00	RCA
80	002	Construction of Flood Control Structure along Banco River, Brgy. Macapsing, Rizal, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	12/03/2021 to 12/09/2021	12/22/2021	02/14/2022	02/18/2022	GAA FY 2022	50,000,000.00		49,000,000.00	FCSPS

Republic of the Philippines
Department of Public Works and Highways

**FINAL ANNUAL PROCUREMENT PLAN
FOR INFRASTRUCTURE FY 2022**

DPWH - Nueva Ecija 1st District Engineering Office, Talavera, Nueva Ecija

No.	Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
						Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
81	CSSP	Construction of Road, Barangay Bical, Science City of Munoz, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	12/03/2021 to 12/09/2021	12/22/2021	02/14/2022	02/18/2022	GAA FY 2022	5,000,000.00		4,820,360.00	RCP
82	CSSP	Construction of Bridge, Brgy. San Jose, Licab, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	12/10/2021 to 12/16/2021	12/29/2021	02/14/2022	02/18/2022	GAA FY 2022	50,000,000.00		49,000,000.00	BCCCP
83	001	Asset Preservation Program - Preventive Maintenance - Primary Roads Sta Rosa-Tarlac Rd - K0122 + 000 - K0122 + 927	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	12/10/2021 to 12/16/2021	12/29/2021	02/14/2022	02/18/2022	GAA FY 2022	7,924,000.00		7,765,520.00	RCA
84	CSSP	Construction of Slope Protection/Concrete Lining of Malayop Creek, Barangay Dulong Bayan, Quezon, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	12/10/2021 to 12/16/2021	12/29/2021	02/14/2022	02/18/2022	GAA FY 2022	10,000,000.00		9,800,000.00	FCSPS
85	CSSP	Construction of Flood Control Structure in Digdig (Talavera River), traversing Brgys. A. Bonifacio Norte to A Bonifacio Sur, Llanera, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	12/10/2021 to 12/16/2021	12/29/2021	02/14/2022	02/18/2022	GAA FY 2022	45,000,000.00		44,100,000.00	FCSPS
86	002	Construction of Flood Control Structure along Talavera River, Brgy. Tabulac, San Jose City, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	12/10/2021 to 12/16/2021	12/29/2021	02/14/2022	02/18/2022	GAA FY 2022	40,000,000.00		39,200,000.00	FCSPS
87	CSSP	Construction of Road, Barangay Cabisuculan, Science City of Munoz, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	12/10/2021 to 12/16/2021	12/29/2021	02/14/2022	02/18/2022	GAA FY 2022	5,000,000.00		4,900,000.00	RCP

Republic of the Philippines
Department of Public Works and Highways

**FINAL ANNUAL PROCUREMENT PLAN
FOR INFRASTRUCTURE FY 2022**

DPWH - Nueva Ecija 1st District Engineering Office, Talavera, Nueva Ecija

No.	Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
						Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
88	CSSP	Construction of Multi-Purpose Building, Barangay Bunga, Carranglan, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	12/10/2021 to 12/16/2021	12/29/2021	02/14/2022	02/18/2022	GAA FY 2022	5,000,000.00		4,900,000.00	BICWOPLC
89	CSSP	Construction of Multi-Purpose Building, Barangay Calaocan District, Rizal, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	12/10/2021 to 12/16/2021	12/29/2021	02/14/2022	02/18/2022	GAA FY 2022	5,000,000.00		4,900,000.00	BICWOPLC
90	CSSP	Construction of Multi-Purpose Building, Barangay Puncan, Carranglan, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	12/10/2021 to 12/16/2021	12/29/2021	02/14/2022	02/18/2022	GAA FY 2022	5,000,000.00		4,900,000.00	BICWOPLC
91	CSSP	Construction of Road, Barangay Bunga, Carranglan, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	YES	Competitive Bidding	12/10/2021 to 12/16/2021	12/29/2021	02/14/2022	02/18/2022	GAA FY 2022	5,000,000.00		4,900,000.00	RCP
92	002	Construction of Flood Control Structures along Talavera River, Brgy. San Eustacio, Aliaga, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	NO	Competitive Bidding	12/22/2021 to 12/28/2021	01/11/2022	02/16/2022	02/22/2022	GAA FY 2022	46,000,000.00		45,080,000.00	FCSPS
93	002	Construction of Flood Control Structures along Cassanova Creek, Brgy. Nagpandayan, Guimba, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	NO	Competitive Bidding	12/22/2021 to 12/28/2021	01/11/2022	02/16/2022	02/22/2022	GAA FY 2022	70,000,000.00		67,550,000.00	FCSPS
94	CSSP	Construction of Multi-Purpose Building (Senior Citizen Building), Aliaga, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	NO	Competitive Bidding	12/22/2021 to 12/28/2021	01/11/2022	02/16/2022	02/22/2022	GAA FY 2022	6,000,000.00		5,880,000.00	BICWOPLC

Republic of the Philippines
Department of Public Works and Highways

**FINAL ANNUAL PROCUREMENT PLAN
FOR INFRASTRUCTURE FY 2022**

DPWH - Nueva Ecija 1st District Engineering Office, Talavera, Nueva Ecija

No.	Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
						Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
95	001	Asset Preservation Program - Preventive Maintenance - Secondary Roads Nueva Ecija-Pangasinan Rd - K0149 + 444 - K0150 + 000, K0157 + 066 - K0157 + 241	DPWH - Nueva Ecija 1st DEO	NO	Competitive Bidding	12/22/2021 to 12/28/2021	01/11/2022	02/16/2022	02/22/2022	GAA FY 2022	5,221,000.00		5,116,580.00	RCP
96	002	Construction of Flood Control Structure along Talavera River, Brgy. Sta. Barbara, Llanera, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	NO	Competitive Bidding	12/22/2021 to 12/28/2021	01/11/2022	02/16/2022	02/22/2022	GAA FY 2022	50,000,000.00		49,000,000.00	FCSPS
97	001	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide - Primary Roads Daang Maharlika (LZ) - K0185 + 400 - K0185 + 450	DPWH - Nueva Ecija 1st DEO	NO	Competitive Bidding	12/22/2021 to 12/28/2021	01/11/2022	02/16/2022	02/22/2022	GAA FY 2022	26,000,000.00		25,480,000.00	RCSPS
98	001	Network Development Program - Off-Carriageway Improvement - Tertiary Roads Muñoz-Lupao Rd - K0148 + 300 - K0149 + 000, K0152 + 371 - K0153 + 000, K0155 + 515 - K0156 + 000, K0163 + 000 - K0164 + 000	DPWH - Nueva Ecija 1st DEO	NO	Competitive Bidding	12/22/2021 to 12/28/2021	01/11/2022	02/16/2022	02/22/2022	GAA FY 2022	25,757,000.00		25,152,580.00	RCP
99	CSSP	Construction of Evacuation Center, Barangay Magtanggol, Munoz, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	NO	Competitive Bidding	12/22/2021 to 12/28/2021	01/11/2022	02/16/2022	02/22/2022	GAA FY 2022	7,000,000.00		6,860,000.00	BiCWOPLC
100	CSSP	Construction of Multi-Purpose Building, Barangay Abar 2nd, San Jose City, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	NO	Competitive Bidding	12/22/2021 to 12/28/2021	01/11/2022	02/16/2022	02/22/2022	GAA FY 2022	5,000,000.00		4,900,000.00	BiCWOPLC
101	CSSP	Construction of Multi-Purpose Building, Barangay East Poblacion, Pantabangan, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	NO	Competitive Bidding	12/22/2021 to 12/28/2021	01/11/2022	02/16/2022	02/22/2022	GAA FY 2022	5,000,000.00		4,900,000.00	BiCWOPLC

Republic of the Philippines
Department of Public Works and Highways

**FINAL ANNUAL PROCUREMENT PLAN
FOR INFRASTRUCTURE FY 2022**

DPWH - Nueva Ecija 1st District Engineering Office, Talavera, Nueva Ecija

No.	Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
						Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
102	CSSP	Construction of Road at Sitio Putot, Brgy. Bucot, Aliaga, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	NO	Competitive Bidding	01/12/2022 to 01/18/2022	01/31/2022	02/15/2022	02/21/2022	GAA FY 2022	10,000,000.00		9,800,000.00	RCP
103	CSSP	Construction of Barangay Bibiclat Road, Aliaga, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	NO	Competitive Bidding	01/12/2022 to 01/18/2022	01/31/2022	02/15/2022	02/21/2022	GAA FY 2022	20,000,000.00		19,600,000.00	RCP
104	CSSP	Construction of Road at Sitio Ricarte, Brgy. San Juan, Aliaga, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	NO	Competitive Bidding	01/12/2022 to 01/18/2022	01/31/2022	02/15/2022	02/21/2022	GAA FY 2022	10,000,000.00		9,800,000.00	RCP
105	001	Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads Cabanatuan City-Carmen Rd - K0130 + 508 - K0130 + 795	DPWH - Nueva Ecija 1st DEO	NO	Competitive Bidding	01/12/2022 to 01/18/2022	01/31/2022	02/15/2022	02/21/2022	GAA FY 2022	9,160,000.00		8,877,880.00	RRA
106	002	Construction of Flood Control Structures along Talavera River, Brgy. Sta. Monica, Aliaga, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	NO	Competitive Bidding	01/12/2022 to 01/18/2022	01/31/2022	02/15/2022	02/21/2022	GAA FY 2022	46,000,000.00		45,080,000.00	FCSPS
107	CSSP	Construction of Bridge, Brgy. Bacayao, Guimba, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	NO	Competitive Bidding	01/12/2022 to 01/18/2022	01/31/2022	02/15/2022	02/21/2022	GAA FY 2022	50,000,000.00		49,000,000.00	BCCCP

Republic of the Philippines
Department of Public Works and Highways

**FINAL ANNUAL PROCUREMENT PLAN
FOR INFRASTRUCTURE FY 2022**

DPWH - Nueva Ecija 1st District Engineering Office, Talavera, Nueva Ecija

No.	Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
						Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
108	001	Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads Nueva Ecija-Pangasinan Rd - K0156 + 000 - K0156 + 900	DPWH - Nueva Ecija 1st DEO	NO	Competitive Bidding	01/12/2022 to 01/18/2022	01/31/2022	02/15/2022	02/21/2022	GAA FY 2022	28,739,000.00		28,164,220.00	RCP
109	001	Asset Preservation - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads Nueva Ecija-Pangasinan Rd - K0160 + 102	DPWH - Nueva Ecija 1st DEO	NO	Competitive Bidding	01/12/2022 to 01/18/2022	01/31/2022	02/15/2022	02/21/2022	GAA FY 2022	2,000,000.00		1,960,000.00	FCN
110	CSSP	Construction of Flood Control Structure, Barangays Mapangpang and Salvacion 2nd, Lupao, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	NO	Competitive Bidding	01/12/2022 to 01/18/2022	01/31/2022	02/15/2022	02/21/2022	GAA FY 2022	50,000,000.00		49,000,000.00	FCSPS
111	001	Network Development Program - Road Widening - Tertiary Roads Muñoz-Lupao Rd - K0164 + 382 - K0164 + 529	DPWH - Nueva Ecija 1st DEO	NO	Competitive Bidding	01/12/2022 to 01/18/2022	01/31/2022	02/15/2022	02/21/2022	GAA FY 2022	9,300,000.00		9,114,000.00	
112	001	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide - Primary Roads Daang Maharlika (LZ) - K0184 + 950 - K0185 + 150	DPWH - Nueva Ecija 1st DEO	NO	Competitive Bidding	01/12/2022 to 01/18/2022	01/31/2022	02/15/2022	02/21/2022	GAA FY 2022	68,000,000.00		65,405,400.00	RCSPS
113	CSSP	Construction of Multi-Purpose Building, Barangay Pinagpanaan, Talavera, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	NO	Competitive Bidding	01/20/2022 to 01/26/2022	02/08/2022	02/22/2022	02/28/2022	GAA FY 2022	5,000,000.00		4,950,000.00	BICWOPLC

Republic of the Philippines
Department of Public Works and Highways

**FINAL ANNUAL PROCUREMENT PLAN
FOR INFRASTRUCTURE FY 2022**

DPWH - Nueva Ecija 1st District Engineering Office, Talavera, Nueva Ecija

No.	Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
						Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
114	CSSP	Construction of Multi-Purpose Building, Brgy. Bantug, Guimba, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	NO	Competitive Bidding	01/20/2022 to 01/26/2022	02/08/2022	02/22/2022	02/28/2022	GAA FY 2022	5,000,000.00		4,950,000.00	BICWOPLC
115	001	Asset Preservation Program - Preventive Maintenance - Tertiary Roads Cabanatuan City-Carmen Rd - K0129 + 000 - K0129 + 930, K0131 + 050 - K0132 + 000	DPWH - Nueva Ecija 1st DEO	NO	Competitive Bidding	01/20/2022 to 01/26/2022	02/08/2022	02/22/2022	02/28/2022	GAA FY 2022	15,173,000.00		14,869,540.00	RCP
116	CSSP	Construction of Bridge, Brgy. Caaninaplahan to Pantoc Bulac, Talavera, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	NO	Competitive Bidding	01/20/2022 to 01/26/2022	02/08/2022	02/22/2022	02/28/2022	GAA FY 2022	50,000,000.00		48,823,960.00	BCCCP
117	001	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide - Tertiary Roads Pantabangan-Canili-Basal-Baler Rd - K0178 + 440 - K0178 + 500	DPWH - Nueva Ecija 1st DEO	NO	Competitive Bidding	01/20/2022 to 01/26/2022	02/08/2022	02/22/2022	02/28/2022	GAA FY 2022	31,000,000.00		30,380,000.00	RCSPS
118	001	Network Development Program - Off-Carriageway Improvement - Primary Roads Daang Maharlika (LZ) - K0147 + 609 - K0148 + 437	DPWH - Nueva Ecija 1st DEO	NO	Competitive Bidding	01/20/2022 to 01/26/2022	02/08/2022	02/22/2022	02/28/2022	GAA FY 2022	7,410,000.00		7,261,800.00	RCP
119	CSSP	Concreting of Road, Culaylay, San Jose, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	NO	Competitive Bidding	01/20/2022 to 01/26/2022	02/08/2022	02/22/2022	02/28/2022	GAA FY 2022	5,000,000.00		4,950,000.00	RCP
120	CSSP	Access Road Leading to Pinsal Falls Ecotourism Park, Lupao, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	NO	Competitive Bidding	01/20/2022 to 01/26/2022	02/08/2022	02/22/2022	02/28/2022	GAA FY 2022	10,000,000.00		9,800,000.00	RCP

Republic of the Philippines
Department of Public Works and Highways

**FINAL ANNUAL PROCUREMENT PLAN
FOR INFRASTRUCTURE FY 2022**

DPWH - Nueva Ecija 1st District Engineering Office, Talavera, Nueva Ecija

No.	Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
						Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
121	002	Construction of Slope Protection along Talavera River, Brgy. San Jose, Licab, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	NO	Competitive Bidding	01/21/2022 to 01/27/2022	02/09/2022	02/22/2022	02/28/2022	GAA FY 2022	100,000,000.00		96,500,000.00	FCSPS
122	CSSP	Construction of Road in Barangays Nagpandayan to Agcabo, Guimba, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	NO	Competitive Bidding	01/21/2022 to 01/27/2022	02/09/2022	02/22/2022	02/28/2022	GAA FY 2022	25,000,000.00		24,500,000.00	RCP
123	CSSP	Concreting of Road, Casilagan, Rizal, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	NO	Competitive Bidding	01/21/2022 to 01/27/2022	02/09/2022	02/22/2022	02/28/2022	GAA FY 2022	5,000,000.00		4,950,000.00	RCP
124	CSSP	Concreting of Road, General Luna, Rizal, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	NO	Competitive Bidding	01/21/2022 to 01/27/2022	02/09/2022	02/22/2022	02/28/2022	GAA FY 2022	5,000,000.00		4,950,000.00	RCP
125	CSSP	Concreting of Road, Poblacion West, Rizal, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	NO	Competitive Bidding	01/21/2022 to 01/27/2022	02/09/2022	02/22/2022	02/28/2022	GAA FY 2022	5,000,000.00		4,950,000.00	RCP
126	002	Construction of Flood Control Structure along Labong River, Brgy. Villarosa (Phase 5), Licab, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	NO	Competitive Bidding	01/21/2022 to 01/27/2022	02/09/2022	02/22/2022	02/28/2022	GAA FY 2022	100,000,000.00		96,500,000.00	FCSPS
127	001	Bridge Program - Replacement of Permanent Weak Bridges Curva Br. (B00113LZ) along Nueva Ecija-Pangasinan Rd	DPWH - Nueva Ecija 1st DEO	NO	Competitive Bidding	01/27/2022 to 02/02/2022	02/15/2022	02/23/2022	03/01/2022	GAA FY 2022	41,600,000.00		40,768,000.00	Replacement of Permanent Weak Bridge
128	CSSP	Construction of Multi-Purpose Building, Barangay Maycaban, Cuyapo, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	NO	Competitive Bidding	01/27/2022 to 02/02/2022	02/15/2022	02/23/2022	03/01/2022	GAA FY 2022	5,000,000.00		4,950,000.00	BiCWOPLC

Republic of the Philippines
Department of Public Works and Highways
**FINAL ANNUAL PROCUREMENT PLAN
FOR INFRASTRUCTURE FY 2022**

DPWH - Nueva Ecija 1st District Engineering Office, Talavera, Nueva Ecija

No.	Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
						Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
129	001	Asset Preservation Program - Preventive Maintenance - Primary Roads Daang Maharlika (LZ) - K0198 + 147 - K0199 + 000, K0200 + 000 - K0200 + 419	DPWH - Nueva Ecija 1st DEO	NO	Competitive Bidding	01/27/2022 to 02/02/2022	02/15/2022	02/23/2022	03/01/2022	GAA FY 2022	10,875,000.00		10,657,500.00	Asphalt Overlay
130	001	Asset Preservation Program - Preventive Maintenance - Primary Roads Daang Maharlika (LZ) - K0201 + 000 - K0202 + 000	DPWH - Nueva Ecija 1st DEO	NO	Competitive Bidding	01/27/2022 to 02/02/2022	02/15/2022	02/23/2022	03/01/2022	GAA FY 2022	8,366,000.00		8,198,680.00	Asphalt Overlay
131	001	Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads Daang Maharlika (LZ) - K0198 + 034 - K0198 + 125, K0198 + 141 - K0198 + 147, K0199 + 000 - K0199 + 143, K0199 + 836 - K0200 + 000, K0200 + 419 - K0200 + 424	DPWH - Nueva Ecija 1st DEO	NO	Competitive Bidding	01/27/2022 to 02/02/2022	02/15/2022	02/23/2022	03/01/2022	GAA FY 2022	13,399,000.00		13,131,020.00	Reconstruction to Concrete Pavement
132	001	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide - Tertiary Roads Jct Pinagpanaan-Rizal- Pantabangan Rd - K0164 + 300 - K0164 + 350, K0164 + 557 - K0164 + 870	DPWH - Nueva Ecija 1st DEO	NO	Competitive Bidding	01/27/2022 to 02/02/2022	02/15/2022	02/23/2022	03/01/2022	GAA FY 2022	100,000,000.00		96,500,000.00	Construction of Road Slope Protection Structures
133	001	Network Development Program - Road Widening - Primary Roads Daang Maharlika (LZ) - K0140 + 994 - K0141 + 423	DPWH - Nueva Ecija 1st DEO	NO	Competitive Bidding	01/27/2022 to 02/02/2022	02/15/2022	02/23/2022	03/01/2022	GAA FY 2022	30,300,000.00		29,694,000.00	Reconstruction to Concrete Pavement

Republic of the Philippines
Department of Public Works and Highways

**FINAL ANNUAL PROCUREMENT PLAN
FOR INFRASTRUCTURE FY 2022**

DPWH - Nueva Ecija 1st District Engineering Office, Talavera, Nueva Ecija

No.	Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
						Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
134	001	Network Development Program - Construction of By-Pass and Diversion Roads San Jose City Bypass Road (Package 1), Nueva Ecija	DPWH - Nueva Ecija 1st DEO	NO	Competitive Bidding	01/27/2022 to 02/02/2022	02/15/2022	02/23/2022	03/01/2022	GAA FY 2022	100,000,000.00		96,500,000.00	Construction of Concrete Road
135	001	Network Development Program - Construction of By-Pass and Diversion Roads San Jose City Bypass Road (Package 2), Nueva Ecija	DPWH - Nueva Ecija 1st DEO	NO	Competitive Bidding	01/27/2022 to 02/02/2022	02/15/2022	02/23/2022	03/01/2022	GAA FY 2022	100,000,000.00		96,500,000.00	Construction of Concrete Road
136	001	Network Development Program - Construction of By-Pass and Diversion Roads San Jose City Bypass Road (Package 3), Nueva Ecija	DPWH - Nueva Ecija 1st DEO	NO	Competitive Bidding	01/27/2022 to 02/02/2022	02/15/2022	02/23/2022	03/01/2022	GAA FY 2022	80,000,000.00		78,400,000.00	Construction of Concrete Road
137	001	Network Development Program - Off-Carriageway Improvement - Tertiary Roads Jct Pinagpanaan-Rizal- Pantabangan Rd - K0164 + 039 - K0164 + 658, K0164 + 747 - K0165 + 000	DPWH - Nueva Ecija 1st DEO	NO	Competitive Bidding	01/27/2022 to 02/02/2022	02/15/2022	02/23/2022	03/01/2022	GAA FY 2022	7,600,000.00		7,448,000.00	Off-Carriageway Improvement: Shoulder Paving/ Construction
138	001	Bridge Program - Widening of Permanent Bridges Arimal Br. 1 (B01289LZ) along Sn Jose-Lupao Rd	DPWH - Nueva Ecija 1st DEO	NO	Competitive Bidding	01/27/2022 to 02/02/2022	02/15/2022	02/23/2022	03/01/2022	GAA FY 2022	38,750,000.00		37,975,000.00	Widening of Bridge
139	001	Bridge Program - Widening of Permanent Bridges Porais Br. (B03401LZ) along San Jose City-Rizal Rd via Pinili-Porais-Villa Joson (Palarilla) Rd	DPWH - Nueva Ecija 1st DEO	NO	Competitive Bidding	01/27/2022 to 02/02/2022	02/15/2022	02/23/2022	03/01/2022	GAA FY 2022	14,500,000.00		14,210,000.00	Widening of Bridge

Republic of the Philippines
Department of Public Works and Highways
**FINAL ANNUAL PROCUREMENT PLAN
FOR INFRASTRUCTURE FY 2022**

DPWH - Nueva Ecija 1st District Engineering Office, Talavera, Nueva Ecija

No.	Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
						Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
140	001	Bridge Program - Widening of Permanent Bridges Portal Br. (B03402LZ) along San Jose City-Rizal Rd via Pinili-Porais-	DPWH - Nueva Ecija 1st DEO	NO	Competitive Bidding	01/27/2022 to 02/02/2022	02/15/2022	02/23/2022	03/01/2022	GAA FY 2022	17,750,000.00		17,395,000.00	Widening of Bridge
141	001	Bridge Program - Widening of Permanent Bridges Puncan Br. 1 (B01973LZ) along Daang Maharlika (LZ)	DPWH - Nueva Ecija 1st DEO	NO	Competitive Bidding	01/27/2022 to 02/02/2022	02/15/2022	02/23/2022	03/01/2022	GAA FY 2022	9,500,000.00		9,310,000.00	Widening of Bridge
142	CSSP	Access Road leading to Ditabuyan Falls, Brgy. Cadaclan, Pantabangan, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	NO	Competitive Bidding	02/02/2022 to 02/08/2022	02/21/2022	02/24/2022	03/02/2022	GAA FY 2022	19,654,000.00		19,457,460.00	Construction of Concrete Road
143	CSSP	Construction of Road, Brgy. Buted to Brgy. Roxas, Talugtug, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	NO	Competitive Bidding	02/02/2022 to 02/08/2022	02/21/2022	02/24/2022	03/02/2022	GAA FY 2022	30,000,000.00		29,700,000.00	Construction of Concrete Road
144	CSSP	Construction of Multi-Purpose Building, Bagong Sikat CLSU, Science City of Muñoz, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	NO	Competitive Bidding	02/02/2022 to 02/08/2022	02/21/2022	02/24/2022	03/02/2022	GAA FY 2022	11,341,000.00		11,227,590.00	Construction of Multi-Purpose Building
145	CSSP	Construction of Road, Barangay Buted, Talugtug, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	NO	Competitive Bidding	02/02/2022 to 02/08/2022	02/21/2022	02/24/2022	03/02/2022	GAA FY 2022	25,000,000.00		24,750,000.00	Construction of Concrete Road
146	CSSP	Construction of Multi-Purpose Building, Barangay Cadaclan, Pantabangan, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	NO	Competitive Bidding	02/02/2022 to 02/08/2022	02/21/2022	02/24/2022	03/02/2022	GAA FY 2022	5,000,000.00		4,950,000.00	Construction of Multi-Purpose Building

Republic of the Philippines
Department of Public Works and Highways

**FINAL ANNUAL PROCUREMENT PLAN
FOR INFRASTRUCTURE FY 2022**

DPWH - Nueva Ecija 1st District Engineering Office, Talavera, Nueva Ecija

No.	Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
						Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
147	CSSP	Construction of Multi-Purpose Building, Barangay Sto. Nino 3rd, San Jose City, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	NO	Competitive Bidding	02/02/2022 to 02/08/2022	02/21/2022	02/24/2022	03/02/2022	GAA FY 2022	8,000,000.00		7,920,000.00	Construction of Multi-Purpose Building
148	CSSP	Construction of Multi-Purpose Facility (Government Center and Social-Civic-Evacuation Center), Brgy. Sto. Rosario, Aliaga, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	NO	Competitive Bidding	02/02/2022 to 02/08/2022	02/21/2022	02/24/2022	03/02/2022	GAA FY 2022	60,000,000.00		59,400,000.00	Construction of Multi-Purpose Facility
149	CSSP	Construction of Multi-Purpose Building at Barangay Faigal, Guimba, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	NO	Competitive Bidding	02/02/2022 to 02/08/2022	02/21/2022	02/24/2022	03/02/2022	GAA FY 2022	8,000,000.00		7,920,000.00	Construction of Multi-Purpose Building
150	001	Network Development Program - Construction of By-Pass and Diversion Roads San Roque - Maturanoc Road, Guimba By-Pass, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	NO	Competitive Bidding	02/02/2022 to 02/08/2022	02/21/2022	02/24/2022	03/02/2022	GAA FY 2022	50,000,000.00		49,000,000.00	RCP
151	002	Construction of Flood Control Structure along Rio Chico River, Sta. 6+987.15 - Sta. 7+629.71, Barangay Sto. Rosario Young, Zaragoza, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	NO	Competitive Bidding	02/02/2022 to 02/08/2022	02/21/2022	02/24/2022	03/02/2022	GAA FY 2022	20,000,000.00		19,600,000.00	FCSPS
152	002	Construction of Small Water Impounding Project, Brgy. Bambanaba, Cuyapo, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	NO	Competitive Bidding	02/02/2022 to 02/08/2022	02/21/2022	02/24/2022	03/02/2022	GAA FY 2022	10,000,000.00		9,800,000.00	FCSPS
153	CSSP	Rehabilitation of Road, Brgy. Bertese, Quezon, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	NO	Competitive Bidding	02/02/2022 to 02/08/2022	02/21/2022	02/24/2022	03/02/2022	GAA FY 2022	7,000,000.00		6,930,000.00	RCP

Republic of the Philippines
Department of Public Works and Highways

**FINAL ANNUAL PROCUREMENT PLAN
FOR INFRASTRUCTURE FY 2022**

DPWH - Nueva Ecija 1st District Engineering Office, Talavera, Nueva Ecija

No.	Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
						Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
154	CSSP	Rehabilitation of Road, Brgy. Sta. Rita, Quezon, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	NO	Competitive Bidding	02/02/2022 to 02/08/2022	02/21/2022	02/24/2022	03/02/2022	GAA FY 2022	7,000,000.00		6,930,000.00	RCP
155	CSSP	Construction of Multi-Purpose Building (Amphitheater) at the Talavera National High School, Talavera, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	NO	Competitive Bidding	02/02/2022 to 02/08/2022	02/21/2022	02/24/2022	03/02/2022	GAA FY 2022	40,000,000.00		39,600,000.00	BICWOPLC
156	CSSP	Improvement of Road, Brgy. Bulakid, Guimba, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	NO	Competitive Bidding	02/02/2022 to 02/08/2022	02/21/2022	02/24/2022	03/02/2022	GAA FY 2022	10,000,000.00		9,900,000.00	RCP
157	CSSP	Construction (Completion) of Multi-Purpose Building (Ampitheater) in Talavera National High School, Talavera, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	NO	Competitive Bidding	02/02/2022 to 02/08/2022	02/21/2022	02/24/2022	03/02/2022	GAA FY 2022	30,000,000.00		29,700,000.00	BICWOPLC
158	CSSP	Construction (Completion) of Multi-Purpose Building Legislative Building (Municipal Grounds), Sto. Domingo, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	NO	Competitive Bidding	02/04/2022 to 02/10/2022	02/23/2022	03/01/2022	03/04/2022	GAA FY 2022	10,000,000.00		9,900,000.00	BICWOPLC
159	CSSP	Construction of Multi-Purpose Building, Brgy. Bucot, Aliaga, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	NO	Competitive Bidding	02/04/2022 to 02/10/2022	02/23/2022	03/01/2022	03/04/2022	GAA FY 2022	5,000,000.00		4,950,000.00	BICWOPLC
160	CSSP	Construction of Multi-Purpose Building, Brgy. Lapurisima, Aliaga, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	NO	Competitive Bidding	02/04/2022 to 02/10/2022	02/23/2022	03/01/2022	03/04/2022	GAA FY 2022	5,000,000.00		4,950,000.00	BICWOPLC

Republic of the Philippines
Department of Public Works and Highways

**FINAL ANNUAL PROCUREMENT PLAN
FOR INFRASTRUCTURE FY 2022**

DPWH - Nueva Ecija 1st District Engineering Office, Talavera, Nueva Ecija

No.	Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
						Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Project
161	002	Construction of Flood Control Structure along Pampanga River, Barangay Poblacion Norte, Rizal, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	NO	Competitive Bidding	02/04/2022 to 02/10/2022	02/23/2022	03/01/2022	03/04/2022	GAA FY 2022	50,000,000.00		49,000,000.00	FCSPS
162	002	Construction of Flood Control Structure along Pampanga River, Brgy. Poblacion East, Barangay Calaoacan, Rizal, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	NO	Competitive Bidding	02/04/2022 to 02/10/2022	02/23/2022	03/01/2022	03/04/2022	GAA FY 2022	50,000,000.00		49,000,000.00	FCSPS
163	CSSP	Construction of Road, Barangay Villa Marina, San Jose City, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	NO	Competitive Bidding	02/04/2022 to 02/10/2022	02/23/2022	03/01/2022	03/04/2022	GAA FY 2022	10,000,000.00		9,900,000.00	RCP
164	CSSP	Construction of Road, Barangay Pag-asa, Rizal, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	NO	Competitive Bidding	02/04/2022 to 02/10/2022	02/23/2022	03/01/2022	03/04/2022	GAA FY 2022	10,000,000.00		9,900,000.00	RCP
165	CSSP	Construction of Road, Zone 6, Barangay Caanawan, San Jose City, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	NO	Competitive Bidding	02/04/2022 to 02/10/2022	02/23/2022	03/01/2022	03/04/2022	GAA FY 2022	8,000,000.00		7,920,000.00	RCP
166	CSSP	Concreting of Road, Aglipay, Rizal, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	NO	Competitive Bidding	02/04/2022 to 02/10/2022	02/23/2022	03/01/2022	03/04/2022	GAA FY 2022	5,000,000.00		4,950,000.00	RCP
167	CSSP	Concreting of Road, Nangabulan, Talugtug, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	NO	Competitive Bidding	02/04/2022 to 02/10/2022	02/23/2022	03/01/2022	03/04/2022	GAA FY 2022	5,000,000.00		4,950,000.00	RCP

Republic of the Philippines
Department of Public Works and Highways

**FINAL ANNUAL PROCUREMENT PLAN
FOR INFRASTRUCTURE FY 2022**

DPWH - Nueva Ecija 1st District Engineering Office, Talavera, Nueva Ecija

No.	Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
						Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
168	CSSP	Concreting of Road, Sto. Domingo, Talugtug, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	NO	Competitive Bidding	02/04/2022 to 02/10/2022	02/23/2022	03/01/2022	03/04/2022	GAA FY 2022	5,000,000.00		4,950,000.00	RCP
169	CSSP	Concreting of Road, Piut, Carranglan, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	NO	Competitive Bidding	02/04/2022 to 02/10/2022	02/23/2022	03/01/2022	03/04/2022	GAA FY 2022	5,000,000.00		4,950,000.00	RCP
170	CSSP	Concreting of Road, Catalanacan, Muñoz, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	NO	Competitive Bidding	02/04/2022 to 02/10/2022	02/23/2022	03/01/2022	03/04/2022	GAA FY 2022	5,000,000.00		4,950,000.00	RCP
171	CSSP	Construction of Bridge, Sitio Santolan, Brgy. Minuli, Carranglan, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	NO	Competitive Bidding	02/09/2022 to 02/15/2022	02/28/2022	03/08/2022	03/11/2022	GAA FY 2022	5,000,000.00		4,950,000.00	BCCCP
172	CSSP	Rehabilitation of Malasin - Villa Floresta Road, Brgy. Villa Floresta, San Jose City, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	NO	Competitive Bidding	02/09/2022 to 02/15/2022	02/28/2022	03/08/2022	03/11/2022	GAA FY 2022	10,000,000.00		9,900,000.00	RCP
173	CSSP	Construction of Health Facility, Brgy. Rizal, Muñoz, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	NO	Competitive Bidding	02/09/2022 to 02/15/2022	02/28/2022	03/08/2022	03/11/2022	GAA FY 2022	30,000,000.00		29,700,000.00	BICWOPLC

Republic of the Philippines
Department of Public Works and Highways

**FINAL ANNUAL PROCUREMENT PLAN
FOR INFRASTRUCTURE FY 2022**

DPWH - Nueva Ecija 1st District Engineering Office, Talavera, Nueva Ecija

No.	Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
						Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
174	CSSP	Construction of Barangay Bibiclat Road, Bgy. East 2, Aliaga, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	NO	Competitive Bidding	02/09/2022 to 02/15/2022	02/28/2022	03/08/2022	03/11/2022	GAA FY 2022	16,000,000.00		15,840,000.00	RCP
175	CSSP	Construction of Drainage Canal, Brgy. Poblacion, Guimba, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	NO	Competitive Bidding	02/09/2022 to 02/15/2022	02/28/2022	03/08/2022	03/11/2022	GAA FY 2022	5,000,000.00		4,950,000.00	RCP
176	CSSP	Rehabilitation of River Bed Flood Control Structure along Brgy. Bambanaba, Cuyapo, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	NO	Competitive Bidding	02/09/2022 to 02/15/2022	02/28/2022	03/08/2022	03/11/2022	GAA FY 2022	20,000,000.00		19,800,000.00	FCSPS
177	CSSP	Construction of Multi-Purpose Building, Barangay Catalanacan, Science City of Muñoz, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	NO	Competitive Bidding	02/09/2022 to 02/15/2022	02/28/2022	03/08/2022	03/11/2022	GAA FY 2022	10,000,000.00		9,900,000.00	BICWOPLC

PREPARED BY :

JUN P. YANA
Engineer II
Head, BAC Secretariat

SUBMITTED BY:

FE E. SUMANG
Engineer III
BAC Chairman

APPROVED:

ARMANDO Z. MANABAT
OIC, District Engineer