

DPWH PANGASINAN 2ND DISTRICT ENGINEERING OFFICE Updated Annual Procurement Plan for FY 2021

Civil Works														
UACS	Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
						Advertisement / Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
32010110 6519000.P C	21AH0012	Rehabilitation of River Bank Protection at Barangay Baritao, Manaoag, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	12/03/2020- 12/09/2020	12/23/2020	01/29/2021	2/5/2021	GoP	49,000,000.00	-	49,000,000.00	Rehabilitation of River Bank Protection
30020310 1476000.P C	21AH0014	Construction/Improvement of Access Road Leading to the Angalacan River Ecotourism Park, Mangaldan, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	10/23/2020- 10/29/2020	11/17/2020	01/29/2021	2/5/2021	GoP	34,300,000.00	-	34,300,000.00	Construction/Improve- ment of Access Road
30010620 0620000.P C	21AH0015	Construction of Flood Control Structure, Dagupan City, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	12/03/2020- 12/09/2020	12/23/2020	2/26/2021	3/8/2021	GoP	500,000.00	-	500,000.00	Construction of Flood Control Structure
30011620 3942000.P C	21AH0016	Concreting of Road, Barangay Salay to Barangay Lanas, Mangaldan, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	10/14/2020- 10/20/2020	11/03/2020	2/26/2021	3/8/2021	GoP	1,176,000.00	-	1,176,000.00	Concreting of Road
30010421 9616000.P C	21AH0017	Construction (Completion) of Multi-Purpose Building (Barangay Hall) Barangay Anonang, San Fabian, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	12/16/2020- 12/22/2020	01/07/21	2/26/2021	3/8/2021	GoP	1,485,000.00	-	1,485,000.00	Construction (Completion) of Multi- Purpose Building (Barangay Hall)
30010421 9619000.P C	21AH0018	Construction (Completion) of Multi-Purpose Building (School Building) at Barangay Maasin, Mangaldan, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	10/14/2020- 10/20/2020	11/03/2020	3/3/2021	3/12/2021	GoP	1,485,000.00	-	1,485,000.00	Construction (Completion) of Multi- Purpose Building (School Building)
30010421 9620000.P C	21AH0019	Construction of Multi-Purpose Building (Barangay Hall) at Barangay Alitaya, Mangaldan, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	10/14/2020- 10/20/2020	11/03/2020	3/3/2021	3/12/2021	GoP	1,980,000.00	-	1,980,000.00	Construction of Multi- Purpose Building (Barangay Hall)
30010421 9622000.P C	21AH0021	Construction of Multi-Purpose Building (Barangay Hall) at Barangay Pao, Manaoag, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	10/14/2020- 10/20/2020	11/03/2020	2/26/2021	3/8/2021	GoP	1,980,000.00	-	1,980,000.00	Construction of Multi- Purpose Building (Barangay Hall)
30010421 9625000.P C	21AH0024	Construction of Multi-Purpose Building (Covered Court) at Barangay Bateng, Mangaldan, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	10/14/2020- 10/20/2020	11/17/2020	01/29/2021	2/4/2021	GoP	1,980,000.00	-	1,980,000.00	Construction of Multi- Purpose Building (Covered Court)
30010421 9626000.P C	21AH0025	Construction of Multi-Purpose Building (Covered Court) at Barangay Lipit Sur, Manaoag, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	10/23/2020- 10/29/2020	11/17/2020	2/26/2021	3/8/2021	GoP	1,000,000.00	-	1,000,000.00	Construction of Multi- Purpose Building (Covered Court)
30010421 9627000.P C	21AH0026	Construction of Multi-Purpose Building (Covered Court) at Barangay Palua, Mangaldan, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	12/16/2020- 12/22/2020	01/07/21	2/26/2021	3/8/2021	GoP	1,485,000.00	-	1,485,000.00	Construction of Multi- Purpose Building (Covered Court)
30010421 9628000.P C	21AH0027	Construction of Multi-Purpose Building (Covered Court) at Barangay Poblacion, Mangaldan, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	12/16/2020- 12/22/2020	01/07/21	01/29/2021	2/5/2021	GoP	1,980,000.00	-	1,980,000.00	Construction of Multi- Purpose Building (Covered Court)
30010421 9629000.P C	21AH0028	Construction of Multi-Purpose Building (Covered Court) at Barangay San Vicente, San Jacinto, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	10/14/2020- 10/20/2020	11/03/2020	2/26/2021	3/8/2021	GoP	1,980,000.00	-	1,980,000.00	Construction of Multi- Purpose Building (Covered Court)
30010421 9630000.P C	21AH0029	Construction of Multi-Purpose Building (Covered Court) at Barangay Sta. Ines, Manaoag, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	10/23/2020- 10/29/2020	11/17/2020	3/3/2021	3/12/2021	GoP	1,980,000.00	-	1,980,000.00	Construction of Multi- Purpose Building (Covered Court)
30010421 9640000.P C	21AH0031	Construction of Multi-Purpose Building (Senior Citizens Building) at Barangay Bolosan, Dagupan City, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	10/23/2020- 10/29/2020	11/17/2020	2/26/2021	3/8/2021	GoP	1,980,000.00	-	1,980,000.00	Construction of Multi- Purpose Building (Senior Citizens Building)
30010421 9641000.P C	21AH0032	Construction of Multi-Purpose Building at Barangay Awai, San Jacinto, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	10/23/2020- 10/29/2020	11/19/2020	2/26/2021	3/8/2021	GoP	1,485,000.00	-	1,485,000.00	Construction of Multi- Purpose Building
30010421 9642000.P C	21AH0033	Construction of Multi-Purpose Building at Barangay Bacayao Norte, Dagupan City, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	12/08/2020- 12/14/2020	12/28/2020	2/26/2021	3/8/2021	GoP	1,485,000.00	-	1,485,000.00	Construction of Multi- Purpose Building
30010421 9644000.P C	21AH0035	Construction of Multi-Purpose Building at Barangay Gueguesangen, Mangaldan, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	12/23/2020- 12/29/2020	01/14/2021	3/3/2021	3/12/2021	GoP	1,000,000.00	-	1,000,000.00	Construction of Multi- Purpose Building
30010421 9645000.P C	21AH0036	Construction of Multi-Purpose Building at Barangay Guilig, Mangaldan, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	10/23/2020- 10/29/2020	11/17/2020	3/3/2021	3/12/2021	GoP	1,980,000.00	-	1,980,000.00	Construction of Multi- Purpose Building
30010421 9646000.P C	21AH0037	Construction of Multi-Purpose Building at Barangay Inmalog Sur, San Fabian, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	12/03/2020- 12/09/2020	12/23/2020	2/26/2021	3/8/2021	GoP	1,485,000.00	-	1,485,000.00	Construction of Multi- Purpose Building

DPWH PANGASINAN 2ND DISTRICT ENGINEERING OFFICE Updated Annual Procurement Plan for FY 2021

UACS	Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
						Advertisement / Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
30010421 9647000.P C	21AH0038	Construction of Multi-Purpose Building at Barangay Pantal, Manaoag, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	11/06/2020- 11/12/2020	11/26/2020	01/29/2021	2/5/2021	GoP	1,485,000.00	-	1,485,000.00	Construction of Multi-Purpose Building
30010920 0795000.P C	21AH0040	Construction of Drainage System at Barangay Angio, San Fabian, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	12/03/2020- 12/09/2020	12/23/2020	2/26/2021	3/8/2021	GoP	1,000,000.00	-	1,000,000.00	Construction of Drainage System
30010920 0796000.P C	21AH0041	Construction of Drainage System at Barangay Bari, Mangaldan, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	10/14/2020- 10/20/2020	11/03/2020	2/26/2021	3/8/2021	GoP	1,485,000.00	-	1,485,000.00	Construction of Drainage System
30010920 0797000.P C	21AH0042	Construction of Drainage System at Barangay Capaoay, San Jacinto, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	10/14/2020- 10/20/2020	01/21/2021	2/26/2021	3/8/2021	GoP	1,000,000.00	-	1,000,000.00	Construction of Drainage System
30010920 0798000.P C	21AH0043	Construction of Drainage System at Barangay Carael, Dagupan City, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	12/03/2020- 12/09/2020	12/23/2020	2/26/2021	3/8/2021	GoP	1,485,000.00	-	1,485,000.00	Construction of Drainage System
30010920 0799000.P C	21AH0044	Construction of Drainage System at Barangay Imelda, San Jacinto, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	12/16/2020- 12/22/2020	01/07/21	2/26/2021	3/8/2021	GoP	1,000,000.00	-	1,000,000.00	Construction of Drainage System
30010920 0800000.P C	21AH0045	Construction of Drainage System at Barangay Lobong, San Jacinto, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	10/23/2020- 10/29/2020	11/17/2020	2/26/2021	3/8/2021	GoP	1,485,000.00	-	1,485,000.00	Construction of Drainage System
30010920 0801000.P C	21AH0046	Construction of Drainage System at Barangay Lucao, Dagupan City, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	11/06/2020- 11/12/2020	11/26/2020	2/26/2021	3/8/2021	GoP	1,980,000.00	-	1,980,000.00	Construction of Drainage System
30010920 0802000.P C	21AH0047	Construction of Drainage System at Barangay Poblacion, San Fabian, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	12/16/2020- 12/22/2020	01/07/21	2/26/2021	3/8/2021	GoP	1,485,000.00	-	1,485,000.00	Construction of Drainage System
30010720 1021000.P C	21AH0051	Construction of River Bank protection at Barangay Casibong, San Jacinto, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	10/23/2020- 10/29/2020	11/17/2020	2/26/2021	3/8/2021	GoP	8,415,000.00	-	8,415,000.00	Construction of River Bank protection
30011720 8008000.P C	21AH0052	Concreting of Road at Barangay Baguinay, Manaoag, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	12/16/2020- 12/22/2020	01/07/21	2/26/2021	3/8/2021	GoP	1,485,000.00	-	1,485,000.00	Concreting of Road
30011720 8009000.P C	21AH0053	Concreting of Road at Barangay Banaoang, Mangaldan, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	12/16/2020- 12/22/2020	01/07/21	01/29/2021	2/5/2021	GoP	1,485,000.00	-	1,485,000.00	Concreting of Road
30011720 8010000.P C	21AH0054 (republished)	Concreting of Road at Barangay Binloc, Dagupan City, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	3/4-10/2021	03/24/21			GoP	1,980,000.00	-	1,980,000.00	Concreting of Road
30011720 8011000.P C	21AH0055	Concreting of Road at Barangay Bolo, San Jacinto, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	12/23/2020- 12/29/2020	01/14/2021	3/3/2021	3/12/2021	GoP	1,485,000.00	-	1,485,000.00	Concreting of Road
30011720 8012000.P C	21AH0056	Concreting of Road at Barangay Oraan West, Manaoag, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	12/08/2020- 12/14/2020	12/28/2020	2/26/2021	3/8/2021	GoP	1,485,000.00	-	1,485,000.00	Concreting of Road
30011720 8013000.P C	21AH0057	Concreting of Road at Barangay Pantal, Dagupan City, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	11/06/2020- 11/12/2020	11/26/2020	2/26/2021	3/8/2021	GoP	1,980,000.00	-	1,980,000.00	Concreting of Road
30011720 8014000.P C	21AH0058	Concreting of Road at Barangay Pogo Chico, Dagupan City, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	11/06/2020- 11/12/2020	11/26/2020	01/29/2021	2/5/2021	GoP	1,485,000.00	-	1,485,000.00	Concreting of Road
30011720 8015000.P C	21AH0059	Concreting of Road at Barangay Tocok, San Fabian, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	10/14/2020- 10/20/2020	11/03/2020	2/26/2021	3/8/2021	GoP	1,485,000.00	-	1,485,000.00	Concreting of Road
30011920 0440000.P C	21AH0064	Construction of Footbridge with Pathway at Barangay Tambac, Dagupan City, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	01/13/2021- 01/19/2021	02/02/21	2/26/2021	3/8/2021	GoP	1,980,000.00	-	1,980,000.00	Construction of Footbridge with Pathway
32010110 6517000.P C	21AH0065	Construction of Riverbank Protection along Dumuloc River at Brgy. Umanday, Bugallon, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	12/02/2020- 12/08/2020	12/22/2020	01/28/2021	2/4/2021	GoP	7,917,420.00	-	7,917,420.00	Construction of Riverbank Protection
32010110 6518000.P C	21AH0066	Construction of Riverbank Protection at Brgy. Pantal, Bugallon, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	12/02/2020- 12/08/2020	12/22/2020	01/28/2021	2/4/2021	GoP	29,400,000.00	-	29,400,000.00	Construction of Riverbank Protection

DPWH PANGASINAN 2ND DISTRICT ENGINEERING OFFICE Updated Annual Procurement Plan for FY 2021

UACS	Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
						Advertisement / Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
32010210 4210000.P C	21AH0067	Construction of Slope Protection along Cabatuan River, Barangay San Francisco, Bugallon, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	12/08/2020-12/14/2020	12/28/2020	01/29/2021	2/5/2021	GoP	2,940,000.00	-	2,940,000.00	Construction of Slope Protection
30020410 0780000.P C	21AH0068	Construction/Improvement of Access Road leading to Maniboc-Pangapisan North Road connecting Alvear St. (Provincial Road) and Maramba Boulevard (National Road) in support to Bagoong Industry, Lingayen, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	01/08/2021-01/14/2021	01/28/2021	2/23/2021	3/5/2021	GoP	12,953,640.00	-	12,953,640.00	Construction/Improve- ment of Access Road
30010320 3221000.P C	21AH0069	Construction of Multi-Purpose Building, Barangay Estanza, Lingayen, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	01/08/2021-01/14/2021	01/28/2021	2/23/2021	3/5/2021	GoP	9,800,000.00	-	9,800,000.00	Construction of Multi- Purpose Building
30010421 9631000.P C	21AH0070	Construction of Multi-Purpose Building (Covered Court), Barangay Bayaobas, Aguilan, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	12/02/2020-12/08/2020	12/22/2020	01/28/2021	2/4/2021	GoP	2,475,000.00	-	2,475,000.00	Construction of Multi- Purpose Building (Covered Court)
30010421 9632000.P C	21AH0071	Construction of Multi-Purpose Building (Covered Court), Barangay Bocboc West, Aguilan, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	12/08/2020-12/14/2020	12/28/2020	01/29/2021	2/4/2021	GoP	2,475,000.00	-	2,475,000.00	Construction of Multi- Purpose Building (Covered Court)
30010421 9634000.P C	21AH0073	Construction of Multi-Purpose Building (Covered Court), Barangay Cabaluyan 2nd, Mangatarem, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	12/02/2020-12/08/2020	12/22/2020	01/28/2021	2/4/2021	GoP	2,475,000.00	-	2,475,000.00	Construction of Multi- Purpose Building (Covered Court)
30010421 9636000.P C	21AH0075	Construction of Multi-Purpose Building (Covered Court), Barangay Patacbo, Basista, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	12/02/2020-12/08/2020	12/22/2020	01/28/2021	2/4/2021	GoP	2,475,000.00	-	2,475,000.00	Construction of Multi- Purpose Building (Covered Court)
30010421 9637000.P C	21AH0076	Construction of Multi-Purpose Building (Covered Court), Barangay Tonton, Lingayen, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	12/08/2020-12/14/2020	12/28/2020	01/29/2021	2/5/2021	GoP	2,475,000.00	-	2,475,000.00	Construction of Multi- Purpose Building (Covered Court)
30010421 9649000.P C	21AH0077	Construction of Multi-Purpose Building, Barangay Dumpay, Basista, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	11/27/2020-12/03/2020	12/17/2020	01/28/2021	2/4/2021	GoP	2,475,000.00	-	2,475,000.00	Construction of Multi- Purpose Building
30010421 9650000.P C	21AH0078	Construction of Multi-Purpose Building, Barangay Laois, Labrador, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	2/26-3/4/2021				GoP	2,475,000.00	-	2,475,000.00	Construction of Multi- Purpose Building - Postponed Indefinitely
30010421 9651000.P C	21AH0079	Construction of Multi-Purpose Building, Barangay Pallas, Binmaley, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	12/02/2020-12/08/2020	01/21/2021	2/23/2021	3/5/2021	GoP	2,475,000.00	-	2,475,000.00	Construction of Multi- Purpose Building
30010421 9652000.P C	21AH0080	Construction of Multi-Purpose Building, Barangay Pogonsili, Aguilan, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	12/08/2020-12/14/2020	12/28/2020	01/29/2021	2/5/2021	GoP	2,475,000.00	-	2,475,000.00	Construction of Multi- Purpose Building
30010421 9653000.P C	21AH0081	Construction of Multi-Purpose Building, Barangay Umanday, Bugallon, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	11/18/2020-11/24/2020	12/09/20	01/28/2021	2/4/2021	GoP	1,980,000.00	-	1,980,000.00	Construction of Multi- Purpose Building
30010920 0791000.P C	21AH0082	Construction of Drainage Canal, Barangay Balagan, Binmaley, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	11/27/2020-12/03/2020	12/17/2020	01/28/2021	2/4/2021	GoP	1,980,000.00	-	1,980,000.00	Construction of Drainage Canal
30010920 0792000.P C	21AH0083	Construction of Drainage Canal, Barangay Buenlag, Binmaley, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	11/27/2020-12/03/2020	12/17/2020	01/28/2021	2/4/2021	GoP	1,980,000.00	-	1,980,000.00	Construction of Drainage Canal
30010920 0793000.P C	21AH0084	Construction of Drainage Canal, Barangay Gayaman, Binmaley, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	12/02/2020-12/08/2020	12/22/2020	01/28/2021	2/4/2021	GoP	1,980,000.00	-	1,980,000.00	Construction of Drainage Canal
30010920 0794000.P C	21AH0085	Construction of Drainage Canal, Barangay San Isidro Norte, Binmaley, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	11/27/2020-12/03/2020	12/17/2020	01/28/2021	2/4/2021	GoP	1,980,000.00	-	1,980,000.00	Construction of Drainage Canal
30010720 1023000.P C	21AH0086	Construction of Slope Protection, Barangay Malaca, Urbiztondo, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	12/02/2020-12/08/2020	12/22/2020	01/28/2021	2/4/2021	GoP	1,980,000.00	-	1,980,000.00	Construction of Slope Protection
30011720 7988000.P C	21AH0087	Concreting of Bantayan-Banaga Road, Barangay Bantayan, Lingayen, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	01/08/2021-01/14/2021	01/28/2021	2/23/2021	3/5/2021	GoP	9,900,000.00	-	9,900,000.00	Concreting of Road

DPWH PANGASINAN 2ND DISTRICT ENGINEERING OFFICE Updated Annual Procurement Plan for FY 2021

Civil Works														
UACS	Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
						Advertisement / Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
30011720 7992000.P C	21AH0088	Concreting of Barangay Road, Barangay Angatel, Urbiztondo, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	11/27/2020-12/03/2020	12/17/2020	01/28/2021	2/4/2021	GoP	1,980,000.00	-	1,980,000.00	Concreting of Road
30011720 7993000.P C	21AH0089	Concreting of Barangay Road, Barangay Bañaga, Bugallon, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	12/16/2020-12/22/2020	01/07/21	01/29/2021	2/5/2021	GoP	1,980,000.00	-	1,980,000.00	Concreting of Road
30011720 7994000.P C	21AH0090	Concreting of Barangay Road, Barangay Bayaoas, Urbiztondo,Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	11/27/2020-12/03/2020	12/17/2020	01/28/2021	2/4/2021	GoP	1,980,000.00	-	1,980,000.00	Concreting of Road
30011720 7995000.P C	21AH0091	Concreting of Barangay Road, Barangay Bolo, Labrador, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	11/18/2020-11/24/2020	12/15/2020	01/28/2021	2/4/2021	GoP	1,980,000.00	-	1,980,000.00	Concreting of Road
30011720 7996000	21AH0092	Concreting of Barangay Road, Barangay Dalanguing, Urbiztondo, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	12/08/2020-12/14/2020	12/28/2020			GoP	1,980,000.00	-	1,980,000.00	Concreting of Road - Not yet awarded Under FLR
30011720 7997000.P C	21AH0093	Concreting of Barangay Road, Barangay Domalandan East, Lingayen, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	11/18/2020-11/24/2020	12/09/20	01/28/2021	2/4/2021	GoP	1,980,000.00	-	1,980,000.00	Concreting of Road
30011720 7998000.P C	21AH0094	Concreting of Barangay Road, Barangay Domalandan West, Lingayen, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	11/18/2020-11/24/2020	12/09/20	01/28/2021	2/4/2021	GoP	1,980,000.00	-	1,980,000.00	Concreting of Road
30011720 7999000.P C	21AH0095	Concreting of Barangay Road, Barangay Dorongan Punta, Mangatarem, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	11/18/2020-11/24/2020	12/09/20	01/28/2021	2/4/2021	GoP	2,475,000.00	-	2,475,000.00	Concreting of Road
30011720 8000000.P C	21AH0096	Concreting of Barangay Road, Barangay Magtaking, Bugallon, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	11/18/2020-11/24/2020	12/09/20	01/28/2021	2/4/2021	GoP	1,980,000.00	-	1,980,000.00	Concreting of Road
30011720 8001000.P C	21AH0097	Concreting of Barangay Road, Barangay Malawa, Lingayen, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	11/27/2020-12/03/2020	12/17/2020	01/28/2021	2/4/2021	GoP	1,980,000.00	-	1,980,000.00	Concreting of Road
30011720 8002000.P C	21AH0098	Concreting of Barangay Road, Barangay Niñoy, Aguilar, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	11/18/2020-11/24/2020	12/09/20	01/28/2021	2/4/2021	GoP	1,980,000.00	-	1,980,000.00	Concreting of Road
30011720 8003000.P C	21AH0099	Concreting of Barangay Road, Barangay Pampano, Mangatarem, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	11/18/2020-11/24/2020	12/09/20	01/28/2021	2/4/2021	GoP	1,980,000.00	-	1,980,000.00	Concreting of Road
30011720 8004000.P C	21AH0100	Concreting of Barangay Road, Barangay Parayao, Binmaley, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	11/18/2020-11/24/2020	12/09/20	01/28/2021	2/4/2021	GoP	1,980,000.00	-	1,980,000.00	Concreting of Road
30011720 8005000.P C	21AH0101	Concreting of Barangay Road, Barangay Poblacion, Urbiztondo, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	11/18/2020-11/24/2020	12/09/20	01/28/2021	2/4/2021	GoP	9,900,000.00	-	9,900,000.00	Concreting of Road
30011720 8006000.P C	21AH0102	Concreting of Barangay Road, Barangay Uyong, Labrador, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	12/16/2020-12/22/2020	01/07/21	01/29/2021	2/5/2021	GoP	1,980,000.00	-	1,980,000.00	Concreting of Road
30011720 8007000.P C	21AH0103	Concreting of Cabayaasaan-Umanday Rd. dike at tococ-lee sim section, Barangay Umanday, Bugallon, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	12/08/2020-12/14/2020	12/28/2020	01/29/2021	2/5/2021	GoP	9,900,000.00	-	9,900,000.00	Concreting of Road
30011720 8016000.P C	21AH0105	Concreting of Road, Nibaloy Street, Barangay Nalneran, Basista, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	11/27/2020-12/03/2020	12/17/2020	01/28/2021	2/4/2021	GoP	1,980,000.00	-	1,980,000.00	Concreting of Road
30011720 8017000.P C	21AH0106	Concreting of Salapingao-Dupo Road with stone masonry, Barangay Dupo, Binmaley, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	12/08/2020-12/14/2020	12/28/2020	01/29/2021	2/5/2021	GoP	9,900,000.00	-	9,900,000.00	Concreting of Road with stone masonry
30010421 9648000.P C	21AH0110	Construction of Multi-Purpose Building at Barangay Poblacion, Lingayen, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	01/20/2021-01/26/2021	02/09/21	2/23/2021	3/5/2021	GoP	2,970,000.00	-	2,970,000.00	Construction of Multi-Purpose Building
30010421 9654000.P C	21AH0112	Construction/Rehabilitation of Multi-Purpose Building (Auditorium) at Barangay Libsong East, Lingayen, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	01/08/2021-01/14/2021	01/28/2021	2/23/2021	3/5/2021	GoP	3,960,000.00	-	3,960,000.00	Construction/Rehabilitation of Multi-Purpose Building (Auditorium)

DPWH PANGASINAN 2ND DISTRICT ENGINEERING OFFICE Updated Annual Procurement Plan for FY 2021

UACS	Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
						Advertisement / Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
30010421 9655000.P C	21AH0113	Rehabilitation of Multi-Purpose Building (Prof. Amado Espino Sr. Gymnasium), Brgy. Pobalcion, Bugallon, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	01/08/2021- 01/14/2021	01/28/2021	2/23/2021	3/5/2021	GoP	5,940,000.00	-	5,940,000.00	Rehabilitation of Multi-Purpose Building
30010421 9657000.P C	21AH0114	Rehabilitation of Multi-Purpose Building, Dagupan City People's Astrodome, Dagupan City, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	12/23/2020- 12/29/2020	03/09/21	3/22/2021	3/31/2021	GoP	2,970,000.00	-	2,970,000.00	Rehabilitation of Multi-Purpose Building
30010920 0808000.P C	21AH0116	Construction of Slope Protection along Cabatuan River (Phase II) in Brgy. San Francisco, Bugallon, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	12/16/2020- 12/22/2020	01/07/21	01/29/2021	2/5/2021	GoP	4,950,000.00	-	4,950,000.00	Construction of Slope Protection
30010720 1022000.P C	21AH0117	Construction of Riverbank Protection along Aloragat River, Sitio Cabaoangan, Barangay Nalsian, Manaoag, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	01/13/2021- 01/19/2021	02/02/21	2/23/2021	3/5/2021	GoP	49,500,000.00	-	49,500,000.00	Construction of Riverbank Protection
30011720 8018000.P C	21AH0120	Construction of Local Road in Barangay Poblacion Tores Bugallon, Lingayen, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	01/20/2021- 01/26/2021	02/09/21	2/26/2021	3/8/2021	GoP	2,970,000.00	-	2,970,000.00	Construction of Road
30011720 8019000.P C	21AH0121	Rehabilitation of Road at Barangay Baybay Lopez, Binmaley, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	12/08/2020- 12/14/2020	12/28/2020	01/29/2021	2/5/2021	GoP	13,860,000.00	-	13,860,000.00	Rehabilitation of Road
30010421 9621000	21AH0122	Construction of Multi-Purpose Building (Covered Court) at Barangay Nalsian, Manaoag, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	12/23/2020- 12/29/2020	03/09/21			GoP	1,980,000.00	-	1,980,000.00	Construction of Multi-Purpose Building (Covered Court) - Not Yet Awarded Under FLR
30010421 9623000	21AH0123	Construction of Multi-Purpose Building (Covered Court) at Barangay Inamotan, Manaoag, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	12/23/2020- 12/29/2020	01/21/2021			GoP	1,980,000.00	-	1,980,000.00	Construction of Multi-Purpose Building (Covered Court) - Not Yet Awarded Under FLR
30010421 9624000	21AH0124	Construction of Multi-Purpose Building (Covered Court) at Brgy. Lelemaan, Manaoag, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	12/23/2020- 12/29/2020	01/14/2021			GoP	1,980,000.00	-	1,980,000.00	Construction of Multi-Purpose Building (Covered Court) - Not Yet Awarded Under FLR
30010920 0805000	21AH0125	Construction of Drainage System at Brgy. Salisay, Dagupan City, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	01/06/2021- 01/12/2021	01/26/2021			GoP	1,485,000.00	-	1,485,000.00	Construction of Drainage System - Not Yet Awarded Under FLR
30010421 9643000	21AH0126	Construction of Multi-Purpose Building (Brgy. Hall) at Brgy. Bonuan Gueset, Dagupan City, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	01/08/2021- 01/14/2021				GoP	1,485,000.00	-	1,485,000.00	Construction of Multi-Purpose Building (Brgy. Hall) - Postponed Indefinitely
30010421 9638000	21AH0127	Construction of Multi-Purpose Building at Barangay Longos Parac Parac, San Fabian, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	12/23/2020- 12/29/2020	01/14/2021			GoP	1,000,000.00	-	1,000,000.00	Construction of Multi-Purpose Building - Not Yet Awarded Under FLR
30011720 8020000	21AH0128	Concreting of Road at Brgy. Guiguilonen, Mangaldan, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	12/23/2020- 12/29/2020	01/14/2021			GoP	1,000,000.00	-	1,000,000.00	Concreting of Road - Not Yet Awarded Under FLR
30011720 8023000	21AH0129	Concreting of Road at Brgy. Osiem, Mangaldan, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	01/06/2021- 01/12/2021	01/26/2021			GoP	1,000,000.00	-	1,000,000.00	Concreting of Road - Not Yet Awarded Under FLR
30010920 0807000	21AH0130	Construction of Drainage System at Brgy. Nibaliw Center, San Fabian, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	01/06/2021- 01/12/2021	01/26/2021			GoP	1,000,000.00	-	1,000,000.00	Construction of Drainage System - Not Yet Awarded Under FLR
30010920 0806000	21AH0131	Construction of Drainage System at Brgy. 2 & 3, Dagupan City, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	01/06/2021- 01/12/2021	01/26/2021			GoP	1,485,000.00	-	1,485,000.00	Construction of Drainage System - Not Yet Awarded Under FLR

DPWH PANGASINAN 2ND DISTRICT ENGINEERING OFFICE Updated Annual Procurement Plan for FY 2021

UACS	Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
						Advertisement / Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
30011720 8021000	21AH0132	Concreting of Road at Brgy. Temptra Guillig, San Fabian, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	01/06/2021-01/12/2021	01/26/2021			GoP	1,000,000.00	-	1,000,000.00	Concreting of Road - Not Yet Awarded Under FLR
30010320 3222000	21AH0133	Construction of Senior Citizen Building, Lingayen, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	01/08/2021-01/14/2021	02/18/21			GoP	4,900,000.00	-	4,900,000.00	Construction of Building - Not Yet Awarded Under FLR
30010421 9617000	21AH0135	Construction of MPB, Brgy. Banaoang, Mangaldan, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	01/20/2021-01/26/2021	02/09/21			GoP	2,970,000.00	-	2,970,000.00	Construction of MPB - Not Yet Awarded Under FLR
30010421 9618000	21AH0140	Construction of Multi-Purpose Building (Covered Court) at Barangay Poblacion, Basista, Pangasinan	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	3/3-9/2021	03/23/21			GoP	9,900,000.00	-	9,900,000.00	Construction of Multi-Purpose Building (Covered Court) - Not Yet Awarded Under FLR
30011720 7989000	21AH0141	Rehabilitation/Concreting of Road at Barangay Salomague Sur, Bugallon, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	01/27/2021-02/02/2021	02/16/2021			GoP	14,850,000.00	-	14,850,000.00	Rehabilitation/Concreting of Road - Not Yet Awarded Under FLR
30011720 7991000	21AH0142	Rehabilitation/Concreting of Road at Barangay Laguit Padilla, Bugallon, Pangasinan	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	3/17-23/2021	04/06/21			GoP	9,900,000.00	-	9,900,000.00	Rehabilitation/Concreting of Road - Not Yet Awarded Under FLR
30010421 9656000	21AH0143	Construction of Multi-Purpose Building (Sanggunian Bayan Legislative Building), Lingayen, Pangasinan	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding					GoP	10,000,000.00	-	10,000,000.00	Construction of Multi-Purpose Building - For Publication
31010110 0424000	21A00167	Preventive Maintenance along Pangasinan-La Union Inter-Provl Rd - K0383+000 - K0383+949	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	1/12-18/2021	02/02/21	2/26/2021	3/8/2021	GoP	14,969,500.00	-	14,969,500.00	Preventive Maintenance
30010421 9633000.P C	21AH0145	Construction of Multi-Purpose Building (Covered Court), Brgy. Bogtong, Mangatarem, Pangasinan	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	3/5-11/2021	03/25/21			GoP	2,475,000.00	-	2,475,000.00	Construction of Multi-Purpose Building (Covered Court)
30010421 9635000.P C	21AH0146	Construction of Multi-Purpose Building (Covered Court), Brgy. Obong, Basista, Pangasinan	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	3/17-23/2021	04/06/21			GoP	2,475,000.00	-	2,475,000.00	Construction of Multi-Purpose Building (Covered Court)
	21AH0147	Concreting of Brgy. Gueset FMR, Brgy. Gueset, Bugallon, Pangasinan	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	3/18-24/2021	04/07/21			GoP	11,940,000.00	-	11,940,000.00	Concreting of Road
	21AH0148	Concreting of Brgy. Buenlag to Brgy. Alitaya FMR, Brgy. Buenlag and Brgy. Alitaya, Mangaldan, Pangasinan	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	3/19-25/2021	04/08/21			GoP	12,935,000.00	-	12,935,000.00	Concreting of Road
	21AH0149	Concreting of Brgy. Lanas to Brgy. Salay Farm-to-Market Road, Mangaldan, Pangasinan	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	3/19-25/2021	04/08/21			GoP	14,925,000.00	-	14,925,000.00	Concreting of Road
	21AH0150	Concreting of Brgy. Maasin FMR, Brgy. Maasin, Mangaldan, Pangasinan	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	3/19-25/2021	04/08/21			GoP	13,930,000.00	-	13,930,000.00	Concreting of Road
	21AH0151	Concreting of Sitio Pantal, Brgy. Cabayaoasan FMR, Brgy. Cabayaoasan, Bugallon, Pangasinan	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	3/24-30/2021	04/13/21			GoP	11,940,000.00	-	11,940,000.00	Concreting of Road
	21AH0152	Concreting of Brgy. Angarian FMR, Brgy. Angarian, Bugallon, Pangasinan	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	3/24-30/2021	04/13/21			GoP	11,940,000.00	-	11,940,000.00	Concreting of Road
	21AH0153	Concreting of Brgy. Niñoy FMR, Brgy. Niñoy, Aguilar, Pangasinan	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	3/24-30/2021	04/13/21			GoP	12,437,500.00	-	12,437,500.00	Concreting of Road
	20AH0228	Concreting of Sitio Kadampat, Brgy. Bolo FMR, Brgy. Bolo, Labrador, Pangasinan	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	2/26-3/4/2021	03/24/21			GoP	9,950,000.00	-	9,950,000.00	Concreting of Road
	20AH0229	Concreting of Brgy. Lucao FMR, Brgy. Lucao, Dagupan City, Pangasinan	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	3/5-11/2021	03/25/21			GoP	9,950,000.00	-	9,950,000.00	Concreting of Road

DPWH PANGASINAN 2ND DISTRICT ENGINEERING OFFICE Updated Annual Procurement Plan for FY 2021

UACS	Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
						Advertisement / Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	20AH0230	Concreting of Brgy. Palapad FMR, Brgy. Palapad, San Fabian, Pangasinan	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	3/5-11/2021	03/25/21			GoP	12,935,000.00	-	12,935,000.00	Concreting of Road
	20AH0231	Concreting of Brgy. Cayanga FMR, Brgy. Cayanga, Bugallon, Pangasinan	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	3/18-24/2021	04/07/21			GoP	9,950,000.00	-	9,950,000.00	Concreting of Road
	21AH0004 SVP	Repair of damaged Pavement/Reinforced Concrete Pipe Culvert along Dagupan-Bonuan-San Fabian Road, K0382+450	DPWH Pangasinan 2nd DEO	NO	NP-53.9 - Small Value Procurement	03/10/21	N/A	03/22/21	03/23/21	GoP	100,000.00	100,000.00	-	Repair of damaged Pavement/Reinforced Concrete Pipe Culvert
											622,244,060.00	100,000.00	622,144,060.00	

Prepared By:


MANUEL P. PARAYNO
 Engineer III
 Head, Procurement Unit
 Date: March 29, 2021

Recommended By:


ERICSON A. PAZ
 OIC-Assistant District Engineer
 BAC Chairman
 Date: March 29, 2021

Approved By:


EDITA L. MANUEL
 District Engineer
 Date: March 29, 2021

DPWH PANGASINAN 2ND DISTRICT ENGINEERING OFFICE Updated Annual Procurement Plan for FY 2021

Code (PAP)	Procurement Project	PMO/ User	End-	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program / Activity / Project)
						Advertisement / Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21AH0001SVP	Supply and Delivery of Common Roadside Workers Uniform and Protective Gear (PPEs) for use in the Maintenance of National Roads, Pangasinan 2nd District Engineering Office, Lingayen, Pangasinan	DPWH Pangasinan 2nd DEO		No	NP-53.9 - Small Value Procurement	03/10/21	N/A	03/22/21	03/23/21	GoP	300,000.00	300,000.00	-	Supply and Delivery
21AH0002SVP	Supply and Delivery of Asphalt Sealant for use in placing asphalt in Cracks and Joints of Concrete Pavement including joints between concrete pavement and bituminous paved shoulder along National Roads within the District	DPWH Pangasinan 2nd DEO		No	NP-53.9 - Small Value Procurement	03/10/21	N/A	03/22/21	03/23/21	GoP	499,200.00	499,200.00	-	Supply and Delivery
21AH0003SVP	Supply and Delivery of various construction materials for use in repainting faded road markings, posts, guardrails along National Roads within the Jurisdiction of Pangasinan II	DPWH Pangasinan 2nd DEO		No	NP-53.9 - Small Value Procurement	03/10/21	N/A	03/22/21	03/23/21	GoP	192,000.00	-	192,000.00	Supply and Delivery
21AH0005SVP	Supply and Delivery of various materials for use in the Maintenance Activities within the Jurisdiction of Pangasinan II	DPWH Pangasinan 2nd DEO		No	NP-53.9 - Small Value Procurement	3/17/2021	N/A			GoP	500,000.00	500,000.00	-	Supply and Delivery
21AH0006SVP	Supply and Delivery of 80MT Asphalt Premix for use in Premix Patching Bituminous Pavements along National Roads within 2nd Congressional District	DPWH Pangasinan 2nd DEO		No	NP-53.9 - Small Value Procurement	3/19/2021	N/A			GoP	600,000.00	600,000.00	-	Supply and Delivery
21AH0007SVP	Supply and Delivery of various materials for use in HGDG Tools and GAD Activities	DPWH Pangasinan 2nd DEO		No	NP-53.9 - Small Value Procurement	3/19/2021	N/A			GoP	150,000.00	-	150,000.00	Supply and Delivery
21AH0008SVP	Supply and Delivery of Eight (8) Units Executive Chair Mid Back and One (1) unit Dining Table with Extension for use in District Engineer's Office, DPWH Pangasinan 2nd DEO	DPWH Pangasinan 2nd DEO		No	NP-53.9 - Small Value Procurement	3/19/2021	N/A			GoP	205,000.00	-	205,000.00	Supply and Delivery
21AH0009SVP	Supply and Delivery of various disinfection/sanitation supplies for use in DPWH-Pangasinan 2nd DEO	DPWH Pangasinan 2nd DEO		No	NP-53.9 - Small Value Procurement	3/19/2021	N/A			GoP	500,000.00	-	500,000.00	Supply and Delivery
21AH0010SVP	Supply and Delivery of Fuel for use in the Maintenance of various vehicle/equipment, DPWH Pangasinan 2nd District Engineering Office	DPWH Pangasinan 2nd DEO		No	NP-53.9 - Small Value Procurement	3/19/2021	N/A			GoP	1,000,000.00	1,000,000.00	-	Supply and Delivery
											3,946,200.00	2,899,200.00	1,047,000.00	

Prepared By:

MANUEL P. PARAYNO
Engineer III
Head, Procurement Unit
Date: March 29, 2021

Recommended By:

ERICSON A. PAZ
OIC-Assistant District Engineer
BAC Chairman
Date: March 29, 2021

Approved By:

EDITHA L. MANUEL
District Engineer
Date: March 29, 2021



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
PANGASINAN 2ND
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE I
Alvear St., Lingayen, Pangasinan

CERTIFICATION

This is to certify that there are **no projects in need of Consulting Services** for the **Fiscal Year 2021** in this office.

Given this 29th day of March, 2021 at Lingayen, Pangasinan.


EDITA L. MANUEL
District Engineer


RO1.16.5 CRDE/MPP/EAP
