



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
CORDILLERA ADMINISTRATIVE REGION  
Engineer's Hill, Baguio City

**FINAL ANNUAL PROCUREMENT PLAN (FY 2022)**  
*For Civil Works & Consulting Services*

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP'000)			Remarks (brief description of Program/Project)
					Advertisement /Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
INFRASTRUCTURE PROJECTS													
	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Tertiary Roads - Abra-Cervantes Rd - K0450 + 114 - K0456 + (-004.84)	Regional Office - CAR	NO	Public Bidding	07-Mar-22	29-Mar-22	20-May-22	30-May-22	DPWH-General Appropriations Act FY 2022	80,000		80,000	Preventive Maintenance - Roads
	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Tertiary Roads - Abra-Cervantes Rd - K0468 + 000 - K0475 + 703, K0477 + 187 - K0478 + 732	Regional Office - CAR	NO	Public Bidding	07-Mar-22	29-Mar-22	20-May-22	30-May-22	DPWH-General Appropriations Act FY 2022	100,000		100,000	Preventive Maintenance - Roads
	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Tertiary Roads - Abra-Ilocos Norte Rd - K0422 + 900 - K0427 + 000, K0427 + 000 - K0432 + 000	Regional Office - CAR	NO	Public Bidding	07-Mar-22	29-Mar-22	20-May-22	30-May-22	DPWH-General Appropriations Act FY 2022	100,000		100,000	Preventive Maintenance - Roads
	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Tertiary Roads - Abra-Ilocos Norte Rd - K0432 + 100 - K0442 + 000	Regional Office - CAR	NO	Public Bidding	07-Mar-22	29-Mar-22	20-May-22	30-May-22	DPWH-General Appropriations Act FY 2022	100,000		100,000	Preventive Maintenance - Roads
	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Tertiary Roads - Abra-Ilocos Norte Rd - K0442 + 000 - K0451 + 000	Regional Office - CAR	NO	Public Bidding	07-Mar-22	29-Mar-22	20-May-22	30-May-22	DPWH-General Appropriations Act FY 2022	100,000		100,000	Preventive Maintenance - Roads
	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads - Abra- Ilocos Norte Rd - K0446 + 837 - K0446 + 920	Regional Office - CAR	NO	Public Bidding	07-Mar-22	29-Mar-22	20-May-22	30-May-22	DPWH-General Appropriations Act FY 2022	100,000		100,000	Construction of Concrete Road



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
CORDILLERA ADMINISTRATIVE REGION  
Engineer's Hill, Baguio City

**FINAL ANNUAL PROCUREMENT PLAN (FY 2022)**  
*For Civil Works & Consulting Services*

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP'000)			Remarks (brief description of Program/Project)
					Advertisement /Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads - Abra- Ilocos Norte Rd - K0447 + 614 - K0447 + 700	Regional Office - CAR	NO	Public Bidding	15-Mar-22	06-Apr-22	27-May-22	06-Jun-22	DPWH-General Appropriations Act FY 2022	100,000		100,000	Construction of Concrete Road
	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads - Abra- Ilocos Norte Rd - K0447 + 820 - K0447 + 963	Regional Office - CAR	NO	Public Bidding	15-Mar-22	06-Apr-22	27-May-22	06-Jun-22	DPWH-General Appropriations Act FY 2022	100,000		100,000	Construction of Concrete Road
	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads - Abra- Ilocos Norte Rd - K0449 + 550 - K0449 + 700	Regional Office - CAR	NO	Public Bidding	15-Mar-22	06-Apr-22	27-May-22	06-Jun-22	DPWH-General Appropriations Act FY 2022	100,000		100,000	Construction of Concrete Road
	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads - Abra- Ilocos Norte Rd - K0446 + 200 - K0446 + 350	Regional Office - CAR	NO	Public Bidding	15-Mar-22	06-Apr-22	27-May-22	06-Jun-22	DPWH-General Appropriations Act FY 2022	100,000		100,000	Construction of Concrete Road
	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads - Abra- Ilocos Norte Rd - K0446 + 515 - K0446 + 700	Regional Office - CAR	NO	Public Bidding	15-Mar-22	06-Apr-22	27-May-22	06-Jun-22	DPWH-General Appropriations Act FY 2022	100,000		100,000	Construction of Concrete Road
	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads - Abra- Ilocos Norte Rd - K0447 + 400 - K0447 + 470	Regional Office - CAR	NO	Public Bidding	15-Mar-22	06-Apr-22	27-May-22	06-Jun-22	DPWH-General Appropriations Act FY 2022	100,000		100,000	Construction of Concrete Road



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
CORDILLERA ADMINISTRATIVE REGION  
Engineer's Hill, Baguio City

**FINAL ANNUAL PROCUREMENT PLAN (FY 2022)**  
*For Civil Works & Consulting Services*

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP'000)			Remarks (brief description of Program/Project)
					Advertisement /Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Abra-Kalinga Rd - K0440 + 200 - K0440 + 300	Regional Office - CAR	NO	Public Bidding	15-Mar-22	06-Apr-22	27-May-22	06-Jun-22	DPWH-General Appropriations Act FY 2022	100,000		100,000	Rehabilitation / Reconstruction of Roads
	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Abra-Kalinga Rd - K0440 + 400 - K0440 + 510	Regional Office - CAR	NO	Public Bidding	15-Mar-22	06-Apr-22	27-May-22	06-Jun-22	DPWH-General Appropriations Act FY 2022	100,000		100,000	Rehabilitation / Reconstruction of Roads
	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Abra-Kalinga Rd - K0441 + 260 - K0441 + 380	Regional Office - CAR	NO	Public Bidding	15-Mar-22	06-Apr-22	27-May-22	06-Jun-22	DPWH-General Appropriations Act FY 2022	100,000		100,000	Rehabilitation / Reconstruction of Roads
	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Abra-Kalinga Rd - K0442 + 000 - K0442 + 100	Regional Office - CAR	NO	Public Bidding	21-Mar-22	12-Apr-22	27-May-22	06-Jun-22	DPWH-General Appropriations Act FY 2022	100,000		100,000	Rehabilitation / Reconstruction of Roads
	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Abra-Kalinga Rd - K0442 + 700 - K0442 + 850	Regional Office - CAR	NO	Public Bidding	21-Mar-22	12-Apr-22	27-May-22	06-Jun-22	DPWH-General Appropriations Act FY 2022	100,000		100,000	Rehabilitation / Reconstruction of Roads
	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Abra-Kalinga Rd - K0443 + 300 - K0443 + 400	Regional Office - CAR	NO	Public Bidding	21-Mar-22	12-Apr-22	27-May-22	06-Jun-22	DPWH-General Appropriations Act FY 2022	100,000		100,000	Rehabilitation / Reconstruction of Roads



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
CORDILLERA ADMINISTRATIVE REGION  
Engineer's Hill, Baguio City

**FINAL ANNUAL PROCUREMENT PLAN (FY 2022)**  
*For Civil Works & Consulting Services*

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP'000)			Remarks (brief description of Program/Project)
					Advertisement /Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Abra-Kalinga Rd - K0443 + 450 - K0443 + 600	Regional Office - CAR	NO	Public Bidding	21-Mar-22	12-Apr-22	27-May-22	06-Jun-22	DPWH-General Appropriations Act FY 2022	100,000		100,000	Rehabilitation / Reconstruction of Roads
	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Abra-Kalinga Rd - K0446 + 400 - K0446 + 590	Regional Office - CAR	NO	Public Bidding	21-Mar-22	12-Apr-22	27-May-22	06-Jun-22	DPWH-General Appropriations Act FY 2022	100,000		100,000	Rehabilitation / Reconstruction of Roads
	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Abra-Kalinga Rd - K0447 + 200 - K0447 + 350	Regional Office - CAR	NO	Public Bidding	21-Mar-22	12-Apr-22	27-May-22	06-Jun-22	DPWH-General Appropriations Act FY 2022	100,000		100,000	Rehabilitation / Reconstruction of Roads
	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Abra-Kalinga Rd - K0447 + 400 - K0447 + 500	Regional Office - CAR	NO	Public Bidding	21-Mar-22	12-Apr-22	27-May-22	06-Jun-22	DPWH-General Appropriations Act FY 2022	100,000		100,000	Rehabilitation / Reconstruction of Roads
	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Abra-Kalinga Rd - K0448 + 000 - K0448 + 100	Regional Office - CAR	NO	Public Bidding	21-Mar-22	12-Apr-22	27-May-22	06-Jun-22	DPWH-General Appropriations Act FY 2022	100,000		100,000	Rehabilitation / Reconstruction of Roads



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
CORDILLERA ADMINISTRATIVE REGION  
Engineer's Hill, Baguio City

**FINAL ANNUAL PROCUREMENT PLAN (FY 2022)**  
*For Civil Works & Consulting Services*

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP'000)			Remarks (brief description of Program/Project)
					Advertisement /Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Abra-Kalinga Rd - K0448 + 500 - K0448 + 650	Regional Office - CAR	NO	Public Bidding	21-Mar-22	12-Apr-22	27-May-22	06-Jun-22	DPWH-General Appropriations Act FY 2022	100,000		100,000	Rehabilitation / Reconstruction of Roads
	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Abra-Kalinga Rd - K0449 + 100 - K0449 + 250	Regional Office - CAR	NO	Public Bidding	21-Mar-22	12-Apr-22	27-May-22	06-Jun-22	DPWH-General Appropriations Act FY 2022	100,000		100,000	Rehabilitation / Reconstruction of Roads
	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Abra-Kalinga Rd - K0450 + 100 - K0450 + 200	Regional Office - CAR	NO	Public Bidding	21-Mar-22	12-Apr-22	27-May-22	06-Jun-22	DPWH-General Appropriations Act FY 2022	55,000		55,000	Rehabilitation / Reconstruction of Roads
	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Abra-Kalinga Rd - K0450 + 700 - K0450 + 810	Regional Office - CAR	NO	Public Bidding	25-Mar-22	18-Apr-22	22-Aug-22	01-Sep-22	DPWH-General Appropriations Act FY 2022	100,000		100,000	Rehabilitation / Reconstruction of Roads
	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Abra-Kalinga Rd - K0451 + 000 - K0451 + 150	Regional Office - CAR	NO	Public Bidding	25-Mar-22	18-Apr-22	22-Aug-22	01-Sep-22	DPWH-General Appropriations Act FY 2022	100,000		100,000	Rehabilitation / Reconstruction of Roads



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
CORDILLERA ADMINISTRATIVE REGION  
Engineer's Hill, Baguio City

**FINAL ANNUAL PROCUREMENT PLAN (FY 2022)**  
**For Civil Works & Consulting Services**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP'000)			Remarks (brief description of Program/Project)
					Advertisement /Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Abra-Kalinga Rd - K0451 + 450 - K0451 + 600	Regional Office - CAR	NO	Public Bidding	25-Mar-22	18-Apr-22	22-Aug-22	01-Sep-22	DPWH-General Appropriations Act FY 2022	100,000		100,000	Rehabilitation / Reconstruction of Roads
	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Abra-Kalinga Rd - K0454 + 700 - K0454 + 820	Regional Office - CAR	NO	Public Bidding	25-Mar-22	18-Apr-22	22-Aug-22	01-Sep-22	DPWH-General Appropriations Act FY 2022	100,000		100,000	Rehabilitation / Reconstruction of Roads
	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Abra-Kalinga Rd - K0455 + 280 - K0455 + 400	Regional Office - CAR	NO	Public Bidding	25-Mar-22	18-Apr-22	22-Aug-22	01-Sep-22	DPWH-General Appropriations Act FY 2022	100,000		100,000	Rehabilitation / Reconstruction of Roads
	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Abra-Kalinga Rd - K0456 + 100 - K0456 + 200	Regional Office - CAR	NO	Public Bidding	25-Mar-22	18-Apr-22	22-Aug-22	01-Sep-22	DPWH-General Appropriations Act FY 2022	100,000		100,000	Rehabilitation / Reconstruction of Roads
	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Abra-Kalinga Rd - K0457 + 000 - K0457 + 100	Regional Office - CAR	NO	Public Bidding	25-Mar-22	18-Apr-22	22-Aug-22	01-Sep-22	DPWH-General Appropriations Act FY 2022	100,000		100,000	Rehabilitation / Reconstruction of Roads



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
CORDILLERA ADMINISTRATIVE REGION  
Engineer's Hill, Baguio City

**FINAL ANNUAL PROCUREMENT PLAN (FY 2022)**

*For Civil Works & Consulting Services*

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP'000)			Remarks (brief description of Program/Project)
					Advertisement /Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Bridge Program - Replacement of Permanent Weak Bridges - Soot Br. (B00989LZ) along Abra-Ilocos Norte Rd	Regional Office - CAR	NO	Public Bidding	25-Mar-22	18-Apr-22	22-Aug-22	01-Sep-22	DPWH-General Appropriations Act FY 2022	300,413		300,413	Bridge Construction
	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Malabbaga Flood Control Structure (Phase III), Sta. 6 + 820 - Sta. 7 + 820, La Paz, Abra	Regional Office - CAR	NO	Public Bidding	25-Mar-22	18-Apr-22	22-Aug-22	01-Sep-22	DPWH-General Appropriations Act FY 2022	100,000		100,000	Construction of Flood Control Structure
	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Rechanneling of Baay River, Lagangilang Section, Lagangilang, Abra	Regional Office - CAR	NO	Public Bidding	25-Mar-22	18-Apr-22	22-Aug-22	01-Sep-22	DPWH-General Appropriations Act FY 2022	100,000		100,000	Construction of Flood Control Structure
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction/ Rehabilitation of Water Supply/ Septage and Sewerage/ Rainwater Collector System - Water Supply System - Construction of La Paz Water System, La Paz, Abra	Regional Office - CAR	NO	Public Bidding	25-Mar-22	18-Apr-22	22-Aug-22	01-Sep-22	DPWH-General Appropriations Act FY 2022	100,000		100,000	Construction of Water Supply System
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Preventive Maintenance along Abra-Cervantes Rd - K0463 + 000 - K0475 + 703	Regional Office - CAR	NO	Public Bidding	29-Mar-22	20-Apr-22	15-Jul-22	25-Jul-22	DPWH-General Appropriations Act FY 2022	150,000		150,000	Preventive Maintenance - Road



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
CORDILLERA ADMINISTRATIVE REGION  
Engineer's Hill, Baguio City

**FINAL ANNUAL PROCUREMENT PLAN (FY 2022)**

*For Civil Works & Consulting Services*

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP'000)			Remarks (brief description of Program/Project)
					Advertisement /Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22P00003	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Preventive Maintenance along Abra-Ilocos Sur Rd - K0387 + (-957) - K0400 + 210	Regional Office - CAR	NO	Public Bidding	29-Mar-22	20-Apr-22	15-Jul-22	25-Jul-22	DPWH-General Appropriations Act FY 2022	150,000		150,000	Preventive Maintenance - Road
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Bucay North Road, Bucay, Abra	Regional Office - CAR	NO	Public Bidding	29-Mar-22	20-Apr-22	15-Jul-22	25-Jul-22	DPWH-General Appropriations Act FY 2022	70,000		70,000	Road Construction
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Liguis-Bucay-Golon Road, Barangay Liguis, La Paz, Abra	Regional Office - CAR	NO	Public Bidding	29-Mar-22	20-Apr-22	15-Jul-22	25-Jul-22	DPWH-General Appropriations Act FY 2022	100,000		100,000	Road Construction
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of AKR - Daguloman Road, Daguloman, Abra	Regional Office - CAR	NO	Public Bidding	29-Mar-22	20-Apr-22	15-Jul-22	25-Jul-22	DPWH-General Appropriations Act FY 2022	100,000		100,000	Road Construction





Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
CORDILLERA ADMINISTRATIVE REGION  
Engineer's Hill, Baguio City

**FINAL ANNUAL PROCUREMENT PLAN (FY 2022)**  
*For Civil Works & Consulting Services*

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP'000)			Remarks (brief description of Program/Project)
					Advertisement /Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Bucao - Tagayon Road, Danglas Section, Danglas, Abra	Regional Office - CAR	NO	Public Bidding	29-Mar-22	20-Apr-22	15-Jul-22	25-Jul-22	DPWH-General Appropriations Act FY 2022	100,000		100,000	Road Construction
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Bucao - Tagayon Road, La Paz Section, Barangay Liguis, La Paz, Abra	Regional Office - CAR	NO	Public Bidding	29-Mar-22	20-Apr-22	15-Jul-22	25-Jul-22	DPWH-General Appropriations Act FY 2022	100,000		100,000	Road Construction
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Dolores Bridge Phase 2, Cardona & Poblacion, Dolores, Abra	Regional Office - CAR	NO	Public Bidding	29-Mar-22	20-Apr-22	15-Jul-22	25-Jul-22	DPWH-General Appropriations Act FY 2022	100,000		100,000	Bridge Construction
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Dolores Bridge Phase 3, Cardona & Poblacion, Dolores, Abra	Regional Office - CAR	NO	Public Bidding	29-Mar-22	20-Apr-22	15-Jul-22	25-Jul-22	DPWH-General Appropriations Act FY 2022	100,000		100,000	Bridge Construction
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Kirsodan Bridge and Approaches, Lagangilang, Abra	Regional Office - CAR	NO	Public Bidding	29-Mar-22	20-Apr-22	15-Jul-22	25-Jul-22	DPWH-General Appropriations Act FY 2022	99,000		99,000	Bridge Construction



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
CORDILLERA ADMINISTRATIVE REGION  
Engineer's Hill, Baguio City

**FINAL ANNUAL PROCUREMENT PLAN (FY 2022)**  
*For Civil Works & Consulting Services*

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP'000)			Remarks (brief description of Program/Project)
					Advertisement /Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Lamunan - Gacab Road, Barangay Gacab, Malibcong, Abra	Regional Office - CAR	NO	Public Bidding	29-Mar-22	20-Apr-22	15-Jul-22	25-Jul-22	DPWH-General Appropriations Act FY 2022	100,000		100,000	Road Construction
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Langiden Bridge Phase 2, Nalinas-Dalayap & Suyo, Langiden & Pidigan, Abra	Regional Office - CAR	NO	Public Bidding	31-Mar-22	22-Apr-22	15-Jul-22	25-Jul-22	DPWH-General Appropriations Act FY 2022	100,000		100,000	Bridge Construction
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Langiden Bridge Phase 3, Nalinas-Dalayap & Suyo, Langiden & Pidigan, Abra	Regional Office - CAR	NO	Public Bidding	31-Mar-22	22-Apr-22	15-Jul-22	25-Jul-22	DPWH-General Appropriations Act FY 2022	100,000		100,000	Bridge Construction
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Malanas Bridge Phase 2, Badas & Poblacion, San Juan, Abra	Regional Office - CAR	NO	Public Bidding	31-Mar-22	22-Apr-22	15-Jul-22	25-Jul-22	DPWH-General Appropriations Act FY 2022	100,000		100,000	Bridge Construction
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Malanas Bridge Phase 3, Badas & Poblacion, San Juan, Abra	Regional Office - CAR	NO	Public Bidding	31-Mar-22	22-Apr-22	15-Jul-22	25-Jul-22	DPWH-General Appropriations Act FY 2022	100,000		100,000	Bridge Construction



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
CORDILLERA ADMINISTRATIVE REGION  
Engineer's Hill, Baguio City

**FINAL ANNUAL PROCUREMENT PLAN (FY 2022)**  
*For Civil Works & Consulting Services*

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP'000)			Remarks (brief description of Program/Project)
					Advertisement /Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Pagala - Dardaraos Road, Barangay Pagala, Bucay, Abra	Regional Office - CAR	NO	Public Bidding	31-Mar-22	22-Apr-22	15-Jul-22	25-Jul-22	DPWH-General Appropriations Act FY 2022	100,000		100,000	Road Construction
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Poblacion - Mabongtot Road, Langiden, Abra	Regional Office - CAR	NO	Public Bidding	31-Mar-22	22-Apr-22	15-Jul-22	25-Jul-22	DPWH-General Appropriations Act FY 2022	100,000		100,000	Road Construction
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Bucay North Road, Pagala Section, Barangay Pagala, Bucay, Abra	Regional Office - CAR	NO	Public Bidding	31-Mar-22	22-Apr-22	15-Jul-22	25-Jul-22	DPWH-General Appropriations Act FY 2022	100,000		100,000	Road Construction
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, La Paz, Abra	Regional Office - CAR	NO	Public Bidding	31-Mar-22	22-Apr-22	15-Jul-22	25-Jul-22	DPWH-General Appropriations Act FY 2022	100,000		100,000	Road Construction
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Salnec - Madalipay - Dugong Bridge Phase 2, Salnec & Dugong, Bucay, Abra	Regional Office - CAR	NO	Public Bidding	31-Mar-22	22-Apr-22	15-Jul-22	25-Jul-22	DPWH-General Appropriations Act FY 2022	100,000		100,000	Bridge Construction



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**CORDILLERA ADMINISTRATIVE REGION**  
Engineer's Hill, Baguio City

**FINAL ANNUAL PROCUREMENT PLAN (FY 2022)**  
*For Civil Works & Consulting Services*

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php'000)			Remarks (brief description of Program/Project)
					Advertisement /Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Salnec - Madallipay - Dugong Bridge Phase 3, Salnec & Dugong, Bucay, Abra	Regional Office - CAR	NO	Public Bidding	31-Mar-22	22-Apr-22	15-Jul-22	25-Jul-22	DPWH-General Appropriations Act FY 2022	100,000		100,000	Bridge Construction
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Soot - San Gregorio - Toon - Bulbulala Bypass Road, La Paz, Abra	Regional Office - CAR	NO	Public Bidding	04-Apr-22	26-Apr-22	19-Jul-22	29-Jul-22	DPWH-General Appropriations Act FY 2022	100,000		100,000	Road Construction
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Taripan - Bayabas Road, Barangay Taripan, Malibcong, Abra	Regional Office - CAR	NO	Public Bidding	04-Apr-22	26-Apr-22	19-Jul-22	29-Jul-22	DPWH-General Appropriations Act FY 2022	100,000		100,000	Road Construction
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Rehabilitation of Talogtog - Ubtac - Cayapa Road, Dolores/Lagangilang, Abra	Regional Office - CAR	NO	Public Bidding	04-Apr-22	26-Apr-22	19-Jul-22	29-Jul-22	DPWH-General Appropriations Act FY 2022	99,000		99,000	Road Construction
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Dolores-Cardona Bridge and Approaches, Dolores, Abra	Regional Office - CAR	NO	Public Bidding	04-Apr-22	26-Apr-22	19-Jul-22	29-Jul-22	DPWH-General Appropriations Act FY 2022	98,000		98,000	Bridge Construction



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**CORDILLERA ADMINISTRATIVE REGION**  
Engineer's Hill, Baguio City

**FINAL ANNUAL PROCUREMENT PLAN (FY 2022)**

*For Civil Works & Consulting Services*

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP'000)			Remarks (brief description of Program/Project)
					Advertisement /Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Interjurisdictional Roads and/or Bridges (or, roads that traverse multiple LGU jurisdictions) - Construction of Road, Bugbog - Sta. Rosa Road, Barangay Bugbog and Sta. Rosa, Bucay and Peñarrubia, Abra	Regional Office - CAR	NO	Public Bidding	04-Apr-22	26-Apr-22	19-Jul-22	29-Jul-22	DPWH-General Appropriations Act FY 2022	100,000		100,000	Road Construction
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Interjurisdictional Roads and/or Bridges (or, roads that traverse multiple LGU jurisdictions) - Construction of Road, Sidongan - Damalog Road, Barangay Liguis and Caupasan, La Paz and Danglas, Abra	Regional Office - CAR	NO	Public Bidding	04-Apr-22	26-Apr-22	19-Jul-22	29-Jul-22	DPWH-General Appropriations Act FY 2022	100,000		100,000	Road Construction
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of Patagui Flood Control Structure, La Paz, Abra	Regional Office - CAR	NO	Public Bidding	04-Apr-22	26-Apr-22	19-Jul-22	29-Jul-22	DPWH-General Appropriations Act FY 2022	100,000		100,000	Construction of Flood Control Structure
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of Canan Flood Control, La Paz, Abra	Regional Office - CAR	NO	Public Bidding	04-Apr-22	26-Apr-22	19-Jul-22	29-Jul-22	DPWH-General Appropriations Act FY 2022	100,000		100,000	Construction of Flood Control Structure
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of Toon-San Gregorio Flood Control, La Paz, Abra	Regional Office - CAR	NO	Public Bidding	04-Apr-22	26-Apr-22	19-Jul-22	29-Jul-22	DPWH-General Appropriations Act FY 2022	100,000		100,000	Construction of Flood Control Structure



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
CORDILLERA ADMINISTRATIVE REGION  
Engineer's Hill, Baguio City

**FINAL ANNUAL PROCUREMENT PLAN (FY 2022)**  
*For Civil Works & Consulting Services*

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP'000)			Remarks (brief description of Program/Project)
					Advertisement /Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of Soot Flood Control Structure, La Paz, Abra	Regional Office - CAR	NO	Public Bidding	04-Apr-22	26-Apr-22	19-Jul-22	29-Jul-22	DPWH-General Appropriations Act FY 2022	100,000		100,000	Construction of Flood Control Structure
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of Cardona Flood Control Structure, Barangay Cardona, Dolores, Abra	Regional Office - CAR	NO	Public Bidding	07-Apr-22	29-Apr-22	24-Jun-22	04-Jul-22	DPWH-General Appropriations Act FY 2022	100,000		100,000	Construction of Flood Control Structure
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of Sidongan Flood Control Structure, Barangay Luis, La Paz, Abra	Regional Office - CAR	NO	Public Bidding	07-Apr-22	29-Apr-22	24-Jun-22	04-Jul-22	DPWH-General Appropriations Act FY 2022	100,000		100,000	Construction of Flood Control Structure
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of Flood Control Structure, Barangay Cardona, Dolores, Abra	Regional Office - CAR	NO	Public Bidding	07-Apr-22	29-Apr-22	24-Jun-22	04-Jul-22	DPWH-General Appropriations Act FY 2022	100,000		100,000	Construction of Flood Control Structure
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of Flood Control Structure, Barangay Isit, Dolores, Abra	Regional Office - CAR	NO	Public Bidding	07-Apr-22	29-Apr-22	24-Jun-22	04-Jul-22	DPWH-General Appropriations Act FY 2022	100,000		100,000	Construction of Flood Control Structure
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of Flood Control Structure, Barangay Mudeng, La Paz, Abra	Regional Office - CAR	NO	Public Bidding	07-Apr-22	29-Apr-22	24-Jun-22	04-Jul-22	DPWH-General Appropriations Act FY 2022	100,000		100,000	Construction of Flood Control Structure



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
CORDILLERA ADMINISTRATIVE REGION  
Engineer's Hill, Baguio City

**FINAL ANNUAL PROCUREMENT PLAN (FY 2022)**  
*For Civil Works & Consulting Services*

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP'000)			Remarks (brief description of Program/Project)
					Advertisement /Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of Flood Control Structure, Canan - Poblacion, Barangay Canan and Poblacion, La Paz, Abra	Regional Office - CAR	NO	Public Bidding	07-Apr-22	29-Apr-22	24-Jun-22	04-Jul-22	DPWH-General Appropriations Act FY 2022	100,000		100,000	Construction of Flood Control Structure
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of Flood Control Structure, Coribot, Barangay Mudeng, La Paz, Abra	Regional Office - CAR	NO	Public Bidding	07-Apr-22	29-Apr-22	24-Jun-22	04-Jul-22	DPWH-General Appropriations Act FY 2022	100,000		100,000	Construction of Flood Control Structure
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of Flood Control Structure, Malabbaga, La Paz, Abra	Regional Office - CAR	NO	Public Bidding	07-Apr-22	29-Apr-22	24-Jun-22	04-Jul-22	DPWH-General Appropriations Act FY 2022	100,000		100,000	Construction of Flood Control Structure
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of Malanas Flood Control Structure, Culliong, San Juan, Abra	Regional Office - CAR	NO	Public Bidding	07-Apr-22	29-Apr-22	24-Jun-22	04-Jul-22	DPWH-General Appropriations Act FY 2022	100,000		100,000	Construction of Flood Control Structure
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of Malanas Flood Control Structure, Guimba and Daoldao, San Juan, Abra	Regional Office - CAR	NO	Public Bidding	07-Apr-22	29-Apr-22	24-Jun-22	04-Jul-22	DPWH-General Appropriations Act FY 2022	100,000		100,000	Construction of Flood Control Structure
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of Paga Flood Control, Dolores, Abra	Regional Office - CAR	NO	Public Bidding	07-Apr-22	29-Apr-22	24-Jun-22	04-Jul-22	DPWH-General Appropriations Act FY 2022	99,000		99,000	Construction of Flood Control Structure



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
CORDILLERA ADMINISTRATIVE REGION  
Engineer's Hill, Baguio City

**FINAL ANNUAL PROCUREMENT PLAN (FY 2022)**  
**For Civil Works & Consulting Services**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP'000)			Remarks (brief description of Program/Project)
					Advertisement /Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Government Center, La Paz, Abra	Regional Office - CAR	NO	Public Bidding	07-Apr-22	29-Apr-22	24-Jun-22	04-Jul-22	DPWH-General Appropriations Act FY 2022	100,000		100,000	Building Construction
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Convention Center, La Paz, Abra	Regional Office - CAR	NO	Public Bidding	07-Apr-22	29-Apr-22	24-Jun-22	04-Jul-22	DPWH-General Appropriations Act FY 2022	100,000		100,000	Building Construction
	LOCAL PROGRAM - National Building Program - Buildings And Other Structures - Multipurpose / Facilities - Construction of University of Abra School Building, La Paz Campus, La Paz, Abra	Regional Office - CAR	NO	Public Bidding	12-Apr-22	04-May-22	12-Aug-22	22-Aug-22	DPWH-General Appropriations Act FY 2022	100,000		100,000	Building Construction
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads along Claveria - Calanasan Kabugao Rd K0625 + 720 - K0625 + 869	Regional Office - CAR	NO	Public Bidding	12-Apr-22	04-May-22	12-Aug-22	22-Aug-22	DPWH-General Appropriations Act FY 2022	96,552		96,552	Road Construction
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads along Claveria - Calanasan Kabugao Rd K0630 + 516 - K0630 + 662	Regional Office - CAR	NO	Public Bidding	12-Apr-22	04-May-22	12-Aug-22	22-Aug-22	DPWH-General Appropriations Act FY 2022	91,980		91,980	Road Construction
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads - Claveria-Calanasan Kabugao Road - K0632 + 007 - K0632 + 194	Regional Office - CAR	NO	Public Bidding	12-Apr-22	04-May-22	12-Aug-22	22-Aug-22	DPWH-General Appropriations Act FY 2022	94,770		94,770	Road Construction





Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
CORDILLERA ADMINISTRATIVE REGION  
Engineer's Hill, Baguio City

**FINAL ANNUAL PROCUREMENT PLAN (FY 2022)**  
*For Civil Works & Consulting Services*

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP'000)			Remarks (brief description of Program/Project)
					Advertisement /Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads - Claveria-Calanasan Kabugao Road - K0632 + 194 - K0632 + 310	Regional Office - CAR	NO	Public Bidding	12-Apr-22	04-May-22	12-Aug-22	22-Aug-22	DPWH-General Appropriations Act FY 2022	93,900		93,900	Road Construction
	22P00001 ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads - Kennon Rd - K0241 + 650 - K0241 + 790	Regional Office - CAR	YES	Public Bidding	28-Oct-21	22-22-21	21-Feb-22	03-Mar-22	DPWH-General Appropriations Act FY 2022	122,860		122,860	Construction of Concrete Road
	22P00017 CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS) - Construction of Enlisted Personnel 5-Storey Condominium, Philippine Military Academy (PMA), Baguio City	Regional Office - CAR	YES	Public Bidding	07-Dec-21	28-Dec-21	21-Feb-22	03-Mar-22	DPWH-General Appropriations Act FY 2022	130,000		130,000	Building Construction
	22P00026 CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS) - Construction of Office's 5- Storey Condominium, Philippine Military Academy (PMA), Baguio City	Regional Office - CAR	YES	Public Bidding	09-Dec-21	31-Dec-21	21-Feb-22	03-Mar-22	DPWH-General Appropriations Act FY 2022	110,000		110,000	Building Construction
	LOCAL PROGRAM - National Building Program - Buildings And Other Structures - Multipurpose / Facilities - Construction of DPWH Regional Office CAR Office Building, Engineer's Hill, Baguio City	Regional Office - CAR	NO	Public Bidding	12-Apr-22	04-May-22	12-Aug-22	22-Aug-22	DPWH-General Appropriations Act FY 2022	120,000		120,000	Building Construction



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
CORDILLERA ADMINISTRATIVE REGION  
Engineer's Hill, Baguio City

**FINAL ANNUAL PROCUREMENT PLAN (FY 2022)**  
*For Civil Works & Consulting Services*

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP'000)			Remarks (brief description of Program/Project)
					Advertisement /Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	22P00012 ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Secondary Roads - Cong. Andres Acop Cosalan Rd - K0301 + (-905) - K0304 + 024, K0313 + 175 - K0317 + 533, K0319 + 000 - K0322 + 600, K0324 + 000 - K0327 + 000, K0328 + 700 - K0330 + 500, K0331 + 751 - K0333 + 1495, K0336 + 000 - K0342 + 222	Regional Office - CAR	YES	Public Bidding	23-Nov-21	14-Dec-21	07-Mar-22	17-Mar-22	DPWH-General Appropriations Act FY 2022	300,000		300,000	Preventive Maintenance - Road
	22P00024 ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Secondary Roads - Marcos Hi-way - K0260 + (-686) - K0264 + 000, K0264 + 460 - K0266 + 000, K0266 + 709 - K0267 + 165, K0267 + 325 - K0270 + 500	Regional Office - CAR	YES	Public Bidding	09-Dec-21	31-Dec-21	09-May-22	19-May-22	DPWH-General Appropriations Act FY 2022	200,000		200,000	Preventive Maintenance - Road
	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads - Kennon Rd - K0228 + 886 - K0228 + 970, K0237 + 529 - K0237 + 777, K0239 + 000 - K0239 + 100	Regional Office - CAR	NO	Public Bidding	12-Apr-22	04-May-22	12-Aug-22	22-Aug-22	DPWH-General Appropriations Act FY 2022	477,140		477,140	Road Construction
	22P00020 ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Cong. Andres Acop Cosalan Rd - K0315 + 736 - K0315 + 918	Regional Office - CAR	YES	Public Bidding	08-Dec-21	29-Dec-21	14-Mar-22	24-Mar-22	DPWH-General Appropriations Act FY 2022	150,000		150,000	Road Construction
	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Benguet-Nueva Vizcaya Rd - K0281 + (-050) - K0281 + 155	Regional Office - CAR	NO	Public Bidding	12-Apr-22	04-May-22	12-Aug-22	22-Aug-22	DPWH-General Appropriations Act FY 2022	140,000		140,000	Road Construction



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
CORDILLERA ADMINISTRATIVE REGION  
Engineer's Hill, Baguio City

**FINAL ANNUAL PROCUREMENT PLAN (FY 2022)**

*For Civil Works & Consulting Services*

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP'000)			Remarks (brief description of Program/Project)
					Advertisement /Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Benguet-Nueva Vizcaya Rd - K0284 + 450 - K0284 + 590	Regional Office - CAR	NO	Public Bidding	12-Apr-22	04-May-22	12-Aug-22	22-Aug-22	DPWH-General Appropriations Act FY 2022	150,000		150,000	Road Construction
	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Benguet-Nueva Vizcaya Rd - K0293 + 020 - K0293 + 300	Regional Office - CAR	NO	Public Bidding	12-Apr-22	04-May-22	12-Aug-22	22-Aug-22	DPWH-General Appropriations Act FY 2022	270,000		270,000	Road Construction
	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Benguet-Nueva Vizcaya Rd - K0302 + 320 - K0302 + 415	Regional Office - CAR	NO	Public Bidding	12-Apr-22	04-May-22	12-Aug-22	22-Aug-22	DPWH-General Appropriations Act FY 2022	120,000		120,000	Road Construction
	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Cong. Andres Acop Cosalan Rd - K0316 + 100 - K0316 + 240	Regional Office - CAR	NO	Public Bidding	12-Apr-22	04-May-22	12-Aug-22	22-Aug-22	DPWH-General Appropriations Act FY 2022	150,000		150,000	Road Construction
	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Cong. Andres Acop Cosalan Rd - K0318 + 570 - K0318 + 690	Regional Office - CAR	NO	Public Bidding	15-Apr-22	09-May-22	14-Jun-22	24-Jun-22	DPWH-General Appropriations Act FY 2022	170,000		170,000	Road Construction



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
CORDILLERA ADMINISTRATIVE REGION  
Engineer's Hill, Baguio City

**FINAL ANNUAL PROCUREMENT PLAN (FY 2022)**

*For Civil Works & Consulting Services*

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php'000)			Remarks (brief description of Program/Project)
					Advertisement /Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Cong. Andres Acop Cosalan Rd - K0314 + 430 - K0314 + 563	Regional Office - CAR	NO	Public Bidding	15-Apr-22	09-May-22	14-Jun-22	24-Jun-22	DPWH-General Appropriations Act FY 2022	110,000		110,000	Road Construction
	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Cong. Andres Acop Cosalan Rd - K0314 + 845 - K0315 + 000	Regional Office - CAR	NO	Public Bidding	15-Apr-22	09-May-22	14-Jun-22	24-Jun-22	DPWH-General Appropriations Act FY 2022	150,000		150,000	Road Construction
	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Cong. Andres Acop Cosalan Rd - K0314+719 - K0314 + 760, K0314 + 793 - K0314 + 845	Regional Office - CAR	NO	Public Bidding	15-Apr-22	09-May-22	14-Jun-22	24-Jun-22	DPWH-General Appropriations Act FY 2022	130,000		130,000	Road Construction
	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Cong. Andres Acop Cosalan Rd - K0315 + 940 - K0316 + 090	Regional Office - CAR	NO	Public Bidding	15-Apr-22	09-May-22	14-Jun-22	24-Jun-22	DPWH-General Appropriations Act FY 2022	150,000		150,000	Road Construction
	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Cong. Andres Acop Cosalan Rd - K0316 + 240 - K0316 + 365	Regional Office - CAR	NO	Public Bidding	15-Apr-22	09-May-22	14-Jun-22	24-Jun-22	DPWH-General Appropriations Act FY 2022	135,000		135,000	Road Construction



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
CORDILLERA ADMINISTRATIVE REGION  
Engineer's Hill, Baguio City

**FINAL ANNUAL PROCUREMENT PLAN (FY 2022)**

*For Civil Works & Consulting Services*

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP'000)			Remarks (brief description of Program/Project)
					Advertisement /Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Cong. Andres Acop Cosalan Rd - K0316 + 549 - K0316 + 725	Regional Office - CAR	NO	Public Bidding	15-Apr-22	09-May-22	14-Jun-22	24-Jun-22	DPWH-General Appropriations Act FY 2022	150,000		150,000	Road Construction
	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Cong. Andres Acop Cosalan Rd - K0319 + 190 - K0319 + 320	Regional Office - CAR	NO	Public Bidding	15-Apr-22	09-May-22	14-Jun-22	24-Jun-22	DPWH-General Appropriations Act FY 2022	110,000		110,000	Road Construction
	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Cong. Andres Acop Cosalan Rd - K0341 + 115 - K0341 + 255	Regional Office - CAR	NO	Public Bidding	15-Apr-22	09-May-22	14-Jun-22	24-Jun-22	DPWH-General Appropriations Act FY 2022	150,000		150,000	Road Construction
	22P00016 ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads - Itogon-Dalupirip-Sn Manuel Bdry Rd - K0271 + 286 - K0271 + 413	Regional Office - CAR	YES	Public Bidding	07-Dec-21	28-Dec-21	07-Mar-22	17-Mar-22	DPWH-General Appropriations Act FY 2022	150,000		150,000	Road Construction
	22P00018 ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads - Itogon-Dalupirip-Sn Manuel Bdry Rd - K0271 + 889 - K0272 + 050, K0272 + 393 - K0272 + 458	Regional Office - CAR	YES	Public Bidding	08-Dec-21	29-Dec-21	21-Feb-22	03-Mar-22	DPWH-General Appropriations Act FY 2022	150,000		150,000	Road Construction



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
CORDILLERA ADMINISTRATIVE REGION  
Engineer's Hill, Baguio City

**FINAL ANNUAL PROCUREMENT PLAN (FY 2022)**

*For Civil Works & Consulting Services*

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP'000)			Remarks (brief description of Program/Project)
					Advertisement /Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	22P00035 ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of Missing Links/ New Roads - Baguio-La Trinidad-Itogon-Sablan-Tuba and Tublay, Asin-Nangalisan Jct.-Bayabas-Monglo Jct. (Section 1 of BLISTT Outer Ring Circumferential Road), Package 1, Benguet	Regional Office - CAR	NO	Public Bidding	07-Jan-22	31-Jan-22	06-Jun-22	16-Jun-22	DPWH-General Appropriations Act FY 2022	180,000		180,000	Road Construction
	22P00014 ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of Missing Links/ New Roads - Baguio-La Trinidad-Itogon-Sablan-Tuba and Tublay, Kamog Jct.-Calot-Pappa-Bagong-Balluay-Tuel Jct. (Section 2 of BLISTT Outer Ring Circumferential Road), Package 1	Regional Office - CAR	YES	Public Bidding	24-Nov-21	15-Dec-21	07-Mar-22	17-Mar-22	DPWH-General Appropriations Act FY 2022	300,000		300,000	Road Construction
	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of Missing Links/ New Roads - Baguio-La Trinidad-Itogon-Sablan-Tuba and Tublay, Kamog Jct.-Calot-Pappa-Bagong-Balluay-Tuel Jct. (Section 2 of BLISTT Outer Ring Circumferential Road), Package 2, Benguet	Regional Office - CAR	NO	Public Bidding	15-Apr-22	09-May-22	14-Jun-22	24-Jun-22	DPWH-General Appropriations Act FY 2022	177,000		177,000	Road Construction
	22P00015 ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of Missing Links/ New Roads - Baguio-La Trinidad-Itogon-Sablan-Tuba and Tublay, Kamog Jct.-Calot-Pappa-Bagong-Balluay-Tuel Jct. (Section 2 of BLISTT Outer Ring Circumferential Road), Package 3, Benguet	Regional Office - CAR	YES	Public Bidding	24-Nov-21	15-Dec-21	07-Mar-22	17-Mar-22	DPWH-General Appropriations Act FY 2022	300,000		300,000	Road Construction
	22P00005 ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of Missing Links/ New Roads - Baguio-La Trinidad-Itogon-Sablan-Tuba and Tublay, Kamog Jct.-Calot-Pappa-Bagong-Balluay-Tuel Jct. (Section 2 of BLISTT Outer Ring Circumferential Road), Package 4, Benguet	Regional Office - CAR	YES	Public Bidding	09-Nov-21	06-Dec-21	21-Feb-22	03-Mar-22	DPWH-General Appropriations Act FY 2022	300,000		300,000	Road Construction



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**CORDILLERA ADMINISTRATIVE REGION**  
Engineer's Hill, Baguio City

**FINAL ANNUAL PROCUREMENT PLAN (FY 2022)**  
*For Civil Works & Consulting Services*

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP'000)			Remarks (brief description of Program/Project)
					Advertisement /Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	22P00030 ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of Missing Links/ New Roads - Baguio- La Trinidad-Itogon-Sablan-Tuba and Tublay, Kamog Jct.-Calot-Pappa- Bagong-Balluay-Tuel Jct. (Section 2 of BLISTT Outer Ring Circumferential Road), Package 5, Benguet	Regional Office - CAR	YES	Public Bidding	09-Dec-21	31-Dec-21	21-Feb-22	03-Mar-22	DPWH-General Appropriations Act FY 2022	300,000		300,000	Road Construction
	22P00004 ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of Missing Links/ New Roads - Baguio- La Trinidad-Itogon-Sablan-Tuba and Tublay, Kamog Jct.-Calot-Pappa- Bagong-Balluay-Tuel Jct. (Section 2 of BLISTT Outer Ring Circumferential Road), Package 6, Benguet	Regional Office - CAR	YES	Public Bidding	09-Nov-21	06-Dec-21	21-Feb-22	03-Mar-22	DPWH-General Appropriations Act FY 2022	300,000		300,000	Road Construction
	22P00009 ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of Missing Links/ New Roads - Baguio- La Trinidad-Itogon-Sablan-Tuba and Tublay, Labey-Lacamen Provincial Road (Section 4B of BLISTT Outer Ring Circumferential Road), Package 3, Benguet	Regional Office - CAR	YES	Public Bidding	23-Nov-21	14-Dec-21	08-Mar-22	18-Mar-22	DPWH-General Appropriations Act FY 2022	200,000		200,000	Road Construction
	22P00029 ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of Missing Links/ New Roads - Baguio- La Trinidad-Itogon-Sablan-Tuba and Tublay, Poblacion Jct.-Batuang- Carantes Jct-Balatoc Jct. (Section 6 of BLISTT Outer Ring Circumferential Road), Benguet	Regional Office - CAR	YES	Public Bidding	09-Dec-21	31-Dec-21	08-Mar-22	18-Mar-22	DPWH-General Appropriations Act FY 2022	157,000		157,000	Road Construction
	22P00036 ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of Missing Links/ New Roads - Baguio- La Trinidad-Itogon-Sablan-Tuba and Tublay, Guisnet-Binga-Balay-Tinongdan (Section 5 of BLISTT Outer Ring Circumferential Road), Package 1, Benguet	Regional Office - CAR	NO	Public Bidding	07-Jan-22	31-Jan-22	06-Jun-22	16-Jun-22	DPWH-General Appropriations Act FY 2022	240,000		240,000	Road Construction



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
CORDILLERA ADMINISTRATIVE REGION  
Engineer's Hill, Baguio City

**FINAL ANNUAL PROCUREMENT PLAN (FY 2022)**  
*For Civil Works & Consulting Services*

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP'000)			Remarks (brief description of Program/Project)
					Advertisement /Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	22P00039 ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of Missing Links/ New Roads - Itogon- Dalupirip-San Nicolas Road, Itogon, Benguet	Regional Office - CAR	NO	Public Bidding	10-Jan-22	31-Jan-22	06-Jun-22	16-Jun-22	DPWH-General Appropriations Act FY 2022	200,000		200,000	Road Construction
	22P00032 CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation of Road Safety Devices along Asin (Km 8)-Nangalisan-Sn Pascual, Tuba Rd - K0258 + 100 - K0264 + 370, K0265 + 200 - K0281 + 920	Regional Office - CAR	NO	Public Bidding	29-Dec-21	19-Jan-22	06-Jun-22	16-Jun-22	DPWH-General Appropriations Act FY 2022	80,000		80,000	Preventive Maintenance - Road
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Preventive Maintenance (Asphalt Overlay) along Baguio-Bontoc Rd - K0254 + (-586) - K0260 + 000	Regional Office - CAR	NO	Public Bidding	15-Apr-22	09-May-22	14-Jun-22	24-Jun-22	DPWH-General Appropriations Act FY 2022	130,000		130,000	Preventive Maintenance - Road
	22P00011 CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Preventive Maintenance (Asphalt Overlay) along Baguio-Itogon Rd - K0254 + (-651) - K0258 + 595, K0261 + 000 - K0268 + 055	Regional Office - CAR	YES	Public Bidding	23-Nov-21	14-Dec-21	17-Mar-22	27-Mar-22	DPWH-General Appropriations Act FY 2022	210,000		210,000	Preventive Maintenance - Road
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Camp 1 - Tabaan Sur - Tabaan Norte - Taloy Sur Road to Marcos Highway, Tuba Benguet	Regional Office - CAR	NO	Public Bidding	15-Apr-22	09-May-22	14-Jun-22	24-Jun-22	DPWH-General Appropriations Act FY 2022	220,000		220,000	Road Construction





Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
CORDILLERA ADMINISTRATIVE REGION  
Engineer's Hill, Baguio City

**FINAL ANNUAL PROCUREMENT PLAN (FY 2022)**  
*For Civil Works & Consulting Services*

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP'000)			Remarks (brief description of Program/Project)
					Advertisement /Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building Phase II, La Trinidad, Benguet	Regional Office - CAR	NO	Public Bidding	15-Apr-22	09-May-22	14-Jun-22	24-Jun-22	DPWH-General Appropriations Act FY 2022	300,000		300,000	Building Construction
	22P00038 CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Roads connecting to Indigenous People (IP) Communities - Construction of Pimunggan - Saguitiang - Lubas - Dungan Road in support to Coffee, Cacao, Bamboo, Gold, Livestock, High Value Vegetables and Food Processing, Tuba, Benguet	Regional Office - CAR	NO	Public Bidding	10-Jan-22	31-Jan-22	06-Jun-22	16-Jun-22	DPWH-General Appropriations Act FY 2022	200,000		200,000	Road Construction
	22P00037 CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Roads connecting to Indigenous People (IP) Communities - Construction of Sagpat Kibungan Benguet - Santol La Union Road	Regional Office - CAR	NO	Public Bidding	10-Jan-22	31-Jan-22	06-Jun-22	16-Jun-22	DPWH-General Appropriations Act FY 2022	200,000		200,000	Road Construction
	22P00040 CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Interjurisdictional Roads and/or Bridges (or, roads that traverse multiple LGU jurisdictions) - Construction of Road, Anovang DOMOLPOS Itogon - Kayapa Nueva Vizcaya, Itogon, Benguet	Regional Office - CAR	NO	Public Bidding	13-Jan-22	07-Feb-22	13-Jun-22	23-Jun-22	DPWH-General Appropriations Act FY 2022	300,000		300,000	Road Construction
	LOCAL PROGRAM - National Building Program - Buildings And Other Structures - Multipurpose / Facilities - Construction of DPWH Benguet 1st District Engineering Office Main Building, Benguet	Regional Office - CAR	NO	Public Bidding	19-Apr-22	11-May-22	22-Jul-22	01-Aug-22	DPWH-General Appropriations Act FY 2022	120,000		120,000	Building Construction



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
CORDILLERA ADMINISTRATIVE REGION  
Engineer's Hill, Baguio City

**FINAL ANNUAL PROCUREMENT PLAN (FY 2022)**  
*For Civil Works & Consulting Services*

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP'000)			Remarks (brief description of Program/Project)
					Advertisement /Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Secondary Roads - Cong. Andres Acop Cosalan Rd - K0343 + (-746) - K0353 + 173, K0353 + 227 - K0359 + 400	Regional Office - CAR	NO	Public Bidding	19-Apr-22	11-May-22	22-Jul-22	01-Aug-22	DPWH-General Appropriations Act FY 2022	250,000		250,000	Road Construction
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Tertiary Roads - Gov. Bado Dangwa National Rd - K0275 + 229 - K0276 + 636, K0277 + (-367) - K0292 + 880, K0292 + 961 - K0297 + 000	Regional Office - CAR	NO	Public Bidding	19-Apr-22	11-May-22	22-Jul-22	01-Aug-22	DPWH-General Appropriations Act FY 2022	250,000		250,000	Preventive Maintenance - Road
	22P00023 ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads - Gov. Bado Dangwa National Rd - K0338 + 150 - K0338 + 300	Regional Office - CAR	YES	Public Bidding	08-Dec-21	29-Dec-21	09-May-22	19-May-22	DPWH-General Appropriations Act FY 2022	150,000		150,000	Road Construction
	22P00025 ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads - Gov. Bado Dangwa National Rd - K0338 + 700 - K0338 + 900	Regional Office - CAR	YES	Public Bidding	09-Dec-21	31-Dec-21	09-May-22	19-May-22	DPWH-General Appropriations Act FY 2022	150,000		150,000	Road Construction
	22P00027 ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads - Gov. Bado Dangwa National Rd - K0339 + 334 - K0339 + 500	Regional Office - CAR	YES	Public Bidding	09-Dec-21	31-Dec-21	09-May-22	19-May-22	DPWH-General Appropriations Act FY 2022	150,000		150,000	Road Construction



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
CORDILLERA ADMINISTRATIVE REGION  
Engineer's Hill, Baguio City

**FINAL ANNUAL PROCUREMENT PLAN (FY 2022)**  
*For Civil Works & Consulting Services*

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP'000)			Remarks (brief description of Program/Project)
					Advertisement /Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads - Gov. Bado Dangwa National Rd - K0318 + (-280) - K0318 + (-430)	Regional Office - CAR	NO	Public Bidding	19-Apr-22	11-May-22	22-Jul-22	01-Aug-22	DPWH-General Appropriations Act FY 2022	120,000		120,000	Road Construction
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads - Gov. Bado Dangwa National Rd - K0319 + 560 - K0319 + 736	Regional Office - CAR	NO	Public Bidding	19-Apr-22	11-May-22	22-Jul-22	01-Aug-22	DPWH-General Appropriations Act FY 2022	120,000		120,000	Road Construction
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads - Gov. Bado Dangwa National Rd - K0338 + 320 - K0338 + 480	Regional Office - CAR	NO	Public Bidding	19-Apr-22	11-May-22	22-Jul-22	01-Aug-22	DPWH-General Appropriations Act FY 2022	150,000		150,000	Road Construction
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads - Gov. Bado Dangwa National Rd - K0339 + 500 - K0339 + 660	Regional Office - CAR	NO	Public Bidding	19-Apr-22	11-May-22	22-Jul-22	01-Aug-22	DPWH-General Appropriations Act FY 2022	170,000		170,000	Road Construction
	22P00006 ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Construction of Missing Links/ New Roads - Baguio- La Trinidad-Itogon-Sablan-Tuba and Tublay, Labey-Lacamen Provincial Road (Section 4A of BLJSTT Outer Ring Circumferential Road), Package 1, Benguet	Regional Office - CAR	YES	Public Bidding	16-Nov-21	07-Dec-21	21-Feb-22	03-Mar-22	DPWH-General Appropriations Act FY 2022	170,000		170,000	Road Construction



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**CORDILLERA ADMINISTRATIVE REGION**  
Engineer's Hill, Baguio City

**FINAL ANNUAL PROCUREMENT PLAN (FY 2022)**  
*For Civil Works & Consulting Services*

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP'000)			Remarks (brief description of Program/Project)
					Advertisement /Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	22P00007 ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Construction of Missing Links/ New Roads - Baguio- La Trinidad-Itogon-Sablan-Tuba and Tublay, Labey-Lacamen Provincial Road (Section 4A of BLISTT Outer Ring Circumferential Road), Package 2, Benguet	Regional Office - CAR	YES	Public Bidding	16-Nov-21	07-Dec-21	21-Feb-22	03-Mar-22	DPWH-General Appropriations Act FY 2022	150,000		150,000	Road Construction
	22P00008 ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Construction of Missing Links/ New Roads - Baguio- La Trinidad-Itogon-Sablan-Tuba and Tublay, Labey-Lacamen Provincial Road (Section 4A of BLISTT Outer Ring Circumferential Road), Package 3, Benguet	Regional Office - CAR	YES	Public Bidding	16-Nov-21	07-Dec-21	14-Mar-22	24-Mar-22	DPWH-General Appropriations Act FY 2022	200,000		200,000	Road Construction
	22P00002 ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Construction of Missing Links/ New Roads - Baguio- La Trinidad-Itogon-Sablan-Tuba and Tublay, Tuel Jct. - Ambongdolan Jct. (Section 3 of BLISTT Outer Ring Circumferential Road), Benguet	Regional Office - CAR	YES	Public Bidding	28-Oct-21	22-Nov-21	21-Feb-22	03-Mar-22	DPWH-General Appropriations Act FY 2022	26,000		26,000	Road Construction
	22P00022 CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Preventive Maintenance (Asphalt Overlay) along Gov. Bado Dangwa National Rd - K0308 + 500 - K0318 + 167	Regional Office - CAR	YES	Public Bidding	08-Dec-21	29-Dec-21	14-Mar-22	24-Mar-22	DPWH-General Appropriations Act FY 2022	200,000		200,000	Preventive Maintenance - Road
	22P00013 CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Preventive Maintenance along Baguio- Bontoc Rd - K0281 + 195 - K0288 + 827	Regional Office - CAR	YES	Public Bidding	23-Nov-21	01-Dec-21	07-Mar-22	17-Mar-22	DPWH-General Appropriations Act FY 2022	150,000		150,000	Preventive Maintenance - Road



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
CORDILLERA ADMINISTRATIVE REGION  
Engineer's Hill, Baguio City

**FINAL ANNUAL PROCUREMENT PLAN (FY 2022)**  
*For Civil Works & Consulting Services*

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP'000)			Remarks (brief description of Program/Project)
					Advertisement /Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	22P00010 CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Preventive Maintenance along Baguio-Bontoc Rd - K0288 + 827 - K0299 + 730, K0299 + 750 - K0300 + 636	Regional Office - CAR	YES	Public Bidding	23-Nov-21	14-Dec-21	07-Mar-22	17-Mar-22	DPWH-General Appropriations Act FY 2022	220,000		220,000	Preventive Maintenance - Road
	22P00031 CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Preventive Maintenance along Gov. Bado Dangwa National Rd - K0346 + 000 - K0351 + 256, K0328 + (-085) - K0335 + 000	Regional Office - CAR	NO	Public Bidding	29-Dec-21	19-Jan-22	06-Jun-22	16-Jun-22	DPWH-General Appropriations Act FY 2022	220,000		220,000	Preventive Maintenance - Road
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Gadang - Lanas - Amponget - Bagulin, Gadang & Sagubo, Kapangan, Benguet	Regional Office - CAR	NO	Public Bidding	19-Apr-22	11-May-22	22-Jul-22	01-Aug-22	DPWH-General Appropriations Act FY 2022	150,000		150,000	Road Construction
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Roads connecting to Indigenous People (IP) Communities - Construction of Beyeng - Tacadang Road, Bakun and Kibungan, Benguet	Regional Office - CAR	NO	Public Bidding	19-Apr-22	11-May-22	22-Jul-22	01-Aug-22	DPWH-General Appropriations Act FY 2022	200,000		200,000	Road Construction
	22P00041 CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Roads connecting to Indigenous People (IP) Communities - Construction of Road, Kapangan, Benguet - San Gabriel, La Union	Regional Office - CAR	NO	Public Bidding	13-Jan-22	07-Feb-22	13-Jun-22	23-Jun-22	DPWH-General Appropriations Act FY 2022	200,000		200,000	Road Construction



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
CORDILLERA ADMINISTRATIVE REGION  
Engineer's Hill, Baguio City

**FINAL ANNUAL PROCUREMENT PLAN (FY 2022)**  
**For Civil Works & Consulting Services**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP'000)			Remarks (brief description of Program/Project)
					Advertisement /Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	22P00042 CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Roads connecting to Indigenous People (IP) Communities - Construction of Sinacbat - Alliem Road, Bakun, Benguet	Regional Office - CAR	NO	Public Bidding	13-Jan-22	07-Feb-22	13-Jun-22	23-Jun-22	DPWH-General Appropriations Act FY 2022	200,000		200,000	Road Construction
	22P00021 ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads - Banaue-Hungduan-Benguet Bdry Rd - K0366 + 000 - K0366 + 150	Regional Office - CAR	YES	Public Bidding	08-Dec-21	29-Dec-21	14-Mar-22	24-Mar-22	DPWH-General Appropriations Act FY 2022	60,000		60,000	Road Construction
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads - Kiangnan-Tinoc-Buguias Rd - K0355 + 550 - K0355 + 650	Regional Office - CAR	NO	Public Bidding	19-Apr-22	11-May-22	22-Jul-22	01-Aug-22	DPWH-General Appropriations Act FY 2022	200,000		200,000	Road Construction
	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control Structure along Lamut River, Sta. 18+300 - Sta. 18+850 (Pieza Side), Lamut, Ifugao	Regional Office - CAR	NO	Public Bidding	19-Apr-22	11-May-22	22-Jul-22	01-Aug-22	DPWH-General Appropriations Act FY 2022	39,500		39,500	Construction of Flood Control Structures
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Banaue-Mayoyao-A Lista-Isabela Bdry Rd - K0350 + 660 - K0350 + 775	Regional Office - CAR	NO	Public Bidding	25-Apr-22	17-May-22	19-Sep-22	29-Sep-22	DPWH-General Appropriations Act FY 2022	85,905		85,905	Road Construction



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
CORDILLERA ADMINISTRATIVE REGION  
Engineer's Hill, Baguio City

**FINAL ANNUAL PROCUREMENT PLAN (FY 2022)**

*For Civil Works & Consulting Services*

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP'000)			Remarks (brief description of Program/Project)
					Advertisement /Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Banaue-Mayoyao-A Lista-Isabela Bdry Rd - K0353 + 740 - K0353 + 848	Regional Office - CAR	NO	Public Bidding	25-Apr-22	17-May-22	19-Sep-22	29-Sep-22	DPWH-General Appropriations Act FY 2022	94,444		94,444	Road Construction
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Banaue-Mayoyao-A Lista-Isabela Bdry Rd - K0358 + 880 - K0359 + 047	Regional Office - CAR	NO	Public Bidding	25-Apr-22	17-May-22	19-Sep-22	29-Sep-22	DPWH-General Appropriations Act FY 2022	69,000		69,000	Road Construction
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Banaue-Mayoyao-A Lista-Isabela Bdry Rd - K0362 + 040 - K0362 + 240, K0386 + 536 - K0387 + 000, K0409 + 600 - K0409 + 765	Regional Office - CAR	NO	Public Bidding	25-Apr-22	17-May-22	19-Sep-22	29-Sep-22	DPWH-General Appropriations Act FY 2022	60,000		60,000	Road Construction
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Construction of Missing Links/ New Roads - Aguinaldo-Toboy- Natonin Road, Aguinaldo, Ifugao	Regional Office - CAR	NO	Public Bidding	25-Apr-22	17-May-22	19-Sep-22	29-Sep-22	DPWH-General Appropriations Act FY 2022	122,500		122,500	Road Construction
	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure, Mariis Main Canal (San Jose Section), Sta. 3+616 - Sta. 5+000, San Jose, Alfonso Lista, Ifugao	Regional Office - CAR	NO	Public Bidding	25-Apr-22	17-May-22	19-Sep-22	29-Sep-22	DPWH-General Appropriations Act FY 2022	68,166		68,166	Construction of Flood Control Structures



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
CORDILLERA ADMINISTRATIVE REGION  
Engineer's Hill, Baguio City

**FINAL ANNUAL PROCUREMENT PLAN (FY 2022)**  
*For Civil Works & Consulting Services*

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php'000)			Remarks (brief description of Program/Project)
					Advertisement /Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure, Sta. 27+000 - Sta. 27+490, Busilac, Alfonso Lista, Ifugao	Regional Office - CAR	NO	Public Bidding	25-Apr-22	17-May-22	19-Sep-22	29-Sep-22	DPWH-General Appropriations Act FY 2022	24,500		24,500	Construction of Flood Control Structures
	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Mapacopaco Flood Control Structure, Sta. 41+000 - Sta. 41+670, Posnaan, Aguinaldo, Ifugao	Regional Office - CAR	NO	Public Bidding	25-Apr-22	17-May-22	19-Sep-22	29-Sep-22	DPWH-General Appropriations Act FY 2022	32,467		32,467	Construction of Flood Control Structures
	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Mapacopaco Flood Control Structure, Sta. 42+555 - Sta. 43+000, Posnaan, Aguinaldo, Ifugao	Regional Office - CAR	NO	Public Bidding	25-Apr-22	17-May-22	19-Sep-22	29-Sep-22	DPWH-General Appropriations Act FY 2022	21,217		21,217	Construction of Flood Control Structures
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS) - Construction of Rizal Municipal Police Station Building, Rizal, Kalinga	Regional Office - CAR	NO	Public Bidding	25-Apr-22	17-May-22	19-Sep-22	29-Sep-22	DPWH-General Appropriations Act FY 2022	7,362		7,362	Building Construction





Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
CORDILLERA ADMINISTRATIVE REGION  
Engineer's Hill, Baguio City

**FINAL ANNUAL PROCUREMENT PLAN (FY 2022)**  
*For Civil Works & Consulting Services*

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP'000)			Remarks (brief description of Program/Project)
					Advertisement /Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Improvement of Mabaca to Talactoc Road in Tanudan, Kalinga	Regional Office - CAR	NO	Public Bidding	25-Apr-22	17-May-22	19-Sep-22	29-Sep-22	DPWH-General Appropriations Act FY 2022	135,000		135,000	Road Construction
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Kalinga-Abra Rd - K0495 + 552 - K0495 + 708	Regional Office - CAR	NO	Public Bidding	28-Apr-22	20-May-22	08-Aug-22	18-Aug-22	DPWH-General Appropriations Act FY 2022	100,000		100,000	Road Construction
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Kalinga-Abra Rd - K0466 + 065 - K0466 + 150	Regional Office - CAR	NO	Public Bidding	28-Apr-22	20-May-22	08-Aug-22	18-Aug-22	DPWH-General Appropriations Act FY 2022	100,000		100,000	Road Construction
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Kalinga-Abra Rd - K0490 + 198 - K0490 + 248	Regional Office - CAR	NO	Public Bidding	28-Apr-22	20-May-22	08-Aug-22	18-Aug-22	DPWH-General Appropriations Act FY 2022	58,500		58,500	Road Construction
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Kalinga-Abra Rd - K0494 + 455 - K0494 + 594	Regional Office - CAR	NO	Public Bidding	28-Apr-22	20-May-22	08-Aug-22	18-Aug-22	DPWH-General Appropriations Act FY 2022	100,000		100,000	Road Construction



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
CORDILLERA ADMINISTRATIVE REGION  
Engineer's Hill, Baguio City

**FINAL ANNUAL PROCUREMENT PLAN (FY 2022)**  
**For Civil Works & Consulting Services**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php'000)			Remarks (brief description of Program/Project)
					Advertisement /Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Kalinga-Abra Rd - K0500 + 167 - K0500 + 246	Regional Office - CAR	NO	Public Bidding	28-Apr-22	20-May-22	08-Aug-22	18-Aug-22	DPWH-General Appropriations Act FY 2022	70,000		70,000	Road Construction
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Kalinga-Abra Rd - K0505 + 000 - K0505 + 110	Regional Office - CAR	NO	Public Bidding	28-Apr-22	20-May-22	08-Aug-22	18-Aug-22	DPWH-General Appropriations Act FY 2022	100,000		100,000	Road Construction
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Kalinga-Abra Rd - K0510 + 118 - K0510 + 272	Regional Office - CAR	NO	Public Bidding	28-Apr-22	20-May-22	08-Aug-22	18-Aug-22	DPWH-General Appropriations Act FY 2022	100,000		100,000	Road Construction
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Kalinga-Abra Rd - K0526 + 102 - K0526 + 146	Regional Office - CAR	NO	Public Bidding	28-Apr-22	20-May-22	08-Aug-22	18-Aug-22	DPWH-General Appropriations Act FY 2022	70,000		70,000	Road Construction
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads - Lubuagan-Batong Buhay-Abra Bdry Rd - K0463 + 714 - K0463 + 810	Regional Office - CAR	NO	Public Bidding	28-Apr-22	20-May-22	08-Aug-22	18-Aug-22	DPWH-General Appropriations Act FY 2022	100,000		100,000	Road Construction



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
CORDILLERA ADMINISTRATIVE REGION  
Engineer's Hill, Baguio City

**FINAL ANNUAL PROCUREMENT PLAN (FY 2022)**  
*For Civil Works & Consulting Services*

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP'000)			Remarks (brief description of Program/Project)
					Advertisement /Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIJKAS) - Construction of Tinglayan Municipal Police Station Building, Tinglayan, Kalinga	Regional Office - CAR	NO	Public Bidding	28-Apr-22	20-May-22	08-Aug-22	18-Aug-22	DPWH-General Appropriations Act FY 2022	7,362		7,362	Building Construction
	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Baguio - Bontoc Rd K0375 + 100 - K0375 + 190, K0375 + 935 - K0376 + 065	Regional Office - CAR	NO	Public Bidding	28-Apr-22	20-May-22	08-Aug-22	18-Aug-22	DPWH-General Appropriations Act FY 2022	140,000		140,000	Road Construction
	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Baguio - Bontoc Rd K0379 + 880 - K0380 + 020, K0380 + 917 - K0381 + 000	Regional Office - CAR	NO	Public Bidding	28-Apr-22	20-May-22	08-Aug-22	18-Aug-22	DPWH-General Appropriations Act FY 2022	160,000		160,000	Road Construction
	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Baguio-Bontoc Rd - K0369 + 640 - K0369 + 930	Regional Office - CAR	NO	Public Bidding	03-May-22	25-May-22	24-Jun-22	04-Jul-22	DPWH-General Appropriations Act FY 2022	180,000		180,000	Road Construction
	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Baguio-Bontoc Rd - K0374+100 - K0374+300, Sabangan, Mt. Province	Regional Office - CAR	NO	Public Bidding	03-May-22	25-May-22	24-Jun-22	04-Jul-22	DPWH-General Appropriations Act FY 2022	150,550		150,550	Road Construction



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
CORDILLERA ADMINISTRATIVE REGION  
Engineer's Hill, Baguio City

**FINAL ANNUAL PROCUREMENT PLAN (FY 2022)**  
*For Civil Works & Consulting Services*

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP'000)			Remarks (brief description of Program/Project)
					Advertisement /Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Mt Prov-Cagayan via Tabuk-Enrile Rd - K0415 + 481 - K0415 + 616	Regional Office - CAR	NO	Public Bidding	03-May-22	25-May-22	24-Jun-22	04-Jul-22	DPWH-General Appropriations Act FY 2022	110,000		110,000	Road Construction
	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Mt Prov-Cagayan via Tabuk-Enrile Rd - K0416 + 110 - K0416 + 190	Regional Office - CAR	NO	Public Bidding	03-May-22	25-May-22	24-Jun-22	04-Jul-22	DPWH-General Appropriations Act FY 2022	110,000		110,000	Road Construction
	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Mt Prov-Cagayan via Tabuk-Enrile Rd - K0404 + 800 - K0404 + 935	Regional Office - CAR	NO	Public Bidding	03-May-22	25-May-22	24-Jun-22	04-Jul-22	DPWH-General Appropriations Act FY 2022	150,000		150,000	Road Construction
	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Mt Prov-Cagayan via Tabuk-Enrile Rd - K0404 + 955 - K0405 + 060	Regional Office - CAR	NO	Public Bidding	03-May-22	25-May-22	24-Jun-22	04-Jul-22	DPWH-General Appropriations Act FY 2022	150,000		150,000	Road Construction
	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Mt Prov-Cagayan via Tabuk-Enrile Rd - K0406 + 453 - K0406 + 708	Regional Office - CAR	NO	Public Bidding	03-May-22	25-May-22	24-Jun-22	04-Jul-22	DPWH-General Appropriations Act FY 2022	300,000		300,000	Road Construction



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
CORDILLERA ADMINISTRATIVE REGION  
Engineer's Hill, Baguio City

**FINAL ANNUAL PROCUREMENT PLAN (FY 2022)**  
*For Civil Works & Consulting Services*

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP'000)			Remarks (brief description of Program/Project)
					Advertisement /Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Mt Prov-Cagayan via Tabuk-Enrile Rd - K0418 + 230 - K0418 + 380	Regional Office - CAR	NO	Public Bidding	03-May-22	25-May-22	24-Jun-22	04-Jul-22	DPWH-General Appropriations Act FY 2022	150,000		150,000	Road Construction
	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Mt Prov-Cagayan via Tabuk-Enrile Rd - K0418 + 460 - K0418 + 630	Regional Office - CAR	NO	Public Bidding	09-May-22	31-May-22	22-Jul-22	01-Aug-22	DPWH-General Appropriations Act FY 2022	250,000		250,000	Road Construction
	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Mt Province Bdry- Calanan-Pinukpuk-Abbut Rd - K0424 + 095 - K0424 + 222	Regional Office - CAR	NO	Public Bidding	09-May-22	31-May-22	22-Jul-22	01-Aug-22	DPWH-General Appropriations Act FY 2022	74,295		74,295	Road Construction
	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads - Baguio-Bontoc Rd - K0347 + 370 - K0347 + 710	Regional Office - CAR	NO	Public Bidding	09-May-22	31-May-22	22-Jul-22	01-Aug-22	DPWH-General Appropriations Act FY 2022	250,000		250,000	Road Construction
	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads - Baguio-Bontoc Rd - K0347 + 710 - K0348 + 050	Regional Office - CAR	NO	Public Bidding	09-May-22	31-May-22	22-Jul-22	01-Aug-22	DPWH-General Appropriations Act FY 2022	250,000		250,000	Road Construction



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
CORDILLERA ADMINISTRATIVE REGION  
Engineer's Hill, Baguio City

**FINAL ANNUAL PROCUREMENT PLAN (FY 2022)**

*For Civil Works & Consulting Services*

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP'000)			Remarks (brief description of Program/Project)
					Advertisement /Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads - Jct Talubin-Barlig- Natonin-Paracelis-Calaccad Rd - K0380 + 173 - K0380 + 330	Regional Office - CAR	NO	Public Bidding	09-May-22	31-May-22	22-Jul-22	01-Aug-22	DPWH-General Appropriations Act FY 2022	200,000		200,000	Road Construction
	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads - Jct Talubin-Barlig- Natonin-Paracelis-Calaccad Rd - K0380 + 330 - K0380 + 503	Regional Office - CAR	NO	Public Bidding	09-May-22	31-May-22	22-Jul-22	01-Aug-22	DPWH-General Appropriations Act FY 2022	235,000		235,000	Road Construction
	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads - Jct Talubin-Barlig- Natonin-Paracelis-Calaccad Rd - K0381 + 162 - K0381 + 362	Regional Office - CAR	NO	Public Bidding	12-May-22	03-Jun-22	20-Jul-22	30-Jul-22	DPWH-General Appropriations Act FY 2022	175,000		175,000	Road Construction
	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads - Jct Talubin-Barlig- Natonin-Paracelis-Calaccad Rd - K0381 + 968 - K0382 + 133	Regional Office - CAR	NO	Public Bidding	12-May-22	03-Jun-22	20-Jul-22	30-Jul-22	DPWH-General Appropriations Act FY 2022	192,000		192,000	Road Construction
	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Tertiary Roads - Jct Talubin-Barlig- Natonin-Paracelis-Calaccad Rd - K0388 + (-1036) - K0399 + 280, K0399 + 362 - K0399 + 504, K0399 + 546 - K0402 + 323	Regional Office - CAR	NO	Public Bidding	12-May-22	03-Jun-22	20-Jul-22	30-Jul-22	DPWH-General Appropriations Act FY 2022	250,000		250,000	Road Construction



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
CORDILLERA ADMINISTRATIVE REGION  
Engineer's Hill, Baguio City

**FINAL ANNUAL PROCUREMENT PLAN (FY 2022)**  
*For Civil Works & Consulting Services*

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP'000)			Remarks (brief description of Program/Project)	
					Advertisement /Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO		
	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Tertiary Roads - Jct Talubin-Barlig- Natonin-Paracelis-Calaccad Rd - K0402 + 323 - K0408 + 741, K0408 + 939 - K0409 + 040, K0409 + 090, - K0410 + 816, K0410 + 942 - K0416 + 126, K0416 + 301 - K0418 + 000	Regional Office - CAR	NO	Public Bidding	12-May-22	03-Jun-22	20-Jul-22	30-Jul-22	DPWH-General Appropriations Act FY 2022	250,000		250,000	Road Construction	
	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Tertiary Roads - Jct Talubin-Barlig- Natonin-Paracelis-Calaccad Rd - K0418 + 000 - K0427 + 535, K0427 + 693 - K0428 + 538, K0428 + 735 - K0429 + 741, K0429 + 798 - K0429 + 855, K0431 + 200 - K0433 + 550, K0436 + 316 - K0438 + 000	Regional Office - CAR	NO	Public Bidding	12-May-22	03-Jun-22	20-Jul-22	30-Jul-22	DPWH-General Appropriations Act FY 2022	250,000		250,000	Road Construction	
	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Tertiary Roads - Jct Talubin-Barlig- Natonin-Paracelis-Calaccad Rd - K0438 + 000 - K0444 + 150, K0444 + 220 - K0453 + 800	Regional Office - CAR	NO	Public Bidding	12-May-22	03-Jun-22	20-Jul-22	30-Jul-22	DPWH-General Appropriations Act FY 2022	250,000		250,000	Road Construction	
	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads - Jct Talubin-Barlig- Natonin-Paracelis-Calaccad Rd - K0406 + 226 - K0406 + 401, K0406 + 431 - K0406 + 516	Regional Office - CAR	NO	Public Bidding	12-May-22	03-Jun-22	20-Jul-22	30-Jul-22	DPWH-General Appropriations Act FY 2022	198,000		198,000	Road Construction	
											27,033,383			
CONSULTING SERVICES														



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
CORDILLERA ADMINISTRATIVE REGION  
Engineer's Hill, Baguio City

**FINAL ANNUAL PROCUREMENT PLAN (FY 2022)**  
*For Civil Works & Consulting Services*

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP'000)			Remarks (brief description of Program/Project)
					Advertisement /Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	GEOTECHNICAL INVESTIGATION FOR FY2022 FLOOD CONTROL PROJECTS: CONSTRUCTION OF (1) FLOOD CONTROL STRUCTURE, MARIIS MAIN CANAL (SAN JOSE SECTION), STA. 3+616 - STA. 5+000, (2) FLOOD CONTROL STRUCTURE, STA. 27+000 - STA. 27+490 (BUSILAC), (3) MAPACOPACO FLOOD CONTROL STRUCTURE, STA. 41+000 - STA. 41+670 AND STA. 42+555 - STA. 43+000 (POSNAAN) Alfonso Lista and Aguinaldo, Ifugao	Regional Office CAR	NO	Public Bidding	27-Jan-22	07-Feb-22	01-Mar-22	11-Mar-22	PDE 2022	601		601	Conduct of Geotechnical Investigation
	GEOTECHNICAL INVESTIGATION FOR FY2022 FLOOD CONTROL PROJECTS: CONSTRUCTION OF (1) FLOOD CONTROL STRUCTURE ALONG LAGAWA RIVER, STA. 0+000 - STA. 1+060 (TUNGNGOD SIDE), (2) BOLIWONG FLOOD CONTROL, STA. 3+750 - STA. 3+900 AND STA. 4+782 - STA. 5+182, (3) FLOOD CONTROL ALONG NAYON RIVER, STA. 13+196 - STA. 14+140 (BIMPAL SIDE), AND (4) FLOOD CONTROL STRUCTURE ALONG LAMUT RIVER, STA. 18+300 - STA. 18+850 (PIEZA SIDE) Lagawe and Lamut, Ifugao	Regional Office CAR	NO	Public Bidding	27-Jan-22	07-Feb-22	01-Mar-22	11-Mar-22	PDE 2022	650		650	Conduct of Geotechnical Investigation
	GEOTECHNICAL INVESTIGATION FOR THE FY2022 SLOPE PROTECTION PROJECTS ALONG (1) BENGUET VIZCAYA ROAD, K0281 + (-050) - K0281 +155, K0284+450 - K0284+590, K0293+020 - K0293+300, K0302+320 - K0302+415; (2) CONG. ANDRES ACOP COSALAN RD, K0314+430 - K0314+563, K0314+719 - K0314+760, K0314+793 - K0314+845, K0314+845 - K0315+000, K0315+940 - K0316+090, K0316+100 - K0316+240, K0316+240 - K0316+365, K0316+549 - K0316+725, K0319+190 - K0319+320, K0341+115 - K0341+255; (3) KIANGAN-TINOC- BUGUIAS ROAD, K0355+550 - K0355+650; (4) GOV. BADO DANGWA NATIONAL ROAD, K0318+(-280) - K0318+(-430), K0318+570 - K0318+690, K0319+560 - K0319+736, K0338+320 - K0338+480, K0339+500 - K0339+660, K0355+550 - K0355+650 Bokod, Kabayan, Kibungan, Bakun, Rimulac, Renuwet	Regional Office CAR	NO	Public Bidding	27-Jan-22	07-Feb-22	01-Mar-22	11-Mar-22	PDE 2022	899		899	Conduct of Geotechnical Investigation





Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
CORDILLERA ADMINISTRATIVE REGION  
Engineer's Hill, Baguio City

**FINAL ANNUAL PROCUREMENT PLAN (FY 2022)**  
*For Civil Works & Consulting Services*

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP'000)			Remarks (brief description of Program/Project)
					Advertisement /Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	GEOTECHNICAL INVESTIGATION FOR THE FY2022 SLOPE PROTECTION PROJECTS ALONG (1) BAGUIO-BONTOC ROAD, K0347+370 - K0347+710, K0347+710 - K0348+050, K0369+640 - K0369+930, K0374+100 - K0374+300, K0375+100 - K0375+190, K0375+935 - K0376+065, K0379+880 - K0380+020, K0380+917 - K0381+000; (2) MT. PROVINCE-CAGAYAN VIA TABUK-ENRILE ROAD, K0404+800 - K0404+935, K0404+955 - K0405+050, K0406+453 - K0406+708, K0415+481 - K0415+616, K0416+110 - K0416+190, K0418+230 - K0418+380, K0418+460 - K0418+630; (3) JCT. TALUBIN-BARILIG- NATONIN-PARACELIS-CALACOAD ROAD, K0380+173 - K0380+330, K0380+330 - K0380+503, K0381+162 - K0381+362, K0381+968 - K0382+133, K0388+(-1036) - K0399+280, K0399+362 - K0399+504, K0399+546 - K0402+323, K0402+323 - K0408+741, K0406+226 - K0406+401, K0406+431 - K0406+516, K0408+939 - K0409+040, K0408+090 - K0410+816, K0410+942 - K0416+126, K0416+301 - K0418+000, K0418+000 - K0427+535, K0427+693 - K0428+538, K0428+735 - K0429+741, K0429+798 - K0429+855, K0431+200 - K0433+550, K0436+316 - K0438+000, K0438+000 - K0444+150, K0444+220 - K0453+800, Bauko, Sabangan, Bontoc, Sadanga, Barlig, Natonin Mt. Province	Regional Office CAR	NO	Public Bidding	27-Jan-22	21-Feb-22	15-Mar-22	25-Mar-22	PDE 2022	1,391		1,391	Conduct of Geotechnical Investigation
	GEOTECHNICAL INVESTIGATION FOR THE SINKING AREAS ALONG NATIONAL ROADS (1) TABUK-BANAU ROAD, K0514+150 - K0514+180, K0518+700 - K0518+740, K0521+000 - K0521+050, K0522+090 - K0522+300, K0523+890 - K0523+900, K0543+460 - K0543+520, (2) BALBALAN - PINUKPUK ROAD, K0502+000 - K0502+070, K0502+150 - K0502+190, K0502+300 - K0502+320, K0504+400 - K0504+420, K0508+250 - K0508+950, K0510+000 - K0510+500, K0518+800 - K0518+870, (3) CAGALLAN - CALANAN SECTION, K0474+100 - K0474+500, K0472+900 - K0473+700, (4) PINUKPUK-ABUT SECTION, K0529+000 - K0529+400, K0534+102 - K0534+264, K0534+366 - K0534+430, (5) RIZAL NATIONAL ROAD, K0534+056 - K0534+156, K0533+000 - K0533+150, (6) MALALAO NATIONAL ROAD, K0514+850 - K0514+980, K0523+350 - K0523+400, (7) KALINGA-CAGAYAN ROAD, K0514+800 - K0514+900, (8) BULANAO PARACELIS ROAD, K0505+030 - K0505+090 Tanudan, Pinukpuk, Rizal and Tabuk City, Kalinga	Regional Office CAR	NO	Public Bidding	27-Jan-22	21-Feb-22	15-Mar-22	25-Mar-22	PDE 2022	2,883		2,883	Conduct of Geotechnical Investigation



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
CORDILLERA ADMINISTRATIVE REGION  
Engineer's Hill, Baguio City

**FINAL ANNUAL PROCUREMENT PLAN (FY 2022)**  
*For Civil Works & Consulting Services*

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP'000)			Remarks (brief description of Program/Project)
					Advertisement /Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	GEOTECHNICAL INVESTIGATION FOR THE SINKING AREAS ALONG NATIONAL ROADS  (1) ABBUT-CONNER ROAD, K0557+520 - K0557+580, (2) CONNER-KABUGAO ROAD, K0575+638 - K0575+885, K0593+620 - K0593+707, K0597+375 - K0597+546, K0598+267 - K0598+367, K0601+32 - K0601+596, (3) KABUGAO-PUDTOL-LUNA-CAGAYAN BOUNDARY ROAD, K0591+700 - K0591+740, K0595+320 - K0595+350, K0613+800 - K0613+880, K0614+190 - K0614+230; (4) APAYAO-ILOCOS NORTE ROAD, K0614+187 - K0614+310, K0621+250 - K0621+390, K0623+020 - K0623+735, K0651+660 - K0651+820, K0654+720 - K0654+830, K0662+650 - K0662+730; (5) CLAVERIA-CALANASAN-KABUGAO ROAD, K0634+950 - K0643+113, K0663+250 - K0663+320 Conner, Kabugao, Calanasan, Apayao	Regional Office CAR	NO	Public Bidding	27-Jan-22	21-Feb-22	15-Mar-22	25-Mar-22	PDE 2022	2,703		2,703	Conduct of Geotechnical Investigation
	GEOTECHNICAL INVESTIGATION FOR THE SINKING AREAS ALONG NATIONAL ROADS  (1) BAGUIO - BONTOC ROAD, K0343+092 - K0343+170, K0367+000 - K0367+141; (2) MT. PROVINCE - ILOCOS SUR VIA TUE ROAD, K0397+700 - K0398+000, K0412+180 - K0412+950, (3) DANTAY - SAGADA ROAD, K0388+600 - K0388+730, K0391+000 - K0392+200 (4) JCT. TALUBIN-BARLIG-NATONIN- PARACELIS-CALACCAD ROAD, K0426+190 - K0426+390, K0453+890 - K0454+000, K0459+720 - K0459+800 Bauko, Tadian, Sagada and Paracelis, Mt. Province	Regional Office CAR	NO	Public Bidding	27-Jan-22	21-Feb-22	15-Mar-22	25-Mar-22	PDE 2022	2,550		2,550	Conduct of Geotechnical Investigation



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
CORDILLERA ADMINISTRATIVE REGION  
Engineer's Hill, Baguio City

**FINAL ANNUAL PROCUREMENT PLAN (FY 2022)**  
*For Civil Works & Consulting Services*

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP'000)			Remarks (brief description of Program/Project)
					Advertisement /Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	GEOTECHNICAL INVESTIGATION FOR THE SINKING AREAS ALONG NATIONAL ROADS  (1) WESTERN LINK CIRCUMFERENTIAL ROAD, K0247+830 - K0247+920, K0248+268 - K0248+304, K0248+544 - K0248+571, (2) LOAKAN ROAD, K0246+444 - K0246+454, K0248+908 - K0249+000, K0250+871 - K0250+886 (3) OUTLOOK DRIVE, K0253+(-109) - K0253+000, (4) BALATOC ROAD, K0249+010 - K0249+096, (5) SOUTH DRIVE, K0252+076 - K0252+110, (6) QUEZON HILL ROAD, K0306+160 - K0306+185, K0307+675 - K0307+707, (7) GOVERNMENT CENTER ROAD, CH. 398 - CH. 425, AND (8) STO. TOMAS - MT. CABUYAO ROAD, K0252+170 - K0252+242, K0252+481 - K0252+515, K0254+670 - K0254+718, K0283+376 - K0283+370, K0306+160, K0306+185 Baguio City	Regional Office CAR	NO	Public Bidding	27-Jan-22	21-Feb-22	15-Mar-22	25-Mar-22	PDE 2022	1,918		1,918	Conduct of Geotechnical Investigation
	GEOTECHNICAL INVESTIGATION FOR THE SINKING AREAS ALONG NATIONAL ROADS  (1) BAGUIO-BAUANG ROAD, K0291+150 - K0291+500; 2) GOV. BADO DANGWA NATIONAL ROAD, K0289+350 - K0289+400, K0292+200 - K0292+500, K0293+000 - K0294+000, K0293+714 - K0293+900, K0294+350 - K0294+500; (3) BAGUIO-BONTOC ROAD, K0317+850 - K0318+180, K0318+260 - K0318+400, K0318+600 - K0318+750, K0270+010 - K0270+100, K0298+990 - K0299+700 Sablan, Kapangan and Bakun, Benguet	Regional Office CAR	NO	Public Bidding	27-Jan-22	21-Feb-22	15-Mar-22	25-Mar-22	PDE 2022	2,821		2,821	Conduct of Geotechnical Investigation
										<b>16,416</b>			

Prepared:

**CHARLES C. SOROKEN, Ph.D.**  
Head, Procurement Staff

Recommending Approval:

**LEO T. MUSTARD**  
Chief, Quality Assurance & Hydrology Division  
BAC Chairperson

Approved:

**KHARAFY D. TANGGOL**  
Regional Director

**DPWH-CAR Regional Office FINAL Annual Procurement Plan for FY 2022  
(GOODS AND SERVICES)**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
OFFICE OF THE REGIONAL DIRECTOR													
OFFICE SUPPLIES													
	1st Quarter	ORD	NO	Competitive Bidding	1st Quarter	1st Quarter	1st Quarter	1st Quarter	GoP	479,080.00	0.00	479,080.00	
	2nd Quarter	ORD	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GoP	48,520.00	0.00	48,520.00	
	3rd Quarter	ORD	NO	Competitive Bidding	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	GoP	54,980.00	0.00	54,980.00	
	4th Quarter	ORD	NO	Competitive Bidding	4th Quarter	4th Quarter	4th Quarter	4th Quarter	GoP	51,620.00	0.00	51,620.00	
JANITORIAL SUPPLIES													
	1st Quarter	ORD	NO	Competitive Bidding	1st Quarter	1st Quarter	1st Quarter	1st Quarter	GoP	22,700.00	0.00	22,700.00	
	2nd Quarter	ORD	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GoP	22,700.00	0.00	22,700.00	
	3rd Quarter	ORD	NO	Competitive Bidding	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	GoP	22,700.00	0.00	22,700.00	
	4th Quarter	ORD	NO	Competitive Bidding	4th Quarter	4th Quarter	4th Quarter	4th Quarter	GoP	22,700.00	0.00	22,700.00	
COMPUTER EQUIPMENT/SUPPLIES													
	1st Quarter	ORD	NO	Competitive Bidding	1st Quarter	1st Quarter	1st Quarter	1st Quarter	GoP	456,500.00	0.00	456,500.00	
	2nd Quarter	ORD	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GoP	98,000.00	0.00	98,000.00	
	3rd Quarter	ORD	NO	Competitive Bidding	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	GoP	93,000.00	0.00	93,000.00	
	4th Quarter	ORD	NO	Competitive Bidding	4th Quarter	4th Quarter	4th Quarter	4th Quarter	GoP	93,000.00	0.00	93,000.00	
OFFICE OF THE ASSISTANT REGIONAL DIRECTOR													
OFFICE SUPPLIES													
	1st Quarter	OARD	NO	Competitive Bidding	1st Quarter	1st Quarter	1st Quarter	1st Quarter	GoP	48,960.00	0.00	48,960.00	
	2nd Quarter	OARD	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GoP	43,545.00	0.00	43,545.00	
	3rd Quarter	OARD	NO	Competitive Bidding	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	GoP	43,560.00	0.00	43,560.00	
	4th Quarter	OARD	NO	Competitive Bidding	4th Quarter	4th Quarter	4th Quarter	4th Quarter	GoP	44,845.00	0.00	44,845.00	
COMMON COMPUTER SUPPLIES/CONSUMABLES													
	1st Quarter	OARD	NO	Competitive Bidding	1st Quarter	1st Quarter	1st Quarter	1st Quarter	GoP	11,000.00	0.00	11,000.00	
	2nd Quarter	OARD	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GoP	11,000.00	0.00	11,000.00	
	3rd Quarter	OARD	NO	Competitive Bidding	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	GoP	11,000.00	0.00	11,000.00	
	4th Quarter	OARD	NO	Competitive Bidding	4th Quarter	4th Quarter	4th Quarter	4th Quarter	GoP	11,000.00	0.00	11,000.00	
OFFICE EQUIPMENT/APPLIANCES													
	1st Quarter	OARD	NO	Competitive Bidding	1st Quarter	1st Quarter	1st Quarter	1st Quarter	GoP	22,000.00	0.00	22,000.00	
	3rd Quarter	OARD	NO	Competitive Bidding	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	GoP	2,500.00	0.00	2,500.00	
PLANNING AND DESIGN DIVISION													
COMMON COMPUTER SUPPLIES / etc.													
	2nd Quarter	P&DD	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GoP	4,877,250.00	0.00	4,877,250.00	
	4th Quarter	P&DD	NO	Competitive Bidding	4th Quarter	4th Quarter	4th Quarter	4th Quarter	GoP	4,738,750.00	0.00	4,738,750.00	
CATERING													
	1st Quarter	P&DD	NO	Competitive Bidding	1st Quarter	1st Quarter	1st Quarter	1st Quarter	GoP	250,000.00	0.00	250,000.00	
	2nd Quarter	P&DD	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GoP	250,000.00	0.00	250,000.00	
	3rd Quarter	P&DD	NO	Competitive Bidding	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	GoP	250,000.00	0.00	250,000.00	
	4th Quarter	P&DD	NO	Competitive Bidding	4th Quarter	4th Quarter	4th Quarter	4th Quarter	GoP	250,000.00	0.00	250,000.00	
FUEL FOR 10 SERVICES, REPAIR & MAINT, ACCESSORIES, etc.													
	1st Quarter	P&DD	NO	Competitive Bidding	1st Quarter	1st Quarter	1st Quarter	1st Quarter	GoP	350,000.00	0.00	350,000.00	
	2nd Quarter	P&DD	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GoP	350,000.00	0.00	350,000.00	
	3rd Quarter	P&DD	NO	Competitive Bidding	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	GoP	350,000.00	0.00	350,000.00	
	4th Quarter	P&DD	NO	Competitive Bidding	4th Quarter	4th Quarter	4th Quarter	4th Quarter	GoP	350,000.00	0.00	350,000.00	
TRAINING SUPPLIES / MATERIALS													
	1st Quarter	P&DD	NO	Competitive Bidding	1st Quarter	1st Quarter	1st Quarter	1st Quarter	GoP	406,110.00	0.00	406,110.00	

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	2nd Quarter	P&DD	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GoP	406,110.00	0.00	406,110.00	
	3rd Quarter	P&DD	NO	Competitive Bidding	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	GoP	406,110.00	0.00	406,110.00	
	4th Quarter	P&DD	NO	Competitive Bidding	4th Quarter	4th Quarter	4th Quarter	4th Quarter	GoP	406,110.00	0.00	406,110.00	
<b>COMMON OFFICE SUPPLIES</b>													
	1st Quarter	P&DD	NO	Competitive Bidding	1st Quarter	1st Quarter	1st Quarter	1st Quarter	GoP	203,800.00	0.00	203,800.00	
	2nd Quarter	P&DD	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GoP	1,160,400.00	0.00	1,160,400.00	
	3rd Quarter	P&DD	NO	Competitive Bidding	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	GoP	87,150.00	0.00	87,150.00	
	4th Quarter	P&DD	NO	Competitive Bidding	4th Quarter	4th Quarter	4th Quarter	4th Quarter	GoP	1,218,850.00	0.00	1,218,850.00	
<b>PRODUCTION SERVICES</b>													
	2nd Quarter	P&DD	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GoP	1,000,000.00	0.00	1,000,000.00	
<b>ATC EQUIPMENT &amp; ACCESSORIES</b>													
	1st Quarter	P&DD	NO	Competitive Bidding	1st Quarter	1st Quarter	1st Quarter	1st Quarter	GoP	1,212,500.00	0.00	1,212,500.00	
<b>FIELD SURVEY EQUIPMENT / DEVICES / SUPPLIES &amp; MATERIALS</b>													
	1st Quarter	P&DD	NO	Competitive Bidding	1st Quarter	1st Quarter	1st Quarter	1st Quarter	GoP	41,000.00	0.00	41,000.00	
	2nd Quarter	P&DD	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GoP	1,841,820.00	0.00	1,841,820.00	
	3rd Quarter	P&DD	NO	Competitive Bidding	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	GoP	5,349,400.00	0.00	5,349,400.00	
	4th Quarter	P&DD	NO	Competitive Bidding	4th Quarter	4th Quarter	4th Quarter	4th Quarter	GoP	12,114,800.00	0.00	12,114,800.00	
<b>COMMON COMPUTER ACCESSORIES EQUIPMENT / GADGETS</b>													
	1st Quarter	P&DD	NO	Competitive Bidding	1st Quarter	1st Quarter	1st Quarter	1st Quarter	GoP	3,258,300.00	0.00	3,258,300.00	
	2nd Quarter	P&DD	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GoP	3,319,500.00	0.00	3,319,500.00	
	3rd Quarter	P&DD	NO	Competitive Bidding	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	GoP	9,010,900.00	0.00	9,010,900.00	
	4th Quarter	P&DD	NO	Competitive Bidding	4th Quarter	4th Quarter	4th Quarter	4th Quarter	GoP	3,082,500.00	0.00	3,082,500.00	
<b>CONSTRUCTION DIVISION</b>													
<b>COMMON OFFICE SUPPLIES &amp; DEVICES</b>													
	1st Quarter	CD	NO	Competitive Bidding	1st Quarter	1st Quarter	1st Quarter	1st Quarter	GoP	4,108,066.00	0.00	4,108,066.00	
	2nd Quarter	CD	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GoP	3,085,396.00	0.00	3,085,396.00	
	3rd Quarter	CD	NO	Competitive Bidding	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	GoP	3,085,396.00	0.00	3,085,396.00	
	4th Quarter	CD	NO	Competitive Bidding	4th Quarter	4th Quarter	4th Quarter	4th Quarter	GoP	3,085,396.00	0.00	3,085,396.00	
<b>SURVEY AND FIELD EQUIPMENT DEVICES</b>													
	1st Quarter	CD	NO	Competitive Bidding	1st Quarter	1st Quarter	1st Quarter	1st Quarter	GoP	30,443,000.00	0.00	30,443,000.00	
<b>COMMON COMPUTER SUPPLIES / DEVICES</b>													
	1st Quarter	CD	NO	Competitive Bidding	1st Quarter	1st Quarter	1st Quarter	1st Quarter	GoP	11,680,000.00	0.00	11,680,000.00	
<b>PERSONNEL PROTECTIVE EQUIPMENT</b>													
	1st Quarter	CD	NO	Competitive Bidding	1st Quarter	1st Quarter	1st Quarter	1st Quarter	GoP	118,750.00	0.00	118,750.00	
	2nd Quarter	CD	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GoP	118,750.00	0.00	118,750.00	
	3rd Quarter	CD	NO	Competitive Bidding	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	GoP	118,750.00	0.00	118,750.00	
	4th Quarter	CD	NO	Competitive Bidding	4th Quarter	4th Quarter	4th Quarter	4th Quarter	GoP	118,750.00	0.00	118,750.00	
<b>CATERING</b>													
	1st Quarter	CD	NO	Competitive Bidding	1st Quarter	1st Quarter	1st Quarter	1st Quarter	GoP	90,000.00	0.00	90,000.00	
	2nd Quarter	CD	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GoP	90,000.00	0.00	90,000.00	
	3rd Quarter	CD	NO	Competitive Bidding	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	GoP	90,000.00	0.00	90,000.00	
	4th Quarter	CD	NO	Competitive Bidding	4th Quarter	4th Quarter	4th Quarter	4th Quarter	GoP	90,000.00	0.00	90,000.00	
<b>MISCELLANEOUS</b>													
	1st Quarter	CD	NO	NP-53.2 Emergency Cases	1st Quarter	1st Quarter	1st Quarter	1st Quarter	GoP	80,000.00	0.00	80,000.00	
	2nd Quarter	CD	NO	NP-53.2 Emergency Cases	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GoP	80,000.00	0.00	80,000.00	
	3rd Quarter	CD	NO	NP-53.2 Emergency Cases	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	GoP	80,000.00	0.00	80,000.00	
	4th Quarter	CD	NO	NP-53.2 Emergency Cases	4th Quarter	4th Quarter	4th Quarter	4th Quarter	GoP	80,000.00	0.00	80,000.00	
<b>QUALITY ASSURANCE AND HYDROLOGY DIVISION</b>													
<b>COMMON COMPUTER SUPPLIES</b>													
	1st Quarter	QAHD	NO	Competitive Bidding	1st Quarter	1st Quarter	1st Quarter	1st Quarter	GoP	597,900.00	0.00	597,900.00	

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	2nd Quarter	QAHD	NO	Competitive Bidding									
	3rd Quarter	QAHD	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GoP	586,900.00	0.00	586,900.00	
	4th Quarter	QAHD	NO	Competitive Bidding	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	GoP	584,100.00	0.00	584,100.00	
COMMON OFFICE SUPPLIES					4th Quarter	4th Quarter	4th Quarter	4th Quarter	GoP	536,100.00	0.00	536,100.00	
	1st Quarter	QAHD	NO	Competitive Bidding									
	2nd Quarter	QAHD	NO	Competitive Bidding	1st Quarter	1st Quarter	1st Quarter	1st Quarter	GoP	425,690.00	0.00	425,690.00	
	3rd Quarter	QAHD	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GoP	258,400.00	0.00	258,400.00	
	4th Quarter	QAHD	NO	Competitive Bidding	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	GoP	393,515.00	0.00	393,515.00	
COMMON SUPPLIES FOR FIELD SURVEY / TESTING EQUIPMENT					4th Quarter	4th Quarter	4th Quarter	4th Quarter	GoP	235,225.00	0.00	235,225.00	
	1st Quarter	QAHD	NO	Competitive Bidding									
	4th Quarter	QAHD	NO	Competitive Bidding	1st Quarter	1st Quarter	1st Quarter	1st Quarter	GoP	200,000.00	0.00	200,000.00	
COMMON COMPUTER ACCESSORIES / EQUIPMENT / GADGETS / FURNITURE					4th Quarter	4th Quarter	4th Quarter	4th Quarter	GoP	19,608,680.00	0.00	19,608,680.00	
	1st Quarter	QAHD	NO	Competitive Bidding									
	2nd Quarter	QAHD	NO	Competitive Bidding	1st Quarter	1st Quarter	1st Quarter	1st Quarter	GoP	166,000.00	0.00	166,000.00	
	4th Quarter	QAHD	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GoP	1,357,000.00	0.00	1,357,000.00	
EQUIPMENT FOR SOIL EXPLORATION & PROFILING OF NATIONAL ROADS (IRI w/ SERVICE VEHICLE)					4th Quarter	4th Quarter	4th Quarter	4th Quarter	GoP	2,500.00	0.00	2,500.00	
	2nd Quarter	QAHD	NO	Competitive Bidding									
FUEL FOR 15 SERVICE VEHICLES AND 36 MOTOR VEHICLES					2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GoP	17,500,000.00	0.00	17,500,000.00	
	1st Quarter	QAHD	NO	Competitive Bidding									
	2nd Quarter	QAHD	NO	Competitive Bidding	1st Quarter	1st Quarter	1st Quarter	1st Quarter	GoP	680,500.00	0.00	680,500.00	
	3rd Quarter	QAHD	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GoP	680,500.00	0.00	680,500.00	
	4th Quarter	QAHD	NO	Competitive Bidding	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	GoP	680,500.00	0.00	680,500.00	
JANITORIAL SUPPLIES AND PERSONNEL PROTECTIVE EQUIPMENT					4th Quarter	4th Quarter	4th Quarter	4th Quarter	GoP	680,500.00	0.00	680,500.00	
	2nd Quarter	QAHD	NO	Competitive Bidding									
REPAIR, MAINTENANCE AND ACCESSORIES, etc. of SERVICE VEHICLES					2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GoP	249,900.00	0.00	249,900.00	
	1st Quarter	QAHD	NO	Competitive Bidding									
	2nd Quarter	QAHD	NO	Competitive Bidding	1st Quarter	1st Quarter	1st Quarter	1st Quarter	GoP	59,600.00	0.00	59,600.00	
	3rd Quarter	QAHD	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GoP	194,460.00	0.00	194,460.00	
	4th Quarter	QAHD	NO	Competitive Bidding	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	GoP	50,000.00	0.00	50,000.00	
MAINTENANCE/DIVISION COMMON COMPUTER SUPPLIES AND OFFICE SUPPLIES (available at DBM-PS)					4th Quarter	4th Quarter	4th Quarter	4th Quarter	GoP	50,000.00	0.00	50,000.00	
	1st Quarter	MD	NO	NP-53.5 Agency-to-Agency									
	2nd Quarter	MD	NO	NP-53.5 Agency-to-Agency	N/A	N/A	1st Quarter	1st Quarter	GoP	158,225.00	0.00	158,225.00	
	3rd Quarter	MD	NO	NP-53.5 Agency-to-Agency	N/A	N/A	2nd Quarter	2nd Quarter	GoP	124,388.00	0.00	124,388.00	
	4th Quarter	MD	NO	NP-53.5 Agency-to-Agency	N/A	N/A	3rd Quarter	3rd Quarter	GoP	65,825.00	0.00	65,825.00	
COMMON COMPUTER SUPPLIES AND OFFICE SUPPLIES					N/A	N/A	4th Quarter	4th Quarter	GoP	189,078.60	0.00	189,078.60	
	1st Quarter	MD	NO	Competitive Bidding									
	2nd Quarter	MD	NO	Competitive Bidding	1st Quarter	1st Quarter	1st Quarter	1st Quarter	GoP	5,187,668.86	0.00	5,187,668.86	
	3rd Quarter	MD	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GoP	253,450.00	0.00	253,450.00	
	4th Quarter	MD	NO	Competitive Bidding	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	GoP	23,800.00	0.00	23,800.00	
					4th Quarter	4th Quarter	4th Quarter	4th Quarter	GoP	393,850.00	0.00	393,850.00	

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	<b>FUEL FOR 7 SERVICE VEHICLES, REPAIR &amp; MAINT, ACCESSORIES, etc.</b>												
	1st Quarter	MD	NO	Competitive Bidding	1st Quarter	1st Quarter	1st Quarter	1st Quarter	GoP	760,000.00	0.00	760,000.00	
	2nd Quarter	MD	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GoP	735,000.00	0.00	735,000.00	
	3rd Quarter	MD	NO	Competitive Bidding	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	GoP	735,000.00	0.00	735,000.00	
	4th Quarter	MD	NO	Competitive Bidding	4th Quarter	4th Quarter	4th Quarter	4th Quarter	GoP	735,000.00	0.00	735,000.00	
	<b>EQUIPMENT/MANAGEMENT DIVISION</b>												
	<b>COMMON OFFICE SUPPLIES, etc.</b>												
	1st Quarter	EMD	NO	Shopping	1st Quarter	N/A	1st Quarter	1st Quarter	GoP	1,238,675.00		1,238,675.00	
	2nd Quarter	EMD	NO	Shopping	2nd Quarter	N/A	2nd Quarter	2nd Quarter	GoP	1,019,375.00		1,019,375.00	
	3rd Quarter	EMD	NO	Shopping	3rd Quarter	N/A	3rd Quarter	3rd Quarter	GoP	597,175.00		597,175.00	
	4th Quarter	EMD	NO	Shopping	4th Quarter	N/A	4th Quarter	4th Quarter	GoP	500,075.00		500,075.00	
	<b>I.T. EQUIPMENT &amp; ACCESSORIES</b>												
	1st Quarter	EMD	NO	Shopping	1st Quarter	N/A	1st Quarter	1st Quarter	GoP	300,000.00		300,000.00	
	2nd Quarter	EMD	NO	Shopping	2nd Quarter	N/A	2nd Quarter	2nd Quarter	GoP	704,100.00		704,100.00	
	3rd Quarter	EMD	NO	Shopping	3rd Quarter	N/A	3rd Quarter	3rd Quarter	GoP	-		-	
	4th Quarter	EMD	NO	Shopping	4th Quarter	N/A	4th Quarter	4th Quarter	GoP	21,600.00		21,600.00	
	<b>OTHER CATEGORIES</b>												
	<b>A. MAIL COURIER SERVICES</b>												
	1st Quarter	EMD	NO	NP-53.2 Emergency Cases	N/A	N/A	1st Quarter	1st Quarter	GoP	8,250.00		8,250.00	
	2nd Quarter	EMD	NO	NP-53.2 Emergency Cases	N/A	N/A	2nd Quarter	2nd Quarter	GoP	8,250.00		8,250.00	
	3rd Quarter	EMD	NO	NP-53.2 Emergency Cases	N/A	N/A	3rd Quarter	3rd Quarter	GoP	8,250.00		8,250.00	
	4th Quarter	EMD	NO	NP-53.2 Emergency Cases	N/A	N/A	4th Quarter	4th Quarter	GoP	8,250.00		8,250.00	
	<b>B. REGISTRATION OF MOTOR VEHICLE ( LTO, GSIS, PNP Clearance and Smoke Emission)</b>												
	1st Quarter	EMD	NO	NP-53.5 Agency-to-Agency	N/A	N/A	1st Quarter	1st Quarter	GoP	2,237,632.27		2,237,632.27	
	2nd Quarter	EMD	NO	NP-53.5 Agency-to-Agency	N/A	N/A	2nd Quarter	2nd Quarter	GoP	1,018,679.92		1,018,679.92	
	3rd Quarter	EMD	NO	NP-53.5 Agency-to-Agency	N/A	N/A	3rd Quarter	3rd Quarter	GoP	5,383,363.33		5,383,363.33	
	4th Quarter	EMD	NO	NP-53.5 Agency-to-Agency	N/A	N/A	4th Quarter	4th Quarter	GoP	110,371.42		110,371.42	
	<b>C. SECURITY SERVICES</b>												
	1st Quarter	EMD	NO	Competitive Bidding	1st Quarter	1st Quarter	1st Quarter	1st Quarter	GoP	2,500,000.00		2,500,000.00	
	2nd Quarter	EMD	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GoP	2,500,000.00		2,500,000.00	
	3rd Quarter	EMD	NO	Competitive Bidding	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	GoP	2,500,000.00		2,500,000.00	
	4th Quarter	EMD	NO	Competitive Bidding	4th Quarter	4th Quarter	4th Quarter	4th Quarter	GoP	2,500,000.00		2,500,000.00	
	<b>TIRES</b>												
	4th Quarter	EMD	NO	Competitive Bidding	4th Quarter	4th Quarter	4th Quarter	4th Quarter	GoP	5,809,600.00		5,809,600.00	
	<b>BATTERIES</b>												
	4th Quarter	EMD	NO	Competitive Bidding	4th Quarter	4th Quarter	4th Quarter	4th Quarter	GoP	452,000.00		452,000.00	
	<b>LUBRICANTS AND RELATED ITEMS</b>												
	1st Quarter	EMD	NO	Competitive Bidding	1st Quarter	1st Quarter	1st Quarter	1st Quarter	GoP	281,380.00		281,380.00	
	2nd Quarter	EMD	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GoP	267,130.00		267,130.00	
	3rd Quarter	EMD	NO	Competitive Bidding	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	GoP	281,380.00		281,380.00	
	4th Quarter	EMD	NO	Competitive Bidding	4th Quarter	4th Quarter	4th Quarter	4th Quarter	GoP	267,330.00		267,330.00	
	<b>FILTERS (AIR, FUEL &amp; OIL)</b>												
	1st Quarter	EMD	NO	Competitive Bidding	1st Quarter	1st Quarter	1st Quarter	1st Quarter	GoP	288,792.63		288,792.63	
	2nd Quarter	EMD	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GoP	95,348.00		95,348.00	
	3rd Quarter	EMD	NO	Competitive Bidding	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	GoP	235,228.63		235,228.63	
	4th Quarter	EMD	NO	Competitive Bidding	4th Quarter	4th Quarter	4th Quarter	4th Quarter	GoP	88,218.00		88,218.00	
	<b>SPARE PARTS</b>												
	1st Quarter	EMD	NO	Competitive Bidding	1st Quarter	1st Quarter	1st Quarter	1st Quarter	GoP	1,777,358.00		1,777,358.00	
	2nd Quarter	EMD	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GoP	1,269,088.00		1,269,088.00	
	3rd Quarter	EMD	NO	Competitive Bidding	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	GoP	1,455,505.00		1,455,505.00	
	4th Quarter	EMD	NO	Competitive Bidding	4th Quarter	4th Quarter	4th Quarter	4th Quarter	GoP	2,455,727.00		2,455,727.00	
	<b>SHOP SUPPLIES &amp; MATERIALS</b>												
	1st Quarter	EMD	NO	Competitive Bidding	1st Quarter	1st Quarter	1st Quarter	1st Quarter	GoP	6,522,064.00		6,522,064.00	

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	2nd Quarter	EMD	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GoP	329,424.00		329,424.00	
	3rd Quarter	EMD	NO	Competitive Bidding	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	GoP	387,475.00		387,475.00	
	4th Quarter	EMD	NO	Competitive Bidding	4th Quarter	4th Quarter	4th Quarter	4th Quarter	GoP	16,840,924.00		16,840,924.00	
	PERSONAL PROTECTIVE									-			
	1st Quarter	EMD	NO	NP-53.9 - Small Value Procurement	1st Quarter	N/A	1st Quarter	1st Quarter	GoP	10,500.00		10,500.00	
	2nd Quarter	EMD	NO	NP-53.9 - Small Value Procurement	2nd Quarter	N/A	2nd Quarter	2nd Quarter	GoP	212,000.00		212,000.00	
	OUTSOURCED LABOR									-			
	1st Quarter	EMD	NO	NP-53.9 - Small Value Procurement	1st Quarter	N/A	1st Quarter	1st Quarter	GoP	16,800.00		16,800.00	
	2nd Quarter	EMD	NO	NP-53.9 - Small Value Procurement	2nd Quarter	N/A	2nd Quarter	2nd Quarter	GoP	4,000.00		4,000.00	
	3rd Quarter	EMD	NO	NP-53.9 - Small Value Procurement	3rd Quarter	N/A	3rd Quarter	3rd Quarter	GoP	11,890.00		11,890.00	
	4th Quarter	EMD	NO	NP-53.9 - Small Value Procurement	4th Quarter	N/A	4th Quarter	4th Quarter	GoP	5,100.00		5,100.00	
	Purchase of Light & Heavy									-			
	1st Quarter	EMD	NO	Competitive Bidding	1st Quarter	1st Quarter	1st Quarter	1st Quarter	GoP	274,400,000.00		274,400,000.00	
	Elevator Preventive Maintenance (PM) (NIPPON and OTIS)									-			
	1st Quarter	EMD	NO	Direct Contracting	1st Quarter	N/A	1st Quarter	1st Quarter	GoP	18,000.00		18,000.00	
	2nd Quarter	EMD	NO	Direct Contracting	2nd Quarter	N/A	2nd Quarter	2nd Quarter	GoP	18,000.00		18,000.00	
	3rd Quarter	EMD	NO	Direct Contracting	3rd Quarter	N/A	3rd Quarter	3rd Quarter	GoP	18,000.00		18,000.00	
	4th Quarter	EMD	NO	Direct Contracting	4th Quarter	N/A	4th Quarter	4th Quarter	GoP	18,000.00		18,000.00	
	FINANCE DIVISION									18,000.00		18,000.00	
	COMMON OFFICE SUPPLIES AND DEVICES									-			
	1st Quarter	FD	NO	Competitive Bidding	1st Quarter	1st Quarter	1st Quarter	1st Quarter	GoP	206,184.00	0.00	206,184.00	
	2nd Quarter	FD	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GoP	187,620.00	0.00	187,620.00	
	3rd Quarter	FD	NO	Competitive Bidding	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	GoP	182,915.00	0.00	182,915.00	
	4th Quarter	FD	NO	Competitive Bidding	4th Quarter	4th Quarter	4th Quarter	4th Quarter	GoP	179,085.00	0.00	179,085.00	
	COMMON COMPUTER SUPPLIES/CONSUMABLES/									-			
	1st Quarter	FD	NO	Competitive Bidding	1st Quarter	1st Quarter	1st Quarter	1st Quarter	GoP	1,480,630.00	0.00	1,480,630.00	
	2nd Quarter	FD	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GoP	141,930.00	0.00	141,930.00	
	3rd Quarter	FD	NO	Competitive Bidding	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	GoP	140,330.00	0.00	140,330.00	
	4th Quarter	FD	NO	Competitive Bidding	4th Quarter	4th Quarter	4th Quarter	4th Quarter	GoP	137,330.00	0.00	137,330.00	
	FURNITURE/ OFFICE IMPROVEMENT									-			
	1st Quarter	FD	NO	Competitive Bidding	1st Quarter	1st Quarter	1st Quarter	1st Quarter	GoP	67,000.00	0.00	67,000.00	
	JANITORIAL SUPPLIES/ SPAREPARTS & ACCESSORIES/ COVID PROTECTION SUPPLIES									-			
	1st Quarter	FD	NO	Competitive Bidding	1st Quarter	1st Quarter	1st Quarter	1st Quarter	GoP	243,090.00	0.00	243,090.00	
	2nd Quarter	FD	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GoP	67,715.00	0.00	67,715.00	
	3rd Quarter	FD	NO	Competitive Bidding	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	GoP	90,045.00	0.00	90,045.00	
	4th Quarter	FD	NO	Competitive Bidding	4th Quarter	4th Quarter	4th Quarter	4th Quarter	GoP	65,165.00	0.00	65,165.00	
	CATERING SERVICES									-			
	1st Quarter	FD	NO	Competitive Bidding	1st Quarter	1st Quarter	1st Quarter	1st Quarter	GoP	22,500.00	0.00	22,500.00	
	2nd Quarter	FD	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GoP	22,500.00	0.00	22,500.00	
	3rd Quarter	FD	NO	Competitive Bidding	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	GoP	22,500.00	0.00	22,500.00	
	4th Quarter	FD	NO	Competitive Bidding	4th Quarter	4th Quarter	4th Quarter	4th Quarter	GoP	22,500.00	0.00	22,500.00	
	RIGHT OF WAY ACQUISITION AND LEGAL DIVISION									22,500.00	0.00	22,500.00	
	COMMON OFFICE SUPPLIES & DEVICES									-			
	1st Quarter	ROWALD	NO	Competitive Bidding	1st Quarter	1st Quarter	1st Quarter	1st Quarter	GoP	135,525.00	0.00	135,525.00	
	2nd Quarter	ROWALD	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GoP	76,900.00	0.00	76,900.00	
	3rd Quarter	ROWALD	NO	Competitive Bidding	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	GoP	58,925.00	0.00	58,925.00	
	4th Quarter	ROWALD	NO	Competitive Bidding	4th Quarter	4th Quarter	4th Quarter	4th Quarter	GoP	64,005.00	0.00	64,005.00	
	IT EQUIPMENT									-			
	1st Quarter	ROWALD	NO	Competitive Bidding	1st Quarter	1st Quarter	1st Quarter	1st Quarter	GoP	490,000.00	0.00	490,000.00	



Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
COMMON COMPUTER SUPPLIES / DEVICES													
	1st Quarter	ROWALD	NO	Competitive Bidding									
	2nd Quarter	ROWALD	NO	Competitive Bidding	1st Quarter	1st Quarter	1st Quarter	1st Quarter	GoP	30,400.00	0.00	30,400.00	
	3rd Quarter	ROWALD	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GoP	12,900.00	0.00	12,900.00	
	4th Quarter	ROWALD	NO	Competitive Bidding	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	GoP	12,900.00	0.00	12,900.00	
COVID-19 RESPONSE ITEMS													
	1st Quarter	ROWALD	NO	Competitive Bidding	4th Quarter	4th Quarter	4th Quarter	4th Quarter	GoP	12,900.00	0.00	12,900.00	
	2nd Quarter	ROWALD	NO	Competitive Bidding									
	3rd Quarter	ROWALD	NO	Competitive Bidding	1st Quarter	1st Quarter	1st Quarter	1st Quarter	GoP	22,050.00	0.00	22,050.00	
	4th Quarter	ROWALD	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GoP	22,350.00	0.00	22,350.00	
MISCELLANEOUS													
	1st Quarter	ROWALD	NO	Competitive Bidding	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	GoP	22,350.00	0.00	22,350.00	
	2nd Quarter	ROWALD	NO	NP-53.2 Emergency Cases	4th Quarter	4th Quarter	4th Quarter	4th Quarter	GoP	22,350.00	0.00	22,350.00	
	3rd Quarter	ROWALD	NO	NP-53.2 Emergency Cases									
	4th Quarter	ROWALD	NO	NP-53.2 Emergency Cases	1st Quarter	1st Quarter	1st Quarter	1st Quarter	GoP	15,000.00	0.00	15,000.00	Petty Cash / Reimbursement
ADMINISTRATIVE DIVISION													
COMMON OFFICE SUPPLIES AND DEVICES													
	1st Quarter	AD	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GoP	15,000.00	0.00	15,000.00	Petty Cash / Reimbursement
	2nd Quarter	AD	NO	Competitive Bidding	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	GoP	15,000.00	0.00	15,000.00	Petty Cash / Reimbursement
	3rd Quarter	AD	NO	Competitive Bidding	4th Quarter	4th Quarter	4th Quarter	4th Quarter	GoP	15,000.00	0.00	15,000.00	Petty Cash / Reimbursement
	4th Quarter	AD	NO	Competitive Bidding									
COMMON COMPUTER SUPPLIES, OFFICE EQUIPMENT AND DEVICES													
	1st Quarter	AD	NO	Competitive Bidding									
	2nd Quarter	AD	NO	Competitive Bidding	1st Quarter	1st Quarter	1st Quarter	1st Quarter	GoP	721,285.00	0.00	721,285.00	
	3rd Quarter	AD	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GoP	599,060.00	0.00	599,060.00	
	4th Quarter	AD	NO	Competitive Bidding	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	GoP	780,620.00	0.00	780,620.00	
COMMON COVID-19 RESPONSE ITEM													
	1st Quarter	AD	NO	Competitive Bidding	4th Quarter	4th Quarter	4th Quarter	4th Quarter	GoP	432,190.00	0.00	432,190.00	
	2nd Quarter	AD	NO	Competitive Bidding									
	3rd Quarter	AD	NO	Competitive Bidding	1st Quarter	1st Quarter	1st Quarter	1st Quarter	GoP	3,627,360.00	0.00	3,627,360.00	
	4th Quarter	AD	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GoP	401,220.00	0.00	401,220.00	
COMMON APPLIANCES													
	1st Quarter	AD	NO	Competitive Bidding	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	GoP	1,424,460.00	0.00	1,424,460.00	
	2nd Quarter	AD	NO	Competitive Bidding	4th Quarter	4th Quarter	4th Quarter	4th Quarter	GoP	393,020.00	0.00	393,020.00	
	3rd Quarter	AD	NO	Competitive Bidding									
	4th Quarter	AD	NO	Competitive Bidding	1st Quarter	1st Quarter	1st Quarter	1st Quarter	GoP	102,950.00	0.00	102,950.00	
COMMON OFFICE FIXTURES													
	1st Quarter	AD	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GoP	61,750.00	0.00	61,750.00	
	2nd Quarter	AD	NO	Competitive Bidding	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	GoP	61,750.00	0.00	61,750.00	
	3rd Quarter	AD	NO	Competitive Bidding	4th Quarter	4th Quarter	4th Quarter	4th Quarter	GoP	67,250.00	0.00	67,250.00	
	4th Quarter	AD	NO	Competitive Bidding									
COMMON OFFICE SERVICES													
	1st Quarter	AD	NO	Competitive Bidding	1st Quarter	1st Quarter	1st Quarter	1st Quarter	GoP	36,000.00	0.00	36,000.00	
	2nd Quarter	AD	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GoP	-	0.00	-	
	3rd Quarter	AD	NO	Competitive Bidding	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	GoP	-	0.00	-	
	4th Quarter	AD	NO	Competitive Bidding	4th Quarter	4th Quarter	4th Quarter	4th Quarter	GoP	-	0.00	-	
COMMON OFFICE SUPPLIES FOR TRAININGS / MEETINGS													
	1st Quarter	AD	NO	Competitive Bidding									
	2nd Quarter	AD	NO	Competitive Bidding	1st Quarter	1st Quarter	1st Quarter	1st Quarter	GoP	2,087,500.00	0.00	2,087,500.00	
	3rd Quarter	AD	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GoP	3,387,500.00	0.00	3,387,500.00	
	4th Quarter	AD	NO	Competitive Bidding	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	GoP	2,287,500.00	0.00	2,287,500.00	
		AD	NO	Competitive Bidding	4th Quarter	4th Quarter	4th Quarter	4th Quarter	GoP	2,287,500.00	0.00	2,287,500.00	
	1st Quarter	AD	NO	Competitive Bidding									
	2nd Quarter	AD	NO	Competitive Bidding	1st Quarter	1st Quarter	1st Quarter	1st Quarter	GoP	418,500.00	0.00	418,500.00	
	3rd Quarter	AD	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GoP	341,250.00	0.00	341,250.00	
	4th Quarter	AD	NO	Competitive Bidding	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	GoP	297,350.00	0.00	297,350.00	
		AD	NO	Competitive Bidding	4th Quarter	4th Quarter	4th Quarter	4th Quarter	GoP	217,500.00	0.00	217,500.00	


Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
TOKENS AND HONORARIUM (FOR TRAININGS, MEETINGS, AND REWARDS AND RECOGNITIONS)													
	1st Quarter	AD	NO	Competitive Bidding	1st Quarter	1st Quarter	1st Quarter	1st Quarter	GoP	379,500.00	0.00	379,500.00	
	2nd Quarter	AD	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GoP	305,500.00	0.00	305,500.00	
	3rd Quarter	AD	NO	Competitive Bidding	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	GoP	115,500.00	0.00	115,500.00	
	4th Quarter	AD	NO	Competitive Bidding	4th Quarter	4th Quarter	4th Quarter	4th Quarter	GoP	157,500.00	0.00	157,500.00	
CATERING SERVICES (FOR TRAININGS / SEMINARS / ORIENTATIONS)													
	1st Quarter	AD	NO	Competitive Bidding	1st Quarter	1st Quarter	1st Quarter	1st Quarter	GoP	2,295,000.00	0.00	2,295,000.00	
	2nd Quarter	AD	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GoP	1,710,000.00	0.00	1,710,000.00	
	3rd Quarter	AD	NO	Competitive Bidding	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	GoP	1,642,500.00	0.00	1,642,500.00	
	4th Quarter	AD	NO	Competitive Bidding	4th Quarter	4th Quarter	4th Quarter	4th Quarter	GoP	990,000.00	0.00	990,000.00	
MEDICAL SUPPLIES (MEDICINES)													
	1st Quarter	AD	NO	Competitive Bidding	1st Quarter	1st Quarter	1st Quarter	1st Quarter	GoP	37,757.50	0.00	37,757.50	
	2nd Quarter	AD	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GoP	20,812.50	0.00	20,812.50	
	3rd Quarter	AD	NO	Competitive Bidding	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	GoP	54,963.25	0.00	54,963.25	
	4th Quarter	AD	NO	Competitive Bidding	4th Quarter	4th Quarter	4th Quarter	4th Quarter	GoP	14,012.25	0.00	14,012.25	
MEDICAL SUPPLIES (GENERAL SUPPLY)													
	1st Quarter	AD	NO	Competitive Bidding	1st Quarter	1st Quarter	1st Quarter	1st Quarter	GoP	174,541.50	0.00	174,541.50	
	2nd Quarter	AD	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GoP	51,832.00	0.00	51,832.00	
	3rd Quarter	AD	NO	Competitive Bidding	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	GoP	108,782.50	0.00	108,782.50	
	4th Quarter	AD	NO	Competitive Bidding	4th Quarter	4th Quarter	4th Quarter	4th Quarter	GoP	47,459.00	0.00	47,459.00	
COMMON JANITORIAL SUPPLIES													
	1st Quarter	AD	NO	Competitive Bidding	1st Quarter	1st Quarter	1st Quarter	1st Quarter	GoP	229,800.00	0.00	229,800.00	
	2nd Quarter	AD	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GoP	213,850.00	0.00	213,850.00	
	3rd Quarter	AD	NO	Competitive Bidding	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	GoP	568,000.00	0.00	568,000.00	
	4th Quarter	AD	NO	Competitive Bidding	4th Quarter	4th Quarter	4th Quarter	4th Quarter	GoP	211,750.00	0.00	211,750.00	
COMMON HOUSE SUPPLIES, APPLIANCES AND SERVICES OF THE DIFFERENT DPWH-CAR													
	1st Quarter	AD	NO	Competitive Bidding	1st Quarter	1st Quarter	1st Quarter	1st Quarter	GoP	299,900.00	0.00	299,900.00	
	2nd Quarter	AD	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GoP	700.00	0.00	700.00	
	3rd Quarter	AD	NO	Competitive Bidding	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	GoP	3,800.00	0.00	3,800.00	
	4th Quarter	AD	NO	Competitive Bidding	4th Quarter	4th Quarter	4th Quarter	4th Quarter	GoP	-	0.00	-	
PLUMBING SUPPLIES AND ACCESSORIES													
	1st Quarter	AD	NO	Competitive Bidding	1st Quarter	1st Quarter	1st Quarter	1st Quarter	GoP	81,740.00	0.00	81,740.00	
	2nd Quarter	AD	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GoP	70,870.00	0.00	70,870.00	
	3rd Quarter	AD	NO	Competitive Bidding	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	GoP	75,880.00	0.00	75,880.00	
	4th Quarter	AD	NO	Competitive Bidding	4th Quarter	4th Quarter	4th Quarter	4th Quarter	GoP	71,380.00	0.00	71,380.00	
CONSTRUCTION AND HARDWARE MATERIALS AND SUPPLIES													
	1st Quarter	AD	NO	Competitive Bidding	1st Quarter	1st Quarter	1st Quarter	1st Quarter	GoP	98,655.00	0.00	98,655.00	
	2nd Quarter	AD	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GoP	146,465.00	0.00	146,465.00	
	3rd Quarter	AD	NO	Competitive Bidding	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	GoP	88,635.00	0.00	88,635.00	
	4th Quarter	AD	NO	Competitive Bidding	4th Quarter	4th Quarter	4th Quarter	4th Quarter	GoP	96,185.00	0.00	96,185.00	
GARDEN SUPPLIES													
	1st Quarter	AD	NO	Competitive Bidding	1st Quarter	1st Quarter	1st Quarter	1st Quarter	GoP	39,850.00	0.00	39,850.00	
	2nd Quarter	AD	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GoP	15,850.00	0.00	15,850.00	
	3rd Quarter	AD	NO	Competitive Bidding	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	GoP	13,200.00	0.00	13,200.00	
	4th Quarter	AD	NO	Competitive Bidding	4th Quarter	4th Quarter	4th Quarter	4th Quarter	GoP	5,700.00	0.00	5,700.00	

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
ELECTRICAL SUPPLIES													
	1st Quarter	AD	NO	Competitive Bidding									
	2nd Quarter	AD	NO	Competitive Bidding	1st Quarter	1st Quarter	1st Quarter	1st Quarter	GoP	281,450.00	0.00	281,450.00	
	3rd Quarter	AD	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GoP	158,000.00	0.00	158,000.00	
	4th Quarter	AD	NO	Competitive Bidding	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	GoP	202,900.00	0.00	202,900.00	
					4th Quarter	4th Quarter	4th Quarter	4th Quarter	GoP	108,050.00	0.00	108,050.00	
ORD - PROCUREMENT UNIT													
COMMON OFFICE SUPPLIES & DEVICES													
	1st Quarter	BAC	NO	Competitive Bidding									
	2nd Quarter	BAC	NO	Competitive Bidding	1st Quarter	1st Quarter	1st Quarter	1st Quarter	GoP	76,145.00	0.00	76,145.00	
	3rd Quarter	BAC	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GoP	79,305.00	0.00	79,305.00	
	4th Quarter	BAC	NO	Competitive Bidding	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	GoP	61,045.00	0.00	61,045.00	
					4th Quarter	4th Quarter	4th Quarter	4th Quarter	GoP	63,955.00	0.00	63,955.00	
IT EQUIPMENT													
	1st Quarter	BAC	NO	Competitive Bidding									
COMMON COMPUTER SUPPLIES / DEVICES													
	1st Quarter	BAC	NO	Competitive Bidding									
	2nd Quarter	BAC	NO	Competitive Bidding	1st Quarter	1st Quarter	1st Quarter	1st Quarter	GoP	43,300.00	0.00	43,300.00	
	3rd Quarter	BAC	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GoP	20,800.00	0.00	20,800.00	
	4th Quarter	BAC	NO	Competitive Bidding	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	GoP	20,800.00	0.00	20,800.00	
					4th Quarter	4th Quarter	4th Quarter	4th Quarter	GoP	20,800.00	0.00	20,800.00	
COVID-19 RESPONSE ITEMS													
	1st Quarter	BAC	NO	Competitive Bidding									
	2nd Quarter	BAC	NO	Competitive Bidding	1st Quarter	1st Quarter	1st Quarter	1st Quarter	GoP	25,600.00	0.00	25,600.00	
	3rd Quarter	BAC	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GoP	25,600.00	0.00	25,600.00	
	4th Quarter	BAC	NO	Competitive Bidding	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	GoP	25,600.00	0.00	25,600.00	
					4th Quarter	4th Quarter	4th Quarter	4th Quarter	GoP	25,600.00	0.00	25,600.00	
ORD - PUBLIC AFFAIRS AND INFORMATION STAFF													
COMMON OFFICE SUPPLIES													
	1st Quarter	PAIS	NO	Competitive Bidding									
	2nd Quarter	PAIS	NO	Competitive Bidding	1st Quarter	1st Quarter	1st Quarter	1st Quarter	GoP	51,774.34	0.00	51,774.34	
	3rd Quarter	PAIS	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GoP	29,066.54	0.00	29,066.54	
	4th Quarter	PAIS	NO	Competitive Bidding	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	GoP	29,628.74	0.00	29,628.74	
					4th Quarter	4th Quarter	4th Quarter	4th Quarter	GoP	31,376.14	0.00	31,376.14	
COMMON COMPUTER OFFICE SUPPLIES													
	1st Quarter	PAIS	NO	Competitive Bidding									
	2nd Quarter	PAIS	NO	Competitive Bidding	1st Quarter	1st Quarter	1st Quarter	1st Quarter	GoP	200,200.00	0.00	200,200.00	
	3rd Quarter	PAIS	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GoP	200,200.00	0.00	200,200.00	
	4th Quarter	PAIS	NO	Competitive Bidding	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	GoP	200,200.00	0.00	200,200.00	
					4th Quarter	4th Quarter	4th Quarter	4th Quarter	GoP	200,200.00	0.00	200,200.00	
OFFICE EQUIPMENT													
	1st Quarter	PAIS	NO	Competitive Bidding									
	2nd Quarter	PAIS	NO	Competitive Bidding	1st Quarter	1st Quarter	1st Quarter	1st Quarter	GoP	313,913.00	0.00	313,913.00	
	3rd Quarter	PAIS	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GoP	420.00	0.00	420.00	
	4th Quarter	PAIS	NO	Competitive Bidding	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	GoP	420.00	0.00	420.00	
					4th Quarter	4th Quarter	4th Quarter	4th Quarter	GoP	420.00	0.00	420.00	
ORD - INFORMATION AND COMMUNICATION TECHNOLOGY STAFF													
COMMON USE ITEMS AND CONSUMABLES													
	1st Quarter	ICTS	NO	Competitive Bidding									
	2nd Quarter	ICTS	NO	Competitive Bidding	1st Quarter	1st Quarter	1st Quarter	1st Quarter	GoP	12,706.61	0.00	12,706.61	
	3rd Quarter	ICTS	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GoP	8,031.46	0.00	8,031.46	
	4th Quarter	ICTS	NO	Competitive Bidding	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	GoP	8,655.01	0.00	8,655.01	
					4th Quarter	4th Quarter	4th Quarter	4th Quarter	GoP	8,031.46	0.00	8,031.46	
COMPUTER SUPPLIES													
	1st Quarter	ICTS	NO	Competitive Bidding						-			
	2nd Quarter	ICTS	NO	Competitive Bidding	1st Quarter	1st Quarter	1st Quarter	1st Quarter	GoP	146,888.06	0.00	146,888.06	
	3rd Quarter	ICTS	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GoP	38,190.36	0.00	38,190.36	
	4th Quarter	ICTS	NO	Competitive Bidding	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	GoP	43,650.36	0.00	43,650.36	
					4th Quarter	4th Quarter	4th Quarter	4th Quarter	GoP	42,150.36	0.00	42,150.36	
NETWORK OFFICE SUPPLIES													
	1st Quarter	ICTS	NO	Competitive Bidding						-			
	2nd Quarter	ICTS	NO	Competitive Bidding	1st Quarter	1st Quarter	1st Quarter	1st Quarter	GoP	41,457.00	0.00	41,457.00	
					2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GoP	20,312.00	0.00	20,312.00	

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	3rd Quarter	ICTS	NO	Competitive Bidding									
	4th Quarter	ICTS	NO	Competitive Bidding	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	GoP	36,542.00	0.00	36,542.00	
<b>SERVICES</b>													
	1st Quarter	ICTS	NO	Direct Contracting	4th Quarter	4th Quarter	4th Quarter	4th Quarter	GoP	20,542.00	0.00	20,542.00	
	2nd Quarter	ICTS	NO	Direct Contracting	1st Quarter	1st Quarter	1st Quarter	1st Quarter	GoP	5,000.00	0.00	5,000.00	
	3rd Quarter	ICTS	NO	Direct Contracting	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GoP	5,000.00	0.00	5,000.00	
	4th Quarter	ICTS	NO	Direct Contracting	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	GoP	5,000.00	0.00	5,000.00	
<b>BBKNTR-SECTION</b>													
<b>COMMON COMPUTER AND OFFICE SUPPLIES</b>													
	1st Quarter	BBKNTRS	NO	Competitive Bidding	4th Quarter	4th Quarter	4th Quarter	4th Quarter	GoP	5,000.00	0.00	5,000.00	
	2nd Quarter	BBKNTRS	NO	Competitive Bidding									
	3rd Quarter	BBKNTRS	NO	Competitive Bidding	1st Quarter	1st Quarter	1st Quarter	1st Quarter	GoP	479,385.00	0.00	479,385.00	
	4th Quarter	BBKNTRS	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GoP	36,500.00	0.00	36,500.00	
<b>ELECTRICAL SERVICES</b>													
	1st Quarter	BBKNTRS	NO	Direct Contracting	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	GoP	65,350.00	0.00	65,350.00	
	2nd Quarter	BBKNTRS	NO	Direct Contracting	4th Quarter	4th Quarter	4th Quarter	4th Quarter	GoP	36,700.00	0.00	36,700.00	
	3rd Quarter	BBKNTRS	NO	Direct Contracting	1st Quarter	1st Quarter	1st Quarter	1st Quarter	GoP	5,000.00	0.00	5,000.00	
	4th Quarter	BBKNTRS	NO	Direct Contracting	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GoP	5,000.00	0.00	5,000.00	
<b>CCTV CAMERA / RECORDER / MONITOR / POWER SUPPLY</b>													
	1st Quarter	BBKNTRS	NO	Competitive Bidding	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	GoP	5,000.00	0.00	5,000.00	
<b>FUEL FOR 3 SERVICE VEHICLES</b>													
	1st Quarter	BBKNTRS	NO	Competitive Bidding	4th Quarter	4th Quarter	4th Quarter	4th Quarter	GoP	5,000.00	0.00	5,000.00	
	2nd Quarter	BBKNTRS	NO	Competitive Bidding	1st Quarter	N/A	1st Quarter	1st Quarter	GoP	240,000.00	0.00	240,000.00	
	3rd Quarter	BBKNTRS	NO	Competitive Bidding	1st Quarter	N/A	1st Quarter	1st Quarter	GoP	159,000.00	0.00	159,000.00	
	4th Quarter	BBKNTRS	NO	Competitive Bidding	2nd Quarter	N/A	2nd Quarter	2nd Quarter	GoP	159,000.00	0.00	159,000.00	
<b>SPARE PARTS, LUBRICANTS, ACCESSORIES, REPAIR AND MAINTENANCE</b>													
	1st Quarter	BBKNTRS	NO	Competitive Bidding	3rd Quarter	N/A	3rd Quarter	3rd Quarter	GoP	50,000.00	0.00	50,000.00	
	2nd Quarter	BBKNTRS	NO	Competitive Bidding	4th Quarter	N/A	4th Quarter	4th Quarter	GoP	50,000.00	0.00	50,000.00	
	3rd Quarter	BBKNTRS	NO	Competitive Bidding	1st Quarter	N/A	1st Quarter	1st Quarter	GoP	50,000.00	0.00	50,000.00	
	4th Quarter	BBKNTRS	NO	Competitive Bidding	2nd Quarter	N/A	2nd Quarter	2nd Quarter	GoP	50,000.00	0.00	50,000.00	
<b>BARRIER</b>													
	1st Quarter	BBKNTRS	NO	Competitive Bidding	3rd Quarter	N/A	3rd Quarter	3rd Quarter	GoP	50,000.00	0.00	50,000.00	
<b>COMMISSION ON AUDIT</b>													
<b>COMMON OFFICE SUPPLIES</b>													
	1st Quarter	COA	NO	Competitive Bidding	4th Quarter	N/A	4th Quarter	4th Quarter	GoP	30,000.00	0.00	30,000.00	
	2nd Quarter	COA	NO	Competitive Bidding	1st Quarter	1st Quarter	1st Quarter	1st Quarter	GoP	87,310.00	0.00	87,310.00	
	3rd Quarter	COA	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GoP	76,595.00	0.00	76,595.00	
	4th Quarter	COA	NO	Competitive Bidding	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	GoP	21,500.00	0.00	21,500.00	
					4th Quarter	4th Quarter	4th Quarter	4th Quarter	GoP	59,755.00	0.00	59,755.00	
<b>TOTAL</b>										<b>547,153,088.60</b>			

Submitted by:  
  
**CHARLES C. SCHOKEN, Ph.D.**  
 Head, Procurement Staff

Recommending Approval:

  
**LEO T. MUSTARD**  
 Chief, Quality Assurance and Hydrology Division  
 BAC Chairperson

Approved by:

  
**KHADARY D. PANGGOL**  
 Regional Director