



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
TARLAC 1st
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE III
Pangasinan, Gerona, Tarlac

FINAL ANNUAL PROCUREMENT PLAN GAA 2020

PAP	PROCUREMENT PROGRAM/PROJECT	PMO/END USER	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Ads/Post of IAEB	Sub/Open of Bids	Notice of Award	Contract Signing	Source of Funds	Estimated Budget (Php)			Remarks
										Total (P000)	MOOE	CO	
	Tarlac District Engineering Office												
	TARLAC FIRST DISTRICT												
	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System												
	Asset Preservation Program												
	Preventive Maintenance - Primary Roads												
310101100243000	1. Contract ID No. 20CJ00039 - Manila North Rd - K0162 + 534 - K0162 + 880, K0162 + 982 - K0164 + 423	Maintenance Section	Yes	Competitive Bidding	10-29-11-4-2019	11/19/2019	11/18/2020	11/23/2020	MYCA 2020	78,628.00		78,628.00	Asphalt Overlay
310101100244000	2. Contract ID No. 20CJ00040 - Manila North Rd - K0164 + 423 - K0165 +177, K0167 + 009.50 - K0169 +312	Maintenance Section	Yes	Competitive Bidding	10-29-11-4-2019	11/19/2019	11/18/2020	11/23/2020	MYCA 2020	95,350.00		95,350.00	Asphalt Overlay
310101100245000	3. Contract ID No. 20CJ00048 - Romulo H-way - K0141 + 900 - K0143 + 000, K0145 + 530 + K0145+835, K0147 + 000 - K0147 + 807, K0148 + 391 - K0148 + 800, K0158 + 942 - K0159 + 740	Maintenance Section	Yes	Competitive Bidding	11-12-18-2019	12/03/2019	11/18/2020	11/23/2020	MYCA 2020	70,549.00		70,549.00	Asphalt Overlay with correction
	Preventive Maintenance - Tertiary Roads												
310103100508000	1. Contract ID No. 20CJ00049 - Capas-San Jose-Mayantoc-Malacampa Rd - K0147 + 000 - K0147 + 527	Maintenance Section	Yes	Competitive Bidding	11-12-18-2019	12/03/2019	11/18/2020	11/23/2020	MYCA 2020	15,495.00		15,495.00	Asphalt Overlay with correction
	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads -												
310104100181000	1. Contract ID No. 20CJ00041 - Manila North Rd - K0165 + 177 - K0166 + 919	Maintenance Section	Yes	Competitive Bidding	10-29-11-4-2019	11/19/2019	11/18/2020	11/23/2020	MYCA 2020	94,115.00		94,115.00	Concrete Reconstruction
	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Primary Roads												
310110100136000	1. Contract ID No. 20CJ00050 - Manila North Rd - K0143 + 287 - K0143 + 713, K0145 + 295 - K0145 + 564	Maintenance Section	Yes	Competitive Bidding	11-12-18-2019	12/03/2019	11/18/2020	11/23/2020	MYCA 2020	12,065.00		12,065.00	Construction of concrete lined canal with cover
310110100137000	2. Contract ID No. 20CJ00060 - Manila North Rd - K0151 + 571, K0151 +605	Maintenance Section	Yes	Competitive Bidding	11-19-25-2019	12/10/2019	02/18/2020	03/02/2020	FY 2020 GAA	6,150.00		6,150.00	Construction of single barrel RCBC
310110100138000	3. Contract ID No. 20CJ00061 - Romulo H-way - K0158 + 970 - K0159 + 619	Maintenance Section	Yes	Competitive Bidding	11-19-25-2019	12/10/2019	11/18/2020	11/23/2020	MYCA 2020	44,360.00		44,360.00	Construction of reinforced concrete lined canal (box type)
	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Tertiary Roads												
310112100192000	1. Contract ID No. 20CJ00051 - Paniqui-Ramos Rd - K0146 + 000 - K0148 + 346	Maintenance Section	Yes	Competitive Bidding	11-12-18-2019	12/03/2019	11/18/2020	11/23/2020	MYCA 2020	49,980.00		49,980.00	Construction of concrete lined canal with cover
	Network Development Program												
	Construction of By-Pass and Diversion Roads												
310204100934000	1. Contract ID No. 20CJ00069 - Sta. Ignacia - Guimba Road via Gerona Pura, (Sta. Ignacia Section), Package 1, Tarlac	Maintenance Section	Yes	Competitive Bidding	11-29-2019 - 12-5-2019	2/26/2020	03/06/2020	03/12/2020	FY 2020 GAA	30,264.00		30,264.00	Replacement of bridge
310204100716000	2. Contract ID No. 20CJ00070 - Sta. Ignacia - Guimba Road via Gerona Pura, (Sta. Ignacia Section), Package 2, Tarlac	Maintenance Section	Yes	Competitive Bidding	11-29-2019 - 12-5-2019	2/26/2020	03/06/2020	03/12/2020	FY 2020 GAA	69,736.00		69,736.00	Road widening with replacement of bridge
	Bridge Program												
	Retrofitting/ Strengthening of Permanent Bridges												
310303100850000	1. Contract ID No. 20CJ00012 - Legaspi Br. (B031517LZ) along Manila North Rd	Maintenance Section	Yes	Competitive Bidding	10-16-22-2019	11/05/2019	01/30/2020	02/13/2020	FY 2020 GAA	5,488.00		5,488.00	Retrofitting/Strengthening of Permanent Bridge
310303100851000	2. Contract ID No. 20CJ00013 - Malicu Br. (B03439LZ) along Manila North Rd	Maintenance Section	Yes	Competitive Bidding	10-16-22-2019	11/05/2019	02/03/2020	02/14/2020	FY 2020 GAA	6,912.00		6,912.00	Retrofitting/Strengthening of Permanent Bridge

FINAL ANNUAL PROCUREMENT PLAN GAA 2020

PAP	PROCUREMENT PROGRAM/PROJECT	PMO/END USER	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Ads/Post of IAEB	Sub/Open of Bids	Notice of Award	Contract Signing	Source of Funds	Estimated Budget (Php)			Remarks
										Total (P000)	MOOE	CO	
	Widening of Permanent Bridges												
	1. Barangobong Br. (Parallel) along Paniqui-Camiling-Wawa Rd								FY 2020 GAA	105,000.00		105,000.00	To be implemented by Regional Office III
	2. Cojuangco Br. (B013631Z) along Paniqui-Camiling-Wawa Rd								FY 2020 GAA	105,000.00		105,000.00	To be implemented by Regional Office III
	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods												
	Flood Management Program												
	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems												
32010110475000	1. Contract ID No. 20C300011 - Construction of Flood Control Structures Along Camiling River Left Bank Phase II, Poblacion D to G Section, Poblacion D to G, Camiling, Tarlac	Maintenance Section	Yes	Competitive Bidding	10-16-22-2019	11/05/2019	01/30/2020	02/13/2020	FY 2020 GAA	50,000.00		50,000.00	Construction of flood control structure
32010110475000	2. Contract ID No. 20C300001 - Construction of Flood Control Structures Along Camiling River Left Bank, Bagalac Section (Phase IV), Camiling, Tarlac	Maintenance Section	Yes	Competitive Bidding	10-16-22-2019	11/05/2019	02/03/2020	02/14/2020	FY 2020 GAA	45,000.00		45,000.00	Construction of flood control structure
32010110475000	3. Contract ID No. 20C300003 - Construction of Flood Control Structures Along Camiling River Left Bank, Pindangan 2nd Section (Phase VIII), Pindangan 2nd, Camiling, Tarlac	Maintenance Section	Yes	Competitive Bidding	10-16-22-2019	11/05/2019	01/30/2020	02/13/2020	FY 2020 GAA	25,400.00		25,400.00	Construction of flood control structure
32010110475000	4. Contract ID No. 20C300006 - Construction of Flood Control Structures Along Camiling River Left Bank, Poblacion D to G Section, Poblacion D to G, Camiling, Tarlac	Maintenance Section	Yes	Competitive Bidding	10-16-22-2019	11/05/2019	02/13/2020	02/24/2020	FY 2020 GAA	55,000.00		55,000.00	Construction of flood control structure
32010110475000	5. Contract ID No. 20C300007 - Construction of Flood Control Structures Along Camiling River Right Bank (Phase II), Camilingan Norte Section, Camilingan Norte, Camiling, Tarlac	Maintenance Section	Yes	Competitive Bidding	10-16-22-2019	11/05/2019	02/18/2020	03/02/2020	FY 2020 GAA	55,000.00		55,000.00	Construction of flood control structure
32010110475000	6. Contract ID No. 20C300002 - Construction of Flood Control Structures Along Camiling River Right Bank, Biliad Section (Phase III), Biliad, Camiling, Tarlac	Maintenance Section	Yes	Competitive Bidding	10-16-22-2019	11/05/2019	01/30/2020	02/13/2020	FY 2020 GAA	40,000.00		40,000.00	Construction of flood control structure
32010110475000	7. Contract ID No. 20C300009 - Construction of Flood Control Structures Along Camiling River Right Bank, Surgul 2nd - Surgul 1st Section (Phase II), Camiling, Tarlac	Maintenance Section	Yes	Competitive Bidding	10-16-22-2019	11/05/2019	02/18/2020	03/02/2020	FY 2020 GAA	60,000.00		60,000.00	Construction of flood control structure
32010110477000	8. Contract ID No. 20C300008 - Construction of Flood Control Structures Along Camiling River Right Bank, Telbang - Tuec Section, Camiling, Tarlac	Maintenance Section	Yes	Competitive Bidding	10-16-22-2019	11/05/2019	02/18/2020	03/02/2020	FY 2020 GAA	58,084.00		58,084.00	Construction of flood control structure
32010110475000	9. Contract ID No. 20C300005 - Construction of Flood Control Structures along Camiling River Right Bank, Telbang-Tuec Section (Phase II), Camiling, Tarlac	Maintenance Section	Yes	Competitive Bidding	10-16-22-2019	11/05/2019	11/18/2020	11/23/2020	MYCA 2020	55,000.00		55,000.00	Construction of flood control structure
32010110475000	10. Contract ID No. 20C300010 - Construction of Flood Control Structures along Camiling River Right Bank, Telbang-Tuec Section (Phase III), Camiling, Tarlac	Maintenance Section	Yes	Competitive Bidding	10-16-22-2019	11/05/2019	11/18/2020	11/23/2020	MYCA 2020	69,600.00		69,600.00	Construction of flood control structure
32010110475000	11. Contract ID No. 20C300004 - Rehabilitation of Flood Control Structures Along Batacan River, Pitao Section (Phase III), San Clemente, Tarlac	Maintenance Section	Yes	Competitive Bidding	10-16-22-2019	11/05/2019	01/30/2020	02/13/2020	FY 2020 GAA	13,400.00		36,000.00	Rehabilitation/major repair of flood control structure
	Convergence and Special Support Program												
	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations												
320200100015000	1. Contract ID No. 20C300042 - Access Road leading to Dueg Ecotourism Nature's Park, Brgy. Masin, San Clemente, Tarlac	Construction Section	Yes	Competitive Bidding	10-29-2019 11-4-2019	11/19/2019	02/13/2020	02/24/2020	FY 2020 GAA	60,000.00		60,000.00	Construction of Concrete Road
	Local Program												
	Construction/Repair/Rehabilitation/Improvement of Flood Control and Drainage												
	Flood Control Structures/Facilities												
330105200408000	1. Contract ID No. 20C300094 - Construction of Flood Control Structures within Agno River Basin System along Tarlac River Control Rang-Ayan-Nancaman Section, Paniqui, Tarlac	Construction Section	No	Competitive Bidding	1-28-2020 2-3-2020	02/18/2020	11/18/2020	11/23/2020	MYCA 2020	50,000.00		50,000.00	Construction of flood control structure
330105200410000	2. Contract ID No. 20C300095 - Construction of Slope Protection along Camiling River Bank, Surgul 1st - Camilingan Sur Section (Package A), Camiling, Tarlac	Construction Section	No	Competitive Bidding	1-28-2020 2-3-2020	02/18/2020	11/18/2020	11/23/2020	MYCA 2020	40,000.00		40,000.00	Construction of slope protection

FINAL ANNUAL PROCUREMENT PLAN GAA 2020

PAP	PROCUREMENT PROGRAM/PROJECT	PMO/END USER	Is this an Early Procurement Activity?	Mode of Procurement	Ads/Post of IACB	Sub/Open of Bids	Notice of Award	Contract Signing	Source of Funds	Estimated Budget (Php)			Remarks
										Total	MOOE	CO	
	Local Roads and Bridges												
	Local Roads												
300116202804000	1. Contract ID No. 20CJ0106 - Construction of Brgy. Road in Brgy. Apulid, Pandiuli, Tarlac	Construction Section	No	Competitive Bidding	1-28-2020	02/18/2020	11/18/2020	11/23/2020	MYCA 2020	10,000.00		10,000.00	Construction of concrete road
300116202805000	2. Contract ID No. 20CJ0107 - Construction of Brgy. Road in Brgy. Sampit, Pandiuli, Tarlac	Construction Section	No	Competitive Bidding	1-28-2020	02/18/2020	11/18/2020	11/23/2020	MYCA 2020	10,000.00		10,000.00	Construction of concrete road
300116202806000	3. Contract ID No. 20CJ0108 - Construction of Brgy. Road in Brgy. San Roque North, Anao, Tarlac	Construction Section	No	Competitive Bidding	1-28-2020	02/18/2020	11/18/2020	11/23/2020	MYCA 2020	10,000.00		10,000.00	Construction of concrete road
	Local Infrastructures Program												
	Buildings and Other Structures												
	Multipurpose/Facilities												
300104214835000	1. Contract ID No. 20CJ0117 - Construction of Daycare Center, Mangandingay, San Manuel, Tarlac	Construction Section	No	Competitive Bidding	2-12-18-2020	03/04/2020	10/01/2020	10/15/2020	FY 2020 GAA	5,000.00		5,000.00	Construction of day care center
300104214831000	2. Contract ID No. 20CJ0118 - Construction of Legislative Building Brgy. Poblacion, San Manuel, Tarlac	Construction Section	No	Competitive Bidding	2-12-18-2020	03/12/2020	10/01/2020	10/15/2020	FY 2020 GAA	5,000.00		5,000.00	Construction of legislative building
300104214830000	3. Contract ID No. 20CJ0075 - Construction of Multi-Purpose Building (Anao Municipal Hall Extension) Poblacion, Anao, Tarlac	Construction Section	Yes	Competitive Bidding	11-29-2019 - 12-5-2019	01/21/2020	11/18/2020	11/23/2020	MYCA 2020	18,000.00		18,000.00	Construction of Multi-Purpose Building
300117262020000	4. Contract ID No. 20CJ0076 - Construction of Multi-Purpose Building (Rehabilitation Building) Enrique "Henry" M. Cojuangco Memorial District Hospital, San Julian	Construction Section	Yes	Competitive Bidding	11-29-2019 - 12-5-2019	01/21/2020	11/18/2020	11/23/2020	MYCA 2020	15,000.00		15,000.00	Construction of Multi-Purpose Building
300104214807000	5. Contract ID No. 20CJ0119 - Construction of Multi-Purpose Building (Santa Ignacia Municipal Sports Complex Phase 2) Santa Ignacia, Tarlac	Construction Section	No	Competitive Bidding	2-12-18-2020	03/04/2020	11/18/2020	11/23/2020	MYCA 2020	50,000.00		50,000.00	Construction of Multi-Purpose Building
300104214834000	6. Contract ID No. 20CJ0120 - Construction of Warehouse for the Anao, Tarlac	Construction Section	No	Competitive Bidding	2-12-18-2020	03/04/2020	10/01/2020	10/15/2020	FY 2020 GAA	3,000.00		3,000.00	Construction of warehouse
	Flood Control and Drainage												
	Flood Control Structures/Facilities												
300107200795000	1. Contract ID No. 20CJ0096 - Construction of Flood Control Structures along Camiling River Control Surgui 2nd - Surgui 1st Package B, Camiling, Tarlac	Construction Section	No	Competitive Bidding	1-28-2020	02/18/2020	11/18/2020	11/23/2020	MYCA 2020	50,000.00		50,000.00	Construction of flood control structure
300107200659000	2. Contract ID No. 20CJ0098 - Construction of Flood Control Structures within Agno River Basin System along Susubuen Creek (Phase II), Pura, Tarlac	Construction Section	No	Competitive Bidding	1-28-2020	02/18/2020	11/18/2020	11/23/2020	MYCA 2020	70,000.00		70,000.00	Construction of flood control structure
300107200658000	3. Contract ID No. 20CJ0097 - Construction of Flood Control Structures within Agno River Basin System along Susubuen Creek (Phase I), Pura, Tarlac	Construction Section	No	Competitive Bidding	1-28-2020	02/18/2020	11/18/2020	11/23/2020	MYCA 2020	70,000.00		70,000.00	Construction of flood control structure
	Local Roads and Bridges												
300117262020000	1. Contract ID No. 20CJ0087 - Construction of Access Road leading to Enrique "Henry" M. Cojuangco Memorial District Hospital San Julian, Moncada, Tarlac	Construction Section	Yes	Competitive Bidding	11-29-2019 - 12-5-2019	01/21/2020	11/18/2020	11/23/2020	MYCA 2020	37,000.00		37,000.00	Construction of concrete road
300117262194000	2. Contract ID No. 20CJ00121 - Rehabilitation of Road at Sitio Santog, Brgy. Carino, Pandiuli, Tarlac	Construction Section	No	Competitive Bidding	2-12-18-2020	03/12/2020	10/01/2020	10/15/2020	FY 2020 GAA	5,000.00		5,000.00	Rehabilitation of road
	TARLAC SECOND DISTRICT												
	Tarlac District Engineering Office												
	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System												
	Asset Preservation Program												
	Preventive Maintenance - Primary Roads												
310101100242000	1. Manila North Rd - K0126 + 440 - K0129 + 728	Maintenance Section	Yes	Competitive Bidding	11-12-18-2019	12/03/2019	11/18/2020	11/23/2020	FY 2020 GAA	101,599.00		101,599.00	To be implemented by Regional Office III
310101100309000	2. Contract ID No. 20CJ0053 - Manila North Rd - K0138 + 553 - K0141 + 700	Maintenance Section	Yes	Competitive Bidding	11-12-18-2019	12/03/2019	11/18/2020	11/23/2020	MYCA 2020	75,000.00		75,000.00	Asphalt overlay with correction
	3. Contract ID No. 20CJ0054 - Romulo Highway - K0125 + 300 - K0126 + 764, K0130 + 000 - K0130 + 990	Maintenance Section	Yes	Competitive Bidding	11-12-18-2019	12/03/2019	11/18/2020	11/23/2020	MYCA 2020	47,720.00		47,720.00	Asphalt overlay with correction

FINAL ANNUAL PROCUREMENT PLAN GAA 2020

PAP	PROCUREMENT PROGRAM/PROJECT	PMO/END USER	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Ads/Post of T&ES	Sub/Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Estimated Budget (Php)	Remarks
										Total MOOE (P000)	CO
Preventive Maintenance - Tertiary Roads											
31010059000	1. Contract ID No. 20CJ0055 - Victoria - Pura Rd - K0150 + 300 - K0151 + 288.60	Maintenance Section /	Yes	Competitive Bidding	11-12-18-2019	12/03/2019	11/18/2020	11/23/2020	MYCA 2020	26,090.00	Asphalt overlay with correction
Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads											
310106100382000	1. Contract ID No. 20CJ0056 - Tarlac City-Sn Jose via Tibag-Burgos Rd - K0132 + 040 - K0132 + 600, K0134 + 000 - K0135 + 545, K0142 + 459 - K0143 + 100, K0144 + 000 - K0144 + 315	Maintenance Section /	Yes	Competitive Bidding	11-12-18-2019	12/03/2019	11/18/2020	11/23/2020	MYCA 2020	53,185.00	Concrete reconstruction
310106100462000	2. Contract ID No. 20CJ0057 - Tarlac-Guimba Rd via Victoria - K0136 + 000 - K0136 + 660, K0139 + 141 - K0140 + 000, K0143 + 140 - K0144 + 000	Maintenance Section /	Yes	Competitive Bidding	11-12-18-2019	12/03/2019	01/30/2020	02/13/2020	FY 2020 GAA	37,800.00	Concrete reconstruction
Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Primary Roads											
310110100100000	1. Contract ID No. 20CJ0062 - Manila North Rd - K0122 + 887 - K0123 + 121	Maintenance Section /	Yes	Competitive Bidding	11-19-25-2019	12/27/2019	11/18/2020	11/23/2020	MYCA 2020	75,000.00	Construction of reinforced concrete lined canal (box type)
310110100101000	2. Contract ID No. 20CJ0063 - Manila North Rd - K0137 + 317 - K0139 + 553	Maintenance Section /	No	Competitive Bidding	02-13-19-2020	03/04/2020	11/18/2020	11/23/2020	MYCA 2020	90,819.00	Construction of concrete road
Network Development Program Road Widening - Tertiary Roads											
310200100331000	1. Contract ID No. 20CJ0068 - Tarlac - Guimba Rd via Victoria - K0141 + 285 - K0141 + 645	Maintenance Section /	Yes	Competitive Bidding	11-12-18-2019	12/03/2019	01/30/2020	02/13/2020	FY 2020 GAA	22,580.00	Construction of concrete road
Construction of By-Pass and Diversion Roads											
310204100340000	1. Contract ID No. 20CJ0063 - Gerona-Victoria Road via Esipona, pura, Tarlac	Construction Section /	Yes	Competitive Bidding	11-19-25-2019	12/10/2019	01/30/2020	02/13/2020	FY 2020 GAA	11,900.00	Rehabilitation of concrete road
310204100715000	2. Contract ID No. 20CJ0071 - Sta. Ignacia-Guimba Road via Gerona Pura (Gerona Section) Tarlac	Maintenance Section /	Yes	Competitive Bidding	11-29-2019 - 12-5-2019	02/26/2020	03/06/2020	03/12/2020	FY 2020 GAA	70,000.00	Road widening with replacement of bridge
Bridge Program											
Retrofitting/Strengthening of Permanent Bridges											
310300100949000	1. Contract ID No. 20CJ0014 - Bihig Br. (B01379LZ) along Romulo H-way	Maintenance Section /	Yes	Competitive Bidding	10-16-22-2019	12/18/2019	01/30/2020	02/13/2020	FY 2020 GAA	2,785.00	Retrofitting/Strengthening of Permanent Bridge
310300100852000	2. Contract ID No. 20CJ0015 - Moriones Br. (B03427LZ) along Capas-San Jose-Mayantoc-Malacampa Rd.	Maintenance Section /	Yes	Competitive Bidding	10-16-22-2019	11/05/2019	02/03/2020	2/14/2020	FY 2020 GAA	16,100.00	Retrofitting/Strengthening of Permanent Bridge
310300100853000	3. Contract ID No. 20CJ0016 - Villa Aglipay Br. (B03429LZ) along Capas-San Jose-Mayantoc-Malacampa Rd.	Maintenance Section /	Yes	Competitive Bidding	10-16-22-2019	11/05/2019	02/03/2020	2/14/2020	FY 2020 GAA	6,500.00	Retrofitting/Strengthening of Permanent Bridge
Bridge Program											
Widening of Permanent Bridges											
310300101190000	1. Contract ID No. 20CJ0064 - Salapungan Br. (B03156LZ) along Manila North Rd.	Maintenance Section /	Yes	Competitive Bidding	11-19-25-2019	12/27/2019	02/03/2020	02/14/2020	FY 2020 GAA	13,400.00	Widening of bridge

FINAL ANNUAL PROCUREMENT PLAN GAA 2020

PAP	PROCUREMENT PROGRAM/PROJECT	PMO/END USER	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Ads/Post of IAB	Sub/Open of Bids	Notice of Award	Contract Signing	Source of Funds	Estimated Budget (PHP)			Remarks
										Total (P000)	MOOE	CO	
	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods												
	Flood Management Program												
	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems												
320101104754000	1. Contract ID No. 20CJ00017 - Construction of Flood Control Structures Along San Isidro Creek, Tarlac City, Tarlac	Construction Section /	Yes /	Competitive Bidding	10-23-29-2019	11/12/2019	01/30/2020	02/13/2020	FY 2020 GAA	40,000.00		40,000.00	Construction of flood control structures
320101104755000	2. Contract ID No. 20CJ00072 - Construction of Flood Control Structures Along Tarlac River Control Left Dike, Tibagan - Tibag Section (Phase II), Tarlac City, Tarlac	Construction Section /	Yes /	Competitive Bidding	11-29-2019 - 12-5-2019	12-18-2019	03/06/2020	03/12/2020	FY 2020 GAA	50,000.00		50,000.00	Construction of flood control structures
320101104085000	3. Contract ID No. 20CJ00065 - Construction of Tarlac City Urban Pumping Station along Masalesa Creek, Tarlac City	Construction Section /	Yes /	Competitive Bidding	11-19-25-2019	08/12/2020	11/18/2020	11/23/2020	MYCA 2020	80,000.00		80,000.00	Construction of flood mitigation facility
320101104758000	4. Contract ID No. 20CJ00018 - Rehabilitation of Flood Control Structures Along Tarlac River Control Left Dike Including Road Component, San Isidro Section, San Isidro, Tarlac City, Tarlac	Construction Section /	Yes /	Competitive Bidding	10-23-29-2019	11/12/2019	01/30/2020	02/13/2020	FY 2020 GAA	50,000.00		50,000.00	Rehabilitation of flood control structures
320101104759000	5. Contract ID No. 20CJ00019 - Rehabilitation of Flood Control Structures Along Tarlac River Control Left Dike Including Road Component, Tibag Section (Phase VI), Tibag, Tarlac City, Tarlac	Construction Section /	Yes /	Competitive Bidding	10-23-29-2019	11/12/2019	01/30/2020	02/13/2020	FY 2020 GAA	50,000.00		50,000.00	Rehabilitation of flood control structures
320101104087000	6. Contract ID No. 20CJ00020 - Rehabilitation of Flood Control Structures Along Tarlac River Control Left Dike Including Road Component, Tibag Section (Phase VII), Tibag, Tarlac City, Tarlac	Construction Section /	Yes /	Competitive Bidding	10-23-29-2019	11/12/2019	2/13/2020	02/24/2020	FY 2020 GAA	89,000.00		89,000.00	Rehabilitation of flood control structures
320101104760000	7. Contract ID No. 20CJ00021 - Rehabilitation of Flood Control Structures Along Tarlac River Control Left Dike, San Jose - Santiago Section (Phase III), Gerona, Tarlac	Construction Section /	Yes /	Competitive Bidding	10-23-29-2019	11/12/2019	01/30/2020	02/13/2020	FY 2020 GAA	50,000.00		50,000.00	Rehabilitation of flood control structures
320101104761000	8. Contract ID No. 20CJ00022 - Rehabilitation of Flood Control Structures Along Tarlac River Control Left Dike, Sembrano - Sta. Lucia Section (Phase II), Gerona, Tarlac	Construction Section /	Yes /	Competitive Bidding	10-23-29-2019	11/12/2019	02/13/2020	02/24/2020	FY 2020 GAA	62,190.00		62,190.00	Rehabilitation of flood control structures
320101104762000	9. Contract ID No. 20CJ00023 - Rehabilitation of Flood Control Structures Along Tarlac River Control Left Dike, Sembrano Section (Phase II), Sembrano, Gerona, Tarlac	Construction Section /	No /	Competitive Bidding	01-17-23-2020	02/06/2020	02/13/2020	02/24/2020	FY 2020 GAA	50,000.00		50,000.00	Rehabilitation of flood control structures
320101104085000	10. Contract ID No. 20CJ00024 - Rehabilitation of Flood Control Structures Along Tarlac River Control Right Dike, Carangian Section (Phase IV), Tarlac City, Tarlac	Construction Section /	Yes /	Competitive Bidding	10-23-29-2019	11/12/2019	02/13/2020	02/24/2020	FY 2020 GAA	62,190.00		62,190.00	Rehabilitation of flood control structures
320101104762000	11. Contract ID No. 20CJ00025 - Rehabilitation of Flood Control Structures Along Tarlac River Control Right Dike, Cardona - Ayson Section, Gerona, Tarlac	Construction Section /	Yes /	Competitive Bidding	10-23-29-2019	11/12/2019	11/18/2020	11/23/2020	MYCA 2020	50,000.00		50,000.00	Rehabilitation of flood control structures
	Convergence and Special Support Program												
	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations												
300203100038000	1. Contract ID No. 20CJ00059 - Access Road leading to Tarlac Ecotourism Park, San Jose, Tarlac	Construction Section /	Yes /	Competitive Bidding	11-12-18-2019	12/03/2019	02/13/2020	02/24/2020	FY 2020 GAA	96,300.00		96,300.00	Construction of concrete road

FINAL ANNUAL PROCUREMENT PLAN GAA 2020

PAP	PROCUREMENT PROGRAM/PROJECT	PMO/END USER	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Ads/Post of IABs	Sub/Open of Bids	Notice of Award	Contract Signing	Source of Funds	Estimated Budget (PHP)		Remarks
										Total (P000)	MOOE CO	
Construction/ Improvement of Various Infrastructure in support of National Security												
300207100202000	1. Contract ID No. 20CJ0066 - Construction of Commander NOLOM Extension Office, Camp General Servillano A. Aquino, San Miguel, Tarlac City, Tarlac	Construction Section	Yes	Competitive Bidding	11-19-25-2019	12/10/2019	01/30/2020	02/13/2020	FY 2020 GAA	6,700.00	6,700.00	Construction of extension office
300207100203000	2. Contract ID No. 20CJ0067 - Construction of Multipurpose Hall, Camp General Servillano A. Aquino, San Miguel, Tarlac City, Tarlac	Construction Section	Yes	Competitive Bidding	11-19-25-2019	12/10/2019	01/30/2020	02/13/2020	FY 2020 GAA	17,000.00	17,000.00	Construction of Multi-purpose hall.
Local Program												
Construction / Repair / Rehabilitation / Improvement of Buildings And Other Structures												
Multipurpose / Facilities												
300103201680000	1. Contract ID No. 20CJ0122 - Construction of Multi-Purpose Sports Stadium at Jose V. Yap Recreational Park, San Jose, Tarlac	Construction Section	No	Competitive Bidding	2-12-18-2020	08/06/2020	08/26/2020	09/04/2020	FY 2020 GAA	100,000.00		Construction of Multi-purpose Sports Stadium
300103202280000	2. Contract ID No. 20CJ0074 - Construction of Tribal Hall for Abellon Tribe, Sibol Pispunguan, Brgy. Sula, San Jose, Tarlac	Construction Section	Yes	Competitive Bidding	11-29-2019-12-5-2019	12/18/2019	01/30/2020	02/13/2020	FY 2020 GAA	2,700.00	2,700.00	Construction of Tribal Hall
Local Roads and Bridges												
Local Roads												
300116202080000	1. Contract ID No. 20CJ0123 - Construction of Beculong By-Pass/Diversion Road, Victoria, Tarlac	Construction Section	No	Competitive Bidding	2-12-18-2020	7/16/2020	11/18/2020	11/23/2020	MYCA 2020	25,000.00		Concreting of road
300116202168000	2. Contract ID No. 20CJ0124 - Construction of Bypass and Diversion Roads Jose V. Yap St. Access Road, Tarlac	Construction Section	No	Competitive Bidding	2-12-18-2020	03/12/2020	11/18/2020	11/23/2020	MYCA 2020	80,000.00		Concreting of road
300116202807000	3. Contract ID No. 20CJ0125 - Construction of Malud-Cruz By-Pass/Diversion Road, Victoria, Tarlac	Construction Section	No	Competitive Bidding	2-12-18-2020	07/16/2020	11/18/2020	11/23/2020	MYCA 2020	50,000.00		Concreting of road
300116202808000	4. Contract ID No. 20CJ0126 - Construction of Palacpac-Lalapac By-Pass/Diversion Road, Victoria, Tarlac	Construction Section	No	Competitive Bidding	2-12-18-2020	07/16/2020	11/18/2020	11/23/2020	MYCA 2020	25,000.00		Concreting of road
300116202199000	5. Contract ID No. 20CJ0127 - Construction of San Jose, Tarlac - Palaulig, Zambales Road Phase 6 (Including Bridge Component), San Jose, Tarlac	Construction Section	No	Competitive Bidding	2-12-18-2020	07/16/2020	11/18/2020	11/23/2020	MYCA 2020	80,000.00		Construction of bridge with slope protection
300116202200000	6. Contract ID No. 20CJ0101 - Construction of San Jose, Tarlac-Palaulig, Zambales Road Including Drainage Phase 11, San Jose Tarlac	Maintenance Section	No	Competitive Bidding	1-28-2020-2-3-2020	03/06/2020	11/18/2020	11/23/2020	MYCA 2020	80,000.00		Construction of gravel road
300116202201000	7. Contract ID No. 20CJ0102 - Construction of San Jose, Tarlac-Palaulig, Zambales Road Including Drainage Phase 12, San Jose Tarlac	Maintenance Section	No	Competitive Bidding	1-28-2020-2-3-2020	03/06/2020	11/18/2020	11/23/2020	MYCA 2020	80,000.00		Construction of gravel road
300116202809000	8. Contract ID No. 20CJ0103 - Construction of San Jose, Tarlac-Palaulig, Zambales Road Including Drainage Phase 13, San Jose Tarlac	Maintenance Section	No	Competitive Bidding	1-28-2020-2-3-2020	03/06/2020	11/18/2020	11/23/2020	MYCA 2020	50,000.00		Construction of gravel road
300116202202000	9. Contract ID No. 20CJ0128 - Construction of San Jose, Tarlac-Palaulig, Zambales Road Including Drainage Phase 5, San Jose, Tarlac	Maintenance Section	No	Competitive Bidding	2-12-18-2020	03/04/2020	11/18/2020	11/23/2020	MYCA 2020	80,000.00		Construction of gravel road
300116202203000	10. Contract ID No. 20CJ0099 - Construction of San Jose, Tarlac-Palaulig, Zambales Road Including Drainage Phase 7, San Jose, Tarlac	Maintenance Section	No	Competitive Bidding	1-28-2020-2-3-2020	03/06/2020	11/18/2020	11/23/2020	MYCA 2020	80,000.00		Construction of gravel road
300116202204000	11. Contract ID No. 20CJ0100 - Construction of San Jose, Tarlac-Palaulig, Zambales Road Including Drainage Phase 8, San Jose, Tarlac	Maintenance Section	No	Competitive Bidding	1-28-2020-2-3-2020	03/06/2020	11/18/2020	11/23/2020	MYCA 2020	80,000.00		Construction of gravel road
300116202205000	12. Contract ID No. 20CJ0129 - Construction of San Jose, Tarlac-Palaulig, Zambales Road Including Drainage Phase 10, San Jose, Tarlac	Maintenance Section	No	Competitive Bidding	2-12-18-2020	03/04/2020	11/18/2020	11/23/2020	MYCA 2020	80,000.00		Construction of gravel road
300116202206000	13. Contract ID No. 20CJ0130 - Construction of San Jose, Tarlac-Palaulig, Zambales Road Including Drainage Phase 9, San Jose, Tarlac	Maintenance Section	No	Competitive Bidding	2-12-18-2020	03/04/2020	11/18/2020	11/23/2020	MYCA 2020	80,000.00		Construction of gravel road
300116202810000	14. Contract ID No. 20CJ0131 - Construction of Sta. Barbara-Bulo By-Pass/Diversion Road, Victoria, Tarlac	Construction Section	No	Competitive Bidding	2-12-18-2020	7/16/2020	11/18/2020	11/23/2020	MYCA 2020	50,000.00		Concreting of road
Local Bridges												
300116202206000	1. Contract ID No. 20CJ0132 - Construction of Bridge along San Jose, Tarlac-Palaulig, Zambales Road, San Jose, Tarlac	Maintenance Section	No	Competitive Bidding	2-12-18-2020	7/16/2020	11/18/2020	11/23/2020	MYCA 2020	80,000.00		Construction of bridge

FINAL ANNUAL PROCUREMENT PLAN GAA 2020

PAP	PROCUREMENT PROGRAM/PROJECT	PMO/END USER	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Ads/Post of IAEB	Sub/Open of Bids	Notice of Award	Contract Signing	Source of Funds	Estimated Budget (Php)			Remarks
										Total (P000)	MOOE	CO	
Local Infrastructure Program													
Buildings and Other Structures													
Multi-Purpose/Facilities													
300104214836000	1. Contract ID No. 20CJ0133 - Completion of Multi-Purpose Building, Brgy. Baras-baras, Tarlac City	Construction Section	No	Competitive Bidding	2-12-18-2020	08/11/2020	11/18/2020	11/23/2020	MYCA 2020	40,000.00			Completion of Multi-Purpose Building
300104214835000	2. Contract ID No. 20CJ0134 - Completion of Multi-Purpose Building, Brgy. Baras-baras, Tarlac City	Construction Section	No	Competitive Bidding	2-12-18-2020	08/11/2020	11/18/2020	11/23/2020	MYCA 2020	50,000.00			Completion of Multi-Purpose Building
300104214841000	3. Contract ID No. 20CJ0135 - Construction and/or Repair/Rehabilitation of Multi-Purpose Building, Brgy. San Miguel, Tarlac City	Construction Section	No	Competitive Bidding	2-12-18-2020	03/04/2020	10/01/2020	10/15/2020	FY 2020 GAA	3,000.00			Rehabilitation of Multi-Purpose Building
300104214832000	4. Contract ID No. 20CJ0136 - Construction of Multi-Purpose Building (Investment Property Building), San Gavino, Victoria, Tarlac	Construction Section	No	Competitive Bidding	2-12-18-2020	03/04/2020	10/01/2020	10/15/2020	FY 2020 GAA	5,000.00			Construction of Multi-purpose building
300104214836000	5. Contract ID No. 20CJ0137 - Construction of Multi-Purpose Building (Right Wing), Brgy. Baras-baras, Tarlac City, Tarlac	Construction Section	No	Competitive Bidding	2-12-18-2020	08/11/2020	11/18/2020	11/23/2020	MYCA 2020	50,000.00			Construction of Multi-purpose building
300104214839000	6. Contract ID No. 20CJ0138 - Construction of Multi-Purpose Building in Brgy. Delajap, Tarlac City, Tarlac	Construction Section	No	Competitive Bidding	2-12-18-2020	03/12/2020	10/01/2020	10/15/2020	FY 2020 GAA	5,000.00			Construction of Multi-purpose building
300104214839000	7. Contract ID No. 20CJ0139 - Construction of Multi-Purpose Building in Brgy. San Pascual, Tarlac City, Tarlac	Construction Section	No	Competitive Bidding	2-12-18-2020	03/04/2020	10/01/2020	10/15/2020	FY 2020 GAA	5,000.00			Construction of Multi-purpose building
300104213393000	8. Contract ID No. 20CJ0140 - Construction of Multi-Purpose Building West Wing Brgy. Baras-baras, Tarlac City	Construction Section	No	Competitive Bidding	2-12-18-2020	08/11/2020	11/18/2020	11/23/2020	MYCA 2020	100,000.00			Construction of Multi-purpose building
300104214805000	9. Contract ID No. 20CJ0077 - Construction of Multi-Purpose Building, Barangay Cabuluan, Victoria, Tarlac	Construction Section	Yes	Competitive Bidding	11-29-2019-12-5-2019	01/21/2020	10/01/2020	10/15/2020	FY 2020 GAA	3,200.00			Construction of Multi-purpose building
300104214836000	10. Contract ID No. 20CJ0028 - Construction of Multi-Purpose Building, Barangay Carbonel, Gerona, Tarlac	Construction Section	Yes	Competitive Bidding	10-23-2019-12-5-2019	11/12/2019	01/30/2020	02/13/2020	FY 2020 GAA	5,000.00			Construction of Multi-purpose building
300104214809000	11. Contract ID No. 20CJ0078 - Construction of Multi-Purpose Building, Barangay Cardona, Gerona, Tarlac	Construction Section	Yes	Competitive Bidding	11-29-2019-12-5-2019	01/21/2020	10/01/2020	10/15/2020	FY 2020 GAA	3,200.00			Construction of Multi-purpose building
300104214810000	12. Contract ID No. 20CJ0029 - Construction of Multi-Purpose Building, Barangay Dicolor, Gerona, Tarlac	Construction Section	Yes	Competitive Bidding	10-23-2019-12-5-2019	11/12/2019	01/30/2020	02/13/2020	FY 2020 GAA	5,000.00			Construction of Multi-purpose building
300104214811000	13. Contract ID No. 20CJ0030 - Construction of Multi-Purpose Building Barangay San Andres, Victoria, Tarlac	Construction Section	Yes	Competitive Bidding	10-23-2019-12-5-2019	11/12/2019	01/30/2020	02/13/2020	FY 2020 GAA	5,000.00			Construction of Multi-purpose building
300104214812000	14. Contract ID No. 20CJ0083 - Construction of Multi-Purpose Building, Barangay San Bartolome, Gerona, Tarlac	Construction Section	No	Competitive Bidding	02-13-19-2020	03/04/2020	10/01/2020	10/15/2020	FY 2020 GAA	5,000.00			Construction of Multi-purpose building
300104214813000	15. Contract ID No. 20CJ0084 - Construction of Multi-Purpose Building in Barangay Sapang Tagalog, Tarlac City, Tarlac	Construction Section	Yes	Competitive Bidding	11-29-2019-12-5-2019	01/21/2020	10/01/2020	10/15/2020	FY 2020 GAA	3,200.00			Construction of Multi-purpose building
300104214814000	16. Contract ID No. 20CJ0085 - Construction of Multi-Purpose Building in Barangay Tibag, Tarlac City, Tarlac	Construction Section	Yes	Competitive Bidding	11-29-2019-12-5-2019	01/21/2020	10/01/2020	10/15/2020	FY 2020 GAA	3,200.00			Construction of Multi-purpose building
300104214815000	17. Contract ID No. 20CJ0086 - Construction of Multi-Purpose Building in Barangay Ungot, Tarlac City, Tarlac	Construction Section	Yes	Competitive Bidding	11-29-2019-12-5-2019	01/21/2020	10/01/2020	10/15/2020	FY 2020 GAA	3,200.00			Construction of Multi-purpose building
300104214837000	18. Contract ID No. 20CJ0141 - Construction/Improvement of Tarlac City Plaza Phase II, Tarlac City, Tarlac	Construction Section	No	Competitive Bidding	02-12-18-2020	03/12/2020	11/18/2020	11/23/2020	MYCA 2020	15,000.00			Construction/Improvement of Plazauela
300104214840000	19. Contract ID No. 20CJ0142 - Construction/rehabilitation of Multi-Purpose Building, City of Tarlac, Tarlac	Construction Section	No	Competitive Bidding	02-12-18-2020	03/12/2020	10/01/2020	10/15/2020	FY 2020 GAA	3,000.00			Construction/Rehabilitation of Multi-purpose building
300104214826000	20. Contract ID No. 20CJ0143 - Improvement of 2 Storey Multi-Purpose Building, Barangay San Roque, Tarlac City, Tarlac	Construction Section	No	Competitive Bidding	02-12-18-2020	12/23/2020	12/29/2020	01/08/2021	FY 2020 GAA	3,200.00			Improvement of Multi-purpose building
300104214823-810	21. Contract ID No. 20CJ0080 - Construction of Multi-Purpose Building, Barangay, Barangay Poblacion II, Gerona, Tarlac	Construction Section	Yes	Competitive Bidding	11-29-2019-12-5-2019	10/06/2020	12/02/2020	12/09/2020	FY 2020 GAA	3,100.00			Construction of Multi-purpose building
300104214824000	22. Contract ID No. 20CJ0031 - Rehabilitation of Multi-Purpose Building, Barangay Iba, San Jose, Tarlac	Construction Section	Yes	Competitive Bidding	10-23-2019-12-5-2019	11/12/2019	01/30/2020	02/13/2020	FY 2020 GAA	1,500.00			Rehabilitation of Multi-purpose building

FINAL ANNUAL PROCUREMENT PLAN GAA 2020

PAP	PROCUREMENT PROGRAM/PROJECT	PMO/END USER	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Sub/Post of IACB	Notice of Award	Contract Signing	Source of Funds	Estimated Budget (PHP)		Remarks
									Total (P000)	MOOE CO	
300104214825000	23. Contract ID No. 20CJ0081 - Rehabilitation of Multi-Purpose Building, Barangay Lourdes, Tarlac City, Tarlac	Construction Section /	Yes /	Competitive Bidding	11-29-2019-12-5-2019	01/21/2020	10/01/2020	FY 2020 GAA	1,500.00		Rehabilitation of Multi-purpose building
300104214827000	24. Contract ID No. 20CJ0082 - Rehabilitation of Multi-Purpose Building, Barangay San Pascual, Tarlac City, Tarlac	Construction Section /	Yes /	Competitive Bidding	10-23-2019-2019	11/12/2019	01/30/2020	FY 2020 GAA	3,200.00		Rehabilitation of Multi-purpose building (Covered Court)
300104214828000	25. Contract ID No. 20CJ0083 - Rehabilitation of Multi-Purpose Building, Barangay Sula, San Jose, Tarlac	Construction Section /	Yes /	Competitive Bidding	10-23-2019-2019	11/12/2019	01/30/2020	FY 2020 GAA	1,500.00		Rehabilitation of Multi-purpose building (Covered Court)
300104214842000	26. Contract ID No. 20CJ0084 - Rehabilitation of Multi-Purpose Building, Barangay Villa Agilay, San Jose, Tarlac	Construction Section /	Yes /	Competitive Bidding	10-23-2019-2019	11/12/2019	01/30/2020	FY 2020 GAA	1,500.00		Rehabilitation of Multi-purpose building (Covered Court)
Flood Control and Drainage											
300107206600000	1. Contract ID No. 20CJ0144 - Construction of Flood Control Structures along Ungot Creek Including Road Component (Phase I), Tarlac City, Tarlac	Construction Section /	No /	Competitive Bidding	02-12-18-2020	03/12/2020	11/18/2020	MYCA 2020	70,000.00		Construction of Flood Control Structures
300107206661000	2. Contract ID No. 20CJ0145 - Construction of Flood Control Structures along Ungot Creek Including Road Component (Phase II), Tarlac City, Tarlac	Construction Section /	No /	Competitive Bidding	02-12-18-2020	03/12/2020	11/18/2020	MYCA 2020	60,000.00		Construction of Flood Control Structures
Local Roads and Bridges											
300117206190000	1. Contract ID No. 20CJ0109 - Concreting of Local Road at Brgy. Delapay to Tarifi, Tarlac City	Construction Section /	No /	Competitive Bidding	1-28-2020-2-3-2020	02/18/2020	10/01/2020	FY 2020 GAA	5,000.00		Concreting of road
300117206191000	2. Contract ID No. 20CJ0110 - Concreting of Local Road at Brgy. San Jose De Urquico, Tarlac City	Construction Section /	No /	Competitive Bidding	1-28-2020-2-3-2020	02/18/2020	11/18/2020	MYCA 2020	10,000.00		
300117206197000	3. Contract ID No. 20CJ0111 - Concreting of Local Road, Brgy. Buhilit, Tarlac City, Tarlac	Construction Section /	No /	Competitive Bidding	1-28-2020-2-3-2020	02/18/2020	10/01/2020	FY 2020 GAA	5,000.00		Concreting of road
300117206198000	4. Contract ID No. 20CJ0112 - Concreting of Local Road, Brgy. Sapang Maragul, Tarlac City, Tarlac	Construction Section /	No /	Competitive Bidding	1-28-2020-2-3-2020	02/18/2020	10/01/2020	FY 2020 GAA	5,000.00		Concreting of road
300117206199000	5. Contract ID No. 20CJ0113 - Concreting of Road, Brgy. Iba, San Jose, Tarlac	Construction Section /	No /	Competitive Bidding	1-28-2020-2-3-2020	02/18/2020	09/02/2020	FY 2020 GAA	21,000.00		Concreting of road
300117206178000	6. Contract ID No. 20CJ0046 - Concreting of Road, Barangay Alloc, Tarlac City, Tarlac	Construction Section /	No /	Competitive Bidding	10-29-11-4-2019	11/19/2019	01/30/2020	FY 2020 GAA	2,500.00		Concreting of road
300117206179000	7. Contract ID No. 20CJ0088 - Concreting of Road, Barangay Mangolago, Tarlac City, Tarlac	Construction Section /	No /	Competitive Bidding	02-13-19-2020	03/04/2020	10/01/2020	FY 2020 GAA	5,000.00		Concreting of road
300117206180000	8. Contract ID No. 20CJ0089 - Concreting of Road, Barangay Pinaling, Tarlac City, Tarlac	Construction Section /	Yes /	Competitive Bidding	11-29-2019-12-5-2019	01/21/2020	10/01/2020	FY 2020 GAA	2,500.00		Concreting of road
300117206184000	9. Contract ID No. 20CJ0090 - Concreting of Road, Barangay San Fernando, Tarlac City, Tarlac	Construction Section /	Yes /	Competitive Bidding	11-29-2019-12-5-2019	01/21/2020	10/01/2020	FY 2020 GAA	5,000.00		Concreting of road
300117206185000	10. Contract ID No. 20CJ0047 - Concreting of Road, Barangay Ungot, Tarlac City, Tarlac	Construction Section /	Yes /	Competitive Bidding	10-29-11-4-2019	11/19/2019	01/30/2020	FY 2020 GAA	2,000.00		Concreting of road
300117206199003	11. Contract ID No. 20CJ0104 - Construction / Improvement of Access Roads leading to Tarlac Ecotourism Park, San Jose, Tarlac Package A	Construction Section /	No /	Competitive Bidding	1-28-2020-2-3-2020	03/12/2020	11/18/2020	MYCA 2020	30,000.00		Construction of road
300117206195000	12. Contract ID No. 20CJ0114 - Construction of Local Road, Brgy. Lahney, San Jose, Tarlac	Construction Section /	No /	Competitive Bidding	1-28-2020-2-3-2020	02/18/2020	10/01/2020	FY 2020 GAA	5,000.00		Construction of road
300117206198000	13. Contract ID No. 20CJ0115 - Construction of Road, Brgy. San Agustín, Gerone, Tarlac	Construction Section /	No /	Competitive Bidding	1-28-2020-2-3-2020	02/18/2020	10/01/2020	FY 2020 GAA	5,000.00		Construction of road
Regionwide III											
Tarlac District Engineering Office TARLAC FIRST DISTRICT Local Program Local Infrastructure Program Buildings and Other Structures Multi-Purpose/Facilities											
300104214816000	1. Contract ID No. 20CJ0035 - Construction of Multi-Purpose Building, Barangay Villa, Moncade, Tarlac	Construction Section /	Yes /	Competitive Bidding	10-23-2019-2019	11/12/2019	01/30/2020	FY 2020 GAA	3,000.00		Construction of Multi-Purpose Building

FINAL ANNUAL PROCUREMENT PLAN GAA 2020

PAP	PROCUREMENT PROGRAM/PROJECT	PMO/END USER	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Ads/Post of IAEB	Sub/Open of Bids	Notice of Award	Contract Signing	Source of Funds	Estimated Budget (PHP)			Remarks
										Total (P000)	MOOE	CO	
300104214818000	2. Contract ID No. 20CJ00037 - Construction of Multi-Purpose Building, Brgy. Rang Ayen, Paniqui, Tarlac	Construction Section /	Yes	Competitive Bidding	10-23-29-2019	11/12/2019	01/30/2020	02/13/2020	FY 2020 GAA	2,500.00		2,500.00	Construction of Multi-Purpose Building
300104214819000	3. Contract ID No. 20CJ00038 - Construction of Multi-purpose Building, Brgy. San Agustin, San Manuel, Tarlac	Construction Section /	Yes	Competitive Bidding	10-23-29-2019	11/12/2019	01/30/2020	02/13/2020	FY 2020 GAA	3,000.00		3,000.00	Construction of Multi-Purpose Building
300104214830000	4. Contract ID No. 20CJ01146 - Construction of Multi-Purpose Building (Covered Court), Sta. Maria, Moncada, Tarlac	Construction Section /	No	Competitive Bidding	2-12-18-2020	03/12/2020	10/01/2020	10/15/2020	FY 2020 GAA	2,000.00		2,000.00	Construction of Multi-Purpose Building (Covered Court)
	Local Roads and Bridges												
300117206158000	1. Contract ID No. 20CJ01116 - Construction of Barangay Road, Barangay Abogal	Construction Section /	No	Competitive Bidding	1-28-2020	02/18/2020	10/01/2020	10/15/2020	FY 2020 GAA	5,000.00		5,000.00	Construction of concrete road
300117206167000	2. Contract ID No. 20CJ00045 - Construction of Road, Barangay Coral, Paniqui	Construction Section /	Yes	Competitive Bidding	10-29-2019	11-19-2019	01/30/2020	02/13/2020	FY 2020 GAA	5,000.00		5,000.00	Construction of concrete road
	TARLAC SECOND DISTRICT												
	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods												
	Flood Management Program												
	Construction / Maintenance of Flood Mitigation Structures and Drainage Systems												
320101104756000	1. Contract ID No. 20CJ00026 - Construction of slope protection along Tarlac River, Left Side, Tibag Section, Tibag, Tarlac City, Tarlac	Construction Section /	Yes	Competitive Bidding	10-23-29-2019	11/12/2019	01/30/2020	02/13/2020	FY 2020 GAA	50,000.00		50,000.00	Construction of slope protection structures
320101104763000	2. Contract ID No. 20CJ00073 - Rehabilitation of flood control structures along Tarlac River Control Right Dike, Mabini - Carenglan Section, Tarlac City, Tarlac	Construction Section /	Yes	Competitive Bidding	11-29-12-5-2019	01/21/2020	11/18/2020	11/23/2020	NYCA 2020	30,000.00		30,000.00	Rehabilitation of flood control structures
320101104764000	3. Contract ID No. 20CJ00027 - Rehabilitation of slope protection along Tarlac River Control Left Dike, San Isidro Section, Tarlac City, Tarlac	Construction Section /	Yes	Competitive Bidding	10-23-29-2019	11/12/2019	03/06/2020	03/12/2020	FY 2020 GAA	45,000.00		45,000.00	Rehabilitation of slope protection structures
	Local Program												
	Construction/Repair/Rehabilitation/Improvement of Various Infrastructure Including Local Projects												
	Local Roads and Bridges												
	Local Roads												
300116202313000	1. Contract ID No. 20CJ00068 - Rehabilitation of Tibag - Armenia Road via Tigaban - Balanti, Tarlac City, Tarlac	Construction Section /	Yes	Competitive Bidding	11-29-12-5-2019	12/10/2020	03/06/2020	03/12/2020	FY 2020 GAA	85,000.00		85,000.00	Rehabilitation of concrete road

FINAL ANNUAL PROCUREMENT PLAN GAA 2020

PAP	PROCUREMENT PROGRAM/PROJECT	PMO/END USER	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Ads/Post of IAEB	Sub/Open of Bids	Notice of Award	Contract Signing	Source of Funds	Estimated Budget (PHP)			Remarks
										Total	MOOE	CO	
(P000)													
Local Program													
Buildings And Other Structures													
Multipurpose / Facilities													
300104214817000	1. Contract ID No. 20CJ0036 - Construction of Multi-Purpose Building, Brgy. Amacalan, Gerona, Tarlac	Construction Section	Yes	Competitive Bidding	10-23-29-2019	11/12/2019	01/30/2020	02/13/2020	FY 2020 GAA	3,000.00		3,000.00	Construction of Multi-Purpose Building
300104214829000	2. Contract ID No. 20CJ0147 - Rehabilitation of Multi-Purpose Building 3RCDG, Camp S. Aquino, Nolcom, Tarlac City, Tarlac	Construction Section	No	Competitive Bidding	2-12-18-2020	03/04/2020	10/01/2020	10/15/2020	FY 2020 GAA	1,500.00		1,500.00	Rehabilitation of Multi-purpose building
Local Roads and Bridges													
Local Roads													
300117206186000	1. Contract ID No. 20CJ0044 - Construction of Road from Barangay Dela Paz to Barangay Armenia, Tarlac City, Tarlac	Construction Section	Yes	Competitive Bidding	10-29-11-4-2019	11/19/2019	01/30/2020	02/13/2020	FY 2020 GAA	5,000.00		5,000.00	Construction of road
300117206189000	2. Contract ID No. 20CJ0043 - Rehabilitation of Road from Barangay San Francisco to Barangay San Carlos, Tarlac City, Tarlac	Construction Section	Yes	Competitive Bidding	10-29-11-4-2019	11/19/2019	01/30/2020	02/13/2020	FY 2020 GAA	5,000.00		5,000.00	Rehabilitation of road
300117206181000	3. Contract ID No. 20CJ0148 - Concreting of Carangian-San Pablo-San Vicente Bypass Road, Tarlac City, Tarlac	Construction Section	No	Competitive Bidding	2-12-18-2020	03/12/2020	11/18/2020	11/23/2020	MYCA 2020	15,000.00		15,000.00	Concreting of road
300117206182000	4. Contract ID No. 20CJ0105 - Concreting of Moriones, San Jose-Balanti Road, Tarlac City, Tarlac	Construction Section	No	Competitive Bidding	1-28-2020	03/12/2020	11/18/2020	11/23/2020	MYCA 2020	15,000.00		15,000.00	Concreting of road
300117206183000	5. Contract ID No. 20CJ0149 - Concreting of Northern Hills San Rafael-Sito Apalang Armenia Bypass Road, Tarlac City	Construction Section	No	Competitive Bidding	2-12-18-2020	03/12/2020	11/18/2020	11/23/2020	MYCA 2020	25,000.00		25,000.00	Concreting of road

Prepared by:

Recommending Approval

Submitted by:

MIGUEL C. MAQUIAR
Head - BAC Secretariat

HERMIN G. INES
BAC Chairperson

ERELINA B. SANTOS
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

TARLAC 1ST

DISTRICT ENGINEERING OFFICE

REGIONAL OFFICE III

Parsolingan, Gerona, Tarlac

**UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2020
(GOODS)**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	Electricity (For the Month of January 2020)	DPWH-Tarlac 1st DEO	No	Direct Contracting	N/A	N/A	N/A	N/A	F.Y. 2019	258,044.87		258,044.87	December 14, 2019 to January 16, 2020
20GCJ0001	Supply of Diesel Fuel for the Operation of Service Vehicles in the Inspection/Supervision, Monitoring of Projects within the 1st and 2nd District and attending of Official Business for the month of January to June 2020, use by the Planning and Design Section.	Planning and Design Section	No	Competitive Bidding	November 26, 2019 to December 17, 2019	December 17, 2019	February 21, 2020	February 21, 2020	F.Y. 2020	1,531,200.00		1,531,200.00	
20GCJ0002	Supply of Diesel Fuel and Unleaded Gasoline for the Operation of Service Vehicles and Heavy Equipment in the Inspection/Supervision, Surveying, Monitoring of Projects and Repair/Maintenance of Roads/Bridges and other Public Structures within the District for the month of January to March 2020, use by the Maintenance Section.	Maintenance Section	No	Competitive Bidding	November 26, 2019 to December 17, 2019	December 17, 2019	February 10, 2020	February 11, 2020	F.Y. 2020	3,118,848.00	3,118,848.00		
20GCJ0003	Supply of Diesel Fuel for the Operation of Service Vehicles in the Inspection/Supervision, Surveying, Monitoring of Projects within the 1st and 2nd District and attending of Official Business for the month of January to June 2020, use by the Quality Assurance Section.	Quality Assurance Section	No	Negotiated Procurement-Small Value	December 7, 2019 to December 17, 2019	December 17, 2019	February 10, 2020	February 11, 2020	F.Y. 2020	475,300.00		475,300.00	
20GCJ0004	Supply of Diesel Fuel for the Operation of Service Vehicles in the Inspection/Supervision, Surveying, Monitoring of Projects within the 1st and 2nd District and attending of Official Business for the month of January to June 2020, use by the Construction Section.	Construction Section	No	Negotiated Procurement-Small Value	December 7, 2019 to December 17, 2019	December 17, 2019	February 10, 2020	February 11, 2020	F.Y. 2020	694,500.00		694,500.00	



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

TARLAC 1ST
DISTRICT ENGINEERING OFFICE

REGIONAL OFFICE III
Parsolangan, Gerona, Tarlac

**UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2020
(GOODS)**

Code (PAP)	Procurement Project	PMO / End-User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20GCJ0005	Supply of Diesel Fuel for the Operational Expenses of the District Engineering Office for the Implementation of Central Luzon Link Expressway (CLLEX) Project, Phase, I, Brgy. Balinganay and Amacao, Tarlac City from January to June 2020.	CLLEX	No	Negotiated Procurement-Small Value	December 7, 2019 to December 17, 2019	December 17, 2019	-	-	F.Y. 2020	122,000.00		122,000.00	Failure Bidding
20GCJ0006	Supply of Diesel Fuel for the Operational Expenses of Amphibious Excavator 15 (K4-20) for the dredging of Rio Chico River, Victoria, Tarlac from January to March 2020.	Maintenance Section	No	Negotiated Procurement-Small Value	December 7, 2019 to December 17, 2019	December 17, 2019	March 16, 2020	March 17, 2020	F.Y. 2020	636,120.00	636,120.00		
20GCJ0007	Supply and Delivery of Cold Mix Asphalt for Patching of Potholes, Sealing of Cracks, Joints along various National Road within the First Legislative District of Tarlac Province.	Maintenance Section	No	Negotiated Procurement-Small Value	January 24, 2020 to January 30, 2020	January 30, 2020	February 10, 2020	February 11, 2020	F.Y. 2020	999,600.00	999,600.00		
20GCJ0008	Supply and Delivery of Cold Mix Asphalt for Patching of Potholes, Sealing of Cracks, Joints along various National Road within the Second Legislative District of Tarlac Province.	Maintenance Section	No	Negotiated Procurement-Small Value	January 24, 2020 to January 30, 2020	January 30, 2020	February 10, 2020	February 11, 2020	F.Y. 2020	999,600.00	999,600.00		
20GCJ0009	Supply and Delivery of Traffic Paints for Re-painting of Bridges Component within the First and Second Legislative District of Tarlac Province.	Maintenance Section	No	Negotiated Procurement-Small Value	January 24, 2020 to January 30, 2020	January 30, 2020	February 10, 2020	February 11, 2020	F.Y. 2020	999,886.56	999,886.56		
20GCJ0010	Supply and Delivery of Construction Materials and Other Maintenance Implements.	Maintenance Section	No	Negotiated Procurement-Small Value	January 24, 2020 to January 30, 2020	January 30, 2020	February 10, 2020	February 11, 2020	F.Y. 2020	216,586.00	216,586.00		



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
TARLAC 1ST
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE III
Paisilingan, Gerona, Tarlac

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2020
(GOODS)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	Misc. Office Supplies (Procurement Service)	DPWH-Tarlac 1st DEO	No	Negotiated Procurement- Agency to Agency	N/A	N/A	N/A	N/A	F.Y. 2020	70,136.97		70,136.97	For the Month of February 4, 2020 (PROCUREMENT SERVICE DBM PS DEPOT - REGION III)
-	Electricity (For the Month of February 2020)	DPWH-Tarlac 1st DEO	No	Direct Contracting	N/A	N/A	N/A	N/A	F.Y. 2019	291,005.31		291,005.31	January 16, 2020 to February 14, 2020
20GCJ0011	Procurement of One (1) Unit Passenger Van for use in the DPWH-Tarlac 1st DEO.	DPWH-Tarlac 1st DEO	No	Competitive Bidding	February 14, 2020 to March 4, 2020	March 4, 2020	March 5, 2020	March 6, 2020	F.Y. 2020	2,210,000.00		2,210,000.00	
20GCJ0012	Procurement of One (1) Unit Service Vehicle (Brand New) for use in the Office of the Assistant District Engineer.	DPWH-Tarlac 1st DEO	No	Competitive Bidding	February 14, 2020 to March 4, 2020	March 4, 2020	March 5, 2020	March 6, 2020	F.Y. 2020	1,720,000.00		1,720,000.00	
20GCJ0013	Supply and Delivery of Consumables for Photo Copying Machine	DPWH-Tarlac 1st DEO	No	Direct Contracting	N/A	N/A	N/A	February 27, 2020	F.Y. 2020	381,876.00		381,876.00	
-	Misc. Office Supplies (Procurement Service)	DPWH-Tarlac 1st DEO	No	Negotiated Procurement- Agency to Agency	N/A	N/A	N/A	N/A	F.Y. 2020	122,296.13		122,296.13	For the Month of March 2, 2020 (PROCUREMENT SERVICE DBM PS DEPOT - REGION III)
20GCJ0014	Supply of Diesel Fuel and Unleaded Gasoline for the Operation of Service Vehicles and Heavy Equipment in the Inspection/Supervision, Surveying, Monitoring of Projects and Repair/Maintenance of Roads/Bridges and other Public Structures within the District for the month of April to June 2020, use by the Maintenance Section.	Maintenance Section	No	Competitive Bidding	March 5 to 25, 2020	May 20, 2020	May 21, 2020	May 22, 2020	F.Y. 2020	3,030,894.00	3,030,894.00		
20GCJ0015	Supply and Delivery of Surveying Equipment for use in the Planning and Design Section.	Planning and Design Section	No	Direct Contracting	N/A	N/A	N/A	March 4, 2020	F.Y. 2020	1,200,000.00		1,200,000.00	



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
TARLAC 1ST
DISTRICT ENGINEERING OFFICE
 REGIONAL OFFICE III
 Porsingnan, Gerona, Tarlac

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2020
(GOODS)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20GCJ0016	Supply and Delivery of Surveying Equipment (Accessories) for use in the Planning and Design Section	Planning and Design Section	No	Direct Contracting	N/A	N/A	N/A	April 29, 2020	F.Y. 2020	120,000.00		120,000.00	
20GCJ0017	Supply and Delivery of Traffic Paints for Re-painting of Faded Pavement Markings Borderline and Centerline along various National Road within the First and Second Legislative District of Tarlac Province.	Maintenance Section	No	Negotiated Procurement-Small Value	March 6 to 17, 2020	March 17, 2020	March 18, 2020	March 19, 2020	F.Y. 2020	999,996.90	999,996.90		
20GCJ0018	Supply and Delivery of Asphalt Emulsified Cationic (CSS1) for Patching of Potholes, Sealing of Cracks, Joints along various National Road within the First Legislative District of Tarlac Province.	Maintenance Section	No	Negotiated Procurement-Small Value	March 6 to 17, 2020	March 17, 2020	March 18, 2020	March 19, 2020	F.Y. 2020	993,300.00	993,300.00		
20GCJ0019	Supply and Delivery of Common Borrow for Embankment Materials for use in Maintenance of Eroded Roadside Section along Tarlac City- Guimba Road via Victoria	Maintenance Section	No	Negotiated Procurement-Small Value	March 6 to 17, 2020	March 17, 2020	March 18, 2020	March 19, 2020	F.Y. 2020	499,836.75	499,836.75		
20GCJ0020	Supply and Delivery of Common Office Supplies	DPWH-Tarlac 1st DEO	No	Shopping	March 6 to 17, 2020	March 17, 2020	March 18, 2020	March 19, 2020	F.Y. 2020	689,600.00		689,600.00	
20GCJ0021	Supply and Delivery of Construction Materials	Maintenance Section	No	Negotiated Procurement-Small Value	March 6 to 17, 2020	March 17, 2020	March 18, 2020	March 19, 2020	F.Y. 2020	145,100.00	145,100.00		
20GCJ0022	Supply and Delivery of IT Equipment and Office Equipment for use in the District Information Office	District Information Office	No	Negotiated Procurement-Small Value	March 6 to 17, 2020	March 17, 2020	March 18, 2020	March 19, 2020	F.Y. 2020	550,000.00		550,000.00	
20GCJ0023	Supply and Delivery of Venetian Blinds	DPWH-Tarlac 1st DEO	No	Negotiated Procurement-Small Value	March 6 to 17, 2020	March 17, 2020	March 18, 2020	March 19, 2020	F.Y. 2020	368,935.00		368,935.00	



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
TARLAC 1ST
DISTRICT ENGINEERING OFFICE
 REGIONAL OFFICE III
 Porsolingan, Gerona, Tarlac

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2020
(GOODS)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20GCJ0024	Supply and Delivery of Furniture and Fixtures	DPWH-Tarlac 1st DEO	No	Negotiated Procurement-Small Value	March 6 to 17, 2020	March 17, 2020	March 18, 2020	March 19, 2020	F.Y. 2020	416,000.00		416,000.00	
-	Misc. Office Supplies (Procurement Service)	DPWH-Tarlac 1st DEO	No	Negotiated Procurement- Agency to Agency	N/A	N/A	N/A	N/A	F.Y. 2020	18,316.44		18,316.44	For the Month of March 11, 2020 (PROCUREMENT SERVICE DBM PS DEPOT - REGION III)
-	Electricity (For the Month of March 2020)	DPWH-Tarlac 1st DEO	No	Direct Contracting	N/A	N/A	N/A	N/A	F.Y. 2019	273,793.67		273,793.67	February 14, 2020 to March 16, 2020
-	Electricity (For the Month of April 2020)	DPWH-Tarlac 1st DEO	No	Direct Contracting	N/A	N/A	N/A	N/A	F.Y. 2019	206,344.19		206,344.19	March 16, 2020 to April 16, 2020
-	Misc. Office Supplies (Procurement Service)	DPWH-Tarlac 1st DEO	No	Negotiated Procurement- Agency to Agency	N/A	N/A	N/A	N/A	F.Y. 2020	61,320.00		61,320.00	For the Month of May 5, 2020 (PROCUREMENT SERVICE DBM PS DEPOT - REGION III)
20GCJ0025	Supply of Diesel Fuel for the Operational Expenses of Amphibious Excavator 15 (K4-20) for the dredging of Rio Chico River, Victoria, Tarlac from April to December 2020.	Maintenance Section	No	Competitive Bidding	March 11 to 25, 2020	May 20, 2020	May 21, 2020	May 22, 2020	F.Y. 2020	1,389,244.50	1,389,244.50		
20GCJ0026	Emergency Procurement of Medical Supplies, Tools and Consumables during a State of Public Health Emergency arising from the Coronavirus Disease 2019 (COVID- 19)	DPWH-Tarlac 1st DEO	No	Emergency Purchase	N/A	N/A	March 31, 2020	March 31, 2020	F.Y. 2020	520,500.00		520,500.00	
20GCJ0027	Procurement of Personal Protective Equipment to be used by the Maintenance Crew and Field Personnel due to the Threat of COVID-19.	DPWH-Tarlac 1st DEO	No	Emergency Purchase	N/A	N/A	April 13, 2020	April 13, 2020	F.Y. 2020	238,750.00		238,750.00	



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
TARLAC 1ST
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE III
Parsolingan, Gerona, Tarlac

**UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2020
(GOODS)**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	Electricity (For the Month of May 2020)	DPWH-Tarlac 1st DEO	No	Direct Contracting	N/A	N/A	N/A	N/A	F.Y. 2019	216,758.94		216,758.94	April 16, 2020 to May 15, 2020
-	Misc. Office Supplies (Procurement Service)	DPWH-Tarlac 1st DEO	No	Negotiated Procurement-Agency to Agency	N/A	N/A	N/A	N/A	F.Y. 2020	52,948.41		52,948.41	For the Month of June 2, 2020 (PROCUREMENT SERVICE DBM PS DEPOT - REGION III)
20GCI0028	Procurement of various Maintenance Tools for use in the Repair of Damage Pavement and Emergency Works along various National Roads within the District use by the Maintenance Section.	Maintenance Section	No	Negotiated Procurement-Small Value	May 20 to June 9, 2020	June 9, 2020	June 10, 2020	June 11, 2020	F.Y. 2020	899,800.00	899,800.00		
20GCI0029	Procurement of Kneading Machine for use in the Repair of Damage Pavement and Emergency Works along various National Roads within the District use by the Maintenance Section.	Maintenance Section	No	Competitive Bidding	May 20 to June 9, 2020	June 9, 2020	June 15, 2020	June 16, 2020	F.Y. 2020	1,200,000.00	1,200,000.00		
20GCI0030	Supply and Delivery of Cold Mix Asphalt for Patching of Potholes, Sealing of Cracks, Joints along various National Road within the First Legislative District of Tarlac Province.	Maintenance Section	No	Negotiated Procurement-Small Value	May 27 to June 9, 2020	June 9, 2020	June 10, 2020	June 11, 2020	F.Y. 2020	999,600.00	999,600.00		
20GCI0031	Supply and Delivery of Asphalt Emulsified Cationic (CSS1) and Aggregate Surface Course, Grading D for Patching of Potholes, Sealing of Cracks, Joints along various National Road within the First Legislative District of Tarlac Province.	Maintenance Section	No	Negotiated Procurement-Small Value	May 27 to June 9, 2020	June 9, 2020	June 10, 2020	June 11, 2020	F.Y. 2020	999,705.00	999,705.00		
20GCI0032	Supply and Delivery of Asphalt Cement Penetration (Hot Asphalt) Grade 60/70 and Aggregate Surface Course, Grading D for Patching of Potholes, Sealing of Cracks, Joints along various National Road within the First Legislative District of Tarlac Province.	Maintenance Section	No	Negotiated Procurement-Small Value	May 27 to June 9, 2020	June 9, 2020	June 10, 2020	June 11, 2020	F.Y. 2020	999,757.50	999,757.50		



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
TARLAC 1ST
DISTRICT ENGINEERING OFFICE
 REGIONAL OFFICE III
 Pagsanjan, Gerona, Tarlac

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2020
(GOODS)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20GCJ0033	Supply and Delivery of Traffic Paints for Re-painting of Bridges Component within the First Legislative District of Tarlac Province.	Maintenance Section	No	Negotiated Procurement-Small Value	May 27 to June 9, 2020	June 9, 2020	June 10, 2020	June 11, 2020	F.Y. 2020	999,886.56	999,886.56		
20GCJ0034	Supply and Delivery of Vehicle Oil and Lubricants	Maintenance Section	No	Negotiated Procurement-Small Value	May 27 to June 9, 2020	June 9, 2020	June 10, 2020	June 11, 2020	F.Y. 2020	541,440.00	541,440.00		
20GCJ0035	Supply and Delivery of Vehicle Tires and Batteries	DPWH-Tarlac 1st DEO	No	Negotiated Procurement-Small Value	May 27 to June 9, 2020	June 9, 2020	June 10, 2020	June 11, 2020	F.Y. 2020	952,000.00		952,000.00	
20GCJ0036	Termite Treatment for the following Building: District Information Office, COA Building/Office and Stockroom, Canteen, Staff House and Procurement Unit Building.	DPWH-Tarlac 1st DEO	No	Direct Contracting	N/A	N/A	N/A	May 27, 2020	F.Y. 2020	149,999.85		149,999.85	
-	Electricity (For the Month of June 2020)	DPWH-Tarlac 1st DEO	No	Direct Contracting	N/A	N/A	N/A	N/A	F.Y. 2019	270,179.16		270,179.16	May 15, 2020 to June 16, 2020
20GCJ0037	Supply of Diesel Fuel and Unleaded Gasoline for the Operation of Service Vehicles and Heavy Equipment in the Inspection/Supervision, Surveying, Monitoring of Projects and Repair/Maintenance of Roads/Bridges and other Public Structures within the District for the month of July to September 2020, use by the Maintenance Section.	Maintenance Section	No	Competitive Bidding	June 3 to 24, 2020	June 24, 2020	June 26, 2020	June 29, 2020	F.Y. 2020	3,134,502.00	3,134,502.00		



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
TARLAC 1ST
DISTRICT ENGINEERING OFFICE
 REGIONAL OFFICE III
 Pagsanjan, Gerona, Tarlac

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2020
(GOODS)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20GCJ0038	Supply of Diesel Fuel for the Operation of Service Vehicles in the Inspection/Supervision, Monitoring of Projects within the 1st and 2nd District and attending of Official Business for the month of July to September 2020, use by the Planning and Design Section.	Planning and Design Section	No	Negotiated Procurement-Small Value	June 3 to 24, 2020	June 24, 2020	June 25, 2020	June 26, 2020	F.Y. 2020	750,750.00		750,750.00	
20GCJ0039	Supply of Diesel Fuel for the Operation of Service Vehicles in the Inspection/Supervision, Surveying, Monitoring of Projects within the 1st and 2nd District and attending of Official Business for the month of July to September 2020, use by the Construction Section.	Construction Section	No	Negotiated Procurement-Small Value	June 3 to 24, 2020	June 24, 2020	June 25, 2020	June 26, 2020	F.Y. 2020	411,300.00		411,300.00	
20GCJ0040	Supply of Diesel Fuel for the Operation of Service Vehicles in the Inspection/Supervision, Surveying, Monitoring of Projects within the 1st and 2nd District and attending of Official Business for the month of July to September 2020, use by the Quality Assurance Section.	Quality Assurance Section	No	Negotiated Procurement-Small Value	June 3 to 24, 2020	June 24, 2020	June 25, 2020	June 26, 2020	F.Y. 2020	244,950.00		244,950.00	
20GCJ0041	Procurement of Grass Cutter for use in Vegetation Control along various National Roads within the District.	Maintenance Section	No	Negotiated Procurement-Small Value	June 17 to 24, 2020	June 24, 2020	June 25, 2020	June 26, 2020	F.Y. 2020	630,000.00	630,000.00		
20GCJ0042	Supply and Delivery of IT Supplies and Consumables	DPWH-Tarlac 1st DEO	No	Shopping	June 17 to 24, 2020	June 24, 2020	June 25, 2020	June 26, 2020	F.Y. 2020	999,200.00		999,200.00	
20GCJ0043	Supply and Delivery of Common Office Supplies	DPWH-Tarlac 1st DEO	No	Shopping	June 17 to 24, 2020	June 24, 2020	June 25, 2020	June 26, 2020	F.Y. 2020	891,836.10		891,836.10	



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
TARLAC 1ST
DISTRICT ENGINEERING OFFICE
 REGIONAL OFFICE III
 Pansilingan, Gerona, Tarlac

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2020
(GOODS)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20GCI0044	Supply of Diesel Fuel for the Operational Expenses of the District Engineering Office for the Implementation of Central Luzon Link Expressway (CLLEX) Project, Phase, I, Brgy. Balinganaway and Anucao, Tarlac City for 3rd to 4th Quarter of 2020.	CLLEX	No	Negotiated Procurement-Small Value	June 17 to 24, 2020	June 24, 2020	-	-	F.Y. 2020	248,000.00		248,000.00	Failure Bidding
20GCI0045	Supply and Delivery of IT Equipment for use in the Construction Section	Construction Section	No	Negotiated Procurement-Small Value	June 17 to 24, 2020	June 24, 2020	June 25, 2020	June 26, 2020	F.Y. 2020	850,000.00		850,000.00	
20GCI0046	Supply and Delivery of IT Equipment for use in the Quality Assurance Section	Quality Assurance Section	No	Negotiated Procurement-Small Value	June 17 to 24, 2020	June 24, 2020	June 25, 2020	June 26, 2020	F.Y. 2020	68,000.00		68,000.00	
-	Misc. Office Supplies (Procurement Service)	DPWH-Tarlac 1st DEO	No	Negotiated Procurement-Agency to Agency	N/A	N/A	N/A	N/A	F.Y. 2020	34,650.00		34,650.00	For the Month of July 7, 2020 (PROCUREMENT SERVICE DBM PS DEPOT - REGION III)
-	Electricity (For the Month of July 2020)	DPWH-Tarlac 1st DEO	No	Direct Contracting	N/A	N/A	N/A	N/A	F.Y. 2019	287,390.61		287,390.61	June 16, 2020 to July 15, 2020
20GCI0047	Supply and Delivery of Peripherals, Consumables and Spare Parts of Photo Copying Machine.	DPWH-Tarlac 1st DEO	No	Negotiated Procurement-Small Value	July 10 to 21, 2020	July 21, 2020	July 22, 2020	July 23, 2020	F.Y. 2020	88,750.00		88,750.00	
20GCI0048	Supply and Delivery of Traffic Paints for the Re-painting of Bridge Component within the Second Legislative District of Tarlac Province.	Maintenance Section	No	Negotiated Procurement-Small Value	July 10 to 21, 2020	July 21, 2020	July 22, 2020	July 23, 2020	F.Y. 2020	999,819.45	999,819.45		
20GCI0049	Procurement of Paint Materials for the Painting of Bicycle Lane along National Roads within the First and Second Legislative District of Tarlac Province.	Maintenance Section	No	Negotiated Procurement-Small Value	July 10 to 21, 2020	July 21, 2020	July 22, 2020	July 23, 2020	F.Y. 2020	999,836.25	999,836.25		



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
TARLAC 1ST
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE III
Parsolangan, Gerona, Tarlac

**UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2020
(GOODS)**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20GCJ0050	Supply and Delivery of Cold Mix Asphalt for Patching of Potholes, Sealing of Cracks, Joints along various National Road within the Second Legislative District of Tarlac Province.	Maintenance Section	No	Negotiated Procurement-Small Value	July 10 to 21, 2020	July 21, 2020	July 22, 2020	July 23, 2020	F.Y. 2020	999,600.00	999,600.00		
20GCJ0051	Procurement of Plastic Barrier for in Emergency Works and Roadside Maintenance Activity along various National Roads within the District.	Maintenance Section	No	Negotiated Procurement-Small Value	July 10 to 21, 2020	July 21, 2020	July 22, 2020	July 23, 2020	F.Y. 2020	996,000.00	996,000.00		
20GCJ0052	Supply and Delivery of Office Equipment	DPWH-Tarlac 1st DEO	No	Negotiated Procurement-Small Value	July 10 to 21, 2020	July 21, 2020	July 22, 2020	July 23, 2020	F.Y. 2020	346,000.00		346,000.00	
20GCJ0053	Supply and Delivery of Common Office Supplies.	DPWH-Tarlac 1st DEO	No	Shopping	July 10 to 21, 2020	July 21, 2020	July 22, 2020	July 23, 2020	F.Y. 2020	660,700.00		660,700.00	
20GCJ0054	Supply and Delivery of Cold Mix Asphalt for Patching of Potholes, Sealing of Cracks, Joints along various National Roads within the First Legislative District of Tarlac Province.	Maintenance Section	No	Negotiated Procurement-Small Value	July 10 to 21, 2020	July 21, 2020	July 22, 2020	July 23, 2020	F.Y. 2020	999,600.00	999,600.00		
20GCJ0055	Procurement of T-shirt's and Taraulin for International Women's Month Celebration for the year 2020.	DPWH-Tarlac 1st DEO	No	Negotiated Procurement-Small Value	July 10 to 21, 2020	July 21, 2020	July 22, 2020	July 23, 2020	F.Y. 2020	28,750.00		28,750.00	
20GCJ0056	Supply and Delivery of Construction Materials and Other Maintenance Implements.	Maintenance Section	No	Negotiated Procurement-Small Value	July 10 to 21, 2020	July 21, 2020	July 22, 2020	July 23, 2020	F.Y. 2020	686,124.80	686,124.80		



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
TARLAC 1ST
DISTRICT ENGINEERING OFFICE
 REGIONAL OFFICE III
 Pagsanjan, Gerona, Tarlac

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2020
(GOODS)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/RFI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20GCJ0058	Supply and Delivery of Asphalt Emulsified Cationic (CSS1) and Aggregate Surface Course, Grading D for Patching of Potholes, Sealing of Cracks, Joints along various National Road within the Second Legislative District of Tarlac Province.	Maintenance Section	No	Negotiated Procurement-Small Value	August 12 to 20, 2020	August 20, 2020	August 24, 2020	August 25, 2020	F.Y. 2020	999,705.00	999,705.00		
20GCJ0059	Supply and Delivery of Common Office Supplies	DPWH-Tarlac 1st DEO	No	Shopping	August 12 to 20, 2020	August 20, 2020	August 24, 2020	August 25, 2020	F.Y. 2020	173,940.00		173,940.00	
20GCJ0060	Supply and Delivery of Consumables for Photo Copying Machine	DPWH-Tarlac 1st DEO	No	Direct Contracting	N/A	N/A	N/A	August 12, 2020	F.Y. 2020	671,480.00		671,480.00	
20GCJ0061	Emergency Procurement of Acrylic Shield due to the Threat of Covid-19.	DPWH-Tarlac 1st DEO	No	Emergency Purchase	N/A	N/A	August 3, 2020	August 4, 2020	F.Y. 2020	568,925.00		568,925.00	
20GCJ0062	Payment of General Cleaning and Installation of Split Type, Window Type for 1st Quarter of year 2020 use in the DPWH Tarlac 1st DEO	DPWH-Tarlac 1st DEO	No	Emergency Purchase	N/A	N/A	February 3, 2020	February 3, 2020	F.Y. 2020	14,300.00		14,300.00	
20GCJ0063	Supply and Delivery of Surveying Equipment for use in the Planning and Design Section	Planning and Design Section	No	Direct Contracting	N/A	N/A	N/A	05/08/2020	F.Y. 2020	6,690,000.00		6,690,000.00	
-	Electricity	DPWH-Tarlac 1st DEO	No	Direct Contracting	N/A	N/A	N/A	N/A	F.Y. 2020	283,741.57		283,741.57	For the Month of August 2020
-	Misc. Office Supplies (Procurement Service)	DPWH-Tarlac 1st DEO	No	Negotiated Procurement-Agency to Agency	N/A	N/A	N/A	N/A	F.Y. 2020	11,849.25		11,849.25	For the Month of August 11, 2020 (PROCUREMENT SERVICE DBM PS DEPOT - REGION III)



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
TARLAC 1ST

DISTRICT ENGINEERING OFFICE

REGIONAL OFFICE III

Parsolingan, Gerona, Tarlac

**UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2020
(GOODS)**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/RE1	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20GCI0054	Supply and Delivery of Asphalt Cement Penetration (Hot Asphalt) Grade 60/70 and Aggregate Surface Course, Grading D for Patching of Potholes, Sealing of Cracks, Joints along various National Road within the First Legislative District of Tarlac Province.	Maintenance Section	No	Negotiated Procurement-Small Value	August 20 to 27, 2020	August 27, 2020	August 28, 2020	Sept. 1, 2020	F.Y. 2020	999,993.75	999,993.75		
-	Electricity	DPWH-Tarlac 1st DEO	No	Direct Contracting	N/A	N/A	N/A	N/A	F.Y. 2020	263,674.46		263,674.46	For the Month of September 2020
-	Misc. Office Supplies (Procurement Service)	DPWH-Tarlac 1st DEO	No	Negotiated Procurement-Agency to Agency	N/A	N/A	N/A	N/A	F.Y. 2020	11,451.46		11,451.46	For the Month of September 2020 (PROCUREMENT SERVICE DBM PS DEPOT - REGION III)
20GCI0055	Supply of Diesel Fuel and Unleaded Gasoline for the Operation of Service Vehicles and Heavy Equipment in the Inspection/Supervision, Surveying, Monitoring of Projects and Repair/Maintenance of Roads/Bridges and other Public Structures within the District for the month of October to December 2020, use by the Maintenance Section.	Maintenance Section	No	Competitive Bidding	9/4/20 to 9/10/20	9/23/20	9/17/2020	6/28/20	F.Y. 2020	2,966,064.00	2,966,064.00		
20GCI0056	Supply of Diesel Fuel for the Operation of Service Vehicles in the Inspection/Supervision, Monitoring of Projects within the 1st and 2nd District and attending of Official Business for the month of October to December 2020, use by the Planning and Design Section.	Planning and Design Section	No	Negotiated Procurement-Small Value Procurement	09/09/2020 to 9/15/20	9/16/20	9/17/2020	9/18/20	F.Y. 2020	731,568.00		731,568.00	



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
TARLAC 1ST
DISTRICT ENGINEERING OFFICE
 REGIONAL OFFICE III
 Pansolingnan, Gerona, Tarlac

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2020
(GOODS)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20GCI0067	Supply of Diesel Fuel for the Operation of Service Vehicles in the Inspection/Supervision, Surveying, Monitoring of Projects within the 1st and 2nd District and attending of Official Business for the month of October to November 2020, use by the Construction Section.	Construction Section	No	Negotiated Procurement-Small Value Procurement	09/09/2020 to 9/15/20	9/16/20	9/17/2020	9/18/20	F.Y. 2020	259,344.00		259,344.00	
20GCI0068	Supply of Diesel Fuel for the Operation of Service Vehicles in the Inspection/Supervision, Surveying, Monitoring of Projects within the 1st and 2nd District and attending of Official Business for the month of October to November 2020, use by the Quality Assurance Section.	Quality Assurance Section	No	Negotiated Procurement-Small Value Procurement	09/09/2020 to 9/15/20	9/16/20	9/17/2020	9/18/20	F.Y. 2020	153,264.00		153,264.00	
20GCI0069	Supply and Delivery of IT Equipment (Printer) for use in the Administrative Section	DPWH-Tarlac 1st DEO	No	Negotiated Procurement-Small Value Procurement	09/09/2020 to 9/15/20	9/16/20	9/17/2020	9/18/20	F.Y. 2020	40,000.00		40,000.00	
20GCI0070	Supply and Delivery of DPWH Newsletter.	DPWH-Tarlac 1st DEO	No	Negotiated Procurement-Small Value Procurement	09/09/2020 to 9/15/20	9/16/20	9/17/2020	9/18/20	F.Y. 2020	75,000.00		75,000.00	
20GCI0071	Supply, Delivery and Installation of Office Equipment.	DPWH-Tarlac 1st DEO	No	Negotiated Procurement-Small Value Procurement	09/09/2020 to 9/15/20	9/16/20	9/17/2020	9/18/20	F.Y. 2020	250,000.00		250,000.00	
20GCI0073	Calibration of Various Laboratory Equipment for use in the Quality Assurance Section.	Quality Assurance Section	No	Negotiated Procurement-Small Value Procurement	09/09/2020 to 9/15/20	9/16/20	9/17/2020	9/18/20	F.Y. 2020	190,000.00		190,000.00	
-	Electricity	DPWH-Tarlac 1st DEO	No	Direct Contracting	N/A	N/A	N/A	N/A	F.Y. 2020	238,029.11		238,029.11	For the Month of October 2020



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
TARLAC 1ST
DISTRICT ENGINEERING OFFICE
 REGIONAL OFFICE III
 Pagsanjan, Gerona, Tarlac

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2020
(GOODS)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	Misc. Office Supplies (Procurement Service)	DPWH-Tarlac 1st DEO	No	Negotiated Procurement- Agency to Agency	N/A	N/A	N/A	N/A	F.Y. 2020	5,821.20		5,821.20	For the Month of October 2020 (PROCUREMENT SERVICE DEPT PS DEPOT - REGION III)
20GCJ0088	Supply and Delivery of Cold Mix Asphalt for Patching of Potholes, Sealing of Cracks, Joints along various National Road within the Second Legislative District of Tarlac Province.	Maintenance Section	No	Negotiated Procurement-Small Value Procurement	10/6/2020 to 10/12/2020	10/14/2020	10/15/2020	10/16/2020	F.Y. 2020	999,600.00	999,600.00		
20GCJ0089	Supply and Delivery of Traffic Paints for Re-painting of Bridges Component within the Second Legislative District of Tarlac Province.	Maintenance Section	No	Negotiated Procurement-Small Value Procurement	10/6/2020 to 10/12/2020	10/14/2020	10/15/2020	10/16/2020	F.Y. 2020	999,819.45	999,819.45		
20GCJ0090	Supply and Delivery of Asphalt Cement Penetration (Hot Asphalt) Grade 60/70 and Aggregate Surface Course Grading D, for Patching of Potholes, Sealing of Cracks, Joints along various National Road within the First Legislative District of Tarlac Province.	Maintenance Section	No	Negotiated Procurement-Small Value Procurement	10/6/2020 to 10/12/2020	10/14/2020	10/15/2020	10/16/2020	F.Y. 2020	999,757.50	999,757.50		
20GCJ0091	Supply and Delivery of Traffic Paints for Re-painting of Faded Pavement Markings Borderline and Centerline along various National Road within the First and Second Legislative District of Tarlac Province.	Maintenance Section	No	Negotiated Procurement-Small Value Procurement	10/6/2020 to 10/12/2020	10/14/2020	10/15/2020	10/16/2020	F.Y. 2020	999,996.90	999,996.90		
20GCJ0092	Supply and Delivery of Common Office Supplies.	DPWH-Tarlac 1st DEO	No	Negotiated Procurement-Small Value Procurement	10/6/2020 to 10/12/2020	10/14/2020	10/15/2020	10/16/2020	F.Y. 2020	588,768.50		588,768.50	
20GCJ0093	Supply and Delivery of IT Supplies and Consumables.	DPWH-Tarlac 1st DEO	No	Negotiated Procurement-Small Value Procurement	10/6/2020 to 10/12/2020	10/14/2020	10/15/2020	10/16/2020	F.Y. 2020	756,010.00		756,010.00	



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
TARLAC 1ST
DISTRICT ENGINEERING OFFICE
 REGIONAL OFFICE III
 Pansilingan, Gerona, Tarlac

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2020
(GOODS)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity (Yes/ No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20GCJ0094	Procurement of ReflectORIZED Sticker for used in Emergency Works and Roadside Maintenance Activity along various National Roads within the District.	Maintenance Section	No	Negotiated Procurement-Small Value Procurement	10/7/2020 to 10/13/2020	10/14/2020	10/15/2020	10/16/20	F.Y. 2020	750,000.00	750,000.00		
20GCJ0095	Supply and Delivery of Construction Materials and Other Maintenance Implements.	Maintenance Section	No	Negotiated Procurement-Small Value Procurement	10/8/2020 to 10/14/2020	10/14/2020	10/15/2020	10/16/20	F.Y. 2020	415,424.00	415,424.00		
20GCJ0096	Supply and Delivery of Venetian Blinds.	Planning and Design Section	No	Negotiated Procurement-Small Value Procurement	10/8/2020 to 10/14/2020	10/14/2020	10/15/2020	10/16/20	F.Y. 2020	88,602.50		88,602.50	
20GCJ0097	Supply and Delivery of IT Equipment, Peripherals and Accessories.	DPWH-Tarlac 1st DEO	No	Negotiated Procurement-Small Value Procurement	10/8/2020 to 10/14/2020	10/14/2020	10/15/2020	10/16/20	F.Y. 2020	171,100.00		171,100.00	
20GCJ0098	Supply and Delivery of various Furnitures.	DPWH-Tarlac 1st DEO	No	Negotiated Procurement-Small Value Procurement	10/8/2020 to 10/14/2020	10/14/2020	10/15/2020	10/16/20	F.Y. 2020	383,000.00		383,000.00	
20GCJ0099	Supply and Delivery of Construction Equipment.	Maintenance Section	No	Negotiated Procurement-Small Value Procurement	10/8/2020 to 10/14/2020	10/14/2020	10/15/2020	10/16/20	F.Y. 2020	580,000.00	580,000.00		
-	Electricity	DPWH-Tarlac 1st DEO	No	Direct Contracting	N/A	N/A	N/A	N/A	F.Y. 2020	243,989.18		243,989.18	For the Month of November 2020
20GCJ0104	Supply and Delivery of IT Equipment (Desktop Computer) for use in Maintenance Section.	Maintenance Section	No	Negotiated Procurement-Small Value Procurement	11/17/2020 to 11/23/2020	11/24/2020	11/25/2020	11/26/2020	F.Y. 2020	510,000.00	510,000.00		
20GCJ0105	Supply and Delivery of IT Equipment (Desktop Computer) for use in Construction Section.	Construction Section	No	Negotiated Procurement-Small Value Procurement	11/17/2020 to 11/23/2020	11/24/2020	11/25/2020	11/26/2020	F.Y. 2020	510,000.00		510,000.00	



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
TARLAC 1ST
DISTRICT ENGINEERING OFFICE
 REGIONAL OFFICE III
 Pansolingan, Gerona, Tarlac

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2020
(GOODS)

Code (PAF)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20GCJ0106	Supply and Delivery of IT Equipment for use in Finance Section.	Finance Section	No	Negotiated Procurement-Small Value Procurement	11/17/2020 to 11/23/2020	11/24/2020	11/25/2020	11/26/2020	F.Y. 2020	780,000.00		780,000.00	
20GCJ0107	Supply and Delivery of IT Equipment for use in the Human Resource and Administrative Section.	DPWH-Tarlac 1st DEO	No	Negotiated Procurement-Small Value Procurement	11/17/2020 to 11/23/2020	11/24/2020	11/25/2020	11/26/2020	F.Y. 2020	740,000.00		740,000.00	
20GCJ0108	Supply and Delivery of IT Equipment for use in the Office of the District Engineer and Assistant District Engineer.	DPWH-Tarlac 1st DEO	No	Negotiated Procurement-Small Value Procurement	11/17/2020 to 11/23/2020	11/24/2020	11/25/2020	11/26/2020	F.Y. 2020	568,000.00		568,000.00	
20GCJ0109	Supply of Diesel Fuel for the Operation of Service Vehicles in the Inspection/Supervision, Surveying, Monitoring of Projects within the 1st and 2nd District and attending of Official Business for the month of December 2020, use by the Quality Assurance Section.	Quality Assurance Section	No	Negotiated Procurement-Small Value Procurement	11/17/2020 to 11/23/2020	11/24/2020	11/25/2020	11/25/2020	F.Y. 2020	74,880.00		74,880.00	
20GCJ0110	Supply of Diesel Fuel for the Operation of Service Vehicles in the Inspection/Supervision, Surveying, Monitoring of Projects within the 1st and 2nd District and attending of Official Business for the month of December 2020, use by the Construction Section.	Construction Section	No	Negotiated Procurement-Small Value Procurement	11/17/2020 to 11/23/2020	11/24/2020	11/25/2020	11/25/2020	F.Y. 2020	126,720.00		126,720.00	
-	Electricity	DPWH-Tarlac 1st DEO	No	Direct Contracting	N/A	N/A	N/A	N/A	F.Y. 2020	235,233.62		235,233.62	For the Month of December 2020
-	Misc. Office Supplies (Procurement Service)	DPWH-Tarlac 1st DEO	No	Negotiated Procurement- Agency to Agency	N/A	N/A	N/A	N/A	F.Y. 2020	4,591.41		4,591.41	For the Month of December 2020 (PROCUREMENT SERVICE DBM PS DEPOT - REGION III)
20GCJ0111	Supply and Delivery of Common Office Supplies and IT Supplies	DPWH-Tarlac 1st DEO	No	Competitive Bidding	12/02/2020 to 12/8/2020	12/22/2020	12/28/2020	12/28/2020	F.Y. 2020	3,487,704.00		3,487,704.00	
20GCJ0112	Supply and Delivery of Office Equipment.	Construction Section	No	Direct Contracting	N/A	N/A	12/02/2020	12/02/2020	F.Y. 2020	1,672,000.00		1,672,000.00	



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
TARLAC 1ST
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE III
Parsilingan, Gerona, Tarlac

**UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2020
(GOODS)**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20GCJ0113	Supply and Delivery of Surveying Equipment.	Construction Section	No	Direct Contracting	N/A	N/A	12/02/2020	12/02/2020	F.Y. 2020	7,180,000.00		7,180,000.00	
20GCJ0114	Supply and Delivery of Testing and Laboratory Equipment for use in Quality Assurance Section.	Quality Assurance Section	No	Direct Contracting	N/A	N/A	12/02/2020	12/02/2020	F.Y. 2020	9,796,620.00		9,796,620.00	
20GCJ0115	Supply and Delivery of Office Equipment for use by the Planning and Design Section for the Results Monitoring and Evaluation System including travel time survey program-Travel Time Survey Program.	Planning and Design Section	No	Negotiated Procurement-Small Value Procurement	12/11/2020 to 12/17/2020	12/17/2020	12/18/2020	12/21/2020	F.Y. 2020	158,000.00		158,000.00	
20GCJ0116	Supply and Delivery of Common Office Supplies, Consumables and Other Maintenance Implements for use by the Planning and Design Section on the Conduct of Pavement Management Systems (PMS) Calibration, Assessment and Validation Program.	Planning and Design Section	No	Negotiated Procurement-Small Value Procurement	12/11/2020 to 12/17/2020	12/17/2020	12/18/2020	12/21/2020	F.Y. 2020	274,000.00		274,000.00	
20GCJ0117	Supply and Delivery of Common Office Supplies, Consumables and Other Maintenance Implements for use by the Planning and Design Section on the Conduct of Road Condition and Inventory Surveys, Roughness Surveys VOC/RUC Surveys and Technology Enhancement RBIA.	Planning and Design Section	No	Negotiated Procurement-Small Value Procurement	12/11/2020 to 12/17/2020	12/17/2020	12/18/2020	12/21/2020	F.Y. 2020	550,000.00		550,000.00	



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
TARLAC 1ST
DISTRICT ENGINEERING OFFICE
 REGIONAL OFFICE III
 Palsollangan, Gerona, Tarlac

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2020
(GOODS)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20GCJ0118	Supply and Delivery of Common Office Supplies, Consumables and Other Maintenance Implements for use by the Planning and Design Section on the Conduct of Inventory/Condition Inspection Survey, Purchase of Supplies/Materials/Equipment, Instructional Meetings, Trainings and Enhancement, Validation Survey and Other related BMS Activities and Functions.	Planning and Design Section	No	Negotiated Procurement-Small Value Procurement	12/11/2020 to 12/17/2020	12/17/2020	12/18/2020	12/21/2020	F.Y. 2020	263,054.00		263,054.00	
20GCJ0119	Supply and Delivery of Common Office Supplies and Other Maintenance Implements for use by the Planning and Design Section on the Conduct of Instructional/Coordination Meeting, Validation Survey and Other MYPS Enhancement - Related Activities.	Planning and Design Section	No	Negotiated Procurement-Small Value Procurement	12/11/2020 to 12/17/2020	12/17/2020	12/18/2020	12/21/2020	F.Y. 2020	55,000.00		55,000.00	
20GCJ0120	Procurement of T-Shirts, Tarpaulin and Brochure for Anti Violence Against Women's Month Celebration for the year 2020.	DPWH-Tarlac 1st DEO	No	Negotiated Procurement-Small Value Procurement	12/11/2020 to 12/17/2020	12/17/2020	12/18/2020	12/21/2020	F.Y. 2020	50,000.00		50,000.00	
20GCJ0121	Procurement of Various Maintenance Tools for use in the Repair of Damage Pavement and Emergency Works along various National Roads within the District.	Maintenance Section	No	Negotiated Procurement-Small Value Procurement	12/11/2020 to 12/17/2020	12/17/2020	12/18/2020	12/21/2020	F.Y. 2020	180,000.00	180,000.00		
20GCJ0122	Supply and Delivery of Traffic Paints for Re-painting of Faded Pavement Markings Borderline and Centerline along various National Road within the First and Second Legislative District of Tarlac Province.	Maintenance Section	No	Negotiated Procurement-Small Value Procurement	12/11/2020 to 12/17/2020	12/17/2020	12/18/2020	12/21/2020	F.Y. 2020	999,997.95	999,997.95		



UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2020
(GOODS)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20GCJ0123	Supply and Delivery of Asphalt Emulsified Cationic (CSS1) and Aggregate Surface Course, Grading and Patching of Potholes, Sealing of Cracks, Joints along various National Road within the First Legislative District of Tarlac Province.	Maintenance Section	No	Negotiated Procurement-Small Value Procurement	12/11/2020 to 12/17/2020	12/17/2020	12/18/2020	12/21/2020	F.Y. 2020	999,705.00	999,705.00		
20GCJ0124	Procurement of In-Ground Materials, Calibration of various Equipment, Repair, maintenance & reinstallation of In-Ground Traffic Survey Sites in 4-lane Road use for the Infrastructure Facilities and other Related Activities - Maintenance Services for Automated Traffic Data Collection Program.	Planning and Design Section	No	Direct Contracting	N/A	N/A	12/09/2020	12/10/2020	F.Y. 2020	4,966,000.00		4,966,000.00	
20GCJ0125	Supply and Delivery of In-Ground Materials for use in the Conduct of Automated and Manual Traffic Count and Axle Load Surveys, Installation of new Traffic Surveys Sites, Purchase of new Traffic Counters and Portable Weighing Machines, and Relocation of existing Traffic Survey Sites.	Planning and Design Section	No	Direct Contracting	N/A	N/A	12/09/2020	12/10/2020	F.Y. 2020	85,610.00		85,610.00	
20GCJ0126	Supply and Delivery of In-Ground Materials for use in the Conduct of Automated and Manual Traffic Count and Axle Load Surveys, Installation of new Traffic Surveys Sites, Purchase of new Traffic Counters and Portable Weighing Machines, and Relocation of existing Traffic Survey Sites.	Planning and Design Section	No	Direct Contracting	N/A	N/A	12/09/2020	12/10/2020	F.Y. 2020	171,390.00		171,390.00	



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
TARLAC 1ST
DISTRICT ENGINEERING OFFICE
 REGIONAL OFFICE III
 Pagsanjan, Gerona, Tarlac

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2020
(GOODS)

Code (FAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20GCJ0127	Procurement of In-Ground Materials, use for the Infrastructure Facilities and other Related Activities - Maintenance Services for Automated Traffic Data Collection Program.	Planning and Design Section	No	Direct Contracting	N/A	N/A	12/09/2020	12/10/2020	F.Y. 2020	13,000.00		13,000.00	
20GCJ0128	Supply and Delivery of Batteries for use in Planning and Design Section.	Planning and Design Section	No	Direct Contracting	N/A	N/A	12/09/2020	12/10/2020	F.Y. 2020	414,000.00		414,000.00	
20GCJ0129	Supply and Delivery of Office Equipment for use in the DPWH-Tarlac 1st DEO.	DPWH-Tarlac 1st DEO	No	Direct Contracting	N/A	N/A	12/11/2020	12/14/2020	F.Y. 2020	996,000.00		996,000.00	
20GCJ0130	Supply and Delivery of Consumables for Photo Copying Machine (SHARP) for use in the DPWH-Tarlac 1st DEO.	DPWH-Tarlac 1st DEO	No	Direct Contracting	N/A	N/A	12/11/2020	12/14/2020	F.Y. 2020	309,400.00		309,400.00	
20GCJ0131	Supply and Delivery of Vehicle Oil and Lubricants.	Maintenance Section	No	Negotiated Procurement-Small Value Procurement	12/16/2020 to 12/22/2020	12/22/2020	-	-	F.Y. 2020	457,470.00	457,470.00		Failure Bidding
20GCJ0132	Supply and Delivery of Technical & Scientific Equipment for use in the Planning and Design Section.	Planning and Design Section	No	Negotiated Procurement-Small Value Procurement	12/16/2020 to 12/22/2020	12/22/2020	12/23/2020	12/28/2020	F.Y. 2020	112,000.00		112,000.00	
20GCJ0133	Supply and Delivery of Various Other Maintenance Implements.	Construction Section	No	Negotiated Procurement-Small Value Procurement	12/16/2020 to 12/22/2020	12/22/2020	12/23/2020	12/28/2020	F.Y. 2020	519,890.00		519,890.00	
20GCJ0134	Supply and Delivery of Office Equipment for use in the DPWH-Tarlac 1st DEO.	DPWH-Tarlac 1st DEO	No	Negotiated Procurement-Small Value Procurement	12/16/2020 to 12/22/2020	12/22/2020	12/23/2020	12/28/2020	F.Y. 2020	876,700.00		876,700.00	
20GCJ0135	Supply and Delivery of Communication Equipment.	DPWH-Tarlac 1st DEO	No	Negotiated Procurement-Small Value Procurement	12/16/2020 to 12/22/2020	12/22/2020	12/23/2020	12/28/2020	F.Y. 2020	700,000.00		700,000.00	



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

TARLAC 1ST
DISTRICT ENGINEERING OFFICE

REGIONAL OFFICE III
Parsolingan, Gerona, Tarlac

**UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2020
(GOODS)**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20GCJ0136	Supply and Delivery of Other Maintenance Implements for use in the one (1) year operational expenses of Amphibious Excavator 15 (K4-20) for the dredging of Rio Chico River, Victoria, Tarlac.	Maintenance Section	No	Negotiated Procurement-Small Value Procurement	12/16/2020 to 12/22/2020	12/22/2020	12/23/2020	12/28/2020	F.Y. 2020	151,400.00	151,400.00		
20GCJ0137	Supply and Delivery of Laboratory Equipment for Preparation of Right- of-Way Action (RAP) & Environmental Impact Assessment.	Planning and Design Section	No	Direct Contracting	N/A	N/A	12/16/2020	12/17/2020	F.Y. 2020	88,000.00		88,000.00	
20GCJ0138	Supply and Delivery of Consumables for Photo Copying Machine (SHARP) for use in the DPWH-Tarlac 1st DEO.	DPWH-Tarlac 1st DEO	No	Direct Contracting	N/A	N/A	12/23/2020	12/28/2020	F.Y. 2021	68,700.00		68,700.00	

Submitted by:

MIQUEL C. MALVAR
Head BAC-Secretariat

Recommended by:
HERMON G. INES
BAC-Chairperson

Approved by:

ERELINA B. SANTOS
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
TARLAC 1st
DISTRICT ENGINEERING OFFICE
 REGIONAL OFFICE III
 Pagsanjan, Gerona, Tarlac

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020
CONSULTANCY SERVICES

PAP	Procurement	PMO/ Planning & Design Section	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Ads/Post Sub/Open	Notice of Award	Contract	Source of Funds	Estimated Budget (PHP) ('000)			Remarks
									Total	MOOE	CO	
20CSCJ01	Consulting Services for the Conduct of Sub-surface Soil Exploration and Geotechnical Investigation for the Construction of various Buildings and Other Structures in Tarlac 1. Local Infrastructure Program Construction of Legislative Building Brgy. Poblacion, San Manuel, Tarlac; 2. Local Infrastructure Program Construction of Daycare Center, Mangandingay, San Manuel, Tarlac; 3. Construction / Repair / Rehabilitation / Improvement of Various Infrastructure Including Local Projects Construction of Multi-Purpose Sports Stadium at Jose V. Yap Recreational Park, San Jose, Tarlac; 4. Local Infrastructure Program Construction of Multi-Purpose Building (Investment Property Building), San Gavino, Victoria, Tarlac; 5. Local Infrastructure Program Construction of Multi-Purpose Building in Brgy. Dalayap, Tarlac City, Tarlac; 6. Local Infrastructure Program Rehabilitation of Multi-Purpose Building, Barangay San Pascual, Tarlac City, Tarlac.	Planning & Design Section	No	Public Bidding	07/13/2020	07/16/2020	08/03/2020	SR2020-02-002677 dtd. 02/13/2020	805.634		805.634	Conduct of sub-surface soil exploration and geotechnical investigation
20CSCJ02	Consulting Services for the Feasibility Study of Moncada – San Manuel Bypass Road, (Moncada and San Manuel, Tarlac)	Planning & Design Section	No	Public Bidding	09-23-29-2020	10/27/2020	11/17/2020	SR2020-02-002677 dtd. 02/13/2020	9,994.52		9,994.52	Feasibility Study
20CSCJ03	Consulting Services for the Conduct of Sub-surface Soil Exploration and Geotechnical Investigation for the Construction of Bridge and Flood Control Structures in Ramos and Camiling, Tarlac 1. Anao - Ramos Road, Tarlac; 2. Construction of Flood Control Structures Along Camiling River Left Bank, Sta. 0+000 - Sta. 0+740, Cayaacan Section, Cayaacan, Camiling, Tarlac; 3. Construction of Flood Control Structures within Agno River Basin System, along Camiling River Right Bank (Package C), Bilad, Camiling, Tarlac.	Planning & Design Section	No	Negotiated Bidding/Small Value Procurement	12-01-04-2020	12/15/2020	12/28/2020	SR2020-02-002677 dtd. 02/13/2020	590.069		590.069	Conduct of sub-surface soil exploration and geotechnical investigation
20CSCJ04	Consulting Services for the Conduct of Sub-surface Soil Exploration and Geotechnical Investigation for the Construction of Various Buildings and Other Structures in Moncada and San Manuel, Tarlac 1. Construction of Multi-Purpose Building (Training, Learning and Development Center of Moncada), Barangay Rizal, Moncada, Tarlac; 2. Construction of Multi-Purpose Building, Barangay Legaspi, San Manuel, Tarlac; 3. Construction of Multi-Purpose Building, Barangay Salcedo, San Manuel, Tarlac; 4. Construction of Multi-Purpose Building, Barangay San Narciso, San Manuel, Tarlac.	Planning & Design Section	No	Negotiated Bidding/Small Value Procurement	12-01-04-2020	12/15/2020	12/28/2020	SR2020-02-002677 dtd. 02/13/2020	488.309		488.309	Conduct of sub-surface soil exploration and geotechnical investigation

PAP	Procurement Program/Project	PMO/ End User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Ads/Post of IAB	Sub/Open of Bids	Notice of Award	Contract Signing	Source of Funds	Estimated Budget (Php)			Remarks
										Total (P000)	MOOE	CO	
20CSCJ05	Consulting Services for the Conduct of Sub-surface Soil Exploration and Geotechnical Investigation for the Construction of Various Buildings and Other Structures in Gerona, Victoria and Tarlac City, Tarlac	Planning & Design Section	No	Negotiated Bidding/Small Value Procurement	12-01-04-2020	12/15/2020	12/21/2020	12/28/2020	SR2020-02-002677 dtd. 02/13/2020	488.309		488.309	Conduct of sub-surface soil exploration and geotechnical investigation
	1. Construction of 2-Storey Multi-Purpose Building (Day Care Center and Session Hall), Barangay Calayaan, Gerona, Tarlac; 2. Construction of Multi-Purpose Building (Barangay Hall), Barangay Magaspac, Gerona, Tarlac; 3. Construction of Multi-Purpose Building (Barangay Hall), Barangay Bulo, Victoria, Tarlac; 4. Construction of 2-Storey Multi-Purpose Building (Function Hall and Training Center), Sta. Barbara, Victoria, Tarlac; 5. Construction of Multi-Purpose Building (Barangay Hall), Barangay Banaba, Tarlac City, Tarlac; 6. Construction of Multi-Purpose Building, San Pascual Elementary School, Brgy. San Pascual, Tarlac City; 7. Construction of Multi-Purpose Building (Senior Citizens Building), Barangay Culpait, Tarlac City, Tarlac.												
20CSCJ06	Consulting Services for the Conduct of Sub-surface Soil Exploration and Geotechnical Investigation for the Construction of Various Buildings and Other Structures in Tarlac City, Tarlac	Planning & Design Section	No	Negotiated Bidding/Small Value Procurement	12-01-04-2020	12/15/2020	12/21/2020	12/28/2020	SR2020-02-002677 dtd. 02/13/2020	488.309		488.309	Conduct of sub-surface soil exploration and geotechnical investigation
	1. Construction of Tactical Headquarters Building at Tactical Operations Group 3, Tarlac; 2. Construction of Multi-Purpose Building (2-Storey Barangay Hall), Barangay San Rafael, Tarlac City, Tarlac; 3. Construction of Multi-Purpose Building (Barangay Hall), Barangay San Carlos, Tarlac City, Tarlac; 4. Rehabilitation of Multi-Purpose Building (Barangay Structures), Barangay Santa Cruz, Tarlac City, Tarlac; 5. Improvement/Rehabilitation of Multi-Purpose Building to 2-Storey Building (Barangay Hall) at Barangay San Sebastian, Tarlac City, Tarlac; 6. Construction of Multi-Purpose Building at Barangay Malibulo, Tarlac City, Tarlac; 7. Construction of Multi-Purpose Building, Brgy. San Vicente, Tarlac City.												

Prepared by:

MIGUEL C. MALVAR
Head- BAC Secretariat

Recommending Approval:

HERNAN G. INES
BAC Chairperson

Submitted by:

ERELYN B. SANTOS
District Engineer