

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 REGION IV-A CALABARZON
Batangas IV District Engineering Office
 Brgy. Marawoy, Lipa City, Batangas

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2019 PROJECTS (CIVIL WORKS)

CONTRACT NAME	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (PhP)			Remarks (brief description of Program/ Project)
			Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
Organizational Outcome 1: Ensure Safe and Reliable National Road System, Network Development- Off Carriageway Improvement-Tertiary Roads, Sn Juan-Laiya Rd- K0161 + 360 – K0162 + 663	Construction Section	Competitive Bidding	09/14/2018 to 09/20/2018	10/03/2018	05/14/2019 to 05/15/2019	05/16/2019 to 05/25/2019	FY 2019 GAA-DPWH INFRA PROJECTS	44,787,960.00	-	44,787,960.00	Off-carriageway improvement including drainage (L= 2,610 l.m.) and pavement (L=1,342 l.m and W=2.28m) with crushed aggregates (L=1,268m, W=2.28m and T=50mm)
Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction/ Restoration of Slope Protection/Revetment at Bulacnin Br. 2, Lipa City, Batangas	Construction Section	Competitive Bidding	09/14/2018 to 09/20/2018	10/03/2018	05/14/2019 to 05/15/2019	05/16/2019 to 05/25/2019	FY 2019 GAA-DPWH INFRA PROJECTS	9,800,000.00	-	9,800,000.00	Construction of slope protection with total length of 279.80 l.m. [upstream=69.95 l.m. (b/s) and downstream=69.95 l.m. (b/s)]
Local Program, Buildings and Other Structures-Multipurpose/Facilities- Local Infrastructure Program, Construction of Multi-Purpose Building (School Gym), Sto. Toribio Elementary School, Brgy. Sto. Toribio, Lipa City, Batangas	Construction Section	Competitive Bidding	09/14/2018 to 09/20/2018	10/03/2018	05/14/2019 to 05/15/2019	05/16/2019 to 05/25/2019	FY 2019 GAA-DPWH INFRA PROJECTS	7,425,000.00	-	7,425,000.00	Construction of multi-purpose building (school gym 17.5mx36m) with civil works and electrical works
Local Program, Buildings and Other Structures-Multipurpose/Facilities- Local Infrastructure Program, Construction of Multi-Purpose Building, Brgy. Balintawak, Lipa City, Batangas	Construction Section	Competitive Bidding	09/14/2018 to 09/20/2018	10/03/2018	05/14/2019 to 05/15/2019	05/16/2019 to 05/25/2019	FY 2019 GAA-DPWH INFRA PROJECTS	5,940,000.00	-	5,940,000.00	Construction of 5.3mx15m multipurpose building
Local Program, Buildings and Other Structures-Multipurpose/Facilities- Local Infrastructure Program, Construction of Multi-Purpose Building, Barangay Cahigam, Rosario, Batangas	Construction Section	Competitive Bidding	09/14/2018 to 09/20/2018	10/03/2018	05/14/2019 to 05/15/2019	05/16/2019 to 05/25/2019	FY 2019 GAA-DPWH INFRA PROJECTS	3,960,000.00	-	3,960,000.00	Construction of barangay gym (17.5mx30m)
Local Program, Buildings and Other Structures-Multipurpose/Facilities- Local Infrastructure Program, Rehabilitation of Multi-Purpose Building (Barangay Gym), Brgy. 10, Lipa City, Batangas	Construction Section	Competitive Bidding	09/14/2018 to 09/20/2018	10/03/2018	05/14/2019 to 05/15/2019	05/16/2019 to 05/25/2019	FY 2019 GAA-DPWH INFRA PROJECTS	3,465,000.00	-	3,465,000.00	Rehabilitation of barangay gym (16.5mx24m)
Local Program, Buildings and Other Structures-Multipurpose/Facilities- Local Infrastructure Program, Rehabilitation of Multi-Purpose Building, Brgy. Tambo, Lipa City, Batangas	Construction Section	Competitive Bidding	09/14/2018 to 09/20/2018	10/03/2018	05/14/2019 to 05/15/2019	05/16/2019 to 05/25/2019	FY 2019 GAA-DPWH INFRA PROJECTS	1,485,000.00	-	1,485,000.00	Rehabilitation of multipurpose building
Organizational Outcome 1: Ensure Safe and Reliable National Road System, Network Development- Off Carriageway Improvement-Tertiary Roads, Sn Juan-Laiya Rd- K0144 + 710 – K0146 + 403	Construction Section	Construction Section	09/21/2018 to 09/27/2018	10/11/2018	05/14/2019 to 05/15/2019	05/16/2019 to 05/25/2019	FY 2019 GAA-DPWH INFRA PROJECTS	55,158,320.00	-	55,158,320.00	Off-carriageway improvement of 3,208 l.m. road with width of 2.28m and thickness of 0.23m including 2,742 l.m. drainage (910mm dia. RCPC) and construction of stone masonry

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 REGION IV-A CALABARZON
Batangas IV District Engineering Office
 Brgy. Marawoy, Lipa City, Batangas

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2019 PROJECTS (CIVIL WORKS)

CONTRACT NAME	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (PhP)			Remarks (brief description of Program/ Project)
			Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
Organizational Outcome 1: Ensure Safe and Reliable National Road System, Network Development- Off Carriageway Improvement-Tertiary Roads, Sn Juan-Laiya Rd- K0155 + 846 – K0157 + 396	Construction Section	Competitive Bidding	09/21/2018 to 09/27/2018	10/11/2018	05/14/2019 to 05/15/2019	05/16/2019 to 05/25/2019	FY 2019 GAA-DPWH INFRA PROJECTS	53,297,300.00	-	53,297,300.00	Off-carriageway improvement of 1,746 l.m. road with width of 2.58m and thickness of 0.23m including 3,094 l.m. drainage (910mm dia. RPCP) and thickness of 0.23m and construction of stone masonry
Organizational Outcome 1: Ensure Safe and Reliable National Road System, Bridge-Widening of Permanent Bridges, Doña Alicia Br. (B04539LZ) along Batangas-Lobo Rd.	Construction Section	Competitive Bidding	09/21/2018 to 09/27/2018	10/11/2018	05/14/2019 to 05/15/2019	05/16/2019 to 05/25/2019	FY 2019 GAA-DPWH INFRA PROJECTS	45,080,000.00	-	45,080,000.00	Widening of 42 l.m. PSCG single span bridge, 3.66m lane width including bank protection and miscellaneous structures
Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Slope Protection along Putting Buhangin Bridge, K0146+403, San Juan, Batangas	Construction Section	Competitive Bidding	09/21/2018 to 09/27/2018	10/11/2018	05/14/2019 to 05/15/2019	05/16/2019 to 05/25/2019	FY 2019 GAA-DPWH INFRA PROJECTS	9,800,000.00	-	9,800,000.00	Construction of slope protection (stone masonry and grouted riprap) on upstream and downstream with length of 103 l.m. (both sides)
Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction/ Restoration of Slope Protection/Revetment at Buto Br., San Juan, Batangas	Construction Section	Competitive Bidding	09/21/2018 to 09/27/2018	10/11/2018	05/14/2019 to 05/15/2019	05/16/2019 to 05/25/2019	FY 2019 GAA-DPWH INFRA PROJECTS	9,800,000.00	-	9,800,000.00	Construction of slope protection (stone masonry and grouted riprap) on upstream and downstream with length of 110 l.m. (both sides)
Local Program, Buildings and Other Structures- Multipurpose/Facilities- Local Infrastructure Program, Construction of Multi-Purpose Building, Brgy. Maalas-as, Rosario, Batangas	Construction Section	Competitive Bidding	09/21/2018 to 09/27/2018	10/11/2018	05/14/2019 to 05/15/2019	05/16/2019 to 05/25/2019	FY 2019 GAA-DPWH INFRA PROJECTS	3,960,000.00	-	3,960,000.00	Construction of 5 bays gymnasium (17.5mx30m)
Local Program, Buildings and Other Structures- Multipurpose/Facilities- Local Infrastructure Program, Construction of Multi-Purpose Building, Payapa Elementary School, Padre Garcia, Batangas	Construction Section	Competitive Bidding	10/18/2018 to 10/24/2018	11/06/2018	05/20/2019 to 05/21/2019	05/22/2019 to 05/31/2019	FY 2019 GAA-DPWH INFRA PROJECTS	3,960,000.00	-	3,960,000.00	Construction of one-storey three classroom (27mx7m)
Local Program, Local Roads and Bridges- Local Roads- Local Infrastructure Program, Road Concreting, Bukal, Padre Garcia, Batangas	Construction Section	Competitive Bidding	10/18/2018 to 10/24/2018	11/06/2018	05/20/2019 to 05/21/2019	05/22/2019 to 05/31/2019	FY 2019 GAA-DPWH INFRA PROJECTS	1,980,000.00	-	1,980,000.00	Concreting of 220 l.m. road with width of 4m and thickness of 0.20m
Local Program, Local Roads and Bridges- Local Roads- Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Improvement of Road and Drainage System in Brgys. Sampiro, Buhay na Sapa, Sapangan, San Juan, Batangas	Construction Section	Competitive Bidding	09/27/2018 to 10/03/2018	10/17/2018	05/14/2019 to 05/15/2019	05/16/2019 to 05/25/2019	FY 2019 GAA-DPWH INFRA PROJECTS	9,800,000.00	-	9,800,000.00	Reblocking of 583.3 l.m. road with various width of 3m to 5m, Construction of open lined canal with length of 838 l.m. on right side and 452.60 l.m. on left side

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 REGION IV-A CALABARZON
Batangas IV District Engineering Office
 Brgy. Marawoy, Lipa City, Batangas

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2019 PROJECTS (CIVIL WORKS)

CONTRACT NAME	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (PhP)			Remarks (brief description of Program/ Project)
			Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
Local Program, Buildings and Other Structures-Multipurpose/Facilities-Construction/Repair/Rehabilitation/Improvement of Various Infrastructure Including Local Projects, Construction of Multi-Purpose Building, Brgy. Namunga, Rosario, Batangas	Construction Section	Competitive Bidding	09/27/2018 to 10/03/2018	10/17/2018	05/14/2019 to 05/15/2019	05/16/2019 to 05/25/2019	FY 2019 GAA-DPWH INFRA PROJECTS	4,900,000.00	-	4,900,000.00	Construction of 17.5mx30m gymnasium
Local Program, Buildings and Other Structures-Multipurpose/Facilities-Construction/Repair/Rehabilitation/Improvement of Various Infrastructure Including Local Projects, Construction of Multi-Purpose Building, Brgy. San Isidro, Rosario, Batangas	Construction Section	Competitive Bidding	09/27/2018 to 10/03/2018	10/17/2018	05/14/2019 to 05/15/2019	05/16/2019 to 05/25/2019	FY 2019 GAA-DPWH INFRA PROJECTS	4,900,000.00	-	4,900,000.00	Construction of 15mx24m gymnasium with demolition of existing structure
Local Program, Buildings and Other Structures-Multipurpose/Facilities-Local Infrastructure Program, Construction of Multi-Purpose Building-Taysan Senior High School, Barangay Mahanadiong, Taysan, Batangas	Construction Section	Competitive Bidding	09/27/2018 to 10/03/2018	10/17/2018	05/14/2019 to 05/15/2019	05/16/2019 to 05/25/2019	FY 2019 GAA-DPWH INFRA PROJECTS	3,960,000.00	-	3,960,000.00	Construction of 15mx30m covered court
Local Program, Buildings and Other Structures-Multipurpose/Facilities-Local Infrastructure Program, Construction of Multi-Purpose Building, Barangay Calubcub 2, San Juan, Batangas	Construction Section	Competitive Bidding	09/27/2018 to 10/03/2018	10/17/2018	05/14/2019 to 05/15/2019	05/16/2019 to 05/25/2019	FY 2019 GAA-DPWH INFRA PROJECTS	3,960,000.00	-	3,960,000.00	Construction of 5-bays barangay gym (17.5mx30m) with bleachers
Organizational Outcome 1: Ensure Safe and Reliable National Road System, Network Development- Off Carriageway Improvement-Secondary Roads, Batangas-Quezon Rd- K0129 + 472 – K0131 + 649	Construction Section	Competitive Bidding	10/03/2018 to 10/09/2018	10/23/2018	05/17/2019 to 05/18/2019	05/19/2019 to 05/28/2019	FY 2019 GAA-DPWH INFRA PROJECTS	70,922,675.00	-	70,922,675.00	Off-carriageway improvement of 4,186 l.m. road with width of 2.58m and thickness of 0.23m including 4,186 l.m. drainage (910mm dia. RCPC) curb and gutter and sidewalk and construction of stone masonry
Local Program, Local Roads and Bridges- Local Bridges- Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Construction of Bukal-Castillo Bridge, Padre Garcia, Batangas	Construction Section	Competitive Bidding	10/03/2018 to 10/09/2018	10/23/2018	05/17/2019 to 05/18/2019	05/19/2019 to 05/28/2019	FY 2019 GAA-DPWH INFRA PROJECTS	19,600,000.00	-	19,600,000.00	Construction of 9.54m width bridge with length of 30m including bank protection and approaches
Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction/ Restoration of Slope Protection/Revetment at Bacao Br., Taysan, Batangas	Construction Section	Competitive Bidding	10/03/2018 to 10/09/2018	10/23/2018	05/17/2019 to 05/18/2019	05/19/2019 to 05/28/2019	FY 2019 GAA-DPWH INFRA PROJECTS	9,800,000.00	-	9,800,000.00	Construction of slope protection/revetment (Length of stone masonry= 124.20 l.m. B/S with height of 4m, Height of grouted riprap= 3.394 l.m.)
Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction/ Restoration of Slope Protection/Revetment at Matala Br., Ibaan, Batangas	Construction Section	Competitive Bidding	10/03/2018 to 10/09/2018	10/23/2018	05/17/2019 to 05/18/2019	05/19/2019 to 05/28/2019	FY 2019 GAA-DPWH INFRA PROJECTS	9,800,000.00	-	9,800,000.00	Construction of slope protection/revetment (Length of stone masonry= 108.60 l.m. on upstream and downstream with height of 4m, Height of grouted riprap= 3.394 l.m.)

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 REGION IV-A CALABARZON
Batangas IV District Engineering Office
 Brgy. Marawoy, Lipa City, Batangas

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2019 PROJECTS (CIVIL WORKS)

CONTRACT NAME	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (PhP)			Remarks (brief description of Program/ Project)
			Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
Local Program, Buildings and Other Structures-Multipurpose/Facilities- Local Infrastructure Program, Construction of Multi-Purpose Building (School Gym), Senator Maria Kalaw Katigbak Memorial Elementary School, Barangay Marawoy, Lipa City, Batangas	Construction Section	Competitive Bidding	10/03/2018 to 10/09/2018	10/23/2018	05/17/2019 to 05/18/2019	05/19/2019 to 05/28/2019	FY 2019 GAA-DPWH INFRA PROJECTS	8,910,000.00	-	8,910,000.00	Construction of school gym (15mx30m) with stage, dressing room and bleachers
Local Program, Buildings and Other Structures-Multipurpose/Facilities- Local Infrastructure Program, Construction of Multi-Purpose Building, Bulihan, Rosario, Batangas	Construction Section	Competitive Bidding	10/03/2018 to 10/09/2018	10/23/2018	05/17/2019 to 05/18/2019	05/19/2019 to 05/28/2019	FY 2019 GAA-DPWH INFRA PROJECTS	4,950,000.00	-	4,950,000.00	Construction of 17.5mx36m multi-purpose building
Local Program, Local Roads and Bridges- Local Roads- Local Infrastructure Program, Concreting/ Repair of Road, Cawongan, Padre Garcia, Batangas	Construction Section	Competitive Bidding	10/03/2018 to 10/09/2018	10/23/2018	05/17/2019 to 05/18/2019	05/19/2019 to 05/28/2019	FY 2019 GAA-DPWH INFRA PROJECTS	3,960,000.00	-	3,960,000.00	Construction of 332.80 l.m. road with various width of 6m, 4m and 3m with thickness of 0.20m; Reblocking of 128.00 l.m. road with width of 6m and thickness of 0.20m
Local Program, Buildings and Other Structures-Multipurpose/Facilities- Local Infrastructure Program, Rehabilitation of Multi-Purpose Building I Barangay Lumbangan, Rosario, Batangas	Construction Section	Competitive Bidding	10/03/2018 to 10/09/2018	10/23/2018	05/17/2019 to 05/18/2019	05/19/2019 to 05/28/2019	FY 2019 GAA-DPWH INFRA PROJECTS	1,980,000.00	-	1,980,000.00	Construction of stage (15.6mx6m) with roof extension and construction of comfort room
Local Program, Local Roads and Bridges- Local Roads- Local Infrastructure Program, Road Concreting, Maugat East, Padre Garcia, Batangas	Construction Section	Competitive Bidding	10/03/2018 to 10/09/2018	10/23/2018	05/17/2019 to 05/18/2019	05/19/2019 to 05/28/2019	FY 2019 GAA-DPWH INFRA PROJECTS	1,980,000.00	-	1,980,000.00	Concreting of 266.00 l.m. road with width of 4m and thickness of 0.20m
Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction/ Restoration of Slope Protection/ Revetment at Doña Alicia Br., Taysan, Batangas	Construction Section	Competitive Bidding	10/05/2018 to 10/11/2018	10/25/2018	05/17/2019 to 05/18/2019	05/19/2019 to 05/28/2019	FY 2019 GAA-DPWH INFRA PROJECTS	19,600,000.00	-	19,600,000.00	Construction of slope protection/revetment (Length of stone masonry= 92.96 l.m. with height of 4.66m on upstream, Length of stone masonry= 112.96 l.m. with height of 3.66m on downstream, Height of grouted riprap= 7.08 l.m.)
Local Program, Buildings and Other Structures-Multipurpose/Facilities- Local Infrastructure Program, Construction of Multi-Purpose Building, Pangao Integrated National High School, Brgy. Pangao, Lipa City, Batangas	Construction Section	Competitive Bidding	10/05/2018 to 10/11/2018	10/25/2018	05/17/2019 to 05/18/2019	05/19/2019 to 05/28/2019	FY 2019 GAA-DPWH INFRA PROJECTS	4,950,000.00	-	4,950,000.00	Construction of two storey multipurpose building
Local Program, Buildings and Other Structures-Multipurpose/Facilities- Local Infrastructure Program, Construction of Multi-Purpose Building (School Gym), Pinagtongulan National High School, Brgy. Pinagtongulan, Lipa City, Batangas	Construction Section	Competitive Bidding	10/05/2018 to 10/11/2018	10/25/2018	05/17/2019 to 05/18/2019	05/19/2019 to 05/28/2019	FY 2019 GAA-DPWH INFRA PROJECTS	3,465,000.00	-	3,465,000.00	Construction of bleacher with other civil works

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 REGION IV-A CALABARZON
Batangas IV District Engineering Office
 Brgy. Maraway, Lipa City, Batangas

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2019 PROJECTS (CIVIL WORKS)

CONTRACT NAME	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (PhP)			Remarks (brief description of Program/ Project)
			Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
Local Program, Local Roads and Bridges- Local Roads- Local Infrastructure Program, Construction/ Rehabilitation of Road, Namuco, Rosario, Batangas	Construction Section	Competitive Bidding	10/05/2018 to 10/11/2018	10/25/2018	05/17/2019 to 05/18/2019	05/19/2019 to 05/28/2019	FY 2019 GAA-DPWH INFRA PROJECTS	1,980,000.00	-	1,980,000.00	Construction/rehabilitation of 208.5 l.m. road with width of 5m and thickness of 20mm
Local Program, Local Roads and Bridges- Local Roads- Local Infrastructure Program, Construction/ Rehabilitation of Road, Sto. Niño, Taysan, Batangas	Construction Section	Competitive Bidding	10/05/2018 to 10/11/2018	10/25/2018	05/17/2019 to 05/18/2019	05/19/2019 to 05/28/2019	FY 2019 GAA-DPWH INFRA PROJECTS	1,980,000.00	-	1,980,000.00	Construction/rehabilitation of 249.5 l.m. road with width of 4m and thickness of 20mm
Local Program, Local Roads and Bridges- Local Roads- Local Infrastructure Program, Construction/ Rehabilitation of Road, Quilo, Ibaan, Batangas	Construction Section	Competitive Bidding	10/05/2018 to 10/11/2018	10/25/2018	05/17/2019 to 05/18/2019	05/19/2019 to 05/28/2019	FY 2019 GAA-DPWH INFRA PROJECTS	1,980,000.00	-	1,980,000.00	Construction/rehabilitation of 216 l.m. road with width of 4m and thickness of 20mm including cross drain
Local Program, Buildings and Other Structures- Multipurpose/Facilities- Local Infrastructure Program, Rehabilitation of Multi-Purpose Building, Brgys. Poblacion E, Namuco, San Roque, and Putting Kahoy, Rosario, Batangas	Construction Section	Competitive Bidding	10/05/2018 to 10/11/2018	10/25/2018	05/17/2019 to 05/18/2019	05/19/2019 to 05/28/2019	FY 2019 GAA-DPWH INFRA PROJECTS	5,940,000.00	-	5,940,000.00	Completion of barangay hall and construction of stage with auxiliary system and lighting fixtures of existing gym
Local Program, Buildings and Other Structures- Multipurpose/Facilities- Local Infrastructure Program, Construction of Multi-Purpose Building, Barangay Alupay, Rosario, Batangas	Construction Section	Competitive Bidding	10/05/2018 to 10/11/2018	10/25/2018	05/17/2019 to 05/18/2019	05/19/2019 to 05/28/2019	FY 2019 GAA-DPWH INFRA PROJECTS	3,960,000.00	-	3,960,000.00	Construction of gym (17.5mx30m) with steel works, painting works, electrical works and civil works
Local Program, Buildings and Other Structures- Multipurpose/Facilities- Local Infrastructure Program, Construction of Multi-Purpose Building, Barangay Libato, San Juan, Batangas	Construction Section	Competitive Bidding	10/05/2018 to 10/11/2018	10/25/2018	05/17/2019 to 05/18/2019	05/19/2019 to 05/28/2019	FY 2019 GAA-DPWH INFRA PROJECTS	3,960,000.00	-	3,960,000.00	Construction of barangay gym (17.50mx34.55m) with stage
Local Program, Buildings and Other Structures- Multipurpose/Facilities- Local Infrastructure Program, Rehabilitation of Multi-Purpose Building, Brgy. Quilo Quilo South, Padre Garcia, Batangas	Construction Section	Competitive Bidding	10/05/2018 to 10/11/2018	10/25/2018	05/17/2019 to 05/18/2019	05/19/2019 to 05/28/2019	FY 2019 GAA-DPWH INFRA PROJECTS	1,980,000.00	-	1,980,000.00	Rehabilitation of gym with catch basin, electrical works, painting works and construction of bleachers
Local Program, Local Roads and Bridges- Local Roads- Local Infrastructure Program, Road Concreting, San Miguel, Padre Garcia, Batangas	Construction Section	Competitive Bidding	10/05/2018 to 10/11/2018	10/25/2018	05/17/2019 to 05/18/2019	05/19/2019 to 05/28/2019	FY 2019 GAA-DPWH INFRA PROJECTS	1,980,000.00	-	1,980,000.00	Road concreting of 266 l.m. road with width of 4m and thickness of 0.20m
Local Program, Local Roads and Bridges- Local Roads- Local Infrastructure Program, Road Concreting, Quilo-quilo North, Padre Garcia, Batangas	Construction Section	Competitive Bidding	10/05/2018 to 10/11/2018	10/25/2018	05/17/2019 to 05/18/2019	05/19/2019 to 05/28/2019	FY 2019 GAA-DPWH INFRA PROJECTS	1,980,000.00	-	1,980,000.00	Construction of 367.70 l.m. road with various width of 2.5m to 3m with thickness of 0.20m

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 REGION IV-A CALABARZON
Batangas IV District Engineering Office
 Brgy. Marawoy, Lipa City, Batangas

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2019 PROJECTS (CIVIL WORKS)

CONTRACT NAME	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (Php)			Remarks (brief description of Program/ Project)
			Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
Local Program, Local Roads and Bridges- Local Roads- Local Infrastructure Program, Road Concreting, Payapa, Padre Garcia, Batangas	Construction Section	Competitive Bidding	10/09/2018 to 10/15/2018	10/30/2018	05/17/2019 to 05/18/2019	05/19/2019 to 05/28/2019	FY 2019 GAA-DPWH INFRA PROJECTS	4,950,000.00	-	4,950,000.00	Concreting of 348 l.m. road with width of 6m and thickness of 0.23m with 50 l.m. drainage
Local Program, Local Roads and Bridges- Local Roads- Local Infrastructure Program, Construction of Road at the New Municipal Building Site, Brgy. Don Luis, San Jose, Batangas	Construction Section	Competitive Bidding	10/09/2018 to 10/15/2018	10/30/2018	05/17/2019 to 05/18/2019	05/19/2019 to 05/28/2019	FY 2019 GAA-DPWH INFRA PROJECTS	4,950,000.00	-	4,950,000.00	Concreting of 408.11 l.m. road with various width of 5.4m to 8m and thickness of 0.20m
Local Program, Local Roads and Bridges- Local Roads- Local Infrastructure Program, Concreting of Road, Brgy. Don Luis, San Jose, Batangas	Construction Section	Competitive Bidding	10/09/2018 to 10/15/2018	10/30/2018	05/17/2019 to 05/18/2019	05/19/2019 to 05/28/2019	FY 2019 GAA-DPWH INFRA PROJECTS	4,950,000.00	-	4,950,000.00	Concreting of 275 l.m. and 223.50 l.m. road with width of 6m and 4m respectively and thickness of 0.20m
Local Program, Local Roads and Bridges- Local Roads- Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Concreting of Road, Brgy. Castillo, Padre Garcia, Batangas	Construction Section	Competitive Bidding	10/09/2018 to 10/15/2018	10/30/2018	05/17/2019 to 05/18/2019	05/19/2019 to 05/28/2019	FY 2019 GAA-DPWH INFRA PROJECTS	4,900,000.00	-	4,900,000.00	Concreting of 652 l.m. road with width of 4m and thickness of 0.20m
Local Program, Local Roads and Bridges- Local Roads- Local Infrastructure Program, Construction of Road in Barangays Timbugan and San Ignacio, Rosario, Batangas	Construction Section	Competitive Bidding	10/09/2018 to 10/15/2018	10/30/2018	05/17/2019 to 05/18/2019	05/19/2019 to 05/28/2019	FY 2019 GAA-DPWH INFRA PROJECTS	3,960,000.00	-	3,960,000.00	Brgy. Timbugan- Concreting of 347 l.m. road with width of 3m and thickness of 0.20m Brgy. San Ignacio- Concreting of 281.7 l.m. road with various width of 3m to 4.5m and thickness of 0.20m
Local Program, Local Roads and Bridges- Local Roads- Local Infrastructure Program, Road Concreting, Maugat West, Padre Garcia, Batangas	Construction Section	Competitive Bidding	10/09/2018 to 10/15/2018	10/30/2018	05/17/2019 to 05/18/2019	05/19/2019 to 05/28/2019	FY 2019 GAA-DPWH INFRA PROJECTS	1,980,000.00	-	1,980,000.00	Concreting of 333 l.m. road with various width of 3m to 4m and thickness of 0.20m
Organizational Outcome 1: Ensure Safe and Reliable National Road System, Network Development – Off – Carriageway Improvement – Secondary Roads – Batangas- Lobo Rd – K0123 + 042 – K0123 + 988, K0123 + 1020 – K0124 + 043, K0124 + 043 – K0124 + 129	Construction Section	Competitive Bidding	10/12/2018 to 10/18/2018	10/31/2018	05/20/2019 to 05/21/2019	05/22/2019 to 05/31/2019	FY 2019 GAA-DPWH INFRA PROJECTS	44,835,000.00	-	44,835,000.00	Construction of stone masonry (L= 439m and H= 1.46m to 6m on left side, L= 234m and H=4m to 6m on right side), paving of shoulders (L=1,095m, W=2.58m, T=0.23m) and construction of drainage with curb and gutter and sidewalk
Organizational Outcome 1: Ensure Safe and Reliable National Road System, Bridge- Replacement of Permanent Weak Bridges, Calubcub Br. (B03111LZ) along Sn Juan- Laiya Rd.	Construction Section	Competitive Bidding	10/12/2018 to 10/18/2018	10/31/2018	05/20/2019 to 05/21/2019	05/22/2019 to 05/31/2019	FY 2019 GAA-DPWH INFRA PROJECTS	29,400,000.00	-	29,400,000.00	Replacement of 12 l.m. bridge (PSCG) with width of 16.86m including bank protection

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 REGION IV-A CALABARZON
Batangas IV District Engineering Office
 Brgy. Marawoy, Lipa City, Batangas

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2019 PROJECTS (CIVIL WORKS)

CONTRACT NAME	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (Php)			Remarks (brief description of Program/ Project)
			Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
Local Program, Buildings and Other Structures-Multipurpose/Facilities – Local Infrastructure Program, Construction of Multi-Purpose Building, Public Market A, Poblacion, Pader Garcia, Batangas	Construction Section	Competitive Bidding	10/12/2018 to 10/18/2018	10/31/2018	05/20/2019 to 05/21/2019	05/22/2019 to 05/31/2019	FY 2019 GAA-DPWH INFRA PROJECTS	19,800,000.00	-	19,800,000.00	Construction of structural works of 2- storey (100mx20m) multi-purpose building including demolition
Local Program, Buildings and Other Structures-Multipurpose/Facilities - Local Infrastructure Program, Construction of Multi-Purpose Building, Pinagkawitan Elementary School, Brgy. Pinagkawitan, Lipa City, Batangas	Construction Section	Competitive Bidding	10/12/2018 to 10/18/2018	10/31/2018	05/20/2019 to 05/21/2019	05/22/2019 to 05/31/2019	FY 2019 GAA-DPWH INFRA PROJECTS	7,425,000.00	-	7,425,000.00	Construction of school gym (20mx36m)
Local Program, Buildings and Other Structures-Multipurpose/Facilities - Local Infrastructure Program, Construction (Completion) of Multi-Purpose Building (Medical Art Building), Castillo, Padre Garcia, Batangas	Construction Section	Competitive Bidding	10/12/2018 to 10/18/2018	10/31/2018	05/20/2019 to 05/21/2019	05/22/2019 to 05/31/2019	FY 2019 GAA-DPWH INFRA PROJECTS	4,950,000.00	-	4,950,000.00	Completion of multipurpose building including ramp, electrical works and other finishes
Local Program, Buildings and Other Structures-Multipurpose/Facilities - Local Infrastructure Program, Construction of Multi-Purpose Building, Barangay Sabang, San Jose, Batangas	Construction Section	Competitive Bidding	10/12/2018 to 10/18/2018	10/31/2018	05/20/2019 to 05/21/2019	05/22/2019 to 05/31/2019	FY 2019 GAA-DPWH INFRA PROJECTS	3,960,000.00	-	3,960,000.00	Construction of gymnasium (15.5mx30.5m) including electrical and civil works
Local Program, Local Roads and Bridges- Local Roads- Local Infrastructure Program, Construction/Rehabilitation/ Widening of Road, Malainin – Lapulapo – Sto. Niño Road, Ibaan, Batangas	Construction Section	Competitive Bidding	10/12/2018 to 10/18/2018	10/31/2018	05/20/2019 to 05/21/2019	05/22/2019 to 05/31/2019	FY 2019 GAA-DPWH INFRA PROJECTS	1,980,000.00	-	1,980,000.00	Construction of 261 l.m. road with width of 4m and thickness of 0.23m with clearing and grubbing
Local Program, Local Roads and Bridges- Local Roads- Local Infrastructure Program, Rehabilitation of Roads, Brgy. Baybayin, Rosario, Batangas	Construction Section	Competitive Bidding	10/12/2018 to 10/18/2018	10/31/2018	05/20/2019 to 05/21/2019	05/22/2019 to 05/31/2019	FY 2019 GAA-DPWH INFRA PROJECTS	1,980,000.00	-	1,980,000.00	Replacement of existing 246.50 l.m. dilapidated concrete pavement with width of 3.5m and 4m including improvement of 19.80 l.m. flaring
Organizational Outcome 1: Ensure Safe and Reliable National Road System, Network Development – Off – Carriageway Improvement – Secondary Roads, Rosario-Sn Juan Rd – K0119+295 – K0119+760, K0132+675 – K0133+742	Construction Section	Competitive Bidding	10/18/2018 to 10/24/2018	11/06/2018	05/20/2019 to 05/21/2019	05/22/2019 to 05/31/2019	FY 2019 GAA-DPWH INFRA PROJECTS	49,296,060.00	-	49,296,060.00	Off-carriageway improvement of 2,924 l.m. with width of 2.58m and thickness of 0.23m, construction of drainage and sidewalk, Removal of trees, structures and obstruction, Relocation of utilities
Local Program, Buildings and Other Structures-Multipurpose/Facilities- Local Infrastructure Program, Construction of Multi-Purpose Building, San Miguel Elementary School, Padre Garcia, Batangas	Construction Section	Competitive Bidding	10/18/2018 to 10/24/2018	11/06/2018	05/20/2019 to 05/21/2019	05/22/2019 to 05/31/2019	FY 2019 GAA-DPWH INFRA PROJECTS	3,960,000.00	-	3,960,000.00	Construction of one-storey three classroom (27mx7m)

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 REGION IV-A CALABARZON
Batangas IV District Engineering Office
 Brgy. Marawoy, Lipa City, Batangas

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2019 PROJECTS (CIVIL WORKS)

CONTRACT NAME	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (PhP)			Remarks (brief description of Program/ Project)
			Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
Organizational Outcome 1: Ensure Safe and Reliable National Road System, Bridge-Widening of Permanent Bridges, Bacao Br. (B03030LZ) along Batangas-Lobo Rd.	Construction Section	Competitive Bidding	09/27/2018 to 10/03/2018	10/17/2018	05/14/2019 to 05/15/2019	05/16/2019 to 05/25/2019	FY 2019 GAA-DPWH INFRA PROJECTS	34,300,000.00	-	34,300,000.00	Widening of existing bridge with length of 32m (PSCG) and width of 4.66m on both sides including bank protection and miscellaneous structures
Organizational Outcome 1: Ensure Safe and Reliable National Road System, Bridge-Widening of Permanent Bridges, Yaboc Br. (B04538LZ) along Sn Juan-Laiya Rd.	Construction Section	Competitive Bidding	10/19/2018 to 10/25/2018	11/07/2018	05/20/2019 to 05/21/2019	05/22/2019 to 05/31/2019	FY 2019 GAA-DPWH INFRA PROJECTS	17,640,000.00	-	17,640,000.00	Widening of existing bridge with length of 17.5m (PSCG) and width of 4.66m on both sides including bank protection and miscellaneous structures
Local Program, Buildings and Other Structures-Multipurpose/Facilities- Local Infrastructure Program, Rehabilitation of Multi-Purpose Building, Brgy. Sabang, Lipa City, Batangas	Construction Section	Competitive Bidding	10/18/2018 to 10/24/2018	11/06/2018	05/20/2019 to 05/21/2019	05/22/2019 to 05/31/2019	FY 2019 GAA-DPWH INFRA PROJECTS	14,850,000.00	-	14,850,000.00	Rehabilitation of barangay gym with finishing works, electrical and other works
Local Program, Flood Control and Drainage, Drainage/ Protection Works- Construction/Repair/Rehabilitation/ Improvement of Various Infrastructure including Local Projects, Construction/Rehabilitation of Drainage System including box culvert in Brgy. Lucsuhin, Ibaan, Batangas	Construction Section	Competitive Bidding	10/18/2018 to 10/24/2018	11/06/2018	05/20/2019 to 05/21/2019	05/22/2019 to 05/31/2019	FY 2019 GAA-DPWH INFRA PROJECTS	9,800,000.00	-	9,800,000.00	Construction of 2.1mx3m box culvert, Concreting of 50 l.m. and 180 l.m. road with width of 1m and 5m respectively and thickness of 0.20m, Construction of stone masonry with length of 257.6 l.m. and height of 4m
Local Program, Buildings and Other Structures-Multipurpose/Facilities- Local Infrastructure Program, Construction of Multi-Purpose Building (Public Market), Brgy. Poblacion, Padre Garcia, Batangas	Construction Section	Competitive Bidding	10/18/2018 to 10/24/2018	11/06/2018	05/20/2019 to 05/21/2019	05/22/2019 to 05/31/2019	FY 2019 GAA-DPWH INFRA PROJECTS	9,900,000.00	-	9,900,000.00	Construction of two-storey (100mx20m) multipurpose building including civil and finishing works
Local Program, Local Roads and Bridges- Local Roads- Local Infrastructure Program, Concreting of Road with Line Canal, Brgy. Poblacion – Brgy. Cawongan, Padre Garcia, Batangas	Construction Section	Competitive Bidding	10/18/2018 to 10/24/2018	11/06/2018	05/20/2019 to 05/21/2019	05/22/2019 to 05/31/2019	FY 2019 GAA-DPWH INFRA PROJECTS	7,920,000.00	-	7,920,000.00	Concreting of 250 l.m. road with width of 4.8m and thickness of 0.15m, Construction of bx culvert (4mx3m single barrel)
Local Program, Buildings and Other Structures-Multipurpose/Facilities- Local Infrastructure Program, Rehabilitation of Multi-Purpose Facilities, Brgy. Rizal, Lipa City, Batangas	Construction Section	Competitive Bidding	10/18/2018 to 10/24/2018	11/06/2018	05/20/2019 to 05/21/2019	05/22/2019 to 05/31/2019	FY 2019 GAA-DPWH INFRA PROJECTS	2,970,000.00	-	2,970,000.00	Rehabilitation of 2-storey multipurpose building (structural works)
Local Program, Buildings and Other Structures-Multipurpose/Facilities- Local Infrastructure Program, Construction (Completion) of Multipurpose Building, Dagatan, San Jose, Batangas	Construction Section	Competitive Bidding	10/18/2018 to 10/24/2018	11/06/2018	05/20/2019 to 05/21/2019	05/22/2019 to 05/31/2019	FY 2019 GAA-DPWH INFRA PROJECTS	1,000,000.00	-	1,000,000.00	Completion of 2-storey multipurpose building
Organizational Outcome 1: Ensure Safe and Reliable National Road System, Bridge-Widening of Permanent Bridges, Icarbang Br. (B03114LZ) along Sn Juan- Laiya Rd.	Construction Section	Competitive Bidding	10/19/2018 to 10/25/2018	11/07/2018	05/20/2019 to 05/21/2019	05/22/2019 to 05/31/2019	FY 2019 GAA-DPWH INFRA PROJECTS	14,700,000.00	-	14,700,000.00	Widening of existing bridge with length of 15.7m (PSCG) and width of 4.66m on both sides including bank protection and miscellaneous structures

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 REGION IV-A CALABARZON
Batangas IV District Engineering Office
 Brgy. Marawoy, Lipa City, Batangas

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2019 PROJECTS (CIVIL WORKS)

CONTRACT NAME	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (Php)			Remarks (brief description of Program/ Project)
			Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
Organizational Outcome 1: Ensure Safe and Reliable National Road System, Bridge-Widening of Permanent Bridges, Buto Br. (B00075LZ) along Sn Juan- Laiya Rd.	Construction Section	Competitive Bidding	10/19/2018 to 10/25/2018	11/07/2018	05/20/2019 to 05/21/2019	05/22/2019 to 05/31/2019	FY 2019 GAA-DPWH INFRA PROJECTS	10,780,000.00	-	10,780,000.00	Widening of existing bridge with length of 10.75m (PSCG) and width of 4.66m on both sides including bank protection and miscellaneous structures
Organizational Outcome 1: Ensure Safe and Reliable National Road System, Bridge-Widening of Permanent Bridges, Bataan Br. (B03112LZ)) along Sn Juan- Laiya Rd.	Construction Section	Competitive Bidding	09/27/2018 to 10/03/2018	10/17/2018	05/14/2019 to 05/15/2019	05/16/2019 to 05/25/2019	FY 2019 GAA-DPWH INFRA PROJECTS	6,860,000.00	-	6,860,000.00	Widening of existing bridge with length of 11.1m (RCDG) and width of 4.66m on one side including bank protection and miscellaneous structures
Organizational Outcome 1: Ensure Safe and Reliable National Road System, Network Development – Off – Carriageway Improvement – Secondary Roads – Rosario – Sn Juan Rd – K0138 + 299 – K0140 + 381	Construction Section	Competitive Bidding	10/26/2018 to 11/01/2018	11/20/2018	05/20/2019 to 05/21/2019	05/22/2019 to 05/31/2019	FY 2019 GAA-DPWH INFRA PROJECTS	67,521,050.00	-	67,521,050.00	Paving of shoulder with length of 4,074 l.m., width of 2.58m and thickness of 0.23m, Construction of drainage with length of 3,934 l.m. using 910mm dia. RCP including construction of manholes, curb and gutter, sidewalk and other miscellaneous structures
Local Program, Buildings and Other Structures-Multipurpose/Facilities - Local Infrastructure Program, Construction of Multi-Purpose Building (Public Market), Poblacion, Padre Garcia, Batangas	Construction Section	Competitive Bidding	10/26/2018 to 11/01/2018	11/20/2018	05/20/2019 to 05/21/2019	05/22/2019 to 05/31/2019	FY 2019 GAA-DPWH INFRA PROJECTS	9,900,000.00	-	9,900,000.00	Construction of two-storey (100mx20m) multi-purpose building including drainage and electrical rough-ins
Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction/Restoration of Slope Protection/Revetment at Munting Tubig Br., Ibaan Batangas	Construction Section	Competitive Bidding	10/26/2018 to 11/01/2018	11/20/2018	05/20/2019 to 05/21/2019	05/22/2019 to 05/31/2019	FY 2019 GAA-DPWH INFRA PROJECTS	9,800,000.00	-	9,800,000.00	Construction of stone masonry with a length of 158 l.m. and 86 l.m. and height of 4m and 5m respectively, including 1mx2m toe protection
Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction/Restoration of Slope Protection/Revetment at Balintawak Br., Lipa City, Batangas	Construction Section	Competitive Bidding	10/26/2018 to 11/01/2018	11/20/2018	05/20/2019 to 05/21/2019	05/22/2019 to 05/31/2019	FY 2019 GAA-DPWH INFRA PROJECTS	4,900,000.00	-	4,900,000.00	Construction of stone masonry with length of 55 l.m. and 54.6 l.m. and height of 5m and 4m respectively including 1mx2m toe protection
Local Program, Buildings and Other Structures-Multipurpose/Facilities - Local Infrastructure Program, Construction of Multi-Purpose Building, Barangay Taysan, San Jose, Batangas	Construction Section	Competitive Bidding	10/26/2018 to 11/01/2018	11/20/2018	05/20/2019 to 05/21/2019	05/22/2019 to 05/31/2019	FY 2019 GAA-DPWH INFRA PROJECTS	3,960,000.00	-	3,960,000.00	Construction of barangay gym (17.5mx30m)
Local Program, Water Management Facilities- Water Supply- Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects, Construction of Water System- Level II, Brgy. Lapu-Lapu, Ibaan, Batangas	Construction Section	Competitive Bidding	10/26/2018 to 11/01/2018	11/20/2018	05/20/2019 to 05/21/2019	05/22/2019 to 05/31/2019	FY 2019 GAA-DPWH INFRA PROJECTS	2,450,000.00	-	2,450,000.00	Construction of elevated water tank (10,000 gals) and submersible pump with 180 l.m. distribution line and generator set

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 REGION IV-A CALABARZON
Batangas IV District Engineering Office
 Brgy. Marawoy, Lipa City, Batangas

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2019 PROJECTS (CIVIL WORKS)

CONTRACT NAME	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (PhP)			Remarks (brief description of Program/ Project)
			Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
Local Program, Water Management Facilities- Water Supply- Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects, Construction of Water System- Level II, Brgy. Bungahan, Ibaan, Batangas	Construction Section	Competitive Bidding	10/26/2018 to 11/01/2018	11/20/2018	05/20/2019 to 05/21/2019	05/22/2019 to 05/31/2019	FY 2019 GAA-DPWH INFRA PROJECTS	2,450,000.00	-	2,450,000.00	Construction of elevated water tank (10,000 gals) and submersible pump with 660 l.m. distribution line and generator set
Local Program, Water Management Facilities- Water Supply- Local Infrastructure Program, Rehabilitation of Water System Level II in Barangay Sto. Cristo, San Jose, Batangas	Construction Section	Competitive Bidding	10/26/2018 to 11/01/2018	11/20/2018	05/20/2019 to 05/21/2019	05/22/2019 to 05/31/2019	FY 2019 GAA-DPWH INFRA PROJECTS	1,980,000.00	-	1,980,000.00	Construction of elevated water tank (10,000 gals), generator set, power house (3mx2.5m) and 120 l.m. distribution line
Local Program, Buildings and Other Structures- Multipurpose/Facilities- Local Infrastructure Program, Construction of Multipurpose Building, Banay-Banay 1 Elementary School, Banay- Banay 1, San Jose, Batangas	Construction Section	Competitive Bidding	10/26/2018 to 11/01/2018	11/20/2018	05/20/2019 to 05/21/2019	05/22/2019 to 05/31/2019	FY 2019 GAA-DPWH INFRA PROJECTS	1,980,000.00	-	1,980,000.00	Construction of multipurpose building
Local Program, Local Roads and Bridges- Local Bridges- Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure including Local Projects, Construction/Completion of Don Luis Bridge including Approaches, San Jose, Batangas	Construction Section	Competitive Bidding	11/13/2018 to 11/19/2018	12/04/2018	05/23/2019 to 05/24/2019	05/26/2019 to 06/04/2019	FY 2019 GAA-DPWH INFRA PROJECTS	49,000,000.00	-	49,000,000.00	Construction of 70.60 l.m. bridge with width of 9.54m including slope protection and approaches
Local Program, National Roads and Bridges, National Bridges, Local Infrastructure Program, Construction of Pedestrian Overpass, Brgy. Banay-Banay 2, San Jose, Batangas	Construction Section	Competitive Bidding	11/13/2018 to 11/19/2018	12/04/2018	05/23/2019 to 05/24/2019	05/26/2019 to 06/04/2019	FY 2019 GAA-DPWH INFRA PROJECTS	9,900,000.00	-	9,900,000.00	Construction of pedestrian overpass with length of 32.75 l.m., width of 2.4m with civil works, painting works and electrical works
Local Program, Local Roads and Bridges-Local Roads- Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure including Local Projects, Road Improvement and Drainage System, Brgy. Pangao, Sto. Niño, Bago, Ibaan, Batangas	Construction Section	Competitive Bidding	11/13/2018 to 11/19/2018	12/04/2018	05/23/2019 to 05/24/2019	05/26/2019 to 06/04/2019	FY 2019 GAA-DPWH INFRA PROJECTS	4,900,000.00	-	4,900,000.00	Brgy. Pangao- Concreting of 177 l.m. road with width of 4m and thickness of 0.20m Brgy. Sto. Niño- Construction of 240 l.m. open canal Brgy. Bago- Concreting of 258 l.m. road with width of 4m and thickness of 0.20m
Local Program, Water Management Facilities- Water Supply- Local Infrastructure Program, Construction/ Rehabilitation of Water Supply System, Lumil, San Jose, Batangas	Construction Section	Competitive Bidding	11/13/2018 to 11/19/2018	12/04/2018	05/23/2019 to 05/24/2019	05/26/2019 to 06/04/2019	FY 2019 GAA-DPWH INFRA PROJECTS	1,980,000.00	-	1,980,000.00	Construction of powerhouse (3mx2.5m) with generator set, submersible pump, 4,000 gal pressurized tank and 60m distribution line
Local Program, Buildings and Other Structures- Multipurpose/Facilities- Local Infrastructure Program, Construction of Multi-Purpose Building in Salaban ES, Barangay Salaban, San Jose, Batangas	Construction Section	Competitive Bidding	11/13/2018 to 11/19/2018	12/04/2018	05/23/2019 to 05/24/2019	05/26/2019 to 06/04/2019	FY 2019 GAA-DPWH INFRA PROJECTS	1,980,000.00	-	1,980,000.00	Construction of one-storey (15.65mx9.5m) multipurpose building

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 REGION IV-A CALABARZON
Batangas IV District Engineering Office
 Brgy. Maraway, Lipa City, Batangas

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2019 PROJECTS (CIVIL WORKS)

CONTRACT NAME	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (PhP)			Remarks (brief description of Program/ Project)
			Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
Organizational Outcome 1: Ensure Safe and Reliable National Road System, Asset Preservation-Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide – Secondary, Batangas- Lobo Rd- K0124+688 – K0125+144, K0125+554 – K0125+835	Construction Section	Competitive Bidding	11/28/2018 to 12/04/2018	12/18/2018	05/23/2019 to 05/24/2019	05/26/2019 to 06/04/2019	FY 2019 GAA-DPWH INFRA PROJECTS	20,580,000.00	-	20,580,000.00	Construction of 623 l.m. slope protection with average height of 4.20m (left side only)
Local Program, Buildings and Other Structures-Multipurpose/Facilities - Local Infrastructure Program, Construction/ Rehabilitation/ Improvement of Multipurpose Facilities in Brgy. Poblacion C, Rosario, Batangas	Construction Section	Competitive Bidding	11/28/2018 to 12/04/2018	12/18/2018	05/23/2019 to 05/24/2019	05/26/2019 to 06/04/2019	FY 2019 GAA-DPWH INFRA PROJECTS	19,800,000.00	-	19,800,000.00	Rehabilitation of (51.15mx18.7m) multipurpose building, extension of one-storey and two-storey building, removal of structures
Local Program, Local Roads and Bridges- Local Bridges- Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure including Local Projects, Construction/Completion of Banaba Bridge, Padre Garcia, Batangas	Construction Section	Competitive Bidding	11/28/2018 to 12/04/2018	12/18/2018	05/23/2019 to 05/24/2019	05/26/2019 to 06/04/2019	FY 2019 GAA-DPWH INFRA PROJECTS	19,600,000.00	-	19,600,000.00	Completion of bridge (superstructure) with Type V; I-Girder (L=34.40m) including approaches and slope protection structures
Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction/ Restoration of Slope Protection/Revetment at Malaking Ilog Br., San Jose, Batangas	Construction Section	Competitive Bidding	11/28/2018 to 12/04/2018	12/18/2018	05/23/2019 to 05/24/2019	05/26/2019 to 06/04/2019	FY 2019 GAA-DPWH INFRA PROJECTS	19,600,000.00	-	19,600,000.00	Construction of stone masonry with toe protection; Upstream [L=74.7m (both sides) and H=6m], Downstream [L=80m (both sides) and H=6m] including clearing and grubbing
Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction/ Restoration of Slope Protection/Revetment at Sabang Br., Lipa City, Batangas	Construction Section	Competitive Bidding	11/28/2018 to 12/04/2018	12/18/2018	05/23/2019 to 05/24/2019	05/26/2019 to 06/04/2019	FY 2019 GAA-DPWH INFRA PROJECTS	9,800,000.00	-	9,800,000.00	Construction of stone masonry with toe protection; Upstream [L=40m (both sides) and H=6m], Downstream [L=56.5m (both sides) and H=6m] including clearing and grubbing
Local Program, Buildings and Other Structures-Multipurpose/Facilities - Local Infrastructure Program, Construction/ Rehabilitation/Improvement of Multi-Purpose Building, Inosluban-Maraway National High School, Brgy. Maraway, Lipa City, Batangas	Construction Section	Competitive Bidding	11/28/2018 to 12/04/2018	12/18/2018	05/23/2019 to 05/24/2019	05/26/2019 to 06/04/2019	FY 2019 GAA-DPWH INFRA PROJECTS	4,950,000.00	-	4,950,000.00	Rehabilitation of school gym (20mx36m) with bleachers
Local Program, Buildings and Other Structures-Multipurpose/ Facilities - Construction/ Repair/ Rehabilitation/Improvement of Various Infrastructure including Local Projects, Construction/Rehabilitation of Multipurpose Building, Don Luis, San Jose, Batangas	Construction Section	Competitive Bidding	11/28/2018 to 12/04/2018	12/18/2018	05/23/2019 to 05/24/2019	05/26/2019 to 06/04/2019	FY 2019 GAA-DPWH INFRA PROJECTS	4,900,000.00	-	4,900,000.00	Installation of public address system and other finishing works
Local Program, Local Roads and Bridges- Local Roads- Local Infrastructure Program, Road Concreting with Line Canal, Poblacion, Padre Garcia, Batangas	Construction Section	Competitive Bidding	11/28/2018 to 12/04/2018	12/18/2018	05/23/2019 to 05/24/2019	05/26/2019 to 06/04/2019	FY 2019 GAA-DPWH INFRA PROJECTS	3,960,000.00	-	3,960,000.00	Concreting of 100 l.m. road with width of 3.50m and thickness of 0.23m, Construction of 418 l.m. lined canal
Local Program, Water Management Facilities-Water Supply and Distribution Program, Construction of Water Supply System, Dagatan, Taysan, Batangas	Construction Section	Competitive Bidding	11/28/2018 to 12/04/2018	12/18/2018	05/23/2019 to 05/24/2019	05/26/2019 to 06/04/2019	FY 2019 GAA-DPWH INFRA PROJECTS	1,980,000.00	-	1,980,000.00	Installation of submersible sump pump with control including 660m distribution line

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 REGION IV-A CALABARZON
Batangas IV District Engineering Office
 Brgy. Marawoy, Lipa City, Batangas

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2019 PROJECTS (CIVIL WORKS)

CONTRACT NAME	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (PhP)			Remarks (brief description of Program/ Project)
			Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
Local Program, Water Management Facilities- Water Supply- Local Infrastructure Program, Construction of Water Supply System, Brgy. Tugtug, San Jose, Batangas	Construction Section	Competitive Bidding	12/20/2018 to 12/26/2018	01/08/2019	05/23/2019 to 05/24/2019	05/26/2019 to 06/04/2019	FY 2019 GAA-DPWH INFRA PROJECTS	2,970,000.00	-	2,970,000.00	Construction of water supply system including 10,000 gals water tank, 2mx2m powerhouse and 240 l.m. distribution line, installation of submersible pump
Local Program, Local Roads and Bridges- Local Roads- Local Infrastructure Program, Construction/Improvement of Road in Brgy. Tulay, Ibaan, Batangas	Construction Section	Competitive Bidding	12/20/2018 to 12/26/2018	01/08/2019	05/23/2019 to 05/24/2019	05/26/2019 to 06/04/2019	FY 2019 GAA-DPWH INFRA PROJECTS	1,980,000.00	-	1,980,000.00	Construction of 229.5 l.m. and 45 l.m. road with width of 4m and 3m respectively and thickness of 0.20m
Local Program, Buildings and Other Structures – Multipurpose/Facilities– Local Infrastructure Program, Construction (Completion) of Multi-Purpose Building (Barangay Gym), Barangay Anilao Labac, Lipa City, Batangas	Construction Section	Competitive Bidding	12/20/2018 to 12/26/2018	01/08/2019	05/23/2019 to 05/24/2019	05/26/2019 to 06/04/2019	FY 2019 GAA-DPWH INFRA PROJECTS	1,980,000.00	-	1,980,000.00	Completion/improvement of barangay gym (8mx36m) with bleachers, flooring and painting works
Local Program, Local Roads and Bridges- Local Roads- Local Infrastructure Program, Rehabilitation/Concreting of Road, Barangay Banaba to Barangay Mautag East, Padre Garcia, Batangas	Construction Section	Competitive Bidding	12/28/2018 to 01/03/2019	01/16/2019	05/23/2019 to 05/24/2019	05/26/2019 to 06/04/2019	FY 2019 GAA-DPWH INFRA PROJECTS	24,750,000.00	-	24,750,000.00	Rehabilitation of 1,594 l.m. road with width of 6.10m and thickness of 0.28m
Local Program, Buildings and Other Structures – Multipurpose/Facilities– Local Infrastructure Program, Construction/Improvement of Multi-purpose Building in Brgys. Mabalano and Poctol, San Juan, Batangas	Construction Section	Competitive Bidding	12/28/2018 to 01/03/2019	01/16/2019	05/23/2019 to 05/24/2019	05/26/2019 to 06/04/2019	FY 2019 GAA-DPWH INFRA PROJECTS	3,960,000.00	-	3,960,000.00	Rehabilitation of 4-storey multipurpose building
Local Program, Buildings and Other Structures – Multipurpose/Facilities– Local Infrastructure Program, Construction of Multi-Purpose Building, Barangay Balibago, Rosario, Batangas	Construction Section	Competitive Bidding	12/28/2018 to 01/03/2019	01/16/2019	05/23/2019 to 05/24/2019	05/26/2019 to 06/04/2019	FY 2019 GAA-DPWH INFRA PROJECTS	3,960,000.00	-	3,960,000.00	Construction of 3-storey barangay hall (10mx9.5m)
Local Program, Buildings and Other Structures – Multipurpose/Facilities– Local Infrastructure Program, Construction of Multi-Purpose Building, Brgy. Escibano, San Juan, Batangas	Construction Section	Competitive Bidding	12/28/2018 to 01/03/2019	01/16/2019	05/23/2019 to 05/24/2019	05/26/2019 to 06/04/2019	FY 2019 GAA-DPWH INFRA PROJECTS	3,960,000.00	-	3,960,000.00	Construction of barangay gym (30mx17.5m)
Local Program, Buildings and Other Structures – Multipurpose/Facilities– Local Infrastructure Program, Construction of Multi-Purpose Building, Barangay Leviste, Rosario, Batangas	Construction Section	Competitive Bidding	12/28/2018 to 01/03/2019	01/16/2019	05/23/2019 to 05/24/2019	05/26/2019 to 06/04/2019	FY 2019 GAA-DPWH INFRA PROJECTS	3,960,000.00	-	3,960,000.00	Construction of barangay gym (17.5mx30m)
Local Program, Local Roads and Bridges- Local Roads- Local Infrastructure Program, Rehabilitation of Road, Barangay Bulaklakan, Lipa City, Batangas	Construction Section	Competitive Bidding	12/28/2018 to 01/03/2019	01/16/2019	05/23/2019 to 05/24/2019	05/26/2019 to 06/04/2019	FY 2019 GAA-DPWH INFRA PROJECTS	2,970,000.00	-	2,970,000.00	Asphalt overlay of 97.2 l.m. and 296 l.m. road with width of 4.5m and 5m respectively and thickness of 0.50m

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 REGION IV-A CALABARZON
Batangas IV District Engineering Office
 Brgy. Marawoy, Lipa City, Batangas

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2019 PROJECTS (CIVIL WORKS)

CONTRACT NAME	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (PhP)			Remarks (brief description of Program/ Project)
			Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
Local Program, Buildings and Other Structures – Multipurpose/Facilities– Local Infrastructure Program, Construction of Multi-Purpose Building, Brgy. San Felipe, Padre Garcia, Batangas	Construction Section	Competitive Bidding	12/28/2018 to 01/03/2019	01/16/2019	05/23/2019 to 05/24/2019	05/26/2019 to 06/04/2019	FY 2019 GAA-DPWH INFRA PROJECTS	1,980,000.00	-	1,980,000.00	Construction of 2-storey multipurpose building (6.50mx6.50m)
Local Program, Buildings and Other Structures- Multipurpose/Facilities-Local Infrastructure Program, Construction/ Rehabilitation of Multipurpose Building, Mayuro, Rosario, Batangas	Construction Section	Competitive Bidding	01/07/2019 to 01/13/2019	01/29/2019	05/27/2019 to 05/28/2019	05/30/2019 to 06/08/2019	FY 2019 GAA-DPWH INFRA PROJECTS	1,980,000.00	-	1,980,000.00	Construction of two (2) storey building including rehabilitation of existing building
Local Program, Water Management Facilities- Water Supply- Local Infrastructure Program, Construction/ Rehabilitation of Water Supply System and Facilities, Salaban 2 and Lapu Lapu, Ibaan, Batangas	Construction Section	Competitive Bidding	01/07/2019 to 01/13/2019	01/29/2019	05/27/2019 to 05/28/2019	05/30/2019 to 06/08/2019	FY 2019 GAA-DPWH INFRA PROJECTS	1,980,000.00	-	1,980,000.00	Construction of water system facility (9.85mx8m)
Local Program, Flood Control and Drainage- Flood Control Structures/Facilities- Local Infrastructure Program, Construction of Open Canal, Brgy. Talaibon, Ibaan, Batangas	Construction Section	Competitive Bidding	01/07/2019 to 01/13/2019	01/29/2019	05/27/2019 to 05/28/2019	05/30/2019 to 06/08/2019	FY 2019 GAA-DPWH INFRA PROJECTS	2,970,000.00	-	2,970,000.00	Construction of 480 l.m. lined canal
Local Program, Local Roads and Bridges- Local Roads- Local Infrastructure Program, Rehabilitation of Road, Brgy. Bulihan, Rosario, Batangas	Construction Section	Competitive Bidding	01/11/2019 to 01/17/2019	01/30/2019	05/27/2019 to 05/28/2019	05/30/2019 to 06/08/2019	FY 2019 GAA-DPWH INFRA PROJECTS	5,940,000.00	-	5,940,000.00	Rehabilitation of 927 l.m. road with width of 4m and thickness of 0.20m (intermittent section)
Local Program, Buildings and Other Structures – Multipurpose/Facilities – Local Infrastructure Program, Construction of Multi-Purpose Building (School Gym, Brion Silva Elementary School), Barangay Muntingpulo, Lipa City, Batangas	Construction Section	Competitive Bidding	01/11/2019 to 01/17/2019	01/30/2019	05/27/2019 to 05/28/2019	05/30/2019 to 06/08/2019	FY 2019 GAA-DPWH INFRA PROJECTS	5,445,000.00	-	5,445,000.00	Construction of multipurpose building (school gym, 17.5mx30m) with stage, finishing and electrical works
Local Program, Local Roads and Bridges- Local Roads- Construction/ Repair/ Rehabilitation/Improvement of Various Infrastructure Including Local Projects, Improvement of Road in Brgys. Pansol & Banay-Banay, Padre Garcia, Batangas	Construction Section	Competitive Bidding	01/11/2019 to 01/17/2019	01/30/2019	05/27/2019 to 05/28/2019	05/30/2019 to 06/08/2019	FY 2019 GAA-DPWH INFRA PROJECTS	4,900,000.00	-	4,900,000.00	Brgy. Pansol- Construction of 248 l.m. road with width of 4.5m and thickness of 0.20m Brgy. Banay-banay- Construction of 376.5 l.m. road with width of 4m and thickness of 0.20m
Local Program, Buildings and Other Structures – Multipurpose/Facilities– Local Infrastructure Program, Improvement of Multi-Purpose Building in Brgy. Lalayat, San Jose, Batangas	Construction Section	Competitive Bidding	01/11/2019 to 01/17/2019	01/30/2019	05/27/2019 to 05/28/2019	05/30/2019 to 06/08/2019	FY 2019 GAA-DPWH INFRA PROJECTS	2,970,000.00	-	2,970,000.00	Improvement of 3-storey barangay hall (8.2mx12m)
Local Program, Buildings and Other Structures – Multipurpose/Facilities – Local Infrastructure Program, Construction of Multi-Purpose Building (School Gym, Jose K. Obando Elementary School), Barangay Randa, Lipa City, Batangas	Construction Section	Competitive Bidding	01/15/2019 to 01/21/2019	02/06/2019	05/27/2019 to 05/28/2019	05/30/2019 to 06/08/2019	FY 2019 GAA-DPWH INFRA PROJECTS	6,435,000.00	-	6,435,000.00	Construction of 6-bay school gym (36mx17.5m) with stage, electrical and finishing works

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 REGION IV-A CALABARZON
Batangas IV District Engineering Office
 Brgy. Marawoy, Lipa City, Batangas

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2019 PROJECTS (CIVIL WORKS)

CONTRACT NAME	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (PhP)			Remarks (brief description of Program/ Project)
			Ads/ Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
Local Program, Buildings and Other Structures – Multipurpose/Facilities – Local Infrastructure Program, Construction of Multi-Purpose Building, Brgy. Pansol, Padre Garcia, Batangas	Construction Section	Competitive Bidding	01/15/2019 to 01/21/2019	02/06/2019	05/27/2019 to 05/28/2019	05/30/2019 to 06/08/2019	FY 2019 GAA-DPWH INFRA PROJECTS	3,960,000.00	-	3,960,000.00	Construction of 3-storey multipurpose building
Local Program, Local Roads and Bridges- Local Roads- Local Infrastructure Program, Construction/Improvement of road in Brgy. Bigain 2, San Jose, Batangas	Construction Section	Competitive Bidding	01/15/2019 to 01/21/2019	02/06/2019	05/27/2019 to 05/28/2019	05/30/2019 to 06/08/2019	FY 2019 GAA-DPWH INFRA PROJECTS	1,980,000.00	-	1,980,000.00	Construction of 268.5 l.m. road with width of 4m and thickness of 0.20m
Local Program, Water Management Facilities- Water Supply- Local Infrastructure Program, Improvement of Water Supply System in Brgy. Mabunga, Rosario, Batangas	Construction Section	Competitive Bidding	01/15/2019 to 01/21/2019	02/06/2019	05/27/2019 to 05/28/2019	05/30/2019 to 06/08/2019	FY 2019 GAA-DPWH INFRA PROJECTS	1,485,000.00	-	1,485,000.00	Construction of 10,000 gals water tank with 540 l.m. distribution line
Local Program, Local Roads and Bridges- Local Roads- Local Infrastructure Program, Road Improvement and Slope Protection, Brgy. Santo Niño By Pass Road, Taysan, Batangas	Construction Section	Competitive Bidding	01/15/2019 to 01/21/2019	02/06/2019	05/27/2019 to 05/28/2019	05/30/2019 to 06/08/2019	FY 2019 GAA-DPWH INFRA PROJECTS	4,950,000.00	-	4,950,000.00	Improvement of 512 l.m. road with width of 4m and thickness of 0.20m, Construction of stone masonry with length of 8.3 l.m. and height of 3m
Local Program, Local Roads and Bridges- Local Roads- Local Infrastructure Program, Rehabilitation of Road, Barangay Tambo, Lipa City, Batangas	Construction Section	Competitive Bidding	01/22/2019 to 01/28/2019	02/12/2019	05/27/2019 to 05/28/2019	05/30/2019 to 06/08/2019	FY 2019 GAA-DPWH INFRA PROJECTS	5,940,000.00	-	5,940,000.00	Rehabilitation of 706 l.m. road with various width of 3m to 6.1m and thickness of 0.20m
Local Program, Buildings and Other Structures – Multipurpose/ Facilities– Local Infrastructure Program, Improvement of Multi-Purpose Building in Brgy. Bigain I, Lepote, Bigain South and Poblacion 4 (PHILMES), San Jose, Batangas	Construction Section	Competitive Bidding	01/25/2019 to 01/31/2019	02/14/2019	05/27/2019 to 05/28/2019	05/30/2019 to 06/08/2019	FY 2019 GAA-DPWH INFRA PROJECTS	6,930,000.00	-	6,930,000.00	Brgy. Bigain- Construction of stage (16.2mx5.57m) Brgy. Lepote- Construction of bleachers, sidings and fence Brgy. Bigain South- Construction of MPB (7.75mx10m) Brgy. Poblacion 4- Construction of 1-bay gym with bleachers
Local Program, Local Roads and Bridges, Local Infrastructure Program, Rehabilitation of Road, Barangay Baliktawak, Lipa City, Batangas	Construction Section	Competitive Bidding	01/25/2019 to 01/31/2019	02/14/2019	05/27/2019 to 05/28/2019	05/30/2019 to 06/08/2019	FY 2019 GAA-DPWH INFRA PROJECTS	4,950,000.00	-	4,950,000.00	Rehabilitation of 400.20 l.m. road with various width of 2.5m to 5m and thickness of 0.20m, Restoration of drainage

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 REGION IV-A CALABARZON
Batangas IV District Engineering Office
 Brgy. Marawoy, Lipa City, Batangas

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2019 PROJECTS (CIVIL WORKS)

CONTRACT NAME	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (PhP)			Remarks (brief description of Program/ Project)
			Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
Local Program, Local Roads and Bridges, Local Infrastructure Program, Road Improvement, Taysan to Natunuan, San Jose, Batangas	Construction Section	Competitive Bidding	01/25/2019 to 01/31/2019	02/14/2019	05/27/2019 to 05/28/2019	05/30/2019 to 06/08/2019	FY 2019 GAA-DPWH INFRA PROJECTS	4,950,000.00	-	4,950,000.00	Reblocking of 685.5 l.m road with width of 3.05m and thickness of 0.23m
Local Program, Buildings and Other Structures – Multipurpose/ Facilities– Local Infrastructure Program, Construction/ Improvement of Multi-Purpose Building, Brgys. Balagtasin and Mojon Tampoy, San Jose, Batangas	Construction Section	Competitive Bidding	02/06/2019 to 02/12/2019	02/26/2019	05/27/2019 to 05/28/2019	05/30/2019 to 06/08/2019	FY 2019 GAA-DPWH INFRA PROJECTS	3,960,000.00	-	3,960,000.00	Brgy. Balagtasin- Construction of multipurpose building with roof deck Brgy. Mojon Tampoy- Rehabilitation of gymnasium including replacement of existing steel matting, repainting and installation of sidings (prepainted metal sheets)
Local Program, Buildings and Other Structures – Multipurpose/ Facilities– Local Infrastructure Program, Improvement of Multi-Purpose Building, Macalamcam B., Rosario, Batangas	Construction Section	Competitive Bidding	02/06/2019 to 02/12/2019	02/26/2019	05/27/2019 to 05/28/2019	05/30/2019 to 06/08/2019	FY 2019 GAA-DPWH INFRA PROJECTS	1,980,000.00	-	1,980,000.00	Improvement of 2-storey multipurpose building (5mx8.5m)
Local Program, Buildings and Other Structures – Multipurpose/ Facilities – Local Infrastructure Program, Construction/ Improvement of Multi-Purpose Building, Brgys. Barualte, Bataan, and Muzon, San Juan, Batangas	Construction Section	Competitive Bidding	02/21/2019 to 02/27/2019	03/13/2019	05/30/2019 to 05/31/2019	06/02/2019 to 06/10/2019	FY 2019 GAA-DPWH INFRA PROJECTS	11,880,000.00	-	11,880,000.00	Construction of Barangay Gym (17.5m x 30.00 m)
Local Program, Buildings and Other Structures – Multipurpose/ Facilities – Local Infrastructure Program, Rehabilitation of Multi- Purpose Building (Day Care Center), Barangay Marawoy, Lipa City, Batangas	Construction Section	Competitive Bidding	02/21/2019 to 02/27/2019	03/13/2019	05/30/2019 to 05/31/2019	06/02/2019 to 06/10/2019	FY 2019 GAA-DPWH INFRA PROJECTS	5,940,000.00	-	5,940,000.00	Completion of 3-storey Multi-purpose Building
Local Program, Flood Control and Drainage – Drainage/ Protection Works – Local Infrastructure Program, Construction/ Improvement of Drainage System including sidewalk in Brgy. Poblacion, San Juan, Batangas	Construction Section	Competitive Bidding	02/21/2019 to 02/27/2019	03/13/2019	05/30/2019 to 05/31/2019	06/02/2019 to 06/10/2019	FY 2019 GAA-DPWH INFRA PROJECTS	1,980,000.00	-	1,980,000.00	Rehabilitation of 240 l.m. concrete lined canal with cover
Local Program, Flood Control and Drainage - Drainage / Protection Works - Local Infrastructure Program, Construction/ Rehabilitation of Box Culvert, Brgy. Balanga-Dayapan, Ibaan, Batangas	Construction Section	Competitive Bidding	02/26/2019 to 03/04/2019	03/19/2019	05/30/2019 to 05/31/2019	06/02/2019 to 06/10/2019	FY 2019 GAA-DPWH INFRA PROJECTS	4,950,000.00	-	4,950,000.00	Replacement of 5 l.m. box culvert with width of 7.22m and height of 4m including slope protection and approaches

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 REGION IV-A CALABARZON
Batangas IV District Engineering Office
 Brgy. Marawoy, Lipa City, Batangas

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2019 PROJECTS (CIVIL WORKS)

CONTRACT NAME	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (PhP)			Remarks (brief description of Program/ Project)
			Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
Local Program, Buildings and Other Structures – Multipurpose/ Facilities– Local Infrastructure Program, Improvement of Multi-Purpose Building in PAL-SICO ES, Brgy. Sico 2, San Juan, Batangas Protection/Revetment along Lawaye River, San Juan, Batangas	Construction Section	Competitive Bidding	02/26/2019 to 03/04/2019	03/19/2019	05/30/2019 to 05/31/2019	06/02/2019 to 06/10/2019	FY 2019 GAA-DPWH INFRA PROJECTS	1,485,000.00	-	1,485,000.00	Rehabilitation of multipurpose building (gym)
ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods, Flood Management Program- Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction/ Restoration of Slope	Construction Section	Competitive Bidding	03/04/2019 to 03/10/2019	03/26/2019	05/30/2019 to 05/31/2019	06/02/2019 to 06/10/2019	FY 2019 GAA-DPWH INFRA PROJECTS	24,500,000.00	-	24,500,000.00	Construction of grouted riprap with length of 203 l.m. at left side and 182 l.m. at right side
Local Program, Buildings and Other Structures – Multipurpose/ Facilities– Local Infrastructure Program, Construction/ Improvement of Multi-Purpose Building, Brgy. Poblacion E, Rosario, Batangas	Construction Section	Competitive Bidding	03/15/2019 to 03/21/2019	04/03/2019	05/30/2019 to 05/31/2019	06/02/2019 to 06/10/2019	FY 2019 GAA-DPWH INFRA PROJECTS	2,970,000.00	-	2,970,000.00	Construction of 2-storey (11.2mx10m) multipurpose building including demolition
Local Program, Local Roads and Bridges- Local Roads- Construction/ Repair/ Rehabilitation/Improvement of Various Infrastructure including Local Projects, Concreting of Road, Brgy. Castillo, Padre Garcia, Batangas	Construction Section	Competitive Bidding	04/09/2019 to 04/15/2019	04/25/2019	06/04/2019 to 06/05/2019	06/06/2019 to 06/15/2019	FY 2019 GAA-DPWH INFRA PROJECTS	4,900,000.00	-	4,900,000.00	Construction of Concrete Road
Organizational Outcome 1: Ensure Safe and Reliable National Road System, Network Development Program- Road Widening Secondary Roads, Banay-Banay- Mojon- Cuenca Rd - K0086 + (-510) - K0087 +294	Construction Section	Competitive Bidding	04/09/2019 to 04/15/2019	04/25/2019	06/04/2019 to 06/05/2019	06/06/2019 to 06/15/2019	FY 2019 GAA-DPWH INFRA PROJECTS	49,000,000.00	-	49,000,000.00	Road widening
Organizational Outcome 1: Ensure Safe and Reliable National Road System, Network Development Program- Road Widening Tertiary Roads, Lipa-Balete Rd - K0080 + 154 - K0080 + 771, K0080 + 778 - K0081 + 930	Construction Section	Competitive Bidding	04/09/2019 to 04/15/2019	04/25/2019	06/04/2019 to 06/05/2019	06/06/2019 to 06/15/2019	FY 2019 GAA-DPWH INFRA PROJECTS	57,719,545.00	-	57,719,545.00	Road widening
Organizational Outcome 1: Ensure Safe and Reliable National Road System, Network Development Program- Road Widening Tertiary Roads, Lipa City - Alaminos Rd - K0087 + (-615) - K0088 + 179	Construction Section	Competitive Bidding	04/09/2019 to 04/15/2019	04/25/2019	06/04/2019 to 06/05/2019	06/06/2019 to 06/15/2019	FY 2019 GAA-DPWH INFRA PROJECTS	68,395,340.00	-	68,395,340.00	Road widening

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 REGION IV-A CALABARZON
Batangas IV District Engineering Office
 Brgy. Marawoy, Lipa City, Batangas

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2019 PROJECTS (CIVIL WORKS)

CONTRACT NAME	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (Php)			Remarks (brief description of Program/ Project)
			Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
Organizational Outcome 1: Ensure Safe and Reliable National Road System, Network Development Program- Road Widening Tertiary Roads, Lipa-Balete Rd - K0077 + (-538) - K0078 + 526, K0078 + 589 - K0079 + 076	Construction Section	Competitive Bidding	04/09/2019 to 04/15/2019	04/25/2019	06/04/2019 to 06/05/2019	06/06/2019 to 06/15/2019	FY 2019 GAA-DPWH INFRA PROJECTS	76,682,760.00	-	76,682,760.00	Road widening
Organizational Outcome 1: Ensure Safe and Reliable National Road System, Network Development Program- Road Widening Secondary Roads, Manila-Batangas Poblacion Rd - K0079 + (-828) - K0079 + 603, K0079 + (-963) - K0079 + (-925), K0079 + 619 - K0080 + 145	Construction Section	Competitive Bidding	04/09/2019 to 04/15/2019	04/25/2019	06/04/2019 to 06/05/2019	06/06/2019 to 06/15/2019	FY 2019 GAA-DPWH INFRA PROJECTS	90,971,515.00	-	90,971,515.00	Road widening
Organizational Outcome 1: Ensure Safe and Reliable National Road System, Network Development Program- Road Widening Secondary Roads, Lipa-Rosario Rd - K0081 + (-999) - K0083 + 268	Construction Section	Competitive Bidding	04/09/2019 to 04/15/2019	04/25/2019	06/04/2019 to 06/05/2019	06/06/2019 to 06/15/2019	FY 2019 GAA-DPWH INFRA PROJECTS	96,500,000.00	-	96,500,000.00	Road widening
Organizational Outcome 1: Ensure Safe and Reliable National Road System, Network Development Program- Road Widening Tertiary Roads, Lipa City - Alaminos Rd - K0089 + 208 - K0091 + 102	Construction Section	Competitive Bidding	04/09/2019 to 04/15/2019	04/25/2019	06/04/2019 to 06/05/2019	06/06/2019 to 06/15/2019	FY 2019 GAA-DPWH INFRA PROJECTS	96,500,000.00	-	96,500,000.00	Road widening
Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Slope Protection along San Juan-Laiya Road, Hugom Section, San Juan, Batangas	Construction Section	Competitive Bidding	04/09/2019 to 04/15/2019	04/25/2019	06/04/2019 to 06/05/2019	06/06/2019 to 06/15/2019	FY 2019 GAA-DPWH INFRA PROJECTS	49,000,000.00	-	49,000,000.00	Slope protection
Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction/ Restoration/ Improvement of Slope Protection/ Revetment along Malaking Ilog River, Barangay Tipas, San Juan, Batangas	Construction Section	Competitive Bidding	04/09/2019 to 04/15/2019	04/25/2019	06/04/2019 to 06/05/2019	06/06/2019 to 06/15/2019	FY 2019 GAA-DPWH INFRA PROJECTS	59,550,680.00	-	59,550,680.00	Slope protection
Local Program, Local Roads and Bridges - Local Roads - Local Infrastructure Program Construction/Improvement of Road (Sidewalk), Brgy. Poblacion 4, San Jose, Batangas	Construction Section	Competitive Bidding	05/07/2019 to 05/13/2019	05/23/2019	06/04/2019 to 06/05/2019	06/06/2019 to 06/15/2019	FY 2019 GAA-DPWH INFRA PROJECTS	1,980,000.00	-	1,980,000.00	Construction/Improvement of road

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 REGION IV-A CALABARZON
Batangas IV District Engineering Office
 Brgy. Marawoy, Lipa City, Batangas

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2019 PROJECTS (CIVIL WORKS)

CONTRACT NAME	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (PhP)			Remarks (brief description of Program/ Project)
			Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
Local Program, Local Roads and Bridges - Local Roads - Local Infrastructure Program Construction/Rehabilitation of Road, Panghayaan, Ibaan, Batangas	Construction Section	Competitive Bidding	05/07/2019 to 05/13/2019	05/23/2019	06/04/2019 to 06/05/2019	06/06/2019 to 06/15/2019	FY 2019 GAA-DPWH INFRA PROJECTS	1,980,000.00	-	1,980,000.00	Construction/Rehabilitation of Road
Local Program, Local Roads and Bridges - Local Roads - Local Infrastructure Program Rehabilitation of Road including Retaining Wall, Barangay Pag-asa, Taysan, Batangas	Construction Section	Competitive Bidding	05/07/2019 to 05/13/2019	05/23/2019	06/04/2019 to 06/05/2019	06/06/2019 to 06/15/2019	FY 2019 GAA-DPWH INFRA PROJECTS	1,980,000.00	-	1,980,000.00	Rehabilitation of Road including Retaining Wall
Local Program, Local Roads and Bridges - Local Roads - Local Infrastructure Program Construction/Improvement of Road and Drainage System including slope protection, Brgy. Calit-Calit, San Juan, Batangas	Construction Section	Competitive Bidding	05/07/2019 to 05/13/2019	05/23/2019	06/04/2019 to 06/05/2019	06/06/2019 to 06/15/2019	FY 2019 GAA-DPWH INFRA PROJECTS	2,475,000.00	-	2,475,000.00	Construction/Improvement of Road and Drainage System including slope protection
Local Program, Local Roads and Bridges - Local Roads - Local Infrastructure Program Rehabilitation of Road including Slope Protection in Brgy. Balagtasin 1, San Jose, Batangas	Construction Section	Competitive Bidding	05/07/2019 to 05/13/2019	05/23/2019	06/04/2019 to 06/05/2019	06/06/2019 to 06/15/2019	FY 2019 GAA-DPWH INFRA PROJECTS	2,970,000.00	-	2,970,000.00	Rehabilitation of Road including Slope Protection
Organizational Outcome 1: Ensure Safe and Reliable National Road System, Network Development Program - Off-carriageway Improvement - Secondary Roads, Lipa-Rosario Rd - K0082 + 318 - K0082 + 670, K0083 + 438 - K0083 + 560	Construction Section	Competitive Bidding	05/07/2019 to 05/13/2019	05/23/2019	06/04/2019 to 06/05/2019	06/06/2019 to 06/15/2019	FY 2019 GAA-DPWH INFRA PROJECTS	3,430,000.00	-	3,430,000.00	Road widening
Local Program, Local Roads and Bridges - Local Roads - Local Infrastructure Program Construction of Road in Padre Garcia, Batangas	Construction Section	Competitive Bidding	05/07/2019 to 05/13/2019	05/23/2019	06/04/2019 to 06/05/2019	06/06/2019 to 06/15/2019	FY 2019 GAA-DPWH INFRA PROJECTS	3,960,000.00	-	3,960,000.00	Construction of road
Local Program, Local Roads and Bridges - Local Roads - Local Infrastructure Program Construction of Road in Various Barangays in Rosario, Batangas	Construction Section	Competitive Bidding	05/07/2019 to 05/13/2019	05/23/2019	06/04/2019 to 06/05/2019	06/06/2019 to 06/15/2019	FY 2019 GAA-DPWH INFRA PROJECTS	3,960,000.00	-	3,960,000.00	Road widening

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 REGION IV-A CALABARZON
Batangas IV District Engineering Office
 Brgy. Maraway, Lipa City, Batangas

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2019 PROJECTS (CIVIL WORKS)

CONTRACT NAME	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (PhP)			Remarks (brief description of Program/ Project)
			Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
Local Program, Local Roads and Bridges - Local Roads - Local Infrastructure Program Construction of Road in Various Barangays in San Jose, Batangas	Construction Section	Competitive Bidding	05/07/2019 to 05/13/2019	05/23/2019	06/04/2019 to 06/05/2019	06/06/2019 to 06/15/2019	FY 2019 GAA-DPWH INFRA PROJECTS	3,960,000.00	-	3,960,000.00	Road widening
Local Program, Local Roads and Bridges - Local Roads - Local Infrastructure Program Construction of Road in San Juan, Batangas	Construction Section	Competitive Bidding	05/07/2019 to 05/13/2019	05/23/2019	06/04/2019 to 06/05/2019	06/06/2019 to 06/15/2019	FY 2019 GAA-DPWH INFRA PROJECTS	5,940,000.00	-	5,940,000.00	Slope protection
Local Program, Local Roads and Bridges - Local Roads - Local Infrastructure Program Construction of Road in Various Barangays in Ibaan, Batangas	Construction Section	Competitive Bidding	05/12/2019 to 05/18/2019	05/28/2019	06/11/2019 to 06/12/2019	06/13/2019 to 06/22/2019	FY 2019 GAA-DPWH INFRA PROJECTS	5,940,000.00	-	5,940,000.00	Construction/Improvement of road
Organizational Outcome 1: Ensure Safe and Reliable National Road System, Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, , and Landslide - Primary Roads, Manila-Batangas Rd - K0087 + 690 - K0087 + 870	Construction Section	Competitive Bidding	05/12/2019 to 05/18/2019	05/28/2019	06/11/2019 to 06/12/2019	06/13/2019 to 06/22/2019	FY 2019 GAA-DPWH INFRA PROJECTS	10,290,000.00	-	10,290,000.00	Rehabilitation/ Reconstruction of Roads
Organizational Outcome 1: Ensure Safe and Reliable National Road System, Network Development Program - Road Widening Tertiary Roads, Maraway-Dagatan Rd - K0092 + (-930) - K0092 + 592	Construction Section	Competitive Bidding	05/12/2019 to 05/18/2019	05/28/2019	06/11/2019 to 06/12/2019	06/13/2019 to 06/22/2019	FY 2019 GAA-DPWH INFRA PROJECTS	44,746,800.00	-	44,746,800.00	Rehabilitation of Road including Retaining Wall
Organizational Outcome 1: Ensure Safe and Reliable National Road System, Network Development Program - Road Widening - Secondary Roads, Manila-Batangas Poblacion Rd - K0080 + 145 - K0081 + 186	Construction Section	Competitive Bidding	05/12/2019 to 05/18/2019	05/28/2019	06/11/2019 to 06/12/2019	06/13/2019 to 06/22/2019	FY 2019 GAA-DPWH INFRA PROJECTS	48,665,820.00	-	48,665,820.00	Road widening
Local Program, Buildings And Other Structures - Multipurpose / Facilities - Local Infrastructure Program, Improvement of Multi-Purpose Building, Brgy. Lapu-Lapu, Ibaan, Batangas	Construction Section	Competitive Bidding	05/12/2019 to 05/18/2019	05/28/2019	06/11/2019 to 06/12/2019	06/13/2019 to 06/22/2019	FY 2019 GAA-DPWH INFRA PROJECTS	1,485,000.00	-	1,485,000.00	Improvement of Multi-Purpose Building

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 REGION IV-A CALABARZON
Batangas IV District Engineering Office
 Brgy. Marawoy, Lipa City, Batangas

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2019 PROJECTS (CIVIL WORKS)

CONTRACT NAME	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (PhP)			Remarks (brief description of Program/ Project)
			Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
Local Program, Buildings And Other Structures - Multipurpose / Facilities - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure Including Local Projects, Construction of Multi-Purpose Building at Poblacion, Lipa City, Batangas	Construction Section	Competitive Bidding	05/12/2019 to 05/18/2019	05/28/2019	06/11/2019 to 06/12/2019	06/13/2019 to 06/22/2019	FY 2019 GAA-DPWH INFRA PROJECTS	1,960,000.00	-	1,960,000.00	Construction of Multi-purpose Building
Local Program, Buildings And Other Structures - Multipurpose / Facilities - Local Infrastructure Program Construction of Multi-Purpose Building, Brgy. Poblacion 9, Batangas	Construction Section	Competitive Bidding	05/12/2019 to 05/18/2019	05/28/2019	06/11/2019 to 06/12/2019	06/13/2019 to 06/22/2019	FY 2019 GAA-DPWH INFRA PROJECTS	1,980,000.00	-	1,980,000.00	Construction of Multi-Purpose Building
Local Program, Buildings And Other Structures - Multipurpose / Facilities - Local Infrastructure Program Construction of Multi-Purpose Building, Laiya Ibabao Elementary School, San Juan, Batangas	Construction Section	Competitive Bidding	05/12/2019 to 05/18/2019	05/28/2019	06/11/2019 to 06/12/2019	06/13/2019 to 06/22/2019	FY 2019 GAA-DPWH INFRA PROJECTS	1,980,000.00	-	1,980,000.00	Construction of Multi-Purpose Building
Local Program, Buildings And Other Structures - Multipurpose / Facilities - Local Infrastructure Program Construction/Improvement of Multi-Purpose Building, Brgys. Castillo, Padre Garcia, Batangas	Construction Section	Competitive Bidding	05/12/2019 to 05/18/2019	05/28/2019	06/11/2019 to 06/12/2019	06/13/2019 to 06/22/2019	FY 2019 GAA-DPWH INFRA PROJECTS	1,980,000.00	-	1,980,000.00	Construction/Improvement of Multi-Purpose Building
Local Program, Buildings And Other Structures - Multipurpose / Facilities - Local Infrastructure Program Construction of Multi-Purpose Building (Barangay Gym), Brgy. Pangao, Lipa City, Batangas	Construction Section	Competitive Bidding	05/12/2019 to 05/18/2019	05/28/2019	06/11/2019 to 06/12/2019	06/13/2019 to 06/22/2019	FY 2019 GAA-DPWH INFRA PROJECTS	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building (Barangay Gym)
Local Program, Buildings And Other Structures - Multipurpose / Facilities - Local Infrastructure Program Construction of Multi-Purpose Building, Brgy. Panghayaan, Taysan, Batangas	Construction Section	Competitive Bidding	05/19/2019 to 05/25/2019	06/04/2019	06/15/2019 to 06/16/2019	06/17/2019 to 06/26/2019	FY 2019 GAA-DPWH INFRA PROJECTS	4,950,000.00	-	4,950,000.00	Construction/Improvement of road
Local Program, Buildings And Other Structures - Multipurpose / Facilities - Local Infrastructure Program Construction of Multi-Purpose Building, Namunga, Rosario, Batangas	Construction Section	Competitive Bidding	05/19/2019 to 05/25/2019	06/04/2019	06/15/2019 to 06/16/2019	06/17/2019 to 06/26/2019	FY 2019 GAA-DPWH INFRA PROJECTS	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 REGION IV-A CALABARZON
Batangas IV District Engineering Office
 Brgy. Marawoy, Lipa City, Batangas

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2019 PROJECTS (CIVIL WORKS)

CONTRACT NAME	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (PhP)			Remarks (brief description of Program/ Project)
			Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
Local Program, Buildings And Other Structures - Multipurpose / Facilities - Local Infrastructure Program, Construction/Rehabilitation of multi-purpose building, San Jose, Batangas	Construction Section	Competitive Bidding	05/19/2019 to 05/25/2019	06/04/2019	06/15/2019 to 06/16/2019	06/17/2019 to 06/26/2019	FY 2019 GAA-DPWH INFRA PROJECTS	4,950,000.00	-	4,950,000.00	Construction/Rehabilitation of multi-purpose building
Local Program, Water Management Facilities - Water Supply - Local Infrastructure Program, Construction/Rehabilitation of Water supply system, Brgys. Putingkahoy and Macalamcam A, Rosario, Batangas	Construction Section	Competitive Bidding	05/19/2019 to 05/25/2019	06/04/2019	06/15/2019 to 06/16/2019	06/17/2019 to 06/26/2019	FY 2019 GAA-DPWH INFRA PROJECTS	5,940,000.00	-	5,940,000.00	Construction/Rehabilitation of Water supply system
Local Program, Buildings And Other Structures - Multipurpose / Facilities - Local Infrastructure Program, Rehabilitation of Multi-purpose Building (Bolbok Integrated National High School), Barangay Bolbok, Lipa City, Batangas	Construction Section	Competitive Bidding	05/19/2019 to 05/25/2019	06/04/2019	06/15/2019 to 06/16/2019	06/17/2019 to 06/26/2019	FY 2019 GAA-DPWH INFRA PROJECTS	5,940,000.00	-	5,940,000.00	Rehabilitation of Multi-purpose Building
Local Program, Buildings And Other Structures - Multipurpose / Facilities - Local Infrastructure Program Construction (Completion) of Multi-Purpose Building, Padre Garcia, Batangas	Construction Section	Competitive Bidding	05/19/2019 to 05/25/2019	06/04/2019	06/15/2019 to 06/16/2019	06/17/2019 to 06/26/2019	FY 2019 GAA-DPWH INFRA PROJECTS	9,900,000.00	-	9,900,000.00	Construction of Multi-purpose Building
Local Program, Buildings And Other Structures - Multipurpose / Facilities - Local Infrastructure Program Construction of Multi-Purpose Building, Barangay Bolbok, Lipa City, Batangas	Construction Section	Competitive Bidding	05/19/2019 to 05/25/2019	06/04/2019	06/15/2019 to 06/16/2019	06/17/2019 to 06/26/2019	FY 2019 GAA-DPWH INFRA PROJECTS	9,900,000.00	-	9,900,000.00	Construction of Multi-purpose Building
Local Program, Buildings And Other Structures - Multipurpose / Facilities - Local Infrastructure Program Construction/Rehabilitation of multi-purpose building in various barangays in Padre Garcia, Batangas	Construction Section	Competitive Bidding	05/19/2019 to 05/25/2019	06/04/2019	06/15/2019 to 06/16/2019	06/17/2019 to 06/26/2019	FY 2019 GAA-DPWH INFRA PROJECTS	11,880,000.00	-	11,880,000.00	Construction/Rehabilitation of multi-purpose building
Local Program, Buildings And Other Structures - Multipurpose / Facilities - Local Infrastructure Program Construction of Multi-Purpose Building, Brgy. Mahanadiong, Taysan, Batangas	Construction Section	Competitive Bidding	05/19/2019 to 05/25/2019	06/04/2019	06/15/2019 to 06/16/2019	06/17/2019 to 06/26/2019	FY 2019 GAA-DPWH INFRA PROJECTS	14,850,000.00	-	14,850,000.00	Construction of Multi-Purpose Building

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 REGION IV-A CALABARZON
Batangas IV District Engineering Office
 Brgy. Marawoy, Lipa City, Batangas

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2019 PROJECTS (CIVIL WORKS)

CONTRACT NAME	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (PhP)			Remarks (brief description of Program/ Project)
			Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
Local Program, Flood Control and Drainage - Flood Control Structures / Facilities - Local Infrastructure Program Construction of Slope Protection, Barangay Mapulo, Taysan, Batangas	Construction Section	Competitive Bidding	05/19/2019 to 05/25/2019	06/04/2019	06/15/2019 to 06/16/2019	06/17/2019 to 06/26/2019	FY 2019 GAA-DPWH INFRA PROJECTS	1,980,000.00	-	1,980,000.00	Construction of Slope Protection
Local Program, Flood Control and Drainage - Flood Control Structures / Facilities - Local Infrastructure Program Construction of Open Canal, Brgy. Talaibon, Ibaan, Batangas	Construction Section	Competitive Bidding	05/19/2019 to 05/25/2019	06/04/2019	06/20/2019 to 06/21/2019	06/22/2019 to 07/01/2019	FY 2019 GAA-DPWH INFRA PROJECTS	2,970,000.00	-	2,970,000.00	Construction of Open Canal
Local Program, Flood Control and Drainage - Drainage / Protection Works - Local Infrastructure Program Construction of Slope Protection, Pansol National Highschool, Brgy. Pansol, Padre Garcia, Batangas	Construction Section	Competitive Bidding	05/19/2019 to 05/25/2019	06/04/2019	06/20/2019 to 06/21/2019	06/22/2019 to 07/01/2019	FY 2019 GAA-DPWH INFRA PROJECTS	2,970,000.00	-	2,970,000.00	Construction of Slope Protection
Local Program, Flood Control and Drainage - Drainage / Protection Works - Local Infrastructure program Rehabilitation of Drainage System including sidewalk and shoulder pavement, Brgy. Poblacion, Ibaan, Batangas	Construction Section	Competitive Bidding	05/19/2019 to 05/25/2019	06/04/2019	06/20/2019 to 06/21/2019	06/22/2019 to 07/01/2019	FY 2019 GAA-DPWH INFRA PROJECTS	2,970,000.00	-	2,970,000.00	Rehabilitation of Drainage System including sidewalk and shoulder pavement
Local Program, Flood Control and Drainage - Drainage / Protection Works - Local Infrastructure program Construction/Rehabilitation of drainage system, Brgys. Poblacion B and Poblacion C, Rosario, Batangas	Construction Section	Competitive Bidding	05/19/2019 to 05/25/2019	06/04/2019	06/20/2019 to 06/21/2019	06/22/2019 to 07/01/2019	FY 2019 GAA-DPWH INFRA PROJECTS	4,950,000.00	-	4,950,000.00	Construction/Rehabilitation of drainage system

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 REGION IV-A CALABARZON
Batangas IV District Engineering Office
 Brgy. Marawoy, Lipa City, Batangas


FINAL ANNUAL PROCUREMENT PLAN FOR FY 2019 PROJECTS (CIVIL WORKS)

CONTRACT NAME	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (PhP)			Remarks (brief description of Program/ Project)
			Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
Local Program, Local Roads and Bridges - Local Bridges - Local Infrastructure Program Construction of Pedestrian Overpass in Barangay Calansayan, San Jose, Batangas	Construction Section	Competitive Bidding	05/19/2019 to 05/25/2019	06/04/2019	06/20/2019 to 06/21/2019	06/22/2019 to 07/01/2019	FY 2019 GAA-DPWH INFRA PROJECTS	9,900,000.00	-	9,900,000.00	Construction of Pedestrian Overpass

Prepared & Submitted by :


MELODY J. SISON
 Engineer III
 Head- BAC Secretariat

Recommended by :


HENRY JOHN U. MORADA
 Engineer III
 BAC- Chairperson

Approved by :


RODY A. ANGULO
 District Engineer

Name of Office :

Department of Public Works and Highways (DPWH)
Batangas IV District Engineering Office

FINAL ANNUAL PROCUREMENT PLAN FOR GOODS FY 2019

Ref No.	Procurement Program / Project	PMO / IU / End-User	Procurement Method					Source of Budget	Estimated Budget			Remarks
				Advertisement / Posting of IB	Submission and Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
A.	<u>AVAILABLE AT PROCUREMENT</u>											
	<u>SERVICE STORES</u>											
1	Common Electrical Supplies								351.00			
	1st Quarter	DPWH- BATANGAS IV DEO	-	-	-	-	-	GOP	0.00			
	2nd Quarter	DPWH- BATANGAS IV DEO	PS-DBM	-	-	-	-	GOP	117.00		117.00	
	3rd Quarter	DPWH- BATANGAS IV DEO	PS-DBM	-	-	-	-	GOP	117.00		117.00	
	4th Quarter	DPWH- BATANGAS IV DEO	PS-DBM	-	-	-	-	GOP	117.00		117.00	
2	Common Office Supplies								1,092,094.15			
	1st Quarter	DPWH- BATANGAS IV DEO	-	-	-	-	-	GOP	0.00			
	2nd Quarter	DPWH- BATANGAS IV DEO	PS-DBM	-	-	-	-	GOP	414,220.41		414,220.41	
	3rd Quarter	DPWH- BATANGAS IV DEO	PS-DBM	-	-	-	-	GOP	343,874.31		343,874.31	
	4th Quarter	DPWH- BATANGAS IV DEO	PS-DBM	-	-	-	-	GOP	333,999.43		333,999.43	
3	Common Office Devices								1,033.32			
	1st Quarter	DPWH- BATANGAS IV DEO	-	-	-	-	-	GOP	0.00			
	2nd Quarter	DPWH- BATANGAS IV DEO	PS-DBM	-	-	-	-	GOP	1,033.32		1,033.32	
	3rd Quarter	DPWH- BATANGAS IV DEO	PS-DBM	-	-	-	-	GOP	0.00		0.00	
	4th Quarter	DPWH- BATANGAS IV DEO	PS-DBM	-	-	-	-	GOP	0.00		0.00	
4	Common Janitorial Supplies								205.92			
	1st Quarter	DPWH- BATANGAS IV DEO	-	-	-	-	-	GOP	0.00			
	2nd Quarter	DPWH- BATANGAS IV DEO	PS-DBM	-	-	-	-	GOP	205.92		205.92	
	3rd Quarter	DPWH- BATANGAS IV DEO	PS-DBM	-	-	-	-	GOP	0.00		0.00	
	4th Quarter	DPWH- BATANGAS IV DEO	PS-DBM	-	-	-	-	GOP	0.00		0.00	
SUBTOTAL :									1,093,684.39			

Name of Office :

Department of Public Works and Highways (DPWH)
Batangas IV District Engineering Office

FINAL ANNUAL PROCUREMENT PLAN FOR GOODS FY 2019

Ref No.	Procurement Program / Project	PMO / IU / End-User	Procurement Method					Source of Budget	Estimated Budget			Remarks
				Advertisement / Posting of IB	Submission and Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
5	Consumables								575,955.02			
	1st Quarter	DPWH- BATANGAS IV DEO	-	-	-	-	-	GOP	0.00			
	2nd Quarter	DPWH- BATANGAS IV DEO	PS-DBM	-	-	-	-	GOP	202,650.42		202,650.42	
	3rd Quarter	DPWH- BATANGAS IV DEO	PS-DBM	-	-	-	-	GOP	185,177.30		185,177.30	
	4th Quarter	DPWH- BATANGAS IV DEO	PS-DBM	-	-	-	-	GOP	188,127.30		188,127.30	
B.	<u>OTHER ITEMS NOT AVAILABLE AT PS BUT REGULARLY PURCHASED FROM OTHER SOURCES</u>											
1	Common Electrical Supplies								0.00			
	1st Quarter	DPWH- BATANGAS IV DEO	-	-	-	-	-	GOP	0.00			
	2nd Quarter	DPWH- BATANGAS IV DEO	-	-	-	-	-	GOP	0.00			
	3rd Quarter	DPWH- BATANGAS IV DEO	-	-	-	-	-	GOP	0.00			
	4th Quarter	DPWH- BATANGAS IV DEO	-	-	-	-	-	GOP	0.00			
2	Common Office Equipment								1,784,500.00			
	1st Quarter	DPWH- BATANGAS IV DEO	-	-	-	-	-	GOP	0.00			
	2nd Quarter	DPWH- BATANGAS IV DEO	Public Bidding	06/03/2019-06/09/2019	06/23/2019	06/28/2019	07/08/2019	GOP	1,784,500.00			
	3rd Quarter	DPWH- BATANGAS IV DEO	-	-	-	-	-	GOP				
	4th Quarter	DPWH- BATANGAS IV DEO	-	-	-	-	-	GOP				
3	Common Office Supplies								16,467,111.45			
	1st Quarter	DPWH- BATANGAS IV DEO	-	-	-	-	-	GOP	0.00			
	2nd Quarter	DPWH- BATANGAS IV DEO	Alternative Mode of Procurement/ 'Public Bidding	06/04/2019-06/10/2019	06/25/2019	07/01/2019	07/09/2019	GOP	5,964,533.43		5,964,533.43	
	3rd Quarter	DPWH- BATANGAS IV DEO	Alternative Mode of Procurement/ 'Public Bidding	08/01/2019-08/07/2019	08/22/2019	08/28/2019	09/06/2019	GOP	5,124,233.33		5,124,233.33	
	4th Quarter	DPWH- BATANGAS IV DEO	Alternative Mode of Procurement/ 'Public Bidding	11/05/2019-11/11/2019	11/26/2019	12/02/2019	12/11/2019	GOP	5,378,344.69		5,378,344.69	
SUBTOTAL :									18,827,566.47			

Name of Office :

Department of Public Works and Highways (DPWH)
Batangas IV District Engineering Office

FINAL ANNUAL PROCUREMENT PLAN FOR GOODS FY 2019

Ref No.	Procurement Program / Project	PMO / IU / End-User	Procurement Method					Source of Budget	Estimated Budget			Remarks
				Advertisement / Posting of IB	Submission and Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
4	Common Janitorial Supplies								152,990.00			
	1st Quarter	DPWH- BATANGAS IV DEO	-	-	-	-	-	GOP	0.00			
	2nd Quarter	DPWH- BATANGAS IV DEO	Shopping	06/05/2019-06/11/2019	6/11/2019	06/13/2019	06/17/2019	GOP	47,300.00		47,300.00	
	3rd Quarter	DPWH- BATANGAS IV DEO	Shopping	09/11/2019-09/17/2019	09/17/2019	09/19/2019	09/23/2019	GOP	32,610.00		32,610.00	
	4th Quarter	DPWH- BATANGAS IV DEO	Shopping	11/26/2019-12/02/2019	12/02/2019	12/04/2019	12/09/2019	GOP	73,080.00		73,080.00	
5	Consumables								15,072,536.20			
	1st Quarter	DPWH- BATANGAS IV DEO	-	-	-	-	-	GOP	0.00			
	2nd Quarter	DPWH- BATANGAS IV DEO	Public Bidding/ Direct Contracting	05/15/2019-05/21/2019	06/04/2019	06/11/2019	06/20/2019	GOP	5,525,645.40		5,525,645.40	
	3rd Quarter	DPWH- BATANGAS IV DEO	Public Bidding/ Direct Contracting	08/15/2019-08/21/2019	09/04/2019	09/11/2019	09/20/2019	GOP	4,149,045.40		4,149,045.40	
	4th Quarter	DPWH- BATANGAS IV DEO	Public Bidding/ Direct Contracting	10/15/2019-10/21/2019	11/04/2019	11/11/2019	11/20/2019	GOP	5,397,845.40		5,397,845.40	
6	Office Equipment and Accessories								866,007.00			
	1st Quarter	DPWH- BATANGAS IV DEO	-	-	-	-	-	GOP	0.00			
	2nd Quarter	DPWH- BATANGAS IV DEO	Shopping	07/09/2019-07/15/2019	07/15/2019	07/17/2019	07/22/2019	GOP	802,257.00		802,257.00	
	3rd Quarter	DPWH- BATANGAS IV DEO	Shopping	08/14/2019-08/20/2019	08/20/2019	08/22/2019	08/27/2019	GOP	63,750.00		63,750.00	
	4th Quarter	DPWH- BATANGAS IV DEO	-	-	-	-	-	GOP	0.00			
7	Office Supplies								432,308.20			
	1st Quarter	DPWH- BATANGAS IV DEO	-	-	-	-	-	GOP	0.00			
	2nd Quarter	DPWH- BATANGAS IV DEO	Shopping	06/18/2019-06/24/2019	06/24/2019	06/26/2019	07/01/2019	GOP	273,784.40		273,784.40	
	3rd Quarter	DPWH- BATANGAS IV DEO	Shopping	09/17/2019-09/23/2019	09/23/2019	09/25/2019	09/30/2019	GOP	85,777.40		85,777.40	
	4th Quarter	DPWH- BATANGAS IV DEO	Shopping	12/03/2019-12/09/2019	12/09/2019	12/11/2019	12/16/2019	GOP	72,746.40		72,746.40	
SUBTOTAL :									16,523,841.40			

Name of Office :

Department of Public Works and Highways (DPWH)
Batangas IV District Engineering Office

FINAL ANNUAL PROCUREMENT PLAN FOR GOODS FY 2019

Ref No.	Procurement Program / Project	PMO / IU / End-User	Procurement Method					Source of Budget	Estimated Budget			Remarks
				Advertisement / Posting of IB	Submission and Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
12	Lighting and Fixtures and Accessories								109,355.00			
	1st Quarter	DPWH- BATANGAS IV DEO	-	-	-	-	-	GOP	0.00			
	2nd Quarter	DPWH- BATANGAS IV DEO	Shopping	06/05/2019-06/11/2019	6/11/2019	06/13/2019	06/17/2019	GOP	56,055.00		56,055.00	
	3rd Quarter	DPWH- BATANGAS IV DEO	Shopping	09/11/2019-09/17/2019	09/17/2019	09/19/2019	09/23/2019	GOP	15,300.00		15,300.00	
	4th Quarter	DPWH- BATANGAS IV DEO	Shopping	11/26/2019-12/02/2019	12/02/2019	12/04/2019	12/09/2019	GOP	38,000.00		38,000.00	
13	Electrical Equipment and Components and Supplies								317,580.00			
	1st Quarter	DPWH- BATANGAS IV DEO	-	-	-	-	-	GOP	0.00			
	2nd Quarter	DPWH- BATANGAS IV DEO	Shopping	06/05/2019-06/11/2019	6/11/2019	06/13/2019	06/17/2019	GOP	295,200.00		295,200.00	
	3rd Quarter	DPWH- BATANGAS IV DEO	Shopping	09/11/2019-09/17/2019	09/17/2019	09/19/2019	09/23/2019	GOP	15,980.00		15,980.00	
	4th Quarter	DPWH- BATANGAS IV DEO	Shopping	11/26/2019-12/02/2019	12/02/2019	12/04/2019	12/09/2019	GOP	6,400.00		6,400.00	
14	Computer Supplies								133,215.00			
	1st Quarter	DPWH- BATANGAS IV DEO	-	-	-	-	-	GOP	0.00			
	2nd Quarter	DPWH- BATANGAS IV DEO	Shopping	05/28/2019-06/03/2019	06/03/2019	06/05/2019	06/10/2019	GOP	104,100.00		104,100.00	
	3rd Quarter	DPWH- BATANGAS IV DEO	Shopping	07/09/2019-07/15/2019	07/15/2019	07/17/2019	07/22/2019	GOP	15,465.00		15,465.00	
	4th Quarter	DPWH- BATANGAS IV DEO	Shopping	10/02/2019-10/08/2019	10/08/2019	10/10/2019	10/15/2019	GOP	13,650.00		13,650.00	
15	Computer Equipment and Accessories								2,884,664.00			
	1st Quarter	DPWH- BATANGAS IV DEO	-	-	-	-	-	GOP	0.00			
	2nd Quarter	DPWH- BATANGAS IV DEO	Public Bidding	06/20/2019-06/26/2019	07/11/2019	07/17/2019	07/26/2019	GOP	2,884,664.00		2,884,664.00	
	3rd Quarter	DPWH- BATANGAS IV DEO	-	-	-	-	-	GOP	0.00			
	4th Quarter	DPWH- BATANGAS IV DEO	-	-	-	-	-	GOP	0.00			
SUBTOTAL :									3,444,814.00			

Name of Office :

Department of Public Works and Highways (DPWH)
Batangas IV District Engineering Office

FINAL ANNUAL PROCUREMENT PLAN FOR GOODS FY 2019

Ref No.	Procurement Program / Project	PMO / IU / End-User	Procurement Method					Source of Budget	Estimated Budget			Remarks
				Advertisement / Posting of IB	Submission and Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
16	Other Categories								68,632,005.29			
	1st Quarter	DPWH- BATANGAS IV DEO	Alternative Mode of Procurement/ 'Public Bidding	02/06/2019-02/12/2019	02/26/2019	05/14/2019	05/24/2019	GOP	10,608,424.04	10,608,424.04		
	2nd Quarter	DPWH- BATANGAS IV DEO	Alternative Mode of Procurement/ 'Public Bidding	04/26/2019-05/02/2019	05/16/2019	05/22/2019	05/31/2019	GOP	27,541,813.56	27,541,813.56		
	3rd Quarter	DPWH- BATANGAS IV DEO	Alternative Mode of Procurement/ 'Public Bidding	07/02/2019-07/08/2019	07/22/2019	07/29/2019	08/07/2019	GOP	13,291,393.01	13,291,393.01		
	4th Quarter	DPWH- BATANGAS IV DEO	Alternative Mode of Procurement/ 'Public Bidding	10/22/2019-10/28/2019	11/11/2019	11/18/2019	11/27/2019	GOP	17,190,374.68	17,190,374.68		
								SUBTOTAL :	68,632,005.29			
			Sub-Total (Page 1)						1,093,684.39			
			Sub-Total (Page 2)						18,827,566.47			
			Sub-Total (Page 3)						16,523,841.40			
			Sub-Total (Page 4)						3,444,814.00			
			Sub-Total (Page 5)						68,632,005.29			
			GRAND TOTAL						108,521,911.55			

Prepared by:


MELODY J. SISON
Engineer III
Head, Procurement Unit/BAC Secretariat

Recommended by:


HENRY JOHN U. MORADA
Engineer III
Chairperson, BAC


Approved by:


RODY A. ANGULO
District Engineer

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 REGION IV-A CALABARZON
Batangas IV District Engineering Office
 Brgy. Marawoy, Lipa City, Batangas


FINAL ANNUAL PROCUREMENT PLAN FOR FY 2019 CONSULTING SERVICES

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (PhP)			Remarks (brief description of Program/ Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	Conduct of Preliminary Detailed Engineering Activities for the Construction/ Restoration of Slope Protection/ Revetment Projects a.) Along Balintawak Br., Lipa City, Batangas, b.) Along Buto Br., San Juan, Batangas, c.) Along Matala Br., Ibaan, Batangas	Planning and Design Section	Competitive Bidding	2/12/2019 to 2/18/2019	03/11/2019	5/25/2019	5/26/2019	GOP	1,500,000.00	-	1,500,000.00	Conduct of preliminary detailed engineering activities for the construction/ restoration of slope protection/ revetment projects
-	Consultancy Services to conduct feasibility study for construction of Rosario- San Juan- Laiya Tourism Bypass Road	Planning and Design Section	Competitive Bidding	5/20/2019 to 5/26/2019	06/23/2019	07/03/2019	7/4/2019 to 7/8/2019	GOP	3,515,000.00	-	3,515,000.00	feasibility study for construction of Rosario- San Juan- Laiya Tourism Bypass Road
-	Consultancy Services to conduct feasibility study for construction of Padre Garcia-Rosario Diversion Road	Planning and Design Section	Competitive Bidding	5/20/2019 to 5/26/2019	06/23/2019	07/03/2019	7/4/2019 to 7/8/2019	GOP	3,850,000.00	-	3,850,000.00	feasibility study for construction of Padre Garcia-Rosario Diversion Road
-	Consultancy Services to conduct feasibility study for construction of Marawoy-Antipolo del Norte Viaduct	Planning and Design Section	Competitive Bidding	5/20/2019 to 5/26/2019	06/23/2019	07/03/2019	7/4/2019 to 7/8/2019	GOP	2,050,000.00	-	2,050,000.00	feasibility study for construction of Marawoy-Antipolo del Norte Viaduct
-	Consultancy Services to conduct parcellary survey for construction of Manila- Batangas Road Flyover	Planning and Design Section	Small Value Procurement	5/20/2019 to 5/26/2019	06/23/2019	07/03/2019	7/4/2019 to 7/8/2019	GOP	574,000.00	-	574,000.00	parcellary survey for construction of Manila- Batangas Road Flyover
-	Consultancy Services to conduct parcellary survey for construction of Manila- Batangas Bypass Road	Planning and Design Section	Small Value Procurement	5/20/2019 to 5/26/2019	06/23/2019	07/03/2019	7/4/2019 to 7/8/2019	GOP	840,000.00	-	840,000.00	parcellary survey for construction of Manila- Batangas Bypass Road
-	Consultancy Services to conduct parcellary survey for construction of Padre Garcia- Ibaan Diversion Road	Planning and Design Section	Small Value Procurement	5/20/2019 to 5/26/2019	06/23/2019	07/03/2019	7/4/2019 to 7/8/2019	GOP	840,000.00	-	840,000.00	parcellary survey for construction of Padre Garcia- Ibaan Diversion Road

Prepared & Submitted by :

MELODY J. SISON
 Engineer III
 Head- BAC Secretariat

Recommended by :

HENRY JOHN U. MORADA
 Engineer III
 BAC- Chairperson

Approved by :

RODY A. ANGULO
 District Engineer