



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BUKIDNON 3RD
DISTRICT ENGINEERING OFFICE
 Dicklun, Manolo Fortich, Bukidnon

FINAL ANNUAL PROCUREMENT PLAN (APP) FOR FY 2021 - CIVIL WORKS

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early procurement activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posti ng of IB/REI	Submission/Openi ng of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21KC0001	Construction of 3- Storey Bukidnon 3rd DEO Building, DPWH Compound, Brgy. Dicklun, Manolo Fortich, Bukidnon	Const.	YES	Competitive Bidding	11/26/20 - 12/02/2020	12/15/20	1/26/2021	2/10/2021	NEP 2021(National Building Program)	14,850,000.00			Construction of Multi-Purpose Building
21KC0002	Construction of Multi-Purpose Building (Tulugan Hall), Barangay Licoan, Sumilao, Bukidnon	Const.	YES	Competitive Bidding	11/26/20 - 12/02/2020	12/15/20	1/26/2021	2/10/2021	NEP 2021 (LIP)	1,980,000.00			Construction of Multi-Purpose Building
21KC0003	Construction of Multi-Purpose Building (Tulugan Hall), Sitio Bagalangit, Barangay Kalugmanan, Manolo Fortich, Bukidnon	Const.	YES	Competitive Bidding	11/26/20 - 12/02/2020	12/15/20	1/26/2021	2/10/2021	NEP 2021 (LIP)	1,980,000.00			Construction of Multi-Purpose Building
21KC0004	Rehabilitation of Multi-Purpose Building (Covered Court), Barangay San Miguel, Manolo Fortich, Bukidnon	Const.	YES	Competitive Bidding	11/26/20 - 12/02/2020	12/15/20	1/26/2021	2/10/2021	NEP 2021 (LIP)	1,000,000.00			Rehabilitation/Major Repair of Multi-Purpose Building
21KC0005	Rehabilitation of Multi-Purpose Building (Admin. Building), Barangay Sankan, Manolo Fortich, Bukidnon	Const.	YES	Competitive Bidding	11/26/20 - 12/02/2020	12/15/20	1/26/2021	2/10/2021	NEP 2021 (LIP)	1,000,000.00			Rehabilitation/Major Repair of Multi-Purpose Building
21KC0006	Construction of Multi-Purpose Building, Barangay Lapok, Talakag, Bukidnon	Const.	YES	Competitive Bidding	11/26/20 - 12/02/2020	12/15/20	1/26/2021	2/10/2021	NEP 2021 (LIP)	2,970,000.00			Construction of Multi-Purpose Building
21KC0007	Construction of Multi-Purpose Building, Barangay Cosina, Talakag, Bukidnon	Const.	YES	Competitive Bidding	11/26/20 - 12/02/2020	12/15/20	1/26/2021	2/10/2021	NEP 2021 (LIP)	2,970,000.00			Construction of Multi-Purpose Building
21KC0008	Construction of Multi-Purpose Building, Barangay Dagundalahon, Talakag, Bukidnon	Const.	YES	Competitive Bidding	11/26/20 - 12/02/2020	12/15/20	1/26/2021	2/10/2021	NEP 2021 (LIP)	2,970,000.00			Construction of Multi-Purpose Building
21KC0009	Construction of Multi-Purpose Building (Tribal Tulugan), Barangay Imbatug, Baungon, Bukidnon	Const.	YES	Competitive Bidding	11/26/20 - 12/02/2020	12/15/20	1/26/2021	2/10/2021	NEP 2021 (LIP)	2,475,000.00			Construction of Multi-Purpose Building
21KC0010	Construction of Multi-Purpose Building (Covered Court), Sitio Bagong Silang, Barangay Sta. Ines, Malitbog, Bukidnon	Const.	YES	Competitive Bidding	11/26/20 - 12/02/2020	12/15/20	1/26/2021	2/10/2021	NEP 2021 (LIP)	2,970,000.00			Construction of Multi-Purpose Building

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early procurement activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posti ng of IB/REI	Submission/Openi ng of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21KC0011	Construction of Multi-Purpose Building (Tulugan Hall), Barangay Poblacion, Sumilao, Bukidnon	Const.	YES	Competitive Bidding	11/26/20 - 12/02/2020	12/15/20	1/26/2021	2/10/2021	NEP 2021 (LIP)	2,475,000.00			Construction of Multi-Purpose Building
21KC0012	Construction of Multi-Purpose Building (Pongol Elementary School), Barangay Pongol, Libona, Bukidnon	Const.	YES	Competitive Bidding	11/26/20 - 12/02/2020	12/15/20	1/26/2021	2/10/2021	NEP 2021 (LIP)	2,970,000.00			Construction of Multi-Purpose Building
21KC0013	Construction of Multi-Purpose Building (Covered Court), Barangay Sampiano, Malitbog, Bukidnon	Const.	YES	Competitive Bidding	11/26/20 - 12/02/2020	12/15/20	1/26/2021	2/10/2021	NEP 2021 (LIP)	2,970,000.00			Construction of Multi-Purpose Building
21KC0014	Construction of Multi-Purpose Building (Covered Court), Barangay Sumalsag, Malitbog, Bukidnon	Const.	YES	Competitive Bidding	11/26/20 - 12/02/2020	12/15/20	1/26/2021	2/10/2021	NEP 2021 (LIP)	2,970,000.00			Construction of Multi-Purpose Building
21KC0015	Concreting of Barangay Road, St. Joseph, Barangay Tankulan, Manolo Fortich, Bukidnon	Const.	YES	Competitive Bidding	11/26/20 - 12/02/2020	12/15/20	1/26/2021	2/10/2021	NEP 2021 (LIP)	1,980,000.00			Construction of Concrete Road
21KC0016	Construction of Water Supply, Barangay Liboran, Baungon, Bukidnon	Const.	YES	Competitive Bidding	11/26/20 - 12/02/2020	12/15/20	1/26/2021	2/10/2021	NEP 2021 (LIP)	1,980,000.00			Construction of Water Supply System
21KC0017	Construction of Water Supply, Barangay Kinawe, Libona, Bukidnon	Const.	YES	Competitive Bidding	11/26/20 - 12/02/2020	12/15/20	1/26/2021	2/10/2021	NEP 2021 (LIP)	1,980,000.00			Construction of Water Supply System
21KC0018	Construction (Completion) of Water Supply, Barangay Omagling, Malitbog, Bukidnon	Const.	YES	Competitive Bidding	11/26/20 - 12/02/2020	12/15/20			NEP 2021 (LIP)	1,000,000.00			Construction of Water Supply System
21KC0019	Construction (Completion) of Water System, Barangay Basak, Talakag, Bukidnon	Const.	YES	Competitive Bidding	11/26/20 - 12/02/2020	12/15/20	1/26/2021	2/10/2021	NEP 2021 (LIP)	1,000,000.00			Construction of Water Supply System
21KC0020	Construction (Completion) of Water System, Barangay Dominorog, Talakag, Bukidnon	Const.	YES	Competitive Bidding	11/26/20 - 12/02/2020	12/15/20	1/26/2021	2/10/2021	NEP 2021 (LIP)	2,970,000.00			Construction of Water Supply System
21KC0021	Construction (Completion) of Water System, Barangay Lirongan, Talakag, Bukidnon	Const.	YES	Competitive Bidding	11/26/20 - 12/02/2020	12/15/20	1/26/2021	2/10/2021	NEP 2021 (LIP)	1,485,000.00			Construction of Water Supply System
21KC0022	Construction (Completion) of Water System, Barangay Mirayon, Talakag, Bukidnon	Const.	YES	Competitive Bidding	11/26/20 - 12/02/2020	12/15/20	1/26/2021	2/10/2021	NEP 2021 (LIP)	1,485,000.00			Construction of Water Supply System

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early procurement activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posti ng of IB/REI	Submission/Openi ng of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21KC0023	Construction (Completion) of Water System, Barangay San Isidro, Talakag, Bukidnon	Const.	YES	Competitive Bidding	11/26/20 - 12/02/2020	12/15/20	1/26/2021	2/10/2021	NEP 2021 (LIP)	1,000,000.00			Construction of Water Supply System
21KC0024	Rehabilitation of Water System, Purok 1A, Barangay Lingating, Baungon, Bukidnon	Const.	YES	Competitive Bidding	11/26/20 - 12/02/2020	12/15/20	1/26/2021	2/10/2021	NEP 2021 (LIP)	1,000,000.00			Rehabilitation of Water Supply System
21KC0025	Construction (Completion) of Water System, Barangay San Miguel, Baungon, Bukidnon	Const.	YES	Competitive Bidding	11/26/20 - 12/02/2020	12/15/20	1/26/2021	2/10/2021	NEP 2021 (LIP)	1,980,000.00			Construction of Water Supply System
21KC0026	Construction of Water System, Impahanong, Barangay San Luis, Malitbog, Bukidnon	Const.	YES	Competitive Bidding	11/26/20 - 12/02/2020	12/15/20	1/26/2021	2/10/2021	NEP 2021 (LIP)	2,475,000.00			Construction of Water Supply System
21KC0027	Construction of Multi-Purpose Building, Barangay Tankulan, Manolo Fortich, Bukidnon	Const.	YES	Competitive Bidding	11/26/20 - 12/02/2020	12/15/20	1/26/2021	2/10/2021	NEP 2021 (LIP)	7,475,000.00			Construction of Multi-Purpose Building
21KC0028	Construction of Multi-Purpose Building Municipal Administrative Building, Brgy. West Poblacion, Kailangan, Bukidnon	Const.	YES	Competitive Bidding	11/26/20 - 12/02/2020	12/15/20	1/26/2021	2/10/2021	NEP 2021 (LIP)	9,900,000.00			Construction of Multi-Purpose Building
21KC0029	Construction of Multi-Purpose Building, Brgy. Miarayon, Talakag, Bukidnon	Const.	YES	Competitive Bidding	11/26/20 - 12/02/2020	12/15/20	1/26/2021	2/10/2021	NEP 2021 (LIP)	9,900,000.00			Construction of Multi-Purpose Building
21KC0030	Construction of 1-Storey School Building 2 Classroom (Lingating Integrated School), Barangay Lingating, Baungon, Bukidnon	Const.	YES	Competitive Bidding	12/02-08/20	12/23/20	1/26/2021	2/10/2021	NEP 2021 (LIP)	3,960,000.00			Construction of Classrooms
21KC0031	Construction of School Building, Barangay Sil-ipon, Libona, Bukidnon	Const.	YES	Competitive Bidding	12/02-08/20	12/23/20	1/26/2021	2/10/2021	NEP 2021 (LIP)	3,960,000.00			Construction of School Building
21KC0032	Construction (Completion) of School Building, Barangay Guilang-Guilang, Manolo Fortich, Bukidnon	Const.	YES	Competitive Bidding	12/02-08/20	12/23/20	1/26/2021	2/10/2021	NEP 2021 (LIP)	500,000.00			Construction of School Building
21KC0033	Construction (Completion) of Multi-Purpose Building, Barangay Culasi, Sumilao, Bukidnon	Const.	YES	Competitive Bidding	12/02-08/20	12/23/20	1/26/2021	2/10/2021	NEP 2021 (LIP)	1,000,000.00			Construction of Multi-Purpose Building
21KC0034	Rehabilitation of Multi-Purpose Building (Admin Building), Barangay San Vicente, Sumilao, Bukidnon	Const.	YES	Competitive Bidding	12/02-08/20	12/23/20	1/26/2021	2/10/2021	NEP 2021 (LIP)	1,000,000.00			Rehabilitation/Major Repair of Multi-Purpose Building

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early procurement activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posti ng of IB/REI	Submission/Openi ng of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21KC0035	Construction (Completion) of Multi-Purpose Building, Barangay Poblacion, Pangantucan, Bukidnon	Const.	YES	Competitive Bidding	12/02-08/20	12/23/20	1/26/2021	2/10/2021	NEP 2021 (LIP)	9,900,000.00			Construction of Multi-Purpose Building
21KC0036	Construction (Completion) of Multi-Purpose Building, Barangay Bacusanon, Pangantucan, Bukidnon	Const.	YES	Competitive Bidding	12/02-08/20	12/23/20	1/26/2021	2/10/2021	NEP 2021 (LIP)	9,900,000.00			Construction of Multi-Purpose Building
21KC0037	Construction (Completion) of Multi-Purpose Building, Barangay Malinao, Kalilangan, Bukidnon	Const.	YES	Competitive Bidding	12/02-08/20	12/23/20	1/26/2021	2/10/2021	NEP 2021 (LIP)	9,900,000.00			Construction of Multi-Purpose Building
21KC0038	Construction (Completion) of Multi-Purpose Building, Barangay Malipayon, Pangantucan, Bukidnon	Const.	YES	Competitive Bidding	12/02-08/20	12/23/20	1/26/2021	2/10/2021	NEP 2021 (LIP)	4,950,000.00			Construction of Multi-Purpose Building
21KC0039	Construction (Completion) of Legislative Building, Barangay Poblacion, Malitbog, Bukidnon	Const.	YES	Competitive Bidding	12/02-08/20	12/23/20	1/26/2021	2/10/2021	NEP 2021 (LIP)	4,950,000.00			Construction of Multi-Purpose Building
21KC0040	Construction of Water Supply System, Brgy. Kipaducan to Brgy. Malipayon, Pangantucan, Bukidnon	Const.	YES	Competitive Bidding	12/02-08/20	12/23/20	1/26/2021	2/10/2021	NEP 2021 (LIP)	9,900,000.00			Construction of Water Supply System
21KC0041	Rehabilitation/Reconstruction of Roads with Slip, Slope Collapse and Landslide-Jct Maradugao-Camp Kibaritan-Dominorog Rd.-K1615+457-K1615+551, K1624+362-K1624+477, K1624+545-K1624+591, Kalilangan, Bukidnon	Const.	YES	Competitive Bidding	12/02-08/20	12/23/20	1/26/2021	2/10/2021	NEP 2021 (Regular Infra)	29,400,000.00			Construction of Road Slope Protection Structure
21KC0042	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide-Sayre Highway-K1467+640 - K1467+687, Sumilao, Bukidnon	Const.	YES	Competitive Bidding	12/05-11/20	12/29/20			NEP 2021 (Regular Infrastructure)	29,400,000.00			Construction of Road Slope Protection Structure
21KC0043	Rehabilitation/Reconstruction of Roads with Slips,Slope Collapse and Landslide- CDO City-Dominorog-Camp Kibaritan Rd-K1467+701-K1467+742, Talakag, Bukidnon	Const.	YES	Competitive Bidding	12/05-11/20	12/29/20			NEP 2021 (Regular Infrastructure)	26,867,680.00			Construction of Road Slope Protection Structure
21KC0044	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide-Misamis Or.-Bukidnon-Agusan Rd-K1428+640-K1428+696, Malitbog, Bukidnon	Const.	YES	Competitive Bidding	12/05-11/20	12/29/20			NEP 2021 (Regular Infrastructure)	19,600,000.00			Construction of Road Slope Protection Structure
21KC0045	Road Widening-Sayre Highway K1470+920 - K1471+846, Sumilao, Bukidnon	Const.	YES	Competitive Bidding	12/05-11/20	12/29/20	1/26/2021	2/10/2021	NEP 2021 (Regular Infrastructure)	34,300,000.00			Road Widening
21KC0046	Construction of Slope Protection along Jct. SH-Manolo Fortich-Libona-Indahag Road (Upstream and Downstream) of Agusan Canyon Bridge, Libona, Bukidnon	Const.	YES	Competitive Bidding	12/05-11/20	12/29/20	1/26/2021	2/10/2021	NEP 2021 (Regular Infrastructure)	49,000,000.00			Construction of Flood Mitigation Structures
21KC0047	Construction (Completion) of Multi-Purpose Building (Tulugan Hall), Barangay Tankulan, Manolo Fortich, Bukidnon	Const.	YES	Competitive Bidding	12/05-11/20	12/29/20	1/26/2021	2/10/2021	NEP 2021 (LIP)	1,000,000.00			Construction of Multi-Purpose Building

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early procurement activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posti ng of IB/REI	Submission/Openi ng of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21KC0048	Construction of Multi-Purpose Building (Covered Court), Kitam-is ES, Barangay Lunocan, Manolo Fortich, Bukidnon	Const.	YES	Competitive Bidding	12/05-11/20	12/29/20			NEP 2021 (LIP)	2,970,000.00			Construction of Multi-Purpose Building
21KC0049	Construction of Multi-Purpose Building (Covered Court), Sumilao CES, Barangay Poblacion, Sumilao, Bukidnon	Const.	YES	Competitive Bidding	12/05-11/20	12/29/20			NEP 2021 (LIP)	1,980,000.00			Construction of Multi-Purpose Building
21KC0050	Construction of Multi-Purpose Building (Genderized Comfort Room, Malitbog Agricultural High School), Purok-1, Barangay Kalingking, Malitbog, Bukidnon	Const.	YES	Competitive Bidding	12/05-11/20	12/29/20	1/26/2021	2/10/2021	NEP 2021 (LIP)	1,980,000.00			Construction of Multi-Purpose Building
21KC0051	Construction of Multi-Purpose Building (Genderized Comfort Room, Manolo Fortich Central Elementary School), Barangay Tankulan, Manolo Fortich, Bukidnon	Const.	YES	Competitive Bidding	12/05-11/20	12/29/20	1/26/2021	2/10/2021	NEP 2021 (LIP)	1,980,000.00			Construction of Multi-Purpose Building
21KC0052	Construction of Multi-Purpose Building (Kisolon Central Elementary School), Barangay Kisolon, Sumilao, Bukidnon	Const.	YES	Competitive Bidding	12/05-11/20	12/29/20	1/26/2021	2/10/2021	NEP 2021 (LIP)	3,960,000.00			Construction of Multi-Purpose Building
21KC0053	Construction of Multi-Purpose Building, Barangay Kisolon, Sumilao, Bukidnon	Const.	YES	Competitive Bidding	12/05-11/20	12/29/20	1/26/2021	2/10/2021	NEP 2021 (LIP)	4,950,000.00			Construction of Multi-Purpose Building
21KC0054	Construction of Multi-Purpose Building, Barangay Poblacion, Sumilao, Bukidnon	Const.	YES	Competitive Bidding	12/05-11/20	12/29/20	1/26/2021	2/10/2021	NEP 2021 (LIP)	4,950,000.00			Construction of Multi-Purpose Building
21KC0055	Construction of Kisolon-San Vicente Alternate Road, Barangay Kisolon, Sumilao, Bukidnon	Const.	YES	Competitive Bidding	12/05-11/20	12/29/20	1/26/2021	2/10/2021	NEP 2021 (LIP)	7,920,00.000			Construction of Concrete Road
21KC0056	Construction of Water System, Barangay Indulang, Talakag, Bukidnon	Const.	YES	Competitive Bidding	12/05-11/20	12/29/20			NEP 2021 (LIP)	1,980,000.00			Construction of Water Supply System
21KC0057	Construction of Water Supply, Sitio Babagyohan, Barangay Dagumbaani, Talakag, Bukidnon	Const.	YES	Competitive Bidding	12/05-11/20	12/29/20	1/26/2021	2/10/2021	NEP 2021 (LIP)	1,980,000.00			Construction of Water Supply System
21KC0058	Construction of Water Supply System, Brgy. San Luis, Malitbog, Bukidnon	Const.	YES	Competitive Bidding	12/05-11/20	12/29/20	1/26/2021	2/10/2021	NEP 2021 (LIP)	4,950,000.00			Construction of Water Supply System
21KC0059	Construction of New Klayatan Br. Along Barandias-Dominorog Rd (Phase III), Pangantucan, Bukidnon	Const.	YES	Competitive Bidding	12/05-11/20	12/29/20	1/26/2021	2/10/2021	NEP 2021 (Regular Infrastructure)	8,820,000.00			Construction of Concrete Bridge Approaches
21KC0060	Road Widening-Kalilangan-Lampanusan Rd-K1607+642-K1608+435, Kalilangan, Bukidnon	Const.	YES	Competitive Bidding	12/05-11/20	12/29/20			NEP 2021 (Regular Infrastructure)	24,809,680.00			Road Widening
20KC0061	Road Widening-Kibawe-Kadingilan-Kalilangan Rd-K1606+483-K1606+759,K1608+113-K1608+184, Pangantucan, Bukidnon	Const.	YES	Competitive Bidding	12/05-11/20	12/29/20			NEP 2021 (Regular Infrastructure)	17,556,700.00			Road Widening

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early procurement activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posti ng of IB/REI	Submission/Openi ng of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21KC0062	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads along Sayre Highway - K1455+1003-K1457+363.5, K1463+672-K1463+812, Manolo Fortich, Bukidnon	Const.	YES	Competitive Bidding	12/29/2020 - 01/04/2021	01/21/21	2/23/2021	3/15/2021	NEP 2021 (Regular Infrastructure)	34,300,000.00			Reconstruction to Concrete and Asphalt Pavement
21KC0063	Widening of Bridge Tal-Uban Br. (B01400MN) along CDO City-Dominorog-Camp Kibaritan Rd., Talakag, Bukidnon	Const.	YES	Competitive Bidding	12/29/2020 - 01/04/2021	01/21/21	2/23/2021	3/15/2021	NEP 2021 (Regular Infrastructure)	59,984,400.00			Widening of Bridge
21KC0064	Construction/Improvement of Access Road from Cagayan de Oro City Leading to Ultra Winds Mountain Resort, Pualas, Baungon, Bukidnon	Const.	YES	Competitive Bidding	12/29/2020 - 01/04/2021	01/21/21	2/23/2021	3/15/2021	NEP 2021 (Regular Infrastructure)	14,700,000.00			Construction of Concrete Road
21KC0065	Construction of Enlisted Personnel Barracks, Camp Kibaritan, Brgy. Malinao, Kalilangan, Bukidnon	Const.	YES	Competitive Bidding	12/29/2020 - 01/04/2021	01/21/21			NEP 2021 (Regular Infrastructure)	26,251,260.00			Construction of other Facilities
21KC0066	Typical Construction of Classrooms, Camp Kibaritan, Brgy. Malinao, Kalilangan, Bukidnon	Const.	YES	Competitive Bidding	12/29/2020 - 01/04/2021	01/21/21			NEP 2021 (Regular Infrastructure)	18,193,700.00			Construction of other Facilities
21KC0067	Construction of School Building (Damilag Integrated School), Barangay Damilag, Manolo Fortich, Bukidnon	Const.	YES	Competitive Bidding	12/29/2020 - 01/04/2021	01/21/21			NEP 2021 (LIP)	3,960,000.00			Construction of School Building
21KC0068	Construction of School Building, 2 CL (Dahilayan Integrated School), Barangay Dahilayan, Manolo Fortich, Bukidnon	Const.	YES	Competitive Bidding	12/29/2020 - 01/04/2021	01/21/21	2/23/2021	3/15/2021	NEP 2021 (LIP)	3,960,000.00			Construction of Classrooms
21KC0069	Construction of School Building, 2 CL (Tinaytayan Elementary School), Barangay San Miguel, Talakag, Bukidnon	Const.	YES	Competitive Bidding	12/29/2020 - 01/04/2021	01/21/21	2/23/2021	3/15/2021	NEP 2021 (LIP)	3,960,000.00			Construction of Classrooms
21KC0070	Rehabilitation of School Building (Laturan Elementary School), Barangay Laturan, Libona, Bukidnon	Const.	YES	Competitive Bidding	12/29/2020 - 01/04/2021	01/21/21	2/23/2021	3/15/2021	NEP 2021 (LIP)	1,485,000.00			Rehabilitation/Major Repair of School Building
21KC0071	Construction (Improvement) of Multi-Purpose Building (Stage), Palabucan Elementary School, Barangay Palabucan, Libona, Bukidnon	Const.	YES	Competitive Bidding	12/29/2020 - 01/04/2021	01/21/21			NEP 2021 (LIP)	1,485,000.00			Construction of Multi-Purpose Building
21KC0072	Construction of Multi-Purpose Building (Bahay Pag-asa), Manolo Fortich, Bukidnon	Const.	YES	Competitive Bidding	12/29/2020 - 01/04/2021	01/21/21	2/23/2021	3/15/2021	NEP 2021 (LIP)	4,950,000.00			Construction of Multi-Purpose Building
21KC0073	Construction of Multi-Purpose Building (Bahay Silangan), Manolo Fortich, Bukidnon	Const.	YES	Competitive Bidding	12/29/2020 - 01/04/2021	01/21/21	2/23/2021	3/15/2021	NEP 2021 (LIP)	4,950,000.00			Construction of Multi-Purpose Building
21KC0074	Construction of Multi-Purpose Building, Northern Bukidnon State College, Barangay Tankulan, Manolo Fortich, Bukidnon	Const.	YES	Competitive Bidding	12/29/2020 - 01/04/2021	01/21/21			NEP 2021 (LIP)	49,500,000.00			Construction of Multi-Purpose Building

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early procurement activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posti ng of IB/REI	Submission/Openi ng of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21KC0075	Construction of Multi-Purpose Facility (Gymnasium), Barangay Poblacion, Libona, Bukidnon	Const.	YES	Competitive Bidding	12/29/2020 - 01/04/2021	01/21/21	2/23/2021	3/15/2021	NEP 2021 (LIP)	9,900,00.000			Construction of Multi- Purpose Building
21KC0076	Construction of Multi-Purpose Function Hall, Barangay Imbatug, Baungon, Bukidnon	Const.	YES	Competitive Bidding	12/29/2020 - 01/04/2021	01/21/21			NEP 2021 (LIP)	9,900,00.000			Construction of Multi- Purpose Building

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early procurement activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posti ng of IB/REI	Submission/Openi ng of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21KC0077	Construction of Water Supply, Barangay Nangka, Libona, Bukidnon	Const.	YES	Competitive Bidding	12/29/2020 - 01/04/2021	01/21/21			NEP 2021 (LIP)	2,376,000.00			Construction of Water Supply System
21KC0078	Completion of Water Supply, Purok 1 and 3, Barangay Maambong, Libona, Bukidnon	Const.	YES	Competitive Bidding	12/29/2020 - 01/04/2021	01/21/21			NEP 2021 (LIP)	1,584,000.00			Completion of Water Supply System
21KC0079	Construction of Water System, Barangay Gango, Libona, Bukidnon	Const.	YES	Competitive Bidding	12/29/2020 - 01/04/2021	01/21/21			NEP 2021 (LIP)	1,980,000.00			Construction of Water Supply System
21KC0080	Widening of Permanent Bridge Baguik-Ikan Br. (B01437MN) along Maramag-Maradugao Rd. (Phase II), Pangantucan, Bukidnon	Const.	YES	Competitive Bidding	12/29/2020 - 01/04/2021	01/21/21			NEP 2021 (Regular Infrastructure)	12,740,000.00			Widening of Bridge
21KC0081	Widening of Permanent Bridge Bongbong Br. (B01438MN) along Maramag-Maradugao Rd. (Phase II), Pangantucan, Bukidnon	Const.	YES	Competitive Bidding	12/29/2020 - 01/04/2021	01/21/21			NEP 2021 (Regular Infrastructure)	13,230,000.00			Widening of Bridge
21KC0082	Widening of Permanent Bridge - Kinilayan Br. (B01440MN) along Maramag-Maradugao Rd (Phase II), Pangantucan, Bukidnon	Const.	YES	Competitive Bidding	12/29/2020 - 01/04/2021	01/21/21	2/23/2021	3/15/2021	NEP 2021 (Regular Infrastructure)	4,900,000.00			Widening of Bridge
21KC0083	Construction of New Bridge Baptist Br. Along Barandias-Dominorog Rd (Phase III), Pangantucan, Bukidnon	Const.	YES	Competitive Bidding	12/29/2020 - 01/04/2021	01/21/21	2/23/2021	3/15/2021	NEP 2021 (Regular Infrastructure)	26,460,000.00			Construction of Concrete Bridge
21KC0084	Construction of Flood Control Structure along Maramag - Maradugao Road (Upstream and Downstream) of Macapantig Bridge with Slope Protection, Kalilangan, Bukidnon	Const.	YES	Competitive Bidding	12/29/2020 - 01/04/2021	01/21/21			NEP 2021 (Regular Infrastructure)	49,000,000.00			Construction Flood Mitigation Structure
21KC0085	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide along Jct. Maradugao-Camp Kibaritan-Dominorog Rd. K1614+981-K1614+1074, K1614+1317-K1614+1342, Kalilangan, Bukidnon	Const.	YES	Competitive Bidding	12/29/2020 - 01/04/2021	01/21/21			NEP 2021 (Regular Infrastructure)	14,700,000.00			Construction of Road Slope Protection Structure
21KC0086	Paving of Unpaved Roads along Misamis Oriental-Bukidnon-Agusan Road K1438+356-K1438+520, K1444+883-K1444+928, K1451+655-K1452+032, Malitbog, Bukidnon	Const.	YES	Competitive Bidding	12/29/2020 - 01/04/2021	01/21/21			NEP 2021 (Regular Infrastructure)	28,694,400.00			Paving of Unpaved Roads
21KC0087	Paving of Unpaved Roads along Jct. SH-Manolo Fortich-Libona-Indahag Road K1476+724-K1477+486, Libona, Bukidnon	Const.	YES	Competitive Bidding	12/29/2020 - 01/04/2021	01/21/21			NEP 2021 (Regular Infrastructure)	34,300,000.00			Paving of Unpaved Roads
21KC0088	Road Widening along Sayre Highway-K1464+382-K1464+508, K1464+667-K1464+820, Manolo Fortich, Bukidnon	Const.	YES	Competitive Bidding	12/29/2020 - 01/04/2021	01/21/21			NEP 2021 (Regular Infrastructure)	10,663,380.00			Road Widening
21KC0089	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide along CDO City-Dominorog-Camp Kibaritan Rd. K1467+742-K1467+839, Talakag, Bukidnon	Const.	YES	Competitive Bidding	12/29/2020 - 01/04/2021	01/21/21			NEP 2021 (Regular Infrastructure)	49,000,000.00			Construction of Road Slope Protection Structure


Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early procurement activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posti ng of IB/REI	Submission/Openi ng of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21KC0090	Road Widening along CDO City-Dominorog-Camp Kibaritan Rd. K1472+455-K1474+000, K1474+677-K1474+820, Talakag, Bukidnon	Const.	YES	Competitive Bidding	12/29/2020 - 01/04/2021	01/21/21			NEP 2021 (Regular Infrastructu re)	44,100,000.00			Road Widening
21KC0091	Widening of Bridge - Kinakawayan Br. (B01093MN) along Barandias-Dominorog Rd., Talakag, Bukidnon	Const.	YES	Competitive Bidding	12/29/2020 - 01/04/2021	01/21/21			NEP 2021 (Regular Infrastructu re)	18,345,600.00			Widening of Bridge
21KC0092	Widening of Bridge - Dominorog Br. (B01094MN) along Barandias - Dominorog Rd., Talakag, Bukidnon	Const.	YES	Competitive Bidding	12/29/2020 - 01/04/2021	01/21/21			NEP 2021 (Regular Infrastructu re)	18,463,200.00			Widening of Bridge
21KC0093	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide Along CDO City-Dominorog-Camp Kibaritan Rd., K1467+718 - K1467+742, Talakag, Bukidnon	Const.	YES	Competitive Bidding	01/19-25/21	02/10/21			GAA FY 2021 (Regular INFRA)	19,600,000.00			Construction of Road Slope Protection Structure
21KC0094	Completion of School Building Northern Bukidnon State, College (NBSC), Brgy. Tankulan, Manolo Fortich, Bukidnon	Const.	YES	Competitive Bidding	01/19-25/21	02/10/21			GAA FY 2021 (LIP)	9,900,000.00			Construction of School Building
21KC0095	Construction of MPB, Brgy. Lingion, Manolo Fortich, Bukidnon	Const.	YES	Competitive Bidding	01/19-25/21	02/10/21			GAA FY 2021 (LIP)	2,970,000.00			Construction of Multi-Purpose Building
21KC0096	Construction of MPB (Bahay Tulugan), Sitio Potaon, Brgy. Malinao, Kalilangan, Bukidnon	Const.	YES	Competitive Bidding	01/19-25/21	02/10/21			GAA FY 2021 (LIP)	2,970,000.00			Construction of Multi-Purpose Building
21KC0097	Construction of Water Supply (Deep Well), Brgy. Dicklum, (DPWH Compound), Manolo Fortich, Bukidnon	Const.	YES	Competitive Bidding	01/19-25/21	02/10/21			GAA FY 2021 (LIP)	4,950,000.00			Construction of Water Supply
21KC0098	Road Widening Along Sayre Highway K1438+353-K1439+463, Manolo Fortich, Bukidnon	Const.	YES	Competitive Bidding	01/19-25/21	02/10/21	2/23/2021	3/15/2021	GAA FY 2021 (Regular INFRA)	49,000,000.00			Road Widening
21KC0099	Road Widening Along Sayre Highway K1442+100-K1442+739, Manolo Fortich, Bukidnon	Const.	YES	Competitive Bidding	01/19-25/21	02/10/21			AA FY 2021 (Regular INFRA)	31,925,450.00			Road Widening
21KC0100	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide- Sayre Highway K1467+640-K1467+750, Sumilao, Bukidnon	Const.	YES	Competitive Bidding	2/09-15/21	03/02/21			NEP 2021 (Regular Infrastructu re)	29,400,000.00			Construction of Road Slope Protection Structure
21KC0101	Construction /Concreting of Sitio Himalayan Road, Brgy. Kalilangan, Baungon, Bukidnon	Const.	YES	Competitive Bidding	03/02-08/21	03/23/21	03/29/21 - 04/07/21	04/08-09/21	GAA FY 2021 (LIP)	19,800,000.00			Construction/Concreti ng of Road
21KC0102	Concreting of Brgy. San Miguel FMR, Brgy. San Miguel, Talakag, Bukidnon	Const.	YES	Competitive Bidding	03/02-08/21	03/23/21	03/29/21 - 04/07/21	04/08-09/21	DA FY 2021 (Bayanihan II)	9,950,000.00			Concreting of Road

Submitted by:

Checked & Recommending Approval:

Approved:

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early procurement activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posti ng of IB/REI	Submission/Openi ng of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	


ROBERT M. VALLES
 OIC-Head, Procurement Unit
 Head, BAC Secretariat


RENIE S. DIGAMON, ASEAN Engr.
 BAC Chairperson
 Chief, Planning and Design Section


RONALDO C. PANHAG, AEP
 OIC- District Engineer

DPWH-Bukidnon 3rd District Engineering Office Final Annual Procurement Plan for FY 2021 - GOODS & SERVICES

Code (PAP)	Procurement Program/Project	Is this an early procurement activity (YES/NO)	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/ Activity/ Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	AGRICULTURAL SUPPLIES	NO	DPWH-BUK 3 DEO	Competitive Bidding	1st-4th Quarter	1st-4th Quarter	1st-4th Quarter	1st-4th Quarter	GoP	895,200.00	895,200.00	-	-
2	AIRCONDITION AND AIRCONDITIONING SYSTEMS	NO	DPWH-BUK 3 DEO	Competitive Bidding	1st-4th Quarter	1st-4th Quarter	1st-4th Quarter	1st-4th Quarter	GoP	138,600.00	-	138,600.00	-
3	APPLIANCES	NO	DPWH-BUK 3 DEO	Competitive Bidding	1st-4th Quarter	1st-4th Quarter	1st-4th Quarter	1st-4th Quarter	GoP	56,000.00	-	56,000.00	-
4	BASIC HIGHWAY MAINTENANCE EQUIPMENT	NO	DPWH-BUK 3 DEO	Competitive Bidding	1st-4th Quarter	1st-4th Quarter	1st-4th Quarter	1st-4th Quarter	GoP	11,300,000.00	11,300,000.00	-	-
5	BOOKS, MAPS AND OTHER PUBLICATION	NO	DPWH-BUK 3 DEO	Competitive Bidding	1st-4th Quarter	1st-4th Quarter	1st-4th Quarter	1st-4th Quarter	GoP	201,000.00	-	201,000.00	-
6	CATERING SERVICES	NO	DPWH-BUK 3 DEO	Competitive Bidding	1st-4th Quarter	1st-4th Quarter	1st-4th Quarter	1st-4th Quarter	GoP	80,000.00	-	80,000.00	-
7	COMMON COMPUTER SUPPLIES	NO	DPWH-BUK 3 DEO	Competitive Bidding	1st-4th Quarter	1st-4th Quarter	1st-4th Quarter	1st-4th Quarter	GoP	857,000.00	-	857,000.00	-
8	COMMON OFFICE SUPPLIES	NO	DPWH-BUK 3 DEO	Competitive Bidding	1st-4th Quarter	1st-4th Quarter	1st-4th Quarter	1st-4th Quarter	GoP	3,800,582.64	-	3,800,582.64	-
9	COMMUNICATIONS AND CONNECTIONS	NO	DPWH-BUK 3 DEO	Competitive Bidding	1st-4th Quarter	1st-4th Quarter	1st-4th Quarter	1st-4th Quarter	GoP	237,600.00	-	237,600.00	-
10	CONSTRUCTION MATERIALS AND SUPPLIES	NO	DPWH-BUK 3 DEO	Competitive Bidding	1st-4th Quarter	1st-4th Quarter	1st-4th Quarter	1st-4th Quarter	GoP	42,216,624.00	41,526,155.00	690,469.00	-
11	COVID-19 PREVENTION	NO	DPWH-BUK 3 DEO	Competitive Bidding	1st-4th Quarter	1st-4th Quarter	1st-4th Quarter	1st-4th Quarter	GoP	77,800.00	-	77,800.00	-
12	CULTURAL INVOLVEMENT	NO	DPWH-BUK 3 DEO	Competitive Bidding	1st-4th Quarter	1st-4th Quarter	1st-4th Quarter	1st-4th Quarter	GoP	226,200.00	-	226,200.00	-
13	ELECTRICAL SUPPLIES	NO	DPWH-BUK 3 DEO	Competitive Bidding	1st-4th Quarter	1st-4th Quarter	1st-4th Quarter	1st-4th Quarter	GoP	40,000.00	-	40,000.00	-
14	EQUIPMENT REPAIR/ MAINTENANCE & PURCHASE OF PARTS	NO	DPWH-BUK 3 DEO	Competitive Bidding	1st-4th Quarter	1st-4th Quarter	1st-4th Quarter	1st-4th Quarter	GoP	355,000.00	-	355,000.00	-
15	FIRE FIGHTING, RESCUE AND SAFETY EQUIPMENT	NO	DPWH-BUK 3 DEO	Competitive Bidding	1st-4th Quarter	1st-4th Quarter	1st-4th Quarter	1st-4th Quarter	GoP	822,500.00	-	822,500.00	-
16	FUEL ADDITIVES & LUBRICANTS & ANTI-CORROSIVE	NO	DPWH-BUK 3 DEO	Competitive Bidding	1st-4th Quarter	1st-4th Quarter	1st-4th Quarter	1st-4th Quarter	GoP	13,460,966.00	6,368,426.00	7,092,540.00	-
17	FURNITURE	NO	DPWH-BUK 3 DEO	Competitive Bidding	1st-4th Quarter	1st-4th Quarter	1st-4th Quarter	1st-4th Quarter	GoP	139,820.00	40,000.00	99,820.00	-
18	GARMENTS	NO	DPWH-BUK 3 DEO	Competitive Bidding	1st-4th Quarter	1st-4th Quarter	1st-4th Quarter	1st-4th Quarter	GoP	681,420.00	681,420.00	-	-
19	GENERAL MERCHANDISE	NO	DPWH-BUK 3 DEO	Competitive Bidding	1st-4th Quarter	1st-4th Quarter	1st-4th Quarter	1st-4th Quarter	GoP	315,410.00	-	315,410.00	-
20	GENERAL SERVICES	NO	DPWH-BUK 3 DEO	Competitive Bidding	1st-4th Quarter	1st-4th Quarter	1st-4th Quarter	1st-4th Quarter	GoP	482,340.00	-	482,340.00	-
21	HARDWARE AND CONSTRUCTION SUPPLIES	NO	DPWH-BUK 3 DEO	Competitive Bidding	1st-4th Quarter	1st-4th Quarter	1st-4th Quarter	1st-4th Quarter	GoP	10,190.00	-	10,190.00	-
22	HYGIENE SUPPLIES	NO	DPWH-BUK 3 DEO	Competitive Bidding	1st-4th Quarter	1st-4th Quarter	1st-4th Quarter	1st-4th Quarter	GoP	38,500.00	-	38,500.00	-
23	INFORMATION TECHNOLOGY	NO	DPWH-BUK 3 DEO	Competitive Bidding	1st-4th Quarter	1st-4th Quarter	1st-4th Quarter	1st-4th Quarter	GoP	2,320,800.00	560,000.00	1,760,800.00	-
24	INFORMATION TECHNOLOGY PARTS, ACCESSORIES & PERIPHERALS	NO	DPWH-BUK 3 DEO	Competitive Bidding	1st-4th Quarter	1st-4th Quarter	1st-4th Quarter	1st-4th Quarter	GoP	3,187,769.00	-	3,187,769.00	-
25	INKJETS & TONERS FOR PRINTING	NO	DPWH-BUK 3 DEO	Competitive Bidding	1st-4th Quarter	1st-4th Quarter	1st-4th Quarter	1st-4th Quarter	GoP	1,631,500.00	-	1,631,500.00	-
26	JANITORIAL SUPPLIES	NO	DPWH-BUK 3 DEO	Competitive Bidding	1st-4th Quarter	1st-4th Quarter	1st-4th Quarter	1st-4th Quarter	GoP	1,033,570.00	-	1,033,570.00	-
27	LABORATORY SUPPLIES AND EQUIPMENT	NO	DPWH-BUK 3 DEO	Competitive Bidding	1st-4th Quarter	1st-4th Quarter	1st-4th Quarter	1st-4th Quarter	GoP	800,292.00	-	800,292.00	-
28	MAIL AND CARGO TRANSPORT SERVICES	NO	DPWH-BUK 3 DEO	Competitive Bidding	1st-4th Quarter	1st-4th Quarter	1st-4th Quarter	1st-4th Quarter	GoP	89,000.00	24,000.00	65,000.00	-
29	MEDICAL SUPPLIES AND LABORATORY INSTRUMENT	NO	DPWH-BUK 3 DEO	Competitive Bidding	1st-4th Quarter	1st-4th Quarter	1st-4th Quarter	1st-4th Quarter	GoP	103,139.00	-	103,139.00	-
30	MISCELLANEOUS	NO	DPWH-BUK 3 DEO	Direct Contracting	1st-4th Quarter	1st-4th Quarter	1st-4th Quarter	1st-4th Quarter	GoP	1,660,000.00	1,200,000.00	460,000.00	-
31	MONITORING STATION/UNIT MATERIALS & EQUIPMENTS	NO	DPWH-BUK 3 DEO	Competitive Bidding	1st-4th Quarter	1st-4th Quarter	1st-4th Quarter	1st-4th Quarter	GoP	299,000.00	-	299,000.00	-
32	NETWORK STATION EQUIPMENTS/SUPPLIES	NO	DPWH-BUK 3 DEO	Competitive Bidding	1st-4th Quarter	1st-4th Quarter	1st-4th Quarter	1st-4th Quarter	GoP	165,000.00	-	165,000.00	-
33	OFFICE AND COMMUNICATION EQUIPMENT	NO	DPWH-BUK 3 DEO	Competitive Bidding	1st-4th Quarter	1st-4th Quarter	1st-4th Quarter	1st-4th Quarter	GoP	5,392,800.00	-	5,392,800.00	-
34	OFFICE EQUIPMENT	NO	DPWH-BUK 3 DEO	Competitive Bidding	1st-4th Quarter	1st-4th Quarter	1st-4th Quarter	1st-4th Quarter	GoP	4,597,120.00	3,847,000.00	750,120.00	-
35	OFFICE EQUIPMENT PARTS AND ACCESSORIES	NO	DPWH-BUK 3 DEO	Competitive Bidding	1st-4th Quarter	1st-4th Quarter	1st-4th Quarter	1st-4th Quarter	GoP	219,000.00	-	219,000.00	-
36	OFFICE EQUIPMENT SUPPLIES AND CONSUMABLES	NO	DPWH-BUK 3 DEO	Competitive Bidding	1st-4th Quarter	1st-4th Quarter	1st-4th Quarter	1st-4th Quarter	GoP	5,018,852.00	1,087,280.00	3,931,572.00	-
37	OUTSOURCED SERVICES	NO	DPWH-BUK 3 DEO	Competitive Bidding	1st-4th Quarter	1st-4th Quarter	1st-4th Quarter	1st-4th Quarter	GoP	4,300,000.04	-	4,300,000.04	-
38	PERSONNEL DEVELOPMENT	NO	DPWH-BUK 3 DEO	Competitive Bidding	1st-4th Quarter	1st-4th Quarter	1st-4th Quarter	1st-4th Quarter	GoP	200,000.00	-	200,000.00	-
39	PRINTING SUPPLIES	NO	DPWH-BUK 3 DEO	Competitive Bidding	1st-4th Quarter	1st-4th Quarter	1st-4th Quarter	1st-4th Quarter	GoP	4,451,342.00	1,593,380.00	2,857,962.00	-
40	PRINTING/DOCUMENTS SERVICES	NO	DPWH-BUK 3 DEO	Competitive Bidding	1st-4th Quarter	1st-4th Quarter	1st-4th Quarter	1st-4th Quarter	GoP	26,400.00	-	26,400.00	-
41	REPAIR AND MAINTENANCE OF OFFICE EQUIPMENT	NO	DPWH-BUK 3 DEO	Competitive Bidding	1st-4th Quarter	1st-4th Quarter	1st-4th Quarter	1st-4th Quarter	GoP	64,000.00	-	64,000.00	-
42	SERVICES	NO	DPWH-BUK 3 DEO	Competitive Bidding	1st-4th Quarter	1st-4th Quarter	1st-4th Quarter	1st-4th Quarter	GoP	243,710.00	-	243,710.00	-
43	STRUCTURAL ANALYSIS	NO	DPWH-BUK 3 DEO	Competitive Bidding	1st-4th Quarter	1st-4th Quarter	1st-4th Quarter	1st-4th Quarter	GoP	1,500,000.00	-	1,500,000.00	-
44	SURVEY INSTRUMENTS	NO	DPWH-BUK 3 DEO	Competitive Bidding	1st-4th Quarter	1st-4th Quarter	1st-4th Quarter	1st-4th Quarter	GoP	49,000.00	-	49,000.00	-
45	TONERS (DIRECT PURCHASE)	NO	DPWH-BUK 3 DEO	Direct Contracting	-	-	1st-4th Quarter	1st-4th Quarter	GoP	305,370.00	-	305,370.00	-
46	VEHICLE EMISSION TEST	NO	DPWH-BUK 3 DEO	Competitive Bidding	1st-4th Quarter	1st-4th Quarter	1st-4th Quarter	1st-4th Quarter	GoP	80,000.00	80,000.00	-	-
47	VEHICLE PARTS AND ACCESSORIES	NO	DPWH-BUK 3 DEO	Competitive Bidding	1st-4th Quarter	1st-4th Quarter	1st-4th Quarter	1st-4th Quarter	GoP	10,005,677.14	6,709,635.00	3,296,042.14	-
48	VEHICLE REPAIR AND MAINTENANCE	NO	DPWH-BUK 3 DEO	Competitive Bidding	1st-4th Quarter	1st-4th Quarter	1st-4th Quarter	1st-4th Quarter	GoP	2,264,000.00	-	2,264,000.00	-
49	VEHICLE SERVICES	NO	DPWH-BUK 3 DEO	Competitive Bidding	1st-4th Quarter	1st-4th Quarter	1st-4th Quarter	1st-4th Quarter	GoP	24,000.00	-	24,000.00	-

Prepared by:

Recommending Approval:

Recommending Approval:

ROBERT M. VALLES
OIC Head, Procurement Unit

RENIE S. DIGAMON, ASEAN, Engr.
BAC, Chairperson

RONALDO C. PAHANG, AEr
District Engineer




Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION X
BUKIDNON 3RD DISTRICT ENGINEERING OFFICE
Dicklum, Manolo Fortich, Bukidnon

CERTIFICATION

This is to certify that the **DPWH-Bukidnon 3rd District Engineering Office** has no procurement for **Consultancy Services for CY 2021**, thus, no Procurement Monitoring Report for the **1st Semester of CY 2021**.

This certification is being issued in compliance with GPPB Circular No. 02-2020, this **12th** Day of **March 2021**.


RENIE S. DIGAMON, ASEAN Engr.
BAC, Chairperson