



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAGAYAN FIRST
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE II
Aparri, Cagayan

March 29, 2021

ROWENA CANDICE M. RUIZ

Executive Director V
Government Procurement Policy Board - Technical Support Office
Unit 2506, Raffles Corporate Center
F. Ortigas Jr. Road Ortigas Center, Pasig City

Madam:

Respectfully submitted is our Updated Final Annual Procurement Plan (APP) for Infrastructure Projects, Consulting and Goods and Services for Second Semester of FY 2020, this district.

For your information and reference.

Thank you.


Very truly yours,



JAMES P. FERRER
District Engineer

R02.11.5 asv/AHB

Cc: **ARDELIZA R. MEDENILLA, MNSA, CESO I**
Undersecretary for Support Services
DPWH – Central Office
Bonifacio Drive Port Area, Manila

LORETA M. MALALUAN
OIC - Regional Director
DPWH - Regional Office 02
Carig Sur, Tuguegarao City, Cagayan

[illegible]

[illegible]



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 CAGAYAN FIRST
 DISTRICT ENGINEERING OFFICE
 Regional Office 02
 Aparri, Cagayan

UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) FOR SECOND SEMESTER OF FY 2020

Code (PAP)	Procurement Project	PMO/EU	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)	
					Advertisement/ Posting of IB/RIE	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO		
10	20BB0011	001: Ensure Safe and Reliable National Road System (MFO-1) - Network Development-Road Upgrading (unpaved to paved) based on Gravel Road Strategies, Traffic Benchmark for Upgrading to Paved Road Standards (HDM-4 Project Analysis)-Bridge Program-Replacement of Permanent Weak Bridges,Masissit Bridge No.2 (B04253LZ), Baggao, Cagayan	Construction Section	Yes	Competetive Bidding	1/15/2020	2/4/2020	11/24/2020	11/26/2020	FY 2020 DPWH-Infra. Prog. Based on GAA, R.A. 11465	45,000,000.00	-	44,100,000.00	Replacement of Bridge Multi-Year Obligation Authority (MYOA)
11	20BB0012	001: Ensure Safe and Reliable National Road System – Bridge – Replacement of Permanent Weak Bridges – Replacement of Bridge – Bitag Grande Br. 1 (B04256LZ) along Baybayog-Baggao-Dalin-Sta.	Construction Section	Yes	Competetive Bidding	1/27/2021	2/16/2021	12/10/2020	12/12/2020	FY 2020 DPWH-Infra. Prog. Based on GAA, R.A. 11465	50,000,000.00	-	49,000,000.00	Multi-Year Obligation Authority (MYOA)
ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods														
Flood Management Program - Construction/ Maintenance of Flood Mitigation - Structures and Drainage Systems														
A. Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems														
12	20BB0013	002: Protect Lives and Properties Against Major Floods-Flood Management Program-Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers-Construction of Flood Mitigation Structure-Construction of River Control/River Protection, Caroan, Gonzaga, Cagayan	Construction Section	Yes	Competetive Bidding	10/30/2019	11/19/2019	2/3/2020	2/4/2020	FY 2020 DPWH-Infra. Prog. Based on GAA, R.A. 11465	40,000,000.00	-	39,200,000.00	Constrection of Flood Mitigation Structure
B. Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers														
13	20BB0014	002: Protect Lives and Properties Against Major Floods-Flood Management Program-Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers-Construction of Flood Mitigation Structure-Cagayan River Flood Management Projects, Package 1, Tupang, Alcala, Cagayan	Construction Section	Yes	Competetive Bidding	10/30/2019	11/19/2019	2/3/2020	2/4/2020	FY 2020 DPWH-Infra. Prog. Based on GAA, R.A. 11465	50,000,000.00	-	49,000,000.00	Constrection of Flood Mitigation Structure



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 CAGAYAN FIRST
 DISTRICT ENGINEERING OFFICE
 Regional Office 02
 Aparri, Cagayan

UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) FOR SECOND SEMESTER OF FY 2020

Code (PAP)	Procurement Project	PMO/EU	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)	
					Advertisement/ Posting of IB/RIE	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO		
14	20BB0015	OO2: Protect Lives and Properties Against Major Floods-Flood Management Program-Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers-Construction of Flood Mitigation Structure-Construction of Flood Control Projects along Cagayan River Basin, Brgy. Punta River Control, Sta. 0+000 – Sta. 0+254.80, Aparri, Cagayan	Construction Section	Yes	Competetive Bidding	11/8/2019	11/28/2019	11/9/2020	11/11/2020	FY 2020 DPWH-Infra. Prog. Based on GAA, R.A. 11465	40,167,000.00	-	39,363,660.00	Constrction of Flood Mitigation Structure <i>Multi-Year Obligation Authority (MYOA)</i>
15	20BB0016	OO2: Protect Lives and Properties Against Major Floods-Flood Management Program-Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers-Construction of Flood Mitigation Structure-Construction of River Control along Paranan River, Zone 2, Tallang, Baggao, Cagayan	Construction Section	Yes	Competetive Bidding	10/30/2019	11/19/2019	2/3/2020	2/4/2020	FY 2020 DPWH-Infra. Prog. Based on GAA, R.A. 11465	3,000,000.00	-	2,940,000.00	Constrction of Flood Mitigation Structure
16	20BB0017	OO2: Protect Lives and Properties Against Major Floods-Flood Management Program - Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Flood Mitigation Structure-Construction of River Control of Cagayan River, Brgy. Bulala, Camalanuigan, Cagayan	Construction Section	Yes	Competetive Bidding	11/15/2019	12/5/2019	2/3/2020	2/4/2020	FY 2020 DPWH-Infra. Prog. Based on GAA, R.A. 11465	48,730,000.00	-	47,755,400.00	Constrction of Flood Mitigation Structure
17	20BB0018	OO2: Protect Lives and Properties Against Major Floods-Flood Management Program - Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Flood Mitigation Structure-Construction of River Control of Cagayan River, Brgy. Catotoren Sur, Camalanuigan, Cagayan	Construction Section	Yes	Competetive Bidding	11/15/2019	12/5/2019	2/3/2020	2/4/2020	FY 2020 DPWH-Infra. Prog. Based on GAA, R.A. 11465	40,000,000.00	-	39,200,000.00	Constrction of Flood Mitigation Structure



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAGAYAN FIRST
DISTRICT ENGINEERING OFFICE
Regional Office 02
Aparri, Cagayan

UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) FOR SECOND SEMESTER OF FY 2020

Code (PAP)	Procurement Project	PMO/EU	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/RIE	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18 20BB0019	002: Protect Lives and Properties Against Major Floods-Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Flood Mitigation Structure-Construction of River Control along West Bank Section of Cagayan River, Brgy. Dugo, Camalanuigan, Cagayan	Construction Section	Yes	Competitive Bidding	11/15/2019	12/5/2019	11/9/2020	11/11/2020	FY 2020 DPWH-Infra. Prog. Based on GAA, R.A. 11465	40,000,000.00	-	39,200,000.00	Construction of Flood Mitigation Structure Multi-Year Obligation Authority (MYOA)
19 20BB0020	002: Protect Lives and Properties Against Major Floods – Flood Management Program – Construction / Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers – Construction of Flood Mitigation Structure – Construction of River Control along West Bank Section of Cagayan River, Brgy. Gen. E. Batalla, Camalanuigan, Cagayan	Construction Section	Yes	Competitive Bidding	10/25/2019	11/14/2019	12/10/2020	12/12/2020	FY 2020 DPWH-Infra. Prog. Based on GAA, R.A. 11465	40,000,000.00	-	39,200,000.00	Construction of Flood Mitigation Structure Multi-Year Obligation Authority (MYOA)
Convergence and Special Support Program													
1. Construction/ Improvement of Access Roads leading to Airports													
20 20BB0021 (Re-adv.)	Convergence and Special Support Program-Construction/Improvement of Access Roads leading to Airports-Construction of Concrete Road - Bagumbayan-Cambong-Dagupan Road leading to Cagayan North International Airport, Lal-lo, Cagayan	Construction Section	Yes	Competitive Bidding	5/20/2020	6/9/2020	6/20/2020	6/21/2020	FY 2020 DPWH-Infra. Prog. Based on GAA, R.A. 11465	10,000,000.00	-	9,846,000.60	Construction of Concrete Road
3. Construction/ Improvement of Access Roads leading to Declared Tourism Destinations													
21 20BB0022	Convergence and Special Support Program-Construction/Improvement of Access Roads leading to Declared Tourism Destinations - Construction of Concrete Road Access Road – Poblacion – Sta. Ana – Marede – Sta. Clara – Patunungan – Sinago Road leading to Boacag Falls & Sinago Coves, Dungeg, Sta. Ana, Cagayan	Construction Section	Yes	Competitive Bidding	10/25/2019	11/14/2019	2/3/2020	2/4/2020	FY 2020 DPWH-Infra. Prog. Based on GAA, R.A. 11465	10,000,000.00	-	9,550,688.00	Construction of Concrete Road



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 CAGAYAN FIRST
 DISTRICT ENGINEERING OFFICE
 Regional Office 02
 Aparri, Cagayan

UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) FOR SECOND SEMESTER OF FY 2020

Code (PAP)	Procurement Project	PMO/EU	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/RIE	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22 20BB0023	Convergence and Special Support Program-Construction/Improvement of Access Roads leading to Declared Tourism Destinations Access Road leading to Hotspring Falls and Caves, Asinga – Via, Brgy. Asinga – Via, Baggao, Cagayan	Construction Section	Yes	Competitive Bidding	10/18/2019	11/7/2019	2/3/2020	2/4/2020	FY 2020 DPWH-Infra. Prog. Based on GAA, R.A. 11465	15,000,000.00	-	14,700,000.00	Construction of Concrete Road
23 20BB0024	Convergence and Special Support Program – Construction/Improvement of Access Roads leading to Declared Tourism Destinations – Construction of Concrete Road-Masi Aridowen-Luga Road leading to Bangalao Lake & Cave, Brgy. Masi, Sta. Teresita, Cagayan	Construction Section	Yes	Competitive Bidding	10/9/2020	10/29/2020	2/3/2020	2/4/2020	FY 2020 DPWH-Infra. Prog. Based on GAA, R.A. 11465	10,000,000.00	-	9,800,000.00	Construction of Concrete Road
24 20BB0025	Convergence and Special Support Program-Construction/Improvement of Access Roads leading to Declared Tourism Destinations – Access Road leading to Arindar Cave, Brgy. Pateng, Gonzaga, Cagayan	Construction Section	Yes	Competitive Bidding	10/25/2019	11/14/2019	2/3/2020	2/4/2020	FY 2020 DPWH-Infra. Prog. Based on GAA, R.A. 11465	20,000,000.00	-	19,600,000.00	Construction of Concrete Road
25 20BB0026	Convergence and Special Support Program-Construction/Improvement of Access Roads leading to Declared Tourism Destinations Construction of Concrete Road Access Road leading to Bagsang Falls Brgy. Sta. Clara, Gonzaga, Cagayan	Construction Section	Yes	Competitive Bidding	10/18/2019	11/7/2019	2/3/2020	2/4/2020	FY 2020 DPWH-Infra. Prog. Based on GAA, R.A. 11465	10,000,000.00	-	9,800,000.00	Construction of Concrete Road
26 20BB0027	Convergence and Special Support Program-Construction/Improvement of Access Roads leading to Declared Tourism Destinations – Access Road leading to Manaring Hotspring, Brgy. Cabiraoan, Gonzaga, Cagayan	Construction Section	Yes	Competitive Bidding	10/25/2019	11/14/2019	2/3/2020	2/4/2020	FY 2020 DPWH-Infra. Prog. Based on GAA, R.A. 11465	10,000,000.00	-	9,800,000.00	Construction of Concrete Road
27 20BB0028	Convergence and Special Support Program-Construction/Improvement of Access Roads leading to Declared Tourism Destinations – Access Road leading to Tanglagan Falls, Brgy. Tanglagan, Gattaran, Cagayan	Construction Section	Yes	Competitive Bidding	10/18/2019	11/7/2019	2/3/2020	2/4/2020	FY 2020 DPWH-Infra. Prog. Based on GAA, R.A. 11465	10,000,000.00	-	9,800,000.00	Construction of Concrete Road



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 CAGAYAN FIRST
 DISTRICT ENGINEERING OFFICE
 Regional Office 02
 Aparri, Cagayan

UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) FOR SECOND SEMESTER OF FY 2020

Code (PAP)	Procurement Project	PMO/EU	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)	
					Advertisement/ Posting of IB/RIE	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO		
28	20BB0029	Convergence and Special Support Program-Construction/Improvement of Access Roads leading to Declared Tourism Destinations Construction of Concrete Road Mission – Bucale- Tagcar leading to Bucale Cave, Sta. Teresita, Cagayan	Construction Section	Yes	Competetive Bidding	10/16/2019	11/5/2019	2/3/2020	2/4/2020	FY 2020 DPWH-Infra. Prog. Based on GAA, R.A. 11465	10,000,000.00	-	9,800,000.00	Construction of Concrete Road
29	20BB0074	Convergence and Special Support Program-Construction/ Improvement of Access Roads leading to Declared Tourism Destinations-Alucal-Luga Road, Sta. Teresita, Cagayan	Construction Section	No	Competetive Bidding	5/6/2020	5/26/2020	11/24/2020	11/26/2020	FY 2020 DPWH-Infra. Prog. Based on GAA, R.A. 11465	30,000,000.00		29,400,000.00	Construction of Concrete Road Multi-Year Obligation Authority (MYOA)
30	20BB0075	Convergence and Special Support Program-Construction/ Improvement of Access Roads leading to Declared Tourism Destinations-Bocale-Tagcar Road, Sta. Teresita, Cagayan	Construction Section	No	Competetive Bidding	5/6/2020	5/26/2020	11/24/2020	11/26/2020	FY 2020 DPWH-Infra. Prog. Based on GAA, R.A. 11465	30,000,000.00		29,400,000.00	Construction of Concrete Road Multi-Year Obligation Authority (MYOA)
31	20BB0030	Convergence and Special Support Program-Construction/Improvement of Access Roads leading to Declared Tourism Destinations – Construction of Concrete Road – Access Road leading to Cabanbanan Cave, Gonzaga, Cagayan	Construction Section	Yes	Competetive Bidding	10/18/2019	11/7/2019	2/3/2020	2/4/2020	FY 2020 DPWH-Infra. Prog. Based on GAA, R.A. 11465	10,000,000.00	-	9,800,000.00	Construction of Concrete Road
32	20BB0031	Convergence and Special Support Program-Construction/Improvement of Access Roads leading to Declared Tourism Destinations – Access Road leading to Mt. Cagua, Santa Clara Gonzaga, Cagayan	Construction Section	Yes	Competetive Bidding	10/18/2019	11/7/2019	2/3/2020	2/4/2020	FY 2020 DPWH-Infra. Prog. Based on GAA, R.A. 11465	8,000,000.00	-	7,840,000.00	Construction of Concrete Road
33	20BB0032	Convergence and Special Support Program-Construction/Improvement of Access Roads leading to Declared Tourism Destinations Construction of Concrete Road Access Road leading to Tallag Beach Resort Gonzaga, Cagayan	Construction Section	Yes	Competetive Bidding	10/16/2019	11/5/2019	2/3/2020	2/4/2020	FY 2020 DPWH-Infra. Prog. Based on GAA, R.A. 11465	10,000,000.00	-	9,800,000.00	Construction of Concrete Road



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 CAGAYAN FIRST
 DISTRICT ENGINEERING OFFICE
 Regional Office 02
 Aparri, Cagayan

UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) FOR SECOND SEMESTER OF FY 2020

Code (PAP)	Procurement Project	PMO/EU	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/RIE	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
39 20BB0038	Convergence and Special Support Program-Construction/Improvement of Access Roads leading to Trades, Industries and Economics Zones – Access Road leading to Corn Growers to Dugo – San Vicente Road, Sitio Lacub, Tapel, Gonzaga, Cagayan	Construction Section	Yes	Competitive Bidding	10/18/2019	11/7/2019	2/3/2020	2/4/2020	FY 2020 DPWH-Infra. Prog. Based on GAA, R.A. 11465	8,000,000.00	-	7,840,000.00	Construction of Concrete Road
40 20BB0039	Convergence and Special Support Program-Construction/Improvement of Access Road leading to Trades, Industries and Economics Zone – Jct. Gattaran Cumao Capissayan Sta. Margarita Bolos Point Road to Capissayan Sur – Sibuga leading to Banana Plantation, Gattaran, Cagayan	Construction Section	Yes	Competitive Bidding	10/25/2019	11/14/2019	2/3/2020	2/4/2020	FY 2020 DPWH-Infra. Prog. Based on GAA, R.A. 11465	10,000,000.00	-	9,800,000.00	Construction of Concrete Road
41 20BB0040	Convergence and Special Support Program-Construction/Improvement of Access Roads leading to Trades, Industries and Economics Zones – Construction of Concrete Road – Access Road leading to Caraoon Brgy. Road leading to Dugo – San Vicente Road connecting Agri – Fishery & Sea Weeds Chips Processing, Caraoon, Gonzaga, Cagayan	Construction Section	Yes	Competitive Bidding	10/18/2019	11/7/2019	2/3/2020	2/4/2020	FY 2020 DPWH-Infra. Prog. Based on GAA, R.A. 11465	8,000,000.00	-	7,840,000.00	Construction of Concrete Road
42 20BB0041	Convergence and Special Support Program-Construction/Improvement of Access Roads leading to Callao – Minanga Provincial Road leading to Dugo – San Vicente National Road connecting to Agri – business (Fish landing and Processing), Minanga, Gonzaga, Cagayan	Construction Section	Yes	Competitive Bidding	10/16/2019	11/5/2019	2/3/2020	2/4/2020	FY 2020 DPWH-Infra. Prog. Based on GAA, R.A. 11465	10,000,000.00	-	9,800,000.00	Construction of Concrete Road
43 20BB0042	Convergence and Special Support Program-Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones – Construction of Concrete Road – Jct. Gattaran – Cumao – Capissayan – Sta. Margarita Bolos Point to Sitio Batangan leading to Banana Plantation Piña Este, Gattaran, Cagayan	Construction Section	Yes	Competitive Bidding	10/16/2019	11/5/2019	2/3/2020	2/4/2020	FY 2020 DPWH-Infra. Prog. Based on GAA, R.A. 11465	5,000,000.00	-	4,900,000.00	Construction of Concrete Road



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 CAGAYAN FIRST
 DISTRICT ENGINEERING OFFICE
 Regional Office 02
 Aparri, Cagayan

UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) FOR SECOND SEMESTER OF FY 2020


Code (PAP)	Procurement Project	PMO/EU	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)	
					Advertisement/ Posting of IB/RIE	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO		
34	20BB0033	Convergence and Special Support Program-Construction/Improvement of Access Roads leading to Declared Tourism Destinations – Construction of Concrete Road – Luga – Palagao Road, Sta. Teresita, Cagayan	Construction Section	Yes	Competetive Bidding	10/18/2019	11/7/2019	2/3/2020	2/4/2020	FY 2020 DPWH-Infra. Prog. Based on GAA, R.A. 11465	45,000,000.00	-	44,100,000.00	Construction of Concrete Road
35	20BB0034	Convergence and Special Support Program-Construction/ Improvement of Access Roads leading to Declared Tourism Destinations – Construction of Concrete Road – Access Road leading to Beach Resort Amunitan, Gonzaga, Cagayan	Construction Section	Yes	Competetive Bidding	10/9/2019	10/29/2019	2/3/2020	2/4/2020	FY 2020 DPWH-Infra. Prog. Based on GAA, R.A. 11465	6,750,000.00	-	6,615,000.00	Construction of Concrete Road
4. Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones														
36	20BB0035	Convergence and Special Support Program-Construction/Improvement of Access Roads leading to Trades Industries and Economic Zone – Construction of Concrete Road – Jct. Gattaran – Cumao – Capissayan – Sta. Margarita Bolos Point Road to Capissayan Norte – Sibuga leading to Banana Plantation, Gattaran, Cagayan	Construction Section	Yes	Competetive Bidding	10/25/2019	11/14/2019	2/3/2020	2/4/2020	FY 2020 DPWH-Infra. Prog. Based on GAA, R.A. 11465	10,000,000.00	-	9,800,000.00	Construction of Concrete Road
37	20BB0036	Convergence and Special Support Program-Construction/Improvement of Access Roads leading to Trades, Industries and Economics Zones – Jct. Gattaran Cumao Capissayan Sta. Margarita Bolos Point Road to Piña Weste leading to Banana Platation, Gattaran, Cagayan	Construction Section	Yes	Competetive Bidding	10/18/2019	11/7/2019	2/3/2020	2/4/2020	FY 2020 DPWH-Infra. Prog. Based on GAA, R.A. 11465	10,000,000.00	-	9,800,000.00	Construction of Concrete Road
38	20BB0037	Convergence and Special Support Program-Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones – Construction of Concrete Road Access Road leading to Dragon Fruit Plantation to Dugo – San Vicente Road, Hudong, Gonzaga, Cagayan	Construction Section	Yes	Competetive Bidding	10/16/2019	11/5/2019	2/3/2020	2/4/2020	FY 2020 DPWH-Infra. Prog. Based on GAA, R.A. 11465	5,000,000.00	-	4,900,000.00	Construction of Concrete Road



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 CAGAYAN FIRST
 DISTRICT ENGINEERING OFFICE
 Regional Office 02
 Aparri, Cagayan

UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) FOR SECOND SEMESTER OF FY 2020

Code (PAP)	Procurement Project	PMO/EU	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/RIE	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
44	20BB0043	Construction Section	Yes	Competitive Bidding	10/30/2019	11/19/2019	2/3/2020	2/4/2020	FY 2020 DPWH-Infra. Prog. Based on GAA, R.A. 11465	8,000,000.00	-	7,840,000.00	Construction of Concrete Road
45	20BB0044	Construction Section	Yes	Competitive Bidding	10/25/2019	11/14/2019	2/3/2020	2/4/2020	FY 2020 DPWH-Infra. Prog. Based on GAA, R.A. 11465	8,000,000.00	-	7,840,000.00	Construction of Concrete Road
46	20BB0045	Construction Section	Yes	Competitive Bidding	10/18/2019	11/7/2019	2/3/2020	2/4/2020	FY 2020 DPWH-Infra. Prog. Based on GAA, R.A. 11465	10,000,000.00	-	9,800,000.00	Construction of Concrete Road
47	20BB0046	Construction Section	Yes	Competitive Bidding	10/18/2019	11/7/2019	2/3/2020	2/4/2020	FY 2020 DPWH-Infra. Prog. Based on GAA, R.A. 11465	10,000,000.00	-	9,745,508.40	Construction of Concrete Road


[illegible]




Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAGAYAN FIRST
DISTRICT ENGINEERING OFFICE
Regional Office 02
Aparri, Cagayan

UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) FOR SECOND SEMESTER OF FY 2020

Code (PAP)	Procurement Project	PMO/EU	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)	
					Advertisement/ Posting of IB/RIE	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO		
53	20BB0049	Construction of Multi-Purpose Building Brgy. Capiddigan, Gattaran, Cagayan	Construction Section	Yes	Competetive Bidding	12/6/2019	12/26/2019	2/3/2020	2/4/2020	FY 2020 DPWH-Infra. Prog. Based on GAA, R.A. 11465 LID	3,000,000.00	-	2,970,000.00	Construction of Multi-Purpose Building
54	20BB0050	Construction of Multi – Purpose Building Agnaoan Primary School Brgy. Mabuno, Gattaran, Cagayan, Agnaoan Primary School Brgy. Mabuno, Gattaran, Cagayan	Construction Section	Yes	Competetive Bidding	10/18/2019	11/7/2019	2/3/2020	2/4/2020	FY 2020 DPWH-Infra. Prog. Based on GAA, R.A. 11465 LID	1,500,000.00	-	1,485,000.00	Construction of Multi-Purpose Building
55	20BB0051	Construction of Multi-Purpose Building Brgy. Magapit, Lal-lo, Cagayan	Construction Section	Yes	Competetive Bidding	12/6/2019	12/26/2019	2/3/2020	2/4/2020	FY 2020 DPWH-Infra. Prog. Based on GAA, R.A. 11465 LID	3,000,000.00	-	2,970,000.00	Construction of Multi-Purpose Building
56	20BB0052	Construction of Multi-Purpose Building Brgy. Tualana, Lal-lo, Cagayan	Construction Section	Yes	Competetive Bidding	12/6/2019	12/26/2019	2/3/2020	2/4/2020	FY 2020 DPWH-Infra. Prog. Based on GAA, R.A. 11465 LID	3,000,000.00	-	2,970,000.00	Construction of Concrete Road
57	20BB0053	Construction of Multi-Purpose Building Brgy. Aguiguican, Gattaran, Cagayan	Construction Section	Yes	Competetive Bidding	11/22/2019	12/12/2019	2/3/2020	2/4/2020	FY 2020 DPWH-Infra. Prog. Based on GAA, R.A. 11465 LID	3,000,000.00		2,970,000.00	Construction of Multi-Purpose Building
58	20BB0054	Repair/Improvement of Multi-Purpose Building Brgy. Flourishing, Gonzaga, Cagayan	Construction Section	Yes	Competetive Bidding	11/29/2019	12/19/2019	2/3/2020	2/4/2020	FY 2020 DPWH-Infra. Prog. Based on GAA, R.A. 11465 LID	2,000,000.00	-	1,980,000.00	Repair/Improvem ent of Multi-Purpose Building
59	20BB0055	Construction of Multi-Purpose Building Brgy. Macanaya, Aparri, Cagayan	Construction Section	Yes	Competetive Bidding	12/6/2019	12/26/2019	2/3/2020	2/4/2020	FY 2020 DPWH-Infra. Prog. Based on GAA, R.A. 11465 LID	3,000,000.00	-	2,970,000.00	Construction of Multi-Purpose Building
60	20BB0056	Construction of Multi – Purpose Building, Brgy. Masical, Baggao, Cagayan	Construction Section	Yes	Competetive Bidding	10/25/2019	11/14/2019	2/3/2020	2/4/2020	FY 2020 DPWH-Infra. Prog. Based on GAA, R.A. 11465 LID	2,000,000.00	-	1,980,000.00	Construction of Multi-Purpose Building
61	20BB0057	Improvement of Multi-Purpose Building, Brgy. Taligan, Gattaran, Cagayan	Construction Section	Yes	Competetive Bidding	11/8/2019	11/28/2019	10/5/2020	10/6/2020	FY 2020 DPWH-Infra. Prog. Based on GAA, R.A. 11465 LID	3,000,000.00	-	2,970,000.00	Construction of Multi-Purpose Building

[illegible]

[illegible]



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAGAYAN FIRST
DISTRICT ENGINEERING OFFICE
Regional Office 02
Aparri, Cagayan

UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) FOR SECOND SEMESTER OF FY 2020

UPDATED FINAL ANNUAL PROCUREMENT PLAN (FY 2020-2021)														
Code (PAP)	Procurement Project	PMO/EU	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)	
					Advertisement/ Posting of IB/RIE	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO		
76	20BB0063	Local Program – Flood Control and Drainage – Flood Control Structures – Flood Mitigation along Appagonan River and its Confluence along Cagayan River (Phase 5), Brgy. Macanaya, Aparri, Cagayan	Construction Section	Yes	Competetive Bidding	10/25/2019	11/14/2019	2/3/2020	2/4/2020	FY 2020 DPWH-Infra. Prog. Based on GAA, R.A. 11465 LIP	50,000,000.00	-	49,500,000.00	Construction of Slope Protection Structure
77	20BB0088	Local Program-Flood Control Structures-Flood Control Structures-Flood Mitigation along Appagonan River and its confluence along Cagayan River (Phase 8), Aparri, Cagayan	Construction Section	No	Competetive Bidding	10/25/2019	11/14/2019	11/9/2020	11/10/2020	FY 2020 DPWH-Infra. Prog. Based on GAA, R.A. 11465 LIP	40,000,000.00	-	36,600,000.00	Construction of Slope Protection Structure Multi-Year Obligation Authority (MYOA)
78	20BB0089	Local Program-Flood Control Structures-Flood Control Structures-Flood Mitigation along Appagonan River and its confluence along Cagayan River (Phase 7), Aparri, Cagayan	Construction Section	No	Competetive Bidding	2/14/2020	3/5/2020	11/9/2020	11/10/2020	FY 2020 DPWH-Infra. Prog. Based on GAA, R.A. 11465 LIP	40,000,000.00	-	36,600,000.00	Construction of Slope Protection Structure Multi-Year Obligation Authority (MYOA)
		C. Local Roads and Bridges												
		1. Local Roads												
79	20BB0090	Construction of Concrete Road leading to Tanglagan Falls, Brgy. Tangalagan, Gattaran, Cagayan	Construction Section	No	Competetive Bidding	1/20/2021	2/9/2021	11/9/2020	11/10/2020	FY 2020 DPWH-Infra. Prog. Based on GAA, R.A. 11465 LIP	35,000,000.00	-	34,650,000.00	Construction of Concrete Road Multi-Year Obligation Authority (MYOA)
80	20BB0091	Construction of Road at Arellano and Aguinaldo Sts., Sta. Ana, Cagayan	Construction Section	No	Competetive Bidding	1/15/2020	2/4/2020	11/9/2020	11/9/2020	FY 2020 DPWH-Infra. Prog. Based on GAA, R.A. 11465 LIP	5,000,000.00	-	4,950,000.00	Construction of Concrete Road Multi-Year Obligation Authority (MYOA)
81	20BB0092	Construction of Road, Brgy. Centro Sur, Dacalla - Fugu, Agusí, Camalaniugan, Cagayan	Construction Section	No	Competetive Bidding	1/15/2020	2/4/2020	11/9/2020	11/10/2020	FY 2020 DPWH-Infra. Prog. Based on GAA, R.A. 11465 LIP	8,000,000.00	-	7,920,000.00	Construction of Concrete Road Multi-Year Obligation Authority (MYOA)
82	20BB0093	Construction of Road, Brgy. Mission - Caniugan, Sta. Teresita, Cagayan	Construction Section	No	Competetive Bidding	1/15/2020	2/4/2020	1/27/2021	1/29/2021	FY 2020 DPWH-Infra. Prog. Based on GAA, R.A. 11465 LIP	8,000,000.00	-	7,920,000.00	Construction of Concrete Road Multi-Year Obligation Authority (MYOA)



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAGAYAN FIRST
DISTRICT ENGINEERING OFFICE
Regional Office 02
Aparri, Cagayan

UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) FOR SECOND SEMESTER OF FY 2020

Code (PAP)	Procurement Project	PMO/EU	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/RIE	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
83	20BB0094	Construction Section	No	Competitive Bidding	1/31/2020	2/20/2020	10/5/2020	10/6/2020	FY 2020 DPWH-Infra. Prog. Based on GAA, R.A. 11465 LIP	5,000,000.00	-	4,950,000.00	Construction of Concrete Road
84	20BB0095	Construction Section	No	Competitive Bidding	1/15/2020	2/4/2020	11/9/2020	11/10/2020	FY 2020 DPWH-Infra. Prog. Based on GAA, R.A. 11465 LIP	8,000,000.00	-	7,920,000.00	Construction of Concrete Road Multi-Year Obligation Authority (MYOA)
85	20BB0065	Construction Section	Yes	Competitive Bidding	11/8/2019	11/28/2019	2/3/2020	2/4/2020	FY 2020 DPWH-Infra. Prog. Based on GAA, R.A. 11465 LIP	2,000,000.00	-	1,980,000.00	Construction of Concrete Road
86	20BB0066	Construction Section	Yes	Competitive Bidding	11/22/2019	12/12/2019	2/3/2020	2/4/2020	FY 2020 DPWH-Infra. Prog. Based on GAA, R.A. 11465 LIP	20,000,000.00	-	19,800,000.00	Construction of Concrete Road
87	20BB0096	Construction Section	No	Competitive Bidding	1/31/2020	2/20/2020	11/9/2020	11/10/2020	FY 2020 DPWH-Infra. Prog. Based on GAA, R.A. 11465 LIP	25,000,000.00	-	24,750,000.00	Construction of Concrete Road Multi-Year Obligation Authority (MYOA)
88	20BB0097	Construction Section	No	Competitive Bidding	5/6/2020	5/26/2020	11/9/2020	11/10/2020	FY 2020 DPWH-Infra. Prog. Based on GAA, R.A. 11465 LIP	25,000,000.00	-	24,750,000.00	Construction of Concrete Road Multi-Year Obligation Authority (MYOA)
89	20BB0067	Construction Section	Yes	Competitive Bidding	11/15/2019	12/5/2019	2/3/2020	2/4/2020	FY 2020 DPWH-Infra. Prog. Based on GAA, R.A. 11465 LIP	20,000,000.00	-	19,800,000.00	Construction of Concrete Road
90	20BB0098	Construction Section	No	Competitive Bidding	3/13/2020	6/2/2020			FY 2020 DPWH-Infra. Prog. Based on GAA, R.A. 11465 LIP	10,000,000.00	-	9,900,000.00	Road Opening / Regravelling of Road



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 CAGAYAN FIRST
 DISTRICT ENGINEERING OFFICE
 Regional Office 02
 Aparri, Cagayan

UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) FOR SECOND SEMESTER OF FY 2020

UPDATED FINAL ANNUAL PROCUREMENT PLAN (FY 2020-2022)														
Code (PAP)	Procurement Project	PMO/EU	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)	
					Advertisement/ Posting of IB/RIE	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO		
91	20BB0099	Construction/Rehabilitation of Local Roads, Brgy. Bunugan, Baggao, Cagayan	Construction Section	No	Competetive Bidding	1/31/2020	2/20/2020	2/18/2021	2/19/2021	FY 2020 DPWH-Infra. Prog. Based on GAA, R.A. 11465 LIP	12,500,000.00	-	12,375,000.00	Construction/ Rehabilitation of Concrete Road Multi-Year Obligation Authority (MYOA)
92	20BB0100	Construction of Local Roads, Brgy. San Esteban, Alcala, Cagayan	Construction Section	No	Competetive Bidding	1/31/2020	2/20/2020	10/5/2020	10/6/2020	FY 2020 DPWH-Infra. Prog. Based on GAA, R.A. 11465 LIP	5,000,000.00	-	4,950,000.00	Construction of Concrete Road
93	20BB0101	Construction of Punta Baywalk, North to Southern Part of Aparri, Cagayan Valley	Construction Section	No	Competetive Bidding	2/14/2020	3/5/2020	10/5/2020	10/6/2020	FY 2020 DPWH-Infra. Prog. Based on GAA, R.A. 11465 LIP	5,000,000.00	-	4,950,000.00	Construction of Concrete Road
94	20BB0102	Concreting of Local Road in Brgy. Paddaya, Aparri, Cagayan	Construction Section	No	Competetive Bidding	1/15/2020	2/4/2020	11/9/2020	11/10/2020	FY 2020 DPWH-Infra. Prog. Based on GAA, R.A. 11465 LIP	10,000,000.00	-	9,900,000.00	Construction of Concrete Road Multi-Year Obligation Authority (MYOA)
95	20BB0103	Construction of Concrete Road, Molina Street, Sitio Palagao, Simpatuyo, Sta. Teresita, Cagayan	Construction Section	No	Competetive Bidding	5/6/2020	5/26/2020	11/9/2020	11/10/2020	FY 2020 DPWH-Infra. Prog. Based on GAA, R.A. 11465 LIP	10,000,000.00	-	9,900,000.00	Construction of Concrete Road Multi-Year Obligation Authority (MYOA)
96	20BB0068	Local Program-Local Roads and Bridges-Local Roads-Construction of Concrete Road-Concreting of Local Road of Centro, Sta. Ana, Cagayan	Construction Section	Yes	Competetive Bidding	10/1/2019	11/19/2020	2/3/2020	2/4/2020	FY 2020 DPWH-Infra. Prog. Based on GAA, R.A. 11465 LIP	3,000,000.00	-	2,970,000.00	Construction of Concrete Road
97	20BB0069	Local Program-Local Infrastructure Program-Local Roads and Bridges-Local Roads-Construction of Concrete Road-Construction of Road at Brgy. Bantay-Fusina, Camalaniugan, Cagayan	Construction Section	Yes	Competetive Bidding	10/1/2019	11/19/2020	2/3/2020	2/4/2020	FY 2020 DPWH-Infra. Prog. Based on GAA, R.A. 11465 LIP	5,000,000.00	-	4,950,000.00	Construction of Concrete Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAGAYAN FIRST
DISTRICT ENGINEERING OFFICE
Regional Office 02
Aparri, Cagayan

UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) FOR SECOND SEMESTER OF FY 2020

Code (PAP)	Procurement Project	PMO/EU	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/RIE	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
98 20BB0144	Convergence and Special Support Program- Construction/Improvement of Access Roads leading to Airports-Construction of Concrete Road-Bagumbayan-Cambong-Dagupan Road leading to Cagayan North International Airport, Lal-lo, Cagayan	Construction Section	Yes	Competitive Bidding	11/13/2020	12/3/2020	1/27/2021	1/29/2021	FY 2020 DPWH-Infra. Prog. Based on GAA, R.A. 11465 LIP	18,000,000.00	-	17,640,000.00	Multi-Year Obligation Authority (MYOA)
							GRAND TOTAL			1,561,665,000.00		1,525,473,937.00	
							GRAND TOTAL ('000)			1,561,665		1,525,474	
Submitted by:				Recommending Approval:					APPROVED:				
ALFONSO N. BACIG, JR Engineer III Head BAC Secretariat				FELISA M. SALVADOR Engineer III BAC Chairperson					JAMES M. FERRER District Engineer				



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 CAGAYAN FIRST
 DISTRICT ENGINEERING OFFICE
 Regional Office 02
 Aparri, Cagayan




UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) FOR SECOND SEMESTER OF FY 2020


Code (PAP)	Procurement Project	PMO/EU	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/RIE	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CONSULTING SERVICES													
21BE0130	Parcellary Survey and Plan Preparation for Road Widening along CVR and Acquisition of RROW, K0580+000 – K0581+892, Aparri, Cagayan	PDS	No	Competitive Bidding	7/1/2020	7/21/2020	-	-	FY 2020 PDS Fund	1,082,648.12	-	1,082,648.12	Parcellary Survey
20CSBB0001	Consulting Services for the Feasibility Study of Proposed Gattaran Diversion Road, Gattaran, Cagayan	PDS	No	Competitive Bidding	10/20/2020	11/24/2020 - 12/1/2020	12/7/2020	12/8/2020	FY 2020 PDS Fund	6,500,560.50	-	6,500,560.50	Feasibility Study
20CSBB0002	Subsurface Exploration for Construction of Sea Wall along the Shores of Barangay Minanga, Gonzaga, Cagayan	PDS	No	Competitive Bidding	11/3/2020	12/8/2020 - 12/15/2021	1/2/2021	1/4/2021	FY 2020 PDS Fund	240,000.00	-	240,000.00	Subsurface Soil Exploration
20CSBB0003	Subsurface Exploration for Construction of Retaining Wall/River Control along Creek Separating Zone 3 & Zone 7 at Centro Norte, Gattaran, Cagayan	PDS	No	Competitive Bidding	11/3/2020	12/8/2020 - 12/15/2022	1/2/2021	1/4/2021	FY 2020 PDS Fund	120,000.00	-	120,000.00	Subsurface Soil Exploration
20CSBB0004	Subsurface Exploration for Construction of 4-Storey-16 CL School Building at Baggao, NHS, Baggao, Cagayan under BEFF FY 2022, Baggao, Cagayan	PDS	No	Competitive Bidding	11/3/2020	12/8/2020 - 12/15/2023	1/2/2021	1/4/2021	FY 2020 PDS Fund	150,000.00	-	150,000.00	Subsurface Soil Exploration





Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAGAYAN FIRST
DISTRICT ENGINEERING OFFICE
Regional Office 02
Aparri, Cagayan


UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) FOR SECOND SEMESTER OF FY 2020


Code (PAP)	Procurement Project	PMO/EU	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/RIE	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20CSBB0005	Consultancy Services for the Conduct of Subsurface Exploration for Proposed FY 2021 Various Widening of Bridge Projects: 1. Subsurface Exploration for OO1: Ensure Safe and Reliable National Road System-Bridge Widening of Permanent Bridge-Widening of Lengua Bridge (B01087LZ), Gattaran, Cagayan 2. Subsurface Exploration for OO1: Ensure Safe and Reliable National Road System-Bridge Widening of Permanent Bridge-Widening of Baculi Bridge (B01088LZ), Gattaran, Cagayan 3. Subsurface Exploration for OO1: Ensure Safe and Reliable National Road System-Bridge Widening of Permanent Bridge-Widening of Nabu Bridge (B01089LZ), Gattaran, Cagayan 4. Subsurface Exploration for OO1: Ensure Safe and Reliable National Road System-Bridge Widening of Permanent Bridge-Widening of Nangayangan Bridge (B01090LZ), Gattaran, Cagayan	PDS	No	Competetive Bidding	11/3/2020	12/8/2020 - 12/15/2020	1/2/2021	1/4/2021	FY 2020 PDS Fund	1,500,000.00	-	1,500,000.00	Subsurface Soil Exploration
							GRAND TOTAL			9,593,209		9,593,209	
							GRAND TOTAL ('000)			9,593		9,593	
Submitted by:				Recommending Approval:					APPROVED:				
 ALFONSO H. BACLIG, JR Engineer III Head BAC Secretariat				 PEDRITO R. BAUTISTA OIC-Asst. District Engineer BAC Chairperson					 JAMES P. FERRER District Engineer				

[illegible]

[illegible]

[illegible]




[illegible]

[illegible]



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 CAGAYAN FIRST
 DISTRICT ENGINEERING OFFICE
 Regional Office 02
 Aparri, Cagayan

UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) FOR SECOND SEMESTER OF FY 2020

Code (PAP)	Procurement Project	PMO/EU	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/RIE	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	First Quarter												
	Second Quarter												
	Third Quarter												
20BBG0036	20BBG0036 - Purchase of ReflectORIZED Traffic Paint (CRB), Within the District	Maintenance Section	No	Shopping	7/16/2020	7/23/2020	7/30/2020	7/31/2020	CY 2020 Regular Maintenance Fund	999,446.90			
	Fourth Quarter												
20BBG0048	20BBG0048 - Purchase of Thermoplastic Paint, Within the District	Maintenance Section	No	Public Bidding	9/16/2020	10/6/2020	10/12/2020	10/13/2020	CY 2020 Regular Maintenance Fund	1,999,997.92			
20BBG0049	20BBG0049 - Purchase of ReflectORIZED Traffic Paint (CRB), Within the District	Maintenance Section	No	Shopping	9/30/2020	10/4/2020	10/7/2020	10/8/2020	CY 2020 Regular Maintenance Fund	701,797.80			
	CONTIGENCY 10%				For consolidation								
							GRAND TOTAL			13,383,654.36			
Submitted by:				Recommending Approval:					APPROVED:				
 ALFONSO H. BACLIG, JR Engineer II Head BAC Secretariat				 PEDRITO R. BAUTISTA OIC-Asst. District Engineer BAC Chairperson					 JAMES P. FERRER District Engineer				