



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CORDILLERA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

INDICATIVE ANNUAL PROCUREMENT PLAN
FY 2019 DPWH Infrastructure Program

Code (PAP)	Procurement	Program/Project	PMO/ User	End- User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php'000)			Remarks (brief description of Program/ Project)	
						Ads/Post of IB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO		
Abra DEO															
		Rehab/Recon/Upgrading of Damaged Paved Roads , Abra-Kalinga Rd-K0468+254-K0468+503, K0469+000-K0469+072, K0469+322-K0469+471, K0469+485-K0469+657, K0470+590-K0470+820, K0470+852-K0471+066, K0471+135-K0471+190, K0471+292-K0471+388, K0471+434-K0471+547, K0471+578-K0471+682			Construction Section	Competitive Bidding	09/11/2018	30/11/2018	30-Jan-19	07/02/2019	Others	50,000	-	50,000	Reblocking
		Rehab/Recon of Roads with slips, slope collapse, and landslide, Abra-Kalinga Rd-K0437+265-K0437+295, K0437+619-K0437+660			Construction Section	Competitive Bidding	25/10/2018	15/11/2018	29-Jan-19	06/02/2019	Others	23,069	-	23,069	Slope Protection Structure
		Rehab/Recon of Roads with slips, slope collapse, and landslide, Abra-Kalinga Rd-K04451+200-K0451+270			Construction Section	Competitive Bidding	25/10/2018	15/11/2018	29-Jan-19	06/02/2019	Others	28,560	-	28,560	Slope Protection Structure
		Rehab/Recon of Roads with slips, slope collapse, and landslide, Abra-Kalinga Rd-K0467+494-K0467+594			Construction Section	Competitive Bidding	09/11/2018	30/11/2018	30-Jan-19	07/02/2019	Others	48,371	-	48,371	Slope Protection Structure
		Rehab/Recon of Roads with slips, slope collapse, and landslide, Abra- Ilocos Norte Rd-K0426+440-K0426+500, K0426+448-K0426+490			Construction Section	Competitive Bidding	25/10/2018	15/11/2018	29-Jan-19	06/02/2019	Others	26,448	-	26,448	Slope Protection Structure
		Rehab/Recon of Roads with slips, slope collapse, and landslide, Abra- Ilocos Norte Rd-K0430+006-K0430+081			Construction Section	Competitive Bidding	25/10/2018	15/11/2018	29-Jan-19	06/02/2019	Others	31,115	-	31,115	Slope Protection Structure
		Rehab/Recon of Roads with slips, slope collapse, and landslide, Abra- Ilocos Norte Rd-K0430+190-K0430+280, K0431+113-K0431+348, K0431+362-K0431+484			Construction Section	Competitive Bidding	25/10/2018	15/11/2018	29-Jan-19	06/02/2019	Others	33,817	-	33,817	Slope Protection Structure
		Construction of Missing Link/ New Roads, Abra-Cervantes Road, Abra			Construction Section	Competitive Bidding	09/11/2018	30/11/2018	30-Jan-19	07/02/2019	Others	50,000	-	50,000	Concreting of Road
		Besao-Tubo (via Tamboan) Road, Package A, Abra			Construction Section	Competitive Bidding	09/11/2018	30/11/2018	30-Jan-19	07/02/2019	Others	50,000	-	50,000	Concreting of Road
		Besao-Tubo (via Tamboan) Road, Package B, Abra			Construction Section	Competitive Bidding	25/10/2018	15/11/2018	29-Jan-19	06/02/2019	Others	30,000	-	30,000	Concreting of Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CORDILLERA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

INDICATIVE ANNUAL PROCUREMENT PLAN
FY 2019 DPWH Infrastructure Program

Code (PAP)	Procurement Program/Project	PMO/ User	End- User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php'000)			Remarks (brief description of Program/Project)
					Ads/Post of IB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Off-Carriageway Improvement, Abra-Kalinga Rd-K0425+000-K0425+418, K0428+000-K0429+922, K0431+000-K0432+684	Construction Section		Competitive Bidding	09/11/2018	30/11/2018	30-Jan-19	07/02/2019	Others	50,000	-	50,000	Road Widening
	Replacement of Permanent Weak Bridges, Biweng Br. (B04733L2) along Abra-Cervantes Rd	Construction Section		Competitive Bidding	09/10/2018	30/10/2018	28/01/2019	05/02/2019	Others	16,000	-	16,000	Replacement of Permanent Weak Bridges
	Replacement of Permanent Weak Bridges, Sadeg Br. (B04732L2) along Abra-Cervantes Rd	Construction Section		Competitive Bidding	25/10/2018	15/11/2018	29-Jan-19	06/02/2019	Others	22,000	-	22,000	Replacement of Permanent Weak Bridges
	Construction of New Permanent Bridges, Damalin Br. Along Abra-Cervantes Rd (Phase II)	Construction Section		Competitive Bidding	09/11/2018	30/11/2018	30-Jan-19	07/02/2019	Others	70,000	-	70,000	Construction of New Permanent Bridges
	Construction of Bafiao Flood Control, Bangued, Abra, Sta. 33+024 - Sta. 33+296	Construction Section		Competitive Bidding	09/10/2018	30/10/2018	28/01/2019	05/02/2019	Others	10,000	-	10,000	Construction of Flood Control
	Construction of Mudeng Flood Control, La Paz, Abra, Sta. 33+024 - Sta. 33+296	Construction Section		Competitive Bidding	09/10/2018	30/10/2018	28/01/2019	05/02/2019	Others	10,000	-	10,000	Construction of Flood Control
	Construction of San Antonio Flood Control, Bangued, Abra, Sta. 33+296 - Sta. 33+568	Construction Section		Competitive Bidding	09/10/2018	30/10/2018	28/01/2019	05/02/2019	Others	10,000	-	10,000	Construction of Flood Control
	Construction of Tineg River Flood Control (Cardona Side), Sta. 0+000 - Sta. 0+800, Sta. 1+000 - Sta. 5+220, Dolores, Abra	Construction Section		Competitive Bidding	09/10/2018	30/10/2018	28/01/2019	05/02/2019	Others	20,000	-	20,000	Construction of Flood Control
	Construction of Tineg River Flood Control (Poblacion Dolores Side), Sta. 0+500 - Sta. 2+550, Sta. 3+100 - Sta. 4+248, Dolores, Abra	Construction Section		Competitive Bidding	09/10/2018	30/10/2018	28/01/2019	05/02/2019	Others	20,000	-	20,000	Construction of Flood Control
	Construction of Bangbangcag Flood Control Project, Sta. 0+000 - Sta. 1+140, Bucay, Abra	Construction Section		Competitive Bidding	09/11/2018	30/11/2018	30-Jan-19	07/02/2019	Others	52,629	-	52,629	Construction of Flood Control
	Construction of Flood Control Structure along Abra River, Municipalities of Bucay, Langiden, Tayum, Salapadan, Laganglang, Manobo and La Paz, Abra	Construction Section		Competitive Bidding	23/11/2018	14/12/2018	31/01/2019	08/02/2019	Others	150,000	-	150,000	Construction of Flood Control
	Construction of Toon Norte Flood Control Project, Sta. 0+000 - Sta. 1+103, La Paz, Abra	Construction Section		Competitive Bidding	09/11/2018	30/11/2018	30-Jan-19	07/02/2019	Others	51,783	-	51,783	Construction of Flood Control



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CORDILLERA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

INDICATIVE ANNUAL PROCUREMENT PLAN
FY 2019 DPWH Infrastructure Program

Code (PAP)	Procurement Program/Project	PMO/ User	End- User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP'000)			Remarks (brief description of Program/Project)
					Ads/Post of IB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of Pagala Flood Control Project, Sta. 0+000 - Sta. 1+103, Bucay, Abra	Construction Section		Competitive Bidding	09/11/2018	30/11/2018	30-Jan-19	07/02/2019	Others	52,931	-	52,931	Construction of Flood Control
	Construction of Catacdegan Flood Control Project, Manabo, Abra, Sta. 0+000- Sta. 0+985	Construction Section		Competitive Bidding	09/11/2018	30/11/2018	30-Jan-19	07/02/2019	Others	45,000	-	45,000	Construction of Flood Control
	Construction of Palaquio Flood Control Project, Bucay, Abra, Sta. 0+000- Sta. 1+270	Construction Section		Competitive Bidding	09/11/2018	30/11/2018	30-Jan-19	07/02/2019	Others	48,398	-	48,398	Construction of Flood Control
	Construction of Tablog Flood Control Project, Bucay, Abra, Sta. 0+000- Sta. 1+269	Construction Section		Competitive Bidding	09/11/2018	30/11/2018	30-Jan-19	07/02/2019	Others	48,272	-	48,272	Construction of Flood Control
	Construction of Bulbulala Flood Control Project, La Paz, Abra, Sta. 0+000- Sta. 1+140	Construction Section		Competitive Bidding	09/11/2018	30/11/2018	30-Jan-19	07/02/2019	Others	42,773	-	42,773	Construction of Flood Control
	Construction of Cardona Flood Control Project, Dolores, Abra, Sta. 0+000- Sta. 1+580	Construction Section		Competitive Bidding	25/10/2018	15/11/2018	29-Jan-19	06/02/2019	Others	30,000	-	30,000	Construction of Flood Control
	Construction of Isit Flood Control Project, Dolores, Abra, Sta. 0+000- Sta. 1+580	Construction Section		Competitive Bidding	25/10/2018	15/11/2018	29-Jan-19	06/02/2019	Others	30,000	-	30,000	Construction of Flood Control
	Construction of Luzong-San Jose Flood Control Project, Manabo, Abra Sta. 0+000- Sta. 0+600	Construction Section		Competitive Bidding	09/10/2018	30/10/2018	28/01/2019	05/02/2019	Others	20,000	-	20,000	Construction of Flood Control
	Construction of Patoc Flood Control Project, Bucay, Abra, Sta. 0+000- Sta. 0+622	Construction Section		Competitive Bidding	09/10/2018	30/10/2018	28/01/2019	05/02/2019	Others	20,000	-	20,000	Construction of Flood Control
	Construction of Quidaoen Flood Control Project, San Juan, Abra, Sta. 0+000- Sta. 0+885	Construction Section		Competitive Bidding	25/10/2018	15/11/2018	29-Jan-19	06/02/2019	Others	39,615	-	39,615	Construction of Flood Control
	Construction/ Improvement of Access Rds leading to Declared Tourism Destinations, Almusgan - Bai-Caganayan Rd leading to Kaparkian Falls, Brgy. Caganayan, Tineg, Abra	Construction Section		Competitive Bidding	09/10/2018	30/10/2018	28/01/2019	05/02/2019	Others	15,000	-	15,000	Concreting of Road
	Construction/ Improvement of Access Rds leading to Declared Tourism Destinations, Manabo-Luba-Tubo Rd leading to Kili Falls and Hotspring, Brgy. Kili, Tubo, Abra	Construction Section		Competitive Bidding	09/10/2018	30/10/2018	28/01/2019	05/02/2019	Others	15,000	-	15,000	Concreting of Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CORDILLERA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

INDICATIVE ANNUAL PROCUREMENT PLAN
FY 2019 DPWH Infrastructure Program

Code (PAP)	Procurement Program/Project	PMO/ User	End- User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP'000)			Remarks (brief description of Program/Project)
					Ads/Post of IB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction/ Improvement of Access Rds leading to Declared Tourism Destinations, Quirsodan-Baquero Road Leading to Panalisan River	Construction Section		Competitive Bidding	09/10/2018	30/10/2018	28/01/2019	05/02/2019	Others	15,000	-	15,000	Concreting of Road
	Construction/ Improvement of Access Rds leading to Abra-Cervantes Rd-Palaquio Rd in support of Cacao Industry, Bucay, Abra	Construction Section		Competitive Bidding	09/10/2018	30/10/2018	28/01/2019	05/02/2019	Others	18,000	-	18,000	Concreting of Road
	Construction/ Improvement of Access Rds leading to Abra-Ilocos Norte Road Karkanskis Rd in support of Bamboo Industry, La Paz, Abra	Construction Section		Competitive Bidding	09/10/2018	30/10/2018	28/01/2019	05/02/2019	Others	16,000	-	16,000	Concreting of Road
	Construction/ Improvement of Access Rds leading to Daguioman-Bucay Rd, in support of Coffee, fruit, Cacao and Homestyles Industries, Daguioman, Budoc, Salapaden and Bucay, Abra	Construction Section		Competitive Bidding	09/10/2018	30/10/2018	28/01/2019	05/02/2019	Others	16,000	-	16,000	Concreting of Road
	Construction/ Improvement of Access Rds leading to Junction Silet San Juan to Tineg Boundary leading to the Coffee Industry, Tineg, Abra	Construction Section		Competitive Bidding	09/10/2018	30/10/2018	28/01/2019	05/02/2019	Others	10,000	-	10,000	Concreting of Road
	Construction/ Improvement of Access Rds leading to Lamunan-Ableg Rd in support of Coffee, Fruit & Homestyles Industry, Daguioman, Abra	Construction Section		Competitive Bidding	09/10/2018	30/10/2018	28/01/2019	05/02/2019	Others	16,000	-	16,000	Concreting of Road
	Construction/ Improvement of Access Rds leading to Mapula-Baquero Rd in support of Coffee Industry, Licuan-Baay, Abra	Construction Section		Competitive Bidding	09/10/2018	30/10/2018	28/01/2019	05/02/2019	Others	16,000	-	16,000	Concreting of Road
	Construction/ Improvement of Access Rds leading to Nagpaayan-Mapula Rd in support of Coffee Industry, Licuan-Baay, Abra	Construction Section		Competitive Bidding	09/10/2018	30/10/2018	28/01/2019	05/02/2019	Others	16,000	-	16,000	Concreting of Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CORDILLERA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

INDICATIVE ANNUAL PROCUREMENT PLAN
FY 2019 DPWH Infrastructure Program

Code (PAP)	Procurement	Program/Project	PMO/ User	End- User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP'000)			Remarks (brief description of Program/Project)
						Ads/Post of IB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of DPWH (Standard Building Design) Abra District Engineering Office, Bangued		Construction Section		Competitive Bidding	25/10/2018	15/11/2018	29-Jan-19	06/02/2019	Others	33,313	-	33,313	Construction of Building
	Construction of Buli Flood Control Phase 2, La Paz, Abra		Construction Section		Competitive Bidding	23/11/2018	14/12/2018	31/01/2019	08/02/2019	Others	100,000	-	100,000	Construction of Flood Control
	Construction of Demet-Noro Flood Control, La Paz, Abra		Construction Section		Competitive Bidding	23/11/2018	14/12/2018	31/01/2019	08/02/2019	Others	100,000	-	100,000	Construction of Flood Control
	Construction of Gaddani-Bagalay Flood Control Structure, Tayum, Abra		Construction Section		Competitive Bidding	23/11/2018	14/12/2018	31/01/2019	08/02/2019	Others	100,000	-	100,000	Construction of Flood Control
	Rechanneling/ Dredging of Abra-River along Bangolao, Bucay, Abra		Construction Section		Competitive Bidding	23/11/2018	14/12/2018	31/01/2019	08/02/2019	Others	100,000	-	100,000	Rechanneling/ Dredging
	Rechanneling/Dredging of Abra River Along Pakiling, Bucay, Abra		Construction Section		Competitive Bidding	23/11/2018	14/12/2018	31/01/2019	08/02/2019	Others	100,000	-	100,000	Rechanneling/ Dredging
	Rechanneling/ Dredging of Abra River along Pawa-San Isidro-Laganglang, Abra		Construction Section		Competitive Bidding	23/11/2018	14/12/2018	31/01/2019	08/02/2019	Others	100,000	-	100,000	Rechanneling/ Dredging
	Construction of Slope Protection (Abra-Ilocos Norte Rd SlopeStabilization) K0426+000-K0426+220		Construction Section		Competitive Bidding	23/11/2018	14/12/2018	31/01/2019	08/02/2019	Others	100,000	-	100,000	Rockfall Netting
	Construction of Slope Protection (Abra-Ilocos Norte Rd SlopeStabilization) K0426+500-K0427+000		Construction Section		Competitive Bidding	23/11/2018	14/12/2018	31/01/2019	08/02/2019	Others	100,000	-	100,000	Rockfall Netting
	Construction of Slope Protection (Abra-Kalinga Rd SlopeStabilization) K0451+000-K0451+520		Construction Section		Competitive Bidding	23/11/2018	14/12/2018	31/01/2019	08/02/2019	Others	100,000	-	100,000	Rockfall Netting
	Construction of Slope Protection (Abra-Kalinga Rd SlopeStabilization) K0451+600-K0452+000		Construction Section		Competitive Bidding	23/11/2018	14/12/2018	31/01/2019	08/02/2019	Others	100,000	-	100,000	Rockfall Netting
	Construction of Slope Protection (Abra-Kalinga Rd SlopeStabilization) K0452+050-K0452+350		Construction Section		Competitive Bidding	23/11/2018	14/12/2018	31/01/2019	08/02/2019	Others	100,000	-	100,000	Rockfall Netting
	Construction of Slope Protection (Abra-Kalinga Rd SlopeStabilization) K0452+380-K0452+700		Construction Section		Competitive Bidding	23/11/2018	14/12/2018	31/01/2019	08/02/2019	Others	100,000	-	100,000	Rockfall Netting
	Construction of Slope Protection (Abra-Kalinga Slope Stabilization) K0452+720-K0453+200, Abra		Construction Section		Competitive Bidding	23/11/2018	14/12/2018	31/01/2019	08/02/2019	Others	100,000	-	100,000	Rockfall Netting



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CORDILLERA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

INDICATIVE ANNUAL PROCUREMENT PLAN
FY 2019 DPWH Infrastructure Program

Code (PAP)	Procurement Program/Project	PMO/ User	End- User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP'000)			Remarks (brief description of Program/Project)
					Ads/Post of IB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MODE	CO	
	Construction of Slope Protection (Abra-Kalinga Slope Stabilization) K0452+720-K0456+020-K0456+450, Abra	Construction Section		Competitive Bidding	23/11/2018	14/12/2018	31/01/2019	08/02/2019	Others	100,000	-	100,000	Rockfall Netting
	Construction of Slope Protection (Abra-Kalinga Slope Stabilization) K0453+250-K0453+600, Abra	Construction Section		Competitive Bidding	23/11/2018	14/12/2018	31/01/2019	08/02/2019	Others	100,000	-	100,000	Rockfall Netting
	Construction of Slope Protection (Abra-Kalinga Slope Stabilization) K0453+620-K0454+000, Abra	Construction Section		Competitive Bidding	23/11/2018	14/12/2018	31/01/2019	08/02/2019	Others	100,000	-	100,000	Rockfall Netting
	Construction of Slope Protection (Abra-Kalinga Slope Stabilization) K0454+050-K0454+450, Abra	Construction Section		Competitive Bidding	23/11/2018	14/12/2018	31/01/2019	08/02/2019	Others	100,000	-	100,000	Rockfall Netting
	Construction of Slope Protection (Abra-Kalinga Slope Stabilization) K0454+500-K0455+000, Abra	Construction Section		Competitive Bidding	23/11/2018	14/12/2018	31/01/2019	08/02/2019	Others	100,000	-	100,000	Rockfall Netting
	Construction of Slope Protection (Abra-Kalinga Slope Stabilization) K0456+500-K0456+900, Abra	Construction Section		Competitive Bidding	23/11/2018	14/12/2018	31/01/2019	08/02/2019	Others	100,000	-	100,000	Rockfall Netting
	Construction of Slope Protection (Abra-Kalinga Slope Stabilization) K0468+700-K0469+000, Abra	Construction Section		Competitive Bidding	23/11/2018	14/12/2018	31/01/2019	08/02/2019	Others	100,000	-	100,000	Rockfall Netting
	Construction of Slope Protection (Abra-Kalinga Slope Stabilization) K0469+120-K0469+600, Abra	Construction Section		Competitive Bidding	23/11/2018	14/12/2018	31/01/2019	08/02/2019	Others	100,000	-	100,000	Rockfall Netting
	Construction of Slope Protection (Abra-Kalinga Slope Stabilization) K0469+700-K0470+000, Abra	Construction Section		Competitive Bidding	23/11/2018	14/12/2018	31/01/2019	08/02/2019	Others	100,000	-	100,000	Rockfall Netting
	Rehabilitation / Improvement of Abra Cervantes Road with Selective Reblocking and Asphalt Overlay, K0432+500-K0440+161, Abra	Construction Section		Competitive Bidding	23/11/2018	14/12/2018	31/01/2019	08/02/2019	Others	100,000	-	100,000	Rockfall Netting
	Rehabilitation / Improvement of Abra Cervantes Road with Selective Reblocking and Asphalt Overlay, K0441+(-865)-K0445+000, Abra	Construction Section		Competitive Bidding	23/11/2018	14/12/2018	31/01/2019	08/02/2019	Others	100,000	-	100,000	Rockfall Netting



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CORDILLERA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

INDICATIVE ANNUAL PROCUREMENT PLAN
FY 2019 DPWH Infrastructure Program

Code (PAP)	Procurement Program/Project	PMO/ User	End- User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP'000)			Remarks (brief description of Program/Project)
					Ads/Post of IB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Rehabilitation / Improvement of Abra Ilocos Norte Road with Selective Reblocking and Asphalt Overlay, K0416+100-K0416+300; K0418+800-K0419+000, Abra	Construction Section		Competitive Bidding	23/11/2018	14/12/2018	31/01/2019	08/02/2019	Others	100,000	-	100,000	Rockfall Netting
	Rehabilitation / Improvement of Abra Ilocos Norte Road with Selective Reblocking and Asphalt Overlay, K0422+500-K0429+000 Abra	Construction Section		Competitive Bidding	23/11/2018	14/12/2018	31/01/2019	08/02/2019	Others	100,000	-	100,000	Rockfall Netting
	Rehabilitation / Improvement of Abra-Kalinga Road with Selective Reblocking and Asphalt Overlay, K0454+000-K0457+000 Abra	Construction Section		Competitive Bidding	23/11/2018	14/12/2018	31/01/2019	08/02/2019	Others	100,000	-	100,000	Rockfall Netting
	Rehabilitation / Improvement of Abra-Kalinga Road with Selective Reblocking and Asphalt Overlay, K0459+600-K0465+024 Abra	Construction Section		Competitive Bidding	23/11/2018	14/12/2018	31/01/2019	08/02/2019	Others	100,000	-	100,000	Rockfall Netting
	Construction/ Rehabilitation with Rd Opening of Lenneng-Cayapa rd, Baay-Licuan, Abra & Lagangilang, Abra	Construction Section		Competitive Bidding	23/11/2018	14/12/2018	31/01/2019	08/02/2019	Others	100,000	-	100,000	Concreting of Road
	Construction/ Rehabilitation with Rd Opening of Naguilan-Lam-awan Rd, Salapadan, Abra	Construction Section		Competitive Bidding	23/11/2018	14/12/2018	31/01/2019	08/02/2019	Others	100,000	-	100,000	Concreting of Road
	Construction/ Rehabilitation with Rd Opening of Sabagan-Nagpaoayan Rd, Baay-Licuan, Abra	Construction Section		Competitive Bidding	23/11/2018	14/12/2018	31/01/2019	08/02/2019	Others	100,000	-	100,000	Concreting of Road
	Construction/ Rehabilitation with Rd Opening of Salapadan Barrio Ud-udiao Road, Salapadan Rd, Baay-Licuan, Abra	Construction Section		Competitive Bidding	23/11/2018	14/12/2018	31/01/2019	08/02/2019	Others	100,000	-	100,000	Concreting of Road
	Rehabilitation/ Improvement of Bucay Road with selective Reblocking and Asphalt Overlay, Bucay, Abra	Construction Section		Competitive Bidding	23/11/2018	14/12/2018	31/01/2019	08/02/2019	Others	100,000	-	100,000	Asphalt Overlay
	Rehabilitation/ Improvement of Baac-Quilat-Poblacion Road with selective Reblocking and Asphalt Overlay, Langiden, Abra	Construction Section		Competitive Bidding	23/11/2018	14/12/2018	31/01/2019	08/02/2019	Others	100,000	-	100,000	Asphalt Overlay
	Rehabilitation/ Improvement of Bangued Road with selective Reblocking and Asphalt Overlay, Bangued, Abra	Construction Section		Competitive Bidding	23/11/2018	14/12/2018	31/01/2019	08/02/2019	Others	100,000	-	100,000	Asphalt Overlay



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CORDILLERA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

INDICATIVE ANNUAL PROCUREMENT PLAN
FY 2019 DPWH Infrastructure Program

Code (PAP)	Procurement Program/Project	PMO/ User	End- User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php'000)			Remarks (brief description of Program/Project)
					Ads/Post of IB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Rehabilitation/ Improvement of Bucay Road with selective Reblocking and Asphalt Overlay, Bucay, Abra	Construction Section		Competitive Bidding	23/11/2018	14/12/2018	31/01/2019	08/02/2019	Others	100,000	-	100,000	Asphalt Overlay
	Rehabilitation/ Improvement of Danglas Road with selective Reblocking and Asphalt Overlay, Danglas, Abra	Construction Section		Competitive Bidding	23/11/2018	14/12/2018	31/01/2019	08/02/2019	Others	100,000	-	100,000	Asphalt Overlay
	Rehabilitation/ Improvement of La Paz Road with Selective Reblocking and Asphalt Overlay, La Paz, Abra	Construction Section		Competitive Bidding	23/11/2018	14/12/2018	31/01/2019	08/02/2019	Others	100,000	-	100,000	Asphalt Overlay
	Rehabilitation/ Improvement of Lagangilang Road with Selective Reblocking and Asphalt Overlay, Lagangilang, Abra	Construction Section		Competitive Bidding	23/11/2018	14/12/2018	31/01/2019	08/02/2019	Others	100,000	-	100,000	Asphalt Overlay
	Rehabilitation/ Improvement of San Gregorio-Bulbulela Road with Selective Reblocking and Asphalt Overlay, San Gregorio-Bulbulela, Abra	Construction Section		Competitive Bidding	23/11/2018	14/12/2018	31/01/2019	08/02/2019	Others	100,000	-	100,000	Asphalt Overlay
	Rehabilitation/ Improvement of San Juan Road with Selective Reblocking and Asphalt Overlay, San Juan, Abra	Construction Section		Competitive Bidding	23/11/2018	14/12/2018	31/01/2019	08/02/2019	Others	100,000	-	100,000	Asphalt Overlay
	Rehabilitation/ Improvement of Villaviciosa Road with Selective Reblocking and Asphalt Overlay, Villaviciosa, Abra	Construction Section		Competitive Bidding	23/11/2018	14/12/2018	31/01/2019	08/02/2019	Others	100,000	-	100,000	Asphalt Overlay
	Construction of Multi-Purpose Building (Barangay Hall), Brgy. Calaba, Bangued, Abra	Construction Section		Competitive Bidding	09/10/2018	30/10/2018	28/01/2019	05/02/2019	Others	2,500	-	2,500	Construction of MPB
	Construction of Multi-Purpose Building (Barangay Hall), Brgy. South Poblacion, Abra	Construction Section		Competitive Bidding	09/10/2018	30/10/2018	28/01/2019	05/02/2019	Others	2,000	-	2,000	Construction of MPB
	Construction of Multi-Purpose Building (Convention Center), La Paz, Abra	Construction Section		Competitive Bidding	25/10/2018	15/11/2018	29/01/2019	06/02/2019	Others	40,000	-	40,000	Construction of MPB
	Construction of Multi-Purpose Building (Covered Court), Ampaloc, Luba, Abra	Construction Section		Competitive Bidding	09/10/2018	30/10/2018	28/01/2019	05/02/2019	Others	2,500	-	2,500	Construction of MPB
	Construction of Multi-Purpose Building (Covered Court), Bulbulela, La Paz, Abra	Construction Section		Competitive Bidding	09/10/2018	30/10/2018	28/01/2019	05/02/2019	Others	2,500	-	2,500	Construction of MPB
	Construction of Multi-Purpose Building (Covered Court), Buli, La Paz, Abra	Construction Section		Competitive Bidding	09/10/2018	30/10/2018	28/01/2019	05/02/2019	Others	2,500	-	2,500	Construction of MPB



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CORDILLERA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

INDICATIVE ANNUAL PROCUREMENT PLAN
FY 2019 DPWH Infrastructure Program

Code (PAP)	Procurement Program/Project	PMO/ User	End- User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP'000)			Remarks (brief description of Program/Project)
					Ads/Post of IB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of Multi-Purpose Building (Covered Court) , Lubong , Bangued, Abra	Construction Section		Competitive Bidding	09/10/2018	30/10/2018	28/01/2019	05/02/2019	Others	2,500	-	2,500	Construction of MPB
	Construction of Multi-Purpose Building (Covered Court) , Pidpid, La Paz, Abra	Construction Section		Competitive Bidding	09/10/2018	30/10/2018	28/01/2019	05/02/2019	Others	2,500	-	2,500	Construction of MPB
	Construction of Multi-Purpose Building (Covered Court) , Poblacion, Licuan-Baay, Abra	Construction Section		Competitive Bidding	09/10/2018	30/10/2018	28/01/2019	05/02/2019	Others	2,500	-	2,500	Construction of MPB
	Construction of Multi-Purpose Building (Covered Court) , Sto. Tomas, Manabo, Abra	Construction Section		Competitive Bidding	09/10/2018	30/10/2018	28/01/2019	05/02/2019	Others	2,500	-	2,500	Construction of MPB
	Construction of Multi-Purpose Building (Covered Court) , Gangal, Sallapadan, Abra	Construction Section		Competitive Bidding	09/10/2018	30/10/2018	28/01/2019	05/02/2019	Others	2,500	-	2,500	Construction of MPB
	Construction of Multi-Purpose Building (Covered Court) , Naguilian, Sallapadan, Abra	Construction Section		Competitive Bidding	09/10/2018	30/10/2018	28/01/2019	05/02/2019	Others	2,500	-	2,500	Construction of MPB
	Construction of Multi-Purpose Building (Covered Court) , Saccaang, Sallapadan, Abra	Construction Section		Competitive Bidding	09/10/2018	30/10/2018	28/01/2019	05/02/2019	Others	2,500	-	2,500	Construction of MPB
	Construction of Multi-Purpose Building (Covered Court) , Sallapadan Bario, Sallapadan, Abra	Construction Section		Competitive Bidding	09/10/2018	30/10/2018	28/01/2019	05/02/2019	Others	2,500	-	2,500	Construction of MPB
	Construction of Multi-Purpose Building (Covered Court) , Sitio Baquero, Brgy. Nalbuan, Baay-Licuan, Abra	Construction Section		Competitive Bidding	09/10/2018	30/10/2018	28/01/2019	05/02/2019	Others	2,500	-	2,500	Construction of MPB
	Construction of Multi-Purpose Building (Day Care Center) , Brgy. Cosli West, Bangued, Abra	Construction Section		Competitive Bidding	09/10/2018	30/10/2018	28/01/2019	05/02/2019	Others	1,500	-	1,500	Construction of MPB
	Construction of Multi-Purpose Building (Day Care Center) , Brgy. Macray, Bangued, Abra	Construction Section		Competitive Bidding	09/10/2018	30/10/2018	28/01/2019	05/02/2019	Others	1,500	-	1,500	Construction of MPB
	Construction of Multi-Purpose Building (Laboratory Building) , Abra State Institute of Sciences and Technology, Lagangilang, Abra	Construction Section		Competitive Bidding	09/10/2018	30/10/2018	28/01/2019	05/02/2019	Others	1,500	-	1,500	Construction of MPB



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CORDILLERA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

INDICATIVE ANNUAL PROCUREMENT PLAN
FY 2019 DPWH Infrastructure Program

Code (PAP)	Procurement Program/Project	PMO/ User	End- User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php'000)			Remarks (brief description of Program/Project)
					Ads/Post of IB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of Multi-Purpose Building (Senior Citizen) , Pob. Bucay, Abra	Construction Section		Competitive Bidding	09/10/2018	30/10/2018	28/01/2019	05/02/2019	Others	2,500	-	2,500	Construction of MPB
	Construction of Multi-Purpose Building (Student Center and Guidance Office) , Abra State Institute of Sciences and Technology, Lagangilang, Abra	Construction Section		Competitive Bidding	09/10/2018	30/10/2018	28/01/2019	05/02/2019	Others	2,500	-	2,500	Construction of MPB
	Construction of Multi-Purpose Building (Student Center and Guidance Office) , Abra State Institute of Sciences and Technology, Bangued, Abra	Construction Section		Competitive Bidding	09/10/2018	30/10/2018	28/01/2019	05/02/2019	Others	2,500	-	2,500	Construction of MPB
	Construction of Multi-Purpose Building Brgy. Ap-apaya, Vilaviciosa, Abra	Construction Section		Competitive Bidding	09/10/2018	30/10/2018	28/01/2019	05/02/2019	Others	2,000	-	2,000	Construction of MPB
	Construction of Multi-Purpose Building Brgy. Laang, Lagangilang, Abra	Construction Section		Competitive Bidding	09/10/2018	30/10/2018	28/01/2019	05/02/2019	Others	3,000	-	3,000	Construction of MPB
	Construction of Multi-Purpose Building Brgy. Pangal, Danglas, Abra	Construction Section		Competitive Bidding	09/10/2018	30/10/2018	28/01/2019	05/02/2019	Others	2,000	-	2,000	Construction of MPB
	Construction of Multi-Purpose Building Phase 2, Mudeng, La Paz, Abra	Construction Section		Competitive Bidding	09/10/2018	30/10/2018	28/01/2019	05/02/2019	Others	1,500	-	1,500	Construction of MPB
	Construction of Multi-Purpose Building Poblacion, La Paz, Abra	Construction Section		Competitive Bidding	09/10/2018	30/10/2018	28/01/2019	05/02/2019	Others	3,000	-	3,000	Construction of MPB
	Construction of Multi-Purpose Building Poblacion, Tayum, Abra	Construction Section		Competitive Bidding	09/10/2018	30/10/2018	28/01/2019	05/02/2019	Others	2,500	-	2,500	Construction of MPB
	Construction of Drainage Canal, Brgy. Bangbangar, Bangued, Abra	Construction Section		Competitive Bidding	09/10/2018	30/10/2018	28/01/2019	05/02/2019	Others	1,500	-	1,500	Construction of Drainage Canal
	Construction of Drainage Canal, Brgy. Poblacion West, Pidigan, Abra	Construction Section		Competitive Bidding	09/10/2018	30/10/2018	28/01/2019	05/02/2019	Others	2,000	-	2,000	Construction of Drainage Canal
	Improvement of Aliwanag-Saila Road, Ambuagan, Tubo, Abra	Construction Section		Competitive Bidding	09/10/2018	30/10/2018	28/01/2019	05/02/2019	Others	1,500	-	1,500	Concreting of Road
	Improvement of Butak-Maanopo Road, Kil, Tubo, Abra	Construction Section		Competitive Bidding	09/10/2018	30/10/2018	28/01/2019	05/02/2019	Others	1,500	-	1,500	Concreting of Road
	Improvement of Dakit-Coacawayan Road, Tiempo, Tubo, Abra	Construction Section		Competitive Bidding	09/10/2018	30/10/2018	28/01/2019	05/02/2019	Others	1,500	-	1,500	Concreting of Road
	Improvement of Daydayong-Alangtin Proper Road, Alangtin, Tubo, Abra	Construction Section		Competitive Bidding	09/10/2018	30/10/2018	28/01/2019	05/02/2019	Others	1,500	-	1,500	Concreting of Road
	Improvement of Kongkong-Til-ong Road, Supo, Tubo, Abra	Construction Section		Competitive Bidding	09/10/2018	30/10/2018	28/01/2019	05/02/2019	Others	1,500	-	1,500	Concreting of Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CORDILLERA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

INDICATIVE ANNUAL PROCUREMENT PLAN
FY 2019 DPWH Infrastructure Program

Code (PAP)	Procurement Program/Project	PMO/ User	End- User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP'000)			Remarks (brief description of Program/Project)
					Ads/Post of IB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MODE	CO	
	Improvement of Linang-Dayokan Road, Dilong, Tubo, Abra	Construction Section		Competitive Bidding	09/10/2018	30/10/2018	28/01/2019	05/02/2019	Others	1,500	-	1,500	Concreting of Road
	Improvement of Pakapak-Tubtuba Road, Tubtuba, Tubo, Abra	Construction Section		Competitive Bidding	09/10/2018	30/10/2018	28/01/2019	05/02/2019	Others	1,500	-	1,500	Concreting of Road
	Improvement of Palikang-Bekeng Road, Wayangan, Tubo, Abra	Construction Section		Competitive Bidding	09/10/2018	30/10/2018	28/01/2019	05/02/2019	Others	1,500	-	1,500	Concreting of Road
	Improvement of Brgy. Tacda, Tubo, Abra	Construction Section		Competitive Bidding	09/10/2018	30/10/2018	28/01/2019	05/02/2019	Others	1,500	-	1,500	Concreting of Road
	Improvement of Suysuyan-Kalitang Road, Poblacion, Tubo, Abra	Construction Section		Competitive Bidding	09/10/2018	30/10/2018	28/01/2019	05/02/2019	Others	1,500	-	1,500	Concreting of Road
	Rehabilitation of Apao-Centro Road with Road Opening, Apao, Tineg, Abra	Construction Section		Competitive Bidding	09/10/2018	30/10/2018	28/01/2019	05/02/2019	Others	5,000	-	5,000	Concreting of Road
	Rehabilitation of Sabangan-Alaoa Road with Road Opening, Alaoa, Tineg, Abra	Construction Section		Competitive Bidding	09/10/2018	30/10/2018	28/01/2019	05/02/2019	Others	5,000	-	5,000	Concreting of Road
	Construction of Water System (Level II), Brgy. Catacdegan Viejo, Manabo, Abra	Construction Section		Competitive Bidding	09/10/2018	30/10/2018	28/01/2019	05/02/2019	Others	1,500	-	1,500	Construction of Water System
	Construction of Water System (Level II), Sagap, Bangued, Abra	Construction Section		Competitive Bidding	09/10/2018	30/10/2018	28/01/2019	05/02/2019	Others	10,000	-	10,000	Construction of Water System



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CORDILLERA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

INDICATIVE ANNUAL PROCUREMENT PLAN
FY 2019 DPWH Infrastructure Program

Code (PAP)	Procurement Program/Project	PMO/ User	End- User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php'000)			Remarks (brief description of Program/Project)
					Ads/Post of IB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
Apayao 1st DEO													
	Preventive Maintenance Secondary Roads Along Abbut-Conner Road	Construction Section		Public Bidding	Oct/25/18	Nov/14/18	Jan/2/19	Jan/3/19	Regular Infra	7,128	-	7,128	Road Reblocking
	Preventive Maintenance Tertiary Roads Along Apayao-Ilocos Norte Rd	Construction Section		Public Bidding	Oct/25/18	Nov/14/18	Jan/2/19	Jan/3/19	Regular Infra	18,101	-	18,101	Road Reblocking
	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide Secondary Roads along Abbut-Conner Road	Construction Section		Public Bidding	Oct/25/18	Nov/14/18	Jan/2/19	Jan/3/19	Regular Infra	72,049	-	72,049	Construction of Road Slope Protection Structure / Sheetpiles, Retaining Wall & Rocknetting
	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide Secondary Roads along Conner-Kabugao Rd	Construction Section		Public Bidding	Oct/25/18	Nov/14/18	Jan/2/19	Jan/3/19	Regular Infra	4,762	-	4,762	Construction of Road Slope Protection Structure / Retaining Wall,
	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide Secondary Roads along Kabugao-Pudtol-Luna-Cagayan Bdry Rd	Construction Section		Public Bidding	Oct/25/18	Nov/14/18	Jan/2/19	Jan/3/19	Regular Infra	4,233	-	4,233	Construction of Road Slope Protection Structure / Crib Wall
	Road Widening Secondary Roads along Abbut-Conner Road	Construction Section		Public Bidding	Oct/27/18	Nov/19/18	Jan/2/19	Jan/3/19	Regular Infra	13,916	-	13,916	Road widening Incl Drainage
	Construction of Missing Links / New Road along Abra-Kalinga-Apayao-Road (Bulan-Banban-Puguin-Sacpil-Pinukpok), Apayao (Package 1)	Construction Section		Public Bidding	Oct/30/18	Nov/21/18	Jan/2/19	Jan/3/19	Regular Infra	49,000	-	49,000	Construction of Concrete Road
	Construction of Missing Links / New Road along Abra-Kalinga-Apayao-Road (Bulan-Banban-Puguin-Sacpil-Pinukpok), Apayao (Package 2)	Construction Section		Public Bidding	Oct/27/18	Nov/19/18	Jan/2/19	Jan/3/19	Regular Infra	29,890	-	29,890	Road Upgrading
	Construction of Missing Links / New Road along Abra-Kalinga-Apayao-Road (Bulan-Banban-Puguin-Sacpil-Pinukpok), Apayao (Package 3)	Construction Section		Public Bidding	Oct/30/18	Nov/21/18	Jan/2/19	Jan/3/19	Regular Infra	49,000	-	49,000	Construction of Concrete Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CORDILLERA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

INDICATIVE ANNUAL PROCUREMENT PLAN
FY 2019 DPWH Infrastructure Program

Code (PAP)	Procurement Program/Project	PMO/ User	End- User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP'000)			Remarks (brief description of Program/Project)
					Ads/Post of IB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Off-Carriageway Improvement Secondary Roads along Conner-Kabugao Rd	Construction Section		Public Bidding	Oct/17/18	Nov/8/18	Jan/2/19	Jan/3/19	Regular Infra	4,982	-	4,982	Off-Carriageway Improvement: Shoulder Paving/ Construction
	Off-Carriageway Improvement Secondary Roads along Kabugao-Pudtol-Luna-Cagayan Bdry	Construction Section		Public Bidding	Oct/17/18	Nov/8/18	Jan/2/19	Jan/3/19	Regular Infra	19,771	-	19,771	Off-Carriageway Improvement: Shoulder Paving/ Construction
	Off-Carriageway Improvement Secondary Roads along Abbut-Conner Rd	Construction Section		Public Bidding	Oct/31/18	Nov/23/18	Jan/2/19	Jan/3/19	Regular Infra	80,960	-	80,960	Off-Carriageway Improvement: Shoulder Paving/ Construction
	Paving of Unpaved Roads Tertiary Road along Apayao-Ilocos Norte Rd (S00617LZ) Chainage 0-Chainage 2500	Construction Section		Public Bidding	Oct/31/18	Nov/23/18	Jan/2/19	Jan/3/19	Regular Infra	98,000	-	98,000	Road Upgrading Gravel to Concrete
	Paving of Unpaved Roads Tertiary Road along Apayao-Ilocos Norte Rd (S00617LZ) Chainage 2500-Chainage 5000	Construction Section		Public Bidding	Oct/31/18	Nov/23/18	Jan/2/19	Jan/3/19	Regular Infra	98,000	-	98,000	Road Upgrading Gravel to Concrete
	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Karagawan Flood Control, Brgy. Badduat, Kabugao, Apayao	Construction Section		Public Bidding	Oct/23/18	Nov/14/18	Jan/2/19	Jan/3/19	Regular Infra	13,328	-	13,328	Construction of Flood Mitigation Structures
	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Nabuangan (Downstream) Flood Control, Brgy. Ripang, Conner, Apayao	Construction Section		Public Bidding	Oct/23/18	Nov/14/18	Jan/2/19	Jan/3/19	Regular Infra	14,700	-	14,700	Construction of Flood Mitigation Structures



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CORDILLERA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

INDICATIVE ANNUAL PROCUREMENT PLAN
FY 2019 DPWH Infrastructure Program

Code (PAP)	Procurement Program/Project	PMO/ User	End- User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php'000)			Remarks (brief description of Program/Project)
					Ads/Post of IB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Apayao River Flood Control, Barangay Poblacion, Kabugao, Apayao	Construction Section		Public Bidding	Oct/23/18	Nov/14/18	Jan/2/19	Jan/3/19	Regular Infra	19,600	-	19,600	Construction of Flood Mitigation Structures
	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Nabuangan (Upstream) Flood Control, Brgy.Cupis, Conner, Apayao	Construction Section		Public Bidding	Oct/23/18	Nov/14/18	Jan/2/19	Jan/3/19	Regular Infra	14,700	-	14,700	Construction of Flood Mitigation Structures
	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Barren Flood Control (Upstream), Brgy.Manag, Conner, Apayao	Construction Section		Public Bidding	Oct/23/18	Nov/14/18	Jan/2/19	Jan/3/19	Regular Infra	19,600	-	19,600	Construction of Flood Mitigation Structures
	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Barren Flood Control (Downstream), Brgy.Paddaon, Conner, Apayao	Construction Section		Public Bidding	Oct/23/18	Nov/14/18	Jan/2/19	Jan/3/19	Regular Infra	19,600	-	19,600	Construction of Flood Mitigation Structures
	Construction/Improvement of Access Roads leading to Declared Tourism Destinations Caglayan-Paddig-Cupis Road leading to Nabuangan River, Banselan Cave, CupisLoomweaving, Brgy. Caglayan (New Pob.), Conner, Apayao	Construction Section		Public Bidding	Nov/21/18	Dec/11/18	Jan/2/19	Jan/3/19	Regular Infra	29,400	-	29,400	Construction of Concrete Road
	Construction/Improvement of Access Roads leading to Declared Tourism Destinations along Bulo(Lenneng) Road leading to Gololan Falls, Pao Valley, Kabugao, Apayao	Construction Section		Public Bidding	Nov/21/18	Dec/11/18	Jan/2/19	Jan/3/19	Regular Infra	19,600	-	19,600	Construction of Concrete Road
	Construction/Improvement of Access Roads leading to Declared Tourism Destinations along Manag-Liwan Road leading to Purag Cave and Bellang Cave, Conner, Apayao	Construction Section		Public Bidding	Nov/21/18	Dec/11/18	Jan/2/19	Jan/3/19	Regular Infra	19,500	-	19,500	Construction of Concrete Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CORDILLERA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

INDICATIVE ANNUAL PROCUREMENT PLAN
FY 2019 DPWH Infrastructure Program

Code (PAP)	Procurement Program/Project	PMO/ User	End- User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP'000)			Remarks (brief description of Program/Project)
					Ads/Post of IB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones, Madduang-Dagara -Maragat-Abra Boundary in support to Blacksmithing, Handicraft, Furniture, High Value Crops and Coffee Industries,Kabugao, Apayao	Construction Section		Public Bidding	Nov/23/18	Dec/17/18	Jan/2/19	Jan/3/19	Regular Infra	17,640	-	17,640	Construction of Concrete Road
	Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones along Manag-Talifugo-Paddoan Road in support of Banana, Coffee, Cacao, Rice and Corn Industries, Conner, Apayao	Construction Section		Public Bidding	Nov/23/18	Dec/17/18	Jan/2/19	Jan/3/19	Regular Infra	17,640	-	17,640	Construction of Concrete Road
	National Building Program Buildings and other Structures Multipurpose/Facilities Construction of DPWH Building Apayao 1st District Engineering Office, Conner, Apayao	Construction Section		Public Bidding	Nov/16/18	Dec/10/18	Jan/2/19	Jan/3/19	Regular Infra	58,800	-	58,800	Construction of Building



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CORDILLERA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

INDICATIVE ANNUAL PROCUREMENT PLAN
FY 2019 DPWH Infrastructure Program

Code (PAP)	Procurement Program/Project	PMO/ End- User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php'000)			Remarks (brief description of Program/Project)
				Ads/Post of IB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
Apayao 2nd DEO												
	Rehab/ Reconstruction of Roads Slips, Slopes, Collapse and Landslide along Kabugao-Pudtol-Luna-Cagayan Bdry. Road K0647+131-K0647+185, K0626+ (072)-K0626+(-006), K0626+278-K0626+331, K0626+307-K0626+331	CONSTRUCTION	Competitive Bidding	16/10/2018	11/06/2018	01/24/2019	01/30/2019	GoP	26,000	-	26,000	
	Rehab/ Reconstruction of Roads Slips, Slopes, Collapse and Landslide along Apayao (Calanasan)- Ilocos Norte Rd. K0621+(-015) - K0621+085)	CONSTRUCTION	Competitive Bidding	16/10/2018	11/06/2018	01/24/2019	01/30/2019	GoP	56,799	0	56,799	
	Rehab/ Reconstruction of Roads Slips, Slopes, Collapse and Landslide along Apayao-Ilocos Norte Rd. K0722+875-K0723+010	CONSTRUCTION	Competitive Bidding	16/10/2018	11/06/2018	01/24/2019	01/30/2019	GoP	99,500	0	99,500	
	Rehab/ Reconstruction of Roads Slips, Slopes, Collapse and Landslide along Ayaga-Sta. Marcela- Flora- Lasam Rd.- Chainage 11305- Chainage 11385, Chainage 11425-Chainage 11445	CONSTRUCTION	Competitive Bidding	16/10/2018	11/06/2018	01/24/2019	01/30/2019	GoP	20,000	0	20,000	
	Rehab/ Reconstruction of Roads Slips, Slopes, Collapse and Landslide along Claveria- Calanasan- Kabugao Rd. K0638+560- K0638+620, K0687+115-K0687+230	CONSTRUCTION	Competitive Bidding	16/10/2018	11/06/2018	01/24/2019	01/30/2019	GoP	45,000	0	45,000	
	Road Widening along Kabugao-Pudtol-Luna-Cagayan Bdry Rd. K0679+750-K0680+174, K0680+183-K0680+356	CONSTRUCTION	Competitive Bidding	16/10/2018	11/06/2018	01/24/2019	01/30/2019	GoP	21,655	0	21,655	
	Construction of Missing Links/ New Roads along Piddig- Carasi-Calanasan Road, Apayao	CONSTRUCTION	Competitive Bidding	16/10/2018	11/06/2018	01/24/2019	01/30/2019	GoP	100,000	0	100,000	
	Off Carriageway/ Improvement along Kabugao-Pudtol-Luna-Cagayan Bdry Rd. K0643+592-K0643+750, K0643+770-K0649+000	CONSTRUCTION	Competitive Bidding	16/10/2018	11/06/2018	01/24/2019	01/30/2019	GoP	45,565	0	45,565	

Page 16 of 103



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CORDILLERA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

INDICATIVE ANNUAL PROCUREMENT PLAN
FY 2019 DPWH Infrastructure Program

Code (PAP)	Procurement	Program/Project	PMO/ User	End- User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP'000)			Remarks (brief description of Program/Project)	
						Ads/Post of IB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO		
		Paving of Unpaved Roads along Ayaga-Sta. Marcela-Flora-Lasam Rd- (5006411LZ) Chainage 0-Chainage 1560, (5006411LZ) Chainage 1575-Chainage1640			CONSTRUCTION	Competitive Bidding	16/10/2018	11/06/2018	01/24/2019	01/30/2019	GoP	65,000	0	65,000	
		Paving of Unpaved Roads along Claveria-Calanasan-Kabugao Rd. K0674+323-K0675+000, K0698+261-K0699+196			CONSTRUCTION	Competitive Bidding	16/10/2018	11/06/2018	01/24/2019	01/30/2019	GoP	64,600	0	64,600	
		Paving of Unpaved Roads along Apayao Ilocos Norte Rd. K0742+620-K0743+130			CONSTRUCTION	Competitive Bidding	16/10/2018	11/06/2018	01/24/2019	01/30/2019	GoP	20,400	0	20,400	
		Retrofitting/ Strengthening of Permanent Bridges, Babulayan Br. (B04215LZ) along Kabugao- Pudtol-Luna-Cagayan Bdry Rd			CONSTRUCTION	Competitive Bidding	23/10/2018	13/11/2018	02/1/2019	02/8/2019	GoP	8,202	0	8,202	
		Retrofitting/ Strengthening of Permanent Bridges, Bunot Br. 1 (B04287LZ) along Apayao (Calanasan)- Ilocos Norte Rd			CONSTRUCTION	Competitive Bidding	23/10/2018	13/11/2018	02/1/2019	02/8/2019	GoP	6,691	0	6,691	
		Retrofitting/ Strengthening of Permanent Bridges, Bunot Br. 2 (B00997LZ) along Apayao (Calanasan)- Ilocos Norte Rd			CONSTRUCTION	Competitive Bidding	23/10/2018	13/11/2018	02/1/2019	02/8/2019	GoP	7,689	0	7,689	
		Retrofitting/ Strengthening of Permanent Bridges, Cabatacan Br. 2 (B02259LZ) along Kabugao- Pudtol-Luna Cagayan Bdry. Road			CONSTRUCTION	Competitive Bidding	23/10/2018	13/11/2018	02/1/2019	02/8/2019	GoP	18,000	0	18,000	
		Retrofitting/ Strengthening of Permanent Bridges, Magnas Br. 2 (B01053LZ) along Claveria- Calanasan-Kabugao Road			CONSTRUCTION	Competitive Bidding	23/10/2018	13/11/2018	02/1/2019	02/8/2019	GoP	8,414	0	8,414	



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CORDILLERA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

INDICATIVE ANNUAL PROCUREMENT PLAN
FY 2019 DPWH Infrastructure Program

Code (PAP)	Procurement Program/Project	PMO/ User	End- User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP'000)			Remarks (brief description of Program/Project)
					Ads/Post of IB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Retrofitting/ Strengthening of Permanent Bridges, Marsburab Br. (B02256LZ) along Kabugao-Pudtol-Luna-Cagayan Bdry. Rd	CONSTRUCTION		Competitive Bidding	23/10/2018	13/11/2018	02/1/2019	02/8/2019	GoP	6,913	0	6,913	
	Retrofitting/ Strengthening of Permanent Bridges, Matala Br. (B01057LZ) along Claveria- Calanasan-Kabugao Road	CONSTRUCTION		Competitive Bidding	23/10/2018	13/11/2018	02/1/2019	02/8/2019	GoP	8,173	0	8,173	
	Retrofitting/ Strengthening of Permanent Bridges, Maton Br. (B02263LZ) along Kabugao-Pudtol-Luna-Cagayan Bdry. Rd	CONSTRUCTION		Competitive Bidding	23/10/2018	13/11/2018	02/1/2019	02/8/2019	GoP	6,843	0	6,843	
	Retrofitting/ Strengthening of Permanent Bridges, Muslim Br. 2 (B01048LZ) along Claveria- Calanasan-Kabugao Road	CONSTRUCTION		Competitive Bidding	23/10/2018	13/11/2018	02/1/2019	02/8/2019	GoP	8,247	0	8,247	
	Retrofitting/ Strengthening of Permanent Bridges, Pudtol Br. (B02260LZ) along Kabugao-Pudtol-Luna-Cagayan Bdry. Rd	CONSTRUCTION		Competitive Bidding	23/10/2018	13/11/2018	02/1/2019	02/8/2019	GoP	8,000	0	8,000	
	Retrofitting/ Strengthening of Permanent Bridges, Sabangan Br. (B01434LZ) along Claveria- Calanasan-Kabugao Road	CONSTRUCTION		Competitive Bidding	23/10/2018	13/11/2018	02/1/2019	02/8/2019	GoP	45,300	0	45,300	
	Retrofitting/ Strengthening of Permanent Bridges, Salagunting Br. 2 (B01050LZ) along Claveria- Calanasan-Kabugao Road	CONSTRUCTION		Competitive Bidding	23/10/2018	13/11/2018	02/1/2019	02/8/2019	GoP	13,789	0	13,789	



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CORDILLERA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

INDICATIVE ANNUAL PROCUREMENT PLAN
FY 2019 DPWH Infrastructure Program

Code (PAP)	Procurement Program/Project	PMO/ User	End- User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP'000)			Remarks (brief description of Program/Project)
					Ads/Post of IB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Retrofitting/ Strengthening of Permanent Bridges, Tabuan Br. (B04288LZ) along Apayao (Calanasan)- Ilocos Norte Rd	CONSTRUCTION		Competitive Bidding	23/10/2018	13/11/2018	02/1/2019	02/8/2019	GoP	9,363	0	9,363	
	Retrofitting/ Strengthening of Permanent Bridges, Tumog Br. (B02257LZ) along Kabugao-Pudtol-Luna-Cagayan Bdry. Rd	CONSTRUCTION		Competitive Bidding	23/10/2018	13/11/2018	02/1/2019	02/8/2019	GoP	19,800	0	19,800	
	Construction of Barocboc Flood Control Structure along Apayao River, Sta. 0+000- Sta. 1+500, Sta. Marcela Apayao	CONSTRUCTION		Competitive Bidding	30/10/2018	20/11/2018	02/4/2019	02/12/2019	GoP	10,000	0	10,000	
	Construction of Cabcungan Flood Control Brgy. Sta. Filomena, Calanasan Apayao	CONSTRUCTION		Competitive Bidding	30/10/2018	20/11/2018	02/4/2019	02/12/2019	GoP	10,000	0	10,000	
	Construction of Cacalaggan Flood Control Structure along Apayao River Pudtol, Apayao	CONSTRUCTION		Competitive Bidding	30/10/2018	20/11/2018	02/4/2019	02/12/2019	GoP	10,000	0	10,000	
	Construction of Cadacian Flood Control Brgy. Cadacian, Calanasan Apayao	CONSTRUCTION		Competitive Bidding	30/10/2018	20/11/2018	02/4/2019	02/12/2019	GoP	10,000	0	10,000	
	Construction of Sabangan Flood Control, Calanasan Apayao	CONSTRUCTION		Competitive Bidding	30/10/2018	20/11/2018	02/4/2019	02/12/2019	GoP	10,000	0	10,000	
	Construction of San Sebastian Flood Control Structure along Apayao River, San Sebastian Luna, Apayao	CONSTRUCTION		Competitive Bidding	30/10/2018	20/11/2018	02/4/2019	02/12/2019	GoP	20,000	0	20,000	



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CORDILLERA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

INDICATIVE ANNUAL PROCUREMENT PLAN
FY 2019 DPWH Infrastructure Program

Code (PAP)	Procurement Program/Project	PMO/ User	End- User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php'000)			Remarks (brief description of Program/Project)
					Ads/Post of IB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of Abbil Flood Control , Calanasan Apayao		CONSTRUCTION	Competitive Bidding	30/10/2018	20/11/2018	02/4/2019	02/12/2019	GoP	10,000	0	10,000	
	Construction of Always-Masi-Burur Flood Control , Apayao		CONSTRUCTION	Competitive Bidding	30/10/2018	20/11/2018	02/4/2019	02/12/2019	GoP	10,000	0	10,000	
	Construction of Anucol Flood Control , Apayao		CONSTRUCTION	Competitive Bidding	30/10/2018	20/11/2018	02/4/2019	02/12/2019	GoP	2,046	0	2,046	
	Construction of Cadacian Flood Control , Apayao		CONSTRUCTION	Competitive Bidding	30/10/2018	20/11/2018	02/4/2019	02/12/2019	GoP	5,000	0	5,000	
	Construction of Eleazar Flood Control , Calanasan Apayao		CONSTRUCTION	Competitive Bidding	30/10/2018	20/11/2018	02/4/2019	02/12/2019	GoP	5,000	0	5,000	
	Construction of Flood Control along Cabatacan Bridge , Apayao		CONSTRUCTION	Competitive Bidding	30/10/2018	20/11/2018	02/4/2019	02/12/2019	GoP	20,000	0	20,000	
	Construction of Flood Control along Tumog Bridge , Apayao		CONSTRUCTION	Competitive Bidding	30/10/2018	20/11/2018	02/4/2019	02/12/2019	GoP	20,000	0	20,000	
	Construction of Sipa Flood Control Structure along Apayao - Abulug River Basin, Sta. 28+774- Sta. 29+274, Sta. 29+274- Sta.29+774 Sta. Marcela , Apayao		CONSTRUCTION	Competitive Bidding	30/10/2018	20/11/2018	02/4/2019	02/12/2019	GoP	30,000	0	30,000	



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CORDILLERA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

INDICATIVE ANNUAL PROCUREMENT PLAN
FY 2019 DPWH Infrastructure Program

Code (PAP)	Procurement Program/Project	PMO/ User	End- User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php'000)			Remarks (brief description of Program/Project)
					Ads/Post of IB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction/Improvement of Access Roads leading to declared tourism destinations along Kabangwelan Road leading to Vitamor Falls, Luna Apayao.	CONSTRUCTION		Competitive Bidding	06/11/2018	27/11/2018	02/4/2019	02/12/2019	GoP	20,000	0	20,000	
	Construction/Improvement of Access Roads leading to declared tourism destinations along, Lydia -Lalangan Road leading to Pudtol Tourism Sites Pudtol Apayao	CONSTRUCTION		Competitive Bidding	06/11/2018	27/11/2018	02/4/2019	02/12/2019	GoP	20,000	0	20,000	
	Construction/Improvement of Access Roads leading to declared tourism destinations along, San Carlos-Nueva-Marcela Road leading to Bacut Lake Sta. Marcela Apayao	CONSTRUCTION		Competitive Bidding	06/11/2018	27/11/2018	02/4/2019	02/12/2019	GoP	20,000	0	20,000	
	Construction/Improvement of Access Roads leading to declared tourism destinations along, San Isidro Sur-Poblacion-Lappa-Marag-Cadaclan-Salagunting Tourism Road leading to Manacota Under Ground River, Dupag Rock Formation, Cagandugan Hanging Bridge, Calayucay Water Falls, Calabigan Caves, Samsimbiri Water Falls, Marag Heroes Shrine, Calanasan Critical Wild Life and Sanctuary Ziwanan-Zumigui River Maragmin HotSpring, Brgy. Cadaclan, Calanasan (Bayag) Apayao	CONSTRUCTION		Competitive Bidding	06/11/2018	27/11/2018	02/4/2019	02/12/2019	GoP	40,000	0	40,000	
	Construction/Improvement of Access Roads leading to declared tourism destinations along,Turod-Bayugao Road leading to Bayugao Waterfalls, Luna Apayao	CONSTRUCTION		Competitive Bidding	06/11/2018	27/11/2018	02/4/2019	02/12/2019	GoP	20,000	0	20,000	
	Construction/Improvement of Access Roads leading to trades, industries and economic zones along Dagupan- Salvacion Road in support of Handicrafts, Furniture, Pineapple, Banana, Vegetable, Rice and Corn Industries, Luna Apayao	CONSTRUCTION		Competitive Bidding	06/11/2018	27/11/2018	02/4/2019	02/12/2019	GoP	10,000	0	10,000	



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CORDILLERA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

INDICATIVE ANNUAL PROCUREMENT PLAN
FY 2019 DPWH Infrastructure Program

Code (PAP)	Procurement Program/Project	PMO/ User	End- User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php'000)			Remarks (brief description of Program/Project)
					Ads/Post of IB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MODE	CO	
	Construction/Improvement of Access Roads leading to trades, industries and economic zones along Doña Loretta- Lydia Road in Support of Furniture Handicraft, Loomweaving, Blacksmithing, Pineapple, Banana, Vegetables and Root Crops, Rice and Corn Industries, Pudtol Apayao.	CONSTRUCTION		Competitive Bidding	06/11/2018	27/11/2018	02/4/2019	02/12/2019	GoP	10,000	0	10,000	
	Construction/Improvement of Access Roads leading to trades, industries and economic zones along Panay-Bato Sabel Road in support of Cassava, Corn, Rice, Mandarin, Tourism, Handicraft, Furniture, Fruit Wines and Coconut Sta. Marcela Apayao	CONSTRUCTION		Competitive Bidding	06/11/2018	27/11/2018	02/4/2019	02/12/2019	GoP	10,000	0	10,000	
	Construction/Improvement of Access Roads leading to trades, industries and economic zones along Pudtol-Bagutong Road in support of Furniture Handicrafts, Loom weaving, Banana, Pineapple, Vegetables and Root Crops, Corn and Rice Pudtol Apayao.	CONSTRUCTION		Competitive Bidding	06/11/2018	27/11/2018	02/4/2019	02/12/2019	GoP	20,000	0	20,000	
	Construction/Improvement of Access Roads leading to trades, industries and economic zones along San Carlos Palali-Malektag Road in support of Cassava, Corn, Rice, Mandarin, Tourism, Handicraft, Furniture and Coconut Sta. Marcela Apayao	CONSTRUCTION		Competitive Bidding	06/11/2018	27/11/2018	02/4/2019	02/12/2019	GoP	10,000	0	10,000	
	Construction/Improvement of Access Roads leading to trades, industries and economic zones along San Sebastian-San Jose-San Francisco Road in support of Handicraft, Furniture, Processed High Value Crops, Vegetable, Rice and corn Industries, Luna Apayao	CONSTRUCTION		Competitive Bidding	06/11/2018	27/11/2018	02/4/2019	02/12/2019	GoP	10,000	0	10,000	
	Construction/Improvement of Access Roads leading to trades, industries and economic zones along Sta. Maria- Mallig Road in support of Furniture, Handicraft, Banana, Rice, Corn and Tourism Industries Flora Apayao	CONSTRUCTION		Competitive Bidding	06/11/2018	27/11/2018	02/4/2019	02/12/2019	GoP	10,000	0	10,000	



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CORDILLERA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

INDICATIVE ANNUAL PROCUREMENT PLAN
FY 2019 DPWH Infrastructure Program

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php'000)			Remarks (brief description of Program/Project)
				Ads/Post of IB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction/Improvement of Access Roads leading to trades, industries and economic zones along Sta. Filomena Road in support of Multicrop Processing Center (Coffee, Cacao, Pineapple, Coconut) Furniture Processing Center, Calanasan, Apayao	CONSTRUCTION	Competitive Bidding	06/11/2018	27/11/2018	02/4/2019	02/12/2019	GoP	10,000	0	10,000	
	Construction of DPWH Area Shop Building, Apayao 2nd District Engineering Office, Luna Apayao	CONSTRUCTION	Competitive Bidding	06/11/2018	27/11/2018	02/4/2019	02/12/2019	GoP	20,000	0	20,000	



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CORDILLERA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

INDICATIVE ANNUAL PROCUREMENT PLAN
FY 2019 DPWH Infrastructure Program

Code (PAP)	Procurement Program/Project	PMO/ User	End- User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php'000)			Remarks (brief description of Program/Project)
					Ads/Post of IB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
Baguio City DEO													
	Preventive Maintenance of Road: Asphalt Overlay - along Loakan Rd (S00443) K0245 + 501 to K0246 + 000	DPWH-BCDEO		Competitive Bidding	01-Oct-18	26-Feb-00	06-Feb-00	11-Jan-00	GOP	9,678	-	9,678	Preventive Maintenance of Road: Asphalt Overlay
	Preventive Maintenance of Road: Asphalt Overlay - along Magsaysay Ave. (Trinidad Rd) (S00522LZ) Chainage 323 to Chainage 493	DPWH-BCDEO		Competitive Bidding	01-Oct-18	26-Feb-00	06-Feb-00	11-Jan-00	GOP	2,004	-	2,004	Preventive Maintenance of Road: Asphalt Overlay
	Preventive Maintenance of Road: Asphalt Overlay - on Specific Locations along Engineers Hill Rd (S04707LZ) Chainage 0 to Chainage 162 (S004709) Chainage 164 to Chainage 350	DPWH-BCDEO		Competitive Bidding	01-Oct-18	26-Feb-00	06-Feb-00	11-Jan-00	GOP	4,102	-	4,102	Preventive Maintenance of Road: Asphalt Overlay
	Preventive Maintenance of Road: Asphalt Overlay - along F Calderon St (S00428LZ) Chainage 0 to Chainage 92	DPWH-BCDEO		Competitive Bidding	01-Oct-18	26-Feb-00	06-Feb-00	11-Jan-00	GOP	1,086	-	1,086	Preventive Maintenance of Road: Asphalt Overlay
	Preventive Maintenance of Road: Asphalt Overlay- along Military Cut-off Rd (S00440LZ) K0249 + 462 to K0249 + 182	DPWH-BCDEO		Competitive Bidding	01-Oct-18	26-Feb-00	06-Feb-00	11-Jan-00	GOP	7,591	-	7,591	Preventive Maintenance of Road: Asphalt Overlay
	Preventive Maintenance of Road: Asphalt Overlay- along PMA Rd (S00467LZ) Chainage 0 to Chainage 320	DPWH-BCDEO		Competitive Bidding	01-Oct-18	26-Feb-00	06-Feb-00	11-Jan-00	GOP	3,772	-	3,772	Preventive Maintenance of Road: Asphalt Overlay
	Preventive Maintenance of Road: Asphalt Overlay- along Quezon Hill Rd #1 (S04690LZ) K0307 + 529 to K0308 + 000	DPWH-BCDEO		Competitive Bidding	01-Oct-18	26-Feb-00	06-Feb-00	11-Jan-00	GOP	5,682	-	5,682	Preventive Maintenance of Road: Asphalt Overlay



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CORDILLERA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

INDICATIVE ANNUAL PROCUREMENT PLAN
FY 2019 DPWH Infrastructure Program

Code (PAP)	Procurement Program/Project	PMO/ User	End- User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP'000)			Remarks (brief description of Program/Project)
					Ads/Post of IB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Preventive Maintenance of Road: Asphalt Overlay- along Rimando-Ambiong Rd (S00519LZ) K0253 + 307 to K0253 + 557	DPWH-BCDEO		Competitive Bidding	01-Oct-18	26-Feb-00	06-Feb-00	11-Jan-00	GOP	2,947	-	2,947	Preventive Maintenance of Road: Asphalt Overlay
	Construction of Road Slope Protection Structure - on Specific Locations along Kennon Rd (S00407LZ) K0241 + 145 to K0247 + 890	DPWH-BCDEO		Competitive Bidding	16-Oct-18	26-Feb-00	05-Feb-00	11-Jan-00	GOP	53,000	-	53,000	Construction of Road Slope Protection Structure
	Construction of Road Slope Protection Structure - along Quirino H-Way (Baguio-Bauang) (S00420LZ) K0303 + 450 to K0303 + 525	DPWH-BCDEO		Competitive Bidding	16-Oct-18	26-Feb-00	05-Feb-00	11-Jan-00	GOP	4,500	-	4,500	Construction of Road Slope Protection Structure
	Construction of Road Slope Protection Structure - along Asin Rd (S04723LZ) K0308 + 950 to K0309 + 176	DPWH-BCDEO		Competitive Bidding	16-Oct-18	26-Feb-00	05-Feb-00	11-Jan-00	GOP	15,000	-	15,000	Construction of Road Slope Protection Structure
	Construction of Road Slope Protection Structure - along North Drive (S04711LZ) Chainage 030 to Chainage 090	DPWH-BCDEO		Competitive Bidding	16-Oct-18	26-Feb-00	05-Feb-00	11-Jan-00	GOP	2,500	-	2,500	Construction of Road Slope Protection Structure
	Construction of Road Slope Protection Structure - along Quezon Hill Rd #1 (S04690LZ) K0308 + 345 to K0308 + 428	DPWH-BCDEO		Competitive Bidding	16-Oct-18	26-Feb-00	05-Feb-00	11-Jan-00	GOP	10,000	-	10,000	Construction of Road Slope Protection Structure
	Reconstruction to Concrete Pavement - along Marcos Hi-way (S00432LZ) K0280 + -470 to K0280 + 000	DPWH-BCDEO		Competitive Bidding	16-Oct-18	26-Feb-00	05-Feb-00	11-Jan-00	GOP	17,836	-	17,836	Reconstruction to Concrete Pavement



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CORDILLERA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

INDICATIVE ANNUAL PROCUREMENT PLAN
FY 2019 DPWH Infrastructure Program

Code (PAP)	Procurement Program/Project	PMO/ User	End- User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php'000)			Remarks (brief description of Program/Project)
					Ads/Post of IB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Rehabilitation of Concrete Road - Magsaysay Ave. (Trinidad Rd) to Rimando-Ambiong Road Bypass, Baguio City	DPWH-BCDEO		Competitive Bidding	19-Oct-18	25-Feb-00	05-Feb-00	09-Jan-00	GOP	25,000	-	25,000	Rehabilitation of Concrete Road
	Construction of Concrete Bridge - Magsaysay Ave. (Trinidad Rd) to Rimando-Ambiong Road Bypass, Baguio City	DPWH-BCDEO		Competitive Bidding	19-Oct-18	25-Feb-00	05-Feb-00	09-Jan-00	GOP	20,000	-	20,000	Construction of Concrete Bridge
	ROW Acquisition - Magsaysay Ave. (Trinidad Rd) to Rimando-Ambiong Road Bypass, Baguio City	DPWH-BCDEO		NP-53.5 Agency-to-Agency	08-Oct-18	26-Feb-00	05-Feb-00	09-Jan-00	GOP	10,000	-	10,000	ROW Acquisition
	Construction of Concrete Bridge - Major Mane to Kennon Road By-Pass Road, Baguio City	DPWH-BCDEO		Competitive Bidding	19-Oct-18	25-Feb-00	05-Feb-00	09-Jan-00	GOP	50,000	-	50,000	Rehabilitation of Concrete Road
	ROW Acquisition - Major Mane to Kennon Road By-Pass Road, Baguio City	DPWH-BCDEO		NP-53.5 Agency-to-Agency	08-Oct-18	26-Feb-00	05-Feb-00	09-Jan-00	GOP	15,000	-	15,000	Construction of Concrete Bridge
	Construction of Concrete Road - Marcos Highway to Western Link Circumferential Road Bypass, Baguio City	DPWH-BCDEO		Competitive Bidding	19-Oct-18	25-Feb-00	05-Feb-00	09-Jan-00	GOP	19,000	-	19,000	Construction of Concrete Road
	Construction of Road Slope Protection Structure - Marcos Highway to Western Link Circumferential Road Bypass, Baguio City	DPWH-BCDEO		Competitive Bidding	19-Oct-18	25-Feb-00	05-Feb-00	09-Jan-00	GOP	19,000	-	19,000	Construction of Road Slope Protection Structure



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CORDILLERA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

**INDICATIVE ANNUAL PROCUREMENT PLAN
FY 2019 DPWH Infrastructure Program**

Code (PAP)	Procurement Program/Project	PMO/ User	End- User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php'000)			Remarks (brief description of Program/Project)
					Ads/Post of IB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	ROW Acquisition - Marcos Highway to Western Link Circumferential Road Bypass, Baguio City	DPWH-BCDEO		NP-53.5 Agency-to-Agency	08-Oct-18	26-Feb-00	05-Feb-00	09-Jan-00	GOP	7,000	-	7,000	ROW Acquisition
	Construction of Concrete Road - Quirino Highway (Baguio-Bauang Road to Quezon Hill Road 1) Bypass Road, Baguio City	DPWH-BCDEO		Competitive Bidding	19-Oct-18	25-Feb-00	05-Feb-00	09-Jan-00	GOP	14,000	-	14,000	Construction of Concrete Road
	Rehabilitation of Concrete Road - Quirino Highway (Baguio-Bauang Road to Quezon Hill Road 1) Bypass Road, Baguio City	DPWH-BCDEO		Competitive Bidding	19-Oct-18	25-Feb-00	05-Feb-00	09-Jan-00	GOP	15,000	-	15,000	Rehabilitation of Concrete Road
	Construction of Concrete Bridge - Quirino Highway (Baguio-Bauang Road to Quezon Hill Road 1) Bypass Road, Baguio City	DPWH-BCDEO		Competitive Bidding	19-Oct-18	25-Feb-00	05-Feb-00	09-Jan-00	GOP	16,000	-	16,000	Construction of Concrete Bridge
	ROW Acquisition - Quirino Highway (Baguio-Bauang Road to Quezon Hill Road 1) Bypass Road, Baguio City	DPWH-BCDEO		NP-53.5 Agency-to-Agency	08-Oct-18	26-Feb-00	05-Feb-00	09-Jan-00	GOP	20,000	-	20,000	ROW Acquisition
	Construction of Concrete Road - Quirino Highway (Baguio-Bauang Road) to Quezon Hill Drive By-Pass Road, Baguio City	DPWH-BCDEO		Competitive Bidding	19-Oct-18	25-Feb-00	05-Feb-00	09-Jan-00	GOP	25,000	-	25,000	Construction of Concrete Road
	Construction of Road Slope Protection Structure - Quirino Highway (Baguio-Bauang Road) to Quezon Hill Drive By-Pass Road, Baguio City	DPWH-BCDEO		Competitive Bidding	19-Oct-18	25-Feb-00	05-Feb-00	09-Jan-00	GOP	5,000	-	5,000	Construction of Road Slope Protection Structure



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CORDILLERA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

INDICATIVE ANNUAL PROCUREMENT PLAN
FY 2019 DPWH Infrastructure Program

Code (PAP)	Procurement Program/Project	PMO/ User	End- User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php'000)			Remarks (brief description of Program/Project)
					Ads/Post of IB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	ROW Acquisition - Quirino H-way (Baguio-Bauang Road) to Queson Hill Drive By-Pass Road, Baguio City	DPWH-BCDEO		NP-53.5 Agency-to-Agency	08-Oct-18	26-Feb-00	05-Feb-00	09-Jan-00	GOP	3,000	-	3,000	ROW Acquisition
	Off-Carriageway Improvement: Construction of Laybys - on Specific Locations along Kennon Rd (S00407LZ) K0241 + 551 to K0245 + 828	DPWH-BCDEO		Competitive Bidding	08-Oct-18	26-Feb-00	05-Feb-00	09-Jan-00	GOP	25,500	-	25,500	Off-Carriageway Improvement: Construction of Laybys
	Off-Carriageway Improvement: Construction of Laybys - along Quirino H-Way (Baguio-Bauang) (S00420LZ) K0303 + 729 to K0303 + 790	DPWH-BCDEO		Competitive Bidding	08-Oct-18	26-Feb-00	05-Feb-00	09-Jan-00	GOP	10,000	-	10,000	Off-Carriageway Improvement: Construction of Laybys
	Off-Carriageway Improvement: Construction of Laybys - along Leonard Wood Rd (S00411LZ) K0250 + 813 to K0250 + 931	DPWH-BCDEO		Competitive Bidding	08-Oct-18	26-Feb-00	05-Feb-00	09-Jan-00	GOP	15,000	-	15,000	Off-Carriageway Improvement: Construction of Laybys
	Off-Carriageway Improvement: Construction of Laybys - on Specific Locations along Marcos Hi-way (S00432LZ) K0280 + (-475) to K0281 + 827	DPWH-BCDEO		Competitive Bidding	08-Oct-18	26-Feb-00	05-Feb-00	09-Jan-00	GOP	10,000	-	10,000	Off-Carriageway Improvement: Construction of Laybys
	Off-Carriageway Improvement: Construction of Laybys - along Pacdal Rd (S00461LZ) K0253 + 640 to K0253 + 700	DPWH-BCDEO		Competitive Bidding	08-Oct-18	26-Feb-00	05-Feb-00	09-Jan-00	GOP	8,500	-	8,500	Off-Carriageway Improvement: Construction of Laybys
	Off-Carriageway Improvement: Construction of Laybys - along Leonard Wood Rd (S0412LZ) K0252 + 215 to K0252 + 400	DPWH-BCDEO		Competitive Bidding	08-Oct-18	26-Feb-00	05-Feb-00	09-Jan-00	GOP	5,000	-	5,000	Off-Carriageway Improvement: Construction of Laybys



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CORDILLERA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

INDICATIVE ANNUAL PROCUREMENT PLAN
FY 2019 DPWH Infrastructure Program

Code (PAP)	Procurement Program/Project	PMO/ User	End- User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php'000)			Remarks (brief description of Program/Project)
					Ads/Post of IB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Road Widening - along Kennon Rd (S004071Z) K0247 + 550 to K0247 + 644	DPWH-BCDEO		Competitive Bidding	08-Oct-18	26-Feb-00	05-Feb-00	09-Jan-00	GOP	1,800	-	1,800	Road Widening
	Construction of Flood Mitigation Structure - Construction / Rehabilitation of Flood Mitigation Facilities/Drainage System along Balli River (Main), Baguio City	DPWH-BCDEO		Competitive Bidding	10-Oct-18	26-Feb-00	05-Feb-00	10-Jan-00	GOP	15,677	-	15,677	Construction of Flood Mitigation Structure
	Construction of Flood Mitigation Structure - Construction / Rehabilitation of Flood Mitigation Facilities/Drainage System along Balli River (Tributaries), Baguio City	DPWH-BCDEO		Competitive Bidding	10-Oct-18	26-Feb-00	05-Feb-00	10-Jan-00	GOP	20,000	-	20,000	Construction of Flood Mitigation Structure
	Construction of Flood Mitigation Structure - Construction / Rehabilitation of Flood Mitigation Facilities/Drainage System along Bued River (Main), Baguio City	DPWH-BCDEO		Competitive Bidding	10-Oct-18	26-Feb-00	05-Feb-00	10-Jan-00	GOP	25,000	-	25,000	Construction of Flood Mitigation Structure
	Construction of Flood Mitigation Structure - Construction / Rehabilitation of Flood Mitigation Facilities/Drainage System along Bued River (Tributaries), Baguio City	DPWH-BCDEO		Competitive Bidding	10-Oct-18	26-Feb-00	05-Feb-00	10-Jan-00	GOP	24,790	-	24,790	Construction of Flood Mitigation Structure
	Construction of Flood Mitigation Structure - Construction / Rehabilitation of Flood Mitigation Facilities/Drainage System along Asin - Gallano River, Baguio City	DPWH-BCDEO		Competitive Bidding	11-Oct-18	26-Feb-00	05-Feb-00	10-Jan-00	GOP	50,000	-	50,000	Construction of Flood Mitigation Structure
	Construction of Flood Mitigation Structure - Construction / Rehabilitation of Flood Mitigation Facilities/Drainage System along BGH Fly Over to Athletic Bowl to Rose Garden, Burnham Park, Baguio City	DPWH-BCDEO		Competitive Bidding	11-Oct-18	26-Feb-00	05-Feb-00	10-Jan-00	GOP	30,000	-	30,000	Construction of Flood Mitigation Structure



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CORDILLERA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

INDICATIVE ANNUAL PROCUREMENT PLAN
FY 2019 DPWH Infrastructure Program

Code (PAP)	Procurement Program/Project	PMO/ User	End- User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php'000)			Remarks (brief description of Program/Project)
					Ads/Post of IB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of Flood Mitigation Structure - Construction / Rehabilitation of Flood Mitigation Facilities/Drainage System along Bued River including its tributaries, Baguio City	DPWH-BCDEO		Competitive Bidding	11-Oct-18	26-Feb-00	05-Feb-00	10-Jan-00	GOP	50,000	-	50,000	Construction of Flood Mitigation Structure
	Construction of Flood Mitigation Structure - Construction / Rehabilitation of Flood Mitigation Facilities/Drainage System along City Camp Lagoon Drain Tunnel, Baguio City	DPWH-BCDEO		Competitive Bidding	11-Oct-18	26-Feb-00	05-Feb-00	10-Jan-00	GOP	20,000	-	20,000	Construction of Flood Mitigation Structure
	Construction of Flood Mitigation Structure - Construction / Rehabilitation of Flood Mitigation Facilities/Drainage System along Crystal Cave to Asin, Baguio City	DPWH-BCDEO		Competitive Bidding	11-Oct-18	26-Feb-00	05-Feb-00	10-Jan-00	GOP	50,000	-	50,000	Construction of Flood Mitigation Structure
	Construction of Concrete Road - Roads at Fort Del Pilar, Camp Allen And Navy Base, Baguio City, Benguet	DPWH-BCDEO		Competitive Bidding	02-Oct-18	26-Feb-00	05-Feb-00	11-Jan-00	GOP	40,000	-	40,000	Construction of Concrete Road
	Construction of Other Building - Construction of UP Baguio International House - Phase II, UP Baguio, Baguio City	DPWH-BCDEO		Competitive Bidding	02-Oct-18	26-Feb-00	05-Feb-00	11-Jan-00	GOP	25,434	-	25,434	Construction of Other Building
	Construction of Multi Purpose Building - Improvement of Baguio Convention Center, Parking Spaces including Site Development, Baguio City	DPWH-BCDEO		Competitive Bidding	03-Oct-18	26-Feb-00	05-Feb-00	10-Jan-00	GOP	50,000	-	50,000	Construction of Multi Purpose Building
	Construction of Multi Purpose Building - Construction (Completion) of Multi-Purpose Building (Barangay Hall) Phase 2, Brgy. MRR-Queen of Peace, Baguio City, Benguet	DPWH-BCDEO		Competitive Bidding	03-Oct-18	26-Feb-00	05-Feb-00	10-Jan-00	GOP	1,000	-	1,000	Construction of Multi Purpose Building



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CORDILLERA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

INDICATIVE ANNUAL PROCUREMENT PLAN
FY 2019 DPWH Infrastructure Program

Code (PAP)	Procurement Program/Project	PMO/ User	End- User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP'000)			Remarks (brief description of Program/Project)
					Ads/Post of IB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of Multi Purpose Building - Construction (Completion) of Multi-Purpose Building (Barangay Hall), Brgy. Gabriela Silang, Baguio City, Benguet	DPWH-SCDEO		Competitive Bidding	03-Oct-18	26-Feb-00	05-Feb-00	10-Jan-00	GOP	1,000	-	1,000	Construction of Multi Purpose Building
	Construction of Multi Purpose Building - Construction (Completion) of Multi-Purpose Building (Barangay Hall), Brgy. Marcoville, Baguio City, Benguet	DPWH-SCDEO		Competitive Bidding	03-Oct-18	26-Feb-00	05-Feb-00	10-Jan-00	GOP	1,000	-	1,000	Construction of Multi Purpose Building
	Construction of Multi Purpose Building - Construction (Completion) of Multi-Purpose Building (Barangay Hall), Brgy. Sto. Rosario, Baguio City, Benguet	DPWH-SCDEO		Competitive Bidding	03-Oct-18	26-Feb-00	05-Feb-00	10-Jan-00	GOP	1,000	-	1,000	Construction of Multi Purpose Building
	Construction of Multi Purpose Building - Construction (Completion) of the Multi- Purpose Building, Brgy. Imelda R. Marcos, Baguio City, Benguet	DPWH-SCDEO		Competitive Bidding	03-Oct-18	26-Feb-00	05-Feb-00	10-Jan-00	GOP	1,000	-	1,000	Construction of Multi Purpose Building
	Construction of Multi Purpose Building - Construction of Multi-Purpose Building (Barangay Hall), Brgy. Holy Ghost Proper, Baguio City, Benguet	DPWH-SCDEO		Competitive Bidding	03-Oct-18	26-Feb-00	05-Feb-00	10-Jan-00	GOP	2,000	-	2,000	Construction of Multi Purpose Building
	Construction of Multi Purpose Building - Construction of Multi-Purpose Building (Barangay Hall), Brgy. South Sanitary, Baguio City, Benguet	DPWH-SCDEO		Competitive Bidding	03-Oct-18	26-Feb-00	05-Feb-00	10-Jan-00	GOP	1,000	-	1,000	Construction of Multi Purpose Building
	Construction of Multi Purpose Building - Construction of Multi-Purpose Building (Covered Court), Brgy. Poliwas, Baguio City, Benguet	DPWH-SCDEO		Competitive Bidding	03-Oct-18	26-Feb-00	05-Feb-00	10-Jan-00	GOP	1,000	-	1,000	Construction of Multi Purpose Building



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CORDILLERA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

INDICATIVE ANNUAL PROCUREMENT PLAN
FY 2019 DPWH Infrastructure Program

Code (PAP)	Procurement Program/Project	PMO/ User	End- User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP'000)			Remarks (brief description of Program/Project)
					Ads/Post of IB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of Multi Purpose Building - Construction of Multi-Purpose Building (Evacuation Center), Brgy. Ferdinand, Baguio City, Benguet	DPWH-BCDEO		Competitive Bidding	03-Oct-18	26-Feb-00	05-Feb-00	10-Jan-00	GOP	1,000	-	1,000	Construction of Multi Purpose Building
	Construction of Multi Purpose Building - Construction of Multi-Purpose Building (Satellite Market), Brgy. Cresencia, Baguio City, Benguet	DPWH-BCDEO		Competitive Bidding	03-Oct-18	26-Feb-00	05-Feb-00	10-Jan-00	GOP	2,000	-	2,000	Construction of Multi Purpose Building
	Construction of Multi Purpose Building - Construction of Multi-Purpose Building for Senior Citizens, Brgy. Irisan, Baguio City, Benguet	DPWH-BCDEO		Competitive Bidding	03-Oct-18	26-Feb-00	05-Feb-00	10-Jan-00	GOP	3,000	-	3,000	Construction of Multi Purpose Building
	Construction of Multi Purpose Building - Construction of Multi-Purpose Building, Brgy. Dominican Mirador, Baguio City, Benguet	DPWH-BCDEO		Competitive Bidding	03-Oct-18	26-Feb-00	05-Feb-00	10-Jan-00	GOP	2,000	-	2,000	Construction of Multi Purpose Building
	Rehabilitation / Major Repair of Multi Purpose Building - Rehabilitation of Multi-Purpose Building (Covered Court), Sto. Tomas Elem School, Brgy. Sto. Tomas Central School Area, Baguio City, Benguet	DPWH-BCDEO		Competitive Bidding	03-Oct-18	26-Feb-00	05-Feb-00	10-Jan-00	GOP	1,500	-	1,500	Rehabilitation / Major Repair of Multi Purpose Building
	Rehabilitation/Major Repair of Multi-Purpose Building - Rehabilitation of Multi-Purpose Building, Brgy. Mines View, Baguio City, Benguet	DPWH-BCDEO		Competitive Bidding	03-Oct-18	26-Feb-00	05-Feb-00	10-Jan-00	GOP	1,000	-	1,000	Rehabilitation / Major Repair of Multi Purpose Building
	Rehabilitation / Major Repair of Other Building - Repair/Rehabilitation of the Senate Building Annex III (Senate President's Cottage) Lualaba Drive, Baguio City	DPWH-BCDEO		Competitive Bidding	02-Oct-18	26-Feb-00	05-Feb-00	11-Jan-00	GOP	3,562	-	3,562	Rehabilitation / Major Repair of Other Building



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CORDILLERA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

INDICATIVE ANNUAL PROCUREMENT PLAN
FY 2019 DPWH Infrastructure Program

Code (PAP)	Procurement Program/Project	PMO/ User	End- User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php'000)			Remarks (brief description of Program/Project)
					Ads/Post of IB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of Flood Mitigation Structure - Construction of Canal at Immersion Alley Purok 3, Brgy. City Camp Central, Baguio City, Benguet	DPWH-BCDEO		Competitive Bidding	02-Oct-18	26-Feb-00	05-Feb-00	11-Jan-00	GOP	2,000	-	2,000	Construction of Flood Mitigation Structure
	Construction of Flood Mitigation Structure - Construction of Drainage Canal and Protective Wall, Brgy. Alfonso Tabora, Baguio City, Benguet	DPWH-BCDEO		Competitive Bidding	02-Oct-18	26-Feb-00	05-Feb-00	11-Jan-00	GOP	1,000	-	1,000	Construction of Flood Mitigation Structure
	Construction of Flood Mitigation Structure - Construction of Drainage Canal at P. Ledesma St., Brgy. East Modern Site, Baguio City, Benguet	DPWH-BCDEO		Competitive Bidding	02-Oct-18	26-Feb-00	05-Feb-00	11-Jan-00	GOP	1,000	-	1,000	Construction of Flood Mitigation Structure
	Construction of Flood Mitigation Structure - Construction of Drainage Canal, Brgy. Padre Burgos, Baguio City, Benguet	DPWH-BCDEO		Competitive Bidding	02-Oct-18	26-Feb-00	05-Feb-00	11-Jan-00	GOP	1,500	-	1,500	Construction of Flood Mitigation Structure
	Construction of Flood Mitigation Structure - Construction of Drainage, Brgy. Upper Magsaysay, Baguio City, Benguet	DPWH-BCDEO		Competitive Bidding	02-Oct-18	26-Feb-00	05-Feb-00	11-Jan-00	GOP	2,000	-	2,000	Construction of Flood Mitigation Structure
	Construction of Drainage Structure - Construction of Sewer Line (Malvar and Sgt. Floresca) Brgy. Aurora Hill Proper, Baguio City, Benguet	DPWH-BCDEO		Competitive Bidding	05-Oct-18	28-Feb-00	06-Feb-00	09-Jan-00	GOP	2,000	-	2,000	Construction of Drainage Structure
	Rehabilitation/ Major Repair of Flood Control Structure - Rehabilitation of Retaining Wall (Aguinaldo Elementary School and Pink Alley), Brgy. GEFA/Lower QM, Baguio City, Benguet	DPWH-BCDEO		Competitive Bidding	05-Oct-18	28-Feb-00	06-Feb-00	09-Jan-00	GOP	1,000	-	1,000	Rehabilitation/ Major Repair of Flood Control Structure



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CORDILLERA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

INDICATIVE ANNUAL PROCUREMENT PLAN
FY 2019 DPWH Infrastructure Program

Code (PAP)	Procurement Program/Project	PMO/ User	End- User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP'000)			Remarks (brief description of Program/Project)
					Ads/Post of IB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MODE	CO	
	Rehabilitation/ Major Repair of Flood Control Structure - Rehabilitation of Sewer Line at Purok 2 and 6, Brgy. Brookspoint, Baguio City, Benguet	DPWH-BCDEO		Competitive Bidding	05-Oct-18	28-Feb-00	06-Feb-00	09-Jan-00	GOP	1,000	-	1,000	Rehabilitation/ Major Repair of Flood Control Structure
	Rehabilitation/ Major Repair of Flood Control Structure - Rehabilitation of Sewer Line fronting Dominguez Residence going up to Rivera's Residence, Brgy. Honeymoon-Holyghost, Baguio City, Benguet	DPWH-BCDEO		Competitive Bidding	05-Oct-18	28-Feb-00	06-Feb-00	09-Jan-00	GOP	2,000	-	2,000	Rehabilitation/ Major Repair of Flood Control Structure
	Construction of Bridge - Construction of a new hanging foot bridge at Sitio Tibalbal Purok 1, Brgy. Irtisan, Baguio City, Benguet	DPWH-BCDEO		Competitive Bidding	05-Oct-18	28-Feb-00	06-Feb-00	09-Jan-00	GOP	1,000	-	1,000	Construction of Bridge
	Construction of Concrete Road - Concreting of Gen. V. Lim Street, Brgy. Burnham Legarda, Baguio City, Benguet	DPWH-BCDEO		Competitive Bidding	05-Oct-18	28-Feb-00	06-Feb-00	09-Jan-00	GOP	1,500	-	1,500	Construction of Concrete Road
	Construction of Concrete Road - Concreting of Paterno Street, Brgy. South Drive, Baguio City, Benguet	DPWH-BCDEO		Competitive Bidding	05-Oct-18	28-Feb-00	06-Feb-00	09-Jan-00	GOP	1,500	-	1,500	Construction of Concrete Road
	Construction of Concrete Road - Concreting of Road between Purok 1 and Purok 2, Brgy. Lookan-Apugan, Baguio City, Benguet	DPWH-BCDEO		Competitive Bidding	05-Oct-18	28-Feb-00	06-Feb-00	09-Jan-00	GOP	1,500	-	1,500	Construction of Concrete Road
	Construction of Concrete Road - Concreting of Road, (Naguilan Road to Purok 7), San Luis extension, Brgy. San Luis, Baguio City, Benguet	DPWH-BCDEO		Competitive Bidding	09-Oct-18	26-Feb-00	05-Feb-00	11-Jan-00	GOP	2,000	-	2,000	Construction of Concrete Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CORDILLERA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

INDICATIVE ANNUAL PROCUREMENT PLAN
FY 2019 DPWH Infrastructure Program

Code (PAP)	Procurement Program/Project	PMO/ User	End- User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP'000)			Remarks (brief description of Program/Project)
					Ads/Post of IB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of Concrete Road - Concreting of Road, Purok 1, Brgy. North Sanitary, Baguio City, Benguet	DPWH-BCDEO		Competitive Bidding	09-Oct-18	26-Feb-00	05-Feb-00	11-Jan-00	GOP	1,000	-	1,000	Construction of Concrete Road
	Construction of Concrete Road - Concreting of Road, Purok 6, Brgy. St. Joseph Village, Baguio City, Benguet	DPWH-BCDEO		Competitive Bidding	09-Oct-18	26-Feb-00	05-Feb-00	11-Jan-00	GOP	2,000	-	2,000	Construction of Concrete Road
	Construction of Concrete Road - Construction of Road along Purok 4,5,6 (Phase II), Brgy. Victoria Village, Baguio City, Benguet	DPWH-BCDEO		Competitive Bidding	09-Oct-18	26-Feb-00	05-Feb-00	11-Jan-00	GOP	2,000	-	2,000	Construction of Concrete Road
	Construction of Concrete Road - Construction of Road and Drainage, Purok 4, Brgy. Magsaysay, Baguio City, Benguet	DPWH-BCDEO		Competitive Bidding	09-Oct-18	26-Feb-00	05-Feb-00	11-Jan-00	GOP	1,500	-	1,500	Construction of Concrete Road
	Construction of Concrete Road - Construction of Road at Kalapati St. (Pangwi to Junction of Pinget and Lower Quirino Hill Barangay Residence), Brgy. Dizon-Manzanillo, Baguio City, Benguet	DPWH-BCDEO		Competitive Bidding	09-Oct-18	26-Feb-00	05-Feb-00	11-Jan-00	GOP	2,000	-	2,000	Construction of Concrete Road
	Construction of Concrete Road - Construction of Road Networks (PMA Concessionaire, Motorpool and St. Ignatius Chapel), Brgy. Philippine Military Academy-Fort Del Pilar, Baguio City, Benguet	DPWH-BCDEO		Competitive Bidding	09-Oct-18	26-Feb-00	05-Feb-00	11-Jan-00	GOP	4,000	-	4,000	Construction of Concrete Road
	Construction of Concrete Road - Construction of Road, Brgy. West Quirino Hill, Baguio City, Benguet	DPWH-BCDEO		Competitive Bidding	15-Oct-18	26-Feb-00	06-Feb-00	11-Jan-00	GOP	2,000	-	2,000	Construction of Concrete Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CORDILLERA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

INDICATIVE ANNUAL PROCUREMENT PLAN
FY 2019 DPWH Infrastructure Program

Code (PAP)	Procurement Program/Project	PMO/ User	End- User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php'000)			Remarks (brief description of Program/Project)
					Ads/Post of IB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Rehabilitation of Paved Road - Improvement of Alley at Purok 3, Brgy. Dontogan, Baguio City, Benguet	DPWH-BCDEO		Competitive Bidding	15-Oct-18	26-Feb-00	06-Feb-00	11-Jan-00	GOP	1,000	-	1,000	Rehabilitation of Paved Road
	Rehabilitation of Paved Road - Rehabilitation of Barangay Sidewalks and Railings, Brgy. AZCKO, Baguio City, Benguet	DPWH-BCDEO		Competitive Bidding	15-Oct-18	26-Feb-00	06-Feb-00	11-Jan-00	GOP	1,000	-	1,000	Rehabilitation of Paved Road
	Rehabilitation of Paved Road - Rehabilitation of Main Road, Brgy. Happy Homes Luchan, Baguio City, Benguet	DPWH-BCDEO		Competitive Bidding	15-Oct-18	26-Feb-00	06-Feb-00	11-Jan-00	GOP	2,000	-	2,000	Rehabilitation of Paved Road
	Rehabilitation of Paved Road - Rehabilitation of Road (from Purok 2 to Purok 6), Brgy. Upper Dagsian, Baguio City, Benguet	DPWH-BCDEO		Competitive Bidding	15-Oct-18	26-Feb-00	06-Feb-00	11-Jan-00	GOP	1,000	-	1,000	Rehabilitation of Paved Road
	Rehabilitation of Paved Road - Rehabilitation of Road, Brgy. Camp Allen, Baguio City, Benguet	DPWH-BCDEO		Competitive Bidding	15-Oct-18	26-Feb-00	06-Feb-00	11-Jan-00	GOP	1,000	-	1,000	Rehabilitation of Paved Road
	Rehabilitation of Paved Road - Rehabilitation of Tengdo Road in Purok 12, Brgy. Irisan, Baguio City, Benguet	DPWH-BCDEO		Competitive Bidding	15-Oct-18	26-Feb-00	06-Feb-00	11-Jan-00	GOP	1,500	-	1,500	Rehabilitation of Paved Road
	Construction of Concrete Road - Road Construction (Completion) (Purok 4A to Purok 4B, Purok 3 and Purok 1), Brgy. Lucnab, Baguio City, Benguet	DPWH-BCDEO		Competitive Bidding	15-Oct-18	26-Feb-00	06-Feb-00	11-Jan-00	GOP	4,000	-	4,000	Construction of Concrete Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CORDILLERA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

INDICATIVE ANNUAL PROCUREMENT PLAN
FY 2019 DPWH Infrastructure Program

Code (PAP)	Procurement Program/Project	PMO/ End- User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php'000)			Remarks (brief description of Program/Project)
				Ads/Post of IB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of Concrete Road - Road Construction (Purok 4 to Purok 5), Brgy. Upper City Market, Baguio City, Benguet	DPWH-BCDO	Competitive Bidding	09-Oct-18	26-Feb-00	05-Feb-00	11-Jan-00	GOP	1,500	-	1,500	Construction of Concrete Road
	Road Widening - Widening of Road including Canal and Sidewalk (Purok 3 and 4), Brgy. East Bayan Park, Baguio City, Benguet	DPWH-BCDO	Competitive Bidding	09-Oct-18	26-Feb-00	05-Feb-00	11-Jan-00	GOP	2,000	-	2,000	Road Widening
	Road Widening - Widening of Road, Morning Star, Brgy. Lourdes Subd. Lower, Baguio City, Benguet	DPWH-BCDO	Competitive Bidding	09-Oct-18	26-Feb-00	05-Feb-00	11-Jan-00	GOP	1,500	-	1,500	Road Widening
	Rehabilitation of Paved Road - Rehabilitation of Mulberry Road, Asin, Baguio, Benguet	DPWH-BCDO	Competitive Bidding	09-Oct-18	26-Feb-00	05-Feb-00	11-Jan-00	GOP	2,500	-	2,500	Rehabilitation of Paved Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CORDILLERA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

INDICATIVE ANNUAL PROCUREMENT PLAN
FY 2019 DPWH Infrastructure Program

Code (PAP)	Procurement Program/Project	PMO / User	End- User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php'000)			Remarks (brief description of Program/ Project)
					Ads/Post of IB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
Benguet 1st DEO													
	Preventive Maintenance along Marcos Highway, K0260+500 - K0261+000, Tuba, Benguet	Construction Section		Public Bidding	19-Sep-18	9-Oct-18	3-Dec-18	17-Dec-18	GOP	20,000	-	20,000	
	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads along Kennon Road, K0234+000 - K0235+314, K0236+814 - K0237+011, Tuba, Benguet	Construction Section		Public Bidding	19-Sep-18	9-Oct-18	3-Dec-18	17-Dec-18	GOP	50,348	-	50,348	
	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads along Gurel-Bokod-Kabayan-Bugulas-Abatan Road, K0308+300- K0308+650, Bokod, Benguet	Construction Section		Public Bidding	19-Sep-18	9-Oct-18	3-Dec-18	17-Dec-18	GOP	12,420	-	12,420	
	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide along Baguio-Bontoc Road, K0256 + 832 - K0256 + 872, La Trinidad, Benguet	Construction Section		Public Bidding	19-Sep-18	9-Oct-18	3-Dec-18	17-Dec-18	GOP	2,880	-	2,880	
	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide along Asin (Km 8)-Nangalisan-Sn Pascual, Tuba, Benguet - LU Bdry Road, K0275+3218 - K0275+3318, Tuba, Benguet	Construction Section		Public Bidding	19-Sep-18	9-Oct-18	3-Dec-18	17-Dec-18	GOP	7,500	-	7,500	
	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide along Itogon-Dalupirip-Sn Manuel Bdry Road, K0275+358 - K0275+387, K0275+419 - K0275+453, K0276+071 - K0276+248, Itogon, Benguet	Construction Section		Public Bidding	19-Sep-18	9-Oct-18	3-Dec-18	17-Dec-18	GOP	31,539	-	31,539	
	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide along Shilan Beckel Road, K0262+036 - K0262+063, K0262+110 - K0262+145, K0262+265 - K0262+350, K0262+501 - K0262+620, La Trinidad, Benguet	Construction Section		Public Bidding	19-Sep-18	9-Oct-18	3-Dec-18	17-Dec-18	GOP	46,266	-	46,266	
	Off-Carriageway Improvement Along Benguet-Nueva Vizcaya Road, K0316 + 110 - K0319 + 726, Bokod, Benguet	Construction Section		Public Bidding	19-Sep-18	9-Oct-18	3-Dec-18	17-Dec-18	GOP	34,683	-	34,683	



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CORDILLERA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

INDICATIVE ANNUAL PROCUREMENT PLAN
FY 2019 DPWH Infrastructure Program

Code (PAP)	Procurement Program/Project	PMO/ User	End- User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php'000)			Remarks (brief description of Program/Project)
					Ads/Post of IB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Retrofitting/ Strengthening of Permanent Bridges Minac Bridge (B042771z) along Benguet-Nueva Vizcaya Road, Bokod, Benguet	Construction Section		Public Bidding	19-Sep-18	9-Oct-18	3-Dec-18	17-Dec-18	GOP	5,000	-	5,000	
	Retrofitting/ Strengthening of Permanent Bridges Nangalisan Br. (B042771Z) along Asin (Km 8)-Nangalisan-Sn Pascual, Tuba, Benguet-La Union Bdry Rd, Tuba, Benguet	Construction Section		Public Bidding	19-Sep-18	9-Oct-18	3-Dec-18	17-Dec-18	GOP	5,000	-	5,000	
	Construction of Lower Boring Flood Control, Poblacion, Bokod, Benguet	Construction Section		Public Bidding	25-Sep-18	15-Oct-18	7-Dec-18	19-Dec-18	GOP	40,000	-	40,000	
	Construction of Sombrero Flood Control, Ambuklao, Bokod, Benguet	Construction Section		Public Bidding	25-Sep-18	15-Oct-18	7-Dec-18	19-Dec-18	GOP	40,000	-	40,000	
	Construction of Aringay River Basin Flood Mitigation Structure Asin Proper Section, Sta. 038+780 - Sta. 039+100, Tuba, Benguet	Construction Section		Public Bidding	25-Sep-18	15-Oct-18	7-Dec-18	19-Dec-18	GOP	8,824	-	8,824	
	Construction of Aringay River Basin Flood Mitigation Structure Alad Section, Sta. 039+310 - Sta. 039+535, Tuba, Benguet	Construction Section		Public Bidding	25-Sep-18	15-Oct-18	7-Dec-18	19-Dec-18	GOP	7,036	-	7,036	
	Construction of Aringay River Basin Flood Mitigation Structure Hydro-Nangalisan Section, Sta. 032+430 - Sta. 033+100, Tuba, Benguet	Construction Section		Public Bidding	25-Sep-18	15-Oct-18	7-Dec-18	19-Dec-18	GOP	15,769	-	15,769	
	Construction of Aringay River Basin Flood Mitigation Structure Kagaling-Siptan Section, Sta. 041+585 - Sta. 042+755, Tuba, Benguet	Construction Section		Public Bidding	25-Sep-18	15-Oct-18	7-Dec-18	19-Dec-18	GOP	16,461	-	16,461	
	Construction of Aringay River Basin Flood Mitigation Structure Laslas-Nangalisan Section, Sta. 033+835 - Sta. 034+325, Tuba, Benguet	Construction Section		Public Bidding	25-Sep-18	15-Oct-18	7-Dec-18	19-Dec-18	GOP	15,417	-	15,417	
	Construction of Aringay River Basin Flood Mitigation Structure Lucob Section, Sta. 038+430 - Sta. 038+780, Tuba, Benguet	Construction Section		Public Bidding	25-Sep-18	15-Oct-18	7-Dec-18	19-Dec-18	GOP	8,842	-	8,842	



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CORDILLERA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

**INDICATIVE ANNUAL PROCUREMENT PLAN
FY 2019 DPWH Infrastructure Program**

Code (PAP)	Procurement Program/Project	PMO/ User	End- User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP'000)			Remarks (brief description of Program/Project)
					Ads/Post of IB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of Aringay River Basin Flood Mitigation Structure Panged-Nangalisan Section, Sta. 034+180 - Sta. 034+740, Tuba, Benguet	Construction Section		Public Bidding	25-Sep-18	15-Oct-18	7-Dec-18	19-Dec-18	GOP	16,894	-	16,894	
	Construction of Atad-Asin Flood Control along Kagaling River in Nangalisan, Tuba, Benguet	Construction Section		Public Bidding	25-Sep-18	15-Oct-18	7-Dec-18	19-Dec-18	GOP	17,574	-	17,574	
	Construction of Bued River Basin Flood Mitigation Structure Balding Camp 3 Section, Sta. 043+015 - Sta. 043+330, Tuba, Benguet	Construction Section		Public Bidding	3-Oct-18	23-Oct-18	17-Dec-18	2-Jan-19	GOP	22,111	-	22,111	
	Construction of Bued River Basin Flood Mitigation Structure Balding Camp 4 Section, Sta. 046+878 - Sta. 046+960, Tuba, Benguet	Construction Section		Public Bidding	3-Oct-18	23-Oct-18	17-Dec-18	2-Jan-19	GOP	6,731	-	6,731	
	Construction of Bued River Basin Flood Mitigation Structure Camp 6 Section, Sta. 053+318 - Sta. 055+487, Tuba, Benguet	Construction Section		Public Bidding	3-Oct-18	23-Oct-18	17-Dec-18	2-Jan-19	GOP	34,798	-	34,798	
	Construction of Bued River Basin Flood Mitigation Structure Riverside, Camp 3 Section, Sta. 041+852 - Sta. 042+383, Tuba, Benguet	Construction Section		Public Bidding	3-Oct-18	23-Oct-18	17-Dec-18	2-Jan-19	GOP	26,477	-	26,477	
	Construction of Flood Mitigation Structure along Agno River Basin, Ambalanga River Section, Itogon, Benguet	Construction Section		Public Bidding	3-Oct-18	23-Oct-18	17-Dec-18	2-Jan-19	GOP	30,000	-	30,000	
	Construction of Flood Mitigation Structure along Agno River Basin, Bolo River Section, Bokod, Benguet	Construction Section		Public Bidding	3-Oct-18	23-Oct-18	17-Dec-18	2-Jan-19	GOP	5,000	-	5,000	
	Construction of Flood Mitigation Structure along Agno River Basin, Eddet Section, Kabayan, Benguet	Construction Section		Public Bidding	3-Oct-18	23-Oct-18	17-Dec-18	2-Jan-19	GOP	3,000	-	3,000	
	Construction of Flood Mitigation Structure along Agno River Basin, Mangkew-Nabneng Section, Kabayan, Benguet	Construction Section		Public Bidding	3-Oct-18	23-Oct-18	17-Dec-18	2-Jan-19	GOP	3,000	-	3,000	



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CORDILLERA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

INDICATIVE ANNUAL PROCUREMENT PLAN
FY 2019 DPWH Infrastructure Program

Code (PAP)	Procurement Program/Project	PMO/ User	End- User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP'000)			Remarks (brief description of Program/Project)
					Ads/Post of IB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of Flood Mitigation Structure along Agno River Basin, Minc Section, Kabayan, Benguet	Construction Section		Public Bidding	3-Oct-18	23-Oct-18	17-Dec-18	2-Jan-19	GOP	3,000	-	3,000	
	Construction of Flood Mitigation Structure along Agno River Basin, Pito River Section, Bokod, Benguet	Construction Section		Public Bidding	3-Oct-18	23-Oct-18	17-Dec-18	2-Jan-19	GOP	5,000	-	5,000	
	Construction/Improvement of Access Roads Leading to Declared Tourism Destinations (Babay-Tabio-Tonoman-Bulalacao-Tawangan-Lusod Road leading to Bulalacao Lakes and Mt. Tabeo, Kabayan, Benguet)	Construction Section		Public Bidding	9-Oct-18	29-Oct-18	21-Dec-18	4-Jan-19	GOP	10,000	-	10,000	
	Construction/Improvement of Access Roads Leading to Declared Tourism Destinations (Bila Access Road leading to Abiang Hot Spring, Bokod, Benguet)	Construction Section		Public Bidding	9-Oct-18	29-Oct-18	21-Dec-18	4-Jan-19	GOP	10,000	-	10,000	
	Construction/Improvement of Access Roads Leading to Declared Tourism Destinations (Guiset-Binga-Balay-Tinongdan Road leading to Binga Dam and Mt. Ugo, Site for the International Sky Running Event, Itogon, Benguet)	Construction Section		Public Bidding	9-Oct-18	29-Oct-18	21-Dec-18	4-Jan-19	GOP	15,000	-	15,000	
	Construction/Improvement of Access Roads Leading to Declared Tourism Destinations (Kaling Bridge-Lower Bashoy-Upper Babadak Road leading to Mt. Pulag, Kabayan, Benguet)	Construction Section		Public Bidding	9-Oct-18	29-Oct-18	21-Dec-18	4-Jan-19	GOP	10,000	-	10,000	
	Construction/Improvement of Access Roads Leading to Declared Tourism Destinations (Timbak Caves Road leading to Timbak Caves and Mummy of Apo Anno, Atok, Kabayan, Benguet)	Construction Section		Public Bidding	9-Oct-18	29-Oct-18	21-Dec-18	4-Jan-19	GOP	20,000	-	20,000	
	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones Baguio-Bontoc Road Jct. to Batan-Adabay, Kabayan Road in support of Vegetable, Processed Tea and Coffee Industry, Kabayan, Benguet	Construction Section		Public Bidding	9-Oct-18	29-Oct-18	21-Dec-18	4-Jan-19	GOP	10,000	-	10,000	



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CORDILLERA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

INDICATIVE ANNUAL PROCUREMENT PLAN
FY 2019 DPWH Infrastructure Program

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php'000)			Remarks (brief description of Program/Project)
				Ads/Post of IB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones Baguio-Bontoc Road Jct. to Batan-Adaoay, Kabayan Road in support of Vegetable, Processed Tea and Coffee Industry, Kabayan, Benguet	Construction Section	Public Bidding	9-Oct-18	29-Oct-18	21-Dec-18	4-Jan-19	GOP	10,000	-	10,000	
	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones Beckes-Bulala Road in support to Coffee, Cacao, Bamboo, Cufflower, Tiger Grass, Fruit Trees, Heirloom Rice, Livestock, High Value vegetables and Services, Sablan, Benguet	Construction Section	Public Bidding	9-Oct-18	29-Oct-18	21-Dec-18	4-Jan-19	GOP	10,000	-	10,000	
	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones Camp 3 Torre-Antamok-Mangga-Belis-Pimunggan-Angasan Proper Road in support of Cacao and Coffee Industry, Tuba, Benguet	Construction Section	Public Bidding	9-Oct-18	29-Oct-18	21-Dec-18	4-Jan-19	GOP	10,000	-	10,000	
	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones Cawayan-Calew-Balococ-Cashet Road to San Manuel, Pangasinan in support to Coffee, Cacao, Bamboo, Banana, Livestock, Heirloom Rice, Gold, High Value Vegetables, Loom Weaving, Sewing, Dress Making, Honey, Food Processing and Services,	Construction Section	Public Bidding	9-Oct-18	29-Oct-18	21-Dec-18	4-Jan-19	GOP	10,000	-	10,000	
	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones Pimunggan-Sagukilang-Lubas-Dungon Road with 2 Bridges in support to Coffee, Cacao, Bamboo, Gold, Livestock, High Value Vegetables and Food Processing, Tuba, Benguet	Construction Section	Public Bidding	16-Oct-18	5-Nov-18	28-Dec-18	9-Jan-19	GOP	10,000	-	10,000	
	Completion of Lebeng Elementary School (Open Gym), Bokod, Benguet	Construction Section	Public Bidding	16-Oct-18	5-Nov-18	28-Dec-18	9-Jan-19	GOP	2,000	-	2,000	
	Completion of Tacilan Elementary School (Open Gym), Shilan, La Trinidad, Benguet	Construction Section	Public Bidding	16-Oct-18	5-Nov-18	28-Dec-18	9-Jan-19	GOP	2,000	-	2,000	



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CORDILLERA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

INDICATIVE ANNUAL PROCUREMENT PLAN
FY 2019 DPWH Infrastructure Program

Code (PAP)	Procurement Program/Project	PMO/ User	End- User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP'000)			Remarks (brief description of Program/Project)
					Ads/Post of IB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of Adsoy Barangay Hall/RHU, Kabayan, Benguet	Construction Section		Public Bidding	16-Oct-18	5-Nov-18	28-Dec-18	9-Jan-19	GOP	500	-	500	
	Construction of Alapang, Barangay Hall/RHU, La Trinidad, Benguet	Construction Section		Public Bidding	16-Oct-18	5-Nov-18	28-Dec-18	9-Jan-19	GOP	500	-	500	
	Construction of Alno, Barangay Hall/RHU, La Trinidad, Benguet	Construction Section		Public Bidding	16-Oct-18	5-Nov-18	28-Dec-18	9-Jan-19	GOP	500	-	500	
	Construction of Ambiong, Barangay Hall/RHU, La Trinidad, Benguet	Construction Section		Public Bidding	16-Oct-18	5-Nov-18	28-Dec-18	9-Jan-19	GOP	500	-	500	
	Construction of Ambuciao, Barangay Hall/RHU, Bokod, Benguet	Construction Section		Public Bidding	16-Oct-18	5-Nov-18	28-Dec-18	9-Jan-19	GOP	500	-	500	
	Construction of Anchokey Barangay Hall/RHU, Kabayan, Benguet	Construction Section		Public Bidding	16-Oct-18	5-Nov-18	28-Dec-18	9-Jan-19	GOP	500	-	500	
	Construction of Bahong, Barangay Hall/RHU, La Trinidad, Benguet	Construction Section		Public Bidding	23-Oct-18	12-Nov-18	4-Jan-19	16-Jan-19	GOP	500	-	500	
	Construction of Balili, Barangay Hall/RHU, La Trinidad, Benguet	Construction Section		Public Bidding	23-Oct-18	12-Nov-18	4-Jan-19	16-Jan-19	GOP	500	-	500	
	Construction of Bashoy Barangay Hall/RHU, Kabayan, Benguet	Construction Section		Public Bidding	23-Oct-18	12-Nov-18	4-Jan-19	16-Jan-19	GOP	500	-	500	
	Construction of Benguet School of Arts and Trade Multi-Purpose Building/Open Gym (BSAT), Bokod, Benguet	Construction Section		Public Bidding	23-Oct-18	12-Nov-18	4-Jan-19	16-Jan-19	GOP	3,500	-	3,500	
	Construction of Betag, Barangay Hall/RHU, La Trinidad, Benguet	Construction Section		Public Bidding	23-Oct-18	12-Nov-18	4-Jan-19	16-Jan-19	GOP	500	-	500	
	Construction of Bila, Barangay Hall/RHU, Bokod, Benguet	Construction Section		Public Bidding	23-Oct-18	12-Nov-18	4-Jan-19	16-Jan-19	GOP	500	-	500	
	Construction of Bineng, Barangay Hall/RHU, La Trinidad, Benguet	Construction Section		Public Bidding	23-Oct-18	12-Nov-18	4-Jan-19	16-Jan-19	GOP	500	-	500	
	Construction of Bobok-Bisal, Barangay Hall/RHU, Bokod, Benguet	Construction Section		Public Bidding	23-Oct-18	12-Nov-18	4-Jan-19	16-Jan-19	GOP	500	-	500	



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CORDILLERA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

INDICATIVE ANNUAL PROCUREMENT PLAN
FY 2019 DPWH Infrastructure Program

Code (PAP)	Procurement Program/Project	PMO/ User	End- User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php'000)			Remarks (brief description of Program/Project)
					Ads/Post of IB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of Daclan, Barangay Hall/RHU, Bokod, Benguet	Construction Section		Public Bidding	23-Oct-18	12-Nov-18	4-Jan-19	16-Jan-19	GOP	500	-	500	
	Construction of Duecan, Barangay Hall/RHU, Kabayan, Benguet	Construction Section		Public Bidding	23-Oct-18	12-Nov-18	4-Jan-19	16-Jan-19	GOP	1,000	-	1,000	
	Construction of Eddet, Barangay Hall/RHU, Kabayan, Benguet	Construction Section		Public Bidding	31-Oct-18	20-Nov-18	14-Jan-19	28-Jan-19	GOP	500	-	500	
	Construction of Ekip, Barangay Hall/RHU, Bokod, Benguet	Construction Section		Public Bidding	31-Oct-18	20-Nov-18	14-Jan-19	28-Jan-19	GOP	500	-	500	
	Construction of Gusaran, Barangay Hall/RHU, Kabayan, Benguet	Construction Section		Public Bidding	31-Oct-18	20-Nov-18	14-Jan-19	28-Jan-19	GOP	500	-	500	
	Construction of Kabayan Barrio, Barangay Hall/RHU, Kabayan, Benguet	Construction Section		Public Bidding	31-Oct-18	20-Nov-18	14-Jan-19	28-Jan-19	GOP	500	-	500	
	Construction of Kabayan Municipal Building, Kabayan, Benguet	Construction Section		Public Bidding	31-Oct-18	20-Nov-18	14-Jan-19	28-Jan-19	GOP	5,000	-	5,000	
	Construction of Karao, Barangay Hall/RHU, Bokod, Benguet	Construction Section		Public Bidding	31-Oct-18	20-Nov-18	14-Jan-19	28-Jan-19	GOP	500	-	500	
	Construction of Lugas, Barangay Hall/RHU, La Trinidad, Benguet	Construction Section		Public Bidding	31-Oct-18	20-Nov-18	14-Jan-19	28-Jan-19	GOP	500	-	500	
	Construction of Lusod, Barangay Hall/RHU, Kabayan, Benguet	Construction Section		Public Bidding	31-Oct-18	20-Nov-18	14-Jan-19	28-Jan-19	GOP	500	-	500	
	Construction of Nawal, Barangay Hall/RHU, Bokod, Benguet	Construction Section		Public Bidding	31-Oct-18	20-Nov-18	14-Jan-19	28-Jan-19	GOP	500	-	500	



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CORDILLERA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

INDICATIVE ANNUAL PROCUREMENT PLAN
FY 2019 DPWH Infrastructure Program

Code (PAP)	Procurement Program/Project	PMO/ User	End- User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP'000)			Remarks (brief description of Program/Project)
					Ads/Post of IB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of Pasco, Barangay Hall/RHU, Kabayan, Benguet	Construction Section		Public Bidding	31-Oct-18	20-Nov-18	14-Jan-19	28-Jan-19	GOP	500	-	500	
	Construction of Pico, Barangay Hall/RHU, La Trinidad, Benguet	Construction Section		Public Bidding	7-Nov-18	27-Nov-18	21-Jan-19	4-Feb-19	GOP	500	-	500	
	Construction of Pilo, Barangay Hall/RHU, Bokod, Benguet	Construction Section		Public Bidding	7-Nov-18	27-Nov-18	21-Jan-19	4-Feb-19	GOP	500	-	500	
	Construction of Poblacion, Barangay Hall/RHU, Bokod, Benguet	Construction Section		Public Bidding	7-Nov-18	27-Nov-18	21-Jan-19	4-Feb-19	GOP	500	-	500	
	Construction of Poblacion, Barangay Hall/RHU, Kabayan, Benguet	Construction Section		Public Bidding	7-Nov-18	27-Nov-18	21-Jan-19	4-Feb-19	GOP	500	-	500	
	Construction of Poblacion, Barangay Hall/RHU, La Trinidad, Benguet	Construction Section		Public Bidding	7-Nov-18	27-Nov-18	21-Jan-19	4-Feb-19	GOP	500	-	500	
	Construction of Tawangan, Barangay Hall/RHU, Kabayan, Benguet	Construction Section		Public Bidding	7-Nov-18	27-Nov-18	21-Jan-19	4-Feb-19	GOP	500	-	500	
	Construction of Tikey, Barangay Hall/RHU, Bokod, Benguet	Construction Section		Public Bidding	7-Nov-18	27-Nov-18	21-Jan-19	4-Feb-19	GOP	500	-	500	
	Construction of Bokod Municipal Building, Bokod, Benguet	Construction Section		Public Bidding	7-Nov-18	27-Nov-18	21-Jan-19	4-Feb-19	GOP	5,000	-	5,000	
	Construction of Balangbang Road, Tabaan Norte, Tubo, Benguet	Construction Section		Public Bidding	7-Nov-18	27-Nov-18	21-Jan-19	4-Feb-19	GOP	2,000	-	2,000	
	Construction of Binunguan Road, Tinongdan, Itogon, Benguet	Construction Section		Public Bidding	7-Nov-18	27-Nov-18	21-Jan-19	4-Feb-19	GOP	1,000	-	1,000	
	Construction of Lower Bato Road, Longlong, La Trinidad, Benguet	Construction Section		Public Bidding	7-Nov-18	27-Nov-18	21-Jan-19	4-Feb-19	GOP	2,000	-	2,000	



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CORDILLERA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

**INDICATIVE ANNUAL PROCUREMENT PLAN
FY 2019 DPWH Infrastructure Program**

Code (PAP)	Procurement Program/Project	PMO/ User	End- User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php'000)			Remarks (brief description of Program/Project)
					Ads/Post of IB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of Virac Road, Virac, Itogon, Benguet	Construction Section		Public Bidding	14-Nov-18	4-Dec-18	28-Jan-19	11-Feb-19	GOP	2,000	-	2,000	
	Completion of Balili Bridge, Balili, La Trinidad, Benguet	Construction Section		Public Bidding	14-Nov-18	4-Dec-18	28-Jan-19	11-Feb-19	GOP	500	-	500	
	Completion of Sitio Colorado to Sitio Twin Peaks, Footbridge, Tuba, Benguet	Construction Section		Public Bidding	14-Nov-18	4-Dec-18	28-Jan-19	11-Feb-19	GOP	1,000	-	1,000	
	Completion of Tabangaoan Bridge, Balili, La Trinidad, Benguet	Construction Section		Public Bidding	14-Nov-18	4-Dec-18	28-Jan-19	11-Feb-19	GOP	500	-	500	
	Preventive Maintenance Baguio-Bauang Road, Sablan, Benguet	Construction Section		Public Bidding	14-Nov-18	4-Dec-18	28-Jan-19	11-Feb-19	GOP	54,568	-	54,568	
	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide along Gurel-Bokod-Kabayan-Buguias-Abatan Road, K0323+300 - K0323+352, K0326+300 - K0326+420, K0328+550 - K0328+700 K0332+400 - K0332+420, Bokod, Benguet	Construction Section		Public Bidding	14-Nov-18	4-Dec-18	28-Jan-19	11-Feb-19	GOP	93,793	-	93,793	
	Construction of Missing Links/ New Roads, Baguio-La Trinidad-Itogon-Sablan-Tuba and Tublay (BLISTT), Labey-Lacamen Provincial Road (Section 4B of BLISTT Outer Ring Circumferential Road), Benguet	Construction Section		Public Bidding	14-Nov-18	4-Dec-18	28-Jan-19	11-Feb-19	GOP	90,000	-	90,000	
	Construction of Missing Links/ New Roads, Baguio-La Trinidad-Itogon-Sablan-Tuba and Tublay (BLISTT), Taloy Norte Jct. - San Pascual Brgy. Hall Jct. (Section 7 of BLISTT Outer Ring Circumferential Road), Benguet	Construction Section		Public Bidding	14-Nov-18	4-Dec-18	28-Jan-19	11-Feb-19	GOP	100,000	-	100,000	



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CORDILLERA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

INDICATIVE ANNUAL PROCUREMENT PLAN
FY 2019 DPWH Infrastructure Program

Code (PAP)	Procurement Program/Project	PMO/ User	End- User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP'000)			Remarks (brief description of Program/Project)
					Ads/Post of IB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of Missing Links/ New Roads, Baguio-La Trinidad-Itogon-Sablan-Tuba and Tublay (BLISTT), Asin-Nangalisan Jct.-Bayabas-Monglo Jct. (Section 1), Package A, Tuba, Benguet	Construction Section		Public Bidding	14-Nov-18	4-Dec-18	28-Jan-19	11-Feb-19	GOP	100,000	-	100,000	
	Construction of Missing Links/ New Roads, Baguio-La Trinidad-Itogon-Sablan-Tuba and Tublay (BLISTT), Asin-Nangalisan Jct.-Bayabas-Monglo Jct. (Section 1), Package B, Tuba, Benguet	Construction Section		Public Bidding	14-Nov-18	4-Dec-18	28-Jan-19	11-Feb-19	GOP	100,000	-	100,000	
	Construction of Missing Links/ New Roads, Baguio-La Trinidad-Itogon-Sablan-Tuba and Tublay (BLISTT), Kamog Jct.-Calot-Pappa-Bagong-Balluay-Tuel Jct. (Section 2 of BLISTT Outer Ring Circumferential Road), Sablan, Benguet	Construction Section		Public Bidding	14-Nov-18	4-Dec-18	28-Jan-19	11-Feb-19	GOP	100,000	-	100,000	



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CORDILLERA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

INDICATIVE ANNUAL PROCUREMENT PLAN
FY 2019 DPWH Infrastructure Program

Code (PAP)	Procurement Program/Project	PMO/ User	End- User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP'000)			Remarks (brief description of Program/Project)
					Ads/Post of IB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
Benguet 2nd DEO													
	Preventive Maintenance Along Gurel-Bokod-Kabayan-Bugulas- Abatan Road KO 343+746-KO344+203, KO345+534-KO345+570	BSDEO		Public Bidding	10/8/18 to 10/15/18	11/7/18 to 11/7/18	11/26/18 to 11/27/18	2/12/19 to 2/18/19	GAA-2019	23,094	-	23,094	
	Preventive Maintenance along Acop-Kapangan-Kibungan-Bakun Road. KO348+000-KO349+000, KO263+939-KO265+347, KO265+385-KO265+964, KO266+039-KO266+963, KO267+000-KO268+000,KO281+750,KO294+015-KO294+847	BSDEO		Public Bidding	10/29/18 to 11/5/18	11/28/18 to 11/28/18	12/10/18 to12/11/18	2/12/19 to 2/18/19	GAA-2019	66,799	-	66,799	
	Rehabilitation/Reconstruction/Upgrading of Damaged Paved National Road along Baguio-Bontoc Road- KO0280+155, KO300+960-KO301+000	BSDEO		Public Bidding	10/8/18 to 10/15/18	11/7/18 to 11/7/18	11/26/18 to 11/27/18	2/12/19 to 2/18/19	GAA-2019	6,893	-	6,893	
	Rehabilitation/Reconstruction/Upgrading of Damaged Paved National Roads along Acop-Kapangan-Kibungan Road-KO296+175-KO296+286	BSDEO		Public Bidding	10/8/18 to 10/15/18	11/7/18 to 11/7/18	11/26/18 to 11/27/18	2/12/19 to 2/18/19	GAA-2019	3,939	-	3,939	
	Rehabilitation/Reconstruction of Roads with Slips,Slope Collapse and Landslide along Baguio-Bontoc RoadKO0269+150-KO269+240, KO282+850-KO282+920	BSDEO		Public Bidding	10/29/18 to 11/5/18	11/28/18 to 11/28/18	12/10/18 to 12/11/18	2/12/19 to 2/18/19	GAA-2019	72,867	-	72,867	
	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide along Gurel-Bokod-Kabayan-Bugulas- Abatan Road-KO353+320-KO353+400, KO356+833-KO357+031	BSDEO		Public Bidding	10/29/18 to 11/5/18	11/28/18 to 11/28/18	12/10/18 to 12/11/18	2/12/19 to 2/18/19	GAA-2019	100,000	-	100,000	
	Construction/Upgrading/Rehabilitation of Drainage along Baguio-Bontoc Road KO332+500-KO337+500-KO338+000	BSDEO		Public Bidding	10/8/18 to 10/15/18	11/7/18 to 11/7/18	11/26/18 to 11/27/18	2/12/19 to 2/18/19	GAA-2019	10,000	-	10,000	
	Road Widening along Baguio-Bontoc Road KO319+200-KO319+600, KO322+200-KO322+400, KO326+667-KO326+755,KO329+760-KO329+845	BSDEO		Public Bidding	10/8/18 to 10/15/18	11/7/18 to 11/7/18	11/26/18 to 11/27/18	2/12/19 to 2/18/19	GAA-2019	21,405	-	21,405	



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CORDILLERA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

**INDICATIVE ANNUAL PROCUREMENT PLAN
FY 2019 DPWH Infrastructure Program**

Code (PAP)	Procurement Program/Project	PMO/ User	End- User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php'000)			Remarks (brief description of Program/Project)
					Ads/Post of IB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Road Widening along Abatan-Mankayan-Cervantes Road-K0334+700-K0335+186	BSDEO		Public Bidding	10/29/18 to 11/5/18	11/28/18 to 11/28/18	12/10/18 to 12/11/18	2/12/19 to 2/18/19	GAA-2019	50,000	-	50,000	
	Construction of Missing Links/New Roads along La Trinidad-Ilogon-Sablan Tube and Tublay(BBLISTT)-Labey -Lacamen Provincial Road(Section 4A of BBLISTT Outer Ring Circumferential Road), Benguet	BSDEO		Public Bidding	10/29/18 to 11/5/18	11/28/18 to 11/28/18	12/10/18 to 12/11/18	2/12/19 to 2/18/19	GAA-2019	100,000	-	100,000	
	Off Carriageway Improvement along Baguio-Bontoc Rd.-K0277+000-K0277+213, K0277+235-K0278+214, K0278+367-K0278+608, K0278+811-K0279+608, K0279+271-K0280+032, K0280+060-K0280+280, K0280+328-K0280+413, K0280+424-K0281+349, K0281+374-K0282+000, K0289+000-K0291-082, K0291+108-K0291+188, K0291+245-K0291+297, K0291+448-K0291+502, K0291+612-K0291+768, K0291+823-K0291+863, K0291+883-K0292+235, K0292+247-K0292+700, K0292+785-K0292+995, K0293+005-K0294+000	BSDEO		Public Bidding	10/29/18 to 11/5/18	11/28/18 to 11/28/18	12/10/18 to 12/11/18	2/12/19 to 2/18/19	GAA-2019	100,000	-	100,000	
	OO1-ND: Off Carriageway Improvement along Acop-Kapangan-Kibungan-Bakun Road-K0282+755-K0286+090, K0286+266-K0288+000	BSDEO		Public Bidding	10/29/18 to 11/5/18	11/28/18 to 11/28/18	12/10/18 to 12/11/18	2/12/19 to 2/18/19	GAA-2019	93,996	-	93,996	
	OO1-ND: Off Carriageway Improvement along Abatan-Mankayan-Cervantes Road-K0349+832-K0350+000	BSDEO		Public Bidding	9/30/18 to 10/7/18	10/30/18 to 10/30/18	11/26/18 to 11/27/18	2/12/19 to 2/18/19	GAA-2019	2,600	-	2,600	
	OO1-ND: Off Carriageway Improvement along Acop-Kapangan-Kibungan-Bakun Road-K0280+244-K0280+562, K0280+572-K0280+911, K0280+918-K0281+350,	BSDEO		Public Bidding	10/8/18 to 10/15/18	11/7/18 to 11/7/18	11/26/18 to 11/27/18	2/12/19 to 2/18/19	GAA-2019	33,434	-	33,434	



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CORDILLERA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

INDICATIVE ANNUAL PROCUREMENT PLAN
FY 2019 DPWH Infrastructure Program

Code (PAP)	Procurement Program/Project	PMO/ User	End- User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php'000)			Remarks (brief description of Program/Project)
					Ads/Post of IB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	OO1-ND: Paving of Unpaved Roads along Acop-Kapangan-Kibungan-Bakun Road-K0341+406-K0341+533, K0341+895-K0341+946, K0342+444-K0342+563, K0345+500-K0345+730, K0346+006-K0346+057, K0346+774-K0346+792, K0346+923-K0347+006, K0347+019-K0347+149, K0349+000-K0349+053, K0330+222-K0330+520, K0309+461-K0309+555, K0311+308-K0311+322	BSDEO		Public Bidding	10/29/18 to 11/5/18	11/28/18 to 11/28/18	12/10/18 to 12/11/18	2/12/19 to 2/18/19	GAA-2019	54,495	-	54,495	
	OO1-Bridge Program: Rehabilitation/Major Repair of Permanent Bridges, Asinan Bridge along Gurel-Bokod-Kabayan-Iliguan-Abatan Road	BSDEO		Public Bidding	10/8/18 to 10/15/18	11/7/18 to 11/7/18	11/26/18 to 11/27/18	2/12/19 to 2/18/19	GAA-2019	1,000	-	1,000	
	OO1-Bridge Program: Rehabilitation/Major Repair of Permanent Bridges, Banguingey Bridge along Baguio-Bontoc Road	BSDEO		Public Bidding	10/8/18 to 10/15/18	11/7/18 to 11/7/18	11/26/18 to 11/27/18	2/12/19 to 2/18/19	GAA-2019	1,000	-	1,000	
	OO1-Bridge Program: Rehabilitation/Major Repair of Permanent Bridges, Salacop Bridge along Acop-Kapangan-Kibungan-Bakun Road	BSDEO		Public Bidding	10/8/18 to 10/15/18	11/7/18 to 11/7/18	11/26/18 to 11/27/18	2/12/19 to 2/18/19	GAA-2019	1,000	-	1,000	
	OO2-Flood Management Program: Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Ampusongan Flood Control, Brgy. Ampusongan, Bakun, Benguet	BSDEO		Public Bidding	9/30/18 to 10/7/18	10/30/18 to 10/30/18	11/26/18 to 11/27/18	2/12/19 to 2/18/19	GAA-2019	20,000	-	20,000	
	OO2-Flood Management Program: Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Banguingey Flood Control, Brgy. Caltubo, Atok, Benguet	BSDEO		Public Bidding	9/30/18 to 10/7/18	10/30/18 to 10/30/18	11/26/18 to 11/27/18	2/12/19 to 2/18/19	GAA-2019	5,000	-	5,000	
	OO2-Flood Management Program: Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Dekkan Payek Flood Control, Brgy. Payek, Kapangan, Benguet	BSDEO		Public Bidding	9/30/18 to 10/7/18	10/30/18 to 10/30/18	11/26/18 to 11/27/18	2/12/19 to 2/18/19	GAA-2019	5,000	-	5,000	



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CORDILLERA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

INDICATIVE ANNUAL PROCUREMENT PLAN
FY 2019 DPWH Infrastructure Program

Code (PAP)	Procurement Program/Project	PMO/ User	End- User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP'000)			Remarks (brief description of Program/Project)
					Ads/Post of IB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	002-Flood Management Program: Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Guinaoang Flood Control, Brgy. Guinaoang, Mankayan, Benguet	BSDEO		Public Bidding	9/30/18 to 10/7/18	10/30/18 to 10/30/18	11/26/18 to 11/27/18	2/12/19 to 2/18/19	GAA-2019	20,000	-	20,000	
	002-Flood Management Program: Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Nabalicoang Flood Control, Buguias, Benguet	BSDEO		Public Bidding	9/30/18 to 10/7/18	10/30/18 to 10/30/18	11/26/18 to 11/27/18	2/12/19 to 2/18/19	GAA-2019	20,000	-	20,000	
	002-Flood Management Program: Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Sto. Nino Flood Control, Brgy. Ambassador, Tublay, Benguet	BSDEO		Public Bidding	9/30/18 TO 10/7/18	10/30/18 to 10/30/18	11/26/18 to 11/27/18	2/12/19 to 2/18/19	GAA-2019	10,000	-	10,000	
	002-Flood Management Program: Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Taneg Flood Control, Brgy. Taneg, Mankayan, Benguet	BSDEO		Public Bidding	9/30/18 to 10/7/18	10/30/18 to 10/30/18	11/26/18 to 11/27/18	2/12/19 to 2/18/19	GAA-2019	5,000	-	5,000	
	002-Flood Management Program: Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Calamagan Flood Control along Agno River, Buguias, Benguet	BSDEO		Public Bidding	9/30/18 to 10/7/18	10/30/18 to 10/30/18	11/26/18 to 11/27/18	2/12/19 to 2/18/19	GAA-2019	10,000	-	10,000	
	002-Flood Management Program: Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Loo Buguias Flood Control along Agno River, Buguias, Benguet	BSDEO		Public Bidding	9/30/18 to 10/7/18	10/30/18 to 10/30/18	11/26/18 to 11/27/18	2/12/19 to 2/18/19	GAA-2019	23,316	-	23,316	



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CORDILLERA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

INDICATIVE ANNUAL PROCUREMENT PLAN
FY 2019 DPWH Infrastructure Program

Code (PAP)	Procurement Program/Project	PMO/ User	End- User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php'000)			Remarks (brief description of Program/Project)
					Ads/Post of IB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	OO2-Flood Management Program: Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Magselang Flood Control along Agno River, Bugulas, Benguet	BSDEO		Public Bidding	9/30/18 to 10/7/18	10/30/18 to 10/30/18	11/26/18 to 11/27/18	2/12/19 to 2/18/19	GAA-2019	20,000	-	20,000	
	OO2-Flood Management Program: Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Salingao Flood Control along Agno River, Bugulas, Benguet	BSDEO		Public Bidding	9/30/18 to 10/7/18	10/30/18 to 10/30/18	11/26/18 to 11/27/18	2/12/19 to 2/18/19	GAA-2019	20,000	-	20,000	
	CSSP: Construction/Improvement of Access Road leading to Trades, Industries and Economic Zones, Abatan-Mankayan-Cervantes Road Jct. to Tablo-Bedbed-Banguingay-Sayapot Road in support of Coffee, Bamboo and Feed Crops, Plantation Crops, Cut Flowers and Fruit Industries, Tublay, Benguet	BSDEO		Public Bidding	10/15/18 to 10/22/18	11/14/18 to 11/14/18	11/26/18 to 11/27/18	2/12/19 to 2/18/19	GAA-2019	15,000	-	15,000	
	CSSP: Construction/Improvement of Access Road leading to Tourism Destinations, NRJ Bulataco-Cabacab-Sinto Road leading to Agri-Tourism Farms in Brgy. Bulataco, Mankayan, Benguet	BSDEO		Public Bidding	10/15/18 to 10/22/18	11/14/18 to 11/14/18	11/26/18 to 11/27/18	2/12/19 to 2/18/19	GAA-2019	30,000	-	30,000	
	CSSP: Construction/Improvement of Access Road leading to Tourism Destinations, NRJ Natubeng-Nabalcong-Cabugulisan-Pacio-Tonglo-Sacalan Road leading to various tourist attractions, Bugulas, Benguet	BSDEO		Public Bidding	10/15/18 to 10/22/18	11/14/18 to 11/14/18	11/26/18 to 11/27/18	2/12/19 to 2/18/19	GAA-2019	30,000	-	30,000	
	CSSP: Construction/Improvement of Access Road leading to Trades, Industries and Economic Zones, Acop-Kapangan-Kibungan-Bakun Road Jct. Declan-Basil-Tublay Central Road in support of Coffee, Bamboo and Feed Crops, Plantation Crops, Cut Flowers and Fruit Industries, Tublay, Benguet	BSDEO		Public Bidding	10/15/18 to 10/22/18	11/14/18 to 11/14/18	11/26/18 to 11/27/18	2/12/19 to 2/18/19	GAA-2019	15,000	-	15,000	



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CORDILLERA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

INDICATIVE ANNUAL PROCUREMENT PLAN
FY 2019 DPWH Infrastructure Program

Code (PAP)	Procurement Program/Project	PMO/ User	End- User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP'000)			Remarks (brief description of Program/Project)
					Ads/Post of IB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	CSSP: Construction/Improvement of Access Road leading to Trades, Industries and Economic Zones, Acop-Kapangan-Kibungan-Bakun Road Jct. to Kapangan Central Gaswiling-Catongan Road-Bagulin Road in support of Coffee, Bamboo and Feed Crops, Plantation Crops, Cut Flowers and Fruit Industries, Tublay, Benguet	BSDEO		Public Bidding	10/15/18 to 10/22/18	11/14/18 to 11/14/18	11/26/18 to 11/27/18	2/12/19 to 2/18/19	GAA-2019	15,000	-	15,000	
	CSSP: Construction/Improvement of Access Road leading to Trades, Industries and Economic Zones, Baguio-Bontoc Road Jct.-Madaymen-Masala-Sagpat Road in support of Coffee, Bamboo and Feed Crops, Plantation Crops, Cut Flowers and Fruit Industries, Kibungan, Benguet	BSDEO		Public Bidding	10/22/18 to 10/29/18	11/21/18 to 11/21/18	11/26/18 to 11/27/18	2/12/19 to 2/18/19	GAA-2019	15,000	-	15,000	
	CSSP: Construction/Improvement of Access Road leading to Trades, Industries and Economic Zones, Baguio-Bontoc Road NJR-King Solomon Stn. Nino-Coruz-Tabeya Road, Tublay, Benguet in support of Coffee, Bamboo and Feed Crops, Plantation Crops, Cut Flowers and Fruit Industries, Tublay, Benguet	BSDEO		Public Bidding	10/22/18 to 10/29/18	11/21/18 to 11/21/18	11/26/18 to 11/27/18	2/12/19 to 2/18/19	GAA-2019	10,000	-	10,000	
	CSSP: Construction/Improvement of Access Road leading to Trades, Industries and Economic Zones, Guiswak-Lokot-Ambalideng Access Road, Kibungan, Benguet in support of Coffee, Bamboo and Feed Crops, Plantation Crops, Cut Flowers and Fruit Industries, Kibungan, Benguet	BSDEO		Public Bidding	10/22/18 to 10/29/18	11/21/18 to 11/21/18	11/26/18 to 11/27/18	2/12/19 to 2/18/19	GAA-2019	10,000	-	10,000	
	CSSP: Construction/Improvement of Access Road leading to Trades, Industries and Economic Zones, Poblacion-Naguet-Pasdong-Lubo (Atok and Kibungan, Benguet) w/ 1 Bridge located at Amburayan River in support of Coffee, Bamboo and Feed Crops, Plantation Crops, Cut Flowers and Fruit Industries	BSDEO		Public Bidding	10/22/18 to 10/29/18	11/21/18 to 11/21/18	11/26/18 to 11/27/18	2/12/19 to 2/18/19	GAA-2019	10,000	-	10,000	
	LP: Construction/Repair/Rehabilitation/Improvement of Various Infrastructure Local Projects, Construction of Multi-Purpose Building at Poblacion, Atok, Benguet	BSDEO		Public Bidding	10/22/18 to 10/29/18	11/21/18 to 11/21/18	11/26/18 to 11/27/18	2/12/19 to 2/18/19	GAA-2019	2,000	-	2,000	
	LP: Local Infrastructure Projects, Construction of Multi-Purpose Building (Indigenous Peoples Center), Brgy. Ambassador, Tublay, Benguet	BSDEO		Public Bidding	9/24/18 to 10/1/18	10/24/18 to 10/24/18	11/26/18 to 11/27/18	2/12/19 to 2/18/19	GAA-2019	1,500	-	1,500	



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CORDILLERA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

INDICATIVE ANNUAL PROCUREMENT PLAN
FY 2019 DPWH Infrastructure Program

Code (PAP)	Procurement Program/Project	PMO/ User	End- User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php'000)			Remarks (brief description of Program/Project)
					Ads/Post of IB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	LP: Local Infrastructure Projects, Construction of PNP Building Acop, Tublay, Benguet	BSDEO		Public Bidding	9/24/18 to 10/1/18	10/24/18 to 10/24/18	11/26/18 to 11/27/18	2/12/19 to 2/18/19	GAA-2019	1,000	-	1,000	
	LP: Local Infrastructure Projects, Construction of Tublay Central Barangay Hall/RHJ Kabayan, Benguet	BSDEO		Public Bidding	9/24/18 to 10/1/18	10/24/18 to 10/24/18	11/26/18 to 11/27/18	2/12/19 to 2/18/19	GAA-2019	2,000	-	2,000	
	LP: Local Infrastructure Projects, Construction of Tublay Legislative Building, Tublay, Benguet	BSDEO		Public Bidding	9/24/18 to 10/1/18	10/24/18 to 10/24/18	11/26/18 to 11/27/18	2/12/19 to 2/18/19	GAA-2019	2,000	-	2,000	
	LP: Local Infrastructure Projects, Construction of Flood Control from Basil to Tublay Central, Tublay, Benguet	BSDEO		Public Bidding	10/29/18 to 11/5/18	11/28/18 to 11/28/18	12/10/18 to 12/11/18	2/12/19 to 2/18/19	GAA-2019	17,500	-	17,500	
	LP: Local Infrastructure Projects, Construction of Tuel Flood Control, Tublay, Benguet	BSDEO		Public Bidding	10/14/18 to 10/21/18	11/13/18 to 11/13/18	11/26/18 to 11/27/18	2/12/19 to 2/18/19	GAA-2019	2,000	-	2,000	
	LP: Local Infrastructure Projects, Construction of Batwag Road, Ambongdolan, Tublay, Benguet	BSDEO		Public Bidding	10/14/18 to 10/21/18	11/13/18 to 11/13/18	11/26/18 to 11/27/18	2/12/19 to 2/18/19	GAA-2019	2,000	-	2,000	
	LP: Local Infrastructure Projects, Construction of Caponga Road, Tublay, Benguet	BSDEO		Public Bidding	10/14/18 to 10/21/18	11/13/18 to 11/13/18	11/26/18 to 11/27/18	2/12/19 to 2/18/19	GAA-2019	2,000	-	2,000	
	LP: Local Infrastructure Projects, Construction of Los-oc to Naisab Road, Ambassador, Tublay, Benguet	BSDEO		Public Bidding	10/14/18 to 10/21/18	11/13/18 to 11/13/18	11/26/18 to 11/27/18	2/12/19 to 2/18/19	GAA-2019	2,000	-	2,000	
	LP: Local Infrastructure Projects, Construction of Mang-o to Polidan Road, Baculongan Sur, Buguias, Benguet	BSDEO		Public Bidding	10/14/18 to 10/21/18	11/13/18 to 11/13/18	11/26/18 to 11/27/18	2/12/19 to 2/18/19	GAA-2019	1,000	-	1,000	
	LP: Local Infrastructure Projects, Construction of Road Opening Bongog to Banao to Absay Road, Basil, Tublay, Benguet	BSDEO		Public Bidding	10/14/18 to 10/21/18	11/13/18 to 11/13/18	11/26/18 to 11/27/18	2/12/19 to 2/18/19	GAA-2019	1,000	-	1,000	
	LP: Local Infrastructure Projects, Construction of Sayatan to Bato Road, Bagan, Tublay, Benguet	BSDEO		Public Bidding	10/14/18 to 10/21/18	11/13/18 to 11/13/18	11/26/18 to 11/27/18	2/12/19 to 2/18/19	GAA-2019	2,000	-	2,000	
	LP: Local Infrastructure Projects, Construction of Suyoc to Doacan to Meril Road, Daclan, Tublay, Benguet	BSDEO		Public Bidding	10/14/18 to 10/21/18	11/13/18 to 11/13/18	11/26/18 to 11/27/18	2/12/19 to 2/18/19	GAA-2019	2,000	-	2,000	
	LP: Local Infrastructure Projects, Opening of Utility Trading Road, Acop, Caponga, Tublay, Benguet	BSDEO		Public Bidding	10/14/18 to 10/21/18	11/13/18 to 11/13/18	11/26/18 to 11/27/18	2/12/19 to 2/18/19	GAA-2019	4,500	-	4,500	



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CORDILLERA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

INDICATIVE ANNUAL PROCUREMENT PLAN
FY 2019 DPWH Infrastructure Program

Code (PAP)	Procurement Program/Project	PMO/ User	End- Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP'000)			Remarks (brief description of Program/Project)
				Ads/Post of IB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
Ifugao 1st DEO												
	Nueva Vizcaya-Ifugao-Mt Province Road- K0301 + 489 - K0302 + 000, K0303 + 000 K0303 + 169, K0315 + 000 - K0315 + 923, K 0321 + 232 - K0322 + 000, K0323 + 770 - K0324 + 025, K0324 + 738 - K0325 + 000, K0334 + 500 - K0334 + 667	Construction Section	Public Bidding	11/7-13/2018	28/11/2018	12/11/2018-1/03/2019	01/4-7/2019	GAA 2019	24,910	-	24,910	Preventive Maintenance of Roads
	Kiangin-Tinoc-Buguias Rd - (S00634LZ) Chainage 0 - Chainage 879, Chainage 905.5 - Chainage 3417, Chainage 6147 - Chainage 8460, Chainage 8520 - Chainage 8695, Chainage 9045 - Chainage 9101	Construction Section	Public Bidding	11/26/2018-12/3/2018	12/17/2018	12/28/2018-1/4/2019	1/7-10/2019	GAA 2019	69,953	-	69,953	Preventive Maintenance of Roads
	Banaue-Hungduan-Benguet Bdry Rd - K0359 + 553- K0360 + 000, K0366 + 680 - K0367 + 233	Construction Section	Public Bidding	10/26/2018- 11/05/2018	11/14/2018	11/23/2018-1/03/2019	1/04-07/2019	GAA 2019	10,292	-	10,292	Preventive Maintenance of Roads
	Nueva- Vizcaya-Ifugao-Mt Province Rd- K0313 + 000 - K0314 + 000, K0319 + 915 - K0319 + 932	Construction Section	Public Bidding	11/07/2018- 11/13/2018	11/28/2018	12/11/2018-1/03/2019	01/04/2019-01/07/2019	GAA 2019	35,489	-	35,489	Rehabilitation/Reconstruction of Roads
	Kiangin-Tinoc-Buguias Rd - Chainage 1697 - Chainage 1767, Chainage 2467 - Chainage 2517, Chainage 25765 - Chainage 25905, Chainage 6327 - Chainage 6347	Construction Section	Public Bidding	11/26/2018-12/3/2018	12/17/2018	12/28/2018-1/4/2019	1/7-10/2019	GAA 2019	55,120	-	55,120	Slope Protection
	Nueva Vizcaya -Ifugao-Mt Province Rd - K0296 + 000, K0307 + 698, K0322 + 632	Construction Section	Public Bidding	10/26/2018- 11/05/2018	11/14/2018	11/23/2018-1/03/2019	1/04-07/2019	GAA 2019	3,000	-	3,000	Construction of Drainage
	Kiangin-Tinoc-Buguias Rd - (S00634LZ) Chainage 29606 - Chainage 29970, (S00634LZ) Chainage 29877 - Chainage 29970, (S00634LZ) Chainage 30037 - Chainage 30284, (S00634LZ) Chainage 30443 - Chainage 30556, (S00634LZ) Chainage 30608 - Chainage 30804, (S00634LZ) Chainage 30936 - Chainage 30949, (S00634LZ) Chainage 31078 - Chainage 31098, (S00634LZ) Chainage 32800 - Chainage 33289, (S00634LZ) Chainage 33429 - Chainage 33981	Construction Section	Public Bidding	11/26/2018-12/3/2018	12/17/2018	12/28/2018-1/4/2019	1/7-10/2019	GAA 2019	74,104	-	74,104	Road Concreting



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CORDILLERA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

INDICATIVE ANNUAL PROCUREMENT PLAN
FY 2019 DPWH Infrastructure Program

Code (PAP)	Procurement Program/Project	PMO/ User	End- User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP'000)			Remarks (brief description of Program/Project)
					Ads/Post of IB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Banaue-Hungduan-Benguet Bdry Rd - K0366 + 194 - K0376 + 116 - K0376 + 133, K0376 + 428 - K0376 + 449.5, K0376 + 750 - K0376 + 776, K0377 + 285.5 - K0377 + 325, K0377 + 914 - K0378 + 117, K0378 + 292 - K0378 + 451.5, K0378 + 955 - K0379 + 059, K0379 + 168 - K0379 + 686.5, K0380 + 267 - K0380 + 360	Construction Section		Public Bidding	11/07/2018- 11/13/2018	11/28/2018	12/11/2018-1/03/2019	01/04/2019-01/07/2019	GAA 2019	38,900	-	38,900	Road Concreting
	Lamut Br. (B0136LZ) along Nueva Vizcaya- Ifugao-Mt. Province Rd	Construction Section		Public Bidding	10/26/2018- 11/05/2018	11/14/2018	11/23/2018-1/03/2019	1/04-07/2019	GAA 2019	5,000	-	5,000	Repair of Bridge
	Construction of Banao Flood Control, (Tunggod Side), Lagawe, Ifugao	Construction Section		Public Bidding	11/07/2018- 11/13/2018	11/28/2018	12/11/2018-1/03/2019	01/04/2019-01/07/2019	GAA 2019	28,000	-	28,000	Construction of Flood Control
	Construction of Bunog Flood Control, Lamut, Ifugao	Construction Section		Public Bidding	11/07/2018- 11/13/2018	11/28/2018	12/11/2018-1/03/2019	01/04/2019-01/07/2019	GAA 2019	22,000	-	22,000	Construction of Flood Control
	Construction of Hagid Flood Control, Lamut, Ifugao	Construction Section		Public Bidding	11/07/2018- 11/13/2018	11/28/2018	12/11/2018-1/03/2019	01/04/2019-01/07/2019	GAA 2019	20,000	-	20,000	Construction of Flood Control
	Construction of Lamut Flood Control, Lamut, Ifugao	Construction Section		Public Bidding	11/07/2018- 11/13/2018	11/28/2018	12/11/2018-1/03/2019	01/04/2019-01/07/2019	GAA 2019	27,398	-	27,398	Construction of Flood Control
	Construction of Nacalo Flood Control, Lagawe, Ifugao	Construction Section		Public Bidding	10/26/2018- 11/05/2018	11/14/2018	11/23/2018-1/03/2019	1/04-07/2019	GAA 2019	10,000	-	10,000	Construction of Flood Control
	Construction of Ibuloa Flood Control, Lagawe, Ifugao	Construction Section		Public Bidding	11/07/2018- 11/13/2018	11/28/2018	12/11/2018-1/03/2019	01/04/2019-01/07/2019	GAA 2019	25,000	-	25,000	Construction of Flood Control
	Cudog-Munggayang-Kiangan Road leading to Ambuwaya Lake, Yamashita Shrine and Kiangan Settlement, Kiangan and Lagawe, Ifugao	Construction Section		Public Bidding	10/26/2018- 11/05/2018	11/14/2018	11/23/2018-1/03/2019	1/04-07/2019	GAA 2019	15,000	-	15,000	Construction of Bridge
	Lagawe-Boliwong-Abinuan Road leading to Inchang Falls, Lagawe, Ifugao	Construction Section		Public Bidding	10/26/2018- 11/05/2018	11/14/2018	11/23/2018-1/03/2019	1/04-07/2019	GAA 2019	15,000	-	15,000	Road Concreting



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CORDILLERA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

INDICATIVE ANNUAL PROCUREMENT PLAN
FY 2019 DPWH Infrastructure Program

Code (PAP)	Procurement Program/Project	PMO/ User	End- User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php'000)			Remarks (brief description of Program/Project)
					Ads/Post of IB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Lagawe-Hingyon Road via Burnay leading to Mt. Atugo, Kah-dayan Waterfalls, Mun-ahuk Waterfalls, Banghalian Cultural Village and Umalbong Rice Terraces, Lagawe and Hingyon, Ifugao	Construction Section		Public Bidding	10/26/2018-11/05/2018	11/14/2018	11/23/2018-1/03/2019	1/04-07/2019	GAA 2019	15,000	-	15,000	Road Concreting
	Lubuog-Bakiawan-Nungulunan Road Leading to Bakung Spider Wed, Kings Rice Terraces, Hapao Rice Terraces, Dakkitan Rice Terraces, Bakiawan-Nungulunan Rice Terraces, Heritage Village, Mount Napulawan, Balentimol Waterfalls, Bogya Hot Spring, Kibayuwang Enchanted Stone, Tungoh Ad Hungduan, Dakkitan Natural Pool, Brgy. Nungulunan, Hungduan, Ifugao	Construction Section		Public Bidding	10/26/2018-11/05/2018	11/14/2018	11/23/2018-1/03/2019	1/04-07/2019	GAA 2019	15,000	-	15,000	Construction and Concreting of Road
	Malabago-New Slaughter House Road Connecting to Nueva Vizcaya-Ifugao-Mt. Province Bdry. Road in Support of Furniture, Gift and House Decor Manufacturing, Agri-Production and Processing of High Value Crops, Lamut, Ifugao	Construction Section		Public Bidding	10/26/2018-11/05/2018	11/14/2018	11/23/2018-1/03/2019	1/04-07/2019	GAA 2019	10,000	-	10,000	Construction and Concreting of Road
	Construction of Two-Storey (DPWH Standard Design) of Ifugao 1st DEO Building, Lagawe, Ifugao	Construction Section		Public Bidding	11/26/2018-12/3/2018	12/17/2018	12/28/2018-1/4/2019	1/7-10/2019	GAA 2019	50,880	-	50,880	Construction of Building
	Construction of Satellite Materials Laboratory Building, DPWH Ifugao 1st District Engineering Office Compound, Poblacion Norte, Lagawe, Ifugao	Construction Section		Public Bidding	10/26/2018-11/05/2018	11/14/2018	11/23/2018-1/03/2019	1/04-07/2019	GAA 2019	7,011	-	7,011	Construction of Building
	Construction of Multi-Purpose Building at Poblacion, Lamut, Ifugao	Construction Section		Public Bidding	10/26/2018-11/05/2018	11/14/2018	11/23/2018-1/03/2019	1/04-07/2019	GAA 2019	2,000	-	2,000	Construction of Building
	Anao-Burnay Road Opening, Hingyon, Ifugao	Construction Section		Public Bidding	10/26/2018-11/05/2018	11/14/2018	11/23/2018-1/03/2019	1/04-07/2019	GAA 2019	21,070	-	21,070	Construction of Road
	Construction of Tunngod-Caba-Lula-Ponghal-Buyabuyan-Ollicon-Tupaya-Hapid-Sanate-Pob. East Bypass Road, Ifugao	Construction Section		Public Bidding	10/26/2018-11/05/2018	11/14/2018	11/23/2018-1/03/2019	1/04-07/2019	GAA 2019	50,000	-	50,000	Concreting of Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CORDILLERA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

INDICATIVE ANNUAL PROCUREMENT PLAN
FY 2019 DPWH Infrastructure Program

Code (PAP)	Procurement Program/Project	PMO/ User	End- User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php'000)			Remarks (brief description of Program/Project)
					Ads/Post of IB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction(Completion) of Multi-Purpose Building (Barangay Hall), Ap-Apid, Tinoc, Ifugao	Construction Section		Public Bidding	10/26/2018-11/05/2018	11/14/2018	11/23/2018-1/03/2019	1/04-07/2019	GAA 2019	2,000	-	2,000	Completion of Building
	Construction(Completion) of Multi-Purpose Building (Barangay Hall), Brgy. Baang Hungduan, Ifugao	Construction Section		Public Bidding	10/26/2018-11/05/2018	11/14/2018	11/23/2018-1/03/2019	1/04-07/2019	GAA 2019	2,000	-	2,000	Completion of Building
	Construction(Completion) of Multi-Purpose Building (Barangay Hall), Brgy. Dait Kiang, Ifugao	Construction Section		Public Bidding	10/26/2018-11/05/2018	11/14/2018	11/23/2018-1/03/2019	1/04-07/2019	GAA 2019	2,000	-	2,000	Completion of Building
	Construction(Completion) of Multi-Purpose Building (Barangay Hall), Brgy. Nungawa, Asipulo, Ifugao	Construction Section		Public Bidding	10/26/2018-11/05/2018	11/14/2018	11/23/2018-1/03/2019	1/04-07/2019	GAA 2019	2,000	-	2,000	Completion of Building
	Construction(Completion) of Multi-Purpose Building (Barangay Hall), Brgy. Salamaque, Lamut, Ifugao	Construction Section		Public Bidding	10/26/2018-11/05/2018	11/14/2018	11/23/2018-1/03/2019	1/04-07/2019	GAA 2019	2,000	-	2,000	Completion of Building
	Construction(Completion) of Multi-Purpose Building (Barangay Hall), Brgy. Mababato, Lamut, Ifugao	Construction Section		Public Bidding	10/26/2018-11/05/2018	11/14/2018	11/23/2018-1/03/2019	1/04-07/2019	GAA 2019	2,000	-	2,000	Completion of Building
	Construction(Completion) of Multi-Purpose Building (Barangay Hall), Brgy. Banginon, Hungduan, Ifugao	Construction Section		Public Bidding	10/26/2018-11/05/2018	11/14/2018	11/23/2018-1/03/2019	1/04-07/2019	GAA 2019	2,000	-	2,000	Completion of Building
	Construction(Completion) of Multi-Purpose Building (Barangay Hall), Camandag, Asipulo, Ifugao	Construction Section		Public Bidding	10/26/2018-11/05/2018	11/14/2018	11/23/2018-1/03/2019	1/04-07/2019	GAA 2019	2,000	-	2,000	Completion of Building
	Construction(Completion) of Multi-Purpose Building (Barangay Hall), Asipulo Elementary School, Brgy. Amduntog, Asipulo, Ifugao	Construction Section		Public Bidding	10/26/2018-11/05/2018	11/14/2018	11/23/2018-1/03/2019	1/04-07/2019	GAA 2019	2,000	-	2,000	Completion of Building
	Construction(Completion) of Multi-Purpose Building (Gymnasium), Bangbang National High School, Brgy. Bangbang Hungduan, Ifugao	Construction Section		Public Bidding	10/26/2018-11/05/2018	11/14/2018	11/23/2018-1/03/2019	1/04-07/2019	GAA 2019	2,000	-	2,000	Completion of Building



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CORDILLERA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

INDICATIVE ANNUAL PROCUREMENT PLAN
FY 2019 DPWH Infrastructure Program

Code (PAP)	Procurement Program/Project	PMO/ User	End- User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP'000)			Remarks (brief description of Program/Project)
					Ads/Post of IB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction(Completion) of Multi-Purpose Building (Gymnasium), Brgy. Cababuyan, Hingyon, Ifugao	Construction Section		Public Bidding	10/26/2018-11/05/2018	11/14/2018	11/23/2018-1/03/2019	1/04-07/2019	GAA 2019	2,000	-	2,000	Completion of Building
	Construction(Completion) of Multi-Purpose Building (Gymnasium), Brgy. Gunhang, Tinoc, Ifugao	Construction Section		Public Bidding	10/26/2018-11/05/2018	11/14/2018	11/23/2018-1/03/2019	1/04-07/2019	GAA 2019	2,000	-	2,000	Completion of Building
	Construction(Completion) of Multi-Purpose Building (Gymnasium), Brgy. Mabalobato, Lamut, Ifugao	Construction Section		Public Bidding	10/26/2018-11/05/2018	11/14/2018	11/23/2018-1/03/2019	1/04-07/2019	GAA 2019	1,000	-	1,000	Completion of Building
	Construction(Completion) of Multi-Purpose Building (Gymnasium), Brgy. Tupaya, Lamut, Ifugao	Construction Section		Public Bidding	10/26/2018-11/05/2018	11/14/2018	11/23/2018-1/03/2019	1/04-07/2019	GAA 2019	2,000	-	2,000	Completion of Building
	Construction(Completion) of Multi-Purpose Building (Gymnasium), Hapid National High School, Lamut, Ifugao	Construction Section		Public Bidding	10/26/2018-11/05/2018	11/14/2018	11/23/2018-1/03/2019	1/04-07/2019	GAA 2019	2,000	-	2,000	Completion of Building
	Construction(Completion) of Multi-Purpose Building (Gymnasium), Hungduan Central School, Brgy. Poblacion, Hungduan, Ifugao	Construction Section		Public Bidding	10/26/2018-11/05/2018	11/14/2018	11/23/2018-1/03/2019	1/04-07/2019	GAA 2019	2,000	-	2,000	Completion of Building
	Construction of Multi-Purpose Building (Gymnasium), Kiangnan Central Elementary School, Brgy Poblacion, Kiangnan, Ifugao	Construction Section		Public Bidding	10/26/2018-11/05/2018	11/14/2018	11/23/2018-1/03/2019	1/04-07/2019	GAA 2019	2,000	-	2,000	Construction MPB
	Construction of Multi-Purpose Building (Public Market), Lagawe, Ifugao	Construction Section		Public Bidding	10/26/2018-11/05/2018	11/14/2018	11/23/2018-1/03/2019	1/04-07/2019	GAA 2019	8,000	-	8,000	Construction MPB



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CORDILLERA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

INDICATIVE ANNUAL PROCUREMENT PLAN
FY 2019 DPWH Infrastructure Program

Code (PAP)	Procurement Program/Project	PMO/ User	End- User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP'000)			Remarks (brief description of Program/Project)
					Ads/Post of IB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of Local Road, Brgy. Boliwong, Lagawe, Ifugao	Construction Section		Public Bidding	10/26/2018-11/05/2018	11/14/2018	11/23/2018-1/03/2019	1/04-07/2019	GAA 2019	2,000	-	2,000	Road Concreting
	Construction of Local Road, Brgy. Senafe, Lamut, Ifugao	Construction Section		Public Bidding	10/26/2018-11/05/2018	11/14/2018	11/23/2018-1/03/2019	1/04-07/2019	GAA 2019	2,000	-	2,000	Road Concreting
	Construction of Local Road, Bulago, Baguinge, Kiangin, Ifugao	Construction Section		Public Bidding	10/26/2018-11/05/2018	11/14/2018	11/23/2018-1/03/2019	1/04-07/2019	GAA 2019	2,000	-	2,000	Road Concreting
	Construction of Local Road, Hilltop, Poblacion West, Lamut, Ifugao	Construction Section		Public Bidding	10/26/2018-11/05/2018	11/14/2018	11/23/2018-1/03/2019	1/04-07/2019	GAA 2019	2,000	-	2,000	Road Concreting
	Construction of Local Road, Pulaan, Lagawe, Ifugao	Construction Section		Public Bidding	10/26/2018-11/05/2018	11/14/2018	11/23/2018-1/03/2019	1/04-07/2019	GAA 2019	2,000	-	2,000	Construction of Road
	Construction of Local Road, Sitio Lana, Brgy. Poblacion, Timoc, Ifugao	Construction Section		Public Bidding	10/26/2018-11/05/2018	11/14/2018	11/23/2018-1/03/2019	1/04-07/2019	GAA 2019	2,000	-	2,000	Road Concreting



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CORDILLERA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

INDICATIVE ANNUAL PROCUREMENT PLAN
FY 2019 DPWH Infrastructure Program

Code (PAP)	Procurement	Program/Project	PMO/ User	End- User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php'000)			Remarks (brief description of Program/Project)
						Ads/Post of IB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
Ifugao 2nd DEO														
		Asset Preservation Program - Preventive Maintenance - Secondary Roads - Banaue-Mayoyao-A Lista-Isabela Bdry. Road (S00480LZ) - (K0380+264 - K0380+483, K0399+503 - K0400+790, K0402+145 - K0402+400, K0419+159 - K0419+606, K0421+590 - K0421+700, K0422+000 - K0422+243, K0423+000 - K0424+000, K0427+000 - K0427+902).	Ifugao Second		National Competitive Bidding	31-Oct-18	20-Nov-18	29-Nov-18	04-Dec-18	GoP	70,319	-	70,319	Asset Preservation Program - Preventive Maintenance - Secondary Roads
		Asset Preservation Program - Preventive Maintenance - Tertiary Roads - Jct. Potia-Mt Province Bdry. Road - S00488LZ - (K0432+767 - K0432+672, K0432+237 - K0432+224, K0434+537 - K0435+959, K0438+516 - K0438+713).	Ifugao Second		National Competitive Bidding	27-Sep-18	16-Oct-18	25-Oct-18	30-Oct-18	GoP	47,342	-	47,342	Asset Preservation Program - Preventive Maintenance - Tertiary Roads
		Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads - Banaue-Mayoyao-A Lista-Isabela Bdry. Road (S00480LZ) - (K0341+085 - K0342+000, K0345+066 - K0345+179, K0381+000 - K0382+000).	Ifugao Second		National Competitive Bidding	31-Oct-18	20-Nov-18	29-Nov-18	04-Dec-18	GoP	74,418	-	74,418	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads
		Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads - Nueva Vizcaya-Ifugao-Mt. Province Road (S00497LZ) - (K0345+036 - K0347+000, K0351+000 - K0351+220).	Ifugao Second		National Competitive Bidding	31-Oct-18	20-Nov-18	29-Nov-18	04-Dec-18	GoP	72,805	-	72,805	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads
		Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads - Alfonso Lista - Aurora Bdry. Road - S00496LZ - (K0440+275 - K0440+407, K0440+565 - K0440+738, K0444+432 - K0444+437, K0444+504 - K0444+554, K0445+410 - K0445+428).	Ifugao Second		National Competitive Bidding	27-Sep-18	16-Oct-18	25-Oct-18	30-Oct-18	GoP	13,144	-	13,144	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CORDILLERA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

INDICATIVE ANNUAL PROCUREMENT PLAN
FY 2019 DPWH Infrastructure Program

Code (PAP)	Procurement Program/Project	PMO/ User	End- User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php'000)			Remarks (brief description of Program/Project)
					Ads/Post of IB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads - Banaue-Mayoyao-A Lista-Scabela Bdry. Road - S00480LZ - (K0357+685 - K0357+721, K0358+170 - K0358+190, K0358+260 - K0358+280, K0361+360 - K0361+460, K0361+475 - K0361+510, K0362+470 - K0362+530, K0362+730 - K0362+780, K0363+110 - K0363+180, K0363+445 - K0363+505, K0382+759 - K0382+783, K0393+455 - K0393+475, K0398+640 - K0398+760, K0399+435 - K0399+467, K0399+560 - K0400+040, K0404+319 - K0404+872).	Ifugao Second		National Competitive Bidding	31-Oct-18	20-Nov-18	29-Nov-18	04-Dec-18	GoP	80,389	-	80,389	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads
	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Nueva Vizcaya-Ifugao-Mt Province Rd - S00497LZ - (K0346+471 - K0346+512, K0348+521 - K0348+542, K0350+737 - K0350+765, K0351+088 - K0351+095, K0352+021 - K0352+032, K0352+183 - K0352+250, K0352+250 - K0352+279, K0353+1024 - K0353+1035, K0353+339 - K0353+361, K0354+403 - K0354+439, K0354+448 - K0354+490, K0354+733 - K0354+755, K0355+347 - K0355+364, K0355+877 - K0355+890, K0356+200 - K0356+214).	Ifugao Second		National Competitive Bidding	25-Oct-18	13-Nov-18	22-Nov-18	26-Nov-18	GoP	27,188	-	27,188	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads
	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads - Banaue-Hungduan-Benguet Bdry. Road - (K0343+1001 - K0343+1032, K0343+893 - K0343+923, K0343+996 - K0343+998).	Ifugao Second		National Competitive Bidding	20/10/2018	08/11/2018	29/01/2018	21/11/2018	GoP	16,513	-	16,513	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads
	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads - Ubae-Taang Road - S04916LZ - (K0400+702 - K0400+727, K0404+023 - K0404+043, K0420+293 - K0420+315, K0420+978 - K0421+020, K0421+619 - K0421+636, K0421+963 - K0422+000, K0423+446 - K0423+467, K0423+467 - K0423+483, K0423+502 - K0423+532, K0424+580 - K0424+970, K0424+970 - K0424+995).	Ifugao Second		National Competitive Bidding	11/10/2018	30/10/2018	12/11/2018	15/11/2018	GoP	39,854	-	39,854	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CORDILLERA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

INDICATIVE ANNUAL PROCUREMENT PLAN
FY 2019 DPWH Infrastructure Program

Code (PAP)	Procurement	Program/Project	PMO/ User	End- User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP'000)			Remarks (brief description of Program/Project)
						Ads/Post of IB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
		Construction of Missing Links/ New Roads - San Mateo-Alfonso Lista Diversion Road, (Alfonso Lista Section), Ifugao.	Ifugao Second		National Competitive Bidding	27-Sep-18	16-Oct-18	25-Oct-18	30-Oct-18	GoP	49,000	-	49,000	Construction of Missing Links/ New Roads
		Off-Carriageway Improvement - Secondary Roads - Banaue-Mayoyao-A Lista-Isabela Bdry. Road - S00480LZ - (K0397+865 - K0398+500, K0400+040 - K0400+779, K0401+719 - K0402+820, K0403+000 - K0403+200, K0403+335 - K0404+319, K0404+872 - K0405+042, K0405+135 - K0406+491).	Ifugao Second		National Competitive Bidding	27-Sep-18	16-Oct-18	25-Oct-18	30-Oct-18	GoP	42,841	-	42,841	Off-Carriageway Improvement - Secondary Roads
		Off-Carriageway Improvement - Tertiary Roads - Nueva Vizcaya-Ifugao-Mt Province Road - S00497LZ - (K0359+000 - K0359+300, K0359+345 - K0359+801).	Ifugao Second		National Competitive Bidding	20/10/2018	08/11/2018	29/01/2018	21/11/2018	GoP	7,223	-	7,223	Off-Carriageway Improvement - Tertiary Roads
		Off-Carriageway Improvement - Tertiary Roads - Jct. Potia-Mt Province Bdry Rd - S00488LZ - (K0447 + 280 - K0450 + 185).	Ifugao Second		National Competitive Bidding	11/10/2018	30/10/2018	12/11/2018	15/11/2018	GoP	31,577	-	31,577	Off-Carriageway Improvement - Tertiary Roads
		Rehabilitation/ Major Repair of Permanent Bridges - Cosle Bridge (B02216LZ) along Jct. Potia-Mt Province Bdry. Road.	Ifugao Second		National Competitive Bidding	11/10/2018	30/10/2018	12/11/2018	15/11/2018	GoP	5,635	-	5,635	Rehabilitation/ Major Repair of Permanent Bridges
		Rehabilitation/ Major Repair of Permanent Bridges - Kiling Bridge (B02216LZ) along Jct. Potia-Mt Province Bdry. Road.	Ifugao Second		National Competitive Bidding	04/10/2018	23/10/2018	05/11/2018	08/11/2018	GoP	3,430	-	3,430	Rehabilitation/ Major Repair of Permanent Bridges
		Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Calimag Flood Control, Calimag, Alfonso Lista, Ifugao.	Ifugao Second		National Competitive Bidding	11/10/2018	30/10/2018	12/11/2018	15/11/2018	GoP	9,800	-	9,800	Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
		Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Mapacopaco Flood Control, Pusnaen, Aguineldo, Ifugao.	Ifugao Second		National Competitive Bidding	04/10/2018	23/10/2018	05/11/2018	08/11/2018	GoP	11,760	-	11,760	Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CORDILLERA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

INDICATIVE ANNUAL PROCUREMENT PLAN
FY 2019 DPWH Infrastructure Program

Code (PAP)	Procurement Program/Project	PMO/ User	End- User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP'000)			Remarks (brief description of Program/Project)
					Ads/Post of IB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MODE	CO	
	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones - Butac-Monggayong Road connecting to Ubao-Taang Road in support of Coffee, Banana and Corn Production and Processing, Monggayong, Aginaldo, Ifugao.	Ifugao Second		National Competitive Bidding	04/10/2018	23/10/2018	05/11/2018	08/11/2018	GoP	19,600	-	19,600	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones
	Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects - Construction of Two-Storey (DPWH Standard Design) of Ifugao 2nd District Engineering Office Building, Talite, Aginaldo, Ifugao.	Ifugao Second		National Competitive Bidding	27-Sep-18	16-Oct-18	25-Oct-18	30-Oct-18	GoP	34,809	-	34,809	Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects
	Local Infrastructure Program - Construction of Multipurpose Building (Barangay Hall), Bangar, Alfonso Lista, Ifugao.	Ifugao Second		National Competitive Bidding	04/10/2018	23/10/2018	05/11/2018	08/11/2018	GoP	1,980	-	1,980	Local Infrastructure Program - Construction of Multipurpose Building
	Local Infrastructure Program - Construction of Multipurpose Building (Barangay Hall), Brgy. Poblacion, Banaue, Ifugao.	Ifugao Second		National Competitive Bidding	11/10/2018	30/10/2018	12/11/2018	15/11/2018	GoP	1,980	-	1,980	Local Infrastructure Program - Construction of Multipurpose Building
	Local Infrastructure Program - Construction of Multipurpose Building (Gymnasium), Alfonso Lista Central School, Brgy. Sta. Maria, Alfonso Lista, Ifugao.	Ifugao Second		National Competitive Bidding	20/10/2018	08/11/2018	29/01/2018	21/11/2018	GoP	1,980	-	1,980	Local Infrastructure Program - Construction of Multipurpose Building
	Local Infrastructure Program - Construction of Multipurpose Building (Gymnasium), Brgy. Chumang, Mayoyao, Ifugao.	Ifugao Second		National Competitive Bidding	20/10/2018	08/11/2018	29/01/2018	21/11/2018	GoP	1,980	-	1,980	Local Infrastructure Program - Construction of Multipurpose Building
	Local Infrastructure Program - Construction of Multipurpose Building (Gymnasium), Brgy. San Juan, Alfonso Lista, Ifugao.	Ifugao Second		National Competitive Bidding	20/10/2018	08/11/2018	29/01/2018	21/11/2018	GoP	1,980	-	1,980	Local Infrastructure Program - Construction of Multipurpose Building
	Local Infrastructure Program - Construction of Multipurpose Building (Gymnasium), Brgy. Sto. Domingo, Alfonso Lista, Ifugao.	Ifugao Second		National Competitive Bidding	18/10/2018	06/11/2018	15/11/2018	19/11/2018	GoP	1,980	-	1,980	Local Infrastructure Program - Construction of Multipurpose Building



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CORDILLERA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

INDICATIVE ANNUAL PROCUREMENT PLAN
FY 2019 DPWH Infrastructure Program

Code (PAP)	Procurement Program/Project	PMO/ User	End- User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP'000)			Remarks (brief description of Program/Project)
					Ads/Post of IB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Local Infrastructure Program - Construction of Multipurpose Building (Gymnasium), Brgy. Tulad, Mayoyao, Ifugao.	Ifugao Second		National Competitive Bidding	18/10/2018	06/11/2018	15/11/2018	19/11/2018	GoP	1,980	-	1,980	Local Infrastructure Program - Construction of Multipurpose Building
	Local Infrastructure Program - Construction of Multipurpose Building (Gymnasium), Sta. Maria National High School, Alfonso Lista, Ifugao.	Ifugao Second		National Competitive Bidding	25-Oct-18	13-Nov-18	22-Nov-18	26-Nov-18	GoP	1,980	-	1,980	Local Infrastructure Program - Construction of Multipurpose Building
	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads - Banaue-Hungduan-Benguet Bdry. Road - S00478LZ - (K0343+000 - K0343+862, K0349+140 - K0350+493, K0352+162 - K0352+230).	Ifugao Second		National Competitive Bidding	31-Oct-18	20-Nov-18	29-Nov-18	04-Dec-18	GoP	77,415	-	77,415	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads
	Local Infrastructure Program - Construction of Local Road, Little Tadian, Alfonso Lista, Ifugao.	Ifugao Second		National Competitive Bidding	04/10/2018	23/10/2018	05/11/2018	08/11/2018	GoP	1,980	-	1,980	Local Infrastructure Program - Construction of Local Road
	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations - Access Road leading to Amung Festival, Yao Ji Xi Dragon Fruit Farm, Domingo's Integrated Organic Farm, Municipal Forest Library (Magat dam Wetlands, Maris Dam Wetlands, BFAR-Aqua Park), Brgy. Santo Domingo, Alfonso Lista, Ifugao	Ifugao Second		National Competitive Bidding	25-Oct-18	13-Nov-18	22-Nov-18	26-Nov-18	GoP	14,700	-	14,700	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations
	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations - Access Road leading to Muni-Alaja Waterfalls, Brgy. Liwo, Mayoyao, Ifugao.	Ifugao Second		National Competitive Bidding	18/10/2018	06/11/2018	15/11/2018	19/11/2018	GoP	9,800	-	9,800	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations
	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations - Access Road leading to Calipcp Waterfalls, Busilac, Alfonso Lista, Ifugao	Ifugao Second		National Competitive Bidding	18/10/2018	06/11/2018	15/11/2018	19/11/2018	GoP	9,800	-	9,800	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CORDILLERA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

INDICATIVE ANNUAL PROCUREMENT PLAN
FY 2019 DPWH Infrastructure Program

Code (PAP)	Procurement Program/Project	PMO/ End- User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php'000)			Remarks (brief description of Program/Project)
				Ads/Post of IB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MODE	CO	
	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations - Access Road leading to Naumag Waterfalls, Brgy. Jacmal, Aguilando, Ifugao.	Ifugao Second	National Competitive Bidding	18/10/2018	06/11/2018	15/11/2018	19/11/2018	GoP	9,800	-	9,800	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations
	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations - Amganad-Poitlan Road leading to Poitan Rice Terraces (Section 1).	Ifugao Second	National Competitive Bidding	25-Oct-18	13-Nov-18	22-Nov-18	26-Nov-18	GoP	9,800	-	9,800	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations
	Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of San Juan Flood Control, San Juan, Alfonso Lista, Ifugao.	Ifugao Second	National Competitive Bidding	25-Oct-18	13-Nov-18	22-Nov-18	26-Nov-18	GoP	9,800	-	9,800	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations
	Local Infrastructure Program - Construction of Multipurpose Building (Gymnasium), Sta. Maria National High School, Alfonso Lista, Ifugao.	Ifugao Second	National Competitive Bidding	25-Oct-18	13-Nov-18	22-Nov-18	26-Nov-18	GoP	1,980	-	1,980	Local Infrastructure Program - Construction of Multipurpose Building



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CORDILLERA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

INDICATIVE ANNUAL PROCUREMENT PLAN
FY 2019 DPWH Infrastructure Program

Code (PAP)	Procurement Program/Project	PMO/ User	End- Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php'000)			Remarks (brief description of Program/Project)
				Ads/Post of IB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
Lower Kalinga DEO												
	Asset Preservation Program - Preventive Maintenance: Kalinga-Cagayan Rd (Calanan-Enrile Section) - K0496 + 533 - K0496 + 110, K0496 + 686 - K0497 + 473, K0497 + 517 - K0498 + 000, K0499 + 016 - K0499 + 703, K0499 + 915 - K0500 + 000	DPWH	Competitive	09/25/2018	10/15/2018	01/18/2019	01/28/2019	Budget Proposal for FY 2019	53,976	-	53,976	Preventive Maintenance along Primary Roads
	Asset Preservation Program - Preventive Maintenance: Mt Province Bdry-Calanan-Pinukpuk-Abbut Rd (Calanan-Pinukpuk Sect) - K0496 + 477 - K0497 + 581, K0498 + 000 - K0498 + 060, K0499 + 000 - K0500 + 000, K0500 + 618.38 - K0502 + 874	DPWH	Competitive	09/25/2018	10/15/2018	01/18/2019	01/28/2019	Budget Proposal for FY 2019	55,000	-	55,000	Preventive Maintenance along Secondary Roads
	Asset Preservation Program - Preventive Maintenance: Bulanso-Paracelis Rd - K0506 + 335 - K0507 + 015	DPWH	Competitive	09/25/2018	10/01/2018	01/28/2019	02/04/2019	Budget Proposal for FY 2019	7,881	-	7,881	Preventive Maintenance along Tertiary Roads
	Asset Preservation Program - Preventive Maintenance: Nambanan-Isabela Rd - K0510 + 996 - K0511 + 012, K0513 + 000 - K0514 + 284, K0515 + 000 - K0517 + 000, K0518 + 497.23 - K0519 + 318, K0520 + 000 - K0520 + 865	DPWH	Competitive	09/25/2018	10/01/2018	01/28/2019	02/04/2019	Budget Proposal for FY 2019	42,119	-	42,119	Preventive Maintenance along Tertiary Roads
	Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads: Kalinga-Cagayan Rd (Calanan-Enrile Section) - K0503 + 354 - K0503 + 900, K0504 + 792 - K0505 + 030, K0514 + 800 - K0515 + 000	DPWH	Competitive	09/25/2018	10/15/2018	01/18/2019	01/28/2019	Budget Proposal for FY 2019	35,485	-	35,485	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads
	Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads: Mt Province Bdry-Calanan-Pinukpuk-Abbut Rd (Cagayan-Calanan Sect) - K0473 + 016 - K0473 + 180, K0473 + 450 - K0473 + 588, K0473 + 837.20 - K0474 + 000, K0478 + 415 - K0478 + 438	DPWH	Competitive	09/25/2018	10/15/2018	01/18/2019	01/28/2019	Budget Proposal for FY 2019	18,516	-	18,516	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CORDILLERA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

INDICATIVE ANNUAL PROCUREMENT PLAN
FY 2019 DPWH Infrastructure Program

Code (PAP)	Procurement Program/Project	PMO/ User	End- User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP'000)			Remarks (brief description of Program/Project)
					Ads/Post of IB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads: Mt Province Bdry-Calanan- Pinukpuk-Abbut Rd (Pinukpuk-Abbut Sect) - K0531 + 950 - K0532 + 000	DPWH		Competitive	09/25/2018	10/15/2018	01/18/2019	01/28/2019	Budget Proposal for FY 2019	2,023	-	2,023	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads
	Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide: Kalinga-Cagayan Rd (Calanan-Enrile Section) - K0499 + 933 - K0500 + 000, K0513 + 403 - K0513 + 468, K0516 + 912 - K0516 + 967, K0517 + 420 - K0517 + 436, K0518 + 900 - K0518 + 945	DPWH		Competitive	10/02/2018	10/22/2018	01/18/2019	01/28/2019	Budget Proposal for FY 2019	15,574	-	15,574	Rehab./ Reconst. of Roads with Slips, Slope Collapse, and Landslide
	Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide: Mt Province Bdry- Calanan-Pinukpuk-Abbut Rd (Cagayan- Calanan Sect) - K0470 + 915 - K0493 + 300m I.S.	DPWH		Competitive	10/02/2018	10/22/2018	01/18/2019	01/28/2019	Budget Proposal for FY 2019	76,046	-	76,046	Rehab./ Reconst. of Roads with Slips, Slope Collapse, and Landslide
	Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide: Mt Province Bdry- Calanan-Pinukpuk-Abbut Rd (Calanan- Pinukpuk Sect) - K0500 + 837 - K0519 + 630, I.S.	DPWH		Competitive	10/02/2018	10/22/2018	01/18/2019	01/28/2019	Budget Proposal for FY 2019	11,622	-	11,622	Rehab./ Reconst. of Roads with Slips, Slope Collapse, and Landslide
	Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide: Mt Province Bdry- Calanan-Pinukpuk-Abbut Rd (Pinukpuk- Abbut Sect) - K0524 + 655 - K0524 + 855, K0525 + 270 - K0525 + 470	DPWH		Competitive	10/02/2018	10/22/2018	01/21/2019	01/31/2019	Budget Proposal for FY 2019	16,000	-	16,000	Rehab./ Reconst. of Roads with Slips, Slope Collapse, and Landslide
	Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide: 1) Bulena- Paracels Rd - K0507 + 600 - K0513 + 750, IS; 2) Malalao Natl Rd (Agbannawag- Malalao-Bulo Sect) - K0517 + 160 - K0523 + 500, IS and 3) Nambanan-Isabela Rd - K0510 + 045 - K0510 + 080	DPWH		Competitive	10/02/2018	10/08/2018	01/31/2019	02/07/2019	Budget Proposal for FY 2019	8,375	-	8,375	Rehab./ Reconst. of Roads with Slips, Slope Collapse, and Landslide



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CORDILLERA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

INDICATIVE ANNUAL PROCUREMENT PLAN
FY 2019 DPWH Infrastructure Program

Code (PAP)	Procurement Program/Project	PMO/ User	End- User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP'000)			Remarks (brief description of Program/Project)
					Ads/Post of IB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide: Rizal Natl Rd (Babalag-Kinama-Sn Francisco Sect) - K0533 + 606 - K0533 + 651, K0534 + 056 - K0534 + 136, K0534 + 056 - K0534 + 101	DPWH		Competitive	10/02/2018	10/22/2018	01/21/2019	01/31/2019	Budget Proposal for FY 2019	10,950	-	10,950	Rehab./ Reconst. of Roads with Slips, Slope Collapse, and Landslide
	Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide: Tabuk-Banawe via Tanudan-Barlig Rd - K0510 + 150 - K0522 + 465, I.S.	DPWH		Competitive	10/02/2018	10/22/2018	01/21/2019	01/31/2019	Budget Proposal for FY 2019	21,332	-	21,332	Rehab./ Reconst. of Roads with Slips, Slope Collapse, and Landslide
	Asset Preservation Program - Construction/Upgrading/Rehabilitation of Drainage along National Roads: Kalinga-Cagayan Rd (Calanan-Enrile Section) - K0508 + 190 - K0510 + 084	DPWH		Competitive	10/02/2018	10/22/2018	01/21/2019	01/31/2019	Budget Proposal for FY 2019	20,000	-	20,000	Construction/Upgrading/Rehabilitation of Drainage along Nat'l Roads
	Network Development Program - Road Widening: Kalinga-Cagayan Rd (Calanan-Enrile Section) - K0510 + 427 - K0512 + 444, K0512 + 469 - K0513 + 800	DPWH		Competitive	10/02/2018	10/22/2018	01/21/2019	01/31/2019	Budget Proposal for FY 2019	100,000	-	100,000	Road Widening along Primary Roads
	Network Development Program - Road Widening: Namburan-Isabela Rd - K0509 + (-789) - K0509 + 038	DPWH		Competitive	10/02/2018	10/22/2018	01/21/2019	01/31/2019	Budget Proposal for FY 2019	26,896	-	26,896	Road Widening along Tertiary Roads
	Network Development Program - Off-Carriageway Improvement: Mt Province Bdry-Calanan-Pinukuk-Abbut - K0485 + 714 - K0491 + 233, I.S.	DPWH		Competitive	10/02/2018	10/22/2018	01/21/2019	01/31/2019	Budget Proposal for FY 2019	62,319	-	62,319	Off-Carriageway Improvement along National Roads
	Network Development Program - Off-Carriageway Improvement: Balabalan-Pinukuk Rd - (S00537L2) Chainage 18718 - Chainage 19454	DPWH		Competitive	10/02/2018	10/08/2018	01/31/2019	02/07/2019	Budget Proposal for FY 2019	11,522	-	11,522	Off-Carriageway Improvement along National Roads
	Network Development Program - Off-Carriageway Improvement: Rizal Natl Rd (Liwon West-Babalag-Macuray Sect) - K0522 + (-569) - K0522 + 088, K0522 + 120 - K0523 + 940	DPWH		Competitive	10/02/2018	10/22/2018	01/21/2019	01/31/2019	Budget Proposal for FY 2019	38,478	-	38,478	Off-Carriageway Improvement along National Roads



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CORDILLERA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

INDICATIVE ANNUAL PROCUREMENT PLAN
FY 2019 DPWH Infrastructure Program

Code (PAP)	Procurement Program/Project	PMO/ User	End- User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP'000)			Remarks (brief description of Program/Project)
					Ads/Post of IB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Network Development Program - Paving of Unpaved Roads; Bulanao-Paracelis Rd - K0510 + 294 - K0510 + 297, K0510 + 633 - K0510 + 674	DPWH		Competitive	10/08/2018	10/29/2018	01/23/2019	02/01/2019	Budget Proposal for FY 2019	2,533	-	2,533	Paving of Unpaved National Roads
	Bridge Program - Retrofitting/ Strengthening of Permanent Bridges: Bulu Br. 3 (B02797L2) along Bulu National Rd (Agbannawag-Bulu-Callagdao Sect)	DPWH		Competitive	10/08/2018	10/29/2018	01/23/2019	02/01/2019	Budget Proposal for FY 2019	7,725	-	7,725	Retrofitting/ Strengthening of Permanent Bridges
	Bridge Program - Rehabilitation/ Major Repair of Permanent Bridges: a) Batacan Br. (B04394L2) along Balabalan-Pinukpuk Rd and b) Bulanao Br. 1 (B00974L2) along Kalinga-Cagayan Rd (Calanan-Ehrile Section)	DPWH		Competitive	10/08/2018	10/29/2018	01/23/2019	02/01/2019	Budget Proposal for FY 2019	8,500	-	8,500	Rehabilitation/ Major Repair of Permanent Bridges
	Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems: Construction of Puyo Poblacion Mangali Flood Control along Tanudan River, Poblacion, Tanudan, Kalinga	DPWH		Competitive	10/08/2018	10/29/2018	01/23/2019	02/01/2019	Budget Proposal for FY 2019	10,000	-	10,000	Const./ Maint. of Flood Mitigation Structures and Drainage Systems
	Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers: Construction of Catabbogan Flood Control along Chico River, Catabbogan, Pinukpuk, Kalinga	DPWH		Competitive	10/08/2018	10/29/2018	01/23/2019	02/01/2019	Budget Proposal for FY 2019	25,000	-	25,000	Construction/ Rehabilitation of Flood Mitigation Facilities
	Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers: Construction of San Juan and Appas Flood Control along Bulanao Creek, Tributary of Chico River, Kalinga	DPWH		Competitive	10/08/2018	10/29/2018	01/23/2019	02/01/2019	Budget Proposal for FY 2019	50,000	-	50,000	Construction/ Rehabilitation of Flood Mitigation Facilities



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CORDILLERA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

INDICATIVE ANNUAL PROCUREMENT PLAN
FY 2019 DPWH Infrastructure Program

Code (PAP)	Procurement Program/Project	PMO/ User	End- User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP'000)			Remarks (brief description of Program/Project)
					Ads/Post of IB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers: Continuation of Pinagan, Lucog Flood Control along Chico River (Revetment), Lucog, Tabuk City, Kalinga	DPWH		Competitive	10/08/2018	10/29/2018	01/23/2019	02/01/2019	Budget Proposal for FY 2019	10,277	-	10,277	Construction/ Rehabilitation of Flood Mitigation Facilities
	Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers: Continuation of Sibog, Lucog Flood Control along Chico River, Lucog, Tabuk City, Kalinga	DPWH		Competitive	10/08/2018	10/29/2018	01/23/2019	02/01/2019	Budget Proposal for FY 2019	25,000	-	25,000	Construction/ Rehabilitation of Flood Mitigation Facilities
	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations: Maculay-Green Hills-San Pedro and San Vicente Access Road leading to Elephant Hill, Archeological Tourism Site, Brgy. San Pedro Rizal (Luan), Kalinga	DPWH		Competitive	10/08/2018	10/29/2018	01/23/2019	02/01/2019	Budget Proposal for FY 2019	10,000	-	10,000	Const/ Imprv't of Access Roads leading to Declared Tourism Destinations
	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones: Alberto Access Road connecting Luan West Babalag National Road and Alberto Access Road in Support to Rice Processing and Veggie Noodle/Chips Processing, Rizal, Kalinga	DPWH		Competitive	10/11/2018	10/30/2018	01/25/2019	02/04/2019	Budget Proposal for FY 2019	10,000	-	10,000	Const/ Imprv't of Access Rds leading to Trades, Industries and Economic Zones
	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones: Babalag West-Luan West-Alibangbang Access Road connecting Enile-Tabuk National Road and Alibangbang Access Road in support to Veggie Noodles/Chips Processing and Sugarcane Processing, Rizal, Kalinga	DPWH		Competitive	10/09/2018	10/28/2018	01/25/2019	02/04/2019	Budget Proposal for FY 2019	10,000	-	10,000	Const/ Imprv't of Access Rds leading to Trades, Industries and Economic Zones



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CORDILLERA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

INDICATIVE ANNUAL PROCUREMENT PLAN
FY 2019 DPWH Infrastructure Program

Code (PAP)	Procurement Program/Project	PMO/ User	End- User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP'000)			Remarks (brief description of Program/Project)
					Ads/Post of IB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones: Bangaan-Bakir Access Road connecting Liwan West National Road and Bangaan-Bakir Access Road in support to Veggie Noodle Processing Industry, Rizal, Kalinga	DPWH		Competitive	10/09/2018	10/28/2018	01/25/2019	02/04/2019	Budget Proposal for FY 2019	10,000	-	10,000	Const/ Imprvt of Access Rds leading to Trades, Industries and Economic Zones
	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones: Bawac Banneng Access Road connecting Tabuk Banaue via Tanudan Barlig National Road Bawac Section and Banneng Tabuk Pangol Provincial Road in support to Coffee, Fruit, and Root Crops Processing Industry, Tanudan, Kalinga	DPWH		Competitive	10/09/2018	10/28/2018	01/25/2019	02/04/2019	Budget Proposal for FY 2019	20,000	-	20,000	Const/ Imprvt of Access Rds leading to Trades, Industries and Economic Zones
	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones: Bulanao-Paracelis Road Junction to Mallong, Cudal in support of Feedmill Industry and Processed Food Industry, Tabuk City, Kalinga	DPWH		Competitive	10/09/2018	10/28/2018	01/25/2019	02/04/2019	Budget Proposal for FY 2019	10,000	-	10,000	Const/ Imprvt of Access Rds leading to Trades, Industries and Economic Zones
	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones: Cagayan-Kalinga Road Junction-Mapasay (Ipi)-Nasgueban Bypass Road in support of Processed Food Industry and Feedmill Industry, Tabuk City, Kalinga	DPWH		Competitive	10/09/2018	10/28/2018	01/25/2019	02/04/2019	Budget Proposal for FY 2019	20,000	-	20,000	Const/ Imprvt of Access Rds leading to Trades, Industries and Economic Zones



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CORDILLERA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

INDICATIVE ANNUAL PROCUREMENT PLAN
FY 2019 DPWH Infrastructure Program

Code (PAP)	Procurement	Program/Project	PMO/ User	End- User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP'000)			Remarks (brief description of Program/Project)
						Ads/Post of IB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
		Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones: Road from Sitio Acega, Kinama, Rizal to Tuao connecting Rizal National Road (Babalag-San Francisco Section) and Kinama in support to Sugarcane Processing and Banana Chips Processing, Rizal, Kalinga	DPWH		Competitive	10/09/2018	10/28/2018	01/25/2019	02/04/2019	Budget Proposal for FY 2019	20,000	-	20,000	Const/ Imprvt of Access Rds leading to Trades, Industries and Economic Zones
		Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones: Tallaac/Tangbay Road-Gulayan-Pinukpuk in support of Coffee Processing Industry and Processed Fruit Industry, Tabuk City, Kalinga	DPWH		Competitive	10/09/2018	10/28/2018	01/25/2019	02/04/2019	Budget Proposal for FY 2019	10,000	-	10,000	Const/ Imprvt of Access Rds leading to Trades, Industries and Economic Zones
		Local Program - Buildings And Other Structures: Construction of Satellite Materials Laboratory Building, DPWH Lower Kalinga District Engineering Office Compound, Tabuk City, Kalinga	DPWH		Competitive	10/09/2018	10/28/2018	01/25/2019	02/04/2019	Budget Proposal for FY 2019	2,000	-	2,000	Construction of Satellite Materials Laboratory Building
		Local Program - Construction / Repair / Rehabilitation / Improvement of VILP: Construction of Wagud-Aciga-Tawag Road (Abra-Kalinga-Apayao Road), Kalinga	DPWH		Competitive	10/11/2018	10/30/2018	01/28/2019	02/06/2019	Budget Proposal for FY 2019	50,000	-	50,000	Construction / Repair / Rehabilitation / Improvement of VILP
		Local Infrastructure Program - Buildings And Other Structures: Construction (Completion) of Multi-Purpose Building, Brgy. Bagumbayan, Tabuk City, Kalinga	DPWH		Competitive	10/11/2018	10/30/2018	01/28/2019	02/06/2019	Budget Proposal for FY 2019	1,000	-	1,000	Construction (Completion) of Multi-Purpose Building
		Local Infrastructure Program - Buildings And Other Structures: Construction (Completion) of Multi-Purpose Building, Brgy. Balayangan, Pinukpuk, Kalinga	DPWH		Competitive	10/11/2018	10/30/2018	01/28/2019	02/06/2019	Budget Proposal for FY 2019	1,000	-	1,000	Construction (Completion) of Multi-Purpose Building
		Local Infrastructure Program - Buildings And Other Structures: Construction of Multi-Purpose Building (Sitio Spring), Brgy. Lacnog, Tabuk City, Kalinga	DPWH		Competitive	10/11/2018	10/30/2018	01/28/2019	02/06/2019	Budget Proposal for FY 2019	1,000	-	1,000	Construction (Completion) of Multi-Purpose Building



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CORDILLERA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

INDICATIVE ANNUAL PROCUREMENT PLAN
FY 2019 DPWH Infrastructure Program

Code (PAP)	Procurement Program/Project	PMO/ User	End- User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php'000)			Remarks (brief description of Program/Project)
					Ads/Post of IB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Local Infrastructure Program - Buildings And Other Structures: Construction of Multi-Purpose Building, Brgy. Alagala, Pinukpuk, Kalinga	DPWH		Competitive	10/11/2018	10/30/2018	01/28/2019	02/06/2019	Budget Proposal for FY 2019	1,000	-	1,000	Construction (Completion) of Multi-Purpose Building
	Local Infrastructure Program - Buildings And Other Structures: Construction of Multi-Purpose Building, Brgy. Malagnat, Pinukpuk, Kalinga	DPWH		Competitive	10/11/2018	10/30/2018	01/28/2019	02/06/2019	Budget Proposal for FY 2019	2,000	-	2,000	Construction (Completion) of Multi-Purpose Building
	Local Infrastructure Program - Local Roads and Bridges: Concreting of Local Road, Brgy. San Julian, Tabuk City, Kalinga	DPWH		Competitive	10/11/2018	10/30/2018	01/28/2019	02/06/2019	Budget Proposal for FY 2019	1,000	-	1,000	Concreting of Local Road
	Local Infrastructure Program - Local Roads and Bridges: Concreting of Local Road, Casaba-an Brgy. Bulanao, Tabuk City, Kalinga	DPWH		Competitive	10/11/2018	10/30/2018	01/28/2019	02/06/2019	Budget Proposal for FY 2019	1,000	-	1,000	Concreting of Local Road
	Local Infrastructure Program - Local Roads and Bridges: Concreting/Improvement of Hilltop Local Road, Brgy. Junction, Pinukpuk, Kalinga	DPWH		Competitive	10/11/2018	10/30/2018	01/28/2019	02/06/2019	Budget Proposal for FY 2019	1,000	-	1,000	Concreting / Improvement of Local Road
	Local Infrastructure Program - Local Roads and Bridges: Concreting/Improvement of Local Road, Ammacian-CANVAS, Brgy. Ammacian, Pinukpuk, Kalinga	DPWH		Competitive	10/11/2018	10/30/2018	01/28/2019	02/06/2019	Budget Proposal for FY 2019	1,000	-	1,000	Concreting / Improvement of Local Road
	Local Infrastructure Program - Local Roads and Bridges: Concreting/Improvement of Local Road, Sitio Florendo (Damagen), Brgy. Bulanao, Tabuk City, Kalinga	DPWH		Competitive	10/11/2018	10/30/2018	01/28/2019	02/06/2019	Budget Proposal for FY 2019	1,000	-	1,000	Concreting / Improvement of Local Road
	Local Infrastructure Program - Local Roads and Bridges: Construction (Completion) Local Road, Brgy. San Pedro, Rizal, Kalinga	DPWH		Competitive	10/11/2018	10/30/2018	01/28/2019	02/06/2019	Budget Proposal for FY 2019	3,000	-	3,000	Construction (Completion) of Local Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CORDILLERA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

INDICATIVE ANNUAL PROCUREMENT PLAN
FY 2019 DPWH Infrastructure Program

Code (PAP)	Procurement Program/Project	PMO/ User	End- Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP'000)			Remarks (brief description of Program/Project)
				Ads/Post of IB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Local Infrastructure Program - Local Roads and Bridges: Construction of Local Road, Sitio Pon-ad-Cubal, Brgy. Suyang, Tabuk City, Kalinga	DPWH	Competitive	10/15/2018	11/05/2018	01/30/2019	02/08/2019	Budget Proposal for FY 2019	1,000	-	1,000	Construction of Local Road
	Local Infrastructure Program - Local Roads and Bridges: Construction/Improvement of Local Road, Brgy. Bado Dangwa, Tabuk City, Kalinga	DPWH	Competitive	10/15/2018	11/05/2018	01/30/2019	02/08/2019	Budget Proposal for FY 2019	2,000	-	2,000	Construction of Local Road
	Local Infrastructure Program - Local Roads and Bridges: Improvement of Local Road, Ammacan Elementary School, Brgy. Ammacan, Pinukpuk, Kalinga	DPWH	Competitive	10/15/2018	11/05/2018	01/30/2019	02/08/2019	Budget Proposal for FY 2019	1,000	-	1,000	Improvement of Local Road
	Local Infrastructure Program - Local Roads and Bridges: Improvement of Local Road, Binongsay (MPP), Brgy. Main-awa, Tabuk City, Kalinga	DPWH	Competitive	10/15/2018	11/05/2018	01/30/2019	02/08/2019	Budget Proposal for FY 2019	1,000	-	1,000	Improvement of Local Road
	Local Infrastructure Program - Local Roads and Bridges: Improvement of Local Road, Brgy. Alagaia, Pinukpuk, Kalinga	DPWH	Competitive	10/15/2018	11/05/2018	02/01/2019	02/11/2019	Budget Proposal for FY 2019	2,000	-	2,000	Improvement of Local Road
	Local Infrastructure Program - Local Roads and Bridges: Improvement of Local Road, Capapa-an, Brgy. Liwan West, Rizal, Kalinga	DPWH	Competitive	10/15/2018	11/05/2018	02/01/2019	02/11/2019	Budget Proposal for FY 2019	2,000	-	2,000	Improvement of Local Road
	Local Infrastructure Program - Local Roads and Bridges: Improvement of Local Road, Gayuway St., Brgy. Bulo, Tabuk City, Kalinga	DPWH	Competitive	10/15/2018	11/05/2018	02/01/2019	02/11/2019	Budget Proposal for FY 2019	2,000	-	2,000	Improvement of Local Road
	Local Infrastructure Program - Local Roads and Bridges: Improvement of Local Road, New Tanglag Elementary School, Brgy. New Tanglag, Tabuk City, Kalinga	DPWH	Competitive	10/15/2018	11/05/2018	02/01/2019	02/11/2019	Budget Proposal for FY 2019	1,000	-	1,000	Improvement of Local Road
	Local Infrastructure Program - Local Roads and Bridges: Upgrading of Local Road, (Liwan West-Calaocan), Brgy. Liwan West, Rizal, Kalinga	DPWH	Competitive	10/15/2018	11/05/2018	02/01/2019	02/11/2019	Budget Proposal for FY 2019	2,000	-	2,000	Upgrading of Local Road
	Local Infrastructure Program - Local Roads and Bridges: Upgrading of Local Road, Compru New Balaban, Brgy. Lactnog, Tabuk City, Kalinga	DPWH	Competitive	10/15/2018	11/05/2018	02/01/2019	02/11/2019	Budget Proposal for FY 2019	2,000	-	2,000	Upgrading of Local Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CORDILLERA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

INDICATIVE ANNUAL PROCUREMENT PLAN
FY 2019 DPWH Infrastructure Program

Code (PAP)	Procurement	Program/Project	PMO/ User	End- User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php'000)			Remarks (brief description of Program/Project)
						Ads/Post of IB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
		Local Infrastructure Program - Local Roads and Bridges: Construction of Bridge, Brgy. Bulanao, Tabuk City, Kalinga	DPWH		Competitive	10/15/2018	11/05/2018	02/01/2019	02/11/2019	Budget Proposal for FY 2019	4,000	-	4,000	Construction of Local Bridge
		Local Infrastructure Program - Local Roads and Bridges: Construction of San Julian Bridge, Brgy. San Julian, Tabuk City, Kalinga	DPWH		Competitive	10/15/2018	11/05/2018	02/01/2019	02/11/2019	Budget Proposal for FY 2019	2,000	-	2,000	Construction of Local Bridge
		Local Infrastructure Program - Local Roads and Bridges: Rehabilitation (Continuation) of Paguagu Footbridge, Brgy. Paguagu, Tanudan, Kalinga	DPWH		Competitive	10/15/2018	11/05/2018	02/01/2019	02/11/2019	Budget Proposal for FY 2019	1,000	-	1,000	Rehabilitation (Continuation) of Footbridge
		Local Infrastructure Program - Water Management Facilities: Construction of Callagdao Water System (Level 2), Brgy. Bulanao, Tabuk City, Kalinga	DPWH		Competitive	10/15/2018	11/05/2018	02/01/2019	02/11/2019	Budget Proposal for FY 2019	2,000	-	2,000	Construction of Water System
		Local Infrastructure Program - Water Management Facilities: Construction of Mapaway Water Work System, Brgy. Ipil, Tabuk City, Kalinga	DPWH		Competitive	10/15/2018	11/05/2018	02/01/2019	02/11/2019	Budget Proposal for FY 2019	1,000	-	1,000	Construction of Water System
		Local Infrastructure Program - Water Management Facilities: Continuation of Water Work System, Brgy. Malin-awa, Tabuk City, Kalinga	DPWH		Competitive	10/15/2018	11/05/2018	02/01/2019	02/11/2019	Budget Proposal for FY 2019	1,000	-	1,000	Construction of Water System



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CORDILLERA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

INDICATIVE ANNUAL PROCUREMENT PLAN
FY 2019 DPWH Infrastructure Program

Code (PAP)	Procurement	Program/Project	PMO/ User	End- User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP'000)			Remarks (brief description of Program/Project)
						Ads/Post of IB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
Upper Kalinga DEO														
		Preventive Maintenace along Kalinga-Abra Road ,KO480 + 342 - KO482 + 370, KO497 + 000 - KO497 + 840	DPWH-UKDEO		Public Bidding	11/20/2018	12/10/2018	01/15/2019	01/25/2019	GAA 2019	41,353	-	41,353	Short of Award(Noticed of award to be issued upon release of Fund)
		Preventive Maintenace along Mt. Province Bdry - Calanan-Pinukpuk Abbut Road , (KO443 + 668 - KO444 + 000	DPWH-UKDEO		Public Bidding	11/20/2018	12/10/2018	01/15/2019	01/25/2019	GAA 2019	3,595	-	3,595	Short of Award(Noticed of award to be issued upon release of Fund)
		Preventive Maintenace along Mt. Province Bdry - Calanan-Pinukpuk Abbut Road , (Cagatuan-Calanan Section)- (S00601LZ) Chainage 4472 - Chainage 5973	DPWH-UKDEO		Public Bidding	11/20/2018	12/10/2018	01/15/2019	01/25/2019	GAA 2019	17,694	-	17,694	Short of Award(Noticed of award to be issued upon release of Fund)
		Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads along Mt. Province Bdry.- Calanan-Pinukpuk-Abbut Road, KO441 + 620 - KO441 + 671, KO441 + 763 -KO442 +000, KO443 + 537 - KO443 + 668	DPWH-UKDEO		Public Bidding	11/20/2018	12/10/2018	01/15/2019	01/25/2019	GAA 2019	16,004	-	16,004	Short of Award(Noticed of award to be issued upon release of Fund)
		Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads along Balbalen - Pinukpuk Road - (S00536LZ) Chainage 13901 - Chainage 14193	DPWH-UKDEO		Public Bidding	11/20/2018	12/10/2018	01/15/2019	01/25/2019	GAA 2019	10,361	-	10,361	Short of Award(Noticed of award to be issued upon release of Fund)



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CORDILLERA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

INDICATIVE ANNUAL PROCUREMENT PLAN
FY 2019 DPWH Infrastructure Program

Code (PAP)	Procurement Program/Project	PMO/ User	End- User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php'000)			Remarks (brief description of Program/Project)
					Ads/Post of IB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide along Mt. Province Bdry.-Calanan-Pinulpu-Abbut Road, KO423+747-KO423 + 801, KO 424 + 265- KO424+355, KO427+589 - KO427 + 612, KO446 + 000- KO466 + 100, KO448 + 521-KO448+ 561, KO448 + 945- KO448+962, KO450 + 192-KO450+203, KO450 + 241 - KO450 + 279, KO451 + 661 - KO451 + 686, KO452 + 1016 - KO453 + 014, KO452 + 135 - KO452 + 160, KO452 + 320 - KO452 + 354, KO452 + 378 - KO452 + 400, KO452 + 421, KO452 + 482, KO452 + 500 - KO452 + 555, KO452 + 670 - KO452 + 765, KO452 + 848 - KO453 + 018, KO453 + 148 - KO453 + 197, KO453 + 232 - KO453 + 288, KO453 + 780 - KO453 + 853, KO453 + 965 - KO453 + 992, KO454 + 866 - KO454 + 882, KO 455 + 084 - KO455 + 500 - KO455 + 535, KO460 + 020 - KO460 + 037, KO461 + 460 - 461 + 478, KO463 + 609 - KO463 + 664, KO463 + 684 - KO463 + 794, KO463 + 818 - KO463 + 851	DPWH-UKDEO		Public Bidding	11/20/2018	12/10/2018	01/15/2019	01/25/2019	GAA 2019	94,990	-	94,990	Short of Award(Noticed of award to be issued upon release of Fund)
	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide along Kalinga-Abra Rd - KO466 + 674 - KO466 + 701, KO467 + 063 - KO467 + 083, KO473 + 558 - KO473 + 575, KO474 + 1208 - KO474 + 1248, KO474 + 1744 - KO474 + 1761, KO474 + 1975 - KO474 + 2000, KO476 + 325 - KO476 + 343, KO477 + 777 - KO477 + 795, KO478 + 199 - KO478 + 217, KO510 + 444 - KO510 + 539	DPWH-UKDEO		Public Bidding	11/20/2018	12/10/2018	01/15/2019	01/25/2019	GAA 2019	22,317	-	22,317	Short of Award(Noticed of award to be issued upon release of Fund)



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CORDILLERA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

INDICATIVE ANNUAL PROCUREMENT PLAN
FY 2019 DPWH Infrastructure Program

Code (PAP)	Procurement Program/Project	PMO/ User	End- User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP'000)			Remarks (brief description of Program/Project)
					Ads/Post of IB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide along Mt Province Bdry-Calanan-Pinukpuk-Abbut Rd (Cagayan-Calanan Sect) - Chainage 000 - Chainage 060, Chainage 095 - Chainage 315, Chainage 1732 - Chainage 1982, Chainage 2726 - Chainage 2756, Chainage 3115 - Chainage 3295, Chainage 3470 - Chainage 3550, Chainage 3576 - Chainage 3618, Chainage 4122 - Chainage 4207, Chainage 530 - Chainage 647, Chainage 5388 - Chainage 5471, Chainage 5586 - Chainage 5606, Chainage 668 - Chainage 691, Chainage 7xx - Chainage xxx	DPWH-UKDEO		Public Bidding	11/20/2018	12/10/2018	01/15/2019	01/25/2019	GAA 2019	44,848	-	44,848	Short of Award(Noticed of award to be issued upon release of Fund)
	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide along Balaban-Pinukpuk Rd - Chainage 1222 - Chainage 1622, Chainage 15503 - Chainage 15728, Chainage 15683 - Chainage 15743, Chainage 1722 - Chainage 2057, Chainage 21164 - Chainage 21204, Chainage 25326 - Chainage 25366, Chainage 25826 - Chainage 25856	DPWH-UKDEO		Public Bidding	11/20/2018	12/10/2018	01/15/2019	01/25/2019	GAA 2019	85,591	-	85,591	Short of Award(Noticed of award to be issued upon released of Fund)
	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide along Lubuagan-Batang Buhay-Abra Bdry Rd - KO464 + 520 - KO464 + 650, KO464 + 987 - KO465 + 062, KO468 + 318 - KO468 + 358, KO468 + 512 - KO468 + 632	DPWH-UKDEO		Public Bidding	11/22/2018	12/13/2018	01/15/2019	01/25/2019	GAA 2019	37,620	-	37,620	Short of Award(Noticed of award to be issued upon released of Fund)
	Asset Preservation - Preventive Maintenance along Kalinga-Abra Road, Balincigao Sur, Pasil, Kalinga /KO474+623- KO474+1114	DPWH-UKDEO		Public Bidding	11/22/2018	12/13/2018	01/15/2019	01/25/2019	GAA 2019	20,000	-	20,000	Short of Award(Noticed of award to be issued upon released of Fund)
	Replacement of Bridges (Temporary to Permanent) - Baseo Br. (B00952L2) along Mt Province Bdry-Calanan-Pinukpuk-Abbut Rd	DPWH-UKDEO		Public Bidding	11/22/2018	12/13/2018	01/15/2019	01/25/2019	GAA 2019	6,000	-	6,000	Short of Award(Noticed of award to be issued upon released of Fund)
	Rehabilitation/Major Repair of Permanent Bridges - Binwaan Br. (B00954L2) along Kalinga-Abra Rd	DPWH-UKDEO		Public Bidding	11/22/2018	12/13/2018	01/15/2019	01/25/2019	GAA 2019	10,000	-	10,000	Short of Award(Noticed of award to be issued upon released of Fund)



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CORDILLERA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

INDICATIVE ANNUAL PROCUREMENT PLAN
FY 2019 DPWH Infrastructure Program

Code (PAP)	Procurement Program/Project	PMO/ User	End- User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php'000)			Remarks (brief description of Program/Project)
					Ads/Post of IB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Rehabilitation/Major Repair of Permanent Bridges - Umood Br. (B04380LZ) along Kalinga-Abra Rd	DPWH-UKDEO		Public Bidding	11/22/2018	12/13/2018	01/15/2019	01/25/2019	GAA 2019	5,000	-	5,000	Short of Award(Noticed of award to be issued upon released of Fund)
	Rehabilitation/Major Repair of Permanent Bridges - Maltagao Br. (B04385LZ) along Kalinga-Abra Rd	DPWH-UKDEO		Public Bidding	11/22/2018	12/13/2018	01/15/2019	01/25/2019	GAA 2019	10,000	-	10,000	Short of Award(Noticed of award to be issued upon released of Fund)
	Rehabilitation/Major Repair of Permanent Bridges - Oling Br. (B04388LZ) along Kalinga-Abra Rd	DPWH-UKDEO		Public Bidding	11/22/2018	12/13/2018	01/15/2019	01/25/2019	GAA 2019	8,000	-	8,000	Short of Award(Noticed of award to be issued upon released of Fund)
	Construction of Ayyong Flood Control along Maling River, Maling, Balbalan, Kalinga	DPWH-UKDEO		Public Bidding	11/23/2018	12/14/2018	01/15/2019	01/25/2019	GAA 2019	10,000	-	10,000	Short of Award(Noticed of award to be issued upon released of Fund)
	Construction of Basao Flood Control Basao, Tinglayan, Kalinga	DPWH-UKDEO		Public Bidding	11/23/2018	12/14/2018	01/15/2019	01/25/2019	GAA 2019	2,000	-	2,000	Short of Award(Noticed of award to be issued upon released of Fund)
	Construction of Biyog Flood Control Batong Buhay, Pasi, Kalinga	DPWH-UKDEO		Public Bidding	11/23/2018	12/14/2018	01/15/2019	01/25/2019	GAA 2019	3,000	-	3,000	Short of Award(Noticed of award to be issued upon released of Fund)
	Construction of Lihuy Flood Control Ag-agama, Western Ag-agama, Western Uma, Lubuagan, Kalinga	DPWH-UKDEO		Public Bidding	11/23/2018	12/14/2018	01/15/2019	01/25/2019	GAA 2019	5,000	-	5,000	Short of Award(Noticed of award to be issued upon released of Fund)
	Construction of Metalibong Flood Control Western Uma, Lubuagan, Kalinga	DPWH-UKDEO		Public Bidding	11/23/2018	12/14/2018	01/15/2019	01/25/2019	GAA 2019	5,000	-	5,000	Short of Award(Noticed of award to be issued upon released of Fund)
	Construction of Songbob Flood Control along Songbob Creek, Poblacion, Lubuagan, Kalinga	DPWH-UKDEO		Public Bidding	11/23/2018	12/14/2018	01/15/2019	01/25/2019	GAA 2019	10,000	-	10,000	Short of Award(Noticed of award to be issued upon released of Fund)
	Construction of Tabangao-Maam Ammulo Flood Control, Dangoy, Lubuagan, Kalinga	DPWH-UKDEO		Public Bidding	11/28/2018	12/18/2018	01/15/2019	01/25/2019	GAA 2019	2,000	-	2,000	Short of Award(Noticed of award to be issued upon released of Fund)
	Construction of Wangwang, Sachog Flood Control Dangalan, Pasi, Kalinga	DPWH-UKDEO		Public Bidding	11/28/2018	12/18/2018	01/15/2019	01/25/2019	GAA 2019	2,000	-	2,000	Short of Award(Noticed of award to be issued upon released of Fund)
	Construction/Improvement of Access Roads leading to Declared Tourism Destinations, Bugnay (Mangape)-Buscalan-Loccong-Butbut Proper Road leading to Buscalan Taltoo Village, Kalinga	DPWH-UKDEO		Public Bidding	11/28/2018	12/18/2018	01/15/2019	01/25/2019	GAA 2019	15,000	-	15,000	Short of Award(Noticed of award to be issued upon released of Fund)



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CORDILLERA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

INDICATIVE ANNUAL PROCUREMENT PLAN
FY 2019 DPWH Infrastructure Program

Code (PAP)	Procurement Program/Project	PMO/ User	End- User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP'000)			Remarks (brief description of Program/Project)
					Ads/Post of IB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction/Improvement of Access Roads leading to Declared Tourism Destinations, Bulo-Nawoy Road leading to Bulo-Nawoy Rice Terraces, Brgy. Balantoy, Balabalan, Kalinga	DPWH-UKDEO		Public Bidding	11/28/2018	12/18/2018	01/15/2019	01/25/2019	GAA 2019	10,000	-	10,000	Short of Award(Noticed of award to be issued upon released of Fund)
	Construction/Improvement of Access Roads leading to Declared Tourism Destinations, Uguid Subterranean Tourism Destination Access Road, Brgy. Maling (Kabugao), Balabalan, Kalinga	DPWH-UKDEO		Public Bidding	11/28/2018	12/18/2018	01/15/2019	01/25/2019	GAA 2019	15,000	-	15,000	Short of Award(Noticed of award to be issued upon released of Fund)
	Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones, Balantoy-Dao-angan-Paswoy-Ababa-an Road in support of Coffee Processing Industry, Homestyles Industry (Basketry and Softbroom Making) and Food Processing Industry, Balabalan, Kalinga	DPWH-UKDEO		Public Bidding	11/28/2018	12/18/2018	01/15/2019	01/25/2019	GAA 2019	10,000	-	10,000	Short of Award(Noticed of award to be issued upon released of Fund)
	Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones, Lubuagan-Batang Buhay Junction Awichon-Upper Uma Road in support of Homestyles Industry (Softbroom Making and Blacksmith), Lubuagan, Kalinga	DPWH-UKDEO		Public Bidding	11/28/2018	12/18/2018	01/15/2019	01/25/2019	GAA 2019	10,000	-	10,000	Short of Award(Noticed of award to be issued upon released of Fund)
	Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones, Mountain Province Boundary Cagayan Junction Sukiap, Tanglag-Mabonglat Road in support of Agribusiness Industry (Coffee, Heirloom Rice, and Other High Value Crops), Lubuagan, Kalinga	DPWH-UKDEO		Public Bidding	11/29/2018	12/19/2018	01/15/2019	01/25/2019	GAA 2019	10,000	-	10,000	Short of Award(Noticed of award to be issued upon released of Fund)



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CORDILLERA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

INDICATIVE ANNUAL PROCUREMENT PLAN
FY 2019 DPWH Infrastructure Program

Code (PAP)	Procurement Program/Project	PMO/ User	End- User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php'000)			Remarks (brief description of Program/Project)
					Ads/Post of IB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones, Pasil River Junction - Vaaw Galdang Road connecting Limood - Amdalao Provincial Road and Vaaw Galdang Road in support to the Heirloom Rice, Coffee and Banana Processing, Pasil, Kalinga	DPWH-UKDEO		Public Bidding	11/29/2018	12/19/2018	01/15/2019	01/25/2019	GAA 2019	10,000	-	10,000	Short of Award(Noticed of award to be issued upon released of Fund)
	Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones, Poblacion Tinglayan-Tulgao East-Tulgao West in support of Processed Food Industry, Blacksmith Industry and Rattan/Bamboo Weaving Industry, Tinglayan, Kalinga	DPWH-UKDEO		Public Bidding	11/29/2018	12/19/2018	01/15/2019	01/25/2019	GAA 2019	10,000	-	10,000	Short of Award(Noticed of award to be issued upon released of Fund)
	Construction of Abra-Kalinga-Apayao Road along Aciga (Pinukpuk)-Tawang-Buaya-Mabaca (Balaban Section, Kalinga) Phase I, Kalinga	DPWH-UKDEO		Public Bidding	11/29/2018	12/19/2018	01/15/2019	01/25/2019	GAA 2019	2,000	-	2,000	Short of Award(Noticed of award to be issued upon released of Fund)
	Construction (Completion) of Multi-Purpose Building, Brgy. Balincigao Sur, Pasil, Kalinga	DPWH-UKDEO		Public Bidding	11/29/2018	12/19/2018	01/15/2019	01/25/2019	GAA 2019	92,894	-	92,894	Short of Award(Noticed of award to be issued upon released of Fund)
	Construction (Completion) of Multi-Purpose Building, Brgy. Lubaugen, Lubaugen, Kalinga	DPWH-UKDEO		Public Bidding	11/29/2018	12/19/2018	01/15/2019	01/25/2019	GAA 2019	1,000	-	1,000	Short of Award(Noticed of award to be issued upon released of Fund)
	Construction (Completion) of Multi-Purpose Building, Brgy. Lubaugen, Lubaugen, Kalinga	DPWH-UKDEO		Public Bidding	11/29/2018	12/19/2018	01/15/2019	01/25/2019	GAA 2019	2,000	-	2,000	Short of Award(Noticed of award to be issued upon released of Fund)
	Construction of Multi-Purpose Building (Covered Court), Brgy. Ableg, Pasil, Kalinga	DPWH-UKDEO		Public Bidding	11/29/2018	12/19/2018	01/15/2019	01/25/2019	GAA 2019	2,000	-	2,000	Short of Award(Noticed of award to be issued upon released of Fund)



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CORDILLERA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

INDICATIVE ANNUAL PROCUREMENT PLAN
FY 2019 DPWH Infrastructure Program

Code (PAP)	Procurement Program/Project	PMO/ User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php'000)			Remarks (brief description of Program/Project)
				Ads/Post of IB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of Multi-Purpose Building (Senior Citizen), Brgy. Pantiklan, Balbalan, Kalinga	DPWH-UKDEO	Public Bidding	11/30/2018	12/20/2018	01/15/2019	01/25/2019	GAA 2019	1,000	-	1,000	Short of Award(Noticed of award to be issued upon released of Fund)
	Construction of Multi-Purpose Building, Brgy. Balbalasang, Balbalan, Kalinga	DPWH-UKDEO	Public Bidding	11/30/2018	12/20/2018	01/15/2019	01/25/2019	GAA 2019	2,000	-	2,000	Short of Award(Noticed of award to be issued upon released of Fund)
	Construction of Multi-Purpose Building, Brgy. Proper, Balbalan, Kalinga	DPWH-UKDEO	Public Bidding	11/30/2018	12/20/2018	01/15/2019	01/25/2019	GAA 2019	2,000	-	2,000	Short of Award(Noticed of award to be issued upon released of Fund)
	Continuation of Multi-Purpose Building, Tinglayan, Kalinga	DPWH-UKDEO	Public Bidding	11/30/2018	12/20/2018	01/15/2019	01/25/2019	GAA 2019	5,000	-	5,000	Short of Award(Noticed of award to be issued upon released of Fund)
	Rehabilitation (Continuation) of Multi-Purpose Building, Brgy. Poblacion, Tinglayan, Kalinga	DPWH-UKDEO	Public Bidding	11/30/2018	12/20/2018	01/15/2019	01/25/2019	GAA 2019	2,000	-	2,000	Short of Award(Noticed of award to be issued upon released of Fund)
	Construction of Local Road, Magsilay-Bulen, Brgy. Magsilay, Pasil, Kalinga	DPWH-UKDEO	Public Bidding	11/30/2018	12/20/2018	01/15/2019	01/25/2019	GAA 2019	2,000	-	2,000	Short of Award(Noticed of award to be issued upon released of Fund)
	Improvement of Local Road Mt. Calvary, Balbalan, Kalinga	DPWH-UKDEO	Public Bidding	11/30/2018	12/20/2018	01/15/2019	01/25/2019	GAA 2019	1,000	-	1,000	Short of Award(Noticed of award to be issued upon released of Fund)
	Rehabilitation (Continuation) of Local Road, Brgy. Ga-ang, Balbalan, Kalinga	DPWH-UKDEO	Public Bidding	11/30/2018	12/20/2018	01/15/2019	01/25/2019	GAA 2019	4,000	-	4,000	Short of Award(Noticed of award to be issued upon released of Fund)
	Construction of Guyong Footbridge, Brgy. Bagtayan, Pasil, Kalinga	DPWH-UKDEO	Public Bidding	11/30/2018	12/20/2018	01/15/2019	01/25/2019	GAA 2019	2,000	-	2,000	Short of Award(Noticed of award to be issued upon released of Fund)
	Rehabilitation of Wangwang Footbridge, Brgy. Dangalan, Pasil, Kalinga	DPWH-UKDEO	Public Bidding	11/30/2018	12/20/2018	01/15/2019	01/25/2019	GAA 2019	1,000	-	1,000	Short of Award(Noticed of award to be issued upon released of Fund)
	Construction of Waterwork System with Elevated Tank (BHS), Brgy. Lower Luma, Lubuagan, Kalinga	DPWH-UKDEO	Public Bidding	11/30/2018	12/20/2018	01/15/2019	01/25/2019	GAA 2019	1,000	-	1,000	Short of Award(Noticed of award to be issued upon released of Fund)
	Construction of Waterwork System, RHU, (Main Health Center), Brgy. Poblacion, Lubuagan, Kalinga	DPWH-UKDEO	Public Bidding	11/30/2018	12/20/2018	Page 83 of 103 01/15/2019	01/25/2019	GAA 2019	1,000	-	1,000	Short of Award(Noticed of award to be issued upon released of Fund)



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CORDILLERA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

INDICATIVE ANNUAL PROCUREMENT PLAN
FY 2019 DPWH Infrastructure Program

Code (PAP)	Procurement Program/Project	PMO/ User	End- User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php'000)			Remarks (brief description of Program/Project)
					Ads/Post of IB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
Mt. Province 1st DEO													
	Baguio-Bontoc Rd - K0381 +870 - K0382+ 487	DPWH-MPDEO 1st		Competitive Bidding	8-Oct-18	27-Oct-18	8-Nov-18	18-Nov-18	GAA 2019	7,120	-	7,120	
	Mt Prov-Ilocos Sur via Tue Rd -K0388 + 820 - K0390 + 000, K0410 + 239 - K0410 + 602, K0410 + 623.15 - K0412 + 000, K0418 + 000 - K0418 + 744	DPWH-MPDEO 1st		Competitive Bidding	8-Oct-18	27-Oct-18	8-Nov-18	18-Nov-18	GAA 2019	47,268	-	47,268	
	Mt Province-N Vizcaya Rd - K0374 + 495 - K0375 + 806, K0375 + 883 - K0376 + 400	DPWH-MPDEO 1st		Competitive Bidding	8-Oct-18	27-Oct-18	8-Nov-18	18-Nov-18	GAA 2019	24,299	-	24,299	
	Mt. Prov-Ilocos Sur via Kayan Rd - K0398 + 010 - K0398 + 092, K0399 + 210 - K0399 + 982, K0386 + 222 - K0386 + 302, K0387 + 394 - K0387 + 817, K0387 - K0388 + 211, K0393 + 000 - K0393 + 055, K0396 + 444 - K0397 + 000, K0397 + 103- K0397 +157	DPWH-MPDEO 1st		Competitive Bidding	8-Oct-18	27-Oct-18	8-Nov-18	18-Nov-18	GAA 2019	27,914	-	27,914	
	Mt. Prov-Cagayan via Tabuk-Enrile Rd - K0398 + 482 - K0398 + 486, K0402 + 217 - K0402 + 280, K0402 + 328 - K0402 + 369	DPWH-MPDEO 1st		Competitive Bidding	8-Oct-18	27-Oct-18	8-Nov-18	18-Nov-18	GAA 2019	3,816	-	3,816	
	Mt Prov-Ilocos Sur via Tue Rd - K0391 + 318 - K0391 + 380, K0397 + 752 - K0397 + 810, K0397 + 865 - K0398 +041, K0409 + 273 - K0409 + 552, K0410 +139 - K0410 +153	DPWH-MPDEO 1st		Competitive Bidding	8-Oct-18	27-Oct-18	8-Nov-18	18-Nov-18	GAA 2019	21,184	-	21,184	
	Mt Prov-Ilocos Sur via Kayan Rd - K0398 + 246 - K0398 + 127, K0386 + 034 - K0386 + 044	DPWH-MPDEO 1st		Competitive Bidding	8-Oct-18	27-Oct-18	8-Nov-18	18-Nov-18	GAA 2019	6,991	-	6,991	
	Mt Prov-Ilocos Sur via Kayan Rd - K0398 + 286 - K0398 + 309, K0386 + 078 - K0386 + 118, K0397 + 104 - K0397 + 144	DPWH-MPDEO 1st		Competitive Bidding	15-Oct-18	3-Nov-18	15-Nov-18	25-Nov-18	GAA 2019	5,020	-	5,020	
	Baguio-Bontoc Rd - K0343 + 070, K0369 + 340, K0379 + 714, K0383 + 900, K0384 + 860	DPWH-MPDEO 1st		Competitive Bidding	15-Oct-18	3-Nov-18	15-Nov-18	25-Nov-18	GAA 2019	13,000	-	13,000	



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CORDILLERA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

INDICATIVE ANNUAL PROCUREMENT PLAN
FY 2019 DPWH Infrastructure Program

Code (PAP)	Procurement Program/Project	PMO/ User	End- User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP'000)			Remarks (Brief description of Program/Project)
					Ads/Post of IB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Mt Prov-Cagayan via Tabuk-Enrile Rd - K0396 + 395	DPWH-MPDEO 1st		Competitive Bidding	15-Oct-18	3-Nov-18	15-Nov-18	25-Nov-18	GAA 2019	2,000	-	2,000	
	Mt Prov-Ilocos Sur via Kayan Rd - K0400 + 057	DPWH-MPDEO 1st		Competitive Bidding	15-Oct-18	3-Nov-18	15-Nov-18	25-Nov-18	GAA 2019	3,273	-	3,273	
	Otutan Diversion Rd - (S00524LZ) Chainage 824	DPWH-MPDEO 1st		Competitive Bidding	15-Oct-18	3-Nov-18	15-Nov-18	25-Nov-18	GAA 2019	2,727	-	2,727	
	Chico Karayan Bridge-Lanso-Tikibk Bypass Road, Mountain Province	DPWH-MPDEO 1st		Competitive Bidding	15-Oct-18	3-Nov-18	15-Nov-18	25-Nov-18	GAA 2019	59,400	-	59,400	
	Besao-Tubo (via Tamboan), Road, Mt. Province	DPWH-MPDEO 1st		Competitive Bidding	15-Oct-18	3-Nov-18	15-Nov-18	25-Nov-18	GAA 2019	100,000	-	100,000	
	Sagada-Besao-Quirino (via Laylaya) Road Mt. Province	DPWH-MPDEO 1st		Competitive Bidding	15-Oct-18	3-Nov-18	15-Nov-18	25-Nov-18	GAA 2019	100,000	-	100,000	
	Baguio-Bontoc Rd - K0343 + 130 - K0343 + 278, K0343 + 322 - K0343 + 554, K0343 + 566 - K0343 + 575, K0348 + 903 - K0349 + 245, K0366 + 280 - K0366 + 660, K0368 + 650 - K0368 + 689, K0372 + 045 - K0372 + 142, K0385 + 420 - K0385 + 490, K0390 + 035 - K0390+ 115	DPWH-MPDEO 1st		Competitive Bidding	22-Oct-18	10-Nov-18	22-Nov-18	2-Dec-18	GAA 2019	30,238	-	30,238	
	Dantay-Sagada Rd - K0388 + 480 - K0388 + 550, K0389 + 162 - K0389 + 239, K0389 + 490 - K0389 + 535	DPWH-MPDEO 1st		Competitive Bidding	22-Oct-18	10-Nov-18	22-Nov-18	2-Dec-18	GAA 2019	4,106	-	4,106	
	Mt Province-N Vizcaya Rd - K0371 + 589 - K0371 + 660, K0372 + 540 - K0372 + 640, K0375 + 565 - K0375 + 615, K0384 + 418 - K0384 + 480	DPWH-MPDEO 1st		Competitive Bidding	22-Oct-18	10-Nov-18	22-Nov-18	2-Dec-18	GAA 2019	6,051	-	6,051	
	Mt Prov-Ilocos Sur via Kayan Rd - K0399 + 420 - K0399 + 565, K0399 + 615 - K0399 + 730, K0399 + 930 - K0399 + 1090	DPWH-MPDEO 1st		Competitive Bidding	22-Oct-18	10-Nov-18	22-Nov-18	2-Dec-18	GAA 2019	8,400	-	8,400	
	Cabunagan Br. (B0093BLZ) along Mt Prov-Ilocos Sur via Kayan Rd	DPWH-MPDEO 1st		Competitive Bidding	22-Oct-18	10-Nov-18	22-Nov-18	2-Dec-18	GAA 2019	2,500	-	2,500	



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CORDILLERA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

INDICATIVE ANNUAL PROCUREMENT PLAN
FY 2019 DPWH Infrastructure Program

Code (PAP)	Procurement Program/Project	PMO/ User	End- User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php'000)			Remarks (brief description of Program/Project)
					Ads/Post of IB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of Flood Control, Chag-chag, Bontoc II, Sta. 33+365 - Sta. 33+820, Bontoc, Mountain Province	DPWH-MPDEO 1st		Competitive Bidding	22-Oct-18	10-Nov-18	22-Nov-18	2-Dec-18	GAA 2019	20,000	-	20,000	
	Construction of Flood Control, Pang-pang, Samoki, Sta. 27+633 - Sta. 27+633 - Sta. 28+148, Bontoc, Mountain Province	DPWH-MPDEO 1st		Competitive Bidding	22-Oct-18	10-Nov-18	22-Nov-18	2-Dec-18	GAA 2019	27,000	-	27,000	
	Construction/Rehabilitation of Abt Flood Control, Sta. 7+140 - Sta. 7+680, Tadian Mountain Province	DPWH-MPDEO 1st		Competitive Bidding	22-Oct-18	10-Nov-18	22-Nov-18	2-Dec-18	GAA 2019	27,001	-	27,001	
	Construction of Chico River Flood Control Gawa-Tabrak Section, Tocuan, Bontoc, Mountain Province	DPWH-MPDEO 1st		Competitive Bidding	22-Oct-18	10-Nov-18	22-Nov-18	2-Dec-18	GAA 2019	24,122	-	24,122	
	Construction of Flood Control Structures along Chico River, Sta. 26+900 - Sta. 27+100, Maloyoy-ok, Bontoc II, Bontoc, Mountain Province	DPWH-MPDEO 1st		Competitive Bidding	22-Oct-18	10-Nov-18	22-Nov-18	2-Dec-18	GAA 2019	18,000	-	18,000	
	Construction of Flood Control Structures along Chico River, Sta. 23+260 - Sta. 23+395, Sta.23+510 - Sta. 23+690, Sta. 23+832 - Sta. 23+980, Tocuan, Bontoc, Mountain Province	DPWH-MPDEO 1st		Competitive Bidding	22-Oct-18	10-Nov-18	22-Nov-18	2-Dec-18	GAA 2019	20,304	-	20,304	
	Construction of Flood Control Structures, Sta. 28+120 - Sta.29+230, Chico Karayan Br - Lagangeo Section, Caluttit, Bontoc, Mt. Province	DPWH-MPDEO 1st		Competitive Bidding	22-Oct-18	10-Nov-18	22-Nov-18	2-Dec-18	GAA 2019	40,000	-	40,000	
	Abatan-Bagnen Road, in support of Agribusiness, Coffee, Food Processing and Tourism Industries, Bauko, Mountain Province	DPWH-MPDEO 1st		Competitive Bidding	29-Oct-18	17-Nov-18	29-Nov-18	9-Dec-18	GAA 2019	20,000	-	20,000	
	Asdan-Kadso Road connecting Asdan and Kadso to the Mountain Province-Ilocos Sur National Road supporting Heirloom Rice, Banana Chips, Coffee and other industry, Kayan West, Tadian, Mountain Province	DPWH-MPDEO 1st		Competitive Bidding	29-Oct-18	17-Nov-18	29-Nov-18	9-Dec-18	GAA 2019	10,000	-	10,000	
	Banaao-Lenga-Cadadanan-Am-am Road connecting Banaao, Lenga and Cadadanan, Tadian, Mountain Province	DPWH-MPDEO 1st		Competitive Bidding	29-Oct-18	17-Nov-18	29-Nov-18	9-Dec-18	GAA 2019	10,000	-	10,000	



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CORDILLERA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

INDICATIVE ANNUAL PROCUREMENT PLAN
FY 2019 DPWH Infrastructure Program

Code (PAP)	Procurement Program/Project	PMO/ User	End- User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php'000)			Remarks (brief description of Program/Project)
					Ads/Post of IB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Bato-Cuba-Balicanao-Pua-Makingao Road connecting Bato and Mankingao in support of Food/Vegetable Processing and Coffee Industries, Brgy, Sadsadan and Brgy. Moramon Sur, Bauko, Mountain Province	DPWH-MPDEO 1st		Competitive Bidding	29-Oct-18	17-Nov-18	29-Nov-18	9-Dec-18	GAA 2019	10,000	-	10,000	
	Bila-Bagnen Oriente Road in support of Agribusiness, Coffee and Food Processing Industries, Bauko, Mountain Province	DPWH-MPDEO 1st		Competitive Bidding	29-Oct-18	17-Nov-18	29-Nov-18	9-Dec-18	GAA 2019	10,000	-	10,000	
	Bunga-Gayang-Palina Road Connecting Bunga and Gayang to the Mountain Province-Docos Sur National Road Supporting Heirloom Rice, Coffee, Banana Chips and Other Industries, Bunga, Tadian, Mountain Province	DPWH-MPDEO 1st		Competitive Bidding	29-Oct-18	17-Nov-18	29-Nov-18	9-Dec-18	GAA 2019	10,000	-	10,000	
	Lacaben-Magiyad Road, Bauko, Mountain Province in support of Coffee, Food Processing and Heirloom Rice Industries, Bauko, Mountain Province	DPWH-MPDEO 1st		Competitive Bidding	29-Oct-18	17-Nov-18	29-Nov-18	9-Dec-18	GAA 2019	10,000	-	10,000	
	Lubon-Bilig Road connecting Lubon and Bilig to the Tadian-Besao-Sagada Provincial Road in support of Heirloom Rice, Coffee and Muscovado Processing and other Food Processing Industries, Lubon, Tadian, Mountain Province	DPWH-MPDEO 1st		Competitive Bidding	5-Nov-18	24-Nov-18	6-Dec-18	16-Dec-18	GAA 2019	10,000	-	10,000	
	Lukib-Naigawa-Tamog-o-Suyo-Panas Road in support of Agribusiness Industry, Bauko, Mountain Province	DPWH-MPDEO 1st		Competitive Bidding	5-Nov-18	24-Nov-18	6-Dec-18	16-Dec-18	GAA 2019	10,000	-	10,000	
	Masle-Duagan Road in support of Sugarcane, Coffee, Food Processing and Furniture Industries, Tadian, Mountain Province	DPWH-MPDEO 1st		Competitive Bidding	5-Nov-18	24-Nov-18	6-Dec-18	16-Dec-18	GAA 2019	10,000	-	10,000	
	Nacawang-Mabalite Road connecting Barangays Baiayan and Mabalite in support of Sugarcane, Coffee, Corn, Mango and Furniture Industries, Tadian, Mountain Province	DPWH-MPDEO 1st		Competitive Bidding	5-Nov-18	24-Nov-18	6-Dec-18	16-Dec-18	GAA 2019	10,000	-	10,000	



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CORDILLERA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

INDICATIVE ANNUAL PROCUREMENT PLAN
FY 2019 DPWH Infrastructure Program

Code (PAP)	Procurement Program/Project	PMO/ User	End- User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php'000)			Remarks (brief description of Program/Project)
					Ads/Post of IB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Poblacion, Sagada-Agulid Road in support of Coffee Weaving, Food Processing and Tourism Industries, Sagada, Mountain Province	DPWH-MPDEO 1st		Competitive Bidding	5-Nov-18	24-Nov-18	6-Dec-18	16-Dec-18	GAA 2019	10,000	-	10,000	
	Tapapan-Pagang Road connecting Pagang and the Provincial road in support of food/vegetables processing, dairy and coffee industries, Barangay Tapapan, Bauko, Mountain Province	DPWH-MPDEO 1st		Competitive Bidding	5-Nov-18	24-Nov-18	6-Dec-18	16-Dec-18	GAA 2019	10,000	-	10,000	
	Construction of Multi-Purpose Building (Indigenous Peoples Center), Brgy. Poblacion, Bauko, Mt. Province	DPWH-MPDEO 1st		Competitive Bidding	5-Nov-18	24-Nov-18	6-Dec-18	16-Dec-18	GAA 2019	5,000	-	5,000	
	Construction of Multi-Purpose Building Otucan Farmers MPC at Locong, Otucan Norte, Bauko, Mountain Province	DPWH-MPDEO 1st		Competitive Bidding	5-Nov-18	24-Nov-18	6-Dec-18	16-Dec-18	GAA 2019	5,000	-	5,000	
	Construction of Multi-Purpose Building, Brgy. Anabel, Sadanga, Mountain Province	DPWH-MPDEO 1st		Competitive Bidding	5-Nov-18	24-Nov-18	6-Dec-18	16-Dec-18	GAA 2019	2,000	-	2,000	
	Construction of Multi-Purpose Building, Brgy. Dacudac, Tadian, Mountain Province	DPWH-MPDEO 1st		Competitive Bidding	5-Nov-18	24-Nov-18	6-Dec-18	16-Dec-18	GAA 2019	4,000	-	4,000	
	Construction of Multi-Purpose Building, Brgy. Eyeb, Poblacion, Bontoc, Mountain Province	DPWH-MPDEO 1st		Competitive Bidding	12-Nov-18	1-Dec-18	13-Dec-18	23-Dec-18	GAA 2019	2,000	-	2,000	
	Construction of Multi-Purpose Building, Brgy. Latang, Sagada, Mountain Province	DPWH-MPDEO 1st		Competitive Bidding	12-Nov-18	1-Dec-18	13-Dec-18	23-Dec-18	GAA 2019	2,000	-	2,000	
	Construction of Multi-Purpose Building, Brgy. Namatec, Sabangan, Mountain Province	DPWH-MPDEO 1st		Competitive Bidding	12-Nov-18	1-Dec-18	13-Dec-18	23-Dec-18	GAA 2019	2,000	-	2,000	
	Construction of Multi-Purpose Building, Brgy. Pandayan, Tadian, Mountain Province	DPWH-MPDEO 1st		Competitive Bidding	12-Nov-18	1-Dec-18	13-Dec-18	23-Dec-18	GAA 2019	2,000	-	2,000	



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CORDILLERA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

INDICATIVE ANNUAL PROCUREMENT PLAN
FY 2019 DPWH Infrastructure Program

Code (PAP)	Procurement Program/Project	PMO/ User	End- User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP'000)			Remarks (brief description of Program/Project)
					Ads/Post of IB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of Multi-Purpose Building, Brgy. Suyo, Sagada, Mountain Province	DPWH-MPDEO 1st		Competitive Bidding	12-Nov-18	1-Dec-18	13-Dec-18	23-Dec-18	GAA 2019	15,000	-	15,000	
	Construction of Multi-Purpose Building, Brgy. Talubin, Bontoc, Mountain Province	DPWH-MPDEO 1st		Competitive Bidding	12-Nov-18	1-Dec-18	13-Dec-18	23-Dec-18	GAA 2019	4,000	-	4,000	
	Construction of Multi-Purpose Building, Brgy. Upper Calutit, Bontoc, Mountain Province	DPWH-MPDEO 1st		Competitive Bidding	12-Nov-18	1-Dec-18	13-Dec-18	23-Dec-18	GAA 2019	4,000	-	4,000	
	Construction of Flood Control, Brgy. Samoki, Bontoc, Mountain Province	DPWH-MPDEO 1st		Competitive Bidding	12-Nov-18	1-Dec-18	13-Dec-18	23-Dec-18	GAA 2019	4,000	-	4,000	
	Construction of Footbridge, Brgy. Tocuan, Bontoc, Mountain Province	DPWH-MPDEO 1st		Competitive Bidding	12-Nov-18	1-Dec-18	13-Dec-18	23-Dec-18	GAA 2019	2,000	-	2,000	
	Construction of Betwagan Waterworks, Brgy. Betwagan, Sadanga, Mountain Province	DPWH-MPDEO 1st		Competitive Bidding	12-Nov-18	1-Dec-18	13-Dec-18	23-Dec-18	GAA 2019	2,000	-	2,000	



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CORDILLERA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

INDICATIVE ANNUAL PROCUREMENT PLAN
FY 2019 DPWH Infrastructure Program

Code (PAP)	Procurement Program/Project	PMO/ End- User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP'000)			Remarks (brief description of Program/Project)
				Ads/Post of IB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
Mt. Province 2nd DEO												
	Jct Talubin-Barlig-Natonin-Paracelis-Calaccad Rd- K0477+594-K0478+000, K0417+687-K0418+000	DPWH-MPDEO 2nd	Competitive Bidding	11/7/2018	11/26/2018	12/13/2018	12/21/2018	GOP	7,506	-	7,506	Concrete reblocking and asphalt overlay
	Mt. Province-Iligao Rd (Kling-Paracelis Sect) - K0474+825.40-K0475+313, K0475+813-K0477+312	DPWH-MPDEO 2nd	Competitive Bidding	11/7/2018	11/26/2018	12/13/2018	12/21/2018	GOP	17,224	-	17,224	Concrete reblocking
	Jct Talubin-Barlig-Natonin-Paracelis-Calaccad Rd- K0443+200-K0443+240	DPWH-MPDEO 2nd	Competitive Bidding	10/29/2018	11/19/2018	12/6/2018	12/14/2018	GOP	12,000	-	12,000	Construction of road slope protection structure
	Mt. Province-Iligao Rd (Kling-Paracelis Sect) - K0457+1005-K0458+005, K0466+700-K0466+745, K0469+450, K0470+180-K0470+210, K0473+700-K0473+750+988-K0474+020	DPWH-MPDEO 2nd	Competitive Bidding	10/29/2018	11/19/2018	12/6/2018	12/14/2018	GOP	9,292	-	9,292	Construction of road slope protection structure
	Cabawa Br. (B0094SLZ) along Jct Talubin-Barlig-Natonin-Paracelis-Calaccad Rd	DPWH-MPDEO 2nd	Competitive Bidding	11/30/2018	12/21/2018	1/9/2019	1/17/2019	GOP	1,000	-	1,000	Rehabilitation/Major Repair of Bridge
	Dalanao Br. (B01027LZ) along Jct Talubin-Barlig-Natonin-Paracelis-Calaccad Rd	DPWH-MPDEO 2nd	Competitive Bidding	11/30/2018	12/21/2018	1/9/2019	1/17/2019	GOP	1,000	-	1,000	Rehabilitation/Major Repair of Bridge
	Masablang Br. 1 (B04291LZ) along Mt. Province-Iligao Rd (Kling-Paracelis Sect)	DPWH-MPDEO 2nd	Competitive Bidding	11/30/2018	12/21/2018	1/9/2019	1/17/2019	GOP	1,000	-	1,000	Rehabilitation/Major Repair of Bridge
	Salok Br. (B02091LZ) along Jct Talubin-Barlig-Natonin-Paracelis-Calaccad Rd	DPWH-MPDEO 2nd	Competitive Bidding	11/30/2018	12/21/2018	1/9/2019	1/17/2019	GOP	1,000	-	1,000	Rehabilitation/Major Repair of Bridge
	Tanudan-Barlig-Iligao Road, Mountain Province	DPWH-MPDEO 2nd	Competitive Bidding	10/29/2018	11/19/2018	12/6/2018	12/14/2018	GOP	70,000	-	70,000	Construction of gravel road, 2.8 Lane Km



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CORDILLERA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

INDICATIVE ANNUAL PROCUREMENT PLAN
FY 2019 DPWH Infrastructure Program

Code (PAP)	Procurement Program/Project	PMO/ User	End- User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php'000)			Remarks (brief description of Program/Project)
					Ads/Post of IB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	ML Province-Iligan Rd (Kiling-Paracelis Sect)-K0460+470-K0460+827-K0461+455-K0461+492-K0461+512-K0461+805-K0464+000-K0464+366	DPWH-MPDEO 2nd		Competitive Bidding	11/7/2018	11/26/2018	12/13/2018	12/21/2018	GOP	19,960	-	19,960	Shoulder Paving/Construction, 2106 Sq.m
	Jct. Takubin-Barlig-Natonin-Paracelis-Callacad Rd -K0423+963, K0423+978-K0424+000, K0430+145-K0430+600, (503997LZ) Chainage 43652- Chainage 44160	DPWH-MPDEO 2nd		Competitive Bidding	10/29/2018	11/19/2018	12/6/2018	12/14/2018	GOP	80,000	-	80,000	Paving of unpaved roads, 2.99 Lane Km
	Construction of Marat Flood Control, Paracelis, Mountain Province	DPWH-MPDEO 2nd		Competitive Bidding	10/29/2018	11/19/2018	12/6/2018	12/14/2018	GOP	50,000	-	50,000	Construction of Flood Mitigation Structure, 1000 L.M
	Construction of Katao, Flood Control, Paracelis, Mountain Province	DPWH-MPDEO 2nd		Competitive Bidding	10/29/2018	11/19/2018	12/6/2018	12/14/2018	GOP	50,000	-	50,000	Construction of Flood Mitigation Structure, 1000 L.M
	Construction of Toboy Flood Control, Natonin, Mountain Province	DPWH-MPDEO 2nd		Competitive Bidding	10/29/2018	11/19/2018	12/6/2018	12/14/2018	GOP	50,000	-	50,000	Construction of Flood Mitigation Structure, 1000 L.M
	Jct. Nansuso-Bacani-BANTAH-SPSC-Tawang Road in support of Banana, Coffee, Cacao, Corn and Food Processing Industries, Paracelis, Mountain Province	DPWH-MPDEO 2nd		Competitive Bidding	11/7/2018	11/26/2018	12/13/2018	12/21/2018	GOP	20,000	-	20,000	Construction of Concrete Road, 1.14 Lane Km
	Poblacion, Natonin-Toboy Road in support of Abaca, Banana, Cacao, Corn and Tourism Industries, Natonin, Mountain Province	DPWH-MPDEO 2nd		Competitive Bidding	11/7/2018	11/26/2018	12/13/2018	12/21/2018	GOP	15,000	-	15,000	Construction of Concrete Road, 0.86 Lane Km
	Poblacion, Paracelis-Bantay-Buringal Road in support of Banana, Cacao, Corn and Tourism Industries, Paracelis, Mountain Province	DPWH-MPDEO 2nd		Competitive Bidding	11/7/2018	11/26/2018	12/13/2018	12/21/2018	GOP	40,000	-	40,000	Construction of Bridge, 400.68 sq.m
	Fina-ig-Banawel Proper Road connecting Banawel Proper, Natonin and National Road in support of Coffee, Rice, Banana, Bambo, Corn and Food Processing Industries, Natonin, Mountain Province	DPWH-MPDEO 2nd		Competitive Bidding	11/7/2018	11/26/2018	12/13/2018	12/21/2018	GOP	10,000	-	10,000	Construction of Concrete Road, 0.48 Lane Km



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CORDILLERA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

INDICATIVE ANNUAL PROCUREMENT PLAN
FY 2019 DPWH Infrastructure Program

Code (PAP)	Procurement Program/Project	PMO/ User	End- User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php'000)			Remarks (brief description of Program/Project)
					Ads/Post of IB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Poblacion Natonin-Maducayan-Salok Road connecting Maducayan to the National Road in support of Coffee, Cacao, Rice, Bamboo, Corn, and Food Processing Industries, Natonin, Mountain Province	DPWH-MPDEO 2nd		Competitive Bidding	11/7/2018	11/26/2018	12/13/2018	12/21/2018	GOP	10,000	-	10,000	Construction of Concrete Road, 0.48 Lane Km
	Construction of Multi Purpose Building (Covered Court), Brgy. Butigue, Paracelis, Mountain Province	DPWH-MPDEO 2nd		Competitive Bidding	11/30/2018	12/21/2018	1/9/2019	1/17/2019	GOP	4,000	-	4,000	Construction of Multi Purpose Building
	Construction of Multi-Purpose Building, Anonad National Agriculture and Vocational High School, Brgy. Anonad, Paracelis, Mountain Province	DPWH-MPDEO 2nd		Competitive Bidding	11/30/2018	12/21/2018	1/9/2019	1/17/2019	GOP	4,000	-	4,000	Construction of Multi Purpose Building
	Construction of Multi-Purpose Building, Brgy. Ogo-og, Baki, Mountain Province	DPWH-MPDEO 2nd		Competitive Bidding	11/30/2018	12/21/2018	1/9/2019	1/17/2019	GOP	4,000	-	4,000	Construction of Multi Purpose Building
	Construction of Multi-Purpose Building, Brgy. Palitud, Paracelis, Mountain Province	DPWH-MPDEO 2nd		Competitive Bidding	11/30/2018	12/21/2018	1/9/2019	1/17/2019	GOP	4,000	-	4,000	Construction of Multi Purpose Building
	Construction of Multi-Purpose Building, Brgy. Poblacion, Natonin, Mountain Province	DPWH-MPDEO 2nd		Competitive Bidding	11/30/2018	12/21/2018	1/9/2019	1/17/2019	GOP	4,000	-	4,000	Construction of Multi Purpose Building
	Construction of Area Shop, DPWH Mt. Province 2nd District Engineering Office, Natonin, Mt. Province	DPWH-MPDEO 2nd		Competitive Bidding	10/29/2018	11/19/2018	12/6/2018	12/14/2018	GOP	20,000	-	20,000	Construction of Other Building



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CORDILLERA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

INDICATIVE ANNUAL PROCUREMENT PLAN
FY 2019 DPWH Infrastructure Program

Code (PAP)	Procurement	Program/Project	PMO/ User	End- User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php'000)			Remarks (brief description of Program/Project)
						Ads/Post of IB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
Regional Office														
PROJECTS P100M AND BELOW														
ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System														
		1. Damalin Br. along Abra-Cervantes Rd (Phase II)	RO		Public Bidding	26-Sep-18	17-Oct-18	25-Jan-19	08-Feb-19	CY 2019 Regular Infrastructure Program	70,000		70,000	Construction of Concrete Bridge
Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers														
		2. Construction of Bangbangcag Flood Control Project, Sta. 0+000 - Sta. 1+140, Bucay, Abra	RO		Public Bidding	26-Sep-18	17-Oct-18	25-Jan-19	08-Feb-19	CY 2019 Regular Infrastructure Program	52,629		52,629	Construction of Flood Mitigation Structure
		3. Construction of Pagala Flood Control Project, Sta. 0+000 - Sta. 1+103, Bucay, Abra	RO		Public Bidding	26-Sep-18	17-Oct-18	25-Jan-19	08-Feb-19	CY 2019 Regular Infrastructure Program	52,931		52,931	Construction of Flood Mitigation Structure
		4. Construction of Toon Norte Flood Control Project, Sta. 0+000 - Sta. 1+103, La Paz, Abra	RO		Public Bidding	26-Sep-18	17-Oct-18	25-Jan-19	08-Feb-19	CY 2019 Regular Infrastructure Program	51,783		51,783	Construction of Flood Mitigation Structure
Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects- Flood Control and Drainage														
		5. Construction of Bull Flood Control Phase 2, La Paz, Abra	RO		Public Bidding	29-Sep-18	22-Oct-18	26-Jan-19	09-Feb-19	CY 2019 Regular Infrastructure Program	100,000		100,000	Construction of Flood Mitigation Structure
		6. Construction of Demet - Nono Flood Control, La Paz, Abra	RO		Public Bidding	29-Sep-18	22-Oct-18	26-Jan-19	09-Feb-19	CY 2019 Regular Infrastructure Program	100,000		100,000	Construction of Flood Mitigation Structure



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CORDILLERA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

INDICATIVE ANNUAL PROCUREMENT PLAN
FY 2019 DPWH Infrastructure Program

Code (PAP)	Procurement Program/Project	PMO/ User	End- User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP'000)			Remarks (brief description of Program/Project)
					Ads/Post of IB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MODE	CO	
	7. Construction of Gaddani - Bagalay Flood Control Structure, Tayum, Abra	RO		Public Bidding	29-Sep-18	22-Oct-18	26-Jan-19	09-Feb-19	CY 2019 Regular Infrastructure Program	100,000		100,000	Construction of Flood Mitigation Structure
	8. Rechanneling/Dredging of Abra River along Banglolo, Bucay, Abra	RO		Public Bidding	30-Sep-18	23-Oct-18	28-Jan-19	11-Feb-19	CY 2019 Regular Infrastructure Program	100,000		100,000	Dredging / Desilting
	9. Rechanneling/Dredging of Abra River along Pakling, Bucay, Abra	RO		Public Bidding	30-Sep-18	23-Oct-18	28-Jan-19	11-Feb-19	CY 2019 Regular Infrastructure Program	100,000		100,000	Dredging / Desilting
	10. Rechanneling/Dredging of Abra River along Pawa - San Isidro - Langangiang, Abra	RO		Public Bidding	30-Sep-18	23-Oct-18	28-Jan-19	11-Feb-19	CY 2019 Regular Infrastructure Program	100,000		100,000	Dredging / Desilting
Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects- National Roads and Bridges													
	11. Construction of Slope Protection (Abra - Bocos Norte Road Slope Stabilization) K0426+000 - K0426+220, Abra	RO		Public Bidding	30-Sep-18	23-Oct-18	28-Jan-19	11-Feb-19	CY 2019 Regular Infrastructure Program	100,000		100,000	Construction of Road Slope Protection Structure
	12. Construction of Slope Protection (Abra - Bocos Norte Road Slope Stabilization) K0426+500 - K0427+000, Abra	RO		Public Bidding	30-Sep-18	23-Oct-18	28-Jan-19	11-Feb-19	CY 2019 Regular Infrastructure Program	100,000		100,000	Construction of Road Slope Protection Structure



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CORDILLERA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

INDICATIVE ANNUAL PROCUREMENT PLAN
FY 2019 DPWH Infrastructure Program

Code (PAP)	Procurement Program/Project	PMO/ User	End- User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php'000)			Remarks (brief description of Program/Project)
					Ads/Post of IB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MODE	CO	
	13. Construction of Slope Protection (Abra - Kalinga Road Slope Stabilization) K0451+000 - K0451+520, Abra	RO		Public Bidding	03-Oct-18	24-Oct-18	29-Jan-19	12-Feb-19	CY 2019 Regular Infrastructure Program	100,000		100,000	Construction of Road Slope Protection Structure
	14. Construction of Slope Protection (Abra - Kalinga Road Slope Stabilization) K0451+600 - K0452+000, Abra	RO		Public Bidding	03-Oct-18	24-Oct-18	29-Jan-19	12-Feb-19	CY 2019 Regular Infrastructure Program	100,000		100,000	Construction of Road Slope Protection Structure
	15. Construction of Slope Protection (Abra - Kalinga Road Slope Stabilization) K0452+050 - K0452+350, Abra	RO		Public Bidding	03-Oct-18	24-Oct-18	29-Jan-19	12-Feb-19	CY 2019 Regular Infrastructure Program	100,000		100,000	Construction of Road Slope Protection Structure
	16. Construction of Slope Protection (Abra - Kalinga Road Slope Stabilization) K0452+380 - K0452+700, Abra	RO		Public Bidding	03-Oct-18	24-Oct-18	29-Jan-19	12-Feb-19	CY 2019 Regular Infrastructure Program	100,000		100,000	Construction of Road Slope Protection Structure
	17. Construction of Slope Protection (Abra - Kalinga Road Slope Stabilization) K0452+720 - K0453+200, Abra	RO		Public Bidding	03-Oct-18	24-Oct-18	29-Jan-19	12-Feb-19	CY 2019 Regular Infrastructure Program	100,000		100,000	Construction of Road Slope Protection Structure



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CORDILLERA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

INDICATIVE ANNUAL PROCUREMENT PLAN
FY 2019 DPWH Infrastructure Program

Code (PAP)	Procurement Program/Project	PMO/ User	End- User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP'000)			Remarks (brief description of Program/Project)
					Ads/Post of IB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	18. Construction of Slope Protection (Abra - Kalinga Road Slope Stabilization) K0452+720 - K0456+020 - K0456+450, Abra	RO		Public Bidding	10-Oct-18	31-Oct-18	29-Jan-19	12-Feb-19	CY 2019 Regular Infrastructure Program	100,000		100,000	Construction of Road Slope Protection Structure
	19. Construction of Slope Protection (Abra - Kalinga Road Slope Stabilization) K0453+250 - K0453+600, Abra	RO		Public Bidding	10-Oct-18	31-Oct-18	29-Jan-19	12-Feb-19	CY 2019 Regular Infrastructure Program	100,000		100,000	Construction of Road Slope Protection Structure
	20. Construction of Slope Protection (Abra - Kalinga Road Slope Stabilization) K0453+620 - K0454+000, Abra	RO		Public Bidding	10-Oct-18	31-Oct-18	29-Jan-19	12-Feb-19	CY 2019 Regular Infrastructure Program	100,000		100,000	Construction of Road Slope Protection Structure
	21. Construction of Slope Protection (Abra - Kalinga Road Slope Stabilization) K0454+050 - K0454+450, Abra	RO		Public Bidding	10-Oct-18	31-Oct-18	29-Jan-19	12-Feb-19	CY 2019 Regular Infrastructure Program	100,000		100,000	Construction of Road Slope Protection Structure
	22. Construction of Slope Protection (Abra - Kalinga Road Slope Stabilization) K0454+500 - K0455+000, Abra	RO		Public Bidding	10-Oct-18	31-Oct-18	29-Jan-19	12-Feb-19	CY 2019 Regular Infrastructure Program	100,000		100,000	Construction of Road Slope Protection Structure



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CORDILLERA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

INDICATIVE ANNUAL PROCUREMENT PLAN
FY 2019 DPWH Infrastructure Program

Code (PAP)	Procurement Program/Project	PMO/ User	End- User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP'000)			Remarks (brief description of Program/Project)
					Ads/Post of IB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	23. Construction of Slope Protection (Abra - Kalinga Road Slope Stabilization) K0456+500 - K0456+900, Abra	RO		Public Bidding	15-Oct-18	07-Nov-18	30-Jan-19	13-Feb-19	CY 2019 Regular Infrastructure Program	100,000		100,000	Construction of Road Slope Protection Structure
	24. Construction of Slope Protection (Abra - Kalinga Road Slope Stabilization) K0468+700 - K0469+000, Abra	RO		Public Bidding	15-Oct-18	07-Nov-18	30-Jan-19	13-Feb-19	CY 2019 Regular Infrastructure Program	100,000		100,000	Construction of Road Slope Protection Structure
	25. Construction of Slope Protection (Abra - Kalinga Road Slope Stabilization) K0469+120 - K0469+600, Abra	RO		Public Bidding	15-Oct-18	07-Nov-18	30-Jan-19	13-Feb-19	CY 2019 Regular Infrastructure Program	100,000		100,000	Construction of Road Slope Protection Structure
	26. Construction of Slope Protection (Abra - Kalinga Road Slope Stabilization) K0469+700 - K0470+000, Abra	RO		Public Bidding	15-Oct-18	07-Nov-18	30-Jan-19	13-Feb-19	CY 2019 Regular Infrastructure Program	100,000		100,000	Construction of Road Slope Protection Structure
	27. Rehabilitation/Improvement of Abra - Cervantes Road with Selective Reblocking and Asphalt Overlay, K0432+500 - K0440+161, Abra	RO		Public Bidding	15-Oct-18	07-Nov-18	30-Jan-19	13-Feb-19	CY 2019 Regular Infrastructure Program	100,000		100,000	Preventive Maintenance of Road: Concrete Reblocking



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CORDILLERA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

INDICATIVE ANNUAL PROCUREMENT PLAN
FY 2019 DPWH Infrastructure Program

Code (PAP)	Procurement Program/Project	PMO/ User	End- User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php'000)			Remarks (brief description of Program/Project)
					Ads/Post of IB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	28. Rehabilitation/Improvement of Abra - Cervantes Road with Selective Reblocking and Asphalt Overlay, K0441+(-865) - K0445+000, Abra	RO		Public Bidding	15-Oct-18	07-Nov-18	30-Jan-19	13-Feb-19	CY 2019 Regular Infrastructure Program	100,000		100,000	Preventive Maintenance of Road: Concrete Reblocking
	29. Rehabilitation/Improvement of Abra - Ilocos Norte Road with Selective Reblocking and Asphalt Overlay, K0416+100 - K0416+300; K0418+800 - 419+000, Abra	RO		Public Bidding	15-Oct-18	07-Nov-18	30-Jan-19	13-Feb-19	CY 2019 Regular Infrastructure Program	100,000		100,000	Preventive Maintenance of Road: Concrete Reblocking
	30. Rehabilitation/Improvement of Abra - Ilocos Norte Road with Selective Reblocking and Asphalt Overlay, K0422+500 - K0429+000, Abra	RO		Public Bidding	15-Oct-18	07-Nov-18	30-Jan-19	13-Feb-19	CY 2019 Regular Infrastructure Program	100,000		100,000	Preventive Maintenance of Road: Concrete Reblocking
	31. Rehabilitation/Improvement of Abra - Kalina Road with Selective Reblocking and Asphalt Overlay, K0454+000 - K0457+000, Abra	RO		Public Bidding	15-Oct-18	07-Nov-18	30-Jan-19	13-Feb-19	CY 2019 Regular Infrastructure Program	100,000		100,000	Preventive Maintenance of Road: Concrete Reblocking



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CORDILLERA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

INDICATIVE ANNUAL PROCUREMENT PLAN
FY 2019 DPWH Infrastructure Program

Code (PAP)	Procurement Program/Project	PMO/ User	End- User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php'000)			Remarks (brief description of Program/Project)
					Ads/Post of IB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	32. Rehabilitation/Improvement of Abra - Kalinga Road with Selective Reblocking and Asphalt Overlay, KD459+600 - KD465+024, Abra	RD		Public Bidding	15-Oct-18	07-Nov-18	30-Jan-19	13-Feb-19	CY 2019 Regular Infrastructure Program	100,000		100,000	Preventive Maintenance of Road: Concrete Reblocking
<i>Construction / Repair / Rehabilitation / Improvement of Various Infrastructure Including Local Projects- Local Roads and Bridges</i>													
	33. Construction/Rehabilitation with Road Opening of Lenneng-Cayapa Road, Baay-Licuan, Abra and Langangilang, Abra	RD		Public Bidding	16-Oct-18	12-Nov-18	30-Jan-19	13-Feb-19	CY 2019 Regular Infrastructure Program	100,000		100,000	Paving of Unpaved Roads
	34. Construction/Rehabilitation with Road Opening of Naguilan-Lam-awan Road, Sallapadan, Abra	RD		Public Bidding	16-Oct-18	12-Nov-18	30-Jan-19	13-Feb-19	CY 2019 Regular Infrastructure Program	100,000		100,000	Paving of Unpaved Roads
	35. Construction/Rehabilitation with Road Opening of Sabagan-Nagpaoayan Road, Baay-Licuan, Abra	RD		Public Bidding	16-Oct-18	12-Nov-18	30-Jan-19	13-Feb-19	CY 2019 Regular Infrastructure Program	100,000		100,000	Paving of Unpaved Roads
	36. Construction/Rehabilitation with Road Opening of Sallapadan Barrio-Ud-udiao Road, Sallapadan, Abra	RD		Public Bidding	16-Oct-18	12-Nov-18	30-Jan-19	13-Feb-19	CY 2019 Regular Infrastructure Program	100,000		100,000	Paving of Unpaved Roads



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CORDILLERA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

INDICATIVE ANNUAL PROCUREMENT PLAN
FY 2019 DPWH Infrastructure Program

Code (PAP)	Procurement Program/Project	PMO / User	End-Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP'000)			Remarks (brief description of Program/Project)
				Ads/Post of IB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MODE	CO	
	37. Rehabilitation/Improvement of Baac - Quiliat - Poblecion Road with Selective Reblocking and Asphalt Overlay, Langiden, Abra	RO	Public Bidding	16-Oct-18	12-Nov-18	30-Jan-19	13-Feb-19	CY 2019 Regular Infrastructure Program	100,000		100,000	Preventive Maintenance of Road: Concrete Reblocking
	38. Rehabilitation/Improvement of Bangued Road with Selective Reblocking and Asphalt Overlay, Bangued, Abra	RO	Public Bidding	24-Oct-18	19-Nov-18	30-Jan-19	13-Feb-19	CY 2019 Regular Infrastructure Program	100,000		100,000	Preventive Maintenance of Road: Concrete Reblocking
	39. Rehabilitation/Improvement of Bucay Road with Selective Reblocking and Asphalt Overlay, Bucay, Abra	RO	Public Bidding	24-Oct-18	19-Nov-18	30-Jan-19	13-Feb-19	CY 2019 Regular Infrastructure Program	100,000		100,000	Preventive Maintenance of Road: Concrete Reblocking
	40. Rehabilitation/Improvement of Danglas Road with Selective Reblocking and Asphalt Overlay, Danglas, Abra	RO	Public Bidding	24-Oct-18	19-Nov-18	30-Jan-19	13-Feb-19	CY 2019 Regular Infrastructure Program	100,000		100,000	Preventive Maintenance of Road: Concrete Reblocking
	41. Rehabilitation/Improvement of La Paz Road with Selective Reblocking and Asphalt Overlay, La Paz, Abra	RO	Public Bidding	24-Oct-18	19-Nov-18	30-Jan-19	13-Feb-19	CY 2019 Regular Infrastructure Program	100,000		100,000	Preventive Maintenance of Road: Concrete Reblocking



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CORDILLERA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

INDICATIVE ANNUAL PROCUREMENT PLAN
FY 2019 DPWH Infrastructure Program

Code (PAP)	Procurement Program/Project	PMO/ User	End- User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP'000)			Remarks (brief description of Program/Project)
					Ads/Post of IB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	42. Rehabilitation/Improvement of Lagangilang Road with Selective Reblocking and Asphalt Overlay, Lagangilang, Abra	RO		Public Bidding	24-Oct-18	19-Nov-18	30-Jan-19	13-Feb-19	CY 2019 Regular Infrastructure Program	100,000		100,000	Preventive Maintenance of Road: Concrete Reblocking
	43. Rehabilitation/Improvement of San Gregorio - Bululala Road with Selective Reblocking and Asphalt Overlay, La Paz, Abra	RO		Public Bidding	26-Oct-18	21-Nov-18	30-Jan-19	13-Feb-19	CY 2019 Regular Infrastructure Program	100,000		100,000	Preventive Maintenance of Road: Concrete Reblocking
	44. Rehabilitation/Improvement of San Juan Road with Selective Reblocking and Asphalt Overlay, San Juan, Abra	RO		Public Bidding	26-Oct-18	21-Nov-18	30-Jan-19	13-Feb-19	CY 2019 Regular Infrastructure Program	100,000		100,000	Preventive Maintenance of Road: Concrete Reblocking
	45. Rehabilitation/Improvement of Villaviciosa Road with Selective Reblocking and Asphalt Overlay, Villaviciosa, Abra	RO		Public Bidding	26-Oct-18	21-Nov-18	30-Jan-19	13-Feb-19	CY 2019 Regular Infrastructure Program	100,000		100,000	Preventive Maintenance of Road: Concrete Reblocking



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CORDILLERA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

INDICATIVE ANNUAL PROCUREMENT PLAN
FY 2019 DPWH Infrastructure Program

Code (PAP)	Procurement Program/Project	PMO/ End- User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP'000)			Remarks (brief description of Program/Project)
				Ads/Post of IB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
PROJECTS Above P100M												
Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers												
	46. Construction of Abulog River Flood Control Project, Luna, Province of Apayao	RO	Public Bidding	26-Oct-18	21-Nov-18	30-Jan-19	13-Feb-19	CY 2019 Regular Infrastructure Program	150,000		150,000	Preventive Maintenance of Road: Concrete Reblocking
	47. Construction of Chico River Basin Flood Control Development Project, Talbuk Section, Kalinga	RO	Public Bidding	26-Oct-18	21-Nov-18	30-Jan-19	13-Feb-19	CY 2019 Regular Infrastructure Program	150,000		150,000	Preventive Maintenance of Road: Concrete Reblocking
Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads												
	48. Kennon Rd - K0223 + 745 - K0223 + 827, K0224 + 545 - K0224 + 600, K0235 + 555 - K0235 + 865	RO	Public Bidding	26-Sep-18	17-Oct-18	25-Jan-19	08-Feb-19	CY 2019 Regular Infrastructure Program	200,000		200,000	Construction of Road Slope Protection Structure
	49. Kennon Rd - K0233 + 576 - K0233 + 904	RO	Public Bidding	29-Sep-18	22-Oct-18	26-Jan-19	09-Feb-19	CY 2019 Regular Infrastructure Program	150,000		150,000	Construction of Road Slope Protection Structure



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CORDILLERA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

INDICATIVE ANNUAL PROCUREMENT PLAN
FY 2019 DPWH Infrastructure Program

Code (PAP)	Procurement	Program/Project	PMO/ User	End-	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP'000)			Remarks (brief description of Program/Project)
						Ads/Post of IB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Preventive Maintenance - Secondary Roads														
		SO. Baguio-Bontoc Rd - K0264 + 857 - K0265 + 750, K0269 + 000 - K0271 + 669, K0272 + 638 - K0274 + 000, K0274 + 300 - K0274 + 446, K0275 + 400 - K0275 + 560, K0277 + 800 - K0277 + 905, K0279 + 700 - K0279 + 789, K0282 + 500 - K0282 + 550, K0283 + 000 - K0283 + 117, K0283 + 900 - K0283 + 950, K0298 + 500 - K0298 + 590, K0299 + 350 - K0299 + 409, K0301 + 000 - K0303 + 000, K0303 + 350 - K0303 + 389, K0305 + 020 - K0305 + 229, K0305 + 600 - K0305 + 655, K0305 + 908 - K0306 + 020, K0308 + 430 - K0308 + 480, K0308 + 700 - K0308 + 745, K0313 + 200 - K0313 + 250, K0313 + 700 - K0313 + 840, K0318 + 400 - K0319 + 000, K0320 + 450 - K0321 + 000, K0321 + 550 - K0321 + 750, K0324 + 300 - K0324 + 877, K0326 + 000 - K0327 + 000, K0329 + 000 - K0329 + 293, K0330 + 600 - K0331 + 050, K0333 + 500 - K0334 + 000		RD	Public Bidding	29-Sep-18	22-Oct-18	26-Jan-19	09-Feb-19	CY 2019 Regular Infrastructure Program	134,013		134,013	Preventive Maintenance: Concrete Reblocking

Submitted by:


JUDITH R. MARTINEZ-EUSTAQUIO
Attorney III
Head, Procurement Staff

Approved:


ROMMEL N. BALAJO
Assistant Chief, Construction Division
"For and in the Absence of the Regional Director"