



**FINAL ANNUAL PROCUREMENT PLAN (FY 2020)**  
*For Civil Works and Consulting Services*  
*as of January 15, 2020*

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php'000)			Remarks (brief description of Program/Project)
					Advertisement /Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
<b>INFRASTRUCTURE PROJECTS</b>													
20P00001	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System – Network Development Program – Construction of Missing Links/New Roads Baguio – La Trinidad – Itogon – Sablan – Tuba and Tublay, Kamog Jct. – Calot – Pappa – Bagong – Balluay – Tuel Jct. (Section 2 of BLISTT Outer Ring Circumferential Road), Package 1, Benguet	Regional Office CAR	NO	Competitive Bidding	27-Jan-20	17-Feb-20	8-Mar-20	18-Mar-20	DPWH - General Appropriations Act FY 2020	103,859		103,859	Construction of Road Slope Protection Structure
20P00002	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System – Asset Preservation Program – Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse and Landslides – Tertiary Roads Apayao – Ilocos Norte Road, KO719+130 – KO719+500 Calanasan, Apayao	Regional Office CAR	YES	Competitive Bidding	4-Nov-19	12-Dec-19	27-Jan-20	6-Feb-20	DPWH - General Appropriations Act FY 2020	100,000		100,000	Construction of Road Slope Protection Structure
20P00003	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System – Asset Preservation Program – Preventive Maintenance – Secondary Roads Banaue – Mayoyao – A. Lista – Isabela Bdry Road, KO341+(- 880) – KO341+(-252), KO341+(-069) – KO348+187	Regional Office CAR	YES	Competitive Bidding	4-Nov-19	12-Dec-19	27-Jan-20	6-Feb-20	DPWH - General Appropriations Act FY 2020	120,723		120,723	Road Maintenance
20P00004	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System –Asset Preservation Program – Preventive Maintenance – Secondary Roads Nueva Vizcaya – Ifugao – Mt. Province Road, KO291+(- 379) – KO291+258, KO291+283 – KO295+679, KO295+701 – KO297+691, KO297+723 – KO297+973	Regional Office CAR	YES	Competitive Bidding	4-Nov-19	12-Dec-19	27-Jan-20	6-Feb-20	DPWH - General Appropriations Act FY 2020	105,155		105,155	Road Maintenance



Republic of the Philippines  
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**CORDILLERA ADMINISTRATIVE REGION**  
 Engineer's Hill, Baguio City

**FINAL ANNUAL PROCUREMENT PLAN (FY 2020)**  
*For Civil Works and Consulting Services*  
*as of January 15, 2020*

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP'000)			Remarks (brief description of Program/Project)
					Advertisement /Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20P00005	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System – Network Development Program – Construction of Missing Links/New Roads Baguio – La Trinidad – Itogon – Sablan – Tuba and Tublay, Taloy Norte Jct. – San Pascual Brgy Hall Jct. (Section 7 of BLISTT Outer Ring Circumferential Road), Package A, Benguet	Regional Office CAR	NO	Competitive Bidding	27-Jan-20	17-Feb-20	8-Mar-20	18-Mar-20	DPWH - General Appropriations Act FY 2020	92,757		92,757	Construction of Road Slope Protection Structure
20P00006	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System – Network Development Program – Construction of Missing Links/New Roads Baguio – La Trinidad – Itogon – Sablan – Tuba and Tublay, Labey – Lacamen Provincial Road (Section 4B of BLISTT Outer Ring Circumferential Road), Package 1, Benguet	Regional Office CAR	NO	Competitive Bidding	27-Jan-20	17-Feb-20	8-Mar-20	18-Mar-20	DPWH - General Appropriations Act FY 2020	118,130		118,130	Construction of Road Slope Protection Structure
20P00007	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System – Network Development Program – Construction of Missing Links/New Roads Baguio – La Trinidad – Itogon – Sablan – Tuba and Tublay, Labey – Lacamen Provincial Road (Section 4B of BLISTT Outer Ring Circumferential Road), Package 2, Benguet	Regional Office CAR	NO	Competitive Bidding	27-Jan-20	17-Feb-20	8-Mar-20	18-Mar-20	DPWH - General Appropriations Act FY 2020	150,000		150,000	Construction of Road Slope Protection Structure
20P00009	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System – Network Development Program – Construction of Missing Links/New Roads Baguio – La Trinidad – Itogon – Sablan – Tuba and Tublay, Asin - NangalisanJct. - Bayabas - Monglo Jct. (Section 1 of BLISTT Outer Ring Circumferential Road), Package 1, Benguet	Regional Office CAR	NO	Competitive Bidding	27-Jan-20	17-Feb-20	8-Mar-20	18-Mar-20	DPWH - General Appropriations Act FY 2020	105,000		105,000	Construction of Road Slope Protection Structure



Republic of the Philippines  
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**CORDILLERA ADMINISTRATIVE REGION**  
 Engineer's Hill, Baguio City

**FINAL ANNUAL PROCUREMENT PLAN (FY 2020)**  
*For Civil Works and Consulting Services*  
*as of January 15, 2020*

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP'000)			Remarks (brief description of Program/Project)
					Advertisement / Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20P00010	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System – Network Development Program – Construction of Missing Links/New Roads Baguio – La Trinidad – Itogon – Sablan – Tuba and Tublay, Labej - Lacamen Provincial Road (Section 4B of BLISTT Outer Ring Circumferential Road), Package 3, Benguet	Regional Office CAR	NO	Competitive Bidding	27-Jan-20	17-Feb-20	8-Mar-20	18-Mar-20	DPWH - General Appropriations Act FY 2020	150,000		150,000	Construction of Road Slope Protection Structure
20P00011	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System – Asset Preservation Program - Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads Abra - Ilocos Norte Road KO426+600 - KO426+700 KO429+951 - KO430+028 KO430+300 - KO430+495 KO430+665 - KO430+775	Regional Office CAR	NO	Competitive Bidding	17-Feb-20	10-Mar-20	30-Mar-20	9-Apr-20	DPWH - General Appropriations Act FY 2020	200,000		200,000	Construction of Road Slope Protection Structure
20P00012	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of Missing Links/New Roads Abra Cervantes Road, Abra	Regional Office CAR	YES	Competitive Bidding	6-Nov-19	12-Dec-19	27-Jan-20	6-Feb-20	DPWH - General Appropriations Act FY 2020	105,000		105,000	Construction of Concrete Road
20P00013	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System – Network Development Program - Paving of Unpaved Roads - Tertiary Roads Claveria - Calanasan - Kabugao Road KO703+100 - KO704+260 KO704+910 - KO706+564	Regional Office CAR	YES	Competitive Bidding	6-Nov-19	12-Dec-19	27-Jan-20	6-Feb-20	DPWH - General Appropriations Act FY 2020	111,600		111,600	Construction of Concrete Road



Republic of the Philippines  
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**CORDILLERA ADMINISTRATIVE REGION**  
 Engineer's Hill, Baguio City

**FINAL ANNUAL PROCUREMENT PLAN (FY 2020)**  
*For Civil Works and Consulting Services*  
 as of January 15, 2020

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP'000)			Remarks (brief description of Program/Project)
					Advertisement /Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20P00014	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties against Major Floods – Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Sta. Rosa Flood Control Project, Sta.0+000 - Sta.0+485, Bangued, Abra	Regional Office CAR	YES	Competitive Bidding	6-Nov-19	12-Dec-19	27-Jan-20	6-Feb-20	DPWH - General Appropriations Act FY 2020	52,874		52,874	Construction of Flood Mitigation Facilities
20P00015	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System – Network Development Program - Paving of Unpaved Roads - Tertiary Roads Claveria - Calanasan - Kabugao Road KO699+050 - KO701+393	Regional Office CAR	NO	Competitive Bidding	14-Dec-19	7-Jan-20	27-Jan-20	6-Feb-20	DPWH - General Appropriations Act FY 2020	110,000		110,000	Construction of Concrete Road
20P00016	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System – Network Development Program – Construction of Missing Links/New Roads Baguio – La Trinidad – Itogon – Sablan – Tuba and Tublay, Asin - NangalisanJct. - Bayabas - Monglo Jct. (Section 1 of BLISTT Outer Ring Circumferential Road), Package 2, Benguet	Regional Office CAR	NO	Competitive Bidding	27-Jan-20	17-Feb-20	8-Mar-20	18-Mar-20	DPWH - General Appropriations Act FY 2020	105,000		105,000	Construction of Road Slope Protection Structure
20P00017	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System – Network Development Program – Construction of Missing Links/New Roads Baguio – La Trinidad – Itogon – Sablan – Tuba and Tublay, Labey – Lacamen Provincial Road (Section 4A of BLISTT Outer Ring Circumferential Road), Package 1, Benguet	Regional Office CAR	NO	Competitive Bidding	27-Jan-20	17-Feb-20	8-Mar-20	18-Mar-20	DPWH - General Appropriations Act FY 2020	114,254		114,254	Construction of Road Slope Protection Structure



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**CORDILLERA ADMINISTRATIVE REGION**  
Engineer's Hill, Baguio City

**FINAL ANNUAL PROCUREMENT PLAN (FY 2020)**  
*For Civil Works and Consulting Services*  
*as of January 15, 2020*

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP'000)			Remarks (brief description of Program/Project)
					Advertisement /Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20P00018	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System – Network Development Program – Construction of Missing Links/New Roads Baguio – La Trinidad – Itogon – Sablan – Tuba and Tublay, Labey – Lacamen Provincial Road (Section 4A of BLISTT Outer Ring Circumferential Road), Package 2, Benguet	Regional Office CAR	NO	Competitive Bidding	27-Jan-20	17-Feb-20	8-Mar-20	18-Mar-20	DPWH - General Appropriations Act FY 2020	131,000		131,000	Construction of Road Slope Protection Structure
20P00019	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System – Network Development Program – Construction of Missing Links/New Roads Baguio – La Trinidad – Itogon – Sablan – Tuba and Tublay, Kamog Jct. - Calot - Pappa - Bagong - Balluay - Tuel Jct. (Section 2 of BLISTT Outer Ring Circumferential Road), Package 2, Benguet	Regional Office CAR	NO	Competitive Bidding	27-Jan-20	17-Feb-20	8-Mar-20	18-Mar-20	DPWH - General Appropriations Act FY 2020	140,000		140,000	Construction of Concrete Road
20P00020	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System – Bridge Program - Construction of New Permanent Bridges Gakian Bridge along Gov. Bado Dangwa National Road	Regional Office CAR	YES	Competitive Bidding	8-Nov-19	20-Dec-19	27-Jan-20	6-Feb-20	DPWH - General Appropriations Act FY 2020	110,000		110,000	Construction of Bridge
20P00021	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties against Major Floods – Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Cabuloan Flood Control Projects, Sta.0+000 - Sta.0+282, Bangued, Abra	Regional Office CAR	YES	Competitive Bidding	8-Nov-19	12-Dec-19	27-Jan-20	6-Feb-20	DPWH - General Appropriations Act FY 2020	50,580		50,580	Construction of Flood Mitigation Facilities
20P00022	Convergence and Special Support Program - Construction / Improvement of Access Roads leading to Declared Tourism Destinations Quirsodan - Baquero Road leading to Panacisan River and Rock Formation, Licuan - Baay, Abra	Regional Office CAR	YES	Competitive Bidding	8-Nov-19	12-Dec-19	27-Jan-20	6-Feb-20	DPWH - General Appropriations Act FY 2020	55,000		55,000	Construction of Flood Mitigation Facilities



Republic of the Philippines  
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**CORDILLERA ADMINISTRATIVE REGION**  
 Engineer's Hill, Baguio City

**FINAL ANNUAL PROCUREMENT PLAN (FY 2020)**  
*For Civil Works and Consulting Services*  
*as of January 15, 2020*

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP'000)			Remarks (brief description of Program/Project)
					Advertisement / Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20P00023	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System – Network Development Program - Paving of Unpaved Roads - Tertiary Roads Apayao - Ilocos Norte Road KO636+831 - KO637+320 KO638+(-680)-KO638+831	Regional Office CAR	YES	Competitive Bidding	8-Nov-19	12-Dec-19	27-Jan-20	6-Feb-20	DPWH - General Appropriations Act FY 2020	100,000		100,000	Construction of Concrete Road
20P00024	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System – Asset Preservation Program - Rehabilitation / Reconstruction of National Roads with Slips, Slope Collapse and Landslides - Tertiary Roads Apayao - Ilocos Norte Road KO732+529 - KO732+600 KO732+920 - KO732+980 Calanasan, Apayao	Regional Office CAR	YES	Competitive Bidding	8-Nov-19	12-Dec-19	27-Jan-20	6-Feb-20	DPWH - General Appropriations Act FY 2020	100,000		100,000	Construction of Slope Protection Structure
20P00025	Convergence and Special Support Program - Construction / Improvement of various Infrastructure in Support of National Security - Construction of Apayao Provincial Police Office, Luna, Apayao	Regional Office CAR	YES	Competitive Bidding	8-Nov-19	12-Dec-19	27-Jan-20	6-Feb-20	DPWH - General Appropriations Act FY 2020	25,000		25,000	Building Construction
20P00026	Convergence and Special Support Program - Construction / Improvement of various Infrastructure in Support of National Security - Construction of Police Regional Office Cordillera One Stop-Shop National Support Unit Building, Camp Bado Dangwa, La Trinidad, Benguet	Regional Office CAR	YES	Competitive Bidding	8-Nov-19	12-Dec-19	27-Jan-20	6-Feb-20	DPWH - General Appropriations Act FY 2020	40,098		40,098	Building Construction



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**CORDILLERA ADMINISTRATIVE REGION**  
Engineer's Hill, Baguio City

**FINAL ANNUAL PROCUREMENT PLAN (FY 2020)**  
*For Civil Works and Consulting Services*  
as of January 15, 2020

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP'000)			Remarks (brief description of Program/Project)
					Advertisement /Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System – Asset Preservation Program - Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Primary Roads Kennon Road KO216+820 - KO217+000 KO222+195 - KO222+216 KO228+050 - KO228+178 KO228+204 - KO228+274 KO228+804 - KO228+870	Regional Office CAR	NO	Competitive Bidding	3-Feb-20	25-Feb-20	16-Mar-20	26-Mar-20	DPWH - General Appropriations Act FY 2020	252,623		252,623	Construction of Road Slope Protection Structure
	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System – Asset Preservation Program - Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Primary Roads Kennon Road KO235+000 - KO235+095 KO235+095 - KO235+147 KO235+147 - KO235+208 KO235+406 - KO235+422 KO235+406 - KO235+494	Regional Office CAR	NO	Competitive Bidding	3-Feb-20	25-Feb-20	16-Mar-20	26-Mar-20	DPWH - General Appropriations Act FY 2020	169,185		169,185	Construction of Road Slope Protection Structure
	LOCAL PROGRAM - Construction / Repair / Rehabilitation / Improvement of Flood Control and Drainage - Flood Control Structures / Facilities - Construction of Luba - Sabnangan Flood Control, Luba, Abra	Regional Office CAR	NO	Competitive Bidding	5-Feb-20	26-Feb-20	17-Mar-20	27-Mar-20	DPWH - General Appropriations Act FY 2020	100,000		100,000	Construction of Flood Mitigation Facilities
	LOCAL PROGRAM - National Roads and Bridges - National Roads Abra - Ilocos Norte Road, KO431+570 - KO431+920	Regional Office CAR	NO	Competitive Bidding	5-Feb-20	26-Feb-20	17-Mar-20	27-Mar-20	DPWH - General Appropriations Act FY 2020	149,975		149,975	Construction of Concrete Road
	LOCAL PROGRAM - National Roads and Bridges - National Roads Abra - Ilocos Norte Road, KO433+440 - KO433+740	Regional Office CAR	NO	Competitive Bidding	5-Feb-20	26-Feb-20	17-Mar-20	27-Mar-20	DPWH - General Appropriations Act FY 2020	91,895		91,895	Construction of Concrete Road



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**CORDILLERA ADMINISTRATIVE REGION**  
Engineer's Hill, Baguio City

**FINAL ANNUAL PROCUREMENT PLAN (FY 2020)**  
*For Civil Works and Consulting Services*  
*as of January 15, 2020*

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP'000)			Remarks (brief description of Program/Project)
					Advertisement /Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	LOCAL PROGRAM - National Roads and Bridges - National Roads Abra - Ilocos Norte Road, KO434+600 - KO434+870	Regional Office CAR	NO	Competitive Bidding	5-Feb-20	26-Feb-20	17-Mar-20	27-Mar-20	DPWH - General Appropriations Act FY 2020	117,050		117,050	Construction of Concrete Road
	LOCAL PROGRAM - National Roads and Bridges - National Roads Abra - Ilocos Norte Road, KO446+615 - KO446+840	Regional Office CAR	NO	Competitive Bidding	5-Feb-20	26-Feb-20	17-Mar-20	27-Mar-20	DPWH - General Appropriations Act FY 2020	125,075		125,075	Construction of Concrete Road
	LOCAL PROGRAM - National Roads and Bridges - National Roads Abra - Ilocos Norte Road, KO447+540 - KO447+700	Regional Office CAR	NO	Competitive Bidding	5-Feb-20	26-Feb-20	17-Mar-20	27-Mar-20	DPWH - General Appropriations Act FY 2020	111,360		111,360	Construction of Concrete Road
	LOCAL PROGRAM - National Roads and Bridges - National Roads Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide - Secondary Road - Abra - Kalinga Road, KO444+417 - KO444+468, Barangay Lingas, Licuan - Baay, Abra	Regional Office CAR	NO	Competitive Bidding	7-Feb-20	28-Feb-20	19-Mar-20	30-Mar-20	DPWH - General Appropriations Act FY 2020	64,000		64,000	Construction of Road Slope Protection Structure
	LOCAL PROGRAM - National Roads and Bridges - National Roads Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide along Abra - Kalinga Road, KO474+100 - KO474+350	Regional Office CAR	NO	Competitive Bidding	7-Feb-20	28-Feb-20	19-Mar-20	30-Mar-20	DPWH - General Appropriations Act FY 2020	55,000		55,000	Construction of Road Slope Protection Structure
	LOCAL PROGRAM - National Roads and Bridges - National Roads Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide along Abra - Kalinga Road, KO453+200 - KO453+450	Regional Office CAR	NO	Competitive Bidding	7-Feb-20	28-Feb-20	19-Mar-20	30-Mar-20	DPWH - General Appropriations Act FY 2020	55,000		55,000	Construction of Road Slope Protection Structure
	LOCAL PROGRAM -Local Roads and Bridges -Local Bridge - Construction of Poblacion - Luba Bridge, Luba, Abra	Regional Office CAR	NO	Competitive Bidding	7-Feb-20	28-Feb-20	19-Mar-20	30-Mar-20	DPWH - General Appropriations Act FY 2020	100,000		100,000	Construction of Road Slope Protection Structure





Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**CORDILLERA ADMINISTRATIVE REGION**  
Engineer's Hill, Baguio City

**FINAL ANNUAL PROCUREMENT PLAN (FY 2020)**  
*For Civil Works and Consulting Services*  
*as of January 15, 2020*

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP'000)			Remarks (brief description of Program/Project)
					Advertisement /Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	LOCAL PROGRAM -Local Infrastructure Program - Buildings and Other Structures - Multipurpose/ Facilities Construction of Multi-Purpose Building (Convention Center) Phase II, Mudeng, La Paz, Abra	Regional Office CAR	NO	Competitive Bidding	7-Feb-20	28-Feb-20	19-Mar-20	30-Mar-20	DPWH - General Appropriations Act FY 2020	60,000		60,000	Construction of Road Slope Protection Structure
	LOCAL PROGRAM - National Roads and Bridges - National Roads - Rehabilitation / Reconstruction of Roads with Slips, Slope Collapse and Landslide, Abra - Kalinga Road, KO474+100 - KO474+600	Regional Office CAR	NO	Competitive Bidding	7-Feb-20	28-Feb-20	19-Mar-20	30-Mar-20	DPWH - General Appropriations Act FY 2020	144,500		144,500	Construction of Road Slope Protection Structure
	LOCAL PROGRAM - National Roads and Bridges - National Roads - Rehabilitation / Reconstruction of Roads with Slips, Slope Collapse and Landslide, Abra - Kalinga Road, KO453+200 - KO453+700	Regional Office CAR	NO	Competitive Bidding	7-Feb-20	28-Feb-20	19-Mar-20	30-Mar-20	DPWH - General Appropriations Act FY 2020	144,500		144,500	Construction of Road Slope Protection Structure
<b>CONSULTING SERVICES</b>													
<b>Conduct of Feasibility Studies / Preliminary and Detailed Engineering / Economic Analysis / Technical Studies / Traffic Impact Assessment</b>													
	Marcos Hi-way to Kennon Road Diversion Road to Military Cut-Off Road and Loakan Road; Major Mane Road to Kennon Road Bypass Road; Western Link Circumferential Road to City Limit - Sto Tomas Road Diversion Road and Quirini Highway (Baguio - Bauang Road) to Quezon Hill Road 1, Bypass Road, Benguet	Regional Office CAR	NO	Competitive Bidding	9-Mar-20	8-Apr-20	28-Apr-20	8-May-20	GAA 2020	15,700,000		15,700,000	Conduct of Feasibility Studies / Preliminary and Detailed Engineering
	Chico - Karayan Bridge - Lanao - Tiktik Bypass Road, Mt. Province	Regional Office	NO	Competitive Bidding	16-Mar-20	15-Apr-20	5-May-20	15-May-20	GAA 2020	7,100,000		7,100,000	Conduct of Feasibility Studies / Preliminary and Detailed Engineering



Republic of the Philippines  
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**CORDILLERA ADMINISTRATIVE REGION**  
 Engineer's Hill, Baguio City

**FINAL ANNUAL PROCUREMENT PLAN (FY 2020)**  
*For Civil Works and Consulting Services*  
*as of January 15, 2020*

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php'000)			Remarks (brief description of Program/Project)
					Advertisement /Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Alfonso Lista - San Manuel Diversion Road	Regional Office CAR	NO	Competitive Bidding	16-Mar-20	15-Apr-20	5-May-20	15-May-20	GAA 2020	12,200,000			Conduct of Feasibility Studies / Preliminary and Detailed Engineering
	Amganad - Cababuyan - Poblacion - Hingyon - Piwong Bypass Road (Alternate Route); and Tunggod - Caba - Luta - Ponghal - Buyabuyan - Ollilicon - Tupaya - Hapid - Sanafe - Poblacion East Road, Ifugao	Regional Office CAR	NO	Competitive Bidding	15-Feb-00	16-Mar-00	5-Apr-00	15-Apr-00	GAA 2020	20,000,000		20,000,000	Conduct of Feasibility Studies / Preliminary and Detailed Engineering

Prepared:

**CHARLES C. SOKOKEN, Ph.D.**  
 Head, Procurement Staff

Recommending Approval:

**JOSE B. TOBIAS**  
 OIC - Assistant Regional Director  
 BAC Chairperson

Approved:

**TIBURCIO L. CANLAS**  
 Regional Director