

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Region X
OFFICE OF THE DISTRICT ENGINEER
Lanao del Norte 2nd District Engineering Office
 Seminary Drive, Del Carmen, Iligan City

INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FOR FY 2020
 (Civil Works)

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity						Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Project)
					Advertisement/ Post of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing	Total ('000)	MOOE		CO			
	Preventive Maintenance Misamis Oriental-Ma Cristina Bdry Rd - K1529 + 000 - K1533 + 000 - K1534 + 000	Planning	YES	Public Bidding	October 5, 2019	October 24, 2019	January 15, 2020	January 27, 2020	GAA CY 2020	32,800		32,800	Preliminary Detailed Engineering		
	Preventive Maintenance Overton-Buru-un Bdry Rd - K1532 + (-831) - K1532 + (-118)	Planning	YES	Public Bidding	October 5, 2019	October 24, 2019	January 15, 2020	January 27, 2020	GAA CY 2020	8,712		8,712	Preliminary Detailed Engineering		
	Preventive Maintenance Lanao del Norte Interior Circum. Rd (DNICR) - K1531 + 528 - K1531 + 882	Planning	YES	Public Bidding	October 5, 2019	October 24, 2019	January 15, 2020	January 27, 2020	GAA CY 2020	8,024		8,024	Preliminary Detailed Engineering		
	Preventive Maintenance Sta Fajantina-Borbonon-Digkilaan-Rogongon Rd - K1519 + (-023) - K1519 + 810, K1520 + 457 - K1521 + 044	Planning	YES	Public Bidding	October 5, 2019	October 24, 2019	January 15, 2020	January 27, 2020	GAA CY 2020	27,503		27,503	Preliminary Detailed Engineering		
	Preventive Maintenance Sta Fajantina-Borbonon-Digkilaan-Rogongon Rd - K1529 + 244 - K1529 + 514	Planning	YES	Public Bidding	October 5, 2019	October 24, 2019	January 15, 2020	January 27, 2020	GAA CY 2020	3,023		3,023	Preliminary Detailed Engineering		
	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads Misamis Oriental-Ma Cristina Bdry Rd - K1513 + 050 - K1513 + 302, K1517 + 527 - K1517 + 767	Planning	YES	Public Bidding	October 5, 2019	October 24, 2019	January 15, 2020	January 27, 2020	GAA CY 2020	8,167		8,167	Preliminary Detailed Engineering		
	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads Highway Secondary Div Rd - K1521 + 045,50 - K1521 + 190,50	Planning	YES	Public Bidding	October 5, 2019	October 24, 2019	January 15, 2020	January 27, 2020	GAA CY 2020	2,989		2,989	Preliminary Detailed Engineering		

W
 2-P

Construction/ Upgrading/ Rehabilitation of Drainage along National Roads Sta Felomina-Bonbonon- Dijiklan-Rogonon Rd - K1533 + 500 - K1533 + 700	Planning	YES	Public Bidding	October 5, 2019	October 24, 2019	January 15, 2020	January 27, 2020	GAA CY 2020	2,902		2,902	Preliminary Detailed Engineering
Road Widening Misamis Oriental-Ma Cristina Bdry Rd - K1526 + 488 - K1527 + 263, K1528 + 510 - K1529 + 637	Planning	YES	Public Bidding	October 5, 2019	October 24, 2019	January 15, 2020	January 27, 2020	GAA CY 2020	28,853		28,853	Preliminary Detailed Engineering
Road Widening Overton-Burun Bdry Rd - K1534 + 840 - K1535 + 064, K1535 + 073 - K1535 + 877	Planning	YES	Public Bidding	October 5, 2019	October 24, 2019	January 15, 2020	January 27, 2020	GAA CY 2020	24,690		24,690	Preliminary Detailed Engineering
Construction of By- Pass and Diversion Roads Iligan City Circumferential Road (C3), Phase II, Iligan City	Planning	YES	Public Bidding	October 9, 2019	October 28, 2019	January 15, 2020	January 27, 2020	GAA CY 2020	81,000		81,000	Preliminary Detailed Engineering
Construction of By- Pass and Diversion Roads Iligan City Circumferential Road Extension to Jct. Sta. Felomina-Bonbonon- Dijiklan-Rogonon Road, Iligan City	Planning	YES	Public Bidding	October 9, 2019	October 28, 2019	January 15, 2020	January 27, 2020	GAA CY 2020	100,000		100,000	Preliminary Detailed Engineering
Retrofitting/ Strengthening of Permanent Bridges Mandlog Br. 2 (B00881MN) along Misamis Oriental-Ma Cristina Bdry Rd	Planning	YES	Public Bidding	October 9, 2019	October 28, 2019	January 15, 2020	January 27, 2020	GAA CY 2020	10,000		10,000	Preliminary Detailed Engineering
Widening of New Permanent Bridges Burun Br. (B00935MN) along Overton-Burun Bdry Rd	Planning	YES	Public Bidding	October 9, 2019	October 28, 2019	January 15, 2020	January 27, 2020	GAA CY 2020	11,500		11,500	Preliminary Detailed Engineering
Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems of Esplanade along Mandlog River, Brgy. Hinapleon, Iligan City	Planning	YES	Public Bidding	October 9, 2019	October 28, 2019	January 15, 2020	January 27, 2020	GAA CY 2020	50,000		50,000	Preliminary Detailed Engineering
Construction/ Improvement of Access Roads leading to Declared Tourism Destinations Access Road leading to Dodlongan Falls, Brgy. Bonbonon, Iligan City, Lanao Del Norte	Planning	YES	Public Bidding	October 9, 2019	October 28, 2019	January 15, 2020	January 27, 2020	GAA CY 2020	40,500		40,500	Preliminary Detailed Engineering

Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones Barangay Binawan Road to Barangay Kabasaman in support to the Coconut Processing Industry, Iligan City, Lanao del Norte	Planning	YES	Public Bidding	October 9, 2019	October 28, 2019	January 15, 2020	January 27, 2020	GAA CY 2020	65,000	65,000	Preliminary Detailed Engineering
Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones Runay Bridge connecting Barangay Lantipao and Iligan-Bukidnon Road in support to the Agri-business and Manufacturing Industries, Iligan City, Lanao del Norte	Planning	YES	Public Bidding	October 9, 2019	October 28, 2019	January 15, 2020	January 27, 2020	GAA CY 2020	100,000	100,000	Preliminary Detailed Engineering
Construction of Multi-Purpose Building, Brgy. Digtalan, Iligan City, Lanao del Norte	Planning	YES	Public Bidding	October 9, 2019	October 28, 2019	January 15, 2020	January 27, 2020	GAA CY 2020	5,000	5,000	Preliminary Detailed Engineering
Construction of Multi-Purpose Building, Brgy. Tubod, Iligan City, Lanao del Norte	Planning	YES	Public Bidding	October 9, 2019	October 28, 2019	January 15, 2020	January 27, 2020	GAA CY 2020	3,000	3,000	Preliminary Detailed Engineering
Rehabilitation of Multi-Purpose Building, Brgy. Aemaac, Iligan City, Lanao del Norte	Planning	YES	Public Bidding	October 10, 2019	October 29, 2019	January 15, 2020	January 27, 2020	GAA CY 2020	10,000	10,000	Preliminary Detailed Engineering
Rehabilitation of Multi-Purpose Building, Brgy. Puga-An, Iligan City, Lanao del Norte	Planning	YES	Public Bidding	October 10, 2019	October 29, 2019	January 15, 2020	January 27, 2020	GAA CY 2020	10,000	10,000	Preliminary Detailed Engineering
Rehabilitation of Multi-Purpose Building, Brgy. San Miguel, Iligan City, Lanao del Norte	Planning	YES	Public Bidding	October 10, 2019	October 29, 2019	January 15, 2020	January 27, 2020	GAA CY 2020	5,000	5,000	Preliminary Detailed Engineering
Rehabilitation of Multi-Purpose Building, Brgy. Santa Filomena, Iligan City, Lanao del Norte	Planning	YES	Public Bidding	October 10, 2019	October 29, 2019	January 15, 2020	January 27, 2020	GAA CY 2020	4,000	4,000	Preliminary Detailed Engineering
Rehabilitation of Multi-Purpose Building, Brgy. Suarez, Iligan City, Lanao del Norte	Planning	YES	Public Bidding	October 10, 2019	October 29, 2019	January 15, 2020	January 27, 2020	GAA CY 2020	2,500	2,500	Preliminary Detailed Engineering
Rehabilitation of Multi-Purpose Building, Brgy. Tubod, Iligan City, Lanao del Norte	Planning	YES	Public Bidding	October 10, 2019	October 29, 2019	January 15, 2020	January 27, 2020	GAA CY 2020	5,000	5,000	Preliminary Detailed Engineering
Rehabilitation of Multi-Purpose Building, Brgy. Ubaldo Laya, Iligan City, Lanao del Norte	Planning	YES	Public Bidding	October 10, 2019	October 29, 2019	January 15, 2020	January 27, 2020	GAA CY 2020	1,500	1,500	Preliminary Detailed Engineering

WNR
11-P

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity						Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Project)
					Advertisement/ Post of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing	Total ('000)	MOOE		CO			
	Rehabilitation of Multi-Purpose Building, Villa Verde Elementary School, Brgy. Villa Verde, Iligan City, Lanao del Norte	Planning	YES	Public Bidding	October 10, 2019	October 29, 2019	January 15, 2020	January 27, 2020	GAA CV 2020	3,000		3,000		Preliminary Detailed Engineering	
	Construction of Road with Drainage, Brgy. Palaro, Iligan City, Lanao del Norte	Planning	YES	Public Bidding	October 10, 2019	October 29, 2019	January 15, 2020	January 27, 2020	GAA CV 2020	2,000		2,000		Preliminary Detailed Engineering	
	Construction of Road, Brgy. Dulaga, Iligan City, Lanao del Norte	Planning	YES	Public Bidding	October 10, 2019	October 29, 2019	January 15, 2020	January 27, 2020	GAA CV 2020	5,000		5,000		Preliminary Detailed Engineering	
	Construction of Road, Brgy. Kallangan, Iligan City, Lanao del Norte	Planning	YES	Public Bidding	October 17, 2019	November 5, 2019	January 15, 2020	January 27, 2020	GAA CV 2020	3,000		3,000		Preliminary Detailed Engineering	
	Construction of Road, Brgy. Panotoganan, Iligan City, Lanao del Norte	Planning	YES	Public Bidding	October 17, 2019	November 5, 2019	January 15, 2020	January 27, 2020	GAA CV 2020	3,000		3,000		Preliminary Detailed Engineering	
	Construction of Road, Brgy. Rogongan, Iligan City, Lanao del Norte	Planning	YES	Public Bidding	October 17, 2019	November 5, 2019	January 15, 2020	January 27, 2020	GAA CV 2020	3,000		3,000		Preliminary Detailed Engineering	
	Construction (Completion) of Hanging Bridge, Brgy. Tampacan, Iligan City, Lanao del Norte	Planning	YES	Public Bidding	October 17, 2019	November 5, 2019	January 15, 2020	January 27, 2020	GAA CV 2020	5,000		5,000		Preliminary Detailed Engineering	
	Construction (Completion) of Multi-Purpose Building, Barangay Bagonng Silang, Iligan City, Lanao del Norte	Planning	YES	Public Bidding	October 17, 2019	November 5, 2019	January 15, 2020	January 27, 2020	GAA CV 2020	6,000		6,000		Preliminary Detailed Engineering	
	Maintenance - Primary Roads Linamon - Zamboanga Rd - K1541 + 201 - K1542 + 000, K1544 + 754 - K1545 + 606, K1546 + 000 - K1546 + 304, K1547 + 343 - K1547 + 543, K1547 + 584 - K1548 + 124, K1573 + 891 - K1574 + 042	Planning	YES	Public Bidding	October 17, 2019	November 5, 2019	January 15, 2020	January 27, 2020	GAA CV 2020	53,333		53,333		Preliminary Detailed Engineering	
	Preventive Maintenance - Tertiary Roads Tubod-Ganassi Rd - K1592 + 140 - K1592 + 508, K1595 + 000 - K1596 + 839, K1596 + 880 - K1598 + 000	Planning	YES	Public Bidding	October 17, 2019	November 5, 2019	January 15, 2020	January 27, 2020	GAA CV 2020	50,000		50,000		Preliminary Detailed Engineering	

MSR
10-P

	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads Linamon-Zamboanga Rd. - K1589 + 174 - K1589 + 348	Planning	YES	Public Bidding	October 17, 2019	November 5, 2019	January 15, 2020	January 27, 2020	GAA CY 2020	17,586		17,586	Preliminary Detailed Engineering
	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads Basecood-Madalum Highway - K1556 + (-121) - K1556 + 047	Planning	YES	Public Bidding	October 17, 2019	November 5, 2019	January 15, 2020	January 27, 2020	GAA CY 2020	3,200		3,200	Preliminary Detailed Engineering
	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Primary Roads Linamon-Zamboanga Rd. - K1550 + 338 - K1550 + 438, K1551 + 000 - K1551 + 800, K1553 + 215 - K1553 + 515, K1556 + 009 - K1556 + 309, K1562 + 000 - K1562 + 532, K1562 + 610.20 - K1563 + 500	Planning	YES	Public Bidding	October 17, 2019	November 5, 2019	January 15, 2020	January 27, 2020	GAA CY 2020	28,471		28,471	Preliminary Detailed Engineering
	Road Widening Linamon-Zamboanga Rd. - K1557 + 200 - K1558 + 663	Planning	YES	Public Bidding	October 23, 2019	November 11, 2019	January 15, 2020	January 27, 2020	GAA CY 2020	50,000		50,000	Preliminary Detailed Engineering
	Road Widening Linamon-Zamboanga Rd. - K1566 + 752 - K1567 + 738, K1567 + 750 - K1568 + 346	Planning	YES	Public Bidding	October 23, 2019	November 11, 2019	January 15, 2020	January 27, 2020	GAA CY 2020	50,000		50,000	Preliminary Detailed Engineering
	Road Widening Linamon-Zamboanga Rd. - K1574 + 250 - K1575 + 553	Planning	YES	Public Bidding	October 23, 2019	November 11, 2019	January 15, 2020	January 27, 2020	GAA CY 2020	50,000		50,000	Preliminary Detailed Engineering
	Retrofitting/ Strengthening of Permanent Bridges Bolod Br. (B00960MN) along Linamon-Zamboanga Rd	Planning	YES	Public Bidding	October 23, 2019	November 11, 2019	January 15, 2020	January 27, 2020	GAA CY 2020	20,000		20,000	
	Widening of Permanent Bridges Baroy Br. (B01681MN) along Linamon-Zamboanga Rd	Planning	YES	Public Bidding	October 23, 2019	November 11, 2019	January 15, 2020	January 27, 2020	GAA CY 2020	22,200		22,200	Preliminary Detailed Engineering

8-P

Widening of Permanent Bridges Kawit Br. (B00944MN) along Lihamon-Zamboanga Rd	Planning	YES	Public Bidding	October 23, 2019	November 11, 2019	January 15, 2020	January 27, 2020	GAA CY 2020	30,650	30,650	Preliminary Detailed Engineering
Widening of Permanent Bridges Kulaishan Br. (B00951MN) along Lihamon-Zamboanga Rd	Planning	YES	Public Bidding	October 23, 2019	November 11, 2019	January 15, 2020	January 27, 2020	GAA CY 2020	64,930	64,930	Preliminary Detailed Engineering
Widening of Permanent Bridges Mago-ong Br. (B00941MN) along Lihamon-Zamboanga Rd	Planning	YES	Public Bidding	October 23, 2019	November 11, 2019	January 15, 2020	January 27, 2020	GAA CY 2020	29,940	29,940	Preliminary Detailed Engineering
Widening of Permanent Bridges Maigo Br. (B00949MN) along Lihamon-Zamboanga Rd	Planning	YES	Public Bidding	October 23, 2019	November 11, 2019	January 15, 2020	January 27, 2020	GAA CY 2020	85,000	85,000	Preliminary Detailed Engineering
Widening of Permanent Bridges Muntay Br. (B00952MN) along Lihamon-Zamboanga Rd	Planning	YES	Public Bidding	October 23, 2019	November 11, 2019	January 15, 2020	January 27, 2020	GAA CY 2020	23,940	23,940	Preliminary Detailed Engineering
Widening of Permanent Bridges Pangl Br. (B01682MN) along Lihamon-Zamboanga Rd	Planning	YES	Public Bidding	November 7, 2019	November 26, 2019	January 15, 2020	January 27, 2020	GAA CY 2020	22,260	22,260	Preliminary Detailed Engineering
Widening of Permanent Bridges Rupagan Br. (B00945MN) along Lihamon-Zamboanga Rd	Planning	YES	Public Bidding	November 7, 2019	November 26, 2019	January 15, 2020	January 27, 2020	GAA CY 2020	35,710	35,710	Preliminary Detailed Engineering
Widening of Permanent Bridges Sagadan Br. (B00961MN) along Lihamon-Zamboanga Rd	Planning	YES	Public Bidding	November 7, 2019	November 26, 2019	January 15, 2020	January 27, 2020	GAA CY 2020	37,600	37,600	Preliminary Detailed Engineering
Widening of Permanent Bridges Segapod Br. (B00950MN) along Lihamon-Zamboanga Rd	Planning	YES	Public Bidding	November 7, 2019	November 26, 2019	January 15, 2020	January 27, 2020	GAA CY 2020	39,220	39,220	Preliminary Detailed Engineering
Widening of Permanent Bridges Titunod Br. 1 (B00955MN) along Lihamon-Zamboanga Rd	Planning	YES	Public Bidding	November 7, 2019	November 26, 2019	January 15, 2020	January 27, 2020	GAA CY 2020	24,180	24,180	Preliminary Detailed Engineering
Widening of Permanent Bridges Titunod Br. 2 (B00956MN) along Lihamon-Zamboanga Rd	Planning	YES	Public Bidding	November 7, 2019	November 26, 2019	January 15, 2020	January 27, 2020	GAA CY 2020	67,100	67,100	Preliminary Detailed Engineering

WMB
11-P


Widening of Permanent Bridges Tugar Br. (B00942MN) along Litanon-Zamboanga Rd	Planning	YES	Public Bidding	November 7, 2019	November 26, 2019	January 15, 2020	January 27, 2020	GAA CY 2020	23,350	23,350	Preliminary Detailed Engineering
Construction/ Improvement of Access Roads leading to Granderos Beach and Calao Beach Resort, Bigy, Segapod and Bigy, Balagatasa, Maigo, Lanao del Norte	Planning	YES	Public Bidding	November 7, 2019	November 26, 2019	January 15, 2020	January 27, 2020	GAA CY 2020	30,100	30,100	Preliminary Detailed Engineering
Construction/ Improvement of Access Roads leading to Mt. Turong-Turong, Tubod, Lanao del Norte	Planning	YES	Public Bidding	November 7, 2019	November 26, 2019	January 15, 2020	January 27, 2020	GAA CY 2020	20,000	20,000	Preliminary Detailed Engineering
Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones Malingao Bualan Road from Bigy, Malingao to Bigy, Bualan in support of the Coco Car Industry, Tubod, Lanao del Norte	Planning	YES	Public Bidding	November 7, 2019	November 26, 2019	January 15, 2020	January 27, 2020	GAA CY 2020	39,080	39,080	Preliminary Detailed Engineering
Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones Segapod to Malivanag Road connecting National Highway of Segapod in support to Coconut Oil, Rubber and Tabla Processing Industry, Maigo, Lanao del Norte	Planning	YES	Public Bidding	November 8, 2019	November 27, 2019	January 15, 2020	January 27, 2020	GAA CY 2020	15,000	15,000	Preliminary Detailed Engineering
Construction of Multi-Purpose Building, Bigy, Austin Heights, Kalambugan, Lanao del Norte	Planning	YES	Public Bidding	November 8, 2019	November 27, 2019	January 15, 2020	January 27, 2020	GAA CY 2020	2,000	2,000	Preliminary Detailed Engineering
Construction of Multi-Purpose Building, Bigy, Barakenas, Tubod, Lanao del Norte	Planning	YES	Public Bidding	November 8, 2019	November 27, 2019	January 15, 2020	January 27, 2020	GAA CY 2020	2,000	2,000	Preliminary Detailed Engineering
Construction of Multi-Purpose Building, Bigy, Bato, Baroy, Lanao del Norte	Planning	YES	Public Bidding	November 6, 2019	November 27, 2019	January 15, 2020	January 27, 2020	GAA CY 2020	2,000	2,000	Preliminary Detailed Engineering

MMY
8-P

Construction of Multi-Purpose Building, Brgy. Bulboog, Kolanbungan, Lanao del Norte	Planning	YES	Public Bidding	November 8, 2019	November 27, 2019	January 15, 2020	January 27, 2020	GAA CY 2020	2,000	2,000	Preliminary Detailed Engineering
Construction of Multi-Purpose Building, Brgy. Busque, Linamon, Lanao del Norte	Planning	YES	Public Bidding	November 8, 2019	November 27, 2019	January 15, 2020	January 27, 2020	GAA CY 2020	2,000	2,000	Preliminary Detailed Engineering
Construction of Multi-Purpose Building, Brgy. Cacasagan, Baroy, Lanao del Norte	Planning	YES	Public Bidding	November 8, 2019	November 27, 2019	January 15, 2020	January 27, 2020	GAA CY 2020	2,000	2,000	Preliminary Detailed Engineering
Construction of Multi-Purpose Building, Brgy. Camp V, Tubod, Lanao del Norte	Planning	YES	Public Bidding	November 8, 2019	November 27, 2019	January 15, 2020	January 27, 2020	GAA CY 2020	2,000	2,000	Preliminary Detailed Engineering
Construction of Multi-Purpose Building, Brgy. Cayontor, Kauswagan, Lanao del Norte	Planning	YES	Public Bidding	November 8, 2019	November 27, 2019	January 15, 2020	January 27, 2020	GAA CY 2020	2,000	2,000	Preliminary Detailed Engineering
Construction of Multi-Purpose Building, Brgy. Inoma, Maigo, Lanao del Norte	Planning	YES	Public Bidding	November 8, 2019	November 27, 2019	January 15, 2020	January 27, 2020	GAA CY 2020	2,000	2,000	Preliminary Detailed Engineering
Construction of Multi-Purpose Building, Brgy. Kakai Renabor, Tubod, Lanao del Norte	Planning	YES	Public Bidding	November 14, 2019	December 3, 2019	January 15, 2020	January 27, 2020	GAA CY 2020	2,000	2,000	Preliminary Detailed Engineering
Construction of Multi-Purpose Building, Brgy. Libertad, Baroy, Lanao del Norte	Planning	YES	Public Bidding	November 14, 2019	December 3, 2019	January 15, 2020	January 27, 2020	GAA CY 2020	2,000	2,000	Preliminary Detailed Engineering
Construction of Multi-Purpose Building, Brgy. Limbag, Baroy, Lanao del Norte	Planning	YES	Public Bidding	November 14, 2019	December 3, 2019	January 15, 2020	January 27, 2020	GAA CY 2020	2,000	2,000	Preliminary Detailed Engineering
Construction of Multi-Purpose Building, Brgy. Lindongan, Baroy, Lanao del Norte	Planning	YES	Public Bidding	November 14, 2019	December 3, 2019	January 15, 2020	January 27, 2020	GAA CY 2020	2,000	2,000	Preliminary Detailed Engineering
Construction of Multi-Purpose Building, Brgy. Lower Sagadan, Baroy, Lanao del Norte	Planning	YES	Public Bidding	November 14, 2019	December 3, 2019	January 15, 2020	January 27, 2020	GAA CY 2020	2,000	2,000	Preliminary Detailed Engineering
Construction of Multi-Purpose Building, Brgy. Malivanagan, Baroy, Lanao del Norte	Planning	YES	Public Bidding	November 14, 2019	December 3, 2019	January 15, 2020	January 27, 2020	GAA CY 2020	2,000	2,000	Preliminary Detailed Engineering
Construction of Multi-Purpose Building, Brgy. Manan-ao, Baroy, Lanao del Norte	Planning	YES	Public Bidding	November 14, 2019	December 3, 2019	January 15, 2020	January 27, 2020	GAA CY 2020	2,000	2,000	Preliminary Detailed Engineering

13-P
MAY

Construction of Multi-Purpose Building, Brgy. Matampay, Kolanbugan, Lanao del Norte	Planning	YES	Public Bidding	November 14, 2019	December 3, 2019	January 15, 2020	January 27, 2020	GAA CY 2020	2,000	2,000	Preliminary Detailed Engineering
Construction of Multi-Purpose Building, Brgy. Muntay, Kolanbugan, Lanao del Norte	Planning	YES	Public Bidding	November 14, 2019	December 3, 2019	January 15, 2020	January 27, 2020	GAA CY 2020	2,000	2,000	Preliminary Detailed Engineering
Construction of Multi-Purpose Building, Brgy. Napo, Lhomon, Lanao del Norte	Planning	YES	Public Bidding	November 14, 2019	December 3, 2019	January 15, 2020	January 27, 2020	GAA CY 2020	2,000	2,000	Preliminary Detailed Engineering
Construction of Multi-Purpose Building, Brgy. Palao, Kolanbugan, Lanao del Norte	Planning	YES	Public Bidding	November 15, 2019	December 4, 2019	January 15, 2020	January 27, 2020	GAA CY 2020	2,000	2,000	Preliminary Detailed Engineering
Construction of Multi-Purpose Building, Brgy. Palao, Tubod, Lanao del Norte	Planning	YES	Public Bidding	November 15, 2019	December 4, 2019	January 15, 2020	January 27, 2020	GAA CY 2020	2,000	2,000	Preliminary Detailed Engineering
Construction of Multi-Purpose Building, Brgy. Pange, Baryo, Lanao del Norte	Planning	YES	Public Bidding	November 15, 2019	December 4, 2019	January 15, 2020	January 27, 2020	GAA CY 2020	2,000	2,000	Preliminary Detailed Engineering
Construction of Multi-Purpose Building, Brgy. Pindolan, Baryo, Lanao del Norte	Planning	YES	Public Bidding	November 15, 2019	December 4, 2019	January 15, 2020	January 27, 2020	GAA CY 2020	2,000	2,000	Preliminary Detailed Engineering
Construction of Multi-Purpose Building, Brgy. Pimpin, Tubod, Lanao del Norte	Planning	YES	Public Bidding	November 15, 2019	December 4, 2019	January 15, 2020	January 27, 2020	GAA CY 2020	2,000	2,000	Preliminary Detailed Engineering
Construction of Multi-Purpose Building, Brgy. Purakan, Lhomon, Lanao del Norte	Planning	YES	Public Bidding	November 15, 2019	December 4, 2019	January 15, 2020	January 27, 2020	GAA CY 2020	2,000	2,000	Preliminary Detailed Engineering
Construction of Multi-Purpose Building, Brgy. Riverside, Baryo, Lanao del Norte	Planning	YES	Public Bidding	November 15, 2019	December 4, 2019	January 15, 2020	January 27, 2020	GAA CY 2020	2,000	2,000	Preliminary Detailed Engineering
Construction of Multi-Purpose Building, Brgy. Salong, Baryo, Lanao del Norte	Planning	YES	Public Bidding	November 15, 2019	December 4, 2019	January 15, 2020	January 27, 2020	GAA CY 2020	2,000	2,000	Preliminary Detailed Engineering
Construction of Multi-Purpose Building, Brgy. San Juan, Baryo, Lanao del Norte	Planning	YES	Public Bidding	November 15, 2019	December 4, 2019	January 15, 2020	January 27, 2020	GAA CY 2020	2,000	2,000	Preliminary Detailed Engineering
Construction of Multi-Purpose Building, Brgy. San Roque, Kolanbugan, Lanao del Norte	Planning	YES	Public Bidding	November 15, 2019	December 4, 2019	January 15, 2020	January 27, 2020	GAA CY 2020	2,000	2,000	Preliminary Detailed Engineering



 13-P

Construction of Multi-Purpose Building, Brgy. Santo Niño Village, Baroy, Lanao del Norte	Planning	YES	Public Bidding	November 20, 2019	December 9, 2019	January 15, 2020	January 27, 2020	GAA CY 2020	2,000	2,000	Preliminary Detailed Engineering
Construction of Multi-Purpose Building, Brgy. Small Banislan, Kalambugan, Lanao del Norte	Planning	YES	Public Bidding	November 20, 2019	December 9, 2019	January 15, 2020	January 27, 2020	GAA CY 2020	2,000	2,000	Preliminary Detailed Engineering
Construction of Multi-Purpose Building, Brgy. Taden, Tubod, Lanao del Norte	Planning	YES	Public Bidding	November 20, 2019	December 9, 2019	January 15, 2020	January 27, 2020	GAA CY 2020	2,000	2,000	Preliminary Detailed Engineering
Construction of Multi-Purpose Building, Brgy. Taguanao, Tubod, Lanao del Norte	Planning	YES	Public Bidding	November 20, 2019	December 9, 2019	January 15, 2020	January 27, 2020	GAA CY 2020	2,000	2,000	Preliminary Detailed Engineering
Construction of Multi-Purpose Building, Brgy. Tinubdan, Baroy, Lanao del Norte	Planning	YES	Public Bidding	November 20, 2019	December 9, 2019	January 15, 2020	January 27, 2020	GAA CY 2020	2,000	2,000	Preliminary Detailed Engineering
Construction of Multi-Purpose Building, Brgy. Upper Sagadan, Baroy, Lanao del Norte	Planning	YES	Public Bidding	November 20, 2019	December 9, 2019	January 15, 2020	January 27, 2020	GAA CY 2020	2,000	2,000	Preliminary Detailed Engineering
Construction of Multi-Purpose Building, Brgy. Sagadan, Tubod, Lanao del Norte	Planning	YES	Public Bidding	November 20, 2019	December 9, 2019	January 15, 2020	January 27, 2020	GAA CY 2020	3,000	3,000	Preliminary Detailed Engineering
Construction of Multi-Purpose Building, Tubod, Lanao del Norte	Planning	YES	Public Bidding	November 20, 2019	December 9, 2019	January 15, 2020	January 27, 2020	GAA CY 2020	5,000	5,000	Preliminary Detailed Engineering

Recommended By:

Approved by:


KAREN CHRISTINE B. REYES
 Head, Procurement Unit


MARIA LIZA E. POMIPIC
 BAC, Chairman
 Chief, Construction Section


ALY KHAN U. ALI
 OIC-District Engineer