



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 Region X
OFFICE OF THE DISTRICT ENGINEER
Lanao del Norte 2nd District Engineering Office
 Seminary Drive, Del Carmen, Iligan City

INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FOR FY 2021
 (Civil Works)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program/Project)
					Advertisement/ Post of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total ('000)	MOOE	CO	
	Preventive Maintenance Misamis Oriental-Ma Cristina Bdry Rd - K1513 + 804 - K1514 + 101, K1518 + 545 - K1519 + 757	Planning	YES	Public Bidding	October 5, 2020	October 23, 2020	November 2, 2020	November 3, 2020	GAA CY 2020	7,216		7,216	Preliminary Detailed Engineering
	Preventive Maintenance Misamis Oriental-Ma Cristina Bdry Rd - K1514 + 533 - K1515 + 000, K1517 + 346 - K1517 + 697	Planning	YES	Public Bidding	October 5, 2020	October 23, 2020	November 2, 2020	November 3, 2020	GAA CY 2020	28,086		28,086	Preliminary Detailed Engineering
	Preventive Maintenance Overton-Buru-un Bdry Rd - K1532 + (-573) - K1532 + (-118)	Planning	YES	Public Bidding	October 5, 2020	October 23, 2020	November 2, 2020	November 3, 2020	GAA CY 2020	871.00		871.00	Preliminary Detailed Engineering
	Preventive Maintenance Lanao del Norte Interior Circum. Rd (LDNICR) K1527 + (-541) - K1527 + (-309)	Planning	YES	Public Bidding	October 5, 2020	October 23, 2020	November 2, 2020	November 3, 2020	GAA CY 2020	802.00		802.00	Preliminary Detailed Engineering
	Preventive Maintenance Sta Felomina-Bonbonon-Digkilaan-Rogongon Rd - K1519 + (-023) - K1519 + 810, K1520 + 457 - K1520 + 698	Planning	YES	Public Bidding	October 5, 2020	October 23, 2020	November 2, 2020	November 3, 2020	GAA CY 2020	2,750.00		2,750.00	Preliminary Detailed Engineering
	Preventive Maintenance Lanao del Norte Interior Orcum. Rd (LDNICR) K1527 + 000 - K1528 + 000	Planning	YES	Public Bidding	October 5, 2020	October 23, 2020	November 2, 2020	November 3, 2020	GAA CY 2020	20,234.00		20,234.00	Preliminary Detailed Engineering
	Preventive Maintenance Sta Felomina-Bonbonon-Digkilaan-Rogongon Rd - K1521 + 356 - K1521 + 470	Planning	YES	Public Bidding	October 5, 2020	October 23, 2020	November 2, 2020	November 3, 2020	GAA CY 2020	2,181.00		2,181.00	Preliminary Detailed Engineering

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program/Project)
					Advertisement/ Post of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total ('000)	MOOE	CO	
	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads Overton-Buru-un Bdry Rd - K1534 + 027 - K1534 + 090, K1534 + 456 - K1534 + 480	Planning	YES	Public Bidding	October 5, 2020	October 23, 2020	November 2, 2020	November 3, 2020	GAA CY 2020	5,331.00		5,331.00	Preliminary Detailed Engineering
	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads Sta Felomina-Bonbonon-Digkilaan-Rogongon Rd - K1529 + 244 - K1529 + 514	Planning	YES	Public Bidding	October 5, 2020	October 23, 2020	November 2, 2020	November 3, 2020	GAA CY 2020	589.00		589.00	
	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads H-way Secondary Div Rd - K1521 + (-252) - K1521 + 000	Planning	YES	Public Bidding	October 5, 2020	October 23, 2020	November 2, 2020	November 3, 2020	GAA CY 2020	10,294.00		10,294.00	Preliminary Detailed Engineering
	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads Sta Felomina-Bonbonon-Digkilaan-Rogongon Rd - K1521 + 470 - K1521 + 1015	Planning	YES	Public Bidding	October 5, 2020	October 23, 2020	November 2, 2020	November 3, 2020	GAA CY 2020	22,262.00		22,262.00	Preliminary Detailed Engineering
	Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide Sta Felomina-Bonbonon-Digkilaan-Rogongon Rd - K1549 + 530 - K1549 + 630	Planning	YES	Public Bidding	October 9, 2020	October 28, 2020	November 3, 2020	November 4, 2020	GAA CY 2020	30,000.00		30,000.00	Preliminary Detailed Engineering
	Road Widening Misamis Oriental-Ma Cristina Bdry Rd - K1526 + 488 - K1527 + 263, K1528 + 510 - K1529 + 000	Planning	YES	Public Bidding	October 9, 2020	October 28, 2020	November 3, 2020	November 4, 2020	GAA CY 2020	2,885.00		2,885.00	Preliminary Detailed Engineering
	Road Widening Misamis Oriental-Ma Cristina Bdry Rd - K1520 + 637 - K1520 + 873	Planning	YES	Public Bidding	October 9, 2020	October 28, 2020	November 3, 2020	November 4, 2020	GAA CY 2020	100,000.00		100,000.00	Preliminary Detailed Engineering
	Road Widening Overton-Buru-un Bdry Rd - K1534 + 480 - K1534 + 840	Planning	YES	Public Bidding	October 9, 2020	October 28, 2020	November 3, 2020	November 4, 2020	GAA CY 2020	50,000.00		50,000.00	Preliminary Detailed Engineering

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program/Project)
					Advertisement/ Post of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total ('000)	MOOE	CO	
	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones Barangay Bunawan to Kabacsanan in support to the Coconut Processing Industry, Iligan City Lanao del Norte	Planning	YES	Public Bidding	October 9, 2020	October 28, 2020	November 3, 2020	November 4, 2020	GAA CY 2020	19,000.00		19,000.00	Preliminary Detailed Engineering
	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones Runay Bridge connecting Barangay Lanipao and Iligan-Bukidnon Road in support to the Agri-business and Manufacturing Industries, Iligan City, Lanao del Norte	Planning	YES	Public Bidding	October 9, 2020	October 28, 2020	November 3, 2020	November 4, 2020	GAA CY 2020	71,791.00		71,791.00	Preliminary Detailed Engineering
	Construction of Flood Mitigation Facilities along Mandulog River at Brgy. Mandulog, Iligan City, Package 3	Planning	YES	Public Bidding	October 9, 2020	October 28, 2020	November 3, 2020	November 4, 2020	GAA CY 2020	36,552.00		36,552.00	Preliminary Detailed Engineering
	Construction of Bypass/ Diversion Road along Iligan Circumferential Road (C3) Extension, Brgy. Dulag to Brgy. Kailangan, Iligan City, Lanao del Norte	Planning	YES	Public Bidding	October 9, 2020	October 28, 2020	November 3, 2020	November 4, 2020	GAA CY 2020	95,000.00		95,000.00	Preliminary Detailed Engineering

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program/Project)
					Advertisement/ Post of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total ('000)	MOOE	CO	
	Construction of Bypass/ Diversion Road along Iligan Circumferential Road (C3) Extension, Brgy. Kalilangan to Brgy. Rogongon, Iligan City, Lanao del Norte	Planning	YES	Public Bidding	October 9, 2020	October 28, 2020	November 3, 2020	November 4, 2020	GAA CY 2020	95,000.00		95,000.00	Preliminary Detailed Engineering
	Construction of Bypass/ Diversion Road along Jct. Sta. Felomina-Bonbonon-Digkilaan Rogongon Road, Brgy. Rogongon to Brgy. Panoroganan, Iligan City, Lanao del Norte	Planning	YES	Public Bidding	October 9, 2020	October 28, 2020	November 3, 2020	November 4, 2020	GAA CY 2020	95,000.00		95,000.00	Preliminary Detailed Engineering
	Construction/Improvement of Multi-Purpose Building, Brgy. Suarez, Iligan City, Phase I	Planning	YES	Public Bidding	October 12, 2020	November 2, 2020	November 5, 2020	November 6, 2020	GAA CY 2020	8,300.00		8,300.00	Preliminary Detailed Engineering
	Expansion/Improvement of Multi-Purpose Building (Barangay Hall), Brgy. Acmac, Iligan City, Lanao del Norte	Planning	YES	Public Bidding	October 12, 2020	November 2, 2020	November 5, 2020	November 6, 2020	GAA CY 2020	8,300.00		8,300.00	Preliminary Detailed Engineering
	Construction (Completion) of Multi-Purpose Building, Iligan City National High School, Iligan City, Lanao del Norte	Planning	YES	Public Bidding	October 12, 2020	November 2, 2020	November 5, 2020	November 6, 2020	GAA CY 2020	1,000.00		1,000.00	Preliminary Detailed Engineering
	Construction of Multi-Purpose Building (New Administration Building, BJMP), Barangay Tipanoy, Iligan City, Lanao del Norte	Planning	YES	Public Bidding	October 12, 2020	November 2, 2020	November 5, 2020	November 6, 2020	GAA CY 2020	5,000.00		5,000.00	Preliminary Detailed Engineering
	Construction of Multi-Purpose Building (New Barangay Hall), Barangay Upper Tominobo, Iligan City, Lanao del Norte	Planning	YES	Public Bidding	October 12, 2020	November 2, 2020	November 5, 2020	November 6, 2020	GAA CY 2020	3,000.00		3,000.00	Preliminary Detailed Engineering
	Construction of Multi-Purpose Building (Sports Facilities), Barangay Suarez, Iligan City, Lanao del Norte	Planning	YES	Public Bidding	October 12, 2020	November 2, 2020	November 5, 2020	November 6, 2020	GAA CY 2020	3,000.00		3,000.00	Preliminary Detailed Engineering
	Construction of Multi-Purpose Building, Barangay Ditucalan, Iligan City, Lanao del Norte	Planning	YES	Public Bidding	October 12, 2020	November 2, 2020	November 5, 2020	November 6, 2020	GAA CY 2020	5,000.00		5,000.00	Preliminary Detailed Engineering

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program/Project)
					Advertisement/ Post of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total ('000)	MOOE	CO	
	Construction of Multi-Purpose Building, Barangay Kabacsanan, Iligan City, Lanao del Norte	Planning	YES	Public Bidding	October 12, 2020	November 2, 2020	November 5, 2020	November 6, 2020	GAA CY 2020	3,000.00		3,000.00	Preliminary Detailed Engineering
	Construction of Multi-Purpose Building, Barangay Poblacion, Iligan City, Lanao del Norte	Planning	YES	Public Bidding	October 12, 2020	November 2, 2020	November 5, 2020	November 6, 2020	GAA CY 2020	4,000.00		4,000.00	Preliminary Detailed Engineering
	Construction of Multi-Purpose Building, Barangay Upper Hinaplanon, Iligan City, Lanao del Norte	Planning	YES	Public Bidding	October 12, 2020	November 2, 2020	November 5, 2020	November 6, 2020	GAA CY 2020	2,000.00		2,000.00	Preliminary Detailed Engineering
	Construction of Multi-Purpose Building, Dituclan High School, Barangay Dituclan, Iligan City, Lanao del Norte	Planning	YES	Public Bidding	October 19, 2020	November 5, 2019	November 9, 2020	November 10, 2020	GAA CY 2020	3,000.00		3,000.00	Preliminary Detailed Engineering
	Construction of Multi-Purpose Building, Tominobo High School, Barangay Tominobo, Iligan City, Lanao del Norte	Planning	YES	Public Bidding	October 19, 2020	November 5, 2019	November 9, 2020	November 10, 2020	GAA CY 2020	1,000.00		1,000.00	Preliminary Detailed Engineering
	Rehabilitation of Multi-Purpose Building (Hall of Justice), Barangay Tubod, Iligan City, Lanao del Norte	Planning	YES	Public Bidding	October 19, 2020	November 5, 2019	November 9, 2020	November 10, 2020	GAA CY 2020	2,000.00		2,000.00	Preliminary Detailed Engineering
	Construction of Drainage, Barangay Sto. Rosario, Iligan City, Lanao del Norte	Planning	YES	Public Bidding	October 19, 2020	November 5, 2019	November 9, 2020	November 10, 2020	GAA CY 2020	5,000.00		5,000.00	Preliminary Detailed Engineering
	Construction of Drainage, Barangay Villa Verde, Iligan City, Lanao del Norte	Planning	YES	Public Bidding	October 19, 2020	November 5, 2019	November 9, 2020	November 10, 2020	GAA CY 2020	3,000.00		3,000.00	Preliminary Detailed Engineering
	Construction of Road, Barangay Pala-o, Iligan City	Planning	YES	Public Bidding	October 19, 2020	November 5, 2019	November 9, 2020	November 10, 2020	GAA CY 2020	11,550.00		11,550.00	Preliminary Detailed Engineering
	Construction of Road, Barangay Puga-an, Iligan City	Planning	YES	Public Bidding	October 19, 2020	November 5, 2019	November 9, 2020	November 10, 2020	GAA CY 2020	11,550.00		11,550.00	Preliminary Detailed Engineering

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program/Project)
					Advertisement/ Post of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total ('000)	MOOE	CO	
	Construction of Road, Barangay Suarez, Iligan City	Planning	YES	Public Bidding	October 19, 2020	November 5, 2019	November 9, 2020	November 10, 2020	GAA CY 2020	11,550.00		11,550.00	Preliminary Detailed Engineering
	Road Concreting at Barangay Abuno, Iligan City, Lanao del Norte	Planning	YES	Public Bidding	October 19, 2020	November 5, 2019	November 9, 2020	November 10, 2020	GAA CY 2020	10,000.00		10,000.00	Preliminary Detailed Engineering
	Road Concreting at Barangay Del carmen, Iligan City, Lanao del Norte	Planning	YES	Public Bidding	October 19, 2020	November 5, 2019	November 9, 2020	November 10, 2020	GAA CY 2020	5,000.00		5,000.00	Preliminary Detailed Engineering
	Road Concreting at Barangay Luinab, Iligan City, Lanao del Norte	Planning	YES	Public Bidding	October 23, 2020	November 11, 2020	November 16, 2020	November 17, 2020	GAA CY 2020	10,000.00		10,000.00	Preliminary Detailed Engineering
	Road Concreting at Barangay Maria Cristina, Iligan City, Lanao del Norte	Planning	YES	Public Bidding	October 23, 2020	November 11, 2020	November 16, 2020	November 17, 2020	GAA CY 2020	10,000.00		10,000.00	Preliminary Detailed Engineering
	Road Concreting at Barangay Tipanoy, Iligan City, Lanao del Norte	Planning	YES	Public Bidding	October 23, 2020	November 11, 2020	November 16, 2020	November 17, 2020	GAA CY 2020	10,000.00		10,000.00	Preliminary Detailed Engineering
	Road Concreting at Barangay Upper Hinaplanon, Iligan City, Lanao del Norte	Planning	YES	Public Bidding	October 23, 2020	November 11, 2020	November 16, 2020	November 17, 2020	GAA CY 2020	5,000.00		5,000.00	Preliminary Detailed Engineering
	Road Concreting, Barangay Dalipuga, Iligan City, Lanao del Norte	Planning	YES	Public Bidding	October 23, 2020	November 11, 2020	November 16, 2020	November 17, 2020	GAA CY 2020	5,000.00		5,000.00	Preliminary Detailed Engineering
	Road Concreting, Barangay Hinaplanon, Iligan City, Lanao del Norte	Planning	YES	Public Bidding	October 23, 2020	November 11, 2020	November 16, 2020	November 17, 2020	GAA CY 2020	5,000.00		5,000.00	Preliminary Detailed Engineering
	Road Concreting, Barangay Pala-o, Iligan City, Lanao del Norte	Planning	YES	Public Bidding	October 23, 2020	November 11, 2020	November 16, 2020	November 17, 2020	GAA CY 2020	2,000.00		2,000.00	Preliminary Detailed Engineering
	Road Concreting, Barangay Sta. Filomena, Iligan City, Lanao del Norte	Planning	YES	Public Bidding	October 23, 2020	November 11, 2020	November 16, 2020	November 17, 2020	GAA CY 2020	5,000.00		5,000.00	Preliminary Detailed Engineering

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program/Project)
					Advertisement/ Post of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total ('000)	MOOE	CO	
	Road Concreting, Barangay Suarez, Iligan City, Lanao del Norte	Planning	YES	Public Bidding	October 23, 2020	November 11, 2020	November 16, 2020	November 17, 2020	GAA CY 2020	5,000.00		5,000.00	Preliminary Detailed Engineering
	Road Concreting, Barangay Tambacan, Iligan City, Lanao del Norte	Planning	YES	Public Bidding	October 23, 2020	November 11, 2020	November 16, 2020	November 17, 2020	GAA CY 2020	3,000.00		3,000.00	Preliminary Detailed Engineering
	Road Concreting, Barangay Tubod, Iligan City, Lanao del Norte	Planning	YES	Public Bidding	November 9, 2020	November 27, 2020	November 17, 2020	November 18, 2020	GAA CY 2020	5,000.00		5,000.00	Preliminary Detailed Engineering
	Construction of Multi-Purpose Building (2nd Mechanized Infantry Brigade), Barangay Maria Cristina, Iligan City, Lanao del Norte	Planning	YES	Public Bidding	November 9, 2020	November 27, 2020	November 17, 2020	November 18, 2020	GAA CY 2020	15,000.00		15,000.00	Preliminary Detailed Engineering
	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide along, C3 Road, Iligan City, KM 1521 + 220 TO KM1521 + 350, Iligan City, Lanao del Norte	Planning	YES	Public Bidding	November 9, 2020	November 27, 2020	November 17, 2020	November 18, 2020	GAA CY 2020	50,000.00		50,000.00	Preliminary Detailed Engineering
	Construction of Multi-Purpose Building (2nd Mechanized Infantry Brigade), Barangay Maria Cristina, Iligan City, Lanao del Norte	Planning	YES	Public Bidding	November 9, 2020	November 27, 2020	November 17, 2020	November 18, 2020	GAA CY 2020	15,000.00		15,000.00	Preliminary Detailed Engineering
	Preventive Maintenance Linamon-Zamboanga Rd - K1536 + (-029) - K1536 + 771, K1539 + 500 - K1539 + 588	Planning	YES	Public Bidding	November 9, 2020	November 27, 2020	November 17, 2020	November 18, 2020	GAA CY 2020	21,845.00		21,845.00	Preliminary Detailed Engineering
	Preventive Maintenance Linamon-Zamboanga Rd - K1544 + 754 - K1545 + 606, K1546 + 000 - K1546 + 304, K1547 + 343 - K1547 + 543, K1547 + 584 - K1548 + 124, K1548 + 167 - K1549 + 261, K1546 + 891 - K1574 + 042	Planning	YES	Public Bidding	November 9, 2020	November 27, 2020	November 17, 2020	November 18, 2020	GAA CY 2020	30,558.00		30,558.00	Preliminary Detailed Engineering
	Preventive Maintenance Linamon-Zamboanga Rd - K1546 + 896 - K1547 + 261	Planning	YES	Public Bidding	November 9, 2020	November 27, 2020	November 17, 2020	November 18, 2020	GAA CY 2020	3,376.00		3,376.00	Preliminary Detailed Engineering
	Preventive Maintenance Linamon-Zamboanga Rd - K1573 + 257 - K1573 + 856, K1574 + 122 - K1575 + 553	Planning	YES	Public Bidding	November 9, 2020	November 27, 2020	November 17, 2020	November 18, 2020	GAA CY 2020	39,279.00		39,279.00	Preliminary Detailed Engineering

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program/Project)
					Advertisement/ Post of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total ('000)	MOOE	CO	
	Preventive Maintenance Linamon-Zamboanga Rd - K1583 + 161 - K1583 + 885	Planning	YES	Public Bidding	November 9, 2020	November 27, 2020	November 17, 2020	November 18, 2020	GAA CY 2020	8,905.00		8,905.00	Preliminary Detailed Engineering

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program/Project)
					Advertisement/ Post of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total ('000)	MOOE	CO	
	Preventive Maintenance Linamon-Zamboanga Rd - K1588 + 137 - K1589 + 078	Planning	YES	Public Bidding	November 9, 2020	November 27, 2020	November 17, 2020	November 18, 2020	GAA CY 2020	24,527.00		24,527.00	Preliminary Detailed Engineering
	Preventive Maintenance Linamon-Zamboanga Rd - K1591 + 415 - K1591 + 543	Planning	YES	Public Bidding	November 10, 2020	December 1, 2020	December 7, 2020	December 8, 2020	GAA CY 2020	1,575.00		1,575.00	Preliminary Detailed Engineering
	Preventive Maintenance Jct Natl H-way Tubod-Wharf Rd - K1589 + 324 - K1589 + 909	Planning	YES	Public Bidding	November 10, 2020	December 1, 2020	December 7, 2020	December 8, 2020	GAA CY 2020	5,295.00		5,295.00	Preliminary Detailed Engineering
	Preventive Maintenance Jct Natl Balo-i-Matungao-Linamon Rd - K1556 + (-880) - K1557 + 000, K1557 + 768 - K1559 + 000	Planning	YES	Public Bidding	November 10, 2020	December 1, 2020	December 7, 2020	December 8, 2020	GAA CY 2020	38,281.00		38,281.00	Preliminary Detailed Engineering
	Preventive Maintenance Balo-i-Matungao-Linamon Rd - K1557 + 000 - K1557 + 486	Planning	YES	Public Bidding	November 10, 2020	December 1, 2020	December 7, 2020	December 8, 2020	GAA CY 2020	5,978.00		5,978.00	Preliminary Detailed Engineering
	Preventive Maintenance Lala-Salvador-Tubod Rd - K1619 + (-148) - K1619 + 680	Planning	YES	Public Bidding	November 10, 2020	December 1, 2020	December 7, 2020	December 8, 2020	GAA CY 2020	10,185.00		10,185.00	Preliminary Detailed Engineering
	Preventive Maintenance Lanao del Norte Interior Circum. Rd (LDNICR) - K1588 + (-480) - K1588 + 000, K1588 + (-488) - K1588 + (-480), K1588 + 000 - K1589 + 000	Planning	YES	Public Bidding	November 10, 2020	December 1, 2020	December 7, 2020	December 8, 2020	GAA CY 2020	18,303.00		18,303.00	Preliminary Detailed Engineering
	Preventive Maintenance Tubod-Ganassi Rd - K1592 + 140 - K1592 + 508, K1595 + 000 - K1596 + 839, K1596 + 860 - K1597 + 705	Planning	YES	Public Bidding	November 10, 2020	December 1, 2020	December 7, 2020	December 8, 2020	GAA CY 2020	11,000.00		11,000.00	Preliminary Detailed Engineering
	Preventive Maintenance Tubod-Ganassi Rd - K1597 + 705 - K1600 + 000, K1602 + 000 - K1603 + 000	Planning	YES	Public Bidding	November 10, 2020	December 1, 2020	December 7, 2020	December 8, 2020	GAA CY 2020	41,342.00		41,342.00	Preliminary Detailed Engineering
	Preventive Maintenance Tubod-Ganassi Rd - K1600 + 000 - K1600 + 560	Planning	YES	Public Bidding	November 10, 2020	December 1, 2020	December 7, 2020	December 8, 2020	GAA CY 2020	6,888.00		6,888.00	Preliminary Detailed Engineering

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program/Project)
					Advertisement/ Post of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total ('000)	MOOE	CO	
	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads Linamon-Zamboanga Rd - K1542 + 741 - K1542 + 871, K1543 + 918 - K1544 + 000, K1546 + 514 - K1546 + 896, K1547 + 261 - K1547 + 343	Planning	YES	Public Bidding	November 10, 2020	December 1, 2020	December 7, 2020	December 8, 2020	GAA CY 2020	26,471.00		26,471.00	Preliminary Detailed Engineering
	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads Linamon-Zamboanga Rd - K1544 + 130 - K1544 + 273	Planning	YES	Public Bidding	November 16, 2020	December 3, 2019	December 8, 2020	December 9, 2020	GAA CY 2020	567.00		567.00	Preliminary Detailed Engineering
	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads Linamon-Zamboanga Rd - K1589 + 078 - K1589 + 348	Planning	YES	Public Bidding	November 16, 2020	December 3, 2019	December 8, 2020	December 9, 2020	GAA CY 2020	1,412.00		1,412.00	Preliminary Detailed Engineering
	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads Linamon-Zamboanga Rd - K1591 + 007 - K1591 + 415	Planning	YES	Public Bidding	November 16, 2020	December 3, 2019	December 8, 2020	December 9, 2020	GAA CY 2020	33,332.00		33,332.00	Preliminary Detailed Engineering
	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads Bacolod-Madalum Highway - K1556 + (-121) - K1556 + 047	Planning	YES	Public Bidding	November 16, 2020	December 3, 2019	December 8, 2020	December 9, 2020	GAA CY 2020	847.00		847.00	Preliminary Detailed Engineering
	Construction / Upgrading / Rehabilitation of Drainage along National Roads Linamon-Zamboanga Rd - K1588 + 957	Planning	YES	Public Bidding	November 14, 2019	December 3, 2019	January 15, 2020	January 27, 2020	GAA CY 2020	1,936.00		1,936.00	Preliminary Detailed Engineering
	Road Widening Linamon-Zamboanga Rd - K1540 + 047 - K1544 + 000	Planning	YES	Public Bidding	November 14, 2019	December 3, 2019	January 15, 2020	January 27, 2020	GAA CY 2020				Preliminary Detailed Engineering

Prepared by:


KAREN B. REYES
 Head, Procurement Unit

Recommended By:


MARIA B. DAVID
 BAC, Chairman
 Assistant District Engineer

Approved by:


ALYKHAN U. ALI
 District Engineer