



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 Region X
 OFFICE OF THE DISTRICT ENGINEER
 Lanao del Norte 2nd District Engineering Office
 Seminary Drive, Del Carmen, Iligan City

UPDATED ANNUAL PROCUREMENT PLAN (Civil Works) AS OF AUGUST 28, 2020

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Project)
				Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20KF0001-	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads along Sta. Felomina-Bonbonon-Digkilaan-Rogongon Road K1529+244-K1529+514	Planning	Public Bidding	November 4, 2019	November 8, 2019	November 11, 2019	GAA FY 2020	8,914,000		8,914,000	WAITING FOR AVAILABILITY OF FUNDS
20KF0002-	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads along Linamon-Zamboanga Road, K1544+130-K1544+273, Lanao del Norte	Planning	Public Bidding	November 4, 2019	November 8, 2019	November 11, 2019	GAA FY 2020	5,675,000		5,675,000	WAITING FOR AVAILABILITY OF FUNDS
20KF0003-	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads along Linamon-Zamboanga Road, K1589+078-K1589+348, Lanao del Norte	Planning	Public Bidding	November 4, 2019	November 8, 2019	November 11, 2019	GAA FY 2020	14,120,000		14,120,000	WAITING FOR AVAILABILITY OF FUNDS
20KF0004-	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads along Bacolod-Madalam Highway (S00907MN), K1556+(-121)-K1556+047, Lanao del Norte	Planning	Public Bidding	November 4, 2019	November 8, 2019	November 11, 2019	GAA FY 2020	11,666,000		11,666,000	WAITING FOR AVAILABILITY OF FUNDS
20KF0005-	Preventive Maintenance of National Roads along Misamis Oriental-Ma. Cristina Bdry. Road K1513+804-K1514+101, K1518+545-K1519+757, Iligan City	Planning	Public Bidding	November 4, 2019	November 8, 2019	November 11, 2019	GAA FY 2020	32,800,000		32,800,000	WAITING FOR AVAILABILITY OF FUNDS

Handwritten marks at the bottom right corner.

Handwritten mark at the top right corner.

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Project)
				Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	20KF0006 - Preventive Maintenance of National Roads along Lanao del Norte Interior Circumferential Road (S00940MN), K1527+(-541)-K1527+(-309), Iligan City	Planning	Public Bidding	November 4, 2019	November 8, 2019	November 11, 2019	GAA FY 2020	8,024,000		8,024,000	WAITING FOR AVAILABILITY OF FUNDS
	20KF0007 - Preventive Maintenance of National Roads along Overton-Buru-un Road, K1532+(-831)-K1532+(-118)	Planning	Public Bidding	November 4, 2019	November 8, 2019	November 11, 2019	GAA FY 2020	8,712,000		8,712,000	WAITING FOR AVAILABILITY OF FUNDS
	20KF0008 - Preventive Maintenance of National Roads along Linamon-Zamboanga Road K1544+754-K1545+606, K1546+000-K1546+304, K1547+343-K1547+543, K1547+584-K1548+124, K1548+167-K1548+245, K1548+245-K1548+293, K1548+293-K1548+923, K1548+923-K1549+161, K1549+161-K1549+261, K1573+891-K1574+042, Lanao del Norte	Planning	Public Bidding	November 4, 2019	November 8, 2019	November 11, 2019	GAA FY 2020	72,758,000		72,758,000	WAITING FOR AVAILABILITY OF FUNDS
	20KF0009 - Preventive Maintenance of National Roads along Sta. Felomina-Bonbonon-Digkilaan-Rogongon Road (S00946MN) K1519+(-023)-K1520+698, Iligan City	Planning	Public Bidding	November 4, 2019	November 8, 2019	November 11, 2019	GAA FY 2020	27,503,000		27,503,000	WAITING FOR AVAILABILITY OF FUNDS
	20KF0010 - Preventive Maintenance of National Roads along Tubod Ganassi Road K1592+140 K1592+508, K1595+000-K1596+839, K1596+860-K1597+705, Lanao del Norte	Planning	Public Bidding	November 4, 2019	November 8, 2019	November 11, 2019	GAA FY 2020	50,000,000		50,000,000	WAITING FOR AVAILABILITY OF FUNDS
	20KF0011 - Construction of Multi-Purpose Bldg. (Covered Court), Brgy. Salang, Baroy Lanao del Norte	Planning	Public Bidding	November 5, 2019	November 11, 2019	November 12, 2019	NEP 2020 (LIP)	3,500,000		3,500,000	WAITING FOR AVAILABILITY OF FUNDS

7

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Project)
				Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	20KF0012- Construction of Multi-Purpose Bldg. (Covered Court), Brgy. Limwag, Baroy, Lanao del Norte	Planning	Public Bidding	November 5, 2019	November 11, 2019	November 12, 2019	NEP 2020 (LIP)	3,500,000		3,500,000	WAITING FOR AVAILABILITY OF FUNDS
	20KF0013- Construction of Multi-Purpose Bldg. (Covered Court), Brgy. Maliwanag, Baroy, Lanao del Norte	Planning	Public Bidding	November 5, 2019	November 11, 2019	November 12, 2019	NEP 2020 (LIP)	3,500,000		3,500,000	WAITING FOR AVAILABILITY OF FUNDS
	20KF0014- Construction of Multi-Purpose Bldg. (Covered Court), Brgy. Riverside, Baroy, Lanao del Norte	Planning	Public Bidding	November 5, 2019	November 11, 2019	November 12, 2019	NEP 2020 (LIP)	3,500,000		3,500,000	WAITING FOR AVAILABILITY OF FUNDS
	20KF0015- Construction of Multi-Purpose Bldg. (Covered Court), Brgy. San Juan, Baroy, Lanao del Norte	Planning	Public Bidding	November 5, 2019	November 11, 2019	November 12, 2019	NEP 2020 (LIP)	3,500,000		3,500,000	WAITING FOR AVAILABILITY OF FUNDS
	20KF0016- Construction of Multi-Purpose Bldg. (Covered Court), Brgy. Lower Sagadan, Baroy, Lanao del Norte	Planning	Public Bidding	November 5, 2019	November 11, 2019	November 12, 2019	NEP 2020 (LIP)	3,500,000		3,500,000	WAITING FOR AVAILABILITY OF FUNDS
	20KF0017- Construction of Multi-Purpose Bldg. (Covered Court), Brgy. Manah-ao, Baroy, Lanao del Norte	Planning	Public Bidding	November 5, 2019	November 11, 2019	November 12, 2019	NEP 2020 (LIP)	3,500,000		3,500,000	WAITING FOR AVAILABILITY OF FUNDS
	20KF0018- Construction of Multi-Purpose Bldg. (Covered Court), Brgy. Libertad, Baroy Lanao del Norte	Planning	Public Bidding	November 5, 2019	November 11, 2019	November 12, 2019	NEP 2020 (LIP)	3,500,000		3,500,000	WAITING FOR AVAILABILITY OF FUNDS
	20KF0019- Construction of Multi-Purpose Bldg. (Covered Court), Brgy. Sto. Niño Village, Baroy Lanao del Norte	Planning	Public Bidding	November 5, 2019	November 11, 2019	November 12, 2019	NEP 2020 (LIP)	3,500,000		3,500,000	WAITING FOR AVAILABILITY OF FUNDS
	20KF0020- Construction of Multi-Purpose Bldg. (Covered Court), Brgy. Lindongan, Baroy, Lanao del Norte	Planning	Public Bidding	November 5, 2019	November 11, 2019	November 12, 2019	NEP 2020 (LIP)	3,500,000		3,500,000	WAITING FOR AVAILABILITY OF FUNDS
	20KF0021- Construction of Multi-Purpose Bldg. (Covered Court), Brgy. Palao, Tubod, Lanao del Norte	Planning	Public Bidding	November 6, 2019	November 11, 2019	November 12, 2019	NEP 2020 (LIP)	3,500,000		3,500,000	WAITING FOR AVAILABILITY OF FUNDS

F

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Project)
				Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	20KF0022- Construction of Multi-Purpose Bldg. (Covered Court), Brgy. Pendulunan, Baroy Lanao del Norte	Planning	Public Bidding	November 6, 2019	November 11, 2019	November 12, 2019	NEP 2020 (LIP)	3,500,000		3,500,000	WAITING FOR AVAILABILITY OF FUNDS
	20KF0023- Construction of Multi-Purpose Bldg. (Covered Court), Brgy. Kakai-Renabor, Tubod Lanao del Norte	Planning	Public Bidding	November 6, 2019	November 11, 2019	November 12, 2019	NEP 2020 (LIP)	3,500,000		3,500,000	WAITING FOR AVAILABILITY OF FUNDS
	20KF0024- Construction of Multi-Purpose Bldg. (Covered Court), Brgy. Camp V, Tubod Lanao del Norte	Planning	Public Bidding	November 6, 2019	November 11, 2019	November 12, 2019	NEP 2020 (LIP)	3,500,000		3,500,000	WAITING FOR AVAILABILITY OF FUNDS
	20KF0025- Construction of Multi-Purpose Bldg. (Covered Court), Brgy. Pinpin, Tubod Lanao del Norte	Planning	Public Bidding	November 6, 2019	November 11, 2019	November 12, 2019	NEP 2020 (LIP)	3,500,000		3,500,000	WAITING FOR AVAILABILITY OF FUNDS
	20KF0026- PConstruction of Multi-Purpose Bldg. (Covered Court), Brgy. Taden, Tubod Lanao del Norte	Planning	Public Bidding	November 6, 2019	November 11, 2019	November 12, 2019	NEP 2020 (LIP)	3,500,000		3,500,000	WAITING FOR AVAILABILITY OF FUNDS
	20KF0027- Construction of Multi-Purpose Bldg. (Covered Court), Brgy. Barakanas, Tubod Lanao del Norte	Planning	Public Bidding	November 6, 2019	November 11, 2019	November 12, 2019	NEP 2020 (LIP)	3,500,000		3,500,000	WAITING FOR AVAILABILITY OF FUNDS
	20KF0028- Construction of Multi-Purpose Bldg. (Covered Court), Brgy. Bato, Baroy Lanao del Norte	Planning	Public Bidding	November 6, 2019	November 11, 2019	November 12, 2019	NEP 2020 (LIP)	3,500,000		3,500,000	WAITING FOR AVAILABILITY OF FUNDS
	20KF0029- Construction of Multi-Purpose Bldg. (Covered Court), Brgy. Taguranao, Tubod Lanao del Norte	Planning	Public Bidding	November 6, 2019	November 11, 2019	November 12, 2019	NEP 2020 (LIP)	3,500,000		3,500,000	WAITING FOR AVAILABILITY OF FUNDS
	20KF0030- Construction of Multi-Purpose Bldg. (Covered Court), Brgy. Upper Sagadan, Baroy Lanao del Norte	Planning	Public Bidding	November 6, 2019	November 11, 2019	November 12, 2019	NEP 2020 (LIP)	3,500,000		3,500,000	WAITING FOR AVAILABILITY OF FUNDS

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Project)
				Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	20KF0031- Construction/Improvement of Access Road leading to trades, Industries and Economic Zones, Brgy. Bunawan Road to Brgy. Kabacsanan in support of the Coco Cor Industry, Iligan City Lanao del Norte	Planning	Public Bidding	November 14, 2019	November 20, 2019	November 21, 2019		65,000,000		65,000,000	WAITING FOR AVAILABILITY OF FUNDS
	20KF0032- Construction/Improvement of Access Road leading to trades, Industries and Economic Zones, Malingao Bualan Road from Brgy. Malingao to Brgy. Bualan in support of the Coco Cor Industry, Tubod Lanao del Norte	Planning	Public Bidding	November 14, 2019	November 20, 2019	November 21, 2019	GAA FY 2020	39,080,000		39,080,000	AWARDED
	20KF0033- Retrofitting/Strengthening of Permanent Bridges Mandulog Br. (B00881MN) along Misamis Oriental-Ma. Cristina Bdry. Road	Planning	Public Bidding	November 15, 2019	November 20, 2019	November 21, 2019	GAA FY 2020	10,000,000		10,000,000	AWARDED
	20KF0034- Retrofitting/Strengthening of Permanent Bridges Bulod Br. (B00960MN) along Linamon-Zamboanga Road, Tubod Lanao del Norte	Planning	Public Bidding	November 15, 2019	November 20, 2019	November 21, 2019	GAA FY 2020	20,000,000		20,000,000	AWARDED
	20KF0035- Widening of Permanent Bridges at Buru-un Br. (B00935MN) along Overton-Buru-un Bdry. Road, Iligan City	Planning	Public Bidding	November 29, 2019	December 5, 2019	December 6, 2019	GAA FY 2020	11,500,000		11,500,000	AWARDED
	20KF0036- Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zone Segapod to Mailwanag Road Connecting National Highway of Segapod in Support to Coconut Oil, Rubber and Tablea Processing Industry, Maigo Lanao del Norte	Planning	Public Bidding	November 29, 2019	December 5, 2019	December 6, 2019	GAA FY 2020	15,000,000		15,000,000	AWARDED
	20KF0037- Widening of Permanent Bridges at Mago-ong Bridge (B00941MN) along Linamon-Zamboanga Road, Linamon Lanao del Norte	Planning	Public Bidding	November 29, 2019	December 5, 2019	December 6, 2019	GAA FY 2020	29,940,000		29,940,000	AWARDED

7

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Project)
				Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	20KF0038- Widening of Permanent Bridges at Kawit Bridge (B00944MN) along Linamon-Zamboanga Road, Kauswagan Lanao del Norte	Planning	Public Bidding	November 29, 2019	December 5, 2019	December 6, 2019	GAA FY 2020	30,650,000		30,650,000	AWARDED
	20KF0039- Widening of Permanent Bridges at Titunod Br. 1 (B00955MN) along Linamon-Zamboanga Road, Kolambugan Lanao del Norte	Planning	Public Bidding	December 10, 2019	December 16, 2019	December 17, 2019	GAA FY 2020	24,180,000		24,180,000	AWARDED
	20KF0040- Construction/Improvement of Access Roads leading to Mt. Turong-Turong, Tubod Lanao del Norte	Planning	Public Bidding	December 10, 2019	December 16, 2019	December 17, 2019	GAA FY 2020	20,000,000		20,000,000	AWARDED
	20KF0041- Road Widening along Linamon-Zamboanga Rd. K1566-752- K1567-738, K1567-750-K1568-346, Lanao del Norte	Planning	Public Bidding	December 11, 2019	December 16, 2019	December 17, 2019	GAA FY 2020	50,000,000		50,000,000	AWARDED
	20KF0042- Road Widening along Linamon-Zamboanga Rd, K1574-250 - K1575-553, Lanao del Norte	Planning	Public Bidding	December 11, 2019	December 16, 2019	December 17, 2019	GAA FY 2020	50,000,000		50,000,000	AWARDED
	20KF0043- Construction/Improvement of Access Roads Leading to Trades Industries and Economic Zones, Runay Bridge Connecting to Brgy. Lanipao and Iligan – Bukidnon Road, Iligan City, Lanao del Norte	Planning	Public Bidding	December 11, 2019	December 16, 2019	December 17, 2019	GAA FY 2020	100,000,000		100,000,000	AWARDED
	20KF0044- Widening of Permanent Bridges at Rupagan Br. (B00945MN) along Linamon-Zamboanga Road, Kauswagan, Lanao del Norte	Planning	Public Bidding	December 20, 2019	December 26, 2019	December 27, 2019	GAA FY 2020	35,710,000		35,710,000	AWARDED
	20KF0045- Widening of Permanent Bridges at Segapod Br. (B00950MN) along Linamon-Zamboanga Road	Planning	Public Bidding	December 20, 2019	December 26, 2019	December 27, 2019	GAA FY 2020	39,220,000		39,220,000	AWARDED

1

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Project)
				Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	20KF0046- Widening of Permanent Bridges at Titunod Br. (B00956MN) along Linamon-Zamboanga Road, Kolambagan	Planning	Public Bidding	December 20, 2019	December 26, 2019	December 27, 2019	GAA FY 2020	67,100,000		67,100,000	AWARDED
	20KF0047- Road Widening along Linamon-Zamboanga Road K1563+215-K1564+680, Lanao del Norte	Planning	Public Bidding	December 20, 2019	December 26, 2019	December 27, 2019	GAA FY 2020	50,000,000		50,000,000	WAITING FOR AVAILABILITY OF FUNDS
	20KF0048- Widening of Permanent Bridges at Kulashan Br. (B00951MN) along Linamon-Zamboanga Road, Kolambagan Lanao del Norte	Planning	Public Bidding	December 20, 2019	December 26, 2019	December 27, 2019	GAA FY 2020	64,930,000		64,930,000	AWARDED
	20KF0049- Widening of Permanent Bridges at Tugar Br. (B00943MN) along Linamon-Zamboanga Road, Kauswagan Lanao del Norte	Planning	Public Bidding	December 20, 2019	December 26, 2019	December 27, 2019	GAA FY 2020	23,350,000		23,350,000	AWARDED
	20KF0050- Construction of Esplanade along Mandulog River, Barangay Hinaplanon, Iligan City	Planning	Public Bidding	December 20, 2019	December 26, 2019	December 27, 2019	GAA FY 2020	50,000,000		50,000,000	AWARDED
	20KF0051- Widening of Permanent Bridges at Maigo Br. (B00949MN) along Linamon-Zamboanga Road, Maigo Lanao del Norte	Planning	Public Bidding	December 20, 2019	December 26, 2019	December 27, 2019	GAA FY 2020	85,000,000		85,000,000	AWARDED
	20KF0052- Construction (Completion) of Multi-Purpose Building, Brgy. Bagong Silang, Iligan City Lanao del Norte	Planning	Public Bidding	December 20, 2019	December 26, 2019	December 27, 2019	GAA FY 2020	6,000,000		6,000,000	AWARDED
	20KF0053- Construction/Rehabilitation of Drainage along Misamis Oriental-Ma. Cristina Bdry. Road K1513+050-K1513+302, K1517+527-K1517+767, Iligan City	Planning	Public Bidding	December 23, 2019	December 30, 2019	December 31, 2019		8,167,000		8,167,000	CANCELLED DUE TO DIFFERENT TITLE FROM GAA
	20KF0054- Road Widening along Overton-Buru-un Bdry. Road, K1534+840-K1535+064, K1535+073-K1535+877, Iligan City	Planning	Public Bidding	December 23, 2019	December 30, 2019	December 31, 2019	GAA FY 2020	24,690,000		24,690,000	AWARDED

✓

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Project)
				Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	20KF0055- Construction/Rehabilitation of Drainage along Linamon-Zamboanga Road K1550+338-K1550+438, K1551+000-K1551+600, K1553+215-K1553+515 K1556+009-K1556+309, K1562+000-K1562+532, K1562+610.2-K1563+500, Lanao del Norte	Planning	Public Bidding	December 23, 2019	December 30, 2019	December 31, 2019		28,471,000		28,471,000	CANCELLED DUE TO DIFFERENT TITLE FROM GAA
	20KF0056- Widening of Permanent Bridges at Sagadan Br. (B00961MN) along Linamon-Zamboanga Road, Baroy Lanao del Norte	Planning	Public Bidding	December 23, 2019	December 30, 2019	December 31, 2019	GAA FY 2020	37,600,000		37,600,000	AWARDED
	20KF0057- Widening of Permanent Bridges at Pangl Br. (B01682MN) along Linamon-Zamboanga Road, Baroy Lanao del Norte	Planning	Public Bidding	December 23, 2019	December 30, 2019	December 31, 2019	GAA FY 2020	22,260,000		22,260,000	AWARDED
	20KF0058- Widening of Permanent Bridges at Baroy Br. (B01681MN) along Linamon-Zamboanga Road, Baroy Lanao del Norte	Planning	Public Bidding	December 23, 2019	December 30, 2019	December 31, 2019	GAA FY 2020	22,200,000		22,200,000	AWARDED
	20KF0059- Widening of Permanent Bridges at Muntay Br. (B00952MN) along Linamon-Zamboanga Road, Kolambugan Lanao del Norte	Planning	Public Bidding	December 23, 2019	December 30, 2019	December 31, 2019	GAA FY 2020	23,940,000		23,940,000	AWARDED
	20KF0060- Construction of Multi-Purpose Building, Brgy. Sagadan, Tubod Lanao del Norte	Planning	Public Bidding	December 23, 2019	December 30, 2019	December 31, 2019	GAA FY 2020	3,000,000		3,000,000	AWARDED
	20KF0061- Construction of Multi-Purpose Building, Tubod Lanao del Norte	Planning	Public Bidding	December 23, 2019	December 30, 2019	December 31, 2019	GAA FY 2020	5,000,000		5,000,000	AWARDED
	20KF0062- Construction/Improvement of Access Road leading to Dodiangan Falls, Brgy. Bonbon, Iligan City, Lanao del Norte	Planning	Public Bidding	December 23, 2019	December 30, 2019	December 31, 2019	GAA FY 2020	40,500,000		40,500,000	AWARDED

7

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Project)
				Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	20KF0063- Concreting of Road at Brgy. Dulag, Iligan City	Planning	Public Bidding	December 26, 2019	January 3, 2020	January 6, 2020		5,000,000		5,000,000	CANCELLED DUE TO DIFFERENT TITLE FROM GAA
	20KF0064- Concreting of Road at Brgy. Kailangan, Iligan City	Planning	Public Bidding	December 26, 2019	January 3, 2020	January 6, 2020		3,000,000		3,000,000	CANCELLED DUE TO DIFFERENT TITLE FROM GAA
	20KF0065- Concreting of Road at Brgy. Panorogan, Iligan City	Planning	Public Bidding	December 26, 2019	January 3, 2020	January 6, 2020		3,000,000		3,000,000	CANCELLED DUE TO DIFFERENT TITLE FROM GAA
	20KF0066- Concreting of Road at Brgy. Rogongon, Iligan City Lanao del Norte	Planning	Public Bidding	December 26, 2019	January 3, 2020	January 6, 2020		3,000,000		3,000,000	CANCELLED DUE TO DIFFERENT TITLE FROM GAA
	20KF0067- Rehabilitation/Improvement of Multi-Purpose Sports Facilities, Brgy. Suarez, Iligan City	Planning	Public Bidding	December 26, 2019	January 3, 2020	January 6, 2020		2,500,000		2,500,000	CANCELLED DUE TO DIFFERENT TITLE FROM GAA
	20KF0068- Rehabilitation/Improvement of Multi-Purpose (Ubhal), Tubod	Planning	Public Bidding	December 26, 2019	January 3, 2020	January 6, 2020		5,000,000		5,000,000	CANCELLED DUE TO DIFFERENT TITLE FROM GAA
	20KF0069- Rehabilitation/Improvement of Villaverde Elementary School Covered Court, Brgy. Villa Verde, Iligan City	Planning	Public Bidding	December 26, 2019	January 3, 2020	January 6, 2020		3,000,000		3,000,000	CANCELLED DUE TO DIFFERENT TITLE FROM GAA
	20KF0070- Construction/Improvement of Multi-Purpose Building Brgy. Digkilaan, Iligan City	Planning	Public Bidding	December 26, 2019	January 3, 2020	January 6, 2020		5,000,000		5,000,000	CANCELLED DUE TO DIFFERENT TITLE FROM GAA
	20KF0071- Rehabilitation/Improvement of Multi-Purpose Sports Facilities, Brgy. San Miguel, Iligan City	Planning	Public Bidding	December 26, 2019	January 3, 2020	January 6, 2020		5,000,000		5,000,000	CANCELLED DUE TO DIFFERENT TITLE FROM GAA
	20KF0072- Construction/Improvement of Multi-Purpose Building at Doña Josefa F. Celdran Memorial School, Brgy. Tubod, Iligan City	Planning	Public Bidding	December 26, 2019	January 3, 2020	January 6, 2020		3,000,000		3,000,000	CANCELLED DUE TO DIFFERENT TITLE FROM GAA

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Project)
				Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	20KF0073- Construction (Completion) of Hanging Bridge, Brgy. Tambacan Iligan City	Planning	Public Bidding	December 27, 2019	January 6, 2020	January 7, 2020	GAA LIP FY 2020	5,000,000		5,000,000	AWARDED
	20KF0074- Rehabilitation/Improvement of Multi-Purpose Building at Diega Guidat Gym, Sta. Felomina, Iligan City	Planning	Public Bidding	December 27, 2019	January 6, 2020	January 7, 2020		4,000,000		4,000,000	CANCELLED DUE TO DIFFERENT TITLE FROM GAA
	20KF0075- Road Widening along Misamis Oriental-Ma. Cristina Bdry Road K1526+488-K1527+263	Planning	Public Bidding	December 27, 2019	January 6, 2020	January 7, 2020	GAA FY 2020	28,853,000		28,853,000	WAITING FOR AVAILABILITY OF FUNDS
	20KF0076- Construction of 2 Storey 4 Classroom School Building at Miguel Obach Memorial Elementary School, Iligan City	Planning	Public Bidding	December 27, 2019	January 6, 2020	January 7, 2020	BEFF CY 2020	16,764,505		16,764,505	WAITING FOR AVAILABILITY OF FUNDS
	20KF0077- Construction of 2 Storey 4 Classroom School Building at Echavez Elementary School, Iligan City	Planning	Public Bidding	December 27, 2019	January 6, 2020	January 7, 2020	BEFF CY 2020	12,824,805		12,824,805	WAITING FOR AVAILABILITY OF FUNDS
	20KF0078- Construction of 2 Storey 8 Classroom School Building at Pigcarangan Integrated School, Tubod (Capital) Lanao del Norte	Planning	Public Bidding	December 27, 2019	January 6, 2020	January 7, 2020	BEFF CY 2020	23,172,053.85		23,172,053.85	WAITING FOR AVAILABILITY OF FUNDS
	20KF0079- Construction of 2 Storey 4 Classroom at Del Carmen Integrated School, Iligan City	Planning	Public Bidding	December 27, 2019	January 6, 2020	January 7, 2020	BEFF CY 2020	13,015,755		13,015,755	WAITING FOR AVAILABILITY OF FUNDS
	20KF0080- Rehabilitation/Improvement of Multi-Purpose Building, Brgy. Pugaan, Iligan City Lanao del Norte	Planning	Public Bidding	December 27, 2019	January 6, 2020	January 7, 2020		10,000,000		10,000,000	CANCELLED DUE TO DIFFERENT TITLE FROM GAA
	20KF0081- Expansion/Improvement of Barangay Hall, Brgy. Acnag, Iligan City	Planning	Public Bidding	December 27, 2019	January 6, 2020	January 7, 2020		10,000,000		10,000,000	CANCELLED DUE TO DIFFERENT TITLE FROM GAA
	20KF0082- Construction of Road with Drainage Near La Salle Academy, Pala-o, Iligan City	Planning	Public Bidding	December 27, 2019	January 6, 2020	January 7, 2020		2,000,000		2,000,000	CANCELLED DUE TO DIFFERENT TITLE FROM GAA

7

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Project)
				Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	20KF0083- Rehabilitation/Improvement of Multi-Purpose Building Including Permitter Fence, Miguel Obach Memorial School, Brgy. Ubaldo Laya, Iligan City	Planning	Public Bidding	December 27, 2019	January 6, 2020	January 7, 2020	GAA FY 2020	1,500,000		1,500,000	WAITING FOR AVAILABILITY OF FUNDS
	20KF0084- Construction of Mess Hall at Slaughter House Compound, Merla, Brgy. Ubaldo Laya, Iligan City Lanao del Norte	Planning	Public Bidding	February 27, 2020	March 3, 2020	March 4, 2020	FY 2020 DPWH INFRA PROGRAM (LIP)	2,000,000		2,000,000	AWARDED
	20KF0085- Construction of Multi-Purpose Building, Aceto badelessr Memorial School, Brgy. Tipanoy, Iligan City, Lanao del Norte	Planning	Public Bidding	February 27, 2020	March 3, 2020	March 4, 2020	FY 2020 DPWH INFRA PROGRAM (LIP)	3,500,000		3,500,000	AWARDED
	20KF0086- Construction of Road Barangay Suarez, Iligan City	Planning	Public Bidding	February 27, 2020	March 3, 2020	March 4, 2020	GAA LIP FY 2020	15,000,000		15,000,000	WAITING FOR AVAILABILITY OF FUNDS
	20KF0087- Construction of Road Barangay Puga-an, Iligan City	Planning	Public Bidding	February 27, 2020	March 3, 2020	March 4, 2020	GAA FY 2020	20,000,000		20,000,000	WAITING FOR AVAILABILITY OF FUNDS
	20KF0088- Rehabilitation of Multi-Purpose Building in Brgy. Acnac, Iligan City	Planning	Public Bidding	February 27, 2020	March 3, 2020	March 4, 2020	LIP FY 2020	3,000,000		3,000,000	AWARDED
	20KF0089- Construction of Flood Mitigation Facilities along Mandulog River at Brgy. Mandulog, Iligan City Package 3	Planning	Public Bidding	February 27, 2020	March 3, 2020	March 4, 2020	GAA LIP FY 2020	45,000,000		45,000,000	WAITING FOR AVAILABILITY OF FUNDS
	20KF0090- Construction of Road, Barangay Pala-o, Iligan City	Planning	Public Bidding	February 27, 2020	March 3, 2020	March 4, 2020	GAA LIP FY 2020	15,000,000		15,000,000	WAITING FOR AVAILABILITY OF FUNDS
	20KF0091- Construction/Repair/Rehabilitation of Multi-Purpose Building, Iligan City, Lanao del Norte	Planning	Public Bidding	February 27, 2020	March 3, 2020	March 4, 2020	LIP FY 2020	5,000,000		5,000,000	AWARDED
	20KF0092- Concreting of Kakai-Renabor-Torong-Torong Provincial Road at Dimaporo	Planning	Public Bidding	February 27, 2020	March 3, 2020	March 4, 2020	GAA 2020	20,000,000		20,000,000	WAITING FOR AVAILABILITY OF FUNDS

7

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Project)
				Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	20KF0093 -Construction of Road, Barangay Barason, Kauswagan, Lanao del Norte	Planning	Public Bidding	February 27, 2020	March 3, 2020	March 4, 2020	GAA 2020	30,000,000		30,000,000	WAITING FOR AVAILABILITY OF FUNDS
	20KF0094 -Renovation of the Convergence Hall at Linamon, Lanao del Norte	Planning	Public Bidding	February 27, 2020	March 3, 2020	March 4, 2020	LIP FY 2020	5,000,000		5,000,000	WAITING FOR AVAILABILITY OF FUNDS
	20KF0096 -Road Concreting, Brgy. Bualan, Tubod Lanao del Norte	Planning	Public Bidding	February 27, 2020	March 3, 2020	March 4, 2020	GAA 2020	15,000,000		15,000,000	WAITING FOR AVAILABILITY OF FUNDS
	20KF0096 -Construction of Multi-Purpose Building (Senior Citizens Building), Brgy. Libertad, Kolambugan, Lanao del Norte	Planning	Public Bidding	February 27, 2020	March 3, 2020	March 4, 2020	GAA 2020	2,000,000		2,000,000	WAITING FOR AVAILABILITY OF FUNDS
	20KF0097 -Construction/Rehabilitation of Multi-Purpose Building, Brgy. Tugar, Kauswagan, Lanao del Norte	Planning	Public Bidding	February 27, 2020	March 3, 2020	March 4, 2020	GAA LIP FY 2020	3,000,000		3,000,000	WAITING FOR AVAILABILITY OF FUNDS
	20KF0098 -Construction of Road, Brgy. Rogongon, Iligan City Lanao del Norte	Planning	Public Bidding	February 27, 2020	March 3, 2020	March 4, 2020	LIP FY 2020	3,000,000		3,000,000	AWARDED
	20KF0099 -Construction of Road, Brgy. Kallangan, Iligan City, Lanao del Norte	Planning	Public Bidding	February 27, 2020	March 3, 2020	March 4, 2020	LIP FY 2020	3,000,000		3,000,000	AWARDED
	20KF0100 -Construction of Road, Brgy. Dulag, Iligan City, Lanao del Norte	Planning	Public Bidding	February 27, 2020	March 3, 2020	March 4, 2020	LIP FY 2020	5,000,000		5,000,000	AWARDED
	20KF0101 -Construction of Road with Drainage, Brgy. Palao, Iligan City, Lanao del Norte	Planning	Public Bidding	February 27, 2020	March 3, 2020	March 4, 2020	LIP FY 2020	2,000,000		2,000,000	AWARDED
	20KF0102 -Construction of Road, Brgy. Panoroganan, Iligan City, Lanao del Norte	Planning	Public Bidding	February 27, 2020	March 3, 2020	March 4, 2020	LIP FY 2020	3,000,000		3,000,000	AWARDED

7

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Project)
				Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	20KF0103- Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones, Barangay Bunawan Road to Barangay Kabacsanan in Support to the Coconut Processing Industry, Iligan City, Lanao del Norte	Planning	Public Bidding	February 27, 2020	March 3, 2020	March 4, 2020	GAA FY 2020	65,000,000		65,000,000	AWARDED
	20KF0104- Rehabilitation of Multi-Purpose Building, Brgy. San. Miguel, Iligan City, Lanao del Norte	Planning	Public Bidding	February 27, 2020	March 3, 2020	March 4, 2020	LIP FY 2020	5,000,000		5,000,000	AWARDED
	20KF0105- Construction of Multi-Purpose Building (PNP Provincial Headquarters), Brgy. Pigcarangan, Tubod, Lanao del Norte	Planning	Public Bidding	February 27, 2020	March 3, 2020	March 4, 2020	FY 2020 GAA LIP	20,000,000		20,000,000	WAITING FOR AVAILABILITY OF FUNDS
	20KF0106- Rehabilitation of Multi-Purpose Building, Brgy. Santa Felomina, Iligan City Lanao del Norte	Planning	Public Bidding	February 27, 2020	March 3, 2020	March 4, 2020	LIP FY 2020	4,000,000		4,000,000	AWARDED
	20KF0107- Expansion/Improvement of Multi-Purpose Building (Barangay Hall), Brgy. Acmac, Iligan City, Lanao del Norte	Planning	Public Bidding	February 27, 2020	March 3, 2020	March 4, 2020	LIP FY 2020	10,000,000		10,000,000	WAITING FOR AVAILABILITY OF FUNDS
	20KF0108- Rehabilitation of Multi-Purpose Building, Brgy. Puga-An, Iligan City, Lanao del Norte	Planning	Public Bidding	February 27, 2020	March 3, 2020	March 4, 2020	LIP FY 2020	10,000,000		10,000,000	AWARDED
	20KF0109- Construction of By-Pass and Diversion Roads along Iligan City Circumferential Road (C3), Phase II, Iligan City	Planning	Public Bidding	February 27, 2020	March 3, 2020	March 4, 2020					CANCELLED DUE TO ROW
	20KF0110- Widening of Permanent Bridges at Titunod Br. 2 (B00356MN) along Linamon-Zamboanga Road	Planning	Public Bidding	February 27, 2020	March 3, 2020	March 4, 2020					CANCELLED DUE TO DIFFERENT TITLE FROM GAA
	20KF0111- Rehabilitation of Multi-Purpose Building, Brgy. Suarez, Iligan City	Planning	Public Bidding	February 27, 2020	March 3, 2020	March 4, 2020	LIP FY 2020	2,500,000		2,500,000	AWARDED

7

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Project)
				Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	20KF0112 -Cluster I-Construction/Improvement of Multi-Purpose Building Brgy. Suarez, Iligan City, Phase I and Construction/Improvement of Multi-Purpose Building Brgy. Suarez, Iligan City	Planning	Public Bidding	February 27, 2020	March 3, 2020	March 4, 2020	LIP FY 2020	15,000,000		15,000,000	WAITING FOR AVAILABILITY OF FUNDS
	20KF0113 -Construction of Multi-Purpose Building, Brgy. Tubod, Iligan City, Lanao del Norte	Planning	Public Bidding	February 27, 2020	March 3, 2020	March 4, 2020	GAA FY 2020	3,000,000		3,000,000	AWARDED
	20KF0114 -Construction of Multi-Purpose Building, Brgy. Digkilaan, Iligan City, Lanao del Norte	Planning	Public Bidding	February 27, 2020	March 3, 2020	March 4, 2020	LIP FY 2020	5,000,000		5,000,000	AWARDED
	20KF0115 -Rehabilitation of Multi-Purpose Building, Villa Verde Elementary School, Brgy. Villa Verde, Iligan City Lanao del Norte	Planning	Public Bidding	February 27, 2020	March 3, 2020	March 4, 2020	LIP FY 2020	3,000,000		3,000,000	AWARDED
	20KF0116 -Rehabilitation/Improvement of Multi-Purpose Building (Ubrtal), Brgy. Tubod, Iligan City Lanao del Norte	Planning	Public Bidding	February 27, 2020	March 3, 2020	March 4, 2020	LIP FY 2020	5,000,000		5,000,000	WAITING FOR AVAILABILITY OF FUNDS
	20KF0117 -Construction/Upgrading/Rehabilitation of Drainage along Misamis Oriental-Ma. Cristina Bdry. Road K1513+050-K1513+302, K1517+527-K1517+767	Planning	Public Bidding	February 27, 2020	March 3, 2020	March 4, 2020	GAA FY 2020	8,167,000		8,167,000	AWARDED
	20KF0118 -Construction/Upgrading/Rehabilitation of Drainage along Lihamon-Zamboanga Road K1550+338-K1550+438, K1551+000-K1551+600, K1553+215-K1553+515 K1556+009-K1556+308, K1562+000-K1562+532, K1562+610.2-K1563+500	Planning	Public Bidding	February 27, 2020	March 3, 2020	March 4, 2020	GAA FY 2020	28,471,000		28,471,000	AWARDED
	20KF0119 -Construction of By-Pass and Diversion Roads along Iligan City Circumferential Road (C3), Phase II Iligan City	Planning	Public Bidding	March 13, 2020	March 19, 2020	March 20, 2020	GAA FY 2020	81,000,000		81,000,000	AWARDED


4

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Project)
				Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	20KF0129- Concreting of Bigy. Dulag Farm to Market Road, Brgy. Dulag Iligan City Lanao del Norte	Planning	Public Bidding	August 3, 2020	August 7, 2020	August 10, 2020	01101101- Regular Agency Fund New GAA	12,000,000		12,000,000	AWARDED
	20KF0130- Construction of Evacuation Center in Brgy. Poblacion, Linamon Lanao del Norte	Planning	Public Bidding	August 3, 2020	August 7, 2020	August 10, 2020	SR2020-07-006417	36,000,000		36,000,000	AWARDED
	20KF0131- Construction of Evacuation Center in Brgy. Tipanoy, Iligan City Lanao del Norte	Planning	Public Bidding	August 3, 2020	August 7, 2020	August 10, 2020	SR2020-07-006417	36,000,000		36,000,000	AWARDED
	20KF0132- Repair/ Maintenance of Drainage along Misamis-Oriental Ma. Cristina Boundary Road, Brgy. Sta Felomina, Iliga City	Maintenance	Public Bidding	August 6, 2020	August 12, 2020	August 13, 2020	FY 2020 RA 11465	1,909,676		1,909,676	AWARDED
	20KF0133- Repair/ Maintenance of Stone Masonry (Revetment) along Sta. Felomina-Bonbonon- Digkilaan-Rogongon Road K1533+780-K1533+807 (RS)	Maintenance	Public Bidding	August 6, 2020	August 12, 2020	August 13, 2020	FY 2020 RA 11465	1,022,030		1,022,030	AWARDED
	20KF0134- Repair/ Maintenance of Slope Protection and Drainage along Highway Secondary Diversion Road, Brgy. Barinaot, San Roque Iligan City K1522+(-964.5)-K1522+(-819.5)(LS) K1522+(-874.5)-K1522+(-819.5) (RS)	Maintenance	Public Bidding	August 6, 2020	August 12, 2020	August 13, 2020	FY 2020 RA 11465	1,818,000		1,818,000	AWARDED
	20KF0135- Rehabilitation of Public Market in Brgy. Poblacion, Maigo, Lanao del Norte	Planning	Public Bidding	August 20, 2020	August 27, 2020	August 28, 2020		10,000,000		10,000,000	AWARDED

1

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program/Project)
				Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	20KF0136- Proposed Isolation (Quarantine) Facility at Brgy. Poblacion Multi-Purpose Iligan City	Maintenance	Public Bidding	September 14, 2020	September 18, 2020	September 21, 2020		3,500		3,500	FOR BIDDING (NEGOTIATED BIDDING)
	20KF0137- Proposed Isolation (Quarantine) Facility at Brgy. Tomas Cabili Multi-Purpose Iligan City	Maintenance	Public Bidding	September 14, 2020	September 18, 2020	September 21, 2020		3,500		3,500	FOR BIDDING (NEGOTIATED BIDDING)
	20KF0138- Proposed Isolation (Quarantine) Facility at Brgy. Acmac, Multi-Purpose Iligan City	Maintenance	Public Bidding	September 14, 2020	September 18, 2020	September 21, 2020		3,000		3,000	FOR BIDDING (NEGOTIATED BIDDING)

Submitted By:



EFREN A. TULOD
Head, Procurement Unit

Recommended By:



MARIA B. DAVID
BAC, Chairman
Assistant District Engineer

Approved by:



AINY KHANDALI
District Engineer