



Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
 Region X  
**OFFICE OF THE DISTRICT ENGINEER**  
**Lanao del Norte 2<sup>nd</sup> District Engineering Office**  
 Seminary Drive, Del Carmen, Iligan City

**UPDATED ANNUAL PROCURMENT PLAN (Civil Works) CY-2020**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Project)
				Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	<b>20KF0001-</b> Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads along Sta. Felomina-Bonbonon-Digkilaan-Rogongon Road K1529+244-K1529+514	Planning	Public Bidding	November 4, 2019	November 8, 2019	November 11, 2019	GAA FY 2020	8,914,000		8,914,000	AWARDED
	<b>20KF0002-</b> Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads along Linamon-Zamboanga Road, K1544+130-K1544+273, Lanao del Norte	Planning	Public Bidding	November 4, 2019	November 8, 2019	November 11, 2019	GAA FY 2020	5,675,000		5,675,000	AWARDED
	<b>20KF0003-</b> Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads along Linamon-Zamboanga Road, K1589+078-K1589+348, Lanao del Norte	Planning	Public Bidding	November 4, 2019	November 8, 2019	November 11, 2019	GAA FY 2020	14,120,000		14,120,000	AWARDED
	<b>20KF0004-</b> Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads along Bacolod-Madalum Highway (S00907MN), K1556+(-121)-K1556+047, Lanao del Norte	Planning	Public Bidding	November 4, 2019	November 8, 2019	November 11, 2019	GAA FY 2020	11,666,000		11,666,000	AWARDED

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program/Project)
				Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	<b>20KF0005-</b> Preventive Maintenance of National Roads along Misamis Oriental-Ma. Cristina Bdry. Road K1513+804-K1514+101, K1518+545-K1519+757, Iligan City	Planning	Public Bidding	November 4, 2019	November 8, 2019	November 11, 2019	GAA FY 2020	32,800,000		32,800,000	AWARDED
	<b>20KF0006-</b> Preventive Maintenance of National Roads along Lanao del Norte Interior Circumferential Road (S00940MN), K1527+(-541)-K1527+(-309), Iligan City	Planning	Public Bidding	November 4, 2019	November 8, 2019	November 11, 2019	GAA FY 2020	8,024,000		8,024,000	AWARDED
	<b>20KF0007-</b> Preventive Maintenance of National Roads along Overton-Buru-un Road, K1532+(-831)-K1532+(-118)	Planning	Public Bidding	November 4, 2019	November 8, 2019	November 11, 2019	GAA FY 2020	8,712,000		8,712,000	AWARDED
	<b>20KF0008-</b> Preventive Maintenance of National Roads along Linamon-Zamboanga Road K1544+754-K1545+606, K1546+000-K1546+304, K1547+343-K1547+543, K1547+584-K1548+124, K1548+167-K1548+245, K1548+245-K1548+293, K1548+293-K1548+923, K1548+923-K1549+161, K1549+161-K1549+261, K1573+891-K1574+042, Lanao del Norte	Planning	Public Bidding	November 4, 2019	November 8, 2019	November 11, 2019	GAA FY 2020	72,758,000		72,758,000	AWARDED

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program/Project)
				Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	<b>20KF0009-</b> Preventive Maintenance of National Roads along Sta. Felomina-Bonbonon-Digkilaan-Rogongon Road (S00946MN) K1519+(-023)-K1520+698, Iligan City	Planning	Public Bidding	November 4, 2019	November 8, 2019	November 11, 2019	GAA FY 2020	27,503,000		27,503,000	AWARDED
	<b>20KF0010-</b> Preventive Maintenance of National Roads along Tubod Ganassi Road K1592+140 K1592+508, K1595+000-K1596+839, K1596+860-K1597+705, Lanao del Norte	Planning	Public Bidding	November 4, 2019	November 8, 2019	November 11, 2019	GAA FY 2020	50,000,000		50,000,000	AWARDED
	<b>20KF0011-</b> Construction of Multi-Purpose Bldg. (Covered Court), Brgy. Salong, Baroy Lanao del Norte	Planning	Public Bidding	November 5, 2019	November 11, 2019	November 12, 2019	NEP 2020 (LIP)	3,500,000		3,500,000	AWARDED
	<b>20KF0012-</b> Construction of Multi-Purpose Bldg. (Covered Court), Brgy. Limwag, Baroy, Lanao del Norte	Planning	Public Bidding	November 5, 2019	November 11, 2019	November 12, 2019	NEP 2020 (LIP)	3,500,000		3,500,000	AWARDED
	<b>20KF0013-</b> Construction of Multi-Purpose Bldg. (Covered Court), Brgy. Maliwanag, Baroy, Lanao del Norte	Planning	Public Bidding	November 5, 2019	November 11, 2019	November 12, 2019	NEP 2020 (LIP)	3,500,000		3,500,000	AWARDED
	<b>20KF0014-</b> Construction of Multi-Purpose Bldg. (Covered Court), Brgy. Riverside, Baroy, Lanao del Norte	Planning	Public Bidding	November 5, 2019	November 11, 2019	November 12, 2019	NEP 2020 (LIP)	3,500,000		3,500,000	AWARDED

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program/Project)
				Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	<b>20KF0015-</b> Construction of Multi-Purpose Bldg. (Covered Court), Brgy. San Juan, Baroy, Lanao del Norte	Planning	Public Bidding	November 5, 2019	November 11, 2019	November 12, 2019	NEP 2020 (LIP)	3,500,000		3,500,000	AWARDED
	<b>20KF0016-</b> Construction of Multi-Purpose Bldg. (Covered Court), Brgy. Lower Sagadan, Baroy, Lanao del Norte	Planning	Public Bidding	November 5, 2019	November 11, 2019	November 12, 2019	NEP 2020 (LIP)	3,500,000		3,500,000	AWARDED
	<b>20KF0017-</b> Construction of Multi-Purpose Bldg. (Covered Court), Brgy. Manan-ao, Baroy, Lanao del Norte	Planning	Public Bidding	November 5, 2019	November 11, 2019	November 12, 2019	NEP 2020 (LIP)	3,500,000		3,500,000	AWARDED
	<b>20KF0018-</b> Construction of Multi-Purpose Bldg. (Covered Court), Brgy. Libertad, Baroy Lanao del Norte	Planning	Public Bidding	November 5, 2019	November 11, 2019	November 12, 2019	NEP 2020 (LIP)	3,500,000		3,500,000	AWARDED
	<b>20KF0019-</b> Construction of Multi-Purpose Bldg. (Covered Court), Brgy. Sto. Niño Village, Baroy Lanao del Norte	Planning	Public Bidding	November 5, 2019	November 11, 2019	November 12, 2019	NEP 2020 (LIP)	3,500,000		3,500,000	AWARDED
	<b>20KF0020-</b> Construction of Multi-Purpose Bldg. (Covered Court), Brgy. Lindongan, Baroy, Lanao del Norte	Planning	Public Bidding	November 5, 2019	November 11, 2019	November 12, 2019	NEP 2020 (LIP)	3,500,000		3,500,000	AWARDED
	<b>20KF0021-</b> Construction of Multi-Purpose Bldg. (Covered Court), Brgy. Palao, Tubod, Lanao del Norte	Planning	Public Bidding	November 6, 2019	November 11, 2019	November 12, 2019	NEP 2020 (LIP)	3,500,000		3,500,000	AWARDED
	<b>20KF0022-</b> Construction of Multi-Purpose Bldg. (Covered Court), Brgy. Pendulonan, Baroy Lanao del Norte	Planning	Public Bidding	November 6, 2019	November 11, 2019	November 12, 2019	NEP 2020 (LIP)	3,500,000		3,500,000	AWARDED

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program/Project)
				Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	<b>20KF0023-</b> Construction of Multi-Purpose Bldg. (Covered Court), Brgy. Kakai-Renabor, Tubod Lanao del Norte	Planning	Public Bidding	November 6, 2019	November 11, 2019	November 12, 2019	NEP 2020 (LIP)	3,500,000		3,500,000	AWARDED
	<b>20KF0024-</b> Construction of Multi-Purpose Bldg. (Covered Court), Brgy. Camp V, Tubod Lanao del Norte	Planning	Public Bidding	November 6, 2019	November 11, 2019	November 12, 2019	NEP 2020 (LIP)	3,500,000		3,500,000	AWARDED
	<b>20KF0025-</b> Construction of Multi-Purpose Bldg. (Covered Court), Brgy. Pinpin, Tubod Lanao del Norte	Planning	Public Bidding	November 6, 2019	November 11, 2019	November 12, 2019	NEP 2020 (LIP)	3,500,000		3,500,000	AWARDED
	<b>20KF0026-</b> PConstruction of Multi-Purpose Bldg. (Covered Court), Brgy. Taden, Tubod Lanao del Norte	Planning	Public Bidding	November 6, 2019	November 11, 2019	November 12, 2019	NEP 2020 (LIP)	3,500,000		3,500,000	AWARDED
	<b>20KF0027-</b> Construction of Multi-Purpose Bldg. (Covered Court), Brgy. Barakanas, Tubod Lanao del Norte	Planning	Public Bidding	November 6, 2019	November 11, 2019	November 12, 2019	NEP 2020 (LIP)	3,500,000		3,500,000	AWARDED
	<b>20KF0028-</b> Construction of Multi-Purpose Bldg. (Covered Court), Brgy. Bato, Baroy Lanao del Norte	Planning	Public Bidding	November 6, 2019	November 11, 2019	November 12, 2019	NEP 2020 (LIP)	3,500,000		3,500,000	AWARDED
	<b>20KF0029-</b> Construction of Multi-Purpose Bldg. (Covered Court), Brgy. Taguranao, Tubod Lanao del Norte	Planning	Public Bidding	November 6, 2019	November 11, 2019	November 12, 2019	NEP 2020 (LIP)	3,500,000		3,500,000	AWARDED

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Project)
				Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	<b>20KF0030-</b> Construction of Multi-Purpose Bldg. (Covered Court), Brgy. Upper Sagadan, Baroy Lanao del Norte	Planning	Public Bidding	November 6, 2019	November 11, 2019	November 12, 2019	NEP 2020 (LIP)	3,500,000		3,500,000	AWARDED
	<b>20KF0031-</b> Construction/Improvement of Access Road leading to trades, Industries and Economic Zones, Brgy. Bunawan Road to Brgy. Kabacsanan in support of the Coco Coir Industry, Iligan City Lanao del Norte	Planning	Public Bidding	November 14, 2019	November 20, 2019	November 21, 2019	GAA FY 2020	65,000,000		65,000,000	AWARDED
	<b>20KF0032-</b> Construction/Improvement of Access Road leading to trades, Industries and Economic Zones, Malingao Bualan Road from brgy. Malingao to Brgy. Bualan in support of the Coco Coir Industry, Tubod Lanao del Norte	Planning	Public Bidding	November 14, 2019	November 20, 2019	November 21, 2019	GAA FY 2020	39,080,000		39,080,000	AWARDED
	<b>20KF0033-</b> Retrofitting/Strengthening of Permanent Bridges Mandulog Br. (B00881MN) along Misamis Oriental-Ma. Cristina Bdry. Road	Planning	Public Bidding	November 15, 2019	November 20, 2019	November 21, 2019	GAA FY 2020	10,000,000		10,000,000	AWARDED
	<b>20KF0034-</b> Retrofitting/Strengthening of Permanent Bridges Bulod Br. (B00960MN) along Linamon-Zamboanga Road, Tubod Lanao del Norte	Planning	Public Bidding	November 15, 2019	November 20, 2019	November 21, 2019	GAA FY 2020	20,000,000		20,000,000	AWARDED
	<b>20KF0035-</b> Widening of Permanent Bridges at Buru-un Br. (B00935MN) along Overton-Buru-un Bdry. Road, Iligan City	Planning	Public Bidding	November 29, 2019	December 5, 2019	December 6, 2019	GAA FY 2020	11,500,000		11,500,000	AWARDED

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program/Project)
				Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	<b>20KF0036-</b> Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zone Segapod to Maliwanag Road Connecting National Highway of Segapod in Support to Coconut Oil	Planning	Public Bidding	November 29, 2019	December 5, 2019	December 6, 2019	GAA FY 2020	15,000,000		15,000,000	AWARDED
	<b>20KF0037-</b> Widening of Permanent Bridges at Mago-ong Bridge (B00941MN) along Linamon-Zamboanga Road, Linamon Lanao del Norte	Planning	Public Bidding	November 29, 2019	December 5, 2019	December 6, 2019	GAA FY 2020	29,940,000		29,940,000	AWARDED
	<b>20KF0038-</b> Widening of Permanent Bridges at Kawit Bridge (B00944MN) along Linamon-Zamboanga Road, Kauswagan Lanao del Norte	Planning	Public Bidding	November 29, 2019	December 5, 2019	December 6, 2019	GAA FY 2020	30,650,000		30,650,000	AWARDED
	<b>20KF0039-</b> Widening of Permanent Bridges at Titunod Br. 1 (B00955MN) along Linamon-Zamboanga Road, Kolambugan Lanao del Norte	Planning	Public Bidding	December 10, 2019	December 16, 2019	December 17, 2019	GAA FY 2020	24,180,000		24,180,000	AWARDED
	<b>20KF0040-</b> Construction/Improvement of Access Roads leading to Mt. Turong-Turong, Tubod Lanao del Norte	Planning	Public Bidding	December 10, 2019	December 16, 2019	December 17, 2019	GAA FY 2020	20,000,000		20,000,000	AWARDED
	<b>20KF0041-</b> Road Widening along Linamon-Zamboanga Rd, K1566+752- K1567+738, K1567+750-K1568+346, Lanao del Norte	Planning	Public Bidding	December 11, 2019	December 16, 2019	December 17, 2019	GAA FY 2020	50,000,000		50,000,000	AWARDED

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program/Project)
				Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	<b>20KF0042-</b> Road Widening along Linamon-Zamboanga Rd, K1574+250 - K1575-553, Lanao del Norte	Planning	Public Bidding	December 11, 2019	December 16, 2019	December 17, 2019	GAA FY 2020	50,000,000		50,000,000	AWARDED
	<b>20KF0043-</b> Construction/Improvement of Access Roads Leading to Trades Industries and Economic Zones, Runay Bridge Connecting to Brgy. Lanipao and Iligan – Bukidnon Road, Iligan City, Lanao del Norte	Planning	Public Bidding	December 11, 2019	December 16, 2019	December 17, 2019	GAA FY 2020	100,000,000		100,000,000	AWARDED
	<b>20KF0044-</b> Widening of Permanent Bridges at Rupagan Br. (B00945MN) along Linamon-Zamboanga Road, Kauswagan, Lanao del Norte	Planning	Public Bidding	December 20, 2019	December 26, 2019	December 27, 2019	GAA FY 2020	35,710,000		35,710,000	AWARDED
	<b>20KF0045-</b> Widening of Permanent Bridges at Segapod Br. (B00950MN) along Linamon-Zamboanga Road	Planning	Public Bidding	December 20, 2019	December 26, 2019	December 27, 2019	GAA FY 2020	39,220,000		39,220,000	AWARDED
	<b>20KF0046-</b> Widening of Permanent Bridges at Titunod Br. (B00956MN) along Linamon-Zamboanga Road, Kolambugan Lanao del Norte	Planning	Public Bidding	December 20, 2019	December 26, 2019	December 27, 2019	GAA FY 2020	67,100,000		67,100,000	AWARDED
	<b>20KF0047-</b> Road Widening along Linamon-Zamboanga Road K1563+215-K1564+680, Lanao del Norte	Planning	Public Bidding	December 20, 2019	December 26, 2019	December 27, 2019	GAA FY 2020	50,000,000		50,000,000	AWARDED
	<b>20KF0048-</b> Widening of Permanent Bridges at Kulasihan Br. (B00951MN) along Linamon-Zamboanga Road, Kolambugan Lanao del Norte	Planning	Public Bidding	December 20, 2019	December 26, 2019	December 27, 2019	GAA FY 2020	64,930,000		64,930,000	AWARDED

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program/Project)
				Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	<b>20KF0049-</b> Widening of Permanent Bridges at Tugar Br. (B00943MN) along Linamon-Zamboanga Road, Kauswagan Lanao del Norte	Planning	Public Bidding	December 20, 2019	December 26, 2019	December 27, 2019	GAA FY 2020	23,350,000		23,350,000	AWARDED
	<b>20KF0050-</b> Construction of Esplanade along Mandulog River, Barangay Hinaplanon, Iligan City	Planning	Public Bidding	December 20, 2019	December 26, 2019	December 27, 2019	GAA FY 2020	50,000,000		50,000,000	AWARDED
	<b>20KF0051-</b> Widening of Permanent Bridges at Maigo Br. (B00949MN) along Linamon-Zamboanga Road, Maigo Lanao del Norte	Planning	Public Bidding	December 20, 2019	December 26, 2019	December 27, 2019	GAA FY 2020	85,000,000		85,000,000	AWARDED
	<b>20KF0052-</b> Construction (Completion) of Multi-Purpose Building, Brgy. Bagong Silang, Iligan City Lanao del Norte	Planning	Public Bidding	December 20, 2019	December 26, 2019	December 27, 2019	GAA FY 2020	6,000,000		6,000,000	AWARDED
	<b>20KF0053-</b> Construction/Rehabilitation of Drainage along Misamis Oriental-Ma. Cristina Bdry. Road K1513+050-K1513+302, K1517+527-K1517+767, Iligan City	Planning	Public Bidding	December 23, 2019	December 30, 2019	December 31, 2019	GAA FY 2020	8,167,000		8,167,000	AWARDED
	<b>20KF0054-</b> Road Widening along Overton-Buru-un Bdry. Road, K1534+840-K1535+064, K1535+073-K1535+877, Iligan City	Planning	Public Bidding	December 23, 2019	December 30, 2019	December 31, 2019	GAA FY 2020	24,690,000		24,690,000	AWARDED

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program/Project)
				Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	<b>20KF0055-</b> Construction/Rehabilitation of Drainage along Linamon-Zamboanga Road K1550+338-K1550+438, K1551+000-K1551+600, K1553+215-K1553+515 K1556+009-K1556+309, K1562+000-K1562+532, K1562+610.2-K1563+500, Lanao del Norte	Planning	Public Bidding	December 23, 2019	December 30, 2019	December 31, 2019	GAA FY 2020	28,471,000		28,471,000	AWARDED
	<b>20KF0056-</b> Widening of Permanent Bridges at Sagadan Br. (B00961MN) along Linamon-Zamboanga Road, Baroy Lanao del Norte	Planning	Public Bidding	December 23, 2019	December 30, 2019	December 31, 2019	GAA FY 2020	37,600,000		37,600,000	AWARDED
	<b>20KF0057-</b> Widening of Permanent Bridges at Pangi Br. (B01682MN) along Linamon-Zamboanga Road, Baroy Lanao del Norte	Planning	Public Bidding	December 23, 2019	December 30, 2019	December 31, 2019	GAA FY 2020	22,260,000		22,260,000	AWARDED
	<b>20KF0058-</b> Widening of Permanent Bridges at Baroy Br. (B01681MN) along Linamon-Zamboanga Road, Baroy Lanao del Norte	Planning	Public Bidding	December 23, 2019	December 30, 2019	December 31, 2019	GAA FY 2020	22,200,000		22,200,000	AWARDED
	<b>20KF0059-</b> Widening of Permanent Bridges at Muntay Br. (B00952MN) along Linamon-Zamboanga Road, Kolambugan Lanao del Norte	Planning	Public Bidding	December 23, 2019	December 30, 2019	December 31, 2019	GAA FY 2020	23,940,000		23,940,000	AWARDED
	<b>20KF0060-</b> Construction of Multi-Purpose Building, Brgy. Sagadan, Tubod Lanao del Norte	Planning	Public Bidding	December 23, 2019	December 30, 2019	December 31, 2019	GAA FY 2020	3,000,000		3,000,000	AWARDED
	<b>20KF0061-</b> Construction of Multi-Purpose Building, Tubod Lanao del Norte	Planning	Public Bidding	December 23, 2019	December 30, 2019	December 31, 2019	GAA FY 2020	5,000,000		5,000,000	AWARDED

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program/Project)
				Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	<b>20KF0062-</b> Construction/Improvement of Access Road leading to Dodiongan Falls, Brgy. Bonbonon, Iligan City, Lanao del Norte	Planning	Public Bidding	December 23, 2019	December 30, 2019	December 31, 2019	GAA FY 2020	40,500,000		40,500,000	AWARDED
	<b>20KF0063-</b> Concreting of Road at Brgy. Dulag, Iligan City	Planning	Public Bidding	December 26, 2019	January 3, 2020	January 6, 2020	LIP FY 2020	5,000,000		5,000,000	AWARDED
	<b>20KF0064-</b> Concreting of Road at Brgy. Kalilangan, Iligan City	Planning	Public Bidding	December 26, 2019	January 3, 2020	January 6, 2020	LIP FY 2020	3,000,000		3,000,000	AWARDED
	<b>20KF0065-</b> Concreting of Road at Brgy. Panoroganan, Iligan City	Planning	Public Bidding	December 26, 2019	January 3, 2020	January 6, 2020	LIP FY 2020	3,000,000		3,000,000	AWARDED
	<b>20KF0066-</b> Concreting of Road at Brgy. Rogongon, Iligan City Lanao del Norte	Planning	Public Bidding	December 26, 2019	January 3, 2020	January 6, 2020	LIP FY 2020	3,000,000		3,000,000	AWARDED
	<b>20KF0067-</b> Rehabilitation/Improvement of Multi-Purpose Sports Facilities, Brgy. Suarez, Iligan City	Planning	Public Bidding	December 26, 2019	January 3, 2020	January 6, 2020	LIP FY 2020	2,500,000		2,500,000	AWARDED
	<b>20KF0068-</b> Rehabilitation/Improvement of Multi-Purpose (Ubhai), Tubod Iligan City	Planning	Public Bidding	December 26, 2019	January 3, 2020	January 6, 2020	LIP FY 2020	5,000,000		5,000,000	AWARDED

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program/Project)
				Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	<b>20KF0069-</b> Rehabilitation/Improvement of Villaverde Elementary School Covered Court, Brgy. Villa Verde, Iligan City	Planning	Public Bidding	December 26, 2019	January 3, 2020	January 6, 2020	LIP FY 2020	3,000,000		3,000,000	AWARDED
	<b>20KF0070-</b> Construction/Improvement of Multi-Purpose Building Brgy. Digkilaan, Iligan City	Planning	Public Bidding	December 26, 2019	January 3, 2020	January 6, 2020	LIP FY 2020	5,000,000		5,000,000	AWARDED
	<b>20KF0071-</b> Rehabilitation/Improvement of Multi-Purpose Sports Facilities, Brgy. San Miguel, Iligan City	Planning	Public Bidding	December 26, 2019	January 3, 2020	January 6, 2020	LIP FY 2020	5,000,000		5,000,000	AWARDED
	<b>20KF0072-</b> Construction/Improvement of Multi-Purpose Building at Doña Josefa F. Celdran Memorial School, Brgy. Tubod, Iligan City	Planning	Public Bidding	December 26, 2019	January 3, 2020	January 6, 2020	LIP FY 2020	3,000,000		3,000,000	AWARDED
	<b>20KF0073-</b> Construction (Completion) of Hanging Bridge, Brgy. Tambacan Iligan City	Planning	Public Bidding	December 27, 2019	January 6, 2020	January 7, 2020	GAA LIP FY 2020	5,000,000		5,000,000	AWARDED
	<b>20KF0074-</b> Rehabilitation/Improvement of Multi-Purpose Building at Diega Quidlat Gym, Sta. Felomina, Iligan City	Planning	Public Bidding	December 27, 2019	January 6, 2020	January 7, 2020	LIP FY 2020	4,000,000		4,000,000	AWARDED
	<b>20KF0075-</b> Road Widening along Misamis Oriental-Ma. Cristina Bdry Road. K1526+488-K1527+263	Planning	Public Bidding	December 27, 2019	January 6, 2020	January 7, 2020	GAA FY 2020	28,853,000		28,853,000	AWARDED

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program/Project)
				Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	<b>20KF0076-</b> Construction of 2 Storey 4 Classroom School Building at Miguel Obach Memorial Elementary School, Iligan City	Planning	Public Bidding	December 27, 2019	January 6, 2020	January 7, 2020	BEFF CY 2020	16,764,505		16,764,505	AWARDED
	<b>20KF0077-</b> Construction of 2 Storey 4 Classroom School Building at Echavez Elementary School, Iligan City	Planning	Public Bidding	December 27, 2019	January 6, 2020	January 7, 2020	BEFF CY 2020	12,824,805		12,824,805	AWARDED
	<b>20KF0078-</b> Construction of 2 Storey 8 Classroom School Building at Pigcarangan Integrated School, Tubod (Capital) Lanao del Norte	Planning	Public Bidding	December 27, 2019	January 6, 2020	January 7, 2020	BEFF CY 2020	23,172,053.85		23,172,053.85	AWARDED
	<b>20KF0079-</b> Construction of 2 Storey 4 Classroom at Del Carmen Integrated School, Iligan City	Planning	Public Bidding	December 27, 2019	January 6, 2020	January 7, 2020	GAA FY 2020	13,015,755		13,015,755	AWARDED
	<b>20KF0080-</b> Rehabilitation/Improvement of Multi-Purpose Building, Brgy. Pugaan, Iligan City Lanao del Norte	Planning	Public Bidding	December 27, 2019	January 6, 2020	January 7, 2020	LIP FY 2020	10,000,000		10,000,000	AWARDED
	<b>20KF0081-</b> Expansion/Improvement of Barangay Hall, Brgy. Acmac, Iligan City	Planning	Public Bidding	December 27, 2019	January 6, 2020	January 7, 2020	LIP FY 2020	10,000,000		10,000,000	AWARDED
	<b>20KF0082-</b> Construction of Road with Drainage Near La Salle Academy, Pala-o, Iligan City	Planning	Public Bidding	December 27, 2019	January 6, 2020	January 7, 2020	LIP FY 2020	2,000,000		2,000,000	AWARDED

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program/Project)
				Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	<b>20KF0083-</b> Rehabilitation/Improvement of Multi-Purpose Building Including Perimeter Fence, Miguel Obach Memorial School, Brgy. Ubaldo Laya, Iligan City	Planning	Public Bidding	December 27, 2019	January 6, 2020	January 7, 2020	GAA FY 2020	1,500,000		1,500,000	AWARDED
	<b>20KF0084-</b> Construction of Mess Hall at Slaughter House Compound, Merila, Brgy. Ubaldo Laya, Iligan City Lanao del Norte	Planning	Public Bidding	February 27, 2020	March 3, 2020	March 4, 2020	FY 2020 DPWH INFRA PROGRAM (LIP)	2,000,000		2,000,000	AWARDED
	<b>20KF0085-</b> Construction of Multi-Purpose Building, Acelo badellessr. Memorial School, Brgy. Tipanoy, Iligan City, Lanao del Norte	Planning	Public Bidding	February 27, 2020	March 3, 2020	March 4, 2020	FY 2020 DPWH INFRA PROGRAM (LIP)	3,500,000		3,500,000	AWARDED
	<b>20KF0086-</b> Construction of Road Barangay Suarez, Iligan City	Planning	Public Bidding	February 27, 2020	March 3, 2020	March 4, 2020	GAA LIP FY 2020	15,000,000		15,000,000	AWARDED
	<b>20KF0087-</b> Construction of Road Barangay Puga-an, Iligan City	Planning	Public Bidding	February 27, 2020	March 3, 2020	March 4, 2020	GAA FY 2020	20,000,000		20,000,000	AWARDED
	<b>20KF0088-</b> Rehabilitation of Multi-Purpose Building in Brgy. Acmac, Iligan City	Planning	Public Bidding	February 27, 2020	March 3, 2020	March 4, 2020	LIP FY 2020	3,000,000		3,000,000	AWARDED
	<b>20KF0089-</b> Construction of Flood Mitigation Facilities along Mandulog River at Brgy. Mandulog, Iligan City Package 3	Planning	Public Bidding	February 27, 2020	March 3, 2020	March 4, 2020	GAA LIP FY 2020	45,000,000		45,000,000	AWARDED

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program/Project)
				Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	<b>20KF0090</b> -Construction of Road, Barangay Pala-o, Iligan City	Planning	Public Bidding	February 27, 2020	March 3, 2020	March 4, 2020	GAA LIP FY 2020	15,000,000		15,000,000	AWARDED
	<b>20KF0091</b> - Construction/Repair/Rehabilitation of Multi-Purpose Building, Iligan City, Lanao del Norte	Planning	Public Bidding	February 27, 2020	March 3, 2020	March 4, 2020	LIP FY 2020	5,000,000		5,000,000	AWARDED
	<b>20KF0092</b> -Concreting of Kakai-Renabor-Torong-Torong Provincial Road at Dimaporo	Planning	Public Bidding	February 27, 2020	March 3, 2020	March 4, 2020	GAA 2020	20,000,000		20,000,000	AWARDED
	<b>20KF0093</b> -Construction of Road, Barangay Bara-ason, Kauswagan, Lanao del Norte	Planning	Public Bidding	February 27, 2020	March 3, 2020	March 4, 2020	GAA 2020	30,000,000		30,000,000	AWARDED
	<b>20KF0094</b> -Renovation of the Convergence Hall at Linamon, Lanao del Norte	Planning	Public Bidding	February 27, 2020	March 3, 2020	March 4, 2020	LIP FY 2020	5,000,000		5,000,000	AWARDED
	<b>20KF0095</b> -Road Concreting, Brgy. Bualan, Tubod Lanao del Norte	Planning	Public Bidding	February 27, 2020	March 3, 2020	March 4, 2020	GAA 2020	15,000,000		15,000,000	AWARDED
	<b>20KF0096</b> -Construction of Multi-Purpose Building (Senior Citizens Building), Brgy. Libertad, Kolambugan, Lanao del Norte	Planning	Public Bidding	February 27, 2020	March 3, 2020	March 4, 2020	GAA 2020	2,000,000		2,000,000	AWARDED

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program/Project)
				Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	<b>20KF0097-</b> Construction/Rehabilitation of Multi-Purpose Building, Brgy. Tugar, Kauswagan, Lanao del Norte	Planning	Public Bidding	February 27, 2020	March 3, 2020	March 4, 2020	GAA LIP FY 2020	3,000,000		3,000,000	AWARDED
	<b>20KF0098-</b> Construction of Road, Brgy. Rogongon, Iligan City Lanao del Norte	Planning	Public Bidding	February 27, 2020	March 3, 2020	March 4, 2020	LIP FY 2020	3,000,000		3,000,000	AWARDED
	<b>20KF0099-</b> Construction of Road, Brgy. Kalilangan, Iligan City, Lanao del Norte	Planning	Public Bidding	February 27, 2020	March 3, 2020	March 4, 2020	LIP FY 2020	3,000,000		3,000,000	AWARDED
	<b>20KF0100-</b> Construction of Road, Brgy. Dulag, Iligan City, Lanao del Norte	Planning	Public Bidding	February 27, 2020	March 3, 2020	March 4, 2020	LIP FY 2020	5,000,000		5,000,000	AWARDED
	<b>20KF0101-</b> Construction of Road with Drainage, Brgy. Palao, Iligan City, Lanao del Norte	Planning	Public Bidding	February 27, 2020	March 3, 2020	March 4, 2020	LIP FY 2020	2,000,000		2,000,000	AWARDED
	<b>20KF0102-</b> Construction of Road, Brgy. Panoroganan, Iligan City, Lanao del Norte	Planning	Public Bidding	February 27, 2020	March 3, 2020	March 4, 2020	LIP FY 2020	3,000,000		3,000,000	AWARDED
	<b>20KF0103-</b> Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones, Barangay Bunawan Road to Barangay Kabacsanan in Support to the	Planning	Public Bidding	February 27, 2020	March 3, 2020	March 4, 2020	GAA FY 2020	65,000,000		65,000,000	AWARDED

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program/Project)
				Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	<b>20KF0104</b> -Rehabilitation of Multi-Purpose Building, Brgy. San. Miguel, Iligan City, Lanao del Norte	Planning	Public Bidding	February 27, 2020	March 3, 2020	March 4, 2020	LIP FY 2020	5,000,000		5,000,000	AWARDED
	<b>20KF0105</b> -Construction of Multi-Purpose Building (PNP Provincial Headquarters), Brgy. Pigcarangan, Tubod, Lanao del Norte	Planning	Public Bidding	February 27, 2020	March 3, 2020	March 4, 2020	FY 2020 GAA LIP	20,000,000		20,000,000	AWARDED
	<b>20KF0106</b> -Rehabilitation of Multi-Purpose Building, Brgy. Santa Felomina, Iligan City Lanao del Norte	Planning	Public Bidding	February 27, 2020	March 3, 2020	March 4, 2020	LIP FY 2020	4,000,000		4,000,000	AWARDED
	<b>20KF0107</b> -Expansion/Improvement of Multi-Purpose Building (Barangay. Hall), Brgy. Acmac, Iligan City, Lanao del Norte	Planning	Public Bidding	February 27, 2020	March 3, 2020	March 4, 2020	LIP FY 2020	10,000,000		10,000,000	AWARDED
	<b>20KF0108</b> -Rehabilitation of Multi-Purpose Building, Brgy. Puga-An, Iligan City, Lanao del Norte	Planning	Public Bidding	February 27, 2020	March 3, 2020	March 4, 2020	LIP FY 2020	10,000,000		10,000,000	AWARDED
	<b>20KF0109</b> -Construction of By-Pass and Diversion Roads along Iligan City Circumferential Road (C3), Phase II, Iligan City	Planning	Public Bidding	February 27, 2020	March 3, 2020	March 4, 2020	GAA FY 2020	81,000		81,000	AWARDED
	<b>20KF0110</b> -Widening of Permanent Bridges at Titunod Br. 2 (B00956MN) along Linamon-Zamboanga Road	Planning	Public Bidding	February 27, 2020	March 3, 2020	March 4, 2020	GAA FY 2020	67,100		67,100	AWARDED

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program/Project)
				Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	<b>20KF0111</b> -Rehabilitation of Multi-Purpose Building, Brgy. Suarez, Iligan City	Planning	Public Bidding	February 27, 2020	March 3, 2020	March 4, 2020	LIP FY 2020	2,500,000		2,500,000	AWARDED
	<b>20KF0112</b> -Cluster I- Construction/Improvement of Multi-Purpose Building Brgy. Suarez, Iligan City, Phase I and Construction/Improvement of Multi-Purpose Building Brgy. Suarez, Iligan City	Planning	Public Bidding	February 27, 2020	March 3, 2020	March 4, 2020	LIP FY 2020	15,000,000		15,000,000	AWARDED
	<b>20KF0113</b> -Construction of Multi-Purpose Building, Brgy. Tubod, Iligan City, Lanao del Norte	Planning	Public Bidding	February 27, 2020	March 3, 2020	March 4, 2020	GAA FY 2020	3,000,000		3,000,000	AWARDED
	<b>20KF0114</b> -Construction of Multi-Purpose Building, Brgy. Digkilaan, Iligan City, Lanao del Norte	Planning	Public Bidding	February 27, 2020	March 3, 2020	March 4, 2020	LIP FY 2020	5,000,000		5,000,000	AWARDED
	<b>20KF0115</b> -Rehabilitation of Multi-Purpose Building, Villa Verde Elementary School, Brgy. Villa Verde, Iligan City Lanao del Norte	Planning	Public Bidding	February 27, 2020	March 3, 2020	March 4, 2020	LIP FY 2020	3,000,000		3,000,000	AWARDED
	<b>20KF0116</b> - Rehabilitation/Improvement of Multi-Purpose Building (Ubhai), Brgy. Tubod, Iligan City Lanao del Norte	Planning	Public Bidding	February 27, 2020	March 3, 2020	March 4, 2020	LIP FY 2020	5,000,000		5,000,000	AWARDED
	<b>20KF0117</b> - Construction/Upgrading/Rehabilitation of Drainage along Misamis Oriental-Ma. Cristina Bdry. Road K1513+050-K1513+302, K1517+527-K1517+767	Planning	Public Bidding	February 27, 2020	March 3, 2020	March 4, 2020	GAA FY 2020	8,167,000		8,167,000	AWARDED

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program/Project)
				Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	<b>20KF0118-</b> Construction/Upgrading/Rehabilitation of Drainage along Linamon-Zamboanga Road K1550+338-K1550+438, K1551+000-K1551+600, K1553+215-K1553+515 K1556+009-K1556+309, K1562+000-K1562+532, K1562+610.2-K1563+500	Planning	Public Bidding	February 27, 2020	March 3, 2020	March 4, 2020	GAA FY 2020	28,471,000		28,471,000	AWARDED
	<b>20KF0119-</b> Construction of By-Pass and Diversion Roads along Iligan City Circumferential Road (C3), Phase II Iligan City	Planning	Public Bidding	March 13, 2020	March 19, 2020	March 20, 2020	GAA FY 2020	81,000,000		81,000,000	AWARDED
	<b>20KF0120-</b> Construction/Rehabilitation of Water Supply/Septage and Sewerage/ Rain Water Collectors- Rain Water Collectors in Public Facilities of Iligan City and Lanao del Norte	Planning	Public Bidding	April 22, 2020	April 27, 2020	April 28, 2020	FY 2020 RWCS	4,235,000		4,235,000	AWARDED
	<b>20KF0121-</b> Repair/ Maintenance of DPWH BUILDING Main Building Lanao II District Engineering Office	Maintenance	Public Bidding	May 20, 2020	May 25, 2020	May 26, 2020	FY 220-GAA-RA-1145	1,500,000		1,500,000	AWARDED
	<b>20KF0122-</b> Repair/ Maintenance of DOTR Building LTO Building 1st EAST	Maintenance	Public Bidding	July 22, 2020	July 28, 2020	July 29, 2020	FY 2020 RA 11465	1,000,000		1,000,000	AWARDED
	<b>20KF0123-</b> Repair/ Rehabilitation of DENR building Main Building at BGRY. Tubod, Iligan City	Maintenance	Public Bidding	July 22, 2020	July 28, 2020	July 29, 2020	FY 2020 RA 11465	1,000,000		1,000,000	AWARDED
	<b>20KF0124-</b> Repair/ Maintenance of DOJ Building-Hall of Justice, Tubod, Iligan City	Maintenance	Public Bidding	July 22, 2020	July 28, 2020	July 29, 2020	FY 2020 RA 11465	1,000,000		1,000,000	AWARDED

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program/Project)
				Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	<b>20KF0125</b> -Construction of 2 Storey 8 Classroom School Building at Suarez Central School, Iligan City	Planning	Public Bidding	July 27, 2020	July 31, 2020	August 3, 2020	BEFF CY 2020	20,399,238.92		20,399,238.92	AWARDED
	<b>20KF0126</b> -Construction of 2 Storey 6 Classroom School Building at Pigcarangan Integrated School, Tubod Lanao del Norte	Planning	Public Bidding	July 27, 2020	July 31, 2020	August 3, 2020	BEFF CY 2020	17,543,750		17,543,750	AWARDED
	<b>20KF0127</b> -Construction of 2 Storey 6 Classroom School Building at Diego H. Patigayon NHS (Mukas NHS) Kolambugan, Lanao del Norte	Planning	Public Bidding	July 27, 2020	July 31, 2020	August 3, 2020	BEFF CY 2020	17,744,250		17,744,250	AWARDED
	<b>20KF0128</b> -Concreting of Brgy. Kabacsanan Farm to Market Road Phase III, Brgy. Kabacsanan, Iligan City Lanao del Norte	Planning	Public Bidding	August 3, 2020	August 7, 2020	August 10, 2020	01101101-Regular Agency Fund New GAA	13,000,000		13,000,000	AWARDED
	<b>20KF0129</b> - Concreting of Brgy. Dulag Farm to Market Road, Brgy. Dulag Iligan City Lanao del Norte	Planning	Public Bidding	August 3, 2020	August 7, 2020	August 10, 2020	01101101-Regular Agency Fund New GAA	12,000,000		12,000,000	AWARDED
	<b>20KF0130</b> - Construction of Evacuation Center in Brgy. Poblacion, Linamon Lanao del Norte	Planning	Public Bidding	August 3, 2020	August 7, 2020	August 10, 2020	SR2020-07-006417	36,000,000		36,000,000	AWARDED
	<b>20KF0131</b> - Construction of Evacuation Center in Brgy. Tipanoy, Iligan City Lanao del Norte	Planning	Public Bidding	August 3, 2020	August 7, 2020	August 10, 2020	SR2020-07-006417	36,000,000		36,000,000	AWARDED

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program/Project)
				Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	<b>20KF0132-</b> Repair/ Maintenance of Drainage along Misamis-Oriental Ma. Cristina Boundary Road, Brgy. Sta Felomina, Iliga City	Maintenance	Public Bidding	August 6, 2020	August 12, 2020	August 13, 2020	FY 2020 RA 11465	1,909,676		1,909,676	AWARDED
	<b>20KF0133-</b> Repair/ Maintenance of Stone Masonry (Revetment) along Sta. Felomina-Bonbonon-Digkilaan-Rogongon Road K1533+780-K1533+807 (RS)	Maintenance	Public Bidding	August 6, 2020	August 12, 2020	August 13, 2020	FY 2020 RA 11465	1,022,030		1,022,030	AWARDED
	<b>20KF0134-</b> Repair/ Maintenance of Slope Protection and Drainage along Highway Secondary Diversion Road, Brgy. Barinaot, San Roque Iligan City K1522+(-964.5)-K1522+(-819.5)(LS) K1522+(-874.5)-K1522+(819.5) (RS)	Maintenance	Public Bidding	August 6, 2020	August 12, 2020	August 13, 2020	FY 2020 RA 11465	1,818,000		1,818,000	AWARDED
	<b>20KF0135-</b> Rehabilitation of Public Market in Brgy. Poblacion, Maigo, Lanao del Norte	Planning	Public Bidding	August 20, 2020	August 27, 2020	August 28, 2020	SARO-BMB-A-20-0000694	10,000,000		10,000,000	AWARDED
	<b>20KF0136-</b> Proposed Isolation (Quarantine) Facility at Brgy. Poblacion Multi-Purpose Iligan City	Maintenance	Public Bidding	September 14, 2020	September 18, 2020	September 21, 2020	FY 2020 RA 11465	3,500		3,500	AWARDED
	<b>20KF0137-</b> Proposed Isolation (Quarantine) Facility at Brgy. Tomas Cabili Multi-Purpose Iligan City	Maintenance	Public Bidding	September 14, 2020	September 18, 2020	September 21, 2020	FY 2020 RA 11465	3,500		3,500	AWARDED
	<b>20KF0138-</b> Proposed Isolation (Quarantine) Facility at Brgy. Acmac, Multi-Purpose Iligan City	Maintenance	Public Bidding	September 14, 2020	September 18, 2020	September 21, 2020	FY 2020 RA 11465	3,000		3,000	AWARDED


Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program/Project)
				Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	20KF0139- Rehabilitation/Improvement of Multi-Purpose Building (Ubhai), Brgy. Tubod, Iligan City Lanao del Norte	Planning	Public Bidding	September 24, 2020	September 30, 2020	October 1, 2020	LIP FY 2020	5,000		5,000	AWARDED
	20KF0140- Proposed Medical Healthcare Facility at Brgy. Suarez, NSC Global Multi-Purpose Building, Iligan City	Maintenance	Public Bidding	September 24, 2020	September 30, 2020	October 1, 2020	FY 2020 RA 11465	12,000		12,000	AWARDED
	20KF0142- Proposed Medical Healthcare Facility at Brgy. Mantapoli, Marantao Multi-Purpose Building, Marantao, Lanao del Sur	Maintenance	Public Bidding	November 24, 2020	December 1, 2020	December 2, 2020	FY 2020 RA 11465	4,000		4,000	AWARDED
	20KF0143- Proposed Medical Healthcare Facility at Brgy. Sagonsongan Relocation Site, Sagonsongan Multi-Purpose Building, Marawi City, Lanao del Sur	Maintenance	Public Bidding	November 24, 2020	December 1, 2020	December 2, 2020	FY 2020 RA 11465	3,000		3,000	AWARDED
	20KF0144- Concreting of Brgy. Dalipuga to Brgy. Bunawan FMR, Brgy. Dalipuga to Brgy. Bunawan, Iligan City Lanao del Norte	Planning	Public Bidding	March 22, 2021	March 26, 2021	March 29, 2021	FMR 2020	10,000		10,000	Opening of Bids dated March 29, 2021
	20KF0145-Concreting of Brgy. Manan-ao to Brgy. Cabasagan FMR, Brgy. Manan-ao, Baroy, Lanao del Norte	Planning	Public Bidding	April 12, 2021	April 16, 2020	April 19, 2020	FMR 2020	10,000		10,000	Opening of Bids dated April 12, 2021

Submitted By:




KAREN CHRISTINE B. REYES  
Head, Procurement Unit

Recommended By:



MOHAMMAD ALI P. PUNDOGAR  
B/C, Chairman  
Chief, Administrative Section

Approved by:



ALI KHAN URALI, AER  
District Engineer