



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
METRO MANILA 1st
DISTRICT ENGINEERING OFFICE
NATIONAL CAPITAL REGION
West Bank Road, Manggahan Floodway, Rosario, Pasig City

July 29, 2021

Director ELMIRA S. CRUZ-CAISIDO

Deputy Executive Director IV

Government Procurement Policy Board-Technical Support Office (GPPB-TSO)

Unit 2506, Raffles Corporate Center, F. Ortigas Jr. Road,
Ortigas Center, Pasig City


**SUBJECT : Submission of Updated Annual Procurement Plan CY - 2021
Civil Works – 1st Semester**

Dear Ma'am,

This is in connection with your Memorandum on timely submission of Updated Annual Procurement Plan for Procurement activities.

Attached herewith is the Report of DPWH-Metro Manila 1st District Engineering Office on **Updated Annual Procurement Plan CY 2021 Civil Works -1st Semester**.

Thank you very much.



MEDIL F. CHUA
District Engineer

CC : Ma. Victoria S. Gregorio
OIC Director, Procurement Service
Department of Public Works and Highways

Eric A. Ayapana
The Regional Director, National Capital Region
Department of Public Works and Highways-2nd Street, Port Area, Manila

July 29, 2021

Director ELMIRA S. CRUZ-CAISIDO

Deputy Executive Director IV

Government Procurement Policy Board-Technical Support Office (GPPB-TSO)

Unit 2506, Raffles Corporate Center, F. Ortigas Jr. Road,
Ortigas Center, Pasig City


**SUBJECT : Submission of Updated Annual Procurement Plan CY - 2021
Civil Works – 1st Semester**

Dear Ma'am,

This is in connection with your Memorandum on timely submission of Updated Annual Procurement Plan for Procurement activities.

Attached herewith is the Report of DPWH-Metro Manila 1st District Engineering Office on
Updated Annual Procurement Plan CY 2021 Civil Works -1st Semester.

Thank you very much.



MEDEL F. CHUA
District Engineer

CC : Ma. Victoria S. Gregorio
OIC Director, Procurement Service
Department of Public Works and Highways

Eric A. Ayapana
The Regional Director, National Capital Region
Department of Public Works and Highways-2nd Street, Port Area, Manila



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
METRO MANILA 1ST DISTRICT ENGINEERING OFFICE
West Bank Road Manggahan Floodway

UPDATED ANNUAL PROCUREMENT PLAN 2021

CONGRESSIONAL DISTRICT: SAN JUAN, MANDALUYONG, PASIG, TAGUIG, PATEROS, MARIKINA

UACS	Procurement Program / Project	PMO/End User	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advertisement/ Posting of REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300117207696000	Preventive Maintenance along Marcos Highway, (Eastbound) Pasig City, K00144515 - K00164112.3	Construction	Public Bidding	29-Dec-20	19-Jan-21	28-Jan-21	01-Feb-21	GAA 2021	48,999,732.00		48,999,732.00	Preventive Maintenance
320101105985000	Construction of Slope Protection Including Site Development Along Laguna Lakeshore (Package 4), Lower Bicayan, Taguig City	Construction	Public Bidding	29-Dec-20	19-Jan-21	28-Jan-21	01-Feb-21	GAA 2021	96,499,824.18		96,499,824.18	Construction of Slope Protection
320101105985000	Construction of Slope Protection Including Site Development Along Laguna Lakeshore (Package 5), Lower Bicayan, Taguig City	Construction	Public Bidding	29-Dec-20	19-Jan-21	28-Jan-21	01-Feb-21	GAA 2021	96,499,317.53		96,499,317.53	Construction of Slope Protection
320101106367000	Rehabilitation / Construction of Slope Protection Along Taguig River East Bank (Package II), Barangay Ususan, Taguig City	Construction	Public Bidding	29-Dec-20	19-Jan-21	28-Jan-21	01-Feb-21	GAA 2021	48,999,126.21		48,999,126.21	Rehabilitation / Construction of Slope Protection
320101106368000	Rehabilitation / Construction of Slope Protection Along Taguig River East Bank (Package III), Barangay Ususan, Taguig City	Construction	Public Bidding	29-Dec-20	19-Jan-21	28-Jan-21	01-Feb-21	GAA 2021	48,999,828.77		48,999,828.77	Rehabilitation / Construction of Slope Protection
320101105995000	Rehabilitation / Construction of Slope Protection Along Taguig River West Bank (Package I), Barangay Bambang, Taguig City	Construction	Public Bidding	29-Dec-20	19-Jan-21	28-Jan-21	01-Feb-21	GAA 2021	86,849,489.99		86,849,489.99	Rehabilitation / Construction of Slope Protection
300103203054000	Construction of Staff Officers Quarters with Parking Area at the Basement and Ground Development (Phase II) at HPA, Fort Bonifacio	Construction	Public Bidding	29-Dec-20	19-Jan-21	28-Jan-21	01-Feb-21	GAA 2021	101,324,849.63		101,324,849.63	Construction of Staff Officers Quarters
300103203113000	Construction (Completion) of Multi-Purpose Building (Covered Court), Brgy. Salapan, San Juan City	Construction	Public Bidding	30-Dec-20	21-Jan-21	29-Jan-21	02-Feb-21	GAA 2021	13,719,901.53		13,719,901.53	Construction (Completion) of Multi-Purpose Building
300103203117000	Construction (Completion) of Multi-Purpose Building including Fire Protection and Facilities, Brgy. Bats, San Juan City	Construction	Public Bidding	30-Dec-20	21-Jan-21	29-Jan-21	02-Feb-21	GAA 2021	7,839,517.45		7,839,517.45	Construction (Completion) of Multi-Purpose Building
310103100618000	Preventive Maintenance of Dr Sixto Antonio - K0015 + (-431) - K0015 + 000	Construction	Public Bidding	30-Dec-20	21-Jan-21	29-Jan-21	02-Feb-21	GAA 2021	3,737,562.61		3,737,562.61	Preventive Maintenance
300116203756000	Construction (Completion) of Dona Julia Vargas Avenue, Pasig City	Construction	Public Bidding	30-Dec-20	21-Jan-21	29-Jan-21	02-Feb-21	GAA 2021	16,659,883.46		16,659,883.46	Construction (Completion)
300104219109000	Construction of Four (4) Storey Multi-Purpose Building at Pasig Elementary School, Barangay San Nicolas, Pasig City	Construction	Public Bidding	30-Dec-20	21-Jan-21	29-Jan-21	02-Feb-21	GAA 2021	24,499,999.37		24,499,999.37	Construction
300103203114000	Construction (Completion) of Multi-Purpose Building (Phase II), 15AIB, Army Intelligence Regiment, Philippine Army-HQ, Philippine Army, Legaspi Compound, Fort Bonifacio	Construction	Public Bidding	30-Dec-20	21-Jan-21	29-Jan-21	02-Feb-21	GAA 2021	4,949,879.50		4,949,879.50	Construction (Completion) of Multi-Purpose Building
300103203121000	Construction (Completion) of Six (6) Storey Academic Building, PATCOE, AIR, Philippine Army, Legaspi Compound, Fort Bonifacio	Construction	Public Bidding	30-Dec-20	21-Jan-21	29-Jan-21	02-Feb-21	GAA 2021	4,949,854.47		4,949,854.47	Construction (Completion)
300207100434000	Completion of Academic Building, PATCOE, Legaspi Compound, Fort Bonifacio, Taguig City	Construction	Public Bidding	30-Dec-20	21-Jan-21	29-Jan-21	02-Feb-21	GAA 2021	4,899,785.22		4,899,785.22	Completion
300104219127000	Construction/Rehabilitation of Concepcion Dos Multi-Purpose Building Including Site Development, Barangay Concepcion Dos, Marikina City	Construction	Public Bidding	30-Dec-20	21-Jan-21	29-Jan-21	02-Feb-21	GAA 2021	4,949,747.44		4,949,747.44	Construction/Rehabilitation
300104219128000	Construction/Rehabilitation of Concepcion Uno Multi-Purpose Building Including Site Development, Barangay Concepcion Uno, Marikina City	Construction	Public Bidding	30-Dec-20	21-Jan-21	29-Jan-21	02-Feb-21	GAA 2021	4,949,743.95		4,949,743.95	Construction/Rehabilitation
300104219129000	Construction/Rehabilitation of Multi-Purpose Building Including Site Development, Barangay Concepcion Dos, Marikina City	Construction	Public Bidding	30-Dec-20	21-Jan-21	29-Jan-21	02-Feb-21	GAA 2021	4,941,871.32		4,941,871.32	Construction/Rehabilitation of Multi-Purpose Building
300117207702000	Rehabilitation of Road Network, Marikina City	Construction	Public Bidding	30-Dec-20	21-Jan-21	29-Jan-21	02-Feb-21	GAA 2021	4,949,495.37		4,949,495.37	Preventive Maintenance
310103100619000	Preventive Maintenance along Psychopathic Hospital Rd – K0010 + 592 – K0010 + 918	Construction	Public Bidding	13-Jan-21	02-Feb-21	10-Feb-21	16-Feb-21	GAA 2021	4,366,081.98		4,366,081.98	Preventive Maintenance
310304100697000	Rehabilitation/Major Repair of EDSA/Shaw Flyover (B03312L2) along EDSA-Shaw Flyover	Construction	Public Bidding	13-Jan-21	02-Feb-21	10-Feb-21	16-Feb-21	GAA 2021	4,824,954.36		4,824,954.36	Rehabilitation/Major Repair
310304100698000	Rehabilitation/Major Repair of EDSA/Shaw Flyover (B03313L2) along EDSA-Shaw Flyover	Construction	Public Bidding	13-Jan-21	02-Feb-21	10-Feb-21	16-Feb-21	GAA 2021	4,824,914.80		4,824,914.80	Rehabilitation/Major Repair
320101106360000	Improvement of National Center for Mental Health Drainage System, Mandaluyong City	Construction	Public Bidding	13-Jan-21	02-Feb-21	10-Feb-21	16-Feb-21	GAA 2021	9,799,910.20		9,799,910.20	Improvement
300104219133000	Construction/Rehabilitation of Multi-Purpose Building Including Site Development, Marikina City	Construction	Public Bidding	13-Jan-21	02-Feb-21	10-Feb-21	16-Feb-21	GAA 2021	27,719,690.96		27,719,690.96	Construction/Rehabilitation
300117207700000	Rehabilitation of Road Network, Barangay Nangka, Marikina City	Construction	Public Bidding	13-Jan-21	02-Feb-21	10-Feb-21	16-Feb-21	GAA 2021	9,898,611.45		9,898,611.45	Rehabilitation
300116203774000	Rehabilitation of M.H. Del Pilar St., San Agustin and Vicinity, Brgy. Palativ, Palativ, Pasig City	Construction	Public Bidding	13-Jan-21	02-Feb-21	10-Feb-21	16-Feb-21	GAA 2021	11,579,703.54		11,579,703.54	Rehabilitation
300103203016000	Construction of Multi-Purpose Building (Eastern Police District) Brgy. Corazon De Jesus, San Juan City Package	Construction	Public Bidding	20-Jan-21	09-Feb-21	17-Feb-21	23-Feb-21	GAA 2021	97,999,945.24		97,999,945.24	Construction

UACS	Procurement Program / Project	PMO/End User	Procurement Method	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks
				Advertisement/ Posting of REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
320101105948000	Bank Improvement along Eastbank Road, Manggahan Floodway, (Package 1), Pasig City	Construction	Public Bidding	20-Jan-21	09-Feb-21	17-Feb-21	23-Feb-21	GAA 2021	77,199,780.16		77,199,780.16	Bank Improvement	
300103203119000	Construction (Completion) of Multi-Purpose Building including Fire Protection and Facilities, San Perfecto Elementary School, San Juan City	Construction	Public Bidding	15-Jan-21	11-Feb-21	22-Feb-21	25-Feb-21	GAA 2021	11,759,935.46		11,759,935.46	Construction (Completion)	
300103203120000	Construction (Completion) of Multi-Purpose Building including Fire Protection and Facilities, Sta. Lucia Elementary School, San Juan City	Construction	Public Bidding	15-Jan-21	11-Feb-21	22-Feb-21	25-Feb-21	GAA 2021	11,759,743.48		11,759,743.48	Construction (Completion)	
300116203766000	Rehabilitation of Roads , Brgy. Katuparan, Taguig City Phase II	Construction	Public Bidding	15-Jan-21	11-Feb-21	22-Feb-21	25-Feb-21	GAA 2021	7,015,676.60		7,015,676.60	Rehabilitation of Roads	
300116203767000	Rehabilitation of Roads at Brgy. Central Signal, Phase II, Taguig City	Construction	Public Bidding	15-Jan-21	11-Feb-21	22-Feb-21	25-Feb-21	GAA 2021	6,977,414.03		6,977,414.03	Rehabilitation of Roads	
300106200610000	Ubangan ng mga Bayani (S03370L2) - K0013 + (-1062) to K0013 + 237, (S03969L2) - K0013 + (-237) to K0013 + 1062	Construction	Public Bidding	15-Jan-21	11-Feb-21	22-Feb-21	25-Feb-21	GAA 2021	48,249,778.94		48,249,778.94	Preventive Maintenance	
320101106347000	Bank Improvement along Eastbank Road, Manggahan Floodway, (Package 2), Pasig City	Construction	Public Bidding	15-Jan-21	11-Feb-21	22-Feb-21	25-Feb-21	GAA 2021	29,399,384.97		29,399,384.97	Bank Improvement	
300117207694000	Rehabilitation of Meralco Ave., Brgy. San Antonio, Pasig City, Metro Manila	Construction	Public Bidding	15-Jan-21	11-Feb-21	22-Feb-21	25-Feb-21	GAA 2021	9,799,173.62		9,799,173.62	Rehabilitation	
300103203024000	Construction of Multi-Purpose Building, Brgy. Batis, San Juan City	Construction	Public Bidding	29-Jan-21	18-Feb-21	25-Feb-21	02-Mar-21	GAA 2021	53,899,452.06		53,899,452.06	Construction	
320101106365000	Rehabilitation / Construction of Slope Protection Along Taguig River East Bank (Package I), Barangay Ususan, Taguig City	Construction	Public Bidding	29-Jan-21	18-Feb-21	25-Feb-21	02-Mar-21	GAA 2021	48,999,859.77		48,999,859.77	Rehabilitation / Construction of Slope Protection	
300116203757000	Construction of Roads at AsCom Compound, Brgy. Fort Bonifacio, Taguig City	Construction	Public Bidding	29-Jan-21	18-Feb-21	25-Feb-21	02-Mar-21	GAA 2021	48,999,345.64		48,999,345.64	Construction of Roads	
310102100599000	Preventive Maintenance along Pasig-Pateros Rd. – K0016 + (-025) – K0016 + 000, K0016 + (-553) – K0016 + (-025), K0016 + 000 – K0016 + 104, K0016 + 1011 - K0017 + 000, K0016 + 104 - K0016 + 653, K0016 + 934.60 - K0016 + 1011, K0017 + 000 - K0017 + 060	Construction	Public Bidding	02-Feb-21	23-Feb-21	02-Mar-21	05-Mar-21	GAA 2021	17,367,733.10		17,367,733.10	Preventive Maintenance	
300103203142000	Construction of Two (2) Storey Multipurpose Building Brgy. San Miguel, Pasig City	Construction	Public Bidding	02-Feb-21	23-Feb-21	02-Mar-21	05-Mar-21	GAA 2021	3,919,999.92		3,919,999.92	Construction	
300116203775000	Rehabilitation/Concreting of Eastbank Road, Manggahan Floodway, Pasig City	Construction	Public Bidding	02-Feb-21	23-Feb-21	02-Mar-21	05-Mar-21	GAA 2021	19,599,618.21		19,599,618.21	Rehabilitation/Concreting	
300103203111000	Construction (Completion) of Four (4) Storey Organic Personnel and Student Barracks Bileting (Phase II), PALCOE, AIR, Philippine Army, Leasat Compound, Fort Bonifacio	Construction	Public Bidding	02-Feb-21	23-Feb-21	02-Mar-21	05-Mar-21	GAA 2021	29,399,946.29		29,399,946.29	Construction (Completion)	
320101106362000	Improvement of Park Creek, Marikina City	Construction	Public Bidding	02-Feb-21	23-Feb-21	02-Mar-21	05-Mar-21	GAA 2021	29,399,660.34		29,399,660.34	Improvement	
300117207704000	Rehabilitation of Road Network, Phase II, Marikina City	Construction	Public Bidding	02-Feb-21	23-Feb-21	02-Mar-21	05-Mar-21	GAA 2021	9,899,905.80		9,899,905.80	Rehabilitation of Road Network	
300117207695000	Construction/Rehabilitation of Road at Brgy. Marikina Heights, Marikina City	Construction	Public Bidding	02-Feb-21	23-Feb-21	02-Mar-21	05-Mar-21	GAA 2021	6,929,976.33		6,929,976.33	Construction/Rehabilitation	
300117207708000	Rehabilitation of Road, Brgy. Concepcion Dos, Marikina City	Construction	Public Bidding	02-Feb-21	23-Feb-21	02-Mar-21	05-Mar-21	GAA 2021	12,869,913.10		12,869,913.10	Rehabilitation of Road	
300108200323000	Construction of Slope Protection including Reinforced Concrete Trench along Mammade Creek, Kaayusan Street, Karangalan (from Magsaysay Avenue up to Eusebio Bliss), Barangay Manggahan, Pasig City	Construction	Public Bidding	02-Feb-21	23-Feb-21	02-Mar-21	05-Mar-21	GAA 2021	16,659,503.03		16,659,503.03	Construction of Slope Protection	
300103203148000	Construction/Rehabilitation of Camacho Multi-Purpose Multi-Purpose Buildinga Building, Barangay Nangka, Marikina City	Construction	Public Bidding	02-Feb-21	23-Feb-21	02-Mar-21	05-Mar-21	GAA 2021	9,899,767.58		9,899,767.58	Construction/Rehabilitation	
300103203146000	Construction/Rehabilitation of Nangka Multi-Purpose Building, Barangay Nangka, Marikina City	Construction	Public Bidding	02-Feb-21	23-Feb-21	02-Mar-21	05-Mar-21	GAA 2021	4,949,633.13		4,949,633.13	Construction/Rehabilitation	
300104219135000	Construction/Rehabilitation of Parang Multi-Purpose Building, including site development, Marikina City	Construction	Public Bidding	02-Feb-21	23-Feb-21	02-Mar-21	05-Mar-21	GAA 2021	2,969,999.42		2,969,999.42	Construction/Rehabilitation	
300103203145000	Construction of Multi-Purpose (Earthquake Resilient) Building including Main Gate and Guardhouse at NCDA-CO, Ortigas Center, Pasig City	Construction	Public Bidding	02-Feb-21	23-Feb-21	02-Mar-21	05-Mar-21	GAA 2021	29,699,906.14		29,699,906.14	Construction	
300103203145000	Construction/Rehabilitation of Parang Pavilion Multi-Purpose Building, Barangay Parang, Marikina City	Construction	Public Bidding	02-Feb-21	23-Feb-21	02-Mar-21	05-Mar-21	GAA 2021	6,929,996.64		6,929,996.64	Construction/Rehabilitation	
300103203023000	Construction of Multi-Purpose Building Phase IV, St. Joseph, San Juan City	Construction	Public Bidding	04-Feb-21	02-Mar-21	09-Mar-21	12-Mar-21	GAA 2021	96,499,814.87		96,499,814.87	Construction	
320101106364000	Rehabilitation / Construction of Slope Protection Along Taguig River East Bank (Package I), Barangay Tukukan, Taguig City	Construction	Public Bidding	04-Feb-21	02-Mar-21	09-Mar-21	12-Mar-21	GAA 2021	48,999,694.50		48,999,694.50	Rehabilitation / Construction of Slope Protection	
320101106366000	Rehabilitation / Construction of Slope Protection Along Taguig River East Bank (Package II), Barangay Tukukan, Taguig City	Construction	Public Bidding	04-Feb-21	02-Mar-21	09-Mar-21	12-Mar-21	GAA 2021	48,999,930.94		48,999,930.94	Rehabilitation / Construction of Slope Protection	
300103203128000	Construction of Multi-Purpose Building, Brgy. Isabelita, San Juan City	Construction	Public Bidding	17-Feb-21	09-Mar-21	16-Mar-21	19-Mar-21	GAA 2021	17,639,896.47		17,639,896.47	Construction of Multi-Purpose Building	
300103203153000	Construction of Multi-Purpose Building, Napindan, Taguig City	Construction	Public Bidding	17-Feb-21	09-Mar-21	16-Mar-21	19-Mar-21	GAA 2021	9,799,928.09		9,799,928.09	Construction of Multi-Purpose Building	

UACS	Procurement Program / Project	PMO/End User	Procurement Method	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks
				Advertisement/ Posting of REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
300103203162000	Rehabilitation of Multi-Purpose Facility (Covered Court), Philippine Coast Guard, Barangay New Lower Bicutan, Taguig City	Construction	Public Bidding	17-Feb-21	09-Mar-21	16-Mar-21	19-Mar-21		GAA 2021	4,900,785.54		4,900,785.54	Rehabilitation of Multi-Purpose
300104219123000	Construction of Multi-Purpose Building, Barangay Napindan, Taguig City	Construction	Public Bidding	17-Feb-21	09-Mar-21	16-Mar-21	19-Mar-21		GAA 2021	19,799,963.20		19,799,963.20	Construction of Multi-Purpose Building
300103203122000	Construction (Completion) of Two (2) Storey RHSU Building (Phase II), Camp Bagoña Diwa, Taguig City	Construction	Public Bidding	17-Feb-21	09-Mar-21	16-Mar-21	19-Mar-21		GAA 2021	4,899,765.67		4,899,765.67	Construction
300116203768000	Rehabilitation of Roads at Brgy. North Signal, Taguig City	Construction	Public Bidding	17-Feb-21	09-Mar-21	16-Mar-21	19-Mar-21		GAA 2021	6,976,966.52		6,976,966.52	Rehabilitation of Roads
300116203769000	Rehabilitation of Roads, Brgy. South Signal, Taguig City Phase II	Construction	Public Bidding	17-Feb-21	09-Mar-21	16-Mar-21	19-Mar-21		GAA 2021	6,977,437.86		6,977,437.86	Rehabilitation of Roads
300116203771000	Rehabilitation of Roads, Mararikta, Taguig City	Construction	Public Bidding	17-Feb-21	09-Mar-21	16-Mar-21	19-Mar-21		GAA 2021	9,799,698.36		9,799,698.36	Rehabilitation of Roads
300109200765000	Rehabilitation of Drainage System including tilling works along UBB alley, Barangay Barangka, Marikina City	Construction	Public Bidding	17-Feb-21	09-Mar-21	16-Mar-21	19-Mar-21		GAA 2021	7,911,606.69		7,911,606.69	Rehabilitation of Drainage System
300117207701000	Rehabilitation of Road Network, Barangay Tumana, Marikina City	Construction	Public Bidding	17-Feb-21	09-Mar-21	16-Mar-21	19-Mar-21		GAA 2021	7,919,935.76		7,919,935.76	Rehabilitation of Road Network
300117207705000	Rehabilitation of Road Network, Phase III, Marikina City	Construction	Public Bidding	17-Feb-21	09-Mar-21	16-Mar-21	19-Mar-21		GAA 2021	13,859,963.50		13,859,963.50	Rehabilitation of Road Network
300108200324000	Rehabilitation of Drainage System along C. Raymundo, Pasig City	Construction	Public Bidding	17-Feb-21	09-Mar-21	16-Mar-21	19-Mar-21		GAA 2021	4,899,761.89		4,899,761.89	Rehabilitation of Drainage System
300108200325000	Rehabilitation of Drainage System at Emerald Valley Homes, Brgy. Dela Paz, Pasig City	Construction	Public Bidding	17-Feb-21	09-Mar-21	16-Mar-21	19-Mar-21		GAA 2021	5,879,247.49		5,879,247.49	Rehabilitation of Drainage System
300109200767000	Rehabilitation of Drainage System at Metropolis and vicinity, Brgy. Sta. Lucia, Pasig City	Construction	Public Bidding	17-Feb-21	09-Mar-21	16-Mar-21	19-Mar-21		GAA 2021	9,799,791.78		9,799,791.78	Rehabilitation of Drainage System
300104219126000	Construction/Completion of Multi-Purpose Building, including Site Development, Barangay Barangka, Marikina City	Construction	Public Bidding	17-Feb-21	09-Mar-21	16-Mar-21	19-Mar-21		GAA 2021	7,919,758.67		7,919,758.67	Construction/Completion of Multi-Purpose Building
300104219136000	Construction of Multi-Purpose Building, Barangay Barangka, Marikina City	Construction	Public Bidding	17-Feb-21	09-Mar-21	16-Mar-21	19-Mar-21		GAA 2021	9,899,532.26		9,899,532.26	Construction of Multi-Purpose Building
300104219134000	Construction/Rehabilitation of Multi-Purpose Building, including site development, Second District, Marikina City	Construction	Public Bidding	17-Feb-21	09-Mar-21	16-Mar-21	19-Mar-21		GAA 2021	3,959,827.99		3,959,827.99	Construction/Rehabilitation of Multi-Purpose Building
300117207714000	Repair/Rehabilitation of Road Network including laterals at Barangay Concepcion Uno, Marikina City	Construction	Public Bidding	17-Feb-21	09-Mar-21	16-Mar-21	19-Mar-21		GAA 2021	9,893,073.33		9,893,073.33	Repair/Rehabilitation of Road Network
	Construction/Rehabilitation of the 7th Floor Ward Building, Emergency Room, Operating Room Complex, Molecular Laboratory including Ventilation Upgrading of Priority Areas in Amano Memorial Medical Center	Construction	Public Bidding	17-Feb-21	09-Mar-21	16-Mar-21	19-Mar-21		GAA 2021	29,249,967.54		29,249,967.54	Construction/Rehabilitation
300103203026000	Construction of Multi-Purpose Building, Brgy. Maytunas, San Juan City	Construction	Public Bidding	26-Feb-21	20-Apr-21	29-Apr-21	04-May-21		GAA 2021	48,999,786.58		48,999,786.58	Construction of Multi-Purpose Building
300104219026000	Construction of Multi-Purpose Building at San Juan National High School, San Juan City	Construction	Public Bidding	26-Feb-21	20-Apr-21	29-Apr-21	04-May-21		GAA 2021	68,599,718.96		68,599,718.96	Construction of Multi-Purpose Building
300104219116000	Construction of Multi-Purpose Building (Gymnasium) at San Joaquin Elementary School, San Joaquin, Pasig City	Construction	Public Bidding	26-Feb-21	20-Apr-21	29-Apr-21	04-May-21		GAA 2021	48,999,970.99		48,999,970.99	Construction of Multi-Purpose Building
300207100299000	Construction of Security and Escort Battalion Administration Building, Fort Andres Bonifacio, Taguig City	Construction	Public Bidding	26-Feb-21	20-Apr-21	29-Apr-21	04-May-21		GAA 2021	101,324,843.39		101,324,843.39	Construction
320101106351000	Construction/Rehabilitation of Greenheights Subdivision Box Culvert, Marikina City	Construction	Public Bidding	26-Feb-21	20-Apr-21	29-Apr-21	04-May-21		GAA 2021	48,999,949.67		48,999,949.67	Construction/Rehabilitation
300106200613000	Repair/Reconstruction of Marikina Road Dike in Barangay Mandalay, Marikina	Construction	Public Bidding	26-Feb-21	20-Apr-21	29-Apr-21	04-May-21		GAA 2021	48,999,992.57		48,999,992.57	Repair/Reconstruction
	Blake Lanes Marikina City	Construction	Public Bidding	26-Feb-21	20-Apr-21	29-Apr-21	04-May-21		GAA 2021	49,499,334.85		49,499,334.85	Special Road Fund - Motor Vehicle User's Charge as per R.A. 11239
300103203027000	Construction of Multi-Purpose Building, Brgy. San Perfecto, San Juan City	Construction	Public Bidding	29-Mar-21	20-Apr-21	29-Apr-21	04-May-21		GAA 2021	53,899,993.56		53,899,993.56	Construction of Multi-Purpose Building
300104219117000	Construction of Multi-Purpose Building (PNP and SOCO) at Barangay Mauway, Mandaluyong City	Construction	Public Bidding	29-Mar-21	20-Apr-21	29-Apr-21	04-May-21		GAA 2021	38,977,962.57		38,977,962.57	Construction of Multi-Purpose Building
320101105970000	Construction of Pumping Station and Flood Control Structure at Napindan River including Upgrading of Drainage Outfall/laterals, Barangay. Napindan, Taguig City	Construction	Public Bidding	29-Mar-21	20-Apr-21	29-Apr-21	04-May-21		GAA 2021	96,499,875.91		96,499,875.91	Construction
300103203151000	Construction of Multi-Purpose Building, Central Signal, Taguig City	Construction	Public Bidding	29-Mar-21	20-Apr-21	29-Apr-21	04-May-21		GAA 2021	48,999,761.30		48,999,761.30	Construction of Multi-Purpose Building
320101105958000	Rehabilitation of Drainage System at Barangay Concepcion Dos, Marikina City	Construction	Public Bidding	29-Mar-21	20-Apr-21	29-Apr-21	04-May-21		GAA 2021	78,399,525.74		78,399,525.74	Rehabilitation of Drainage System
300108200321000	Improvement of Nangka River, Barangay Fortune, Marikina City	Construction	Public Bidding	29-Mar-21	20-Apr-21	29-Apr-21	04-May-21		GAA 2021	48,999,783.21		48,999,783.21	Improvement

UACS	Procurement Program / Project	PMO/End User	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advertisement/ Posting of REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21OB0291	Rehabilitation of Disaster-Related Infrastructure and other Facilities (Community-based and Hospital-based Healthcare Facilities for COVID-19 Patients and Healthcare Professionals - Modular Hospital) for Pasig City General Hospital (Pamantasan ng Lungsod ng Pasig Compound), Pasig City	Construction	Negotiated			29/30	30-Apr-21	GAA 2021	24,999,973.05		24,999,973.05	Rehabilitation of Disaster-Related Infrastructure and other Facilities (Community-based and Hospital-based Healthcare Facilities)
	Construction of Multi-Purpose Facility (Firing Range), Philippine Coast Guard, Barangay New Lower Bicutan, Taguig City	Construction	Public Bidding	30-Mar-21	22-Apr-21	30-Apr-21	05-May-21	GAA 2021	21,402,983.35		21,402,983.35	Construction
	Construction of NITI Students Barracks, HNISF Compound, Bonifacio Naval Station, Taguig City	Construction	Public Bidding	30-Mar-21	22-Apr-21	30-Apr-21	05-May-21	GAA 2021	14,699,613.76		14,699,613.76	Construction
	Construction/Rehabilitation of Multi-Purpose Building including Site Development, Barangay Nanoka, Marikina City	Construction	Public Bidding	30-Mar-21	22-Apr-21	30-Apr-21	05-May-21	GAA 2021	9,899,766.72		9,899,766.72	Construction/Rehabilitation
	Construction of RCBC Drainage Line and Road Widening at Tawiran St., Santolan, Pasig City	Construction	Public Bidding	30-Mar-21	22-Apr-21	30-Apr-21	05-May-21	GAA 2021	7,839,606.24		7,839,606.24	Construction
	Construction/Completion of Multi-Purpose Building at Barangay Barangka Itaya, Mandaluyong City	Construction	Public Bidding	30-Mar-21	22-Apr-21	30-Apr-21	05-May-21	GAA 2021	9,799,999.84		9,799,999.84	Construction/Completion
	Rehabilitation of Multi-Purpose Building at Brgy. Kapitolyo, Pasig City	Construction	Public Bidding	30-Mar-21	22-Apr-21	30-Apr-21	05-May-21	GAA 2021	3,001,643.23		3,001,643.23	Rehabilitation
	Improvement of Ilugin River, Pasig City	Construction	Public Bidding	30-Mar-21	22-Apr-21	30-Apr-21	05-May-21	GAA 2021	9,799,569.58		9,799,569.58	Improvement
	Construction/Improvement of Multi-Purpose Building, including Site Development, Provident Village, Brgy. J. dela Peña, Marikina City	Construction	Public Bidding	30-Mar-21	22-Apr-21	30-Apr-21	05-May-21	GAA 2021	5,935,911.80		5,935,911.80	Construction/Improvement
	Improvement of Nanoka River, Second District, Marikina City	Construction	Public Bidding	30-Mar-21	22-Apr-21	30-Apr-21	05-May-21	GAA 2021	5,939,821.70		5,939,821.70	Improvement
300103203150000	Construction/Rehabilitation of Multi-Purpose Building, Second District, Marikina City (Phase II)	Construction	Public Bidding	30-Mar-21	22-Apr-21	30-Apr-21	05-May-21	GAA 2021	12,739,924.13		12,739,924.13	Construction/Rehabilitation
300103203144000	Construction/Rehabilitation of Parang Multi-Purpose Building, Barangay Parang, Marikina City	Construction	Public Bidding	30-Mar-21	22-Apr-21	30-Apr-21	05-May-21	GAA 2021	4,949,452.09		4,949,452.09	Construction/Rehabilitation
300103203108000	Construction/Rehabilitation of Tumana Barangay Hall, including site development, Barangay Tumana, Marikina City	Construction	Public Bidding	30-Mar-21	22-Apr-21	30-Apr-21	05-May-21	GAA 2021	4,606,328.58		4,606,328.58	Construction/Rehabilitation
300104219138000	Construction/Rehabilitation of Fortune Barangay Hall, Barangay Fortune, Marikina City	Construction	Public Bidding	30-Mar-21	22-Apr-21	30-Apr-21	05-May-21	GAA 2021	9,898,399.77		9,898,399.77	Construction/Rehabilitation
21OB0289	Repair and Maintenance along Ortigas Avenue Eastbound, Pasig City (K0012+/-522) to K0012+/-272)	Construction	Public Bidding	30-Mar-21	22-Apr-21	30-Apr-21	05-May-21	GAA 2021	5,203,574.30		5,203,574.30	Repair and Maintenance
300117207692000	Construction of EDSA - Amnopolis elevated pedestrian walkway, Brgy. Greenhills, San Juan City	Construction	Public Bidding	05-Mar-21	27-Apr-21	06-May-21	11-May-21	GAA 2021	29,399,831.70		29,399,831.70	Construction
300103203141000	Construction of Two (2) Storey Multipurpose Building at Tierra Verde, Brgy. Manggahan, Pasig City	Construction	Public Bidding	05-Mar-21	27-Apr-21	06-May-21	11-May-21	GAA 2021	29,399,960.46		29,399,960.46	Construction
320101106349000	Construction/Rehabilitation of Pinagsama Creek Drainage Drainage Outfall Including Laterals (Phase II), Brgy. North Signal, Taguig City	Construction	Public Bidding	05-Mar-21	27-Apr-21	06-May-21	11-May-21	GAA 2021	19,599,134.42		19,599,134.42	Construction/Rehabilitation
320101106375000	Rehabilitation of Slope Protection along Western Bicutan Creek, Taguig City	Construction	Public Bidding	05-Mar-21	27-Apr-21	06-May-21	11-May-21	GAA 2021	19,599,701.84		19,599,701.84	Rehabilitation of Slope Protection
300117207696000	Construction/Rehabilitation of Road at Brgy. San Roque, Marikina	Construction	Public Bidding	05-Mar-21	27-Apr-21	06-May-21	11-May-21	GAA 2021	9,899,440.81		9,899,440.81	Construction/Rehabilitation of Road
300117207698000	Rehabilitation of Road Network including Laterals, Second District, Marikina City	Construction	Public Bidding	05-Mar-21	27-Apr-21	06-May-21	11-May-21	GAA 2021	9,899,904.03		9,899,904.03	Rehabilitation of Road Network
300117207699000	Rehabilitation of Road Network, Barangay Marikina Heights, Marikina City	Construction	Public Bidding	05-Mar-21	27-Apr-21	06-May-21	11-May-21	GAA 2021	4,949,926.12		4,949,926.12	Rehabilitation of Road Network
300104219141000	Rehabilitation of Multi-Purpose Building, Marikina Polytechnic College, Marikina City	Construction	Public Bidding	05-Mar-21	27-Apr-21	06-May-21	11-May-21	GAA 2021	2,969,961.15		2,969,961.15	Rehabilitation of Multi-Purpose Building
30011720707000	Improvement of Road Network including Site Development, First District Marikina City	Construction	Public Bidding	05-Mar-21	27-Apr-21	06-May-21	11-May-21	GAA 2021	9,899,962.50		9,899,962.50	Improvement of Road Network
320101106361000	Construction/Rehabilitation of Gravity Wall along Nangka River, San Miguel Compound Phase 2, Marikina City	Construction	Public Bidding	05-Mar-21	27-Apr-21	06-May-21	11-May-21	GAA 2021	19,599,710.98		19,599,710.98	Construction/Rehabilitation of Gravity Wall
300116203760000	Asphalt Overlay, Second District, Marikina City	Construction	Public Bidding	05-Mar-21	27-Apr-21	06-May-21	11-May-21	GAA 2021	19,799,192.74		19,799,192.74	Asphalt Overlay
21OB0288	Construction of Multi-Purpose Building (Amang Rodriguez Memorial Medical Center), Marikina City	Construction	Public Bidding	05-Mar-21	27-Apr-21	06-May-21	11-May-21	GAA 2021	19,798,227.24		19,798,227.24	Construction of Multi-Purpose Building
21OB0292	Construction of Dormitory and Modular Hospital with Site Development at the National Center for Mental Health (NCMH) Compound (Phase 1), Mandaluyong City, Metro Manila	Construction	Negotiated			06-May-21	06-May-21	GAA 2021	24,624,973.45		24,624,973.45	Construction of Dormitory and Modular Hospital with Site Development
3001032030313000	Construction of Multi-Purpose Building at Government Center, Brgy. St. Joseph, San Juan City Package 6	Construction	Public Bidding	28-Apr-21	18-May-21	31-May-21	09-Jun-21	GAA 2021	97,999,954.58		97,999,954.58	Construction
300103203025000	Construction of Multi-Purpose Building, Brgy. Little Baguio, San Juan City	Construction	Public Bidding	28-Apr-21	18-May-21	31-May-21	09-Jun-21	GAA 2021	43,450,215.72		43,450,215.72	Construction

UACS	Procurement Program / Project	PMO/End User	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advertisement/ Posting of REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
320101106350000	Improvement of Nangka River, Barangay Fortune, Marikina City	Construction	Public Bidding	28-Apr-21	18-May-21	31-May-21	09-Jun-21	GAA 2021	38,280,585.75		38,280,585.75	Improvement
300103203116000	Construction (Completion) of Multi-Purpose Building at Brgy. San Jose, Pasig City	Construction	Public Bidding	30-Apr-21	20-May-21	28-May-21	03-Jun-21	GAA 2021	2,939,861.03		2,939,861.03	Construction (Completion)
320101106352000	Construction/ Rehabilitation of Slope Protection along Panday River, Pateros	Construction	Public Bidding	30-Apr-21	20-May-21	28-May-21	03-Jun-21	GAA 2021	29,399,524.17		29,399,524.17	Construction/ Rehabilitation
320101106353000	Construction/Rehabilitation of Slope Protection along Sta. Rosario River, Pateros	Construction	Public Bidding	30-Apr-21	20-May-21	28-May-21	03-Jun-21	GAA 2021	19,599,648.89		19,599,648.89	Construction/ Rehabilitation
320101106348000	Construction/Rehabilitation of Conga Creek Drainage Outfall (Phase II), Brgy. Katuparan, Taguig City	Construction	Public Bidding	30-Apr-21	20-May-21	28-May-21	03-Jun-21	GAA 2021	19,599,709.04		19,599,709.04	Construction/ Rehabilitation
320101106374000	Rehabilitation of Slope Protection along Libs/Phagsama Creek, Taguig City	Construction	Public Bidding	30-Apr-21	20-May-21	28-May-21	03-Jun-21	GAA 2021	19,599,818.44		19,599,818.44	Rehabilitation
300103203139000	Construction of Trade Craft Group Barracks, HNISF Compound, Bonifacio Naval Station, Taguig City	Construction	Public Bidding	30-Apr-21	20-May-21	28-May-21	03-Jun-21	GAA 2021	14,699,291.00		14,699,291.00	Construction
300104219121000	Construction of Multi-Purpose Building, Barangay Kalumpang, Marikina City	Construction	Public Bidding	30-Apr-21	20-May-21	28-May-21	03-Jun-21	GAA 2021	19,799,017.27		19,799,017.27	Construction
300104219122000	Construction of Multi-Purpose Building, Barangay Mandalay, Marikina City	Construction	Public Bidding	30-Apr-21	20-May-21	28-May-21	03-Jun-21	GAA 2021	19,799,392.95		19,799,392.95	Construction
300117207703000	Rehabilitation of Road Network, Phase II, Barangay Nangka, Marikina City	Construction	Public Bidding	30-Apr-21	20-May-21	28-May-21	03-Jun-21	GAA 2021	6,929,927.81		6,929,927.81	Rehabilitation
300109200768000	Rehabilitation of Slope Protection along Salapan Creek, Brgy. Salapan, San Juan City, Metro Manila	Construction	Public Bidding	30-Apr-21	20-May-21	28-May-21	03-Jun-21	GAA 2021	9,649,980.19		9,649,980.19	Rehabilitation
300103203160000	Construction of Covered Pathwalk at San Miguel Elementary School, Pasig City	Construction	Public Bidding	30-Apr-21	20-May-21	28-May-21	03-Jun-21	GAA 2021	1,469,744.27		1,469,744.27	Construction
300103203159000	Construction of Multi-Purpose Building including Site Development at Mariketa-Romero Village, Brgy. Sta. Lucia, Pasig City	Construction	Public Bidding	30-Apr-21	20-May-21	28-May-21	03-Jun-21	GAA 2021	9,799,889.91		9,799,889.91	Construction
300103203126000	Rehabilitation of Multi-Purpose Building at Metropolis, Brgy. Sta. Lucia, Pasig City	Construction	Public Bidding	30-Apr-21	20-May-21	28-May-21	03-Jun-21	GAA 2021	3,919,965.73		3,919,965.73	Rehabilitation
300103203158000	Rehabilitation of Multi-Purpose Building at Pasig Elementary School, Pasig City	Construction	Public Bidding	30-Apr-21	20-May-21	28-May-21	03-Jun-21	GAA 2021	1,469,992.60		1,469,992.60	Rehabilitation
300103203149000	Construction/Rehabilitation of Pugad Lawin Multi-Purpose Building, Barangay Fortune, Marikina City	Construction	Public Bidding	30-Apr-21	20-May-21	28-May-21	03-Jun-21	GAA 2021	4,949,902.89		4,949,902.89	Construction/rehabilitation
300103203147000	Construction/Rehabilitation of Twinville Subdivision Multi Purpose Building, Barangay Concepcion Uno, Marikina City	Construction	Public Bidding	30-Apr-21	20-May-21	28-May-21	03-Jun-21	GAA 2021	4,949,942.92		4,949,942.92	Construction/rehabilitation
300117207713000	Repair/Rehabilitation of Road Network, Barangay Fortune, Marikina City	Construction	Public Bidding	30-Apr-21	20-May-21	28-May-21	03-Jun-21	GAA 2021	2,969,901.22		2,969,901.22	Repair/Rehabilitation
300103203115000	Construction (Completion) of Multi-Purpose Building (Phase II), Army Intelligence Regiment, Philippine Army-HQ Philippine Army, Legaspi Compound, Fort Bonifacio	Construction	Public Bidding	07-May-21	27-May-21	03-Jun-21	09-Jun-21	GAA 2021	2,939,553.48		2,939,553.48	Construction (Completion)
300104219112000	Construction of Multi-Level Multi-Purpose Building, Barangay Maharlika, Taguig City	Construction	Public Bidding	07-May-21	27-May-21	03-Jun-21	09-Jun-21	GAA 2021	29,399,851.87		29,399,851.87	Construction
300104219132000	Construction/Rehabilitation of Multi-Purpose Building including Site Development, Barangay Tumana, Marikina City	Construction	Public Bidding	07-May-21	27-May-21	03-Jun-21	09-Jun-21	GAA 2021	5,939,932.41		5,939,932.41	Construction/rehabilitation
300109200766000	Rehabilitation/Improvement including Drainage System at Brgy. Pinadubhatan, Pasig City	Construction	Public Bidding	07-May-21	27-May-21	03-Jun-21	09-Jun-21	GAA 2021	14,699,777.54		14,699,777.54	Rehabilitation/Improvement
300117207693000	Improvement of Road in Brgy. Mandalay, Marikina City	Construction	Public Bidding	07-May-21	27-May-21	03-Jun-21	09-Jun-21	GAA 2021	9,799,462.63		9,799,462.63	Improvement
300117207706000	Improvement/Rehabilitation of Road Network, Marikina City Phase 2	Construction	Public Bidding	07-May-21	27-May-21	03-Jun-21	09-Jun-21	GAA 2021	2,939,426.93		2,939,426.93	Improvement/rehabilitation
300104219139000	Construction/Rehabilitation of Nangka Multi-Purpose Building, Barangay Nangka, Marikina City	Construction	Public Bidding	07-May-21	27-May-21	03-Jun-21	09-Jun-21	GAA 2021	2,969,752.25		2,969,752.25	Construction/rehabilitation
	Construction/Rehabilitation/Improvement of Facilities for Persons with Disabilities (PWD) and Elderlies/Senior Citizens including Gender-Related Facilities at Various Public Buildings, Pasig City	Construction	Public Bidding	07-May-21	27-May-21	03-Jun-21	09-Jun-21	GAA 2021	20,217,059.73		20,217,059.73	Construction/Rehabilitation/Improvement
320101105954000	Bank Improvement of Slope Protection along Marikina River (Package 1), Pasig City	Construction	Public Bidding	19-May-21	08-Jun-21	16-Jun-21	21-Jun-21	GAA 2021	62,285,244.12		62,285,244.12	Bank Improvement
300103203047000	Construction of Multi-Purpose Building Cayetano Sports Complex, Bagumbayan, Taguig City	Construction	Public Bidding	19-May-21	08-Jun-21	16-Jun-21	21-Jun-21	GAA 2021	97,999,301.15		97,999,301.15	Construction
300103203152000	Construction of Multi-Purpose Building, Katuparan, Taguig City	Construction	Public Bidding	19-May-21	08-Jun-21	16-Jun-21	21-Jun-21	GAA 2021	48,999,482.37		48,999,482.37	Construction
300103203109000	Construction (Completion) of Five (5) – Storey Disaster Risk Management Building, Pateros	Construction	Public Bidding	21-May-21	10-Jun-21	18-Jun-21	24-Jun-21	GAA 2021	19,599,523.61		19,599,523.61	Construction (Completion)
300103203110000	Construction (Completion) of Five (5) – Storey Hall of Justice Building, Pateros	Construction	Public Bidding	21-May-21	10-Jun-21	18-Jun-21	24-Jun-21	GAA 2021	19,599,816.15		19,599,816.15	Construction (Completion)

UACS	Procurement Program / Project	PMO/End User	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advertisement/ Posting of REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300103203125000	Construction of Multi-Purpose Building at Brgy. Central Bicutan, Taguig City	Construction	Public Bidding	21-May-21	10-Jun-21	18-Jun-21	24-Jun-21	GAA 2021	14,849,860.47		14,849,860.47	Construction
300103203135000	Construction of NITTI Office Building, HNISF Compound, Bonifacio Naval Station, Taguig City	Construction	Public Bidding	21-May-21	10-Jun-21	18-Jun-21	24-Jun-21	GAA 2021	29,399,821.66		29,399,821.66	Construction
300103203138000	Construction of Technical Intelligence Group Building, HNISF Compound, Bonifacio Naval Station, Taguig City	Construction	Public Bidding	21-May-21	10-Jun-21	18-Jun-21	24-Jun-21	GAA 2021	14,699,880.09		14,699,880.09	Construction
300103203140000	Construction of Trade Craft Group Building, HNISF Compound, Bonifacio Naval Station, Taguig City	Construction	Public Bidding	21-May-21	10-Jun-21	18-Jun-21	24-Jun-21	GAA 2021	3,919,528.96		3,919,528.96	Construction
300104219111000	Construction of Multi-Level Multi-Purpose Building, Barangay Central Signal, Taguig City	Construction	Public Bidding	21-May-21	10-Jun-21	18-Jun-21	24-Jun-21	GAA 2021	19,799,935.65		19,799,935.65	Construction
300103203855000	Construction of Multi-Purpose Building at National Center for Mental Health, Mandaluona City	Construction	Public Bidding	21-May-21	10-Jun-21	18-Jun-21	24-Jun-21	GAA 2021	13,827,786.24		13,827,786.24	Construction
300105200416000	Construction/Completion of Two (2) Storey Building of Quality Assurance Office DPWH-MM1DEO, Brgy. Rosario, Pasig City	Construction	Public Bidding	21-May-21	10-Jun-21	18-Jun-21	24-Jun-21	GAA 2021	5,879,286.70		5,879,286.70	Construction/Completion
300117207710000	Improvement/Rehabilitation of Road Network, Brgy. IVC, Marikina City	Construction	Public Bidding	21-May-21	10-Jun-21	18-Jun-21	24-Jun-21	GAA 2021	1,979,994.02		1,979,994.02	Improvement/Rehabilitation
300117207712000	Improvement/Rehabilitation of Road Network, Olandes, Brgy. IVC, Marikina City	Construction	Public Bidding	21-May-21	10-Jun-21	18-Jun-21	24-Jun-21	GAA 2021	1,979,210.56		1,979,210.56	Improvement/Rehabilitation
	Repair/Maintenance of DPWH Building Regional Equipment Service-Administration Building RES Compound, Taguig City	Construction	Public Bidding	21-May-21	10-Jun-21	18-Jun-21	24-Jun-21	GAA 2021	3,999,959.89		3,999,959.89	Repair/Maintenance
300116203770000	Rehabilitation of Roads, Fort Bonifacio, Taguig City	Construction	Public Bidding	04-Jun-21	24-Jun-21	29-Jun-21	02-Jul-21	GAA 2021	48,999,541.99		48,999,541.99	Rehabilitation of Roads
300104219110000	Construction of Multi-Level Multi-Purpose Building, Barangay Central Bicutan, Taguig City	Construction	Public Bidding	04-Jun-21	24-Jun-21	29-Jun-21	02-Jul-21	GAA 2021	49,499,758.96		49,499,758.96	Construction
300103203157000	Construction of Multi-Purpose Building, Barangay Rosario, Pasig City	Construction	Public Bidding	04-Jun-21	24-Jun-21	29-Jun-21	02-Jul-21	GAA 2021	34,299,227.60		34,299,227.60	Construction
300118200341000	Improvement of Fortune – Monterey Bridge, Barangay Fortune, Marikina City	Construction	Public Bidding	04-Jun-21	24-Jun-21	29-Jun-21	02-Jul-21	GAA 2021	39,199,976.85		39,199,976.85	Improvement
310111100270000	Construction of Drainage Structure along Road - RPTRA Rd - K0017 + (-145) - K0017 + 1263 + K0017 + (-437) - K0017 + (-165)	Construction	Public Bidding	09-Jun-21	29-Jun-21	06-Jul-21	09-Jul-21	GAA 2021	22,872,999.57		22,872,999.57	Construction of Drainage Structure
300103203137000	Construction of NITTI Tradecraft Laboratory, NITTI Compound, Bonifacio Naval Station, Taguig City	Construction	Public Bidding	09-Jun-21	29-Jun-21	06-Jul-21	09-Jul-21	GAA 2021	10,779,706.77		10,779,706.77	Construction
300104219125000	Construction of Multi-Purpose Building, Barangay J. dela Peña, Marikina City	Construction	Public Bidding	09-Jun-21	29-Jun-21	06-Jul-21	09-Jul-21	GAA 2021	7,915,804.03		7,915,804.03	Construction of Multi-Purpose Building
300117207709000	Improvement/Rehabilitation of Road Network at T. Claudio St., Brgy. Jesus Dela Pena, Marikina City	Construction	Public Bidding	09-Jun-21	29-Jun-21	06-Jul-21	09-Jul-21	GAA 2021	989,269.03		989,269.03	Improvement/Rehabilitation of Road Network
300117207711000	Improvement/Rehabilitation of Road Network, Marikina City Phase 1	Construction	Public Bidding	09-Jun-21	29-Jun-21	06-Jul-21	09-Jul-21	GAA 2021	989,186.45		989,186.45	Construction of Multi-Purpose Building
300104219130000	Construction of Multi-Purpose Building, including Site Development, Second District, Marikina City	Construction	Public Bidding	09-Jun-21	29-Jun-21	06-Jul-21	09-Jul-21	GAA 2021	28,709,924.41		28,709,924.41	Construction of Multi-Purpose Building
300104219137000	Construction/Rehabilitation of Sunnyville Multi-Purpose Building, Barangay Fortune, Marikina City	Construction	Public Bidding	09-Jun-21	29-Jun-21	06-Jul-21	09-Jul-21	GAA 2021	3,959,944.09		3,959,944.09	Construction/Rehabilitation
320101106355000	Improvement / Construction of Slope Protection Along San Roque / Sta. Ana River, Paternos, Metro Manila	Construction	Public Bidding	23-Jun-21	13-Jul-21	20-Jul-21	23-Jul-21	GAA 2021	31,782,211.14		31,782,211.14	Improvement / Construction of Slope Protection
300103203047000	Construction of Multi-Purpose Building, Cayetano Sports Complex, Bagumbayan, Taguig City	Construction	Public Bidding	23-Jun-21	13-Jul-21	20-Jul-21	23-Jul-21	GAA 2021	97,999,301.15		97,999,301.15	Construction of Multi-Purpose Building
300103203156000	Construction of Multi-Purpose Building, Western Bicutan, Taguig City	Construction	Public Bidding	23-Jun-21	13-Jul-21	20-Jul-21	23-Jul-21	GAA 2021	49,499,603.11		49,499,603.11	Construction of Multi-Purpose Building
300116203772000	Rehabilitation of Roads, Pinagsama, Taguig City	Construction	Public Bidding	23-Jun-21	13-Jul-21	20-Jul-21	23-Jul-21	GAA 2021	48,999,762.91		48,999,762.91	Rehabilitation of Roads
320101106357000	Improvement of Balanti and Green Pumping Station, Barangay Concepcion Dos, Marikina City	Construction	Public Bidding	09-Jul-21	29-Jul-21	26-Aug-21		GAA 2021	29,399,826.31		29,399,826.31	Improvement
300104219107000	Construction of NCR RCDG Multi-Purpose Hall, Fort Bonifacio, Taguig City	Construction	Public Bidding	09-Jul-21	29-Jul-21			GAA 2021	4,899,892.72		4,899,892.72	Construction
	Repair of DPWH MM1DEO Main Building Roofing, Pasig City	Construction	Public Bidding	09-Jul-21	29-Jul-21			GAA 2021	5,462,103.29		5,462,103.29	Repair
32302101106354000	Construction of Flood Control, Barangay Little Baguio, San Juan City	Construction	Public Bidding	29-Jul-21	18-Aug-21	26-Aug-21	30-Aug-21	GAA 2021	50,000,000.00		50,000,000.00	Construction of Flood Control
3000118200342000	Rehabilitation/Construction of Footbridge along Buli Creek, Pasig City	Construction	Public Bidding	29-Jul-21	18-Aug-21	26-Aug-21	30-Aug-21	GAA 2021	50,000,000.00		50,000,000.00	Rehabilitation/Construction
3000104219120000	Construction of Multi-Purpose Building, 5 Floor Basketball Hall, 275 sqm. Including elevator, Barangay IVC, Marikina City	Construction	Public Bidding	29-Jul-21	18-Aug-21	26-Aug-21	30-Aug-21	GAA 2021	15,000,000.00		15,000,000.00	Construction of Multi-Purpose Building
3000103203124000	Construction of Multi-Purpose Building at Brgy. Calzada Tipas, Taguig City	Construction	Public Bidding	30-Jul-21	19-Aug-21	27-Aug-21	31-Aug-21	GAA 2021	50,000,000.00		50,000,000.00	Construction of Multi-Purpose Building
3000103203131000	Construction of Multi-Purpose Building, Sta. Ana, Taguig City	Construction	Public Bidding	30-Jul-21	19-Aug-21	27-Aug-21	31-Aug-21	GAA 2021	50,000,000.00		50,000,000.00	Construction of Multi-Purpose Building
3000104219124000	Construction of Multi-Purpose Building, Barangay Wawa, Taguig City	Construction	Public Bidding	30-Jul-21	19-Aug-21	27-Aug-21	31-Aug-21	GAA 2021	20,000,000.00		20,000,000.00	Construction of Multi-Purpose Building

UACS	Procurement Program / Project	PMO/End User	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advertisement/ Posting of REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300117207697000	Improvement of Barangay Roads, Barangay New Lower Bicutan, Taguig City	Construction	Public Bidding	30-Jul-21	19-Aug-21	27-Aug-21	31-Aug-21	GAA 2021	10,000,000.00		10,000,000.00	Improvement of Barangay Roads
300103203127000	Construction of Multi-Purpose Building, Bagong Tanyag, Taguig City	Construction	Public Bidding	30-Jul-21	19-Aug-21	27-Aug-21	31-Aug-21	GAA 2021	50,000,000.00		50,000,000.00	Construction of Multi-Purpose Building
300116203773000	Rehabilitation of Roads, South Daang Hari, Taguig City	Construction	Public Bidding	30-Jul-21	19-Aug-21	27-Aug-21	31-Aug-21	GAA 2021	25,000,000.00		25,000,000.00	Rehabilitation of Roads
320101106358000	Improvement of Balanti Creek and Russet Pumping Station, Brgy. Concepcion Dos, Marikina City	Construction	Public Bidding	30-Jul-21	19-Aug-21	27-Aug-21	31-Aug-21	GAA 2021	50,000,000.00		50,000,000.00	Improvement

UACS	Procurement Program / Project	PMO/End User	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advertisement/ Posting of REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300106200612000	Construction of Pumphouse including pumps at Victorino Street going to Marikina River, Santolan, Pasia City	Construction	Public Bidding	03-Aug-21	23-Aug-21	30-Aug-21	03-Sep-21	GAA 2021	15,000,000.00		15,000,000.00	Construction
300104219113000	Construction of Multi-Level Multi-Purpose Building, Barangay Sta. Ana, Pateros	Construction	Public Bidding	03-Aug-21	23-Aug-21	30-Aug-21	03-Sep-21	GAA 2021	20,000,000.00		20,000,000.00	Construction of Multi-Level Multi-Purpose Building
300103203123000	Construction of MRIC Barracks, HNSF Compound, Bonifacio Naval Station, Taguig City	Construction	Public Bidding	03-Aug-21	23-Aug-21	30-Aug-21	03-Sep-21	GAA 2021	18,000,000.00		18,000,000.00	Construction
300103203130000	Construction of Multi-Purpose Building, South Daang Hari, Taguig City	Construction	Public Bidding	03-Aug-21	23-Aug-21	30-Aug-21	03-Sep-21	GAA 2021	6,000,000.00		6,000,000.00	Construction
300103203133000	Construction of NISG - 8 Barracks, HNSF Compound, Bonifacio Naval Station, Taguig City	Construction	Public Bidding	03-Aug-21	23-Aug-21	30-Aug-21	03-Sep-21	GAA 2021	15,000,000.00		15,000,000.00	Construction
300103203134000	Construction of NISG - 8 Building, HNSF Compound, Bonifacio Naval Station, Taguig City	Construction	Public Bidding	03-Aug-21	23-Aug-21	30-Aug-21	03-Sep-21	GAA 2021	10,000,000.00		10,000,000.00	Construction
300103203161000	Rehabilitation of CIG Barracks, CIG Compound, Bonifacio Naval Station, Taguig City	Construction	Public Bidding	03-Aug-21	23-Aug-21	30-Aug-21	03-Sep-21	GAA 2021	3,000,000.00		3,000,000.00	Rehabilitation
300103203163000	Rehabilitation of NITTT Main Building, NITTT Compound, Bonifacio Naval Station, Taguig City	Construction	Public Bidding	03-Aug-21	23-Aug-21	30-Aug-21	03-Sep-21	GAA 2021	3,000,000.00		3,000,000.00	Rehabilitation
300104219118000	Construction of Multi-Purpose Building (Sports Center), Barangay Rivera, San Juan City	Construction	Public Bidding	05-Aug-21	25-Aug-21	01-Sep-21	03-Sep-21	GAA 2021	50,000,000.00		50,000,000.00	Construction of Multi-Purpose Building
300104219114000	Construction of Multi-Level Multi-Purpose Building, Barangay Sta. Ana, Pateros, Metro Manila	Construction	Public Bidding	05-Aug-21	25-Aug-21	01-Sep-21	03-Sep-21	GAA 2021	50,000,000.00		50,000,000.00	Construction of Multi-Level Multi-Purpose Building
300103203154000	Construction of Multi-Purpose Building, Pinagsama, Taguig City	Construction	Public Bidding	05-Aug-21	25-Aug-21	01-Sep-21	03-Sep-21	GAA 2021	50,000,000.00		50,000,000.00	Construction of Multi-Purpose Building
300103203143000	Construction of Marikina Polytechnic College Six Storey Academic Building, 3 Ph 1, Marikina City	Construction	Public Bidding	05-Aug-21	25-Aug-21	01-Sep-21	03-Sep-21	GAA 2021	90,000,000.00		90,000,000.00	Construction of Multi-Purpose Building
300103203112000	Construction of Multi-Purpose Building, Marikina Polytechnic College, Marikina City	Construction	Public Bidding	05-Aug-21	25-Aug-21	01-Sep-21	03-Sep-21	GAA 2021	50,000,000.00		50,000,000.00	Construction of Multi-Purpose Building
300207100300000	Construction of Staff Officers Quarters with Parking Area at the Basement and Ground Development at HPA, Fort Bonifacio, Taguig City	Construction	Public Bidding	05-Aug-21	25-Aug-21	01-Sep-21	03-Sep-21	GAA 2021	105,000,000.00		105,000,000.00	Construction
300103203012000	Construction of Marikina Polytechnic College Six Storey Academic Building 3, Marikina City	Construction	Public Bidding	05-Aug-21	25-Aug-21	01-Sep-21	03-Sep-21	GAA 2021	115,017,000.00		115,017,000.00	Construction


Prepared By:


RODEL A. SANTOS
OIC- Head, BAC Secretariat

Recommended By:


Atty. ERWIN A. PAAT
BAC Chairman

Approved By:


RODEL F. CHUA
Chief Engineer