

(DPWH-Quirino District Engineering Office) Final Annual Procurement Plan for FY 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	<b>CIVIL WORKS</b>												
P00606381LZ	Network Development Program-Road Widening-Secondary Roads-Cordon-Aurora Bdry Rd (Isabela Bdry-Jct Dumabato) - K0322+(-1060) - K0322+(-743), Diffun, Quirino	Construction Section	YES	Competitive Bidding	09/09/2021	09/29/2021	01/26/2022	02/02/2022	GoP	7,925,000.00	-	7,925,000.00	Road Widening
P00606387LZ	Network Development Program-Road Widening-Tertiary Roads - Jct Mangandingay-Saguday-Isabela Bdry Rd - K0337+502 - K0338+219, Saguday, Quirino	Construction Section	YES	Competitive Bidding	09/09/2021	09/29/2021	01/26/2022	02/02/2022	GoP	17,000,000.00	-	17,000,000.00	Road Widening
P00606383LZ	Network Development Program-Road Widening-Secondary Roads-Cordon-Aurora Bdry Rd (Isabela Bdry-Jct Dumabato)-K0351+180 - K0352+280, Aglipay, Quirino	Construction Section	YES	Competitive Bidding	09/14/2021	10/04/2021	01/26/2022	02/02/2022	GoP	27,825,000.00	-	27,825,000.00	Road Widening
P00630456LZ	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities-Improvement of Divisoria Norte Road, Barangay Divisoria Norte, Maddela, Quirino	Construction Section	YES	Competitive Bidding	09/14/2021	10/04/2021	01/26/2022	02/02/2022	GoP	5,000,000.00	-	5,000,000.00	Construction of Concrete Road
P00635676LZ	Convergence and Special Support Program - Construction/ Improvement of Access Roads Leading to Trades, Industries and Economic Zones - Maldanum - San Bernabe Road Connecting Feeds Processing (Corn/Cassava) and Echague-Jones-Maddela Rd and Cordon - Aurora Rd in Support of the Agri-Business: Food and Resourced based Processing, Maddela, Quirino	Construction Section	YES	Competitive Bidding	09/14/2021	10/04/2021	01/26/2022	02/02/2022	GoP	5,000,000.00	-	5,000,000.00	Construction of Concrete Road
P00608183LZ	Network Development Program-Construction of Missing Links/New Roads-Jct. Abbag-Nagtipunan-Nueva Vizcaya Rd via Dupax-Bucay- La Conwap Section, Package 5, Nagtipunan, Quirino	Construction Section	YES	Competitive Bidding	09/23/2021	10/12/2021	01/26/2022	02/02/2022	GoP	50,000,000.00	-	50,000,000.00	Construction of Concrete Road
P00635669LZ	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations - Access Road leading to Eagle's Beak-Batumbaket, Diffun, Quirino	Construction Section	YES	Competitive Bidding	09/23/2021	10/12/2021	01/26/2022	02/02/2022	GoP	10,000,000.00	-	10,000,000.00	Construction of Concrete Road
P00606382LZ	Network Development Program-Road Widening-Secondary Roads-Cordon-Aurora Bdry Rd (Isabela Bdry-Jct Dumabato) - K0348+182 -K0350+127, Aglipay, Quirino	Construction Section	YES	Competitive Bidding	09/25/2021	10/15/2021	01/26/2022	02/02/2022	GoP	50,000,000.00	-	50,000,000.00	Road Widening

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
P00630457LZ	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities-Improvement of Divisoria Sur Road, Barangay Divisoria Sur, Maddela, Quirino	Construction Section	YES	Competitive Bidding	09/25/2021	10/15/2021	01/26/2022	02/02/2022	GoP	5,000,000.00	-	5,000,000.00	Construction of Concrete Road
P00635678LZ	Convergence and Special Support Program - Construction/ Improvement of Access Roads Leading to Trades, Industries and Economic Zones - Palacian Road Connecting Tilangit and Coffee Production and Cordon - Aurora Road (National Secondary Road) in support of Agri-Business: Food and Resourced based processing, Aglipay, Quirino	Construction Section	YES	Competitive Bidding	09/25/2021	10/15/2021	01/26/2022	02/02/2022	GoP	5,000,000.00	-	5,000,000.00	Construction of Concrete Road
P00608184LZ	Network Development Program-Construction of Missing Links/New Roads-Jct. Abbag-Nagtipunan-Nueva Vizcaya Rd via Dupax-Bucac- La Conwap Section, Package 6, Nagtipunan, Quirino	Construction Section	YES	Competitive Bidding	09/28/2021	10/18/2021	01/26/2022	02/02/2022	GoP	50,000,000.00	-	50,000,000.00	Construction of Concrete Road
P00608182LZ	Network Development Program-Construction of Missing Links/New Roads-Jct. Abbag-Nagtipunan-Nueva Vizcaya Rd via Dupax-Bucac- La Conwap Section, Package 4, Nagtipunan, Quirino	Construction Section	YES	Competitive Bidding	09/29/2021	10/19/2021	01/26/2022	02/02/2022	GoP	12,500,000.00	-	12,500,000.00	Construction of Concrete Road
P00630471LZ	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities-Improvement of Villa Hermosa Norte Road, Barangay Villa Hermosa Norte, Maddela, Quirino	Construction Section	YES	Competitive Bidding	10/05/2021	11/03/2021	01/26/2022	02/02/2022	GoP	5,000,000.00	-	5,000,000.00	Construction of Concrete Road
P00630470LZ	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities-Improvement of Villa Cardenas Road, Barangay Cardenas, Saguday, Quirino	Construction Section	YES	Competitive Bidding	10/05/2021	11/03/2021	01/26/2022	02/02/2022	GoP	5,000,000.00	-	5,000,000.00	Construction of Concrete Road
P00635677LZ	Convergence and Special Support Program - Construction/ Improvement of Access Roads Leading to Trades, Industries and Economic Zones - Palacian - Victoria Road Connecting Loom Weaving and Feeds Processing Jct. Victoria - Kasibu Road (National Tertiary Road), Dumabato - Balligui Road (National Tertiary Road) and Cordon - Aurora (National Secondary Road) in Support of Agri-Business: Food and Resourced Based Processing, Aglipay, Quirino	Construction Section	YES	Competitive Bidding	10/07/2021	11/03/2021	01/26/2022	02/02/2022	GoP	35,000,000.00	-	35,000,000.00	Construction of Concrete Road
P00606386LZ	Network Development Program-Road Widening- Tertiary Roads-Dumabato-Balligui Rd - K0375+758 -K0376+520, K0376+590 - K0377+140, Maddela, Quirino	Construction Section	YES	Competitive Bidding	10/07/2021	11/03/2021	01/26/2022	02/02/2022	GoP	31,550,000.00	-	31,550,000.00	Road Widening

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
P00606388LZ	Network Development Program-Road Widening-Tertiary Roads - Echague-Jones-Maddela Rd (Villa Norte-Panang Sect) - K0383+236 -K0383+999, Maddela, Quirino	Construction Section	YES	Competitive Bidding	10/07/2021	11/03/2021	01/26/2022	02/02/2022	GoP	15,973,000.00	-	15,973,000.00	Road Widening
P00635680LZ	Convergence and Special Support Program - Construction/ Improvement of Access Roads Leading to Trades, Industries and Economic Zones - Ramos - San Ramon Road Connecting Feeds Processing and Cordon - Aurora Road (National Secondary Road) in support of Agri-business: Food and Resourced Based Processing, Aglipay, Quirino	Construction Section	YES	Competitive Bidding	10/18/2021	11/08/2021	01/26/2022	02/02/2022	GoP	25,000,000.00	-	25,000,000.00	Construction of Concrete Road
P00635671LZ	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations - Access Road leading to Governor's Rapid, Maddela, Quirino	Construction Section	YES	Competitive Bidding	11/05/2021	11/26/2021	01/26/2022	02/02/2022	GoP	10,000,000.00	-	10,000,000.00	Construction of Concrete Road
P00630452LZ	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities-Improvement of Cabaruan Road, Barangay Cabaruan, Maddela, Quirino	Construction Section	YES	Competitive Bidding	11/05/2021	11/26/2021	01/26/2022	02/02/2022	GoP	5,000,000.00	-	5,000,000.00	Construction of Concrete Road
P00630455LZ	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities-Improvement of Dibul Road, Barangay Dibul, Saguday, Quirino	Construction Section	YES	Competitive Bidding	11/05/2021	11/26/2021	01/27/2022	02/04/2022	GoP	5,000,000.00	-	5,000,000.00	Construction of Concrete Road
P00630466LZ	Sustainable Infrastructure Projects Alleviating Gaps- Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities-Improvement of Salvacion Road, Barangay Salvacion, Saguday, Quirino	Construction Section	YES	Competitive Bidding	11/05/2021	11/26/2021	01/27/2022	02/04/2022	GoP	5,000,000.00	-	5,000,000.00	Construction of Concrete Road
P00630472LZ	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities-Improvement of Villa Hermosa Sur Road, Barangay Villa Hermosa Sur, Maddela, Quirino	Construction Section	YES	Competitive Bidding	11/05/2021	11/26/2021	01/27/2022	02/04/2022	GoP	5,000,000.00	-	5,000,000.00	Construction of Concrete Road
P00635670LZ	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations - Access Road leading to Ganano Falls, Diffun, Quirino	Construction Section	YES	Competitive Bidding	11/09/2021	11/29/2021	01/27/2022	02/04/2022	GoP	10,000,000.00	-	10,000,000.00	Construction of Concrete Road
P00630461LZ	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities-Improvement of Gulac Road, Barangay Gulac, Diffun, Quirino	Construction Section	YES	Competitive Bidding	11/09/2021	11/29/2021	01/27/2022	02/04/2022	GoP	5,000,000.00	-	5,000,000.00	Construction of Concrete Road

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
P00630463LZ	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities-Improvement of Maria Clara Road, Barangay Maria Clara, Diffun, Quirino	Construction Section	YES	Competitive Bidding	11/09/2021	11/29/2021	01/27/2022	02/04/2022	GoP	5,000,000.00	-	5,000,000.00	Construction of Concrete Road
P00630449LZ	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities-Improvement of Abbag Road, Barangay Abbag, Maddela, Quirino	Construction Section	YES	Competitive Bidding	11/09/2021	11/29/2021	01/27/2022	02/04/2022	GoP	5,000,000.00	-	5,000,000.00	Construction of Concrete Road
P00603714LZ	Asset Preservation Program-Preventive Maintenance-Tertiary Roads-Echague-Jones-Maddela Rd (Villa Norte-Panang Sect) - K0383+000 - K0383+999, K0385+199 - K0385+432, Maddela, Quirino	Construction Section	YES	Competitive Bidding	11/10/2021	12/01/2021	01/27/2022	02/04/2022	GoP	30,800,000.00	-	30,800,000.00	Asphalt Overlay
P00603715LZ	Asset Preservation Program-Preventive Maintenance-Tertiary Roads - Jct Victoria-Maddela-Alicia-Kasibu Bdry Rd (Jct Balligui) -K0385+113 - K0386+000, Maddela, Quirino	Construction Section	YES	Competitive Bidding	11/10/2021	12/01/2021	03/01/2022	03/07/2022	GoP	19,825,000.00	-	19,825,000.00	Asphalt Overlay
P00635672LZ	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations - Access Road leading to Napipiwongan, Mabo and Dibiwen Falls, Aglipay, Quirino	Construction Section	YES	Competitive Bidding	11/10/2021	12/01/2021	01/27/2022	02/04/2022	GoP	10,000,000.00	-	10,000,000.00	Construction of Concrete Road
P00630469LZ	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities-Improvement of Sitio Kinugit-Sitio Tubo Road, Barangay Dingasan, Cabarroguis, Quirino	Construction Section	YES	Competitive Bidding	11/10/2021	12/01/2021	01/27/2022	02/04/2022	GoP	5,000,000.00	-	5,000,000.00	Construction of Concrete Road
P00632195LZ	Basic Infrastructure Program-Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities-Improvement of San Isidro Road, Barangay San Isidro, Diffun, Quirino	Construction Section	YES	Competitive Bidding	11/12/2021	12/02/2021	01/27/2022	02/04/2022	GoP	10,000,000.00	-	10,000,000.00	Construction of Concrete Road
P00635668LZ	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations - Access Road leading to Bantay Lakay in Calaocan, Cabarroguis, Quirino	Construction Section	YES	Competitive Bidding	11/12/2021	12/02/2021	01/27/2022	02/04/2022	GoP	9,527,000.00	-	9,527,000.00	Construction of Concrete Road
P00630468LZ	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities-Improvement of Gomez Road, Barangay Gomez, Cabarroguis, Quirino	Construction Section	YES	Competitive Bidding	11/12/2021	12/02/2021	01/27/2022	02/04/2022	GoP	5,000,000.00	-	5,000,000.00	Construction of Concrete Road

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
P00630468LZ	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities-Improvement of San Pascual Road, Barangay San Pascual, Diffun, Quirino	Construction Section	YES	Competitive Bidding	11/12/2021	12/02/2021	01/27/2022	02/04/2022	GoP	5,000,000.00	-	5,000,000.00	Construction of Concrete Road
P00603711LZ	Asset Preservation Program-Preventive Maintenance-Tertiary Roads - Jct Abbag-Nagtipunan-Nueva Vizcaya Rd via Dupax - K0381+(-256) -K0382+000, K0384+000 - K0384+264, Nagtipunan, Quirino	Construction Section	YES	Competitive Bidding	11/16/2021	16-6-21	01/27/2022	02/04/2022	GoP	37,250,000.00	-	37,250,000.00	Asphalt Overlay
P00635679LZ	Convergence and Special Support Program - Construction/ Improvement of Access Roads Leading to Trades, Industries and Economic Zones - Pedlisian- Dumabato Sur Road Connecting Feeds Processing (Corn/ Cassava) and Cordon-Aurora (National Secondary Road) in support of the Agri-Business: Food and Resourced Based Processing, Maddela, Quirino	Construction Section	YES	Competitive Bidding	11/16/2021	12/06/2021	01/28/2022	02/07/2022	GoP	25,500,000.00	-	25,500,000.00	Construction of Concrete Road
P00632193LZ	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities-Improvement of Campamento Road, Barangay Campamento, Diffun, Quirino	Construction Section	YES	Competitive Bidding	11/16/2021	12/06/2021	01/28/2022	02/07/2022	GoP	10,000,000.00	-	10,000,000.00	Construction of Concrete Road
P00630462LZ	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities-Improvement of Mangandingay Road, Barangay Mangandingay, Cabarroguis, Quirino	Construction Section	YES	Competitive Bidding	11/16/2021	12/06/2021	01/28/2022	02/07/2022	GoP	5,000,000.00	-	5,000,000.00	Construction of Concrete Road
P00603708LZ	Asset Preservation Program-Preventive Maintenance-Secondary Roads-Cordon -Aurora Bdry Rd (Isabela Bdry-Jct Dumabato) - K0360+000 -K0360+407, Aglipay, Quirino	Construction Section	YES	Competitive Bidding	11/17/2021	12/07/2021	01/28/2022	02/07/2022	GoP	9,972,000.00	-	9,972,000.00	Asphalt Overlay
P00635667LZ	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations - Access Road leading to Asaklat Caves, Nagtipunan, Quirino	Construction Section	YES	Competitive Bidding	11/17/2021	12/07/2021	01/28/2022	02/07/2022	GoP	10,000,000.00	-	10,000,000.00	Construction of Concrete Road
P00635674LZ	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones- Dibul-Gamis Road Connecting Fossilized Flower Making and Cordon-Aurora Road (National Secondary Road) in support of Gifts and Houseware Industry, Saguday, Quirino	Construction Section	YES	Competitive Bidding	11/17/2021	12/07/2021	01/28/2022	02/07/2022	GoP	5,000,000.00	-	5,000,000.00	Construction of Concrete Road

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
P00630458LZ	Sustainable Infrastructure Projects Alleviating Gaps- Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities-Improvement of Eden Road, Barangay Eden, Cabarroguis, Quirino	Construction Section	YES	Competitive Bidding	11/17/2021	12/07/2021	01/28/2022	02/07/2022	GoP	5,000,000.00	-	5,000,000.00	Construction of Concrete Road
P00630465LZ	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities-Improvement of Ricarte Norte Road, Barangay Ricarte Norte, Diffun, Quirino	Construction Section	YES	Competitive Bidding	11/17/2021	12/07/2021	01/28/2022	02/07/2022	GoP	5,000,000.00	-	5,000,000.00	Construction of Concrete Road
P00630451LZ	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities-Improvement of Banuar Road, Barangay Banuar, Cabarroguis, Quirino	Construction Section	YES	Competitive Bidding	11/19/2021	12/10/2021	01/28/2022	02/07/2022	GoP	5,000,000.00	-	5,000,000.00	Construction of Concrete Road
P00630467LZ	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities-Improvement of San Francisco Road, Barangay San Francisco, Aglipay, Quirino	Construction Section	YES	Competitive Bidding	11/19/2021	12/10/2021	01/28/2022	02/07/2022	GoP	5,000,000.00	-	5,000,000.00	Construction of Concrete Road
P00603709LZ	Asset Preservation Program-Preventive Maintenance-Secondary Roads-Cordon -Aurora Bdry Rd (Jct Dumabato-Aurora Bdry) - K0385+538 - K0385+688, Nagtipunan, Quirino	Construction Section	YES	Competitive Bidding	11/19/2021	12/10/2021	03/01/2022	03/07/2022	GoP	3,675,000.00	-	3,675,000.00	Asphalt Overlay
P00630453LZ	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from National Road/s leading to Major/Strategic Public Buildings/Facilities-Improvement of Cabua-an Road, Barangay Cabua-an, Maddela, Quirino	Construction Section	YES	Competitive Bidding	11/23/2021	12/13/2021	01/28/2022	02/07/2022	GoP	5,000,000.00	-	5,000,000.00	Construction of Concrete Road
P00630473LZ	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities-Improvement of Villa Pagaduan Road, Barangay Villa Pagaduan, Aglipay, Quirino	Construction Section	YES	Competitive Bidding	11/23/2021	12/13/2021	01/28/2022	02/07/2022	GoP	5,000,000.00	-	5,000,000.00	Construction of Concrete Road
P00635675LZ	Convergence and Special Support Program - Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones - Divisoria Sur - San Salvador - Dungo Road Connecting Banana Chips Making, Feeds Processing, Muscovado Processing and Sugar Cane Juice Making and Cordon - Aurora Road (National Secondary Road) in support of the Agri-Business: Food and Resourced Based Processing, Maddela and Aglipay, Quirino	Construction Section	YES	Competitive Bidding	11/25/2021	12/14/2021	01/28/2022	02/07/2022	GoP	35,000,000.00	-	35,000,000.00	Construction of Concrete Road

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
P00632194LZ	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities-Improvement of San Dionisio II Road, Barangay San Dionisio II, Nagtipunan, Quirino	Construction Section	YES	Competitive Bidding	11/25/2021	12/14/2021	01/28/2022	02/07/2022	GoP	10,000,000.00	-	10,000,000.00	Construction of Concrete Road
P00632197LZ	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities-Improvement of Sto. Tomas-Rizal Road, Barangay Sto. Tomas, Saguday, Quirino	Construction Section	YES	Competitive Bidding	11/25/2021	12/14/2021	01/31/2022	02/08/2022	GoP	15,000,000.00	-	15,000,000.00	Construction of Concrete Road
P00630450LZ	Sustainable Infrastructure Projects Alleviating Gaps- Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities-Improvement of Bannawag Sur Road, Barangay Bannawag Sur, Diffun, Quirino	Construction Section	YES	Competitive Bidding	11/25/2021	12/14/2021	01/31/2022	02/08/2022	GoP	5,000,000.00	-	5,000,000.00	Construction of Concrete Road
P00630464LZ	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities-Improvement of Pedlisan Road, Barangay Pedlisan, Maddela, Quirino	Construction Section	YES	Competitive Bidding	11/25/2021	12/14/2021	01/31/2022	02/08/2022	GoP	5,000,000.00	-	5,000,000.00	Construction of Concrete Road
P00630454LZ	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities-Improvement of Calaoacan Road, Barangay Calaoacan, Cabarroguis, Quirino	Construction Section	YES	Competitive Bidding	12/07/2021	12/20/2021	01/31/2022	02/08/2022	GoP	5,000,000.00	-	5,000,000.00	Construction of Concrete Road
P00630459LZ	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)-Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities-Improvement of Gabriela Silang Road, Barangay Gabriela Silang, Diffun, Quirino	Construction Section	YES	Competitive Bidding	12/07/2021	12/20/2021	01/31/2022	02/08/2022	GoP	5,000,000.00	-	5,000,000.00	Construction of Concrete Road
P00632198LZ	Basic Infrastructure Program-Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities-Improvement of Villa Pagaduan Road, Phase 2, Barangay Villa Pagaduan, Aglipay, Quirino	Construction Section	YES	Competitive Bidding	12/07/2021	12/20/2021	01/31/2022	02/08/2022	GoP	10,000,000.00	-	10,000,000.00	Construction of Concrete Road
P00632200LZ	Basic Infrastructure Program-Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities-Rehabilitation of San Marcos Road, Barangay San Marcos, Cabarroguis, Quirino	Construction Section	YES	Competitive Bidding	12/08/2021	12/27/2021	01/31/2022	02/08/2022	GoP	30,000,000.00	-	30,000,000.00	Construction of Concrete Road

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
P00632192LZ	Basic Infrastructure Program (SiPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities-Improvement of Burgos Road, Barangay Burgos, Cabarroguis, Quirino	Construction Section	YES	Competitive Bidding	12/08/2021	12/27/2021	01/31/2022	02/08/2022	GoP	10,000,000.00	-	10,000,000.00	Construction of Concrete Road
P00606385LZ	Network Development Program-Road Widening-Secondary Roads-Cordon-Aurora Bdry Rd (Isabela Bdry-Jct Dumabato) - K0356+708 - K0357+057, Aglipay, Quirino	Construction Section	YES	Competitive Bidding	12/08/2021	12/27/2021	01/31/2022	02/08/2022	GoP	8,400,000.00	-	8,400,000.00	Road Widening
P00605866LZ	Bridge Program-Widening of Permanent Bridges Villa Santiago Br.1 (B04922LZ) along Cordon-Aurora Bdry Rd (Isabela Bdry-Jct Dumabato), Aglipay, Quirino	Construction Section	YES	Competitive Bidding	12/08/2021	12/28/2021	01/31/2022	02/08/2022	GoP	25,000,000.00	-	25,000,000.00	Widening of Bridge
P00605667LZ	Bridge Program-Widening of Permanent Bridges Villa Santiago Br.2 (B04923LZ) along Cordon-Aurora Bdry Rd (Isabela Bdry-Jct Dumabato), Aglipay, Quirino	Construction Section	YES	Competitive Bidding	12/08/2021	12/28/2021	02/02/2022	02/09/2022	GoP	25,000,000.00	-	25,000,000.00	Widening of Bridge
P00603713LZ	Asset Preservation Program-Preventive Maintenance-Tertiary Roads - Jct Abbag-Nagtipunan-Nueva Vizcaya Rd via Dupax - K0445+053 - K0445+992, Nagtipunan, Quirino	Construction Section	YES	Competitive Bidding	12/10/2021	12/29/2021	02/02/2022	02/09/2022	GoP	23,475,000.00	-	23,475,000.00	Asphalt Overlay
P00635673LZ	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations - NRJ Gundaway-Susong Dalaga, Zamora-San Marcos-Recarte Sur, Diffun and Cabarroguis, Quirino	Construction Section	YES	Competitive Bidding	12/10/2021	12/29/2021	02/02/2022	02/09/2022	GoP	10,000,000.00	-	10,000,000.00	Construction of Concrete Road
P00606389LZ	Network Development Program-Off-Carriageway Improvement-Secondary Roads-Cordon-Aurora Bdry Rd (Isabela Bdry-Jct Dumabato) - K0324+254 - K0324+506, K0324+536 - K0324+716, Diffun, Quirino	Construction Section	YES	Competitive Bidding	12/10/2021	12/29/2021	03/01/2022	03/07/2022	GoP	3,458,000.00	-	3,458,000.00	Construction of Concrete Road
P00606384LZ	Network Development Program-Road Widening-Secondary Roads-Cordon-Aurora Bdry Rd (Isabela Bdry-Jct Dumabato) - K0354+898 - K0355+135, K0355+162 - K0356+434, Aglipay, Quirino	Construction Section	NO	Competitive Bidding	12/16/2021	01/12/2022	02/02/2022	02/09/2022	GoP	37,850,000.00	-	37,850,000.00	Road Widening
P00632199LZ	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities-Rehabilitation of (Purok5-Purok6) Road, Barangay San Marcos, Cabarroguis, Quirino	Construction Section	NO	Competitive Bidding	12/16/2021	01/12/2022	02/02/2022	02/09/2022	GoP	15,000,000.00	-	15,000,000.00	Construction of Concrete Road



Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
P00632196LZ	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities-Improvement of San Leonardo, Barangay San Leonardo, Aglipay, Quirino	Construction Section	NO	Competitive Bidding	12/16/2021	01/12/2022	02/02/2022	02/09/2022	GoP	10,000,000.00	-	10,000,000.00	Construction of Concrete Road
P00603707LZ	Asset Preservation Program-Preventive Maintenance-Secondary Roads-Cordon -Aurora Bdry Rd (Isabela Bdry-Jct Dumabato) - K0322+(-1060) - K0322+250, K0328+200 - K0329+656, Diffun, Quirino	Construction Section	NO	Competitive Bidding	12/17/2021	01/13/2022	03/01/2022	03/07/2022	GoP	68,095,000.00	-	68,095,000.00	Asphalt Overlay
P00603710LZ	Asset Preservation Program-Preventive Maintenance-Tertiary Roads - Jct Mangandingay-Saguday-Isabela Bdry Rd - K0336+000 - K0336+265, K0338+219 - K0338+466, K0338+556 - K0339+236, K0339+756 - K0340+242, K0340+263 - K0340+934, Diffun & Saguday, Quirino	Construction Section	NO	Competitive Bidding	12/18/2021	01/14/2022	03/01/2022	03/07/2022	GoP	53,725,000.00	-	53,725,000.00	Asphalt Overlay
P00603712LZ	Asset Preservation Program-Preventive Maintenance-Tertiary Roads - Jct Abbag-Nagtipunan-Nueva Vizcaya Rd via Dupax - K0391+000 -K0392+000, K0395+000 - K0395+072, K0399+000 - K0399+316, Nagtipunan, Quirino	Construction Section	NO	Competitive Bidding	12/29/2021	01/17/2022	03/01/2022	03/07/2022	GoP	59,850,000.00	-	59,850,000.00	Asphalt Overlay
P00631726LZ	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Multi-Purpose Buildings/Facilities to Support Social Services-Construction of Multi-Purpose Building (Municipal Hall Complex), Diffun, Quirino	Construction Section	NO	Competitive Bidding	01/27/2022	02/15/2022	03/01/2022	03/07/2022	GoP	50,000,000.00	-	50,000,000.00	Construction of Multi-Purpose Building
P00605665LZ	Bridge Program-Construction of New Bridges Arfel Br. along Echague-Jones-Maddela Rd (Villa Norte-Panang Sect), Maddela, Quirino	Construction Section	NO	Competitive Bidding	01/27/2022	02/15/2022	03/01/2022	03/07/2022	GoP	50,000,000.00	-	50,000,000.00	Construction of Bridge
P00621073LZ	Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of San Pedro River Control (along Cagayan River), San Pedro, Maddela, Downstream, Quirino	Construction Section	NO	Competitive Bidding	01/27/2022	02/15/2022	03/01/2022	03/07/2022	GoP	50,000,000.00	-	50,000,000.00	Construction of Flood Mitigation Structure
P00621074LZ	Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of San Pedro River Control (along Cagayan River), San Pedro, Maddela, Upstream, Quirino	Construction Section	NO	Competitive Bidding	01/27/2022	02/15/2022	03/01/2022	03/07/2022	GoP	50,000,000.00	-	50,000,000.00	Construction of Flood Mitigation Structure

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Secondary Roads - Cordon-Aurora Bdry Rd (Isabela Bdry-Jct Dumabato) - K0324+716 - K0326+000	Construction Section	NO	Competitive Bidding	01/27/2022	02/15/2022	03/01/2022	03/07/2022	GoP	45,290,000.00	-	45,290,000.00	Construction of Concrete Road
	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Secondary Roads - Cordon-Aurora Bdry Rd (Isabela Bdry-Jct Dumabato) - K0336+000 - K0337+020	Construction Section	NO	Competitive Bidding	01/27/2022	02/15/2022	03/01/2022	03/07/2022	GoP	35,175,000.00	-	35,175,000.00	Construction of Concrete Road
	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Secondary Roads - Cordon-Aurora Bdry Rd (Isabela Bdry-Jct Dumabato) - K0338+978 - K0339+187	Construction Section	NO	Competitive Bidding	01/29/2022	02/17/2022	03/03/2022	03/09/2022	GoP	33,176,460.00	-	33,176,460.00	Construction of Concrete Road
	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Secondary Roads - Cordon-Aurora Bdry Rd (Isabela Bdry-Jct Dumabato) - K0342+050 - K0343+452	Construction Section	NO	Competitive Bidding	01/29/2022	02/17/2022	03/03/2022	03/09/2022	GoP	50,000,000.00	-	50,000,000.00	Construction of Concrete Road
	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Secondary Roads - Cordon-Aurora Bdry Rd (Isabela Bdry-Jct Dumabato) - K0383+670 - K0384+945	Construction Section	NO	Competitive Bidding	01/29/2022	02/17/2022	03/03/2022	03/09/2022	GoP	50,000,000.00	-	50,000,000.00	Construction of Concrete Road
	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Secondary Roads - Cordon-Aurora Bdry Rd (Isabela Bdry-Jct Dumabato) - K0383+670 - K0384+945	Construction Section	NO	Competitive Bidding	01/29/2022	02/17/2022	03/03/2022	03/09/2022	GoP	43,025,540.00	-	43,025,540.00	Construction of Concrete Road
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road Junction Pinaripad Sur-Diodol Road, Aglipay, Quirino	Construction Section	NO	Competitive Bidding	01/29/2022	02/17/2022	03/03/2022	03/09/2022	GoP	35,000,000.00	-	35,000,000.00	Construction of Concrete Road
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Construction (Completion) of Multi-Purpose Building Dinagsan, Cabarroguis, Quirino	Construction Section	NO	Competitive Bidding	01/29/2022	02/17/2022	03/03/2022	03/09/2022	GoP	4,000,000.00	-	4,000,000.00	Construction (Completion) of Multi-Purpose Building
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Construction (Completion) of Multi-Purpose Building, Andres Bonifacio, Diffun, Quirino	Construction Section	NO	Competitive Bidding	01/29/2022	02/17/2022	03/03/2022	03/09/2022	GoP	3,000,000.00	-	3,000,000.00	Construction (Completion) of Multi-Purpose Building
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Construction (Completion) of Multi-Purpose Building, Baguio Village, Diffun, Quirino	Construction Section	NO	Competitive Bidding	01/29/2022	02/17/2022	03/03/2022	03/09/2022	GoP	4,000,000.00	-	4,000,000.00	Construction (Completion) of Multi-Purpose Building

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Construction (Completion) of Multi-Purpose Building, Don Mariano Perez, Diffun, Quirino	Construction Section	NO	Competitive Bidding	01/29/2022	02/17/2022	03/03/2022	03/09/2022	GoP	4,000,000.00	-	4,000,000.00	Construction (Completion) of Multi-Purpose Building
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Construction (Completion) of Multi-Purpose Building, Gabriela Silang, Diffun, Quirino	Construction Section	NO	Competitive Bidding	01/29/2022	02/17/2022	03/03/2022	03/09/2022	GoP	3,000,000.00	-	3,000,000.00	Construction (Completion) of Multi-Purpose Building
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Construction (Completion) of Multi-Purpose Building, Keat, Nagtipunan, Quirino	Construction Section	NO	Competitive Bidding	01/29/2022	02/17/2022	03/03/2022	03/09/2022	GoP	4,000,000.00	-	4,000,000.00	Construction (Completion) of Multi-Purpose Building
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Construction (Completion) of Multi-Purpose Building, Magsaysay, Diffun, Quirino	Construction Section	NO	Competitive Bidding	01/29/2022	02/17/2022	03/03/2022	03/09/2022	GoP	4,000,000.00	-	4,000,000.00	Construction (Completion) of Multi-Purpose Building
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Construction (Completion) of Multi-Purpose Building, Matmad, Nagtipunan, Quirino	Construction Section	NO	Competitive Bidding	01/29/2022	02/17/2022	03/03/2022	03/09/2022	GoP	4,000,000.00	-	4,000,000.00	Construction (Completion) of Multi-Purpose Building
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Construction (Completion) of Multi-Purpose Building, Nagabgaben, Aglipay, Quirino	Construction Section	NO	Competitive Bidding	01/29/2022	02/17/2022	03/03/2022	03/09/2022	GoP	4,000,000.00	-	4,000,000.00	Construction (Completion) of Multi-Purpose Building
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Construction (Completion) of Multi-Purpose Building, Poblacion Norte, Maddela, Quirino	Construction Section	NO	Competitive Bidding	01/29/2022	02/17/2022	03/03/2022	03/09/2022	GoP	3,000,000.00	-	3,000,000.00	Construction (Completion) of Multi-Purpose Building
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Construction (Completion) of Multi-Purpose Building, Rizal, Diffun, Quirino	Construction Section	NO	Competitive Bidding	01/31/2022	02/21/2022	03/07/2022	03/11/2022	GoP	3,000,000.00	-	3,000,000.00	Construction (Completion) of Multi-Purpose Building
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Construction (Completion) of Multi-Purpose Building, Rizal, Saguday, Quirino	Construction Section	NO	Competitive Bidding	01/31/2022	02/21/2022	03/07/2022	03/11/2022	GoP	3,000,000.00	-	3,000,000.00	Construction (Completion) of Multi-Purpose Building
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Construction (Completion) of Multi-Purpose Building, San Bernabe, Maddela, Quirino	Construction Section	NO	Competitive Bidding	01/31/2022	02/21/2022	03/07/2022	03/11/2022	GoP	4,000,000.00	-	4,000,000.00	Construction (Completion) of Multi-Purpose Building

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Construction (Completion) of Multi-Purpose Building, San Marcos, Cobarroguis, Quirino	Construction Section	NO	Competitive Bidding	01/31/2022	02/21/2022	03/07/2022	03/11/2022	GoP	4,000,000.00	-	4,000,000.00	Construction (Completion) of Multi-Purpose Building
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Construction (Completion) of Multi-Purpose Building, San Pascual, Aglipay, Quirino	Construction Section	NO	Competitive Bidding	01/31/2022	02/21/2022	03/07/2022	03/11/2022	GoP	4,000,000.00	-	4,000,000.00	Construction (Completion) of Multi-Purpose Building
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Construction (Completion) of Multi-Purpose Building, Sto. Niño, Maddela, Quirino	Construction Section	NO	Competitive Bidding	01/31/2022	02/21/2022	03/07/2022	03/11/2022	GoP	4,000,000.00	-	4,000,000.00	Construction (Completion) of Multi-Purpose Building
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Construction (Completion) of Multi-Purpose Building, Villa Garcia, Maddela, Quirino	Construction Section	NO	Competitive Bidding	01/31/2022	02/21/2022	03/07/2022	03/11/2022	GoP	4,000,000.00	-	4,000,000.00	Construction (Completion) of Multi-Purpose Building
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Construction (Completion) of Multi-Purpose Building, Villa Pagaduan, Aglipay, Quirino	Construction Section	NO	Competitive Bidding	01/31/2022	02/21/2022	03/07/2022	03/11/2022	GoP	4,000,000.00	-	4,000,000.00	Construction (Completion) of Multi-Purpose Building
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Construction (Completion) of Multi-Purpose Building, Villa Ventura, Aglipay, Quirino	Construction Section	NO	Competitive Bidding	01/31/2022	02/21/2022	03/07/2022	03/11/2022	GoP	4,000,000.00	-	4,000,000.00	Construction (Completion) of Multi-Purpose Building
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Construction (Completion) of Multi-Purpose Building, Villarose, Cabarroguis, Quirino	Construction Section	NO	Competitive Bidding	01/31/2022	02/21/2022	03/07/2022	03/11/2022	GoP	4,000,000.00	-	4,000,000.00	Construction (Completion) of Multi-Purpose Building
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Construction (Completion) of Multi-Purpose Building, Sta. Maria, Maddela, Quirino	Construction Section	NO	Competitive Bidding	01/31/2022	02/21/2022	03/07/2022	03/11/2022	GoP	3,000,000.00	-	3,000,000.00	Construction (Completion) of Multi-Purpose Building
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Construction (Completion) of Multi-Purpose Building, Ysmael, Maddela, Quirino	Construction Section	NO	Competitive Bidding	01/31/2022	02/21/2022	03/07/2022	03/11/2022	GoP	3,000,000.00	-	3,000,000.00	Construction (Completion) of Multi-Purpose Building
	Basic Infrastructure Program-Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction/Improvement of Road, Diodol, Aglipay, Quirino	Construction Section	NO	Competitive Bidding	01/31/2022	02/21/2022	03/07/2022	03/11/2022	GoP	25,000,000.00	-	25,000,000.00	Construction of Concrete Road

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Basic Infrastructure Program-Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Improvement of Diduyon-Pedisan Road, Maddela, Quirino	Construction Section	NO	Competitive Bidding	01/31/2022	02/21/2022	03/07/2022	03/11/2022	GoP	16,000,000.00	-	16,000,000.00	Improvement of Road
	Basic Infrastructure Program-Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Improvement of Road, Brgy. Dipantan, Nagtipunan, Quirino	Construction Section	NO	Competitive Bidding	02/02/2022	02/22/2022	03/08/2022	03/12/2022	GoP	10,000,000.00	-	10,000,000.00	Improvement of Road
	Basic Infrastructure Program-Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Improvement of San Leonardo Road, Barangay San Leonardo, Aglipay, Quirino	Construction Section	NO	Competitive Bidding	02/02/2022	02/22/2022	03/08/2022	03/12/2022	GoP	10,000,000.00	-	10,000,000.00	Improvement of Road
	Basic Infrastructure Program-Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Improvement of Road, Barangay Villa Norte, Maddela, Quirino	Construction Section	NO	Competitive Bidding	02/02/2022	02/22/2022	03/08/2022	03/12/2022	GoP	5,000,000.00	-	5,000,000.00	Improvement of Road
	Basic Infrastructure Program-Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Improvement of Road, Barangay Villa Sur, Maddela, Quirino	Construction Section	NO	Competitive Bidding	02/02/2022	02/22/2022	03/08/2022	03/12/2022	GoP	5,000,000.00	-	5,000,000.00	Improvement of Road
	Basic Infrastructure Program (BIP) - Evacuation Centers/ Quarantine Facilities/ Public Health Facilities - Construction of Multi Purpose Building (Evacuation Center), QGHS, Zamora, Cabarroguis, Quirino	Construction Section	NO	Competitive Bidding	02/02/2022	02/22/2022	03/08/2022	03/12/2022	GoP	5,000,000.00	-	5,000,000.00	Construction of MPB
	Basic Infrastructure Program (BIP) - Evacuation Centers/ Quarantine Facilities/ Public Health Facilities - Construction of Multi Purpose Building (Evacuation Center), Caloocan, Cabarroguis, Quirino	Construction Section	NO	Competitive Bidding	02/02/2022	02/22/2022	03/08/2022	03/12/2022	GoP	5,000,000.00	-	5,000,000.00	Construction of MPB
	Basic Infrastructure Program (BIP) - Evacuation Centers/ Quarantine Facilities/ Public Health Facilities - Construction of Multi Purpose Building (Evacuation Center), Magsaysay National High School, Diffun, Quirino	Construction Section	NO	Competitive Bidding	02/02/2022	02/22/2022	03/08/2022	03/12/2022	GoP	5,000,000.00	-	5,000,000.00	Construction of MPB
	Basic Infrastructure Program (BIP) - Evacuation Centers/ Quarantine Facilities/ Public Health Facilities - Construction of Multi Purpose Building (Evacuation Center), Cabaruan Integrated School, Maddela, Quirino	Construction Section	NO	Competitive Bidding	02/02/2022	02/22/2022	03/08/2022	03/12/2022	GoP	5,000,000.00	-	5,000,000.00	Construction of MPB



Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Basic Infrastructure Program (BIP) - Evacuation Centers/ Quarantine Facilities/ Public Health Facilities - Construction of Multi Purpose Building (Evacuation Center), Nagabgaban, Aglipay, Quirino	Construction Section	NO	Competitive Bidding	02/02/2022	02/22/2022	03/08/2022	03/12/2022	GoP	5,000,000.00	-	5,000,000.00	Construction of MPB
	Basic Infrastructure Program (BIP) - Evacuation Centers/ Quarantine Facilities/ Public Health Facilities - Construction (Completion) of Evacuation Center, Cabaruan, Maddela, Quirino	Construction Section	NO	Competitive Bidding	02/02/2022	02/22/2022	03/08/2022	03/12/2022	GoP	3,000,000.00	-	3,000,000.00	Construction (Completion) of MPB
	Basic Infrastructure Program (BIP) - Evacuation Centers/ Quarantine Facilities/ Public Health Facilities - Construction (Completion) of Evacuation Center, Dumabato Norte, Maddela, Quirino	Construction Section	NO	Competitive Bidding	02/02/2022	02/22/2022	03/08/2022	03/12/2022	GoP	3,000,000.00	-	3,000,000.00	Construction (Completion) of MPB
	Basic Infrastructure Program (BIP) - Evacuation Centers/ Quarantine Facilities/ Public Health Facilities - Construction (Completion) of Evacuation Center, Sto. Tomas, Saguday, Quirino	Construction Section	NO	Competitive Bidding	02/02/2022	02/22/2022	03/08/2022	03/12/2022	GoP	3,000,000.00	-	3,000,000.00	Construction (Completion) of MPB
	Basic Infrastructure Program (BIP) - Evacuation Centers/ Quarantine Facilities/ Public Health Facilities - Construction (Completion) of Health Center, Luttuad, Diffun, Quirino	Construction Section	NO	Competitive Bidding	02/02/2022	02/22/2022	03/08/2022	03/12/2022	GoP	3,000,000.00	-	3,000,000.00	Construction (Completion) of MPB
	Basic Infrastructure Program (BIP) - Evacuation Centers/ Quarantine Facilities/ Public Health Facilities - Construction (Completion) of Health Center, San Isidro, Diffun, Quirino	Construction Section	NO	Competitive Bidding	02/02/2022	02/22/2022	03/08/2022	03/12/2022	GoP	3,000,000.00	-	3,000,000.00	Construction (Completion) of MPB
	<b>CONSULTING SERVICES</b>												
	Consulting Services for the conduct of a) Parcellary Survey, b) Structural / Utility / Facilities Survey, c) Monumenting, and d) Research along Dumabato-Balligui Rd (S04758LZ) - K0356+708 - K0357+057 ; Mangandingay-Saguday-Isabela Bdry Rd (S04198LZ) - K0336+032 - K0337+000, K0337+502 - K0338+219, K0339+756 - K0340+231, K0340+263 - K0341+000; Cordon - Aurora Bdry Rd (Isabela Bdry-Jct Dumabato) (S04192LZ) - K0322+(-1060) - K0322+(-743), K0330+000 - K0330+837, K0331+000 - K0331+259, K0333+400 - K0333+652, K0334+229 - K0339+942, K0335+000 - K0335+630, K0348+182 - K0350+127, K0351+180 - K0352+280, K0354+898 - K0355+135, K0355+162 - K0356+434, K0356+708 - K0357+057, K0365+000 - K0365+533, K0365+587 - K0365+957, K0367+770 - K0369+592, K0369+592 - K0370+326; Cordon - Aurora Bdry Rd (Jct Dumabato-Aurora Bdry) (S04745LZ) - K0371+(-544) - K0371+575, K0371+(-677) - K0371+(-544), K0375+898 - K0376+377; Echague-Jones-madella Rd (Villa Norte-Panang Sect) (S00850LZ) - K0381+325 - K0382+643, K0382+699 - K0383+000, K0383+236 - K0383+999, K0385+650 - K0386+562, Diffun, Cabarroguis, Saguday and Maddela, Quirino	Planning & Design Section	NO	Competitive Bidding	02/25/2022	03/21/2022	03/29/2022	03/31/2022	GoP	7,148,350.00	-	7,148,350.00	Consulting Services for the conduct of a)Parcellary Survey, b)Structural/Utility/ Facilities Survey), c) Monumenting, and d) Research

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
.	Geo - Technical Investigation for the Bridge Program - Widening of Permanent Bridges - 1) Balligui Br. along Dumabato-Balligui Rd, 2) Palladan Br. along Mangandingay-Saguday-Isabela Bdry Rd, 3) Maldanum Br. Along Echague-Jones-Madella Rd (Villa Norte-Panang Sect) and Construction of New Bridges - Dipantan Br. along Cordon-Aurora Bdry Rd (Jct Dumabato-Aurora Bdry), Saguday & Maddela, Quirino	Planning & Design Section	NO	Competitive Bidding	03/16/2022	04/12/2022	04/22/2022	04/25/2022	GoP	3,120,000.00	-	3,120,000.00	Geo-Technical Investigation for Bridges
<b>GOODS &amp; SERVICES</b>													
.	Purchase of Bituminous Concrete Mix (Hot) for use in the Repair/Maintenance of Paved Road along National Road, within the district	Maintenance Section	YES	Competitive Bidding	12/17/2022	01/12/2022	01/25/2022	01/31/2022	GoP	1,501,500.00	-	1,501,500.00	Purchase of Bituminous Concrete Mix (Hot)
.	Purchase of Common Office Supplies	this district	NO	NP-53.5 Agency-to-Agency	02/25/2022	02/28/2022	03/04/2022	03/09/2022	GoP	237,488.91	-	237,488.91	Common Office Supplies
.	Purchase of Common Janitorial Supplies	this district	NO	NP-53.5 Agency-to-Agency	02/25/2022	02/28/2022	03/04/2022	03/09/2022	GoP	28,484.55	-	28,484.55	Common Janitorial Supplies
.	Purchase of Common Computer Supplies	this district	NO	NP-53.5 Agency-to-Agency	03/04/2022	03/07/2022	03/11/2022	03/16/2022	GoP	83,034.82	-	83,034.82	Common Computer Supplies
.	Purchase of Common Office Supplies	this district	NO	Shopping	03/18/2022	03/21/2022	03/25/2022	03/30/2022	GoP	2,103,790.72	-	2,103,790.72	Common Office Supplies
.	Purchase of Common Janitorial Supplies	this district	NO	Shopping	03/18/2022	03/21/2022	03/25/2022	03/30/2022	GoP	61,616.00	-	61,616.00	Common Janitorial Supplies
.	Purchase of Common Electrical Supplies	this district	NO	Shopping	03/18/2022	03/21/2022	03/25/2022	03/30/2022	GoP	7,028.35	-	7,028.35	Common Electrical Supplies
.	Purchase of Office Equipment	this district	NO	Shopping	03/18/2022	03/21/2022	03/25/2022	03/30/2022	GoP	322,000.00	-	322,000.00	Office Equipment
.	Purchase of Unforeseen Expenditures	this district	NO	Shopping	03/18/2022	03/21/2022	03/25/2022	03/30/2022	GoP	480,000.00	-	480,000.00	Unforeseen Expenditures
.	Repair and Maintenance of Office Equipment	this district	NO	NP-53.9 - Small Value Procurement	03/20/2022	03/23/2022	03/28/2022	04/01/2022	GoP	105,000.00	-	105,000.00	Office Equipment
.	Repair and Maintenance of Air Conditioning System	this district	NO	Shopping	03/20/2022	03/23/2022	03/28/2022	04/01/2022	GoP	20,000.00	-	20,000.00	Air conditioning System
.	Purchase of Fuel/ Fuel Additives	this district	NO	Direct Contracting	03/21/2022	03/24/2022	03/28/2022	03/31/2022	GoP	361,957.46	-	361,957.46	Fuel/ Fuel Additives
.	Repair and Maintenance of Printer	this district	NO	Shopping	03/21/2022	03/24/2022	03/28/2022	03/31/2022	GoP	20,000.00	-	20,000.00	Printer
.	Purchase of Inventory Office Equipment Parts and Accessories	this district	NO	Shopping	03/25/2022	03/28/2022	04/01/2022	04/06/2022	GoP	211,135.00	-	211,135.00	Inventory Office Equipment Parts and Accessories
.	Purchase of Vehicle Parts and Accessories	this district	NO	NP-53.9 - Small Value Procurement	03/25/2022	03/28/2022	04/01/2022	04/06/2022	GoP	154,026.46	-	154,026.46	Vehicle Parts and Accessories
.	Repair and Maintenance of Office Service Vehicle	this district	NO	NP-53.9 - Small Value Procurement	03/28/2022	03/31/2022	04/04/2022	04/08/2022	GoP	400,000.00	-	400,000.00	Office Service Vehicle



Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
.	Repair and Maintenance of Photo Copier Machine	this district	NO	Shopping	03/28/2022	03/31/2022	04/04/2022	04/08/2022	GoP	20,000.00	-	20,000.00	Photo Copier Machine
.	Purchase of Common Office Supplies	this district	NO	NP-53.5 Agency-to-Agency	04/01/2022	04/04/2022	04/08/2022	04/13/2022	GoP	170,672.22	-	170,672.22	Common Office Supplies
.	Purchase of Common Janitorial Supplies	this district	NO	NP-53.5 Agency-to-Agency	04/08/2022	04/11/2022	04/15/2022	04/20/2022	GoP	32,431.62	-	32,431.62	Common Janitorial Supplies
.	Purchase of Common Computer Supplies	this district	NO	NP-53.5 Agency-to-Agency	04/15/2022	04/18/2022	04/22/2022	04/27/2022	GoP	56,469.96	-	56,469.96	Common Computer Supplies
.	Purchase of Common Electrical Supplies	this district	NO	Shopping	04/15/2022	04/18/2022	04/22/2022	04/27/2022	GoP	2,750.00	-	2,750.00	Common Electrical Supplies
.	Purchase of Common Office Supplies	this district	NO	Shopping	04/29/2022	05/02/2022	05/06/2022	05/11/2022	GoP	4,117,245.87	-	4,117,245.87	Common Office Supplies
.	Purchase of Common Janitorial Supplies	this district	NO	Shopping	04/29/2022	05/02/2022	05/06/2022	05/11/2022	GoP	74,391.54	-	74,391.54	Common Janitorial Supplies
.	Purchase of Common Computer Supplies	this district	NO	Shopping	04/29/2022	05/02/2022	05/06/2022	05/11/2022	GoP	1,779,660.00	-	1,779,660.00	Common Computer Supplies
.	Purchase of Shop Equipment and Tools	this district	NO	NP-53.9 - Small Value Procurement	05/02/2022	05/05/2022	05/11/2022	05/16/2022	GoP	80,000.00	-	80,000.00	Shop Equipment and Tools
.	Purchase of Office Equipment	this district	NO	Shopping	05/06/2022	05/09/2022	05/13/2022	05/18/2022	GoP	721,980.00	-	721,980.00	Office Equipment
.	Repair and Maintenance of Office Service Vehicle	this district	NO	NP-53.9 - Small Value Procurement	05/06/2022	05/09/2022	05/13/2022	05/18/2022	GoP	488,850.00	-	488,850.00	Office Service Vehicle
.	Purchase of Construction/ Hardware Materials and Supplies	this district	NO	NP-53.9 - Small Value Procurement	05/13/2022	05/16/2022	05/20/2022	05/24/2022	GoP	1,158,920.00	-	1,158,920.00	Construction/ Hardware Materials and Supplies
.	Repair and Maintenance of Printer	this district	NO	Shopping	05/13/2022	05/16/2022	05/20/2022	05/24/2022	GoP	40,000.00	-	40,000.00	Printer
.	Repair and Maintenance of Office Equipment	this district	NO	Shopping	05/20/2022	05/23/2022	05/27/2022	05/31/2022	GoP	135,000.00	-	135,000.00	Office Equipment
.	Purchase of Vehicle Parts and Accessories	this district	NO	NP-53.9 - Small Value Procurement	05/20/2022	05/23/2022	05/27/2022	05/31/2022	GoP	373,521.46	-	373,521.46	Vehicle Parts and Accessories
.	Repair and Maintenance of Photo Copier Machine	this district	NO	Shopping	05/27/2022	05/30/2022	06/03/2022	06/07/2022	GoP	40,000.00	-	40,000.00	Photo Copier Machine
.	Purchase of Inventory Office Equipment Parts and Accessories	this district	NO	Shopping	06/10/2022	06/13/2022	06/17/2022	06/22/2022	GoP	3,090,560.00	-	3,090,560.00	Inventory Office Equipment Parts and Accessories
.	Purchase of Unforeseen Expenditures	this district	NO	Shopping	06/10/2022	06/13/2022	06/17/2022	06/22/2022	GoP	636,650.00	-	636,650.00	Unforeseen Expenditures
.	Purchase of Fuel/ Fuel Additives	this district	NO	Direct Contracting	06/17/2022	06/20/2022	06/24/2022	06/28/2022	GoP	382,928.96	-	382,928.96	Fuel/ Fuel Additives
.	Repair and Maintenance of Air Conditioning System	this district	NO	Shopping	06/17/2022	06/20/2022	06/24/2022	06/28/2022	GoP	40,000.00	-	40,000.00	Air conditioning System
.	Purchase of Common Office Supplies	this district	NO	NP-53.5 Agency-to-Agency	07/15/2022	07/18/2022	07/22/2022	07/27/2022	GoP	270,166.99	-	270,166.99	Common Office Supplies
.	Purchase of Common Janitorial Supplies	this district	NO	NP-53.5 Agency-to-Agency	07/22/2022	07/25/2022	07/29/2022	08/03/2022	GoP	25,728.00	-	25,728.00	Common Janitorial Supplies




Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
.	Purchase of Common Computer Supplies	this district	NO	NP-53.5 Agency-to-Agency	07/29/2022	08/01/2022	08/05/2022	08/10/2022	GoP	58,255.66	-	58,255.66	Common Computer Supplies
.	Purchase of Common Office Supplies	this district	NO	Shopping	08/05/2022	08/08/2022	08/12/2022	08/17/2022	GoP	1,454,263.32	-	1,454,263.32	Common Office Supplies
.	Purchase of Common Janitorial Supplies	this district	NO	Shopping	08/05/2022	08/08/2022	08/12/2022	08/17/2022	GoP	85,421.94	-	85,421.94	Common Janitorial Supplies
.	Purchase of Common Electrical Supplies	this district	NO	Shopping	08/05/2022	08/08/2022	08/12/2022	08/17/2022	GoP	4,500.00	-	4,500.00	Common Electrical Supplies
.	Purchase of Office Equipment	this district	NO	Shopping	08/05/2022	08/08/2022	08/12/2022	08/17/2022	GoP	20,980.00	-	20,980.00	Office Equipment
.	Repair and Maintenance of Office Service Vehicle	this district	NO	NP-53.9 - Small Value Procurement	08/19/2022	08/22/2022	08/26/2022	08/31/2022	GoP	400,000.00	-	400,000.00	Office Service Vehicle
.	Repair and Maintenance of Office Equipment	this district	NO	Shopping	08/26/2022	08/29/2022	09/02/2022	09/06/2022	GoP	105,000.00	-	105,000.00	Office Equipment
.	Purchase of Construction/ Hardware Materials and Supplies	this district	NO	NP-53.9 - Small Value Procurement	08/26/2022	08/29/2022	09/02/2022	09/06/2022	GoP	3,673,837.69	-	3,673,837.69	Construction/ Hardware Materials and Supplies
.	Purchase of Inventory Office Equipment Parts and Accessories	this district	NO	Shopping	09/02/2022	09/05/2022	09/09/2022	09/14/2022	GoP	63,900.00	-	63,900.00	Inventory Office Equipment Parts and Accessories
.	Repair and Maintenance of Photo Copier Machine	this district	NO	Shopping	09/02/2022	09/05/2022	09/09/2022	09/14/2022	GoP	20,000.00	-	20,000.00	Photo Copier Machine
.	Purchase of Vehicle Parts and Accessories	this district	NO	NP-53.9 - Small Value Procurement	09/09/2022	09/12/2022	09/16/2022	09/20/2022	GoP	120,276.46	-	120,276.46	Vehicle Parts and Accessories
.	Purchase of Health & Safety Equipment	this district	NO	NP-53.9 - Small Value Procurement	09/09/2022	09/12/2022	09/16/2022	09/20/2022	GoP	814,500.00	-	814,500.00	Health & Safety Equipment
.	Purchase of Fuel/ Fuel Additives	this district	NO	Direct Contracting	09/16/2022	09/19/2022	09/23/2022	09/28/2022	GoP	356,882.46	-	356,882.46	Fuel/ Fuel Additives
.	Purchase of Unforeseen Expenditures	this district	NO	Shopping	09/19/2022	09/22/2022	09/26/2022	09/30/2022	GoP	610,000.00	-	610,000.00	Unforeseen Expenditures
.	Repair and Maintenance of Air Conditioning System	this district	NO	Shopping	09/19/2022	09/22/2022	09/26/2022	09/30/2022	GoP	20,000.00	-	20,000.00	Air conditioning System
.	Repair and Maintenance of Printer	this district	NO	Shopping	09/23/2022	09/26/2022	09/30/2022	10/04/2022	GoP	20,000.00	-	20,000.00	Printer
.	Purchase of Common Office Supplies	this district	NO	NP-53.5 Agency-to-Agency	10/07/2022	10/10/2022	10/14/2022	10/19/2022	GoP	201,995.88	-	201,995.88	Common Office Supplies
.	Purchase of Common Janitorial Supplies	this district	NO	NP-53.5 Agency-to-Agency	10/14/2022	10/17/2022	10/21/2022	10/26/2022	GoP	30,391.56	-	30,391.56	Common Janitorial Supplies
.	Purchase of Common Computer Supplies	this district	NO	NP-53.5 Agency-to-Agency	10/21/2022	10/24/2022	10/28/2022	11/02/2022	GoP	56,469.96	-	56,469.96	Common Computer Supplies
.	Repair and Maintenance of Office Equipment	this district	NO	Shopping	10/28/2022	10/31/2022	11/04/2022	11/08/2022	GoP	135,000.00	-	135,000.00	Office Equipment
.	Purchase of Common Office Supplies	this district	NO	Shopping	11/04/2022	11/07/2022	11/11/2022	11/16/2022	GoP	1,722,407.28	-	1,722,407.28	Common Office Supplies
.	Purchase of Common Janitorial Supplies	this district	NO	Shopping	11/04/2022	11/07/2022	11/11/2022	11/16/2022	GoP	86,426.36	-	86,426.36	Common Janitorial Supplies

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
.	Purchase of Common Electrical Supplies	this district	NO	Shopping	11/04/2022	11/07/2022	11/11/2022	11/16/2022	GoP	2,750.00	-	2,750.00	Common Electrical Supplies
.	Purchase of Inventory Office Equipment Parts and Accessories	this district	NO	Shopping	11/11/2022	11/14/2022	11/18/2022	11/23/2022	GoP	106,560.00	-	106,560.00	Inventory Office Equipment Parts and Accessories
.	Purchase of Construction/ Hardware Materials and Supplies	this district	NO	NP-53.9 - Small Value Procurement	11/11/2022	11/14/2022	11/18/2022	11/22/2022	GoP	8,600.00	-	8,600.00	Construction/ Hardware Materials and Supplies
.	Purchase of Vehicle Parts and Accessories	this district	NO	NP-53.9 - Small Value Procurement	11/14/2022	11/17/2022	11/21/2022	11/25/2022	GoP	206,838.96	-	206,838.96	Vehicle Parts and Accessories
.	Repair and Maintenance of Office Service Vehicle	this district	NO	NP-53.9 - Small Value Procurement	11/18/2022	11/21/2022	11/25/2022	11/29/2022	GoP	450,000.00	-	450,000.00	Office Service Vehicle
.	Repair and Maintenance of Printer	this district	NO	Shopping	11/25/2022	11/28/2022	12/02/2022	12/06/2022	GoP	40,000.00	-	40,000.00	Printer
.	Repair and Maintenance of Photo Copier Machine	this district	NO	Shopping	12/02/2022	12/05/2022	12/09/2022	12/14/2022	GoP	40,000.00	-	40,000.00	Photo Copier Machine
.	Repair and Maintenance of Air Conditioning System	this district	NO	Shopping	12/02/2022	12/05/2022	12/09/2022	12/14/2022	GoP	40,000.00	-	40,000.00	Air conditioning System
.	Purchase of Unforeseen Expenditures	this district	NO	Shopping	12/16/2022	12/19/2022	12/23/2022	12/27/2022	GoP	565,500.00	-	565,500.00	Unforeseen Expenditures
.	Purchase of Fuel/ Fuel Additives	this district	NO	Direct Contracting	12/16/2022	12/19/2022	12/23/2022	12/27/2022	GoP	419,331.46	-	419,331.46	Fuel/ Fuel Additives


Prepared by:

  
**RUSSELL G. LOZANO**  
 Engineer III  
 Head, Procurement Unit

Recommending Approval:

  
**WALTER V. CATU**  
 Chief, Quality Assurance Section  
 BAC Chairman

Approved by:

  
**LORNA B. ASUTEN**  
 District Engineer