



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
UPPER KALINGA
DISTRICT ENGINEERING OFFICE
CORDILLERA ADMINISTRATIVE REGION
Bulanang, Tabuk City, Kalinga

FINAL ANNUAL PROCUREMENT PLAN FOR INFRASTRUCTURE FY 2021

| Code (PAP) | Procurement, Program/Project | PMO/End-User | Mode of Procurement | Is this an Early Procurement Activity (YES/NO) | Schedule for Each Activity | | | | Source of Fund | Estimated Budget (Php) | | | REMARKS (Brief Description of Program Activity/Project) |
|-----------------|--|----------------------|---------------------|--|----------------------------------|--------------------------------|-------------------|-------------------|----------------|------------------------|------|----------------|---|
| | | | | | Advertisement/Posting of ITB/REI | Submission and Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 300204100844000 | 21PK0001 - Convergence and Special Support Program - Construction/Improvement of Access Roads leading to Trades, Industries, and Economic Zones / Poblacion Tinglayan - Tulgao East - Tulgao West in support of processed Food Industry, Blacksmith Industry, and Rattan/Bamboo weaving Industry, Tinglayan, Kalinga, Package II | Construction Section | Competitive Bidding | YES | November 20, 2020 | December 10, 2020 | January 28, 2021 | February 06, 2021 | FY 2021 GAA | ₱15,000,000.00 | | ₱15,000,000.00 | DTI |
| 300203101517000 | 21PK0002 - Convergence and Special Support Program - Construction/Improvement of Access Roads leading to Declared Tourism Destinations: Butbut Proper - Tulgao - Dananang - Sumadel - Mallango Road leading to Tulgao and Sumadel Rice Terraces, Palang-ah Falls and Hotspring, Tinglayan, Kalinga, Package II | Construction Section | Competitive Bidding | YES | November 20, 2020 | December 10, 2020 | February 05, 2021 | February 14, 2021 | FY 2021 GAA | ₱10,510,000.00 | | ₱10,510,000.00 | DOT |
| 310109100632000 | 21PK0003 - Organizational Outcome 1: Ensure Safe and Reliable National Road System: Asset Preservation - Rehabilitation / Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads, Lubuagan - Batong Buhay - Abra Bdry Rd. K0459+364 - K0459+437, K0459+481 - K0459+504 | Construction Section | Competitive Bidding | YES | November 20, 2020 | December 10, 2020 | January 28, 2021 | February 06, 2021 | FY 2021 GAA | ₱3,840,000.00 | | ₱3,840,000.00 | Slope Protection |
| 310108100606000 | 21PK0004 - Organizational Outcome 1: Ensure Safe and Reliable National Road System: Asset Preservation-Rehabilitation / Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Secondary Roads Kalinga - Abra Rd. K0464+000 - K0464+060 - K0464+130, K0464+160, K0465+656 - K0465+697, K0465+533 - K0465+626, K0474+461 - K0474+483, K0474+555 - K0474+577, K0482+814 - K0482+834, K0491+615 - K0491+669, K0492+460 - K0492+510, K0494+657 - K0494+707, K0501+246 - K0501+262, K0510+442 - K0510+476 | Construction Section | Competitive Bidding | YES | November 20, 2020 | December 10, 2020 | January 28, 2021 | February 06, 2021 | FY 2021 GAA | ₱31,110,000.00 | | ₱31,110,000.00 | Slope Protection |
| 310212100185000 | 21PK0005 - Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development: Paving of Unpaved Roads - Tertiary Roads Lubuagan - Batong Buhay - Abra Bdry Rd K0473 + 738 - K0474 + 690, Pasil, Kalinga | Construction Section | Competitive Bidding | YES | November 23, 2020 | December 14, 2020 | January 28, 2021 | February 06, 2021 | FY 2021 GAA | ₱38,428,000.00 | | ₱38,428,000.00 | Paving of Unpaved Roads |
| 310212100184000 | 21PK0006 - Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development: Paving of Unpaved Roads - Tertiary Roads Lubuagan - Batong Buhay - Abra Bdry Rd K0470 + 050 - K0470 + 573, Lubuagan, Kalinga | Construction Section | Competitive Bidding | YES | November 23, 2020 | December 14, 2020 | February 05, 2021 | February 14, 2021 | FY 2021 GAA | ₱20,910,000.00 | | ₱20,910,000.00 | Paving of Unpaved Roads |

| | | | | | | | | | | | | | |
|-----------------|--|----------------------|---------------------|-----|-------------------|-------------------|-------------------|-------------------|-------------|----------------|--|----------------|------------------|
| 300204100843000 | 21PK0008 - Convergence and Special Support Program - Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones Pasil, River Junction - Vaaw Galdang Road connecting Limood - Amdalao Provincial Road and Vaaw Galdang Road in support to the Heirloom Rice, Coffee and Bannana Processing, Pasil Kalinga, Package II /Sta. 0+540 - Sta 1+010 | Construction Section | Competitive Bidding | YES | November 24, 2020 | December 14, 2020 | January 28, 2021 | February 06, 2021 | FY 2021 GAA | ₱23,500,000.00 | | ₱23,500,000.00 | DTI |
| 320101106562000 | 21PK0009 - Organizational Outcome 2: Protect Lives and Properties against Major Floods: Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems: Construction of Balbalan Proper Flood Control Sta. 145+200 - Sta. 145+250 (B.S.), Balbalan Proper, Balbalan, Kalinga /Sta. 145+200 - Sta. 145+250 (B.S.) | Construction Section | Competitive Bidding | YES | November 24, 2020 | December 14, 2020 | February 05, 2021 | February 14, 2021 | FY 2021 GAA | ₱5,000,000.00 | | ₱5,000,000.00 | Flood Control |
| 320101106563000 | 21PK0010 - Organizational Outcome 2: Protect Lives and Properties against Major Floods: Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems: Completion of Wangwang Flood Control Sta. 170+000 - Sta. 170+060 (L.S.), Dangtalan, Pasil, Kalinga | Construction Section | Competitive Bidding | YES | November 24, 2020 | December 14, 2020 | February 05, 2021 | February 14, 2021 | FY 2021 GAA | ₱3,000,000.00 | | ₱3,000,000.00 | Flood Control |
| 300204100842000 | 21PK0011 - Convergence and Special Support Program - Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones - Mountain Province Boundary Cagulan Junction Sukiap, Tanglag-Mabongtot Road in support of Agribusiness Industry (Coffee, Heirloom Rice, and Other High Value Crops) Lubuagan, Kalinga, Package II /Sta. 2+130 - Sta. 2+570 | Construction Section | Competitive Bidding | YES | November 26, 2020 | December 16, 2020 | February 03, 2021 | February 12, 2021 | FY 2021 GAA | ₱15,000,000.00 | | ₱15,000,000.00 | DTI |
| 320101106566000 | 21PK0012 - Organizational Outcome 2: Protect Lives and Properties against Major Floods: Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems: Construction of China-aw Flood Control Sta. 170+790 - 170+970 (R.S.), Balinciagao Sur, Pasil, Kalinga | Construction Section | Competitive Bidding | YES | November 26, 2020 | December 16, 2020 | February 10, 2021 | February 19, 2021 | FY 2021 GAA | ₱10,000,000.00 | | ₱10,000,000.00 | Flood Control |
| 320101106564000 | 21PK0013 - Organizational Outcome 2: Protect Lives and Properties against Major Floods: Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems: Construction of Mangol Flood Control Sta. 171+140 - Sta. 171+240 (R.S.), Balinciagao Norte, Pasil, Kalinga | Construction Section | Competitive Bidding | YES | November 26, 2020 | December 16, 2020 | February 10, 2021 | February 19, 2021 | FY 2021 GAA | ₱5,000,000.00 | | ₱5,000,000.00 | Flood Control |
| 310108100607000 | 21PK0014 - Organizational Outcome 1: Ensure Safe and Reliable National Road System: Asset Preservation - Rehabilitation / Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Secondary Roads Mt. Province Bdry-Calanan-Pinukpuk-Abbut Road - K0422+080 - K0422+130, K0425+934 - K0425+980, K0449+285 - K0449+310, K0450+582 - K0450+726, K0450+830 - K0450+880, K0451+334 - K0451+375, K0453+164 - K0453+306, K0453+563 - K0453+644, K0454+088 - K0454+142, K0454+188 - K0454+236, K0454+769 - K0454+809, K0458+387 - K0458+402, K0459+497 - K0459+645 Lubuagan & Tinglayan, Kalinga | Construction Section | Competitive Bidding | YES | November 27, 2020 | December 17, 2020 | January 28, 2021 | February 06, 2021 | FY 2021 GAA | ₱38,905,000.00 | | ₱38,905,000.00 | Slope Protection |

| | | | | | | | | | | | | | |
|-----------------|--|----------------------|---------------------|-----|-------------------|-------------------|-------------------|-------------------|-------------|----------------|--|----------------|--------------------|
| 310302100287000 | 21PK0015 - Organizational Outcome 1: Ensure Safe and Reliable National Road System: Bridge Program - Replacement of Permanent Weak Bridges: Wallis Br. (B04610LZ) along Mt. Province Bdry.-Calanan-Pinukpuk-Abbut Rd. Barangay Bangad, Tinglayan, Kalinga | Construction Section | Competitive Bidding | YES | November 27, 2020 | December 17, 2020 | February 10, 2021 | February 19, 2021 | FY 2021 GAA | ₱20,000,000.00 | | ₱20,000,000.00 | Bridge Replacement |
| 300204100839000 | 21PK0016 - Convergence and Special Support Program - Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones - Balantoy - Dao-angan - Poswoy - Ababa-an Road in support of Coffee Processing Industry, Homestyles Industry (Basketry and Softbroom Making) and Food Processing Industry, Balbalan, Kalinga, Package II | Construction Section | Competitive Bidding | YES | December 02, 2020 | December 22, 2020 | January 28, 2021 | February 06, 2021 | FY 2021 GAA | ₱15,000,000.00 | | ₱15,000,000.00 | DTI |
| 310205100671000 | 21PK0017 - Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development: Construction of Missing Links / New Roads Abra-Kalinga-Apayao Road along Aciga (Pinukpuk)-Tawang-Buaya-Mabaca (Balbalan Section, Kalinga), Kalinga | Construction Section | Competitive Bidding | YES | December 04, 2020 | December 28, 2020 | January 29, 2021 | February 07, 2021 | FY 2021 GAA | ₱50,000,000.00 | | ₱50,000,000.00 | Road Construction |
| 320101106568000 | 21PK0019 - Organizational Outcome 2: Protect Lives and Properties against Major Floods: Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems: Construction of Amdalao Drainage Systems Sta. 175+590 - Sta. 175+720 (B.S.), Sitio Amdalao, Guina-ang, Pasil, Kalinga | Construction Section | Competitive Bidding | YES | December 04, 2020 | December 28, 2020 | February 10, 2021 | February 19, 2021 | FY 2021 GAA | ₱2,000,000.00 | | ₱2,000,000.00 | Flood Control |
| 320101106559000 | 21PK0020 - Organizational Outcome 2: Protect Lives and Properties against Major Floods: Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems: Construction of Dun-of Sangab Flood Control Sta. 175+270 - Sta. 175+630 (L.S.), Amdalao, Guina-ang, Pasil, Kalinga | Construction Section | Competitive Bidding | YES | December 04, 2020 | December 28, 2020 | February 10, 2021 | February 19, 2021 | FY 2021 GAA | ₱20,346,000.00 | | ₱20,346,000.00 | Flood Control |
| 320101106557000 | 21PK0021 - Organizational Outcome 2: Protect Lives and Properties against Major Floods: Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems: Construction of Janom Sisim Flood Control Sta. 179+550 - Sta. 179+310 (R.S.), Western Uma, Lubuagan, Kalinga | Construction Section | Competitive Bidding | YES | December 04, 2020 | December 28, 2020 | February 10, 2021 | February 19, 2021 | FY 2021 GAA | ₱10,000,000.00 | | ₱10,000,000.00 | Flood Control |
| 300203101516000 | 21PK0023 - Convergence and Special Support Program - Construction/Improvement of Access Roads leading to Declared Tourism Destinations: Bugnay (Mangape)-Buscalan-Loccong-Butbut Proper Road leading to Buscalan Tattoo Village, Kalinga. | Construction Section | Competitive Bidding | YES | December 04, 2020 | December 28, 2020 | January 28, 2021 | February 06, 2021 | FY 2021 GAA | ₱10,000,000.00 | | ₱10,000,000.00 | DOT |
| 300204100845000 | 21PK0024 - Convergence and Special Support Program - Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones Talalang Barangay Road connecting to the National Road in Support of Pottery and Jewelry Industry, Balbalan, Kalinga, Package II | Construction Section | Competitive Bidding | YES | December 04, 2020 | December 28, 2020 | January 28, 2021 | February 06, 2021 | FY 2021 GAA | ₱1,500,000.00 | | ₱1,500,000.00 | DTI |
| 320101106576000 | 21PK0022 - Organizational Outcome 2: Protect Lives and Properties against Major Floods: Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems: Construction of Dao-angan Bridge Flood Control Sta. 141+900 - Sta. 141+960 (B.S.), Dao-angan, Balbalan, Kalinga | Construction Section | Competitive Bidding | YES | December 04, 2020 | December 28, 2020 | February 10, 2021 | February 19, 2021 | FY 2021 GAA | ₱10,000,000.00 | | ₱10,000,000.00 | Flood Control |

| | | | | | | | | | | | | | |
|-----------------|---|----------------------|---------------------|-----|-------------------|-------------------|-------------------|-------------------|-------------|----------------|--|----------------|---------------|
| 320101106575000 | 21PK0025 - Organizational Outcome 2: Protect Lives and Properties against Major Floods: Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems: Construction of Sitio Sabangan, Malusong Flood Control Sta. 170+200 - Sta. 170+270 (B.S.), Sitio Sabangan, Antonio Canao, Lubuagan, Kalinga | Construction Section | Competitive Bidding | YES | December 10, 2020 | December 29, 2020 | February 12, 2021 | February 21, 2021 | FY 2021 GAA | ₱10,000,000.00 | | ₱10,000,000.00 | Flood Control |
| 320101106560000 | 21PK0026 - Organizational Outcome 2: Protect Lives and Properties against Major Floods: Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems: Construction of Linas-Sayangan Creek Flood Control Sta. 173+790 - Sta. 173+990 (R.S.), Sitio Sayangan, Poblacion, Lubuagan, Kalinga | Construction Section | Competitive Bidding | YES | December 10, 2020 | December 29, 2020 | February 12, 2021 | February 21, 2021 | FY 2021 GAA | ₱10,000,000.00 | | ₱10,000,000.00 | Flood Control |
| 320101106558000 | 21PK0027 - Organizational Outcome 2: Protect Lives and Properties against Major Floods: Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems: Construction of Kimatan Flood Control Sta. 173+600 - Sta. 173+720 (R.S.), Poblacion, Lubuagan, Kalinga | Construction Section | Competitive Bidding | YES | December 10, 2020 | December 29, 2020 | February 12, 2021 | February 21, 2021 | FY 2021 GAA | ₱5,000,000.00 | | ₱5,000,000.00 | Flood Control |
| 320101106565000 | 21PK0028 - Organizational Outcome 2: Protect Lives and Properties against Major Floods: Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems: Construction of RHU Lower Uma Flood Control Sta. 180+050-Sta. 180+110 (R.S.), Lower Uma, Lubuagan, Kalinga | Construction Section | Competitive Bidding | YES | December 10, 2020 | December 29, 2020 | February 12, 2021 | February 21, 2021 | FY 2021 GAA | ₱3,000,000.00 | | ₱3,000,000.00 | Flood Control |
| 320101106566000 | 21PK0029 - Organizational Outcome 2: Protect Lives and Properties against Major Floods: Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems: Construction of Tangkiban- Sun-ot Flood Control Sta. 180+450 - Sta. 180+550 (R.S.), Western Uma, Lubuagan, Kalinga | Construction Section | Competitive Bidding | YES | December 10, 2020 | December 29, 2020 | February 12, 2021 | February 21, 2021 | FY 2021 GAA | ₱5,000,000.00 | | ₱5,000,000.00 | Flood Control |
| 320102104242000 | 21PK0031 - Organizational Outcome 2: Protect Lives and Properties against Major Floods: Flood Management Program - Construction/Maintenance of Flood Mitigation within Major River Basins and Principal Rivers: Construction of Ambalbalan Flood Control along Chico River Sta. 175+350 - Sta. 175+410 (R.S.), Mabongtot, Lubuagan, Kalinga | Construction Section | Competitive Bidding | YES | December 10, 2020 | December 29, 2020 | February 15, 2021 | February 24, 2021 | FY 2021 GAA | ₱5,000,000.00 | | ₱5,000,000.00 | Flood Control |
| 320101106570000 | 21PK0032 - Organizational Outcome 2: Protect Lives and Properties against Major Floods: Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems: Construction of Sidil Flood Control Sta. 170+400 - Sta. 170+470 (L.S.), Pugong, Pasil, Kalinga | Construction Section | Competitive Bidding | YES | December 23, 2020 | January 15, 2021 | February 15, 2021 | February 24, 2021 | FY 2021 GAA | ₱3,000,000.00 | | ₱3,000,000.00 | Flood Control |
| 320102104243000 | 21PK0033 - Organizational Outcome 2: Protect Lives and Properties against Major Floods: Flood Management Program - Construction/Maintenance of Flood Mitigation within Major River Basins and Principal Rivers: Construction of Bonog-Chico Flood Control along Chico River Sta. 182+000 - Sta. 182+070 (L.S.), Poblacion, Tinglayan, Kalinga | Construction Section | Competitive Bidding | YES | December 23, 2020 | January 15, 2021 | February 15, 2021 | February 24, 2021 | FY 2021 GAA | ₱5,000,000.00 | | ₱5,000,000.00 | Flood Control |

| | | | | | | | | | | | | | |
|-----------------|--|----------------------|---------------------|-----|-------------------|-------------------|-------------------|-------------------|-------------|----------------|--|----------------|-------------------|
| 320101106571000 | 21PK0034 - Organizational Outcome 2: Protect Lives and Properties against Major Floods: Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems: Construction of Tang Flood Control Sta. 175+230 - Sta. 175+280 (B.S.), Dangtalan, Pasil, Kalinga | Construction Section | Competitive Bidding | YES | December 23, 2020 | January 15, 2021 | February 15, 2021 | February 24, 2021 | FY 2021 GAA | ₱5,000,000.00 | | ₱5,000,000.00 | Flood Control |
| 320101106572000 | 21PK0035 - Organizational Outcome 2: Protect Lives and Properties against Major Floods: Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems: Construction of Dalayap Flood Control Sta. 149+300 - Sta. 149+325 (B.S.), Salegseg, Balbalan, Kalinga | Construction Section | Competitive Bidding | YES | December 23, 2020 | January 15, 2021 | February 15, 2021 | February 24, 2021 | FY 2021 GAA | ₱3,000,000.00 | | ₱3,000,000.00 | Flood Control |
| 320101106561000 | 21PK0037 - Organizational Outcome 2: Protect Lives and Properties against Major Floods: Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems: Construction of Mabilong Drainage Systems Sta. 174+750 - Sta. 174+870 (R.S.), Mabilong, Lubuagan, Kalinga | Construction Section | Competitive Bidding | YES | December 23, 2020 | January 15, 2021 | February 15, 2021 | February 24, 2021 | FY 2021 GAA | ₱2,000,000.00 | | ₱2,000,000.00 | Flood Control |
| 310108100609000 | 21PK0038 - Organizational Outcome 1: Ensure Safe and Reliable National Road System: Asset Preservation - Rehabilitation / Reconstruction of Roads with Slips, Slope Collapse and Landslide - Secondary Roads - Mt. Province Bdry-Calanan-Pinukpuk-Abbut Rd, K0 422+253.00 to K0 422+408 Tinglayan, Kalinga | Construction Section | Competitive Bidding | YES | December 23, 2020 | January 15, 2021 | January 29, 2021 | February 07, 2021 | FY 2021 GAA | ₱35,000,000.00 | | ₱35,000,000.00 | Slope Protection |
| 310108100608000 | 21PK0039 - Organizational Outcome 1: Ensure Safe and Reliable National Road System: Asset Preservation - Rehabilitation / Reconstruction of Roads with Slips, Slope Collapse and Landslide - Secondary Roads - Mt. Province Bdry-Calanan-Pinukpuk-Abbut Rd, K0 422+098.00 to K0 422+253 Tinglayan, Kalinga | Construction Section | Competitive Bidding | YES | December 23, 2020 | January 15, 2021 | January 29, 2021 | February 07, 2021 | FY 2021 GAA | ₱35,000,000.00 | | ₱35,000,000.00 | Slope Protection |
| 300204100841000 | 21PK0040 - Convergence and Special Support Program - Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones Mallango-Asafang-Tabtaban-Sumadel Road in support to Sugarcane Wine Processing and Softbroom Making, Tinglayan, Kalinga, Package II | Construction Section | Competitive Bidding | NO | December 28, 2020 | January 18, 2021 | February 15, 2021 | February 24, 2021 | FY 2021 GAA | ₱15,000,000.00 | | ₱15,000,000.00 | DTI |
| 300117208187000 | 21PK0042 - Local Roads and Bridges - Local Roads - Local Infrastructure Program Construction of Ga-ang Local Road, Talalang, Balbalan, Kalinga | Construction Section | Competitive Bidding | NO | December 28, 2020 | January 18, 2021 | February 03, 2021 | February 12, 2021 | FY 2021 GAA | ₱20,000,000.00 | | ₱20,000,000.00 | Road Construction |
| 300204100840000 | 21PK0007 - Convergence and Special Support Program - Construction/Improvement of Access Roads leading to Trades, Industries, and Economic Zones Lubuagan - Batong Buhay Junction Awichon - Upper Uma Road in support of Homestyles Industry (Softbroom Making and Blacksmith), Lubuagan, Kalinga, Package II | Construction Section | Competitive Bidding | NO | December 29, 2020 | January 18, 2021 | January 28, 2021 | February 06, 2021 | FY 2021 GAA | ₱13,500,000.00 | | ₱13,500,000.00 | DTI |
| 320101106574000 | 21PK0044 - Organizational Outcome 2: Protect Lives and Properties against Major Floods: Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems: Construction of Pantikian Drainage System Sta. 154+600 - Sta. 154+840 (B.S., Pantikian, Balbalan, Kalinga | Construction Section | Competitive Bidding | NO | January 13, 2021 | February 02, 2021 | February 17, 2021 | February 26, 2021 | FY 2021 GAA | ₱3,000,000.00 | | ₱3,000,000.00 | Flood Control |

| | | | | | | | | | | | | | |
|-----------------|---|----------------------|---------------------|----|-------------------|-------------------|-------------------|-------------------|-------------|----------------|--|----------------|-----------------------|
| 320101106567000 | 21PK0045 - Organizational Outcome 2: Protect Lives and Properties against Major Floods: Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems: Construction of Banat, Magsilay Proper Drainage Systems Sta. 169+590 - Sta 169+740(R.S.), Magsilay, Pasil, Kalinga | Construction Section | Competitive Bidding | NO | January 13, 2021 | February 02, 2021 | February 17, 2021 | February 26, 2021 | FY 2021 GAA | ₱2,000,000.00 | | ₱2,000,000.00 | Flood Control |
| 300117208186000 | 21PK0041 - Local Infrastructure Program - Local Roads and Bridges - Local Roads Construction of Basao Local Road, Basao, Tinglayan, Kalinga | Construction Section | Competitive Bidding | NO | January 27, 2021 | February 17, 2021 | March 04, 2021 | March 12, 2021 | FY 2021 GAA | ₱5,000,000.00 | | ₱5,000,000.00 | Road Construction |
| 300104219940000 | 21PK0048 - Local Infrastructure Program - Buildings and Structures - Multipurpose/Facilities: Construction (Completion) of Cagalan Multi-Purpose Building, Pasil, Kalinga | Construction Section | Competitive Bidding | NO | February 01, 2020 | February 22, 2021 | March 09, 2021 | March 18, 2021 | FY 2021 GAA | ₱1,000,000.00 | | ₱1,000,000.00 | Building Construction |
| 300104219945000 | 21PK0049 - Local Infrastructure Program - Buildings and Structures - Multipurpose/Facilities: Construction (Completion) of Nawoy Multi-Purpose Building, Balbalan, Kalinga | Construction Section | Competitive Bidding | NO | February 01, 2020 | February 22, 2021 | March 09, 2021 | March 18, 2021 | FY 2021 GAA | ₱1,000,000.00 | | ₱1,000,000.00 | Building Construction |
| 300104219944000 | 21PK0050 - Local Infrastructure Program - Buildings and Structures - Multipurpose/Facilities: Construction (Completion) of Multi-Purpose Building, Balinciagao, Pasil, Kalinga | Construction Section | Competitive Bidding | NO | February 01, 2020 | February 22, 2021 | March 09, 2021 | March 18, 2021 | FY 2021 GAA | ₱1,000,000.00 | | ₱1,000,000.00 | Building Construction |
| 300104219943000 | 21PK0051 - Local Infrastructure Program - Buildings and Structures - Multipurpose/Facilities: Construction (Completion) of Multi-Purpose Building, Ableg, Pasil, Kalinga | Construction Section | Competitive Bidding | NO | February 01, 2020 | February 22, 2021 | March 09, 2021 | March 18, 2021 | FY 2021 GAA | ₱1,000,000.00 | | ₱1,000,000.00 | Building Construction |
| 300104219941000 | 21PK0052 - Local Infrastructure Program-Building and Structures-Multipurpose/Facilities-Construction (Completion) of Multi-Purpose Building (Dananao Daycare Center), Tinglayan, Kalinga | Construction Section | Competitive Bidding | NO | February 01, 2020 | February 22, 2021 | March 09, 2021 | March 18, 2021 | FY 2021 GAA | ₱1,000,000.00 | | ₱1,000,000.00 | Building Construction |
| 300104219939000 | 21PK0053 - Local Infrastructure Program-Building and Structures-Multipurpose/Facilities-Construction (Completion) of Balbalan Proper Multi-Purpose Building, Balbalan, Kalinga | Construction Section | Competitive Bidding | NO | February 01, 2020 | February 22, 2021 | March 09, 2021 | March 18, 2021 | FY 2021 GAA | ₱1,000,000.00 | | ₱1,000,000.00 | Building Construction |
| 300104219946000 | 21PK0054 - Local Infrastructure Program-Building and Structures-Multipurpose/Facilities-Construction of Balbalasang Multi-Purpose Building, Balbalan, Kalinga | Construction Section | Competitive Bidding | NO | February 01, 2020 | February 22, 2021 | March 09, 2021 | March 18, 2021 | FY 2021 GAA | ₱1,500,000.00 | | ₱1,500,000.00 | Building Construction |
| 300104219938000 | 21PK0055 - Local Infrastructure Program-Building and Structures-Multipurpose/Facilities-Construction (Completion) of Balbalan Multi-Purpose Building, Balbalan, Kalinga | Construction Section | Competitive Bidding | NO | February 03, 2020 | February 24, 2021 | March 11, 2021 | March 19, 2021 | FY 2021 GAA | ₱20,000,000.00 | | ₱20,000,000.00 | Building Construction |

| | | | | | | | | | | | | | |
|-----------------|--|----------------------|---------------------|----|-------------------|----------------|----------------|----------------|-------------|----------------|---------------|----------------|-------------------------|
| 300203101518000 | 21PK0056 - Convergence and Special Support Program - Construction/Improvement of Access Roads leading to Declared Tourism Destinations: Uguid Subterranean Tourism Destination Access Road Brgy. Maling, Balbalan, Kalinga | Construction Section | Competitive Bidding | NO | February 10, 2020 | March 02, 2021 | March 17, 2021 | March 26, 2021 | FY 2021 GAA | ₱10,000,000.00 | | ₱10,000,000.00 | DTI |
| 300109200833000 | 21PK0057 - Local Infrastructure Program - Flood Control and Drainage - Drainage / Protection Works: Construction of Tangadan Drainage Canal in Lubuagan, Kalinga | Construction Section | Competitive Bidding | NO | February 10, 2020 | March 02, 2021 | March 17, 2021 | March 26, 2021 | FY 2021 GAA | ₱1,000,000.00 | | ₱1,000,000.00 | Flood Control |
| 300117208188000 | 21PK0058 - Local Infrastructure Program Local Roads and Bridges-Local Roads Improvement of Guina-ang/Bangad National High School, Pasil/Tinglayan, Kalinga | Construction Section | Competitive Bidding | NO | February 16, 2020 | March 08, 2021 | March 23, 2021 | April 01, 2021 | FY 2021 GAA | ₱2,000,000.00 | | ₱2,000,000.00 | Road Construction |
| 300117208185000 | 21PK0059 - Local Infrastructure Program - Local Roads and Bridges - Local Roads Concreting/Improvement of the Balbalasang Local Road in Barangay Balbalasang, Balbalan, Kalinga | Construction Section | Competitive Bidding | NO | February 16, 2020 | March 08, 2021 | March 23, 2021 | April 01, 2021 | FY 2021 GAA | ₱10,000,000.00 | | ₱10,000,000.00 | Road Construction |
| 320101106572000 | 21PK0060 - Organizational Outcome 2: Protect Lives and Properties against Major Floods: Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems: Completion of Balbalan Central School Drainage Systems Sta.147+900 - Sta. 148+100 (B.S.), Salegseg, Balbalan, Kalinga | Construction Section | Competitive Bidding | NO | February 19, 2020 | March 11, 2021 | March 26, 2021 | April 02, 2021 | FY 2021 GAA | ₱2,000,000.00 | | ₱2,000,000.00 | Flood Control |
| 300205100029000 | 21PK0061 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction / Rehabilitation of Water Supply / Septage and Sewerage / Rain Water Collector / Water Supply System Construction of Level III Water Supply Project, Pasil, Kalinga | Construction Section | Competitive Bidding | NO | February 24, 2021 | March 16, 2021 | March 31, 2021 | April 09, 2021 | FY 2021 GAA | ₱23,000,000.00 | | ₱23,000,000.00 | Water Supply System |
| 300117208190000 | 21PK0062 - Local Roads and Bridges - Local Roads - Local Infrastructure Program Improvement of Poblacion/Pantikian Elementary School Local Road, Balbalan, Kalinga | Construction Section | Competitive Bidding | NO | February 24, 2021 | March 16, 2021 | March 31, 2021 | April 09, 2021 | FY 2021 GAA | ₱2,000,000.00 | | ₱2,000,000.00 | Improvement of Road |
| 300118200350000 | 21PK0047 - Local Infrastructure Program: Local Roads and Bridges: Construction of Balbalasang Bridge and Approaches, Balbalasang, Balbalan, Kalinga | Construction Section | Competitive Bidding | NO | February 24, 2021 | March 16, 2021 | March 31, 2021 | April 09, 2021 | FY 2021 GAA | ₱15,000,000.00 | | ₱15,000,000.00 | Bridge Construction |
| 300119200449000 | 21PK0063 - Local Infrastructure Program: Local Roads and Bridges: Local Bridges: Completion of Dao/Lulut/Maulay Footbridge in Pasil, Kalinga | Construction Section | Competitive Bidding | NO | March 01, 2021 | March 22, 2021 | April 06, 2021 | April 15, 2021 | FY 2021 GAA | ₱2,000,000.00 | | ₱2,000,000.00 | Footbridge Construction |
| 300200100003000 | 21PK0064 - Section 3 - Repair/Rehabilitation of National Road along Kalinga-Abra Road, K0487+650 to K0487+668, Barangay Balantoy, Balbalan, Kalinga | Maintenance Section | Competitive Bidding | NO | March 01, 2021 | March 22, 2021 | April 06, 2021 | April 15, 2021 | FY 2021 GAA | ₱899,637.13 | ₱899,637.13 | | Rehabilitation of Roads |
| 300200100003000 | 21PK0065 - Section 1 - Repair/Rehabilitation of Damage Slope Protection along Kalinga - Abra Road, K0499+850 K0499+891, Balbalan, Kalinga | Maintenance Section | Competitive Bidding | NO | March 01, 2021 | March 22, 2021 | April 06, 2021 | April 15, 2021 | FY 2021 GAA | ₱2,791,745.00 | ₱2,791,745.00 | | Slope Protection |

| | | | | | | | | | | | | | |
|-----------------|--|----------------------|---------------------|----|----------------|----------------|----------------|----------------|-------------|----------------|---------------|----------------|-------------------------|
| 300200100003000 | 21PK0066 - Section 2 - Repair/Rehabilitation of Damage Slope Protection along Kalinga - Abra Road, K0503+600 - K0503+645, Balbalan, Kalinga | Maintenance Section | Competitive Bidding | NO | March 01, 2021 | March 22, 2021 | April 06, 2021 | April 15, 2021 | FY 2021 GAA | ₱3,375,570.00 | ₱3,375,570.00 | | Slope Protection |
| 300205100030000 | 21PK0067 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction / Rehabilitation of Water Supply / Septage and Sewerage / Rain Water Collector / Water Supply System Construction of Level III Water Supply Project, Tinglayan, Kalinga | Construction Section | Competitive Bidding | NO | March 05, 2021 | March 25, 2021 | April 09, 2021 | April 16, 2021 | FY 2021 GAA | ₱25,708,000.00 | | ₱25,708,000.00 | Water Supply System |
| 300116203966000 | 21PK0068 - Local Program - Local Roads and Bridges - Local Roads Construction of Access Road leading to DPWH - Upper Kalinga DEO Building, Cagaluán, Pasil, Kalinga | Construction Section | Competitive Bidding | NO | March 05, 2021 | March 25, 2021 | April 09, 2021 | April 16, 2021 | FY 2021 GAA | ₱8,000,000.00 | | ₱8,000,000.00 | Road Construction |
| 300117208189000 | 21PK0069 - Local Infrastructure Program - Local Roads and Bridges - Local Roads Improvement of DAO Local Road, Balbalan Proper, Kalinga | Construction Section | Competitive Bidding | NO | March 05, 2021 | March 25, 2021 | April 09, 2021 | April 16, 2021 | FY 2021 GAA | ₱2,000,000.00 | | ₱2,000,000.00 | Improvement of Road |
| 300200100003000 | 21PK0070 - Cluster 1 - Rehabilitation/Improvement of National Road along Mt. Province Bdry. - Calanan - Pinukpuk - Abbut Road K0436+700 - K0436+720 & K0437+800 - K0437+815, Tinglayan, Kalinga | Maintenance Section | Competitive Bidding | NO | March 05, 2021 | March 25, 2021 | April 09, 2021 | April 16, 2021 | FY 2021 GAA | ₱3,034,925.00 | ₱3,034,925.00 | | Rehabilitation of Roads |
| 320101106569000 | 21PK0018 - Organizational Outcome 2: Protect Lives and Properties against Major Floods: Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems: Continuation of Cagaluán Flood Control Sta. 164+070 - Sta. 164+270 (L.S.), Cagaluán, Pasil, Kalinga | Construction Section | Competitive Bidding | NO | March 05, 2021 | March 25, 2021 | April 09, 2021 | April 16, 2021 | FY 2021 GAA | ₱10,000,000.00 | | ₱10,000,000.00 | Flood Control |
| 300200100003000 | 21PK0071 - Section 1 - Rehabilitation/Improvement of National Road along Mt. Province Bdry.-Calanan-Pinukpuk-Abbut Road K0430+300 - K0430+350, Basao, Tinglayan, Kalinga | Maintenance Section | Competitive Bidding | NO | March 08, 2021 | March 29, 2021 | April 13, 2021 | April 22, 2021 | FY 2021 GAA | ₱2,187,147.73 | ₱2,187,147.73 | | Improvement of Road |
| 300200100003000 | 21PK0072 - Section 2 - Repair/Rehabilitation of Damage Slope Protection along Mt. Prov. Bdry. - Calanan - Pinukpuk - Abbut Bdry. Road K0459+150 - K0459+185, Dangoy, Lubuagan, Kalinga | Maintenance Section | Competitive Bidding | NO | March 08, 2021 | March 29, 2021 | April 13, 2021 | April 22, 2021 | FY 2021 GAA | ₱1,920,237.62 | ₱1,920,237.62 | | Slope Protection |
| 300104219942000 | Local Infrastructure Program-Building and Structures-Multipurpose/Facilities- Construction (Completion) of Multi-Purpose Building (Tinglayan Municipal Hall), Tinglayan, Kalinga | Construction Section | Competitive Bidding | NO | March 26, 2021 | April 16, 2021 | April 30, 2021 | May 07, 2021 | FY 2021 GAA | ₱5,000,000.00 | | ₱5,000,000.00 | Building Construction |
| 300107201042000 | Local Infrastructure Program - Flood Control and Drainage - Flood Control Structures / Facilities: Construction of Lutot Bridge Flood Control, Batongbuhay, Balatoc, Pasil, Kalinga | Construction Section | Competitive Bidding | NO | March 26, 2021 | April 16, 2021 | April 30, 2021 | May 07, 2021 | FY 2021 GAA | ₱3,000,000.00 | | ₱3,000,000.00 | Flood Control |
| 300117208184000 | Local Infrastructure Program - Local Roads and Bridges - Local Roads Construction of Bantiyao Access Road, Western Uma, Lubuagan, Kalinga | Construction Section | Competitive Bidding | NO | March 26, 2021 | April 16, 2021 | April 30, 2021 | May 07, 2021 | FY 2021 GAA | ₱5,000,000.00 | | ₱5,000,000.00 | Road Construction |

| | | | | | | | | | | | | | |
|-----------------|---|----------------------|---------------------|----|----------------|----------------|--------------|--------------|-------------|-----------------|----------------|-----------------|-------------------------|
| 300117208191000 | Local Infrastructure Program - Local Roads and Bridges - Local Roads Rehabilitation/Improvement of Road (Pulag Relocation Site), Barangay Pugong, Pasil, Kalinga | Construction Section | Competitive Bidding | NO | March 29, 2021 | April 19, 2021 | May 04, 2021 | May 13, 2021 | FY 2021 GAA | ₱5,000,000.00 | | ₱5,000,000.00 | Improvement of Road |
| 300119200450000 | Local Infrastructure Program: Local Roads and Bridges: Local Bridges: Construction of Purag Chartoy Footbridge at Lower Bangad, Tinglayan, Laingan, Kalinga | Construction Section | Competitive Bidding | NO | March 29, 2021 | April 19, 2021 | May 04, 2021 | May 13, 2021 | FY 2021 GAA | ₱5,000,000.00 | | ₱5,000,000.00 | Footbridge Construction |
| 300104219947000 | Local Infrastructure Program-Building and Structures-Multipurpose/Facilities- Construction (Completion) of Nawoy Multi-Purpose Building in Balbalan, Kalinga | Construction Section | Competitive Bidding | NO | March 29, 2021 | April 19, 2021 | May 04, 2021 | May 13, 2021 | FY 2021 GAA | ₱1,000,000.00 | | ₱1,000,000.00 | Building Construction |
| 300105200438000 | Local Program - National Building Program - Buildings and other Structures - Multipurpose/Facilities: Construction of DPWH Upper Kalinga District Engineering Office Building, Kalinga | Construction Section | Competitive Bidding | NO | March 29, 2021 | April 19, 2021 | May 04, 2021 | May 13, 2021 | FY 2021 GAA | ₱25,000,000.00 | | ₱25,000,000.00 | Building Construction |
| | Local Infrastructure Program - Flood Control and Drainage - Flood Control Structures / Facilities: Construction of Slope Protection along Kalinga-Abra Road(Balbalan Section), K0494+000-K0494+150, Balbalan, Kalinga | Construction Section | Competitive Bidding | NO | March 29, 2021 | April 19, 2021 | May 04, 2021 | May 13, 2021 | FY 2021 GAA | ₱55,000,000.00 | | ₱55,000,000.00 | Slope Protection |
| | Organizational Outcome 1: Ensure Safe and Reliable National Road System: Asset Preservation- Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads - Primary Roads - National Road System along Kalinga-Abra Road (Balbalan Section), K0497 + 505-K0497+651, Balbalan, Kalinga | Construction Section | Competitive Bidding | NO | March 29, 2021 | April 19, 2021 | May 04, 2021 | May 13, 2021 | FY 2021 GAA | ₱60,000,000.00 | | ₱60,000,000.00 | Slope Protection |
| | | | | | | | | | | ₱861,966,262.48 | ₱14,209,262.48 | ₱847,757,000.00 | |


Prepared by:

Recommended by:

Approved by:


JOEL G. BUCAD
 Head, BAC Secretariat


PETER A. LAM-IN
 Chairperson, BAC


EUGENE M. BATALAO
 District Engineer