



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
UPPER KALINGA
DISTRICT ENGINEERING OFFICE
CORDILLERA ADMINISTRATIVE REGION
Bulanao, Tabuk City, Kalinga

UPDATED FINAL ANNUAL PROCUREMENT PLAN (FY 2021) FOR INFRASTRUCTURE

Code (PAP)	Procurement, Program/Project	PMO/End-User	Mode of Procurement	Is this an Early Procurement Activity (YES/NO)	Schedule for Each Activity				Source of Fund	Estimated Budget (PhP)			REMARKS (Brief Description of Program Activity/Project)
					Advertisement/Posting of ITB/REI	Submission and Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300204100844000	21PK0001 - Convergence and Special Support Program - Construction/Improvement of Access Roads leading to Trades, Industries, and Economic Zones / Poblacion Tinglayan - Tulgao East - Tulgao West in support of processed Food Industry, Blacksmith Industry, and Rattan/Bamboo weaving Industry, Tinglayan, Kalinga, Package II	Construction Section	Competitive Bidding	YES	November 20, 2020	December 10, 2020	January 28, 2021	February 06, 2021	FY 2021 GAA	₱15,000,000.00		₱15,000,000.00	DTI
300203101517000	21PK0002 - Convergence and Special Support Program - Construction/Improvement of Access Roads leading to Declared Tourism Destinations: Butbut Proper - Tulgao - Dananeo - Sumadel - Mallango Road leading to Tulgao and Sumadel Rice Terraces, Palang-ah Falls and Hotspring, Tinglayan, Kalinga, Package II	Construction Section	Competitive Bidding	YES	November 20, 2020	December 10, 2020	February 05, 2021	February 14, 2021	FY 2021 GAA	₱10,510,000.00		₱10,510,000.00	DOT
310109100632000	21PK0003 - Organizational Outcome 1: Ensure Safe and Reliable National Road System: Asset Preservation - Rehabilitation / Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads, Lubuagan - Batong Buhay - Abra Bdry Rd. K0459+364 - K0459+437, K0459+481 - K0459+504	Construction Section	Competitive Bidding	YES	November 20, 2020	December 10, 2020	January 28, 2021	February 06, 2021	FY 2021 GAA	₱3,840,000.00		₱3,840,000.00	Slope Protection
310108100606000	21PK0004 - Organizational Outcome 1: Ensure Safe and Reliable National Road System: Asset Preservation-Rehabilitation / Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Secondary Roads Kalinga - Abra Rd. K0464+000 - K0464+060 - K0464+130, K0464+160, K0465+656 - K0465+697, K0465+533 - K0465+626, K0474+461 - K0474+483, K0474+555 - K0474+577, K0482+814 - K0482+834, K0491+615 - K0491+669, K0492+460 - K0492+510, K0494+657 - K0494+707, K0501+246 - K0501+262, K0510+442 - K0510+476	Construction Section	Competitive Bidding	YES	November 20, 2020	December 10, 2020	January 28, 2021	February 06, 2021	FY 2021 GAA	₱31,110,000.00		₱31,110,000.00	Slope Protection
310212100185000	21PK0005 - Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development: Paving of Unpaved Roads - Tertiary Roads Lubuagan - Batong Buhay - Abra Bdry Rd K0473 + 738 - K0474 + 690, Pasil, Kalinga	Construction Section	Competitive Bidding	YES	November 23, 2020	December 14, 2020	January 28, 2021	February 06, 2021	FY 2021 GAA	₱38,428,000.00		₱38,428,000.00	Paving of Unpaved Roads
310212100184000	21PK0006 - Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development: Paving of Unpaved Roads - Tertiary Roads Lubuagan - Batong Buhay - Abra Bdry Rd K0470 + 050 - K0470 + 573, Lubuagan, Kalinga	Construction Section	Competitive Bidding	YES	November 23, 2020	December 14, 2020	February 05, 2021	February 14, 2021	FY 2021 GAA	₱20,910,000.00		₱20,910,000.00	Paving of Unpaved Roads

300204100843000	21PK0008 - Convergence and Special Support Program - Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones Pasil, River Junction - Vaaw Galdang Road connecting Limood - Amdalao Provincial Road and Vaaw Galdang Road in support to the Heirloom Rice, Coffee and Bannana Processing, Pasil Kalinga, Package II /Sta. 0+540 - Sta 1+010	Construction Section	Competitive Bidding	YES	November 24, 2020	December 14, 2020	January 28, 2021	February 06, 2021	FY 2021 GAA	₱23,500,000.00		₱23,500,000.00	DTI
320101106562000	21PK0009 - Organizational Outcome 2: Protect Lives and Properties against Major Floods: Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems: Construction of Balbalan Proper Flood Control Sta. 145+200 - Sta. 145+250 (B.S.), Balbalan Proper, Balbalan, Kalinga /Sta. 145+200 - Sta. 145+250 (B.S.)	Construction Section	Competitive Bidding	YES	November 24, 2020	December 14, 2020	February 05, 2021	February 14, 2021	FY 2021 GAA	₱5,000,000.00		₱5,000,000.00	Flood Control
320101106563000	21PK0010 - Organizational Outcome 2: Protect Lives and Properties against Major Floods: Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems: Completion of Wangwang Flood Control Sta. 170+000 - Sta. 170+060 (L.S.), Dangtalan, Pasil, Kalinga	Construction Section	Competitive Bidding	YES	November 24, 2020	December 14, 2020	February 05, 2021	February 14, 2021	FY 2021 GAA	₱3,000,000.00		₱3,000,000.00	Flood Control
300204100842000	21PK0011 - Convergence and Special Support Program - Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones - Mountain Province Boundary Caglayan Junction Suklap, Tanglag-Mabongtot Road in support of Agribusiness Industry (Coffee, Heirloom Rice, and Other High Value Crops) Lubuagan, Kalinga, Package II /Sta. 2+130 - Sta. 2+570	Construction Section	Competitive Bidding	YES	November 26, 2020	December 16, 2020	February 03, 2021	February 12, 2021	FY 2021 GAA	₱15,000,000.00		₱15,000,000.00	DTI
320101106556000	21PK0012 - Organizational Outcome 2: Protect Lives and Properties against Major Floods: Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems: Construction of Chinaw Flood Control Sta. 170+790 - 170+970 (R.S.), Balincigao Sur, Pasil, Kalinga	Construction Section	Competitive Bidding	YES	November 26, 2020	December 16, 2020	February 10, 2021	February 19, 2021	FY 2021 GAA	₱10,000,000.00		₱10,000,000.00	Flood Control
320101106564000	21PK0013 - Organizational Outcome 2: Protect Lives and Properties against Major Floods: Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems: Construction of Mangol Flood Control Sta. 171+140 - Sta. 171+240 (R.S.), Balincigao Norte, Pasil, Kalinga	Construction Section	Competitive Bidding	YES	November 26, 2020	December 16, 2020	February 10, 2021	February 19, 2021	FY 2021 GAA	₱5,000,000.00		₱5,000,000.00	Flood Control
310106100607000	21PK0014 - Organizational Outcome 1: Ensure Safe and Reliable National Road System: Asset Preservation - Rehabilitation / Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Secondary Roads Mt. Province Bdry-Calanan-Pinukpuk-Abbot Road - K0422+080 - K0422+130, K0425+934 - K0425+980, K0449+285 - K0449+310, K0450+582 - K0450+726, K0450+830 - K0450+880, K0451+334 - K0451+375, K0453+164 - K0453+306, K0453+563 - K0453+644, K0454+088 - K0454+142, K0454+188 - K0454+236, K0454+769 - K0454+809, K0458+387 - K0458+402, K0459+497 - K0459+645 Lubuagan & Tinglayan, Kalinga	Construction Section	Competitive Bidding	YES	November 27, 2020	December 17, 2020	January 28, 2021	February 06, 2021	FY 2021 GAA	₱38,905,000.00		₱38,905,000.00	Slope Protection

310302100287000	21PK0015 - Organizational Outcome 1: Ensure Safe and Reliable National Road System: Bridge Program - Replacement of Permanent Weak Bridges: Wallis Br. (B04610LZ) along Mt. Province Bdry.-Calanan-Pinukpuk-Abbut Rd. Barangay Bangad, Tinglayan, Kalinga	Construction Section	Competitive Bidding	YES	November 27, 2020	December 17, 2020	February 10, 2021	February 19, 2021	FY 2021 GAA	₱20,000,000.00	₱20,000,000.00	Bridge Replacement
300204100839000	21PK0016 - Convergence and Special Support Program - Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones - Balantoy - Daoangan - Poswoy - Abata-an Road in support of Coffee Processing Industry, Homestyles Industry (Basketry and Softbroom Making) and Food Processing Industry, Balbalan, Kalinga, Package II	Construction Section	Competitive Bidding	YES	December 02, 2020	December 22, 2020	January 28, 2021	February 06, 2021	FY 2021 GAA	₱15,000,000.00	₱15,000,000.00	DTI
310205100671000	21PK0017 - Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development: Construction of Missing Links / New Roads Abra-Kalinga-Apayao Road along Aciga (Pinukpuk)-Tawang-Buaya-Mabaca (Balbalan Section, Kalinga), Kalinga	Construction Section	Competitive Bidding	YES	December 04, 2020	December 28, 2020	January 29, 2021	February 07, 2021	FY 2021 GAA	₱50,000,000.00	₱50,000,000.00	Road Construction
320101106568000	21PK0019 - Organizational Outcome 2: Protect Lives and Properties against Major Floods: Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems: Construction of Amdalao Drainage Systems Sta. 175+590 - Sta. 175+720 (B.S.), Sitio Amdalao, Guina-ang, Pasil, Kalinga	Construction Section	Competitive Bidding	YES	December 04, 2020	December 28, 2020	February 10, 2021	February 19, 2021	FY 2021 GAA	₱2,000,000.00	₱2,000,000.00	Flood Control
320101106559000	21PK0020 - Organizational Outcome 2: Protect Lives and Properties against Major Floods: Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems: Construction of Dun-Sangab Flood Control Sta. 175+270 - Sta. 175+630 (L.S.), Amdalao, Guina-ang, Pasil, Kalinga	Construction Section	Competitive Bidding	YES	December 04, 2020	December 28, 2020	February 10, 2021	February 19, 2021	FY 2021 GAA	₱20,346,000.00	₱20,346,000.00	Flood Control
320101106557000	21PK0021 - Organizational Outcome 2: Protect Lives and Properties against Major Floods: Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems: Construction of Janom Sisim Flood Control Sta. 179+550 - Sta. 179+310 (R.S.), Western Uma, Lubuagan, Kalinga	Construction Section	Competitive Bidding	YES	December 04, 2020	December 28, 2020	February 10, 2021	February 19, 2021	FY 2021 GAA	₱10,000,000.00	₱10,000,000.00	Flood Control
300203101516000	21PK0023 - Convergence and Special Support Program - Construction/Improvement of Access Roads leading to Declared Tourism Destinations: Bugnay (Mangape)-Buscalan-Loccong-Butbut Proper Road leading to Buscalan Tattoo Village, Kalinga.	Construction Section	Competitive Bidding	YES	December 04, 2020	December 28, 2020	January 28, 2021	February 06, 2021	FY 2021 GAA	₱10,000,000.00	₱10,000,000.00	DOT
300204100845000	21PK0024 - Convergence and Special Support Program - Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones Talalang Barangay Road connecting to the National Road in Support of Pottery and Jewelry Industry, Balbalan, Kalinga, Package II	Construction Section	Competitive Bidding	YES	December 04, 2020	December 28, 2020	January 28, 2021	February 06, 2021	FY 2021 GAA	₱1,500,000.00	₱1,500,000.00	DTI
320101106576000	21PK0022 - Organizational Outcome 2: Protect Lives and Properties against Major Floods: Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems: Construction of Daoangan Bridge Flood Control Sta. 141+900 - Sta. 141+960 (B.S.), Daoangan, Balbalan, Kalinga	Construction Section	Competitive Bidding	YES	December 04, 2020	December 28, 2020	February 10, 2021	February 19, 2021	FY 2021 GAA	₱10,000,000.00	₱10,000,000.00	Flood Control

320101106575000	21PK0025 - Organizational Outcome 2: Protect Lives and Properties against Major Floods: Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems: Construction of Sitio Sabangan, Malusong Flood Control Sta. 170+200 - Sta. 170+270 (B.S.), Sitio Sabangan, Antonio Canao, Lubuagan, Kalinga	Construction Section	Competitive Bidding	YES	December 10, 2020	December 29, 2020	February 12, 2021	February 21, 2021	FY 2021 GAA	₱10,000,000.00		₱10,000,000.00	Flood Control
320101106560000	21PK0026 - Organizational Outcome 2: Protect Lives and Properties against Major Floods: Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems: Construction of Linas-Sayangan Creek Flood Control Sta. 173+790 - Sta. 173+990 (R.S.), Sitio Sayangan, Poblacion, Lubuagan, Kalinga	Construction Section	Competitive Bidding	YES	December 10, 2020	December 29, 2020	February 12, 2021	February 21, 2021	FY 2021 GAA	₱10,000,000.00		₱10,000,000.00	Flood Control
320101106558000	21PK0027 - Organizational Outcome 2: Protect Lives and Properties against Major Floods: Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems: Construction of Kimatan Flood Control Sta. 173+600 - Sta. 173+720 (R.S.), Poblacion, Lubuagan, Kalinga	Construction Section	Competitive Bidding	YES	December 10, 2020	December 29, 2020	February 12, 2021	February 21, 2021	FY 2021 GAA	₱5,000,000.00		₱5,000,000.00	Flood Control
320101106565000	21PK0028 - Organizational Outcome 2: Protect Lives and Properties against Major Floods: Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems: Construction of RHU Lower Uma Flood Control Sta. 180+050-Sta. 180+110 (R.S.), Lower Uma, Lubuagan, Kalinga	Construction Section	Competitive Bidding	YES	December 10, 2020	December 29, 2020	February 12, 2021	February 21, 2021	FY 2021 GAA	₱3,000,000.00		₱3,000,000.00	Flood Control
320101106566000	21PK0029 - Organizational Outcome 2: Protect Lives and Properties against Major Floods: Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems: Construction of Tangliban- Sun-ot Flood Control Sta. 180+450 - Sta. 180+550 (R.S.), Western Uma, Lubuagan, Kalinga	Construction Section	Competitive Bidding	YES	December 10, 2020	December 29, 2020	February 12, 2021	February 21, 2021	FY 2021 GAA	₱5,000,000.00		₱5,000,000.00	Flood Control
320102104242000	21PK0031 - Organizational Outcome 2: Protect Lives and Properties against Major Floods: Flood Management Program - Construction/Maintenance of Flood Mitigation within Major River Basins and Principal Rivers: Construction of Ambalaban Flood Control along Chico River Sta. 175+350 - Sta. 175+410 (R.S.), Mabongtot, Lubuagan, Kalinga	Construction Section	Competitive Bidding	YES	December 10, 2020	December 29, 2020	February 15, 2021	February 24, 2021	FY 2021 GAA	₱5,000,000.00		₱5,000,000.00	Flood Control
320101106570000	21PK0032 - Organizational Outcome 2: Protect Lives and Properties against Major Floods: Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems: Construction of Sidil Flood Control Sta. 170+400 - Sta. 170+470 (L.S.), Pugong, Pasil, Kalinga	Construction Section	Competitive Bidding	YES	December 23, 2020	January 15, 2021	February 15, 2021	February 24, 2021	FY 2021 GAA	₱3,000,000.00		₱3,000,000.00	Flood Control
320102104243000	21PK0033 - Organizational Outcome 2: Protect Lives and Properties against Major Floods: Flood Management Program - Construction/Maintenance of Flood Mitigation within Major River Basins and Principal Rivers: Construction of Bonog-Chico Flood Control along Chico River Sta. 182+000 - Sta. 182+070 (L.S.), Poblacion, Tinglayan, Kalinga	Construction Section	Competitive Bidding	YES	December 23, 2020	January 15, 2021	February 15, 2021	February 24, 2021	FY 2021 GAA	₱5,000,000.00		₱5,000,000.00	Flood Control

320101106571000	21PK0034 - Organizational Outcome 2: Protect Lives and Properties against Major Floods: Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems: Construction of Tang Flood Control Sta. 175+230 - Sta. 175+280 (B.S.), Dangkalan, Pasil, Kalinga	Construction Section	Competitive Bidding	YES	December 23, 2020	January 15, 2021	February 15, 2021	February 24, 2021	FY 2021 GAA	₱5,000,000.00		₱5,000,000.00	Flood Control
320101106572000	21PK0035 - Organizational Outcome 2: Protect Lives and Properties against Major Floods: Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems: Construction of Dalayap Flood Control Sta. 149+300 - Sta. 149+325 (B.S.), Salegseg, Balbalan, Kalinga	Construction Section	Competitive Bidding	YES	December 23, 2020	January 15, 2021	February 15, 2021	February 24, 2021	FY 2021 GAA	₱3,000,000.00		₱3,000,000.00	Flood Control
320101106561000	21PK0037 - Organizational Outcome 2: Protect Lives and Properties against Major Floods: Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems: Construction of Mabilong Drainage Systems Sta. 174+750 - Sta. 174+870 (R.S.), Mabilong, Lubuagan, Kalinga	Construction Section	Competitive Bidding	YES	December 23, 2020	January 15, 2021	February 15, 2021	February 24, 2021	FY 2021 GAA	₱2,000,000.00		₱2,000,000.00	Flood Control
310108100609000	21PK0038 - Organizational Outcome 1: Ensure Safe and Reliable National Road System: Asset Preservation - Rehabilitation / Reconstruction of Roads with Slips, Slope Collapse and Landslide - Secondary Roads - Mt. Province Bdry-Calanan-Pinukpuk-Abbut Rd, K0 422+253.00 to K0 422+408 Tinglayan, Kalinga	Construction Section	Competitive Bidding	YES	December 23, 2020	January 15, 2021	January 29, 2021	February 07, 2021	FY 2021 GAA	₱35,000,000.00		₱35,000,000.00	Slope Protection
310108100608000	21PK0039 - Organizational Outcome 1: Ensure Safe and Reliable National Road System: Asset Preservation - Rehabilitation / Reconstruction of Roads with Slips, Slope Collapse and Landslide - Secondary Roads - Mt. Province Bdry-Calanan-Pinukpuk-Abbut Rd, K0 422+098.00 to K0 422+253 Tinglayan, Kalinga	Construction Section	Competitive Bidding	YES	December 23, 2020	January 15, 2021	January 29, 2021	February 07, 2021	FY 2021 GAA	₱35,000,000.00		₱35,000,000.00	Slope Protection
300204100841000	21PK0040 - Convergence and Special Support Program - Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones Mallango-Asafang-Tababan-Sumadel Road in support to Sugarcane Wine Processing and Softbroom Making, Tinglayan, Kalinga, Package II	Construction Section	Competitive Bidding	NO	December 28, 2020	January 18, 2021	February 15, 2021	February 24, 2021	FY 2021 GAA	₱15,000,000.00		₱15,000,000.00	DTI
300117208187000	21PK0042 - Local Roads and Bridges - Local Roads - Local Infrastructure Program Construction of Ga-ang Local Road, Talalang, Balbalan, Kalinga	Construction Section	Competitive Bidding	NO	December 28, 2020	January 18, 2021	February 03, 2021	February 12, 2021	FY 2021 GAA	₱20,000,000.00		₱20,000,000.00	Road Construction
300204100840000	21PK0007 - Convergence and Special Support Program - Construction/Improvement of Access Roads leading to Trades, Industries, and Economic Zones Lubuagan - Batong Buhay Junction Awichon - Upper Uma Road in support of Homestyles Industry (Softbroom Making and Blacksmith), Lubuagan, Kalinga, Package II	Construction Section	Competitive Bidding	NO	December 29, 2020	January 18, 2021	January 28, 2021	February 06, 2021	FY 2021 GAA	₱13,500,000.00		₱13,500,000.00	DTI
320101106574000	21PK0044 - Organizational Outcome 2: Protect Lives and Properties against Major Floods: Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems: Construction of Pantikian Drainage System Sta. 154+600 - Sta. 154+840 (B.S., Pantikian, Balbalan, Kalinga	Construction Section	Competitive Bidding	NO	January 13, 2021	February 02, 2021	February 17, 2021	February 26, 2021	FY 2021 GAA	₱3,000,000.00		₱3,000,000.00	Flood Control

320101106567000	21PK0045 - Organizational Outcome 2: Protect Lives and Properties against Major Floods: Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems: Construction of Banat, Magsilay Proper Drainage Systems Sta. 169+590 - Sta 169+740(R.S.), Magsilay, Pasil, Kalinga	Construction Section	Competitive Bidding	NO	January 13, 2021	February 02, 2021	February 17, 2021	February 26, 2021	FY 2021 GAA	P2,000,000.00		P2,000,000.00	Flood Control
300117208186000	21PK0041 - Local Infrastructure Program - Local Roads and Bridges - Local Roads Construction of Basao Local Road, Basao, Tinglayan, Kalinga	Construction Section	Competitive Bidding	NO	January 27, 2021	February 17, 2021	March 04, 2021	March 12, 2021	FY 2021 GAA	P5,000,000.00		P5,000,000.00	Road Construction
300104219940000	21PK0048 - Local Infrastructure Program - Buildings and Structures - Multipurpose/Facilities: Construction (Completion) of Cagalan Multi-Purpose Building, Pasil, Kalinga	Construction Section	Competitive Bidding	NO	February 01, 2020	February 22, 2021	March 09, 2021	March 18, 2021	FY 2021 GAA	P1,000,000.00		P1,000,000.00	Building Construction
300104219945000	21PK0049 - Local Infrastructure Program - Buildings and Structures - Multipurpose/Facilities: Construction (Completion) of Nawoy Multi-Purpose Building, Balbalan, Kalinga	Construction Section	Competitive Bidding	NO	February 01, 2020	February 22, 2021	March 09, 2021	March 18, 2021	FY 2021 GAA	P1,000,000.00		P1,000,000.00	Building Construction
300104219944000	21PK0050 - Local Infrastructure Program - Buildings and Structures - Multipurpose/Facilities: Construction (Completion) of Multi-Purpose Building, Balincigao, Pasil, Kalinga	Construction Section	Competitive Bidding	NO	February 01, 2020	February 22, 2021	March 09, 2021	March 18, 2021	FY 2021 GAA	P1,000,000.00		P1,000,000.00	Building Construction
300104219943000	21PK0051 - Local Infrastructure Program - Buildings and Structures - Multipurpose/Facilities: Construction (Completion) of Multi-Purpose Building, Ableg, Pasil, Kalinga	Construction Section	Competitive Bidding	NO	February 01, 2020	February 22, 2021	March 09, 2021	March 18, 2021	FY 2021 GAA	P1,000,000.00		P1,000,000.00	Building Construction
300104219941000	21PK0052 - Local Infrastructure Program-Building and Structures-Multipurpose/Facilities-Construction (Completion) of Multi-Purpose Building (Dananao Daycare Center), Tinglayan, Kalinga	Construction Section	Competitive Bidding	NO	February 01, 2020	February 22, 2021	March 09, 2021	March 18, 2021	FY 2021 GAA	P1,000,000.00		P1,000,000.00	Building Construction
300104219939000	21PK0053 - Local Infrastructure Program-Building and Structures-Multipurpose/Facilities-Construction (Completion) of Balbalan Proper Multi-Purpose Building, Balbalan, Kalinga	Construction Section	Competitive Bidding	NO	February 01, 2020	February 22, 2021	March 09, 2021	March 18, 2021	FY 2021 GAA	P1,000,000.00		P1,000,000.00	Building Construction
300104219946000	21PK0054 - Local Infrastructure Program-Building and Structures-Multipurpose/Facilities-Construction of Balbalasang Multi-Purpose Building, Balbalan, Kalinga	Construction Section	Competitive Bidding	NO	February 01, 2020	February 22, 2021	March 09, 2021	March 18, 2021	FY 2021 GAA	P1,500,000.00		P1,500,000.00	Building Construction
300104219938000	21PK0055 - Local Infrastructure Program-Building and Structures-Multipurpose/Facilities-Construction (Completion) of Balbalan Multi-Purpose Building, Balbalan, Kalinga	Construction Section	Competitive Bidding	NO	February 03, 2020	February 24, 2021	March 11, 2021	March 19, 2021	FY 2021 GAA	P20,000,000.00		P20,000,000.00	Building Construction

300203101518000	21PK0056 - Convergence and Special Support Program - Construction/Improvement of Access Roads leading to Declared Tourism Destinations: Uguid Subterranean Tourism Destination Access Road Brgy. Maling, Balbalan, Kalinga	Construction Section	Competitive Bidding	NO	February 10, 2020	March 02, 2021	March 17, 2021	March 26, 2021	FY 2021 GAA	₱10,000,000.00		₱10,000,000.00	Road Construction
300109200833000	21PK0057 - Local Infrastructure Program - Flood Control and Drainage - Drainage / Protection Works: Construction of Tangadan Drainage Canal in Lubuagan, Kalinga	Construction Section	Competitive Bidding	NO	February 10, 2020	March 02, 2021	March 17, 2021	March 26, 2021	FY 2021 GAA	₱1,000,000.00		₱1,000,000.00	Flood Control
300117208188000	21PK0058 - Local Infrastructure Program Local Roads and Bridges-Local Roads Improvement of Guina-ang/Bangad National High School, Pasil/Tinglayan, Kalinga	Construction Section	Competitive Bidding	NO	February 16, 2020	March 08, 2021	March 23, 2021	April 01, 2021	FY 2021 GAA	₱2,000,000.00		₱2,000,000.00	Road Construction
300117208185000	21PK0059 - Local Infrastructure Program - Local Roads and Bridges - Local Roads Concreting/Improvement of the Balbalasang Local Road in Barangay Balbalasang, Balbalan, Kalinga	Construction Section	Competitive Bidding	NO	February 16, 2020	March 08, 2021	March 23, 2021	April 01, 2021	FY 2021 GAA	₱10,000,000.00		₱10,000,000.00	Road Construction
320101105572000	21PK0060 - Organizational Outcome 2: Protect Lives and Properties against Major Floods: Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems: Completion of Balbalan Central School Drainage Systems Sta.147+900 - Sta. 148+100 (B.S.), Salegseg, Balbalan, Kalinga	Construction Section	Competitive Bidding	NO	February 19, 2020	March 11, 2021	March 26, 2021	April 02, 2021	FY 2021 GAA	₱2,000,000.00		₱2,000,000.00	Flood Control
300205100029000	21PK0061 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction / Rehabilitation of Water Supply / Septage and Sewerage / Rain Water Collector / Water Supply System Construction of Level III Water Supply Project, Pasil, Kalinga	Construction Section	Competitive Bidding	NO	February 24, 2021	March 16, 2021	March 31, 2021	April 09, 2021	FY 2021 GAA	₱23,000,000.00		₱23,000,000.00	Water Supply System
300117208190000	21PK0062 - Local Roads and Bridges - Local Roads - Local Infrastructure Program Improvement of Poblacion/Pantikian Elementary School Local Road, Balbalan, Kalinga	Construction Section	Competitive Bidding	NO	February 24, 2021	March 16, 2021	March 31, 2021	April 09, 2021	FY 2021 GAA	₱2,000,000.00		₱2,000,000.00	Road Construction
300118200350000	21PK0047 - Local Infrastructure Program: Local Roads and Bridges: Construction of Balbalasang Bridge and Approaches, Balbalasang, Balbalan, Kalinga	Construction Section	Competitive Bidding	NO	February 24, 2021	March 16, 2021	March 31, 2021	April 09, 2021	FY 2021 GAA	₱15,000,000.00		₱15,000,000.00	Bridge Construction
300119200449000	21PK0063 - Local Infrastructure Program: Local Roads and Bridges: Local Bridges: Completion of Dao/Lulut/Maulay Footbridge in Pasil, Kalinga	Construction Section	Competitive Bidding	NO	March 01, 2021	March 22, 2021	April 06, 2021	April 15, 2021	FY 2021 GAA	₱2,000,000.00		₱2,000,000.00	Footbridge Construction
300200100003000	21PK0064 - Section 3 - Repair/Rehabilitation of National Road along Kalinga-Abra Road, K0487+650 to K0487+668, Barangay Balantoy, Balbalan, Kalinga	Maintenance Section	Competitive Bidding	NO	March 01, 2021	March 22, 2021	April 06, 2021	April 15, 2021	FY 2021 GAA	₱899,637.13	₱899,637.13		Rehabilitation of Roads
300200100003000	21PK0065 - Section 1 - Repair/Rehabilitation of Damage Slope Protection along Kalinga - Abra Road, K0499+850 - K0499+891, Balbalan, Kalinga	Maintenance Section	Competitive Bidding	NO	March 01, 2021	March 22, 2021	April 06, 2021	April 15, 2021	FY 2021 GAA	₱2,791,745.00	₱2,791,745.00		Slope Protection

300200100003000	21PK0066 - Section 2 - Repair/Rehabilitation of Damage Slope Protection along Kalinga - Abra Road, K0503+600 - K0503+645, Balbalan, Kalinga	Maintenance Section	Competitive Bidding	NO	March 01, 2021	March 22, 2021	April 06, 2021	April 15, 2021	FY 2021 GAA	₱3,375,570.00	₱3,375,570.00		Slope Protection
300205100030000	21PK0067 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction / Rehabilitation of Water Supply / Septage and Sewerage / Rain Water Collector / Water Supply System Construction of Level III Water Supply Project, Tinglayan, Kalinga	Construction Section	Competitive Bidding	NO	March 05, 2021	March 25, 2021	April 09, 2021	April 16, 2021	FY 2021 GAA	₱25,708,000.00		₱25,708,000.00	Water Supply System
300116203960000	21PK0068 - Local Program - Local Roads and Bridges - Local Roads Construction of Access Road leading to DPWH - Upper Kalinga DEO Building, Cagaluán, Pasil, Kalinga	Construction Section	Competitive Bidding	NO	March 05, 2021	March 25, 2021	April 09, 2021	April 16, 2021	FY 2021 GAA	₱8,000,000.00		₱8,000,000.00	Road Construction
300117208189000	21PK0069 - Local Infrastructure Program - Local Roads and Bridges - Local Roads Improvement of DAO Local Road, Balbalan Proper, Kalinga	Construction Section	Competitive Bidding	NO	March 05, 2021	March 25, 2021	April 09, 2021	April 16, 2021	FY 2021 GAA	₱2,000,000.00		₱2,000,000.00	Road Construction
300200100003000	21PK0070 - Cluster 1 - Rehabilitation/Improvement of National Road along Mt. Province Bdry. - Calanan - Pinukpuk - Abbut Road K0436+700 - K0436+720 & K0437+800 - K0437+815, Tinglayan, Kalinga	Maintenance Section	Competitive Bidding	NO	March 05, 2021	March 25, 2021	April 09, 2021	April 16, 2021	FY 2021 GAA	₱3,034,925.00	₱3,034,925.00		Rehabilitation of Roads
320101106569000	21PK0018 - Organizational Outcome 2: Protect Lives and Properties against Major Floods: Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems: Continuation of Cagaluán Flood Control Sta. 164+070 - Sta. 164+270 (L.S.), Cagaluán, Pasil, Kalinga	Construction Section	Competitive Bidding	NO	March 05, 2021	March 25, 2021	April 09, 2021	April 16, 2021	FY 2021 GAA	₱10,000,000.00		₱10,000,000.00	Flood Control
300200100003000	21PK0071 - Section 1 - Rehabilitation/Improvement of National Road along Mt. Province Bdry.-Calanan-Pinukpuk-Abbut Road K0430+300 - K0430+350, Basao, Tinglayan, Kalinga	Maintenance Section	Competitive Bidding	NO	March 08, 2021	March 29, 2021	April 13, 2021	April 22, 2021	FY 2021 GAA	₱2,187,147.73	₱2,187,147.73		Improvement of Road
300200100003000	21PK0072 - Section 2 - Repair/Rehabilitation of Damage Slope Protection along Mt. Prov. Bdry. - Calanan - Pinukpuk - Abbut Bdry. Road K0459+150 - K0459+185, Dangoy, Lubuagan, Kalinga	Maintenance Section	Competitive Bidding	NO	March 08, 2021	March 29, 2021	April 13, 2021	April 22, 2021	FY 2021 GAA	₱1,920,237.62	₱1,920,237.62		Slope Protection
300117207635000	21PK0074 - LOCAL PROGRAM: Local Roads and Bridges - Local Roads - Construction of Slope Protection along Kalinga-Abra Road (Balbalan Section), K0494+070.00 - K0494+133.50, Balbalan, Kalinga	Construction Section	Competitive Bidding	NO	April 29, 2021	May 20, 2021	June 04, 2021	June 11, 2021	FY 2021 GAA	₱55,000,000.00		₱55,000,000.00	Slope Protection
300104219942000	21PK0075 - Local Infrastructure Program - Buildings and Structures - Multipurpose/Facilities - Construction (Completion) of Multi-Purpose Building (Tinglayan Municipal Hall), Tinglayan, Kalinga	Construction Section	Competitive Bidding	NO	April 29, 2021	May 20, 2021	June 04, 2021	June 11, 2021	FY 2021 GAA	₱5,000,000.00		₱5,000,000.00	Building Construction
200000100020000	21PK0076 - Repair and Maintenance of Flood Control and Drainage along Mt. Province Boundary - Calanan Road K0459+598 - K0459+816, Lubuagan, Kalinga	Maintenance Section	Competitive Bidding	NO	May 11, 2021	May 31, 2021	June 15, 2021	June 22, 2021	FY 2021 GAA	₱3,457,440.00	₱3,457,440.00		Flood Control
200000100020000	21PK0077 - Repair and Maintenance of Flood Control and Drainage Poway Junction, Lubuagan, Kalinga	Maintenance Section	Competitive Bidding	NO	May 11, 2021	May 31, 2021	June 15, 2021	June 22, 2021	FY 2021 GAA	₱2,240,280.00	₱2,240,280.00		Flood Control



200000100019000	21PK0078 - Cluster 1 - Repair/Maintenance of DILG Building Bureau of Fire Protection, Balbalan and Tinglayan, Kalinga	Maintenance Section	Competitive Bidding	NO	May 14, 2021	June 04, 2021	June 18, 2021	June 25, 2021	FY 2021 GAA	P1,455,000.00	P1,455,000.00		Building Construction
200000100019000	21PK0079 - Cluster 2 - Repair/Maintenance of DPWH Building Power House and Guest House Building, P-5, Bulanao, Tabuk City, Kalinga	Maintenance Section	Competitive Bidding	NO	May 14, 2021	June 04, 2021	June 18, 2021	June 25, 2021	FY 2021 GAA	P570,000.00	P570,000.00		Building Construction
300119200450000	21PK0080 - Local Infrastructure Program: Local Roads and Bridges: Local Bridges: Construction of Purag Chartoy Footbridge at Lower Bangad, Tinglayan, Laingan, Kalinga	Construction Section	Competitive Bidding	NO	May 24, 2021	June 14, 2021	June 29, 2021	July 06, 2021	FY 2021 GAA	P5,000,000.00		P5,000,000.00	Footbridge Construction
300117208191000	21PK0081 - Local Infrastructure Program Local Roads and Bridges-Local Roads Rehabilitation/ Improvement of Road(Pulag Relocation Site), Barangay Pugong, Pasil Kalinga	Construction Section	Competitive Bidding	NO	May 24, 2021	June 14, 2021	June 29, 2021	July 06, 2021	FY 2021 GAA	P5,000,000.00		P5,000,000.00	Improvement of Road
300117208184000	21PK0082 - Local Infrastructure Program Local Roads and Bridges-Local Roads Construction of Bantiyao Access Road Western Uma, Lubuagan, Kalinga.	Construction Section	Competitive Bidding	NO	May 24, 2021	June 14, 2021	June 29, 2021	July 06, 2021	FY 2021 GAA	P5,000,000.00		P5,000,000.00	Road Construction
300104219947000	21PK0083 - Local Infrastructure Program - Buildings and Structures - Multipurpose/Facilities: Construction (Completion) of Nawoy Multi-Purpose Building in Balbalan, Kalinga	Construction Section	Competitive Bidding	NO	May 25, 2021	June 14, 2021	June 29, 2021	July 06, 2021	FY 2021 GAA	P1,000,000.00		P1,000,000.00	Building Construction
300105200438000	21PK0073 - Local Program - National Building Program - Buildings and Other Structures - Multipurpose/Facilities - Construction of DPWH Upper Kalinga District Engineering Office Building, Kalinga	Construction Section	Competitive Bidding	NO	May 27, 2021	June 17, 2021	July 02, 2021	July 09, 2021	FY 2021 GAA	P25,000,000.00		P25,000,000.00	Building Construction
300107201042000	21PK0084 - Local Infrastructure Program: Flood Control and Drainage: Flood Control Structures/Facilities: Construction of Lutot Bridge Flood Control, BatongBuhay, Balatoc, Pasil, Kalinga	Construction Section	Competitive Bidding	NO	May 27, 2020	June 17, 2021	July 02, 2021	July 09, 2021	FY 2021 GAA	P3,000,000.00		P3,000,000.00	Flood Control
310104100269000	21PK0085 - Organizational Outcome 1: Ensure Safe and Reliable National Road System: Asset Preservation Program - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Secondary Roads, National Road System along Kalinga-Abra Road (Balbalan Section), KO487+1235 - KO487+1260, KO487+1310 - KO487+1381, KO489+081 - KO489+211, KO489+286 - KO489+500, KO489+1715 - KO489+1755, KO494+055 - KO494+201, KO497+440 - KO497+618, Balbalan, Kalinga	Construction Section	Competitive Bidding	NO	June 14, 2021	July 05, 2021	July 20, 2021	July 27, 2021	FY 2021 GAA	P60,000,000.00		P60,000,000.00	Slope Protection
										P869,688,982.48	P21,931,982.48	P847,757,000.00	


Prepared by:


MARVIN A. PEGO
Head, BAC Secretariat
Date: _____

Recommended by:


PETER A. LAM-IN
Chairperson, BAC
Date: _____

Approved by:


TEODORO A. OWEK
Head of Procuring Entity
Date: _____