



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**UPPER KALINGA DISTRICT ENGINEERING OFFICE**  
CORDILLERA ADMINISTRATIVE REGION  
Tabuk City, Kalinga

**Implementing Office: Upper Kalinga District Engineering Office, CAR**

**UPDATED FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020 as of January 15, 2021**

Code (PAP)	Procurement, Program/Project	PMO/End-User	Mode of Procurement	Is this an Early Procurement Activity (YES/NO)	Schedule for Each Activity				Source of Fund	Estimated Budget (PhP)			REMARKS (Brief Description of Program Activity/Project)
					Advertisement/P posting of ITB/REI	Submission and Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20PK0001	Organizational Outcome 1: Ensure Safe and Reliable National Road System: Asset Preservation Program - Preventive Maintenance: Secondary Roads - Kalinga-Abra Rd, Pasil and Balbalan, Kalinga /KO478+000.00 to KO479+475.00	Construction Section	Competitive Bidding	YES	October 23, 2019	November 12, 2019	January 30, 2020	February 07, 2020	FY 2020 GAA	₱17,763,000.00		₱17,763,000.00	Reconstruction of National Road
20PK0002	Organizational Outcome 1: Ensure Safe and Reliable National Road System: Asset Preservation - Preventive Maintenance: Secondary Roads - Mt Province Bdry - Calanan - Pinukpuk - Abbut Rd, Tinglayan/Lubuagan, Kalinga /K0444+017 to K0460+1018	Construction Section	Competitive Bidding	YES	October 23, 2019	November 12, 2019	October 08, 2020	October 16, 2020	FY 2020 GAA	₱42,997,000.00		₱42,997,000.00	Reconstruction of National Road
20PK0003	Convergence and Special Program - Construction/Improvement of Access Roads leading to Trades, Industries, and Economic Zones / Poblacion Tinglayan - Tulgao East - Tulgao West in support of processed Food Industry, Blacksmith Industry, and Rattan/Bamboo weaving Industry, Tinglayan, Kalinga /Sta. 001+540 to sta. 001+840	Construction Section	Competitive Bidding	YES	October 24, 2019	November 12, 2019	October 08, 2020	October 16, 2020	FY 2020 GAA	₱15,000,000.00		₱15,000,000.00	Construction of Concrete Road
20PK0004	Organizational Outcome 2: Project Lives and Properties against Major Floods: Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems: Construction of Bonog Flood Control, Poblacion, Tinglayan, Kalinga /Sta. 000+040 - 000+140 (Right)	Construction Section	Competitive Bidding	YES	October 29, 2019	November 18, 2019	October 02, 2020	October 09, 2020	FY 2020 GAA	₱5,000,000.00		₱5,000,000.00	Flood Mitigation Structure
20PK0006	Organizational Outcome 2: Project Lives and Properties against Major Floods: Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems: Construction of Lup-Lupa Flood Control, Lup-Lupa, Tinglayan, Kalinga /000+180 - 000+280 (Left Bank Only)	Construction Section	Competitive Bidding	YES	October 29, 2019	November 18, 2019	October 02, 2020	October 09, 2020	FY 2020 GAA	₱5,000,000.00		₱5,000,000.00	Flood Mitigation Structure
20PK0012	Organizational Outcome 2: Project Lives and Properties against Major Floods: Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems: Construction of Ag-agama Creek Flood Control, Western Uma, Lubuagan, Kalinga /000+180 - 000+240 (Left & Right Bank)	Construction Section	Competitive Bidding	YES	October 29, 2019	November 18, 2019	October 02, 2020	October 09, 2020	FY 2020 GAA	₱5,000,000.00		₱5,000,000.00	Flood Mitigation Structure
20PK0016	Organizational Outcome 2: Protect Lives and Properties against Major Flood: Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems: Construction of Wangwang Flood Control, Dangtalan, Pasil, Kalinga /000+000 - 000+075 (Right & Left Bank)	Construction Section	Competitive Bidding	YES	October 29, 2019	November 18, 2019	October 02, 2020	October 09, 2020	FY 2020 GAA	₱3,000,000.00		₱3,000,000.00	Flood Mitigation Structure

20PK0005	Organizational Outcome 1: Ensure Safe and Reliable National Road System: Bridge Program - Rehabilitation / Major Repair of Permanent Bridges / Biyao Br. (B04384LZ) along Kalinga-Abra Road, Balbalan, Kalinga /K0503+1007	Construction Section	Competitive Bidding	YES	October 30, 2019	November 19, 2019	January 30, 2020	February 07, 2020	FY 2020 GAA	₱5,000,000.00	₱5,000,000.00	Rehabilitation/ Major Repair of Permanent Bridges
20PK0007	Organizational Outcome: Ensure Safe and Reliable National Road System: Bridge Program - Retrofitting /Strengthening /Saleng Br. (B04382LZ) along Kalinga - Abra Road, Balbalan, Kalinga /K0485+181	Construction Section	Competitive Bidding	YES	October 30, 2019	November 19, 2019	October 02, 2020	October 09, 2020	FY 2020 GAA	₱4,000,000.00	₱4,000,000.00	Retrofitting/ Strengthening of Bridge
20PK0008	Organizational Outcome: Ensure Safe and Reliable National Road System: Asset Preservation Program - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide: Tertiary Roads - Balbalan-Pinukpuk Road, Balbalan, Kalinga /chainage 5117-chainage 5167, chainage 5279-chainage 5292, chainage 5292-chainage 5339, chainage 7691-chainage 7728, chainage 12083-chainage 12107, chainage 12133-chainage 1217	Construction Section	Competitive Bidding	YES	October 30, 2019	November 19, 2019	January 30, 2020	February 07, 2020	FY 2020 GAA	₱16,615,000.00	₱16,615,000.00	Road Slope Protection Structure
20PK0009	Organizational Outcome: Ensure Safe and Reliable National Road System: Bridge Program - Replacement of Permanent Weak Bridges: Mabongis Bridge along Mt. Province Bdry.-Calanan-Pinukpuk-Abbut Rd. (B04495LZ), Barangay Bugnay, Tinglayan, Kalinga /K0424+225	Construction Section	Competitive Bidding	YES	October 30, 2019	November 19, 2019	January 30, 2020	February 07, 2020	FY 2020 GAA	₱20,000,000.00	₱20,000,000.00	Replacement of Bridge
20PK0013	Organizational Outcome: Ensure Safe and Reliable National Road System: Bridge Program - Retrofitting /Strengthening /Matacob Br. (B04383LZ) along Kalinga-Abra Road, Balbalan, Kalinga /K0489+1765	Construction Section	Competitive Bidding	YES	October 30, 2019	November 19, 2019	October 02, 2020	October 09, 2020	FY 2020 GAA	₱4,000,000.00	₱4,000,000.00	Retrofitting/ Strengthening of Bridge
20PK0010	Convergence and Special Support Program: Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones: Pasil River Junction - Vaaw Galdang Road connecting Limood - Andalao Provincial Road and Vaaw Galdang Road in support to the Heirloom Rice, Coffee and Banana Processing, Pasil, Kalinga /Sta. 0+240 - Sta. 0+540	Construction Section	Competitive Bidding	YES	November 2, 2019	November 22, 2019	October 08, 2020	October 16, 2020	FY 2020 GAA	₱15,000,000.00	₱15,000,000.00	Construction of Concrete Road
20PK0011	Convergence and Special Support Program - Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones: Lubuagan - Batong Buhay Junction Awichon - Upper Uma Road in support of Homestyles Industry (Softbroom Making and Blacksmith), Lubuagan, Kalinga /Sta. 1+540 - Sta. 1+2050	Construction Section	Competitive Bidding	YES	November 2, 2019	November 22, 2019	October 08, 2020	October 16, 2020	FY 2020 GAA	₱15,000,000.00	₱15,000,000.00	Construction of Concrete Road
20PK0014	Organizational Outcome 2: Protect Lives and Properties against Major Flood: Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems: Construction of Carumsing Flood Control along Pasil River, Puapo, Dangtalan, Pasil, Kalinga /Sta. 175+640 to Sta. 176+000	Construction Section	Competitive Bidding	YES	November 2, 2019	November 22, 2019	January 30, 2020	February 07, 2020	FY 2020 GAA	₱20,000,000.00	₱20,000,000.00	Flood Mitigation Structure
20PK0017	Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development Program - Paving of Unpaved Roads: Tertiary Roads - Lubuagan - Batong Buhay - Abra Bdry. Road, Lubuagan, Kalinga /K0460+900 - K0462+032	Construction Section	Competitive Bidding	YES	November 2, 2019	November 22, 2019	October 08, 2020	October 16, 2020	FY 2020 GAA	₱50,000,000.00	₱50,000,000.00	Construction of Concrete Road
20PK0018	Organizational Outcome 1: Ensure Safe and Reliable National Road System: Asset Preservation Program - Rehabilitation / Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Secondary Roads Mt. Province Bdry.-Calanan-Pinukpuk-Abbut Rd - K0428+217-K0428+257, K0429+385-K0429+412, K0447+317-K0447+347, K0459+123-K0459+213, K0459+293-K0459+347, K0461+435-K0461+500, Tinglayan and Lubuagan, Kalinga	Construction Section	Competitive Bidding	YES	November 2, 2019	November 22, 2019	October 08, 2020	October 16, 2020	FY 2020 GAA	₱20,017,000.00	₱20,017,000.00	Road Slope Protection Structure



20PK0020	Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development Program - Paving of Unpaved Roads: Tertiary Roads - Balbalan-Pinukpuk Road - (S00536LZ) Chainage 000 to Chainage 253, Chainage 667 to Chainage 918, Chainage 1125 to Chainage 1325, Chainage 1483 to Chainage 1592, Chainage 2076 to Chainage 2155, Chainage 2241 to Chainage 2638, Chainage 8590 to Chainage 9339	Construction Section	Competitive Bidding	YES	November 2, 2019	November 22, 2019	October 08, 2020	October 16, 2020	FY 2020 GAA	₱70,000,000.00	₱70,000,000.00	Construction of Concrete Road
20PK0019	Convergence and Special Support Program: Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones: Balantoy - Dangan - Poswoy - Ababa-an Road in support of Coffee Processing, Homestyles Industry (Basketry and Softbroom Making), and Food Processing Industry, Balbalan, Kalinga /Sta.1+540 - Sta.2+050	Construction Section	Competitive Bidding	YES	November 4, 2019	November 25, 2019	October 08, 2020	October 16, 2020	FY 2020 GAA	₱15,000,000.00	₱15,000,000.00	Construction of Concrete Road
20PK0021	Organizational Outcome 2: Protect Lives and Properties against Major Flood: Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems: Construction of Sokok Flood Control, Bulalayao, Pantikian, Balbalan, Kalinga /Sta. 156+500 - Sta. 156+560	Construction Section	Competitive Bidding	YES	November 4, 2019	November 25, 2019	October 02, 2020	October 09, 2020	FY 2020 GAA	₱5,000,000.00	₱5,000,000.00	Flood Mitigation Structure
20PK0022	Organizational Outcome 2: Protect Lives and Properties against Major Floods: Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems: Construction of Antonio Canao, Ducnac Section Flood Control, Antonio Canao, Lubuagan, Kalinga /000+000 - 000+075 (Right & Left Bank)	Construction Section	Competitive Bidding	YES	November 4, 2019	November 25, 2019	October 02, 2020	October 09, 2020	FY 2020 GAA	₱5,000,000.00	₱5,000,000.00	Flood Mitigation Structure
20PK0024	Organizational Outcome 1: Ensure Safe and Reliable National Road System: Asset Preservation Program - Rehabilitation/Reconstruction of Road with Slips, Slope Collapse and Landslide: Secondary Roads - Kalinga-Abra Rd - STA. 495+737.00 - STA. 495+972, Balbalan, Kalinga	Construction Section	Competitive Bidding	YES	November 4, 2019	November 25, 2019	September 22, 2020	October 01, 2020	FY 2020 GAA	₱100,000,000.00	₱100,000,000.00	Road Slope Protection Structure
20PK0025	Organizational Outcome 1: Ensure Safe and Reliable National Road System: Asset Preservation Program - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide: Tertiary Roads - Balbalan-Pinukpuk Road (S00536LZ) - Chainage 14093.00 to CHAINAGE 14193.00, Balbalan, Kalinga	Construction Section	Competitive Bidding	YES	November 6, 2019	November 26, 2019	October 08, 2020	October 16, 2020	FY 2020 GAA	₱50,000,000.00	₱50,000,000.00	Road Slope Protection Structure
20PK0027	Organizational Outcome 2: Protect Lives and Properties against Major Floods: Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems: Construction of Dolyao Flood Control, Balincigao Sur, Pasil, Kalinga /Sta. 000+010 - 000+110 (Left)	Construction Section	Competitive Bidding	YES	November 6, 2019	November 26, 2019	October 02, 2020	October 09, 2020	FY 2020 GAA	₱5,000,000.00	₱5,000,000.00	Flood Mitigation Structure
20PK0028	Organizational Outcome 2: Protect Lives and Properties against Major Floods: Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems: Construction of Maatop Flood Control, Phase II, Balbalasang, Balbalan, Kalinga /Sta. 000+016 - 000+157 (Right)	Construction Section	Competitive Bidding	YES	November 6, 2019	November 26, 2019	October 08, 2020	October 16, 2020	FY 2020 GAA	₱10,000,000.00	₱10,000,000.00	Flood Mitigation Structure
20PK0030	Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development Program - Construction of Missing Links / New Roads - Construction of Abra-Kalinga-Apayao Road along Aciga (Pinukpuk)-Tawang-Buaya-Mabaca (Balbalan Section, Kalinga), Kalinga /Sta. 4+500 - Sta. 6+600	Construction Section	Competitive Bidding	YES	November 6, 2019	November 26, 2019	October 08, 2020	October 16, 2020	FY 2020 GAA	₱70,000,000.00	₱70,000,000.00	Construction of Concrete Road
20PK0029	Convergence and Special Support Program: Construction/Improvement of Access Roads Leading to Declared Tourism Destinations: Bugnay (Mangape)-Buscalan-Loccong-Butbut Proper Road leading to Buscalan Tattoo Village, Kalinga (Tinglayan, Kalinga /Sta. 7+050 - 7+650)	Construction Section	Competitive Bidding	YES	November 6, 2019	November 26, 2019	January 30, 2020	February 07, 2020	FY 2020 GAA	₱30,000,000.00	₱30,000,000.00	Construction of Concrete Road



20PK0032	Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development Program - Paving of Unpaved Roads: Secondary Roads Kalinga-Abra Road - K0466+308-K0466+350, K0467+1142-K0467+165, K0467+1504-K0467+1674, K0467+1694-K0467+1764, K0467+1805-K0467+2179, K0467+587-K0467+804, K0467+822-K0467+845, K0472+100-K0473+068, K0473+187-K0473+404, Pasil, Kalinga	Construction Section	Competitive Bidding	YES	November 7, 2019	November 27, 2019	October 08, 2020	October 16, 2020	FY 2020 GAA	₱61,097,000.00		₱61,097,000.00	Construction of Concrete Road
20PK0033	Organizational Outcome 1: Ensure Safe and Reliable National Road System: Asset Preservation Program - Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse, and Land Slide - Secondary Roads, Kalinga-Abra Road, K0469+070-K0469+115, K0470+922-K0470+955, K0471+216-K0471+288, K0471+590-K0471+635, K0474+1639-K0474+1678, K0474+6370-K0474+704, K0477+074-K0477+114, K0491+357-K0491+415, Pasil & Balbalan, Kalinga	Construction Section	Competitive Bidding	YES	November 7, 2019	November 27, 2019	October 08, 2020	October 16, 2020	FY 2020 GAA	₱21,000,000.00		₱21,000,000.00	Road Slope Protection Structure
20PK0034	Convergence and Special Support Program: Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones: Mallango-Asafang-Tabtaban-Sumadel Road in Support to Sugarcane Wine Processing and Softbroom Making, Tinglayan, Kalinga /Sta. 0+340 - Sta. 0+580	Construction Section	Competitive Bidding	YES	November 7, 2019	November 27, 2019	October 08, 2020	October 16, 2020	FY 2020 GAA	₱15,000,000.00		₱15,000,000.00	Construction of Concrete Road
20PK0035	Convergence and Special Support Program: Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones: Mountain Province Boundary Caglayan Junction Sukiap, Tanglag-Mabongtot Road in Support of Agribusiness Industry (Coffee, Heirloom Rice, and Other High Value Crops), Lubuagan, Kalinga /Sta. 1+620 - Sta. 2+130	Construction Section	Competitive Bidding	YES	November 7, 2019	November 27, 2019	October 08, 2020	October 16, 2020	FY 2020 GAA	₱15,000,000.00		₱15,000,000.00	Construction of Concrete Road
20PK0036	Organizational Outcome 1: Ensure Safe and Reliable National Road System: Asset Preservation Program - Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads, Lubuagan-Batong Buhay-Abra Road - K0462+177-K0462+210, K0462+457-K0462+475, K0462+527-K0462+614, K0462+562-K0462+572, K0462+828-K0462+870, K0463+020-K0463+123, K0463+907-K0463+944, Pasil/Lubuagan, Kalinga	Construction Section	Competitive Bidding	YES	November 7, 2019	November 27, 2019	October 08, 2020	October 16, 2020	FY 2020 GAA	₱26,050,000.00		₱26,050,000.00	Road Slope Protection Structure
20PK0038	Local Infrastructure Program - Local Roads and Bridges Local Roads; Construction of Puapo - Dangtalan Road, Barangay Dangtalan Pasil, Kalinga /Sta. 0+000 - 0+189	Construction Section	Competitive Bidding	YES	November 8, 2019	November 28, 2019	January 30, 2020	February 07, 2020	FY 2020 GAA	₱3,000,000.00		₱3,000,000.00	Construction of Local Road
20PK0040	Local Infrastructure Program - Local Roads and Bridges Local Roads; Construction of Basao Road, Basao, Tinglayan, Kalinga /Sta. 0+000 - Sta. 0+200	Construction Section	Competitive Bidding	YES	November 8, 2019	November 28, 2019	January 30, 2020	February 07, 2020	FY 2020 GAA	₱5,000,000.00		₱5,000,000.00	Construction of Local Road
20PK0041	Local Infrastructure Program - Flood Control and Drainage - Drainage / Protection Works: Construction of Drainage Canal System, Malucud, Pasil, Kalinga /Sta. 000+024.00 - 000+090.00	Construction Section	Competitive Bidding	YES	November 8, 2019	November 28, 2019	January 30, 2020	February 07, 2020	FY 2020 GAA	₱1,000,000.00		₱1,000,000.00	Drainage/Protection Works
20PK0042	Local Infrastructure Program - Flood Control and Drainage- Drainage/ Protection Works: Construction of Balbalan Central School Drainage Canal System, Salesege, Balbalan, Kalinga /Sta. 000+00 - 000+030 and Sta. 000+086 - 000+179	Construction Section	Competitive Bidding	YES	November 8, 2019	November 29, 2019	January 30, 2020	February 07, 2020	FY 2020 GAA	₱2,000,000.00		₱2,000,000.00	Flood Control and Drainage System
20PK0043	Organizational Outcome 2: Protect Lives and Properties against Major Floods: Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems: Construction of Maling Flood Control, Maling, Balbalan, Kalinga /Sta. 142+625 - Sta. 142+925	Construction Section	Competitive Bidding	YES	November 8, 2019	November 29, 2019	October 08, 2020	October 16, 2020	FY 2020 GAA	₱10,000,000.00		₱10,000,000.00	Flood Mitigation Structure

20PK0045	Organizational Outcome 1: Ensure Safe and Reliable National Road System: Asset Preservation Program - Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Secondary Roads, Mt. Province Bdry-Calanan-Pinukpuk-Abbut Road - (Caglayan-Calanan Section) - (S00601LZ) Chainage 914 - Chainage 940, Chainage 2774 - Chainage 2820, Chainage 2940 - Chainage 3036, Pasil, Kalinga	Construction Section	Competitive Bidding	YES	November 8, 2019	November 29, 2019	October 08, 2020	October 16, 2020	FY 2020 GAA	₱10,051,000.00		₱10,051,000.00	Road Slope Protection Structure
20PK0046	Convergence and Special Support Program: Construction/Improvement of Access Roads Leading to Declared Tourism Destinations: Butbut Proper - Tulgao Dananao - Sumadel - Mallango Road leading to Tulgao and Sumadel Rice Terraces, Palang-ah Falls and Hotspring, Tinglayan, Kalinga /Sta. 0+000 - Sta. 0+400	Construction Section	Competitive Bidding	YES	November 8, 2019	November 29, 2019	October 08, 2020	October 16, 2020	FY 2020 GAA	₱10,000,000.00		₱10,000,000.00	Construction of Concrete Road
20PK0047	Organizational Outcome 1: Ensure Safe and Reliable National Road System: Asset Preservation Program - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Secondary Roads - Mt. Province Bdry.- Calanan-Pinukpuk-Abbut Road, K0443+377 - K0443+457, K0456+066 - K0456+712, Tinglayan and Lubuagan, Kalinga	Construction Section	Competitive Bidding	YES	November 8, 2019	November 29, 2019	October 08, 2020	October 16, 2020	FY 2020 GAA	₱25,410,000.00		₱25,410,000.00	Reconstruction of Concrete Pavement
20PK0048	Local Infrastructure Program - Local Roads and Bridges Local Roads; Construction of Bugnay Road, Bugnay, Tinglayan, Kalinga /Sta. 0+000-Sta. 0+092	Construction Section	Competitive Bidding	YES	November 9, 2019	December 02, 2019	January 30, 2020	February 07, 2020	FY 2020 GAA	₱2,000,000.00		₱2,000,000.00	Construction of Local Road
20PK0049	Convergence and Special Support Program: Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones: Talalang Barangay Road Connecting to the National Road in Support of Pottery and Jewelry Industry, Balbalan, Kalinga /Sta. 0+000 - Sta. 0+530	Construction Section	Competitive Bidding	YES	November 9, 2019	December 02, 2019	October 08, 2020	October 16, 2020	FY 2020 GAA	₱15,000,000.00		₱15,000,000.00	Construction of Concrete Road
20PK0050	Local Infrastructure Program - Local Roads and Bridges Local Roads; Construction /Opening of Ableg- Mulayong Puapo- Jct. Lubuagan-Batong Buhay- Abra Bdry. Road, Pasil, Kalinga /Sta. 0+700 - Sta. 1+255	Construction Section	Competitive Bidding	YES	November 9, 2019	December 02, 2019	October 08, 2020	October 16, 2020	FY 2020 GAA	₱25,000,000.00		₱25,000,000.00	Construction of Concrete Road
20PK0051	Organizational Outcome 2: Protect Lives and Properties against Major Floods: Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems: Construction of Tomiangan Flood Control, Dupag, Tabuk City, Kalinga /Sta. 165+890 - Sta. 166+085, Sta. 166+220 - Sta. 166+285	Construction Section	Competitive Bidding	YES	November 9, 2019	December 02, 2019	January 30, 2020	February 07, 2020	FY 2020 GAA	₱25,000,000.00		₱25,000,000.00	Flood Mitigation Structure
20PK0052	Local Infrastructure Program - Local Roads and Bridges Local Roads; Construction of Asafang - Sumadel Road, Barangay Sumadel 2, Tinglayan, Kalinga /Sta. 0+000 - Sta. 0+189	Construction Section	Competitive Bidding	YES	November 9, 2019	December 02, 2019	January 30, 2020	February 07, 2020	FY 2020 GAA	₱3,000,000.00		₱3,000,000.00	Road Construction
20PK0053	Local Infrastructure Program - Local Roads and Bridges Local Roads; Construction/Improvement of Poblacion Salegseg-Gawaan Road, Balbalan, Kalinga /Sta. 1+140 - Sta. 1+640	Construction Section	Competitive Bidding	YES	November 9, 2019	December 02, 2019	October 08, 2020	October 16, 2020	FY 2020 GAA	₱10,000,000.00		₱10,000,000.00	Road Construction and Improvement
20PK0054	Convergence and Special Support Program: Construction/Improvement of Access Roads Leading to Declared Tourism Destinations: Bulu-Nawoy Road leading to Bulu-Nawoy Rice Terraces, Brgy. Balantoy, Balbalan, Kalinga /Sta. 0+000 - Sta. 0+050, Sta. 0+200 - Sta. 0+675	Construction Section	Competitive Bidding	YES	November 11, 2019	December 04, 2019	January 30, 2020	February 07, 2020	FY 2020 GAA	₱21,000,000.00		₱21,000,000.00	Construction of Concrete Road



20PK0056	Organizational Outcome 2: Protect Lives and Properties against Major Floods: Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems: Construction of Ambato Flood Control along Chico River, Ambato, Tinglayan, Kalinga /Sta. 187+300 - Sta. 187+400	Construction Section	Competitive Bidding	YES	November 11, 2019	December 04, 2019	October 08, 2020	October 16, 2020	FY 2020 GAA	₱7,000,000.00		₱7,000,000.00	Flood Mitigation Structure
20PK0015	Organizational Outcome 2: Protect Lives and Properties against Major Flood: Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems: Construction of Sewap Creek Flood Control, Poblacion, Lubuagan, Kalinga /Sta. 173+680 - Sta 173+720	Construction Section	Competitive Bidding	YES	November 19, 2019	December 09, 2019	January 30, 2020	February 07, 2020	FY 2020 GAA	₱3,000,000.00		₱3,000,000.00	Flood Mitigation Structure
20PK0031	Organizational Outcome 2: Protect Lives and Properties against Major Floods: Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems: Construction of Cagualan Flood Control, Cagualan, Pasil, Kalinga /Sta. 165+220 - 165+360	Construction Section	Competitive Bidding	YES	December 02, 2019	December 23, 2019	October 08, 2020	October 16, 2020	FY 2020 GAA	₱10,000,000.00		₱10,000,000.00	Flood Mitigation Structure
20PK0037	Local Infrastructure Program - Local Roads and Bridges Local Bridges; Rehabilitation of Lutot Footbridge, Batong Buhay, Balatoc, Pasil, Kalinga /Sta. 0+000 - 0+042	Construction Section	Competitive Bidding	YES	December 02, 2019	December 23, 2019	January 30, 2020	February 07, 2020	FY 2020 GAA	₱1,000,000.00		₱1,000,000.00	Rehabilitation of Footbridge
20PK0044	Local Infrastructure Program - Local Roads and Bridges Local Bridges; Rehabilitation of Bailey Bridge, Balincigao Norte, Pasil, Kalinga /Sta. 0+000 - Sta. 0+012.70	Construction Section	Competitive Bidding	YES	December 02, 2019	December 23, 2019	January 30, 2020	February 07, 2020	FY 2020 GAA	₱1,000,000.00		₱1,000,000.00	Rehabilitation of Bridge
20PK0055	Local Infrastructure Program - Water Management Facilities - Water Supply: Construction of Waterwork System, Balincigao Sur, Pasil, Kalinga	Construction Section	Competitive Bidding	YES	December 05, 2019	December 26, 2019	January 30, 2020	February 07, 2020	FY 2020 GAA	₱1,000,000.00		₱1,000,000.00	Construction of Waterwork System
20PK0023	Construction (Completion) of Western Uma Multi-Purpose Building, Barangay Western Uma, Lubuagan, Kalinga	Construction Section	Competitive Bidding	NO	January 31, 2020	February 21, 2020	October 02, 2020	October 09, 2020	FY 2020 GAA	₱1,000,000.00		₱1,000,000.00	Construction of Multi-Purpose Building
20PK0039	Local Infrastructure Program - Local Roads and Bridges Local Roads; Rehabilitation of Talalang-Taltagan Local Road, Talalang, Balbalan, Kalinga /Sta. 0+000 - 0+063	Construction Section	Competitive Bidding	NO	January 31, 2020	February 21, 2020	October 02, 2020	October 09, 2020	FY 2020 GAA	₱1,000,000.00		₱1,000,000.00	Rehabilitation of Local Road
20PK0057	Construction of Multi-Purpose Building (Covered Court), Cagualan, Pasil, Kalinga	Construction Section	Competitive Bidding	NO	January 31, 2020	February 21, 2020	October 02, 2020	October 09, 2020	FY 2020 GAA	₱2,000,000.00		₱2,000,000.00	Construction of Multi-Purpose Building
20PK0060	Local Program: National Roads and Bridges - National Roads Construction/Repair/Rehabilitation/Improvement of Various Infrastructure Including Local Projects - Kalinga-Abra Road, K0 470+890.00 to K0 471+(-005), Balbalan, Kalinga	Construction Section	Competitive Bidding	NO	February 10, 2020	March 12, 2020	September 22, 2020	October 01, 2020	FY 2020 GAA	₱100,000,000.00		₱100,000,000.00	Rehabilitation of Roads
20PK0061	Local Program: National Roads and Bridges - National Roads Construction/Repair/Rehabilitation/Improvement of Various Infrastructure Including Local Projects - Kalinga-Abra Road, K0 495+455 to K0 495+675, Balbalan, Kalinga	Construction Section	Competitive Bidding	NO	February 10, 2020	March 12, 2020	September 22, 2020	October 01, 2020	FY 2020 GAA	₱100,000,000.00		₱100,000,000.00	Rehabilitation of Roads
20PK0062	Local Program: National Roads and Bridges - National Roads Construction/Repair/Rehabilitation/Improvement of Various Infrastructure Including Local Projects - Kalinga-Abra Road, K0 499+315 to K0 499 515, Balbalan, Kalinga	Construction Section	Competitive Bidding	NO	February 10, 2020	March 12, 2020	September 22, 2020	October 01, 2020	FY 2020 GAA	₱100,000,000.00		₱100,000,000.00	Rehabilitation of Roads

20PK0059	Local Infrastructure Program - Local Roads and Bridges Local Bridges: Construction of Cable Footbridge, Pasil, Kalinga/ Sta. 0+000 - Sta. 0+099	Construction Section	Competitive Bidding	NO	March 10, 2020	May 15, 2020	October 02, 2020	October 09, 2020	FY 2020 GAA	₱5,000,000.00		₱5,000,000.00	Construction of Cable Footbridge
20PK0063	Local Infrastructure Program - Buildings and other Structures - Multipurpose/Facilities: Construction of Health Center and Child Development Center in Barangay Mabaca, Balbalan, Kalinga.	Construction Section	Competitive Bidding	NO	March 17, 2020	May 15, 2020	October 02, 2020	October 09, 2020	FY 2020 GAA	₱5,000,000.00		₱5,000,000.00	Construction of Health Center Building
20PK0065	Capital Outlay - Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rain Water Collector Systems - Rain Water Collectors in Public Facilities - CAR, Various Location (Balbalan, Lubuagan, Pasil, and Tinglayan, Kalinga)	Construction Section	Competitive Bidding	NO	June 01, 2020	June 22, 2020	June 30, 2020	July 07, 2020	FY 2020 GAA	₱4,086,775.00		₱4,086,775.00	Rehabilitation of Water Supply
20PK0066	Repair / Maintenance of DPWH Building, Area Parts and Component Building, P-6, Bulanao, Tabuk City, Kalinga	Construction Section	Competitive Bidding	NO	June 05, 2020	June 25, 2020	June 30, 2020	July 07, 2020	FY 2020 GAA	₱2,000,000.00		₱2,000,000.00	Repair and Maintenance of Building
20PK0067	Repair/Maintenance of DPWH BUILDING, AES Office-Repair Bay and Planning Office, P-6 Bulanao, Tabuk City, Kalinga	Construction Section	Competitive Bidding	NO	June 05, 2020	June 25, 2020	June 30, 2020	July 07, 2020	FY 2020 GAA	₱950,000.00		₱950,000.00	Repair and Maintenance of Building
20PK0068	Repair/Maintenance of DPWH Building, Administrative/Main Building, P-6 Bulanao, Tabuk City, Kalinga	Construction Section	Competitive Bidding	NO	June 05, 2020	June 25, 2020	June 30, 2020	July 07, 2020	FY 2020 GAA	₱1,200,000.00		₱1,200,000.00	Repair and Maintenance of Building
20PK0069	Cluster 1 - Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities - Flood Control and Drainage Systems, Structures and Related Facilities, Mabilong and Dangoy, Lubuagan, Kalinga Contract Location: Mabilong and Dangoy, Lubuagan, Kalinga	Maintenance Section	Competitive Bidding	NO	June 08, 2020	June 29, 2020	June 30, 2020	July 07, 2020	FY 2020 GAA	₱6,861,517.18	₱6,861,517.18		Rehabilitation of Flood Control and Drainage Systems
20PK0070	Repair/Maintenance of DPWH Building, Quality Assurance Section Office Building, P-6, Bulanao, Tabuk City, Kalinga	Construction Section	Competitive Bidding	NO	June 08, 2020	June 29, 2020	June 30, 2020	July 07, 2020	FY 2020 GAA	₱2,000,000.00		₱2,000,000.00	Repair and Maintenance of Building
20PK0072	Construction of Two (2) Storey - Four (4) Classroom Building, Balbalan Agriculture and Industrial School - Extension, Balbalan, Kalinga	Construction Section	Competitive Bidding	NO	July 28, 2020	August 18, 2020	August 26, 2020	September 04, 2020	FY 2020 GAA	₱13,913,129.13		₱13,913,129.13	Building Construction
20PK0073	Installation of Road Safety Devices along Kalinga-Abra Road K064+(-136) - K0488+000 (I.S.), Pasil and Balbalan, Kalinga	Maintenance Section	Competitive Bidding	NO	August 03, 2020	August 24, 2020	August 25, 2020	September 01, 2020	FY 2020 GAA	₱499,933.15	₱499,933.15		Road Maintenance



20PK0074	Repair/Maintenance of Curb and Gutter along Kalinga-Abra Road K0481+000 to K0482+250 (I.S.), Balbalan, Kalinga	Maintenance Section	Competitive Bidding	NO	September 11, 2020	September 30, 2020	September 30, 2020	October 09, 2020	FY 2020 GAA	₱499,013.32	₱499,013.32		Road Maintenance
20PK0075	Repair/Maintenance of Concrete Barriers along Mt. Province Boundary-Calanan-Pinukpuk-Abbut Road, K0421+000 - K0436+000 (I.S.)	Maintenance Section	Competitive Bidding	NO	September 11, 2020	September 30, 2020	September 30, 2020	October 09, 2020	FY 2020 GAA	₱499,945.38	₱499,945.38		Road Maintenance
20PK0076	Repair/Maintenance of Concrete Barriers and Guardrails along Kalinga-Abra Road K0494+000 - K0512+000 (I.S.), Balbalan, Kalinga	Maintenance Section	Competitive Bidding	NO	September 11, 2020	September 30, 2020	September 30, 2020	October 09, 2020	FY 2020 GAA	₱479,558.96	₱479,558.96		Road Maintenance
20PK0079	Cluster 1 - Repair/Rehabilitation of Damaged Slope Protection along Lubuagan - Batong Buhay - Abra Bdry. Road K0474+960 - K0475+050, Balatoc, Pasil, Kalinga	Maintenance Section	Competitive Bidding	NO	December 02, 2020	December 22, 2020	December 29, 2020	January 07, 2021	FY 2020 GAA	₱24,476,260.00	₱24,476,260.00		Rehabilitation of Road Slope Protection
20PK0080	Cluster 2 - Repair/Rehabilitation of National Roads along Kalinga - Abra Road, K0501+300 - K0501+322, K0500+900 - K0500+922, Balbalan, Kalinga	Maintenance Section	Competitive Bidding	NO	December 02, 2020	December 22, 2020	December 29, 2020	January 07, 2021	FY 2020 GAA	₱2,509,007.86	₱2,509,007.86		Rehabilitation of Roads
20PK0081	Convergence and Special Support Program - Construction/Improvement of Access Roads leading to Declared Tourism Destinations: Bugnay (Mangape) - Buscalan - Loccong - Butbut Proper Road leading to Buscalan Tattoo Village, Kalinga. /Sta. 7+650 - Sta. 8+350	Construction Section	Competitive Bidding	NO	December 03, 2020	December 22, 2020	December 29, 2020	January 07, 2021	FY 2020 GAA	₱36,667,000.00		₱36,667,000.00	Construction of Concrete Road
										₱1,362,780,810.68			

Prepared by:

  
**JOEL S. BUCAD**  
 Head, BAC Secretariat

Recommended by:

  
**PETER A. LAM-IN**  
 Chairperson, BAC

Approved by:

  
**EUGENE M. BATALAO**  
 District Engineer