

DPWH Surigao Del Norte 1st DEO Indicative Annual Procurement Plan (APP) CIVIL WORKS FY 2021


Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertiseme nt/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	Asset Preservation - Preventive Maintenance - Tertiary Roads Asphalt Overlay Dapa-Union-Gen. Luna Rd (S00366SG) - K0015 + (-395) - K0018 + 000	Construction Section	No	Competitive Bidding	11/17/2020	12/08/2020	01/25/2021	01/29/2021	GoP	100,000,000.00	100,000,000.00		Asphalt Overlay
2	Asset Preservation - Preventive Maintenance - Tertiary Roads Asphalt Overlay Dapa-Union-Gen. Luna Rd (S00365SG) - K0001 + (-1000) - K0003 + 609	Construction Section	No	Competitive Bidding	11/17/2020	12/08/2020	01/25/2021	01/29/2021	GoP	100,000,000.00	100,000,000.00		Asphalt Overlay
3	Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads Dapa-Gen Luna Rd (S00001SG) - K0001 + (-990)-K0001 + (-935), K0006 + 104 - K0008 + 120, K0013 + 536 - K0014 + 000	Construction Section	No	Competitive Bidding	11/17/2020	12/08/2020	01/25/2021	01/29/2021	GoP	87,000,000.00	87,000,000.00		Concrete Reconstruction
4	Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads Dapa-Jct Canchoy Rd (S00005SG) - K0002 + 116 - K0002 + 863, K0013 + 505 - K0014 + 100, K0014 + 779 - K0015 + 15	Construction Section	No	Competitive Bidding	11/17/2020	12/08/2020	01/25/2021	01/29/2021	GoP	62,000,000.00	62,000,000.00		Concrete Reconstruction
5	Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads Jct Osmeña-Pilar Rd (S00023SG) - K0014 + 150 - K0014 + 270	Construction Section	No	Competitive Bidding	11/17/2020	12/08/2020	01/25/2021	01/29/2021	GoP	30,000,000.00	30,000,000.00		Construction of High Tensile Wire
6	Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Tertiary Road Jct Del Carmen-Sta Monica-Sn Isidro Rd (S00009SG) - K0033 + 731 - K0034 + 050, K0034 + 600 - K0034 + 760	Construction Section	No	Competitive Bidding	11/17/2020	12/08/2020	01/25/2021	01/29/2021	GoP	95,800,000.00	95,800,000.00		Construction of High Tensile Wire
7	Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads Jct Del Carmen-Sta Monica-Sn Isidro Rd (S00009SG) - K0034 + 700 - K0034 + 865	Construction Section	No	Competitive Bidding	11/17/2020	12/08/2020	01/25/2021	01/29/2021	GoP	52,800,000.00	52,800,000.00		Construction of Concrete Retaining Wall
8	Network Development - Road Widening - Secondary Roads Sayak Airport (S00025SG) - Chainage 0 - Chainage 58	Construction Section	No	Competitive Bidding	11/17/2020	12/08/2020	01/25/2021	01/29/2021	GoP	2,200,000.00	2,200,000.00		Road widening

9	Network Development - Road Widening - Tertiary Roads Jct Canchoy-Pilar Rd (S00022SG) - K0033 + 217 - K0033 + 500, K0033 + 658 - K0034 + 074, K0037 + 462 - K0038 + 000	Construction Section	No	Competitive Bidding	11/17/2020	12/08/2020	01/25/2021	01/29/2021	GoP	47,000,000.00	47,000,000.00		Road widening
10	Network Development - Road Widening - Tertiary Roads Jct Del Carmen-Sta Monica-Sn Isidro Rd (S00009SG) - K0043	Construction Section	No	Competitive Bidding	11/17/2020	12/08/2020	01/25/2021	01/29/2021	GoP	78,000,000.00	78,000,000.00		Road widening
11	Network Development - Road Widening - Tertiary Roads Jct Del Carmen-Sta Monica-Sn Isidro Rd (S00009SG) - K0040 + 000 - K0042 + 000	Construction Section	No	Competitive Bidding	11/17/2020	12/08/2020	01/25/2021	01/29/2021	GoP	75,000,000.00	75,000,000.00		Road widening
12	Network Development - Off-Carriageway Improvement - Secondary Road Dapa-Gen Luna Rd (S00001SG) - K0008 + 000 - K0008 + 597, K0014 + 000 - K0015 + 299	Construction Section	No	Competitive Bidding	11/19/2020	12/10/2020	01/25/2021	01/29/2021	GoP	36,000,000.00	36,000,000.00		Paving of shoulders
13	Network Development - Off-Carriageway Improvement - Tertiary Roads Jct. Nat'l Rd-Antipolo-Tuboran-Quezon-Mabini Rd (S00038SG) - K0009 + (-364) - K0013 + 600	Construction Section	No	Competitive Bidding	11/19/2020	12/10/2020	01/25/2021	01/29/2021	GoP	100,000,000.00	100,000,000.00		Paving of shoulders
14	Network Development - Off-Carriageway Improvement - Tertiary Roads Jct Del Carmen-Sta Monica-Sn Isidro Rd (S00009SG) - K0033 + 275 - K0033 + 317, K0033 + 391 - K0033 + 441, K0033 + 870 - K0034 + 161, K0034 + 850 - K0035 + 265	Construction Section	No	Competitive Bidding	11/19/2020	12/10/2020	01/25/2021	01/29/2021	GoP	12,000,000.00	12,000,000.00		Paving of shoulders
15	Widening of Permanent Bridges Taytay Br. (B00013SG) along Jct Del Carmen-Sta Monica- Sn Isidro Rd K0020 + 120 K0020 + 141.66	Construction Section	No	Competitive Bidding	11/19/2020	12/10/2020	01/25/2021	01/29/2021	GoP	21,800,000.00	21,800,000.00		Bridge Widening
16	Construction/ Improvement of Access Road leading to Doña Helene Port, Bucas Grande Island, Socorro, Surigao del Norte	Construction Section	No	Competitive Bidding	11/19/2020	12/10/2020	01/25/2021	01/29/2021	GoP	39,400,000.00	39,400,000.00		Road Concreting
17	Concreting of NRJ Canchoy- Bongdo Bypass Road	Construction Section	No	Competitive Bidding	11/19/2020	12/10/2020	01/25/2021	01/29/2021	GoP	10,000,000.00	10,000,000.00		Road Concreting
18	Concreting of NRJ Brgy 12- Osmeña, Dapa Bypass Road	Construction Section	No	Competitive Bidding	11/19/2020	12/10/2020	01/25/2021	01/29/2021	GoP	50,000,000.00	50,000,000.00		Road Concreting
19	Concreting of NRJ Jaboy- Caridad Bypass Road	Construction Section	No	Competitive Bidding	11/19/2020	12/10/2020	01/25/2021	01/29/2021	GoP	100,000,000.00	100,000,000.00		Road Concreting
20	Concreting of NRJ Brgy. Consuelo- Botlong- Union Diversion Road	Construction Section	No	Competitive Bidding	11/19/2020	12/10/2020	01/25/2021	01/29/2021	GoP	75,600,000.00	75,600,000.00		Road Concreting
21	Concreting of NRJ Alegria-Canlipos-Garcia Bypass Road	Construction Section	No	Competitive Bidding	11/19/2020	12/10/2020	01/25/2021	01/29/2021	GoP	30,000,000.00	30,000,000.00		Road Concreting
22	Concreting of NRJ Brgy 5- General Luna Bypass Road	Construction Section	No	Competitive Bidding	11/19/2020	12/10/2020	01/25/2021	01/29/2021	GoP	41,000,000.00	41,000,000.00		Road Concreting
23	Construction of San Isidro Bridge River Control	Construction Section	No	Competitive Bidding	11/23/2020	12/15/2020	01/25/2021	01/29/2021	GoP	100,000,000.00	100,000,000.00		Construction of Flood Mitigation Structure

24	Construction of Maasin - Tuburan Flood Control	Construction Section	No	Competitive Bidding	11/23/2020	12/15/2020	01/25/2021	01/29/2021	GoP	100,000,000.00	100,000,000.00		Construction of Flood Mitigation Structure
25	Construction of Brgy. 4- Brgy 2, General Luna Flood Control Structure	Construction Section	No	Competitive Bidding	11/23/2020	12/15/2020	01/25/2021	01/29/2021	GoP	30,000,000.00	30,000,000.00		Construction of Flood Mitigation Structure
26	Construction of Flood Mitigation Structure Seawall along Brgy 11,Dapa, Surigao del Norte	Construction Section	No	Competitive Bidding	11/23/2020	12/15/2020	01/25/2021	01/29/2021	GoP	100,000,000.00	100,000,000.00		Construction of Flood Mitigation Structure
27	Construction of Flood Mitigation Structure Seawall along Brgy 13, Dapa, Surigao del Norte	Construction Section	No	Competitive Bidding	11/23/2020	12/15/2020	01/25/2021	01/29/2021	GoP	100,000,000.00	100,000,000.00		Construction of Flood Mitigation Structure
28	NRJ Concreting of Tawin-Iawin-Magsaysay-Libertad-Catangnan bypass Road	Construction Section	No	Competitive Bidding	11/23/2020	12/15/2020	01/25/2021	01/29/2021	GoP	90,000,000.00	90,000,000.00		Road Concreting
29	Construction of Concrete Road leading to Brgy. Del Carmen-Eco Park	Construction Section	No	Competitive Bidding	11/23/2020	12/15/2020	01/25/2021	01/29/2021	GoP	40,500,000.00	40,500,000.00		Road Concreting
30	Access Road from Lucod Beach, Pilar Leading to Pampangon Garden	Construction Section	No	Competitive Bidding	11/23/2020	12/15/2020	01/25/2021	01/29/2021	GoP	16,200,000.00	16,200,000.00		Road Concreting
31	NRJ Sta. Monica Leading to Danjug Cave and to Hagukan Dive, Brgy. Tangbo, Santa Monica (Sapao), Surigao del Norte	Construction Section	No	Competitive Bidding	11/23/2020	12/15/2020	01/25/2021	01/29/2021	GoP	5,000,000.00	5,000,000.00		Road Concreting
32	Concreting of Sering-Consolacion-Bagacay leading to Jubang Port	Construction Section	No	Competitive Bidding	11/23/2020	12/15/2020	01/25/2021	01/29/2021	GoP	90,000,000.00	90,000,000.00		Road Concreting
33	Concreting of Socorro Port-Songkoy-Sering Road Package 1	Construction Section	No	Competitive Bidding	11/23/2020	12/15/2020	01/25/2021	01/29/2021	GoP	90,000,000.00	90,000,000.00		Road Concreting
34	Concreting of Socorro Port-Songkoy-Sering Road Package 2	Construction Section	No	Competitive Bidding	11/26/2020	12/17/2020	01/25/2021	01/29/2021	GoP	90,000,000.00	90,000,000.00		Road Concreting
35	Concreting of Socorro Port-Songkoy-Sering Road Package 3	Construction Section	No	Competitive Bidding	11/26/2020	12/17/2020	01/25/2021	01/29/2021	GoP	90,000,000.00	90,000,000.00		Road Concreting
36	Concreting of Socorro Port-Songkoy-Sering Road Package 4	Construction Section	No	Competitive Bidding	11/26/2020	12/17/2020	01/25/2021	01/29/2021	GoP	90,000,000.00	90,000,000.00		Road Concreting
37	Construction of Gravel Road-Access Road leading to Sering-Jct. Buenavista Road	Construction Section	No	Competitive Bidding	11/26/2020	12/17/2020	01/25/2021	01/29/2021	GoP	60,000,000.00	60,000,000.00		Road Concreting
38	Completion of Katipunan Salvacion-Mabuhay-Maasin Road, Brgy. Katipunan, Pilar, Siargao, Surigao del Norte	Construction Section	No	Competitive Bidding	11/26/2020	12/17/2020	01/25/2021	01/29/2021	GoP	57,600,000.00	57,600,000.00		Road Concreting
39	Concreting Nueva Estrella to Salog	Construction Section	No	Competitive Bidding	11/26/2020	12/17/2020	01/25/2021	01/29/2021	GoP	75,000,000.00	75,000,000.00		Road Concreting
40	Construction/Repair of Municipal Bldg. and Municipal Gym, San Benito, Siargao, Surigao del Norte	Construction Section	No	Competitive Bidding	11/26/2020	12/17/2020	01/25/2021	01/29/2021	GoP	20,000,000.00	20,000,000.00		Road Concreting
41	Construction of Canchoy to Cauyo to Bongdo, San Benito Road, Brgy Canchoy Del Carmen	Construction Section	No	Competitive Bidding	11/26/2020	12/17/2020	01/25/2021	01/29/2021	GoP	50,000,000.00	50,000,000.00		Road Concreting
42	Construction of Jct. Atoyay to Brgy. Sering Road, Socorro, Siargao, Surigao del Norte	Construction Section	No	Competitive Bidding	11/26/2020	12/17/2020	01/25/2021	01/29/2021	GoP	90,000,000.00	90,000,000.00		Road Concreting
43	Construction of Jct. Honrado to Brgy. Salog Road, Socorro, Siargao, Surigao del Norte	Construction Section	No	Competitive Bidding	11/26/2020	12/17/2020	01/25/2021	01/29/2021	GoP	90,000,000.00	90,000,000.00		Road Concreting
44	Construction of Jct. Atoyay to Brgy. Mating-ob Road, Socorro, Siargao, Surigao del Norte	Construction Section	No	Competitive Bidding	11/26/2020	12/17/2020	01/25/2021	01/29/2021	GoP	90,000,000.00	90,000,000.00		Road Concreting

45	Construction of Jct. Nueva Estrella to Honorado Road, Socorro, Siargao, Surigao del Norte	Construction Section	No	Competitive Bidding	11/26/2020	12/17/2020	01/25/2021	01/29/2021	GoP	90,000,000.00	90,000,000.00		Road Concreting
46	Construction of Concrete Boardwalk Phase II, Del Carmen, Siargao, Surigao del Norte	Construction Section	No	Competitive Bidding	11/26/2020	12/17/2020	01/25/2021	01/29/2021	GoP	90,000,000.00	90,000,000.00		Road Concreting

Prepared by:



GERARDO M. METANTE
 Head, BAC Secretariat

Recommended by:


DEMILYN M. CASTRENCE
 BAC Vice-Chairperson

Approved :

By the authority of the
 District Engineer.


FEDERICO J. GOTICO III
 Engineer III

DPWH Surigao Del Norte 1st DEO Indicative Annual Procurement Plan (APP) CONSULTING SERVICES FY 2021


Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertiseme nt/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	CONSULTING SERVICES FOR THE CONDUCT OF SOIL TESTING / EXPLORATION FOR THE Widening of Permanent Bridge Taytay Br. (B00013SG) along Jct Del Carmen-Sta. Monica-Sn Isidro Rd K0020 + 120 K0020 +141.66	Planning & Design Section	Yes	NP-53.9 - Small Value Procurement	11/05/2020	11/16/2020	01/25/2021	01/29/2021	GoP	300,000.00	300,000.00		Consulting Services


Prepared by:


Recommended by:

Approved :

By the authority of the
District Engineer:


GERARDO M. METANTE
Head, BAC Secretariat


DEMILYN M. CASTRENCE
BAC Vice-Chairperson


FEDERICO J. GOTICO III
Engineer III

[illegible]

[illegible]

	1 st Quarter	SDN1DEO	No	Shopping	1 st Qtr. 2021	1 st Qtr. 2021	1 st Qtr. 2021	1 st Qtr. 2021	GoP	100,000.00	100,000.00		Shopping/Public bidding
	2 nd Quarter	SDN1DEO	No	Shopping	2 nd Qtr. 2021	2 nd Qtr. 2021	2 nd Qtr. 2021	2 nd Qtr. 2021	GoP	100,000.00	100,000.00		Shopping/Public bidding
	3 rd Quarter	SDN1DEO	No	Shopping	3 rd Qtr. 2021	3 rd Qtr. 2021	3 rd Qtr. 2021	3 rd Qtr. 2021	GoP	100,000.00	100,000.00		Shopping/Public bidding
	4 th Quarter	SDN1DEO	No	Shopping	4 th Qtr. 2021	4 th Qtr. 2021	4 th Qtr. 2021	4 th Qtr. 2021	GoP	100,000.00	100,000.00		Shopping/Public bidding
9	PROVISION OF COVID-19 RAPID TEST KITS, PERSONAL PROTECTIVE EQUIPMENT(PPE), RT-PCR TEST KITS, FACEMASKS, FACE SHIELDS, ALCOHOL, DISINFECTANT SPRAY AND SOLUTION, HAND SANITIZER & INFRARED THERMAL SCANNERS/SCAN MACHINE												
	1 st Quarter	SDN1DEO	No	Shopping	1 st Qtr. 2021	1 st Qtr. 2021	1 st Qtr. 2021	1 st Qtr. 2021	GoP	250,000.00	250,000.00		Shopping/Public bidding
	2 nd Quarter	SDN1DEO	No	Shopping	2 nd Qtr. 2021	2 nd Qtr. 2021	2 nd Qtr. 2021	2 nd Qtr. 2021	GoP	250,000.00	250,000.00		Shopping/Public bidding
	3 rd Quarter	SDN1DEO	No	Shopping	3 rd Qtr. 2021	3 rd Qtr. 2021	3 rd Qtr. 2021	3 rd Qtr. 2021	GoP	250,000.00	250,000.00		Shopping/Public bidding
	4 th Quarter	SDN1DEO	No	Shopping	4 th Qtr. 2021	4 th Qtr. 2021	4 th Qtr. 2021	4 th Qtr. 2021	GoP	250,000.00	250,000.00		Shopping/Public bidding
10	Fuel and Lubricants												
	1 st Quarter	SDN1DEO	No	Shopping	1 st Qtr. 2021	1 st Qtr. 2021	1 st Qtr. 2021	1 st Qtr. 2021	GoP	1,500,000.00	1,500,000.00		Shopping/Public bidding
	2 nd Quarter	SDN1DEO	No	Shopping	2 nd Qtr. 2021	2 nd Qtr. 2021	2 nd Qtr. 2021	2 nd Qtr. 2021	GoP	1,500,000.00	1,500,000.00		Shopping/Public bidding
	3 rd Quarter	SDN1DEO	No	Shopping	3 rd Qtr. 2021	3 rd Qtr. 2021	3 rd Qtr. 2021	3 rd Qtr. 2021	GoP	1,500,000.00	1,500,000.00		Shopping/Public bidding
	4 th Quarter	SDN1DEO	No	Shopping	4 th Qtr. 2021	4 th Qtr. 2021	4 th Qtr. 2021	4 th Qtr. 2021	GoP	1,500,000.00	1,500,000.00		Shopping/Public bidding
11	Repair/ Maintenance of Laboratory Apparatus												
	1 st Quarter	SDN1DEO	No	Shopping	1 st Qtr. 2021	1 st Qtr. 2021	1 st Qtr. 2021	1 st Qtr. 2021	GoP	100,000.00	100,000.00		Shopping/Public bidding
	2 nd Quarter	SDN1DEO	No	Shopping	2 nd Qtr. 2021	2 nd Qtr. 2021	2 nd Qtr. 2021	2 nd Qtr. 2021	GoP	100,000.00	100,000.00		Shopping/Public bidding
	3 rd Quarter	SDN1DEO	No	Shopping	3 rd Qtr. 2021	3 rd Qtr. 2021	3 rd Qtr. 2021	3 rd Qtr. 2021	GoP	100,000.00	100,000.00		Shopping/Public bidding


	4 th Quarter	SDN1DEO	No	Shopping	4 th Qtr. 2021	4 th Qtr. 2021	4 th Qtr. 2021	4 th Qtr. 2021	GoP	100,000.00	100,000.00		Shopping/Public bidding
12	Common Maintenance/Construction Supplies												
	1 st Quarter	SDN1DEO	No	Shopping	1 st Qtr. 2021	1 st Qtr. 2021	1 st Qtr. 2021	1 st Qtr. 2021	GoP	750,000.00	750,000.00		Shopping/Public bidding
	2 nd Quarter	SDN1DEO	No	Shopping	2 nd Qtr. 2021	2 nd Qtr. 2021	2 nd Qtr. 2021	2 nd Qtr. 2021	GoP	750,000.00	750,000.00		Shopping/Public bidding
	3 rd Quarter	SDN1DEO	No	Shopping	3 rd Qtr. 2021	3 rd Qtr. 2021	3 rd Qtr. 2021	3 rd Qtr. 2021	GoP	750,000.00	750,000.00		Shopping/Public bidding
	4 th Quarter	SDN1DEO	No	Shopping	4 th Qtr. 2021	4 th Qtr. 2021	4 th Qtr. 2021	4 th Qtr. 2021	GoP	750,000.00	750,000.00		Shopping/Public bidding
13	Common Maintenance Equipment												
	1 st Quarter	SDN1DEO	No	Shopping	1 st Qtr. 2021	1 st Qtr. 2021	1 st Qtr. 2021	1 st Qtr. 2021	GoP	100,000.00	100,000.00		Shopping/Public bidding
	2 nd Quarter	SDN1DEO	No	Shopping	2 nd Qtr. 2021	2 nd Qtr. 2021	2 nd Qtr. 2021	2 nd Qtr. 2021	GoP	100,000.00	100,000.00		Shopping/Public bidding
	3 rd Quarter	SDN1DEO	No	Shopping	3 rd Qtr. 2021	3 rd Qtr. 2021	3 rd Qtr. 2021	3 rd Qtr. 2021	GoP	100,000.00	100,000.00		Shopping/Public bidding
	4 th Quarter	SDN1DEO	No	Shopping	4 th Qtr. 2021	4 th Qtr. 2021	4 th Qtr. 2021	4 th Qtr. 2021	GoP	100,000.00	100,000.00		Shopping/Public bidding

Prepared by:


Recommended by:

Approved :

By the authority of the
District Engineer:


GERARDO M. METANTE
Head, BAC Secretariat


DEMILYN M. CASTRENCE
BAC Vice-Chairperson


FEDERICO J. GOTICO III
Engineer III