



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO ORIENTAL
FIRST DISTRICT ENGINEERING OFFICE
REGION XI
Lucod, Baganga, Davao Oriental



July 28, 2019

MEMORANDUM

FOR

**: GOVERNMENT PROCUREMENT POLICY BOARD-TECHNICAL
SUPPORT OFFICE (GPPB-TSO)**

Unit 2506, Raffles Corporate Center,
F. Ortigas Jr. Road, Ortigas Center
Pasig City

Department of Public Works and Highways	
PROCUREMENT SERVICE	
Date: AUG 05 2019	Time: _____
Received by: <i>Blaiz</i>	_____
Reference No.: <i>4-1131-50-122</i>	_____

SUBJECT

**: Submission of Updated Annual Procurement Plan (APP) for FY
2019 Infrastructure Projects, Consulting Services, and Goods and
Services**

In compliance to the Memorandum of Undersecretary Ardeliza R. Medenilla, MNSA, CESO I, dated 02 July 2019 relative to the submission of FY 2019 Updated Annual Procurement Plan (APP), Civil Works, Consulting Services and Goods and Services, we are submitting the Approved Updated Annual Procurement Plan (APP) of this Office.

[Signature]
CIRILO M. LASACA
OIC-District Engineer

Encl.: As Stated

Copy Furnished :

- The Director
Procurement Service
DPWH, Bonifacio Drive
Port Area, Manila

- The Regional Director
DPWH Regional Office No. XI
Davao City

R11.13.5 and OTMMLM/RSP/CML

149

149 627880019

815/19


Republic of the Philippines
Department Public Works and Highways
DAVAO ORIENTAL FIRST DISTRICT ENGINEERING OFFICE
OFFICE OF THE DISTRICT ENGINEER
Baganga, Davao Oriental
Region XI

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2019
(Regular Infra, based on GAA CY 2019)


ANNEX B

Code (PAP)	Procurement Program/Project	PMO/ End-User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget(PhP)			Remarks (Brief Description of Program/ Activity/Project)
				Advt/Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19LF0001	Surigao del Sur Bdry-Davao Or Coastal Rd. K1517+000 - K1518+870, K1518+933 - K1519+066, K1520+000 to K1520+071	Dav. Or. 1st DEO	Competitive Bidding	Oct. 26, 2018 to Nov. 01, 2018	Nov. 16, 2018	May 29, 2019	June 07, 2019	General Appropriation Act 2019	41,994,960.00		41,994,960.00	Asphalt Overlay 2.049 with 80mm thickness
19LF0002	Surigao del Sur Bdry.-Davao Or Coastal Rd. k1546+110 - k1546+910	Dav. Or. 1st DEO	Competitive Bidding	Dec. 08, 2018 to Dec. 14, 2018	Dec. 28, 2018	July 02, 2019	July 11, 2019	General Appropriation Act 2019	15,946,560.00		15,946,560.00	Construction of Drainage Structure along National Road
19LF0003	Compostela-Cateel Rd (Davao Or Side) - K1556+700 to K1556+750	Dav. Or. 1st DEO	Competitive Bidding	Nov. 26, 2018 to Dec. 02, 2018	Dec. 17, 2018	May 29, 2019	June 07, 2019	General Appropriation Act 2019	10,290,000.00		10,290,000.00	Construction of Road Slope Protection Structure (Sheet Piles)
19LF0004	Surigao del Sur Bdry-Davao Or Coastal Rd. k1514 + 107 - k1514 + 131, - k1514 + 970 - k1515 + 000, - k1516 + 018 - k1516 + 041, - k1636 + 126 - k1636 + 189, k1637 + 048 - k1637 + 077, k1637 + 087 - k1637 + 100, k1637 + 217 - k1637 + 240, k192 + 320 - k1692 + 338	Dav. Or. 1st DEO	Competitive Bidding	Dec. 08, 2018 to Dec. 14, 2018	Dec. 28, 2018	July 02, 2019	July 11, 2019	General Appropriation Act 2019	29,375,500.00		29,375,500.00	Construction of Slope Protection Structures (Gabion and Sheet Piles)
19LF0006	Dakung Banwa Br. (B00086MN) along Surigao del SurBdry. - Davao Or Coastal Rd	Dav. Or. 1st DEO	Competitive Bidding	Nov. 23, 2018 to Nov. 29, 2018	Dec. 12, 2018	May 29, 2019	June 07, 2019	General Appropriation Act 2019	6,664,000.00		6,664,000.00	Application of Mastic Asphalt on Steel Deck Replacement of Missing Bolts, Street Lighting on Approach
19LF0007	Masao Br(B00099MN) along Surigao del Sur Bdry.- Davao Or Coastal Rd	Dav. Or. 1st DEO	Competitive Bidding	Nov. 22, 2018 to Nov. 28, 2018	Dec. 11, 2018	May 29, 2019	June 07, 2019	General Appropriation Act 2019	30,030,520.00		30,030,520.00	Widening of Bridge (18.85ln.m.) including Approaches


Submitted By :


ODESSA T. MANLIGOY
Engineer II
Head BAC Secretariat
Date: July 10, 2019

Recommended By :


WILFREDO L. METUCUA
Chief, Maintenance Section
BAC, Chairperson
Date: July 10, 2019

Approved By:


CIRILO M. LASACA
OIC-District Engineer
Head of Procuring Entity
Date: July 10, 2019


Republic of the Philippines
Department Public Works and Highways
DAVAO ORIENTAL FIRST DISTRICT ENGINEERING OFFICE
OFFICE OF THE DISTRICT ENGINEER
Baganga, Davao Oriental
Region XI

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2019


ANNEX B

Code (PAP)	Procurement Program/Project	PMO/ End-User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget(Php)			Remarks (Brief Description of Program/ Activity/Project)
				Advt/Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19LF00008	Tagolinao Br (B01693MN) along Compostela-Cateel RD (Davao Or side)	Dav. Or. 1st DEO	Competitive Bidding	Dec. 06, 2018 to Dec. 12, 2018	Dec. 26, 2018	May 29, 2019	June 07, 2019	General Appropriation Act 2019	16,900,560.00		16,900,560.00	Widening of Bridge (12.0 l.m.) including Approaches and Riverbank Protection
19LF0009	Wiig Br. (B00088MN) along Surigao del Sur Bdry - Davao Or Coastal Rd	Dav. Or. 1st DEO	Competitive Bidding	Nov. 24, 2018 to Nov. 30, 2018	Dec. 13, 2018	May 29, 2019	June 07, 2019	General Appropriation Act 2019	26,273,400.00		26,273,400.00	Widening of Bridge (18.80 l.m.) including Approaches
19LF0010	Cluster I-Rehabilitation/Major Repair of Permanent Bridges along Surigao del Sur Bdry.-Davao Oriental Coastal Road and Compostela-Cateel Road (Davao Oriental Side) First District. Davao Oriental Aliwagwag Br. (B01149MN) along Compostela-Cateel Rd (Davao Or Side) Kuta Br. (B00108MN) along Surigao del Sur Bdry - Davao Or Coastal Rd Quinonoan Br. (B00116MN) along Surigao del Sur Bdry. - Davao Or Coastal Rd Taytayan Br. (B00092MN) along Surigao del Sur Bdry.- Davao Or. Coastal Rd Udiongan Br. (B01150MN) along Compostela- Cateel Rd (Davao Or. Side)	Dav. Or. 1st DEO	Competitive Bidding	Dec. 07, 2018 to Dec. 13, 2018	Dec. 27, 2018	May 29, 2019	June 07, 2019	General Appropriation Act 2019	10,168,660.00 2,900,000.00 1,261,260.00 2,940,000.00 1,078,000.00 1,989,400.00		10,168,660.00 2,900,000.00 1,261,260.00 2,940,000.00 1,078,000.00 1,989,400.00	Carbon Fiber Sheet on Deck Slab, Span 1 & 2; Painting on Steel Girder using Polyurethane Paint, Gabions Mattresses Abutment Protection, Epoxy injection on Girder, Asphaltic Membrane, Waterproofing on Deck Slab
19LF0016	Access Road from Sitio Sangab to Sitio Panlisan, Brgy. Pichon Leading to Pinutuan Falls, Mandaya indigeneous Community, and Forest protected Area, Caraga, Davao Oriental	Dav. Or. 1st DEO	Competitive Bidding	Nov. 29, 2018 to Dec. 05, 2018	Dec. 19, 2018	July 02, 2019	July 11, 2019	General Appropriation Act 2019	9,800,000.00		9,800,000.00	Construction of/Improvement of 334 In.m PCCP (230mm thk.)
19LF0017	Guza Centro Via Dalidon to Brgy. San Fermin via Fatima Leading to Saukon River & Manreza Ricefields, Manay, Davao Oriental	Dav. Or. 1st DEO	Competitive Bidding	Nov. 15, 2018 to Nov. 21, 2018	Dec. 04, 2018	May 29, 2019	June 07, 2019	General Appropriation Act 2019	9,800,000.00		9,800,000.00	Construction/Improvement of 334 In.m. PCCP (280mm thk.) & 274.00 In.m. PCCP (150mm thk. -Shoulder); Installation of 396.24 In.m. Guardrails


Submitted By :


ODESA T. MANLIGOY
Engineer II
Head BAC Secretariat
Date: July 10, 2019

Recommended By :


WILFREDO L. METUCUA
Chief, Maintenance Section
BAC, Chairperson
Date: July 10, 2019

Approved By:


CIRILO M. LASACA
OIC-District Engineer
Head of Procuring Entity
Date: July 10, 2019


Republic of the Philippines
Department Public Works and Highways
DAVAO ORIENTAL FIRST DISTRICT ENGINEERING OFFICE
OFFICE OF THE DISTRICT ENGINEER
Baganga, Davao Oriental
Region XI

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2019


ANNEX B

Code (PAP)	Procurement Program/Project	PMO/ End-User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget(Php)			Remarks (Brief Description of Program/ Activity/Project)
				Advt/Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19LF0018	Jct. Manay-Taocanga Road leading to Diamaboc Lake, Manay, Davao Oriental	Dav. Or. 1st DEO	Competitive Bidding	Dec. 07, 2018 to Dec. 13, 2018	Dec. 27, 2018	May 29, 2019	June 07, 2019	General Appropriation Act 2019	49,000,000.00		49,000,000.00	Construction/Improvement of 2,000 l.m. PCCP (230mm thk.)
19LF0019	Jct. Mawab-Maragusan-Caraga to Brgy. Mercedes to Sitio Cabyawan Leading to Magpamangaw Falls, Brgy. Mercedes, Caraga, Davao Oriental	Dav. Or. 1st DEO	Competitive Bidding	Oct. 01, 2018 to Oct. 07, 2018	Oct. 22, 2018	May 29, 2019	June 07, 2019	General Appropriation Act 2019	19,600,000.00		19,600,000.00	Construction/Improvement of 800.00 In.m. PCCP (230mm thk.) and 800.00 In.m. (230mm thk.-Shoulder)
19LF0021	Jct. San Antonio-Baybay Leading to Creamsand Longbeach Brgy. Baybay, Cateel, Davao Oriental	Dav. Or. 1st DEO	Competitive Bidding	Nov. 17, 2018 to Nov. 23, 2018	Dec. 06, 2018	May 29, 2019	June 07, 2019	General Appropriation Act 2019	19,600,000.00		19,600,000.00	Concreting of 799 In.m. PCCP (230mm thk.), Installatio of 64 units Solar Panel Streets Lights
19LF0022	NRJ Brgy. San Isidro Leading to Bidayan Falls, Manay, Davao Oriental	Dav. Or. 1st DEO	Competitive Bidding	Nov. 15, 2018 to Nov. 21, 2018	Dec. 04, 2018	July 02, 2019	July 19, 2019	General Appropriation Act 2019	9,800,000.00		9,800,000.00	Const./Improvement of 334.00 In.m. , PCCP (230mm thk.) & 314.00 In.m. PCCP, Installation of Slope Protection at Sta. 0+290.00 to Sta. 0+310.00
19LF0023	NRJ Brgy. San Luis to Insular leading to San Luis Beach Line, Brgy. San Luis, Caraga, Davao Oriental	Dav. Or. 1st DEO	Competitive Bidding	Oct. 01, 2018 to Oct. 07, 2018	Oct. 22, 2018	May 29, 2019	June 07, 2019	General Appropriation Act 2019	19,600,000.00		19,600,000.00	Construction/Improvement of 610 In.m. PCCP (150mm thk.-Shoulder)
19LF0025	NRJ Poblacion to Habongan Road Leading to Punta Manaol Beach, Manay, Davao Oriental	Dav. Or. 1st DEO	Competitive Bidding	Nov. 10, 2018 to Nov. 16, 2018	Nov. 29, 2018	May 29, 2019	June 07, 2019	General Appropriation Act 2019	9,800,000.00		9,800,000.00	Construction of Concrete Road (230mm thk.), PCCP (910 dia.)
19LF0026	NRJ Salingcomot Leading to Carolina Lake, Baganga, Davao Oriental	Dav. Or. 1st DEO	Competitive Bidding	Nov. 09, 2018 to Nov. 15, 2018	Nov. 28, 2018	May 29, 2019	June 07, 2019	General Appropriation Act 2019	5,800,000.01		5,800,000.01	Construction/Improvement of 200 In.m., PCCP(230mm thk.), Inst. Of 1 Guide or Information Sign(Tourist information and Tourist DestinationSign), Installation of 10pcs. Solar Lead Light


Submitted By :


ODESSA T. MANLIGAY
Engineer II
Head BAC Secretariat
Date: July 10, 2019

Recommended By :


WILFREDO L. METUCUA
Chief, Maintenance Section
BAC, Chairperson
Date: July 10, 2019

Approved By:


CIRILO M. LASACA
OIC-District Engineer
Head of Procuring Entity
Date: July 10, 2019


Republic of the Philippines
Department Public Works and Highways
DAVAO ORIENTAL FIRST DISTRICT ENGINEERING OFFICE
OFFICE OF THE DISTRICT ENGINEER
Baganga, Davao Oriental
Region XI

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2019


ANNEX B

Code (PAP)	Procurement Program/Project	PMO/ End-User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget(Php)			Remarks (Brief Description of Program/ Activity/Project)
				Advt/Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19LF0027	NRJ Salingcomot-Languyon leading to Languyon Mangrove Park, Brgy. Salingcomot, Baganga, Davao Oriental	Dav. Or. 1st DEO	Competitive Bidding	Nov. 10, 2018 to No. 16, 2018	Nov. 29, 2018	May 29, 2019	June 07, 2019	General Appropriation Act 2019	19,600,000.00		19,600,000.00	Construction of Concrete Road, 800 In.m. (230mm thk.) PCCP
19LF0028	NRJ San Antonio-Lamiawan-Sangab Road leading to Sangab Cultural Community, Brgy. Pichon, Caraga, Davao Oriental	Dav. Or. 1st DEO	Competitive Bidding	Nov. 29, 2018 to Dec. 05, 2018	Dec. 19, 2018	May 29, 2019	June 07, 2019	General Appropriation Act 2019	19,600,000.00		19,600,000.00	Construction of 800.00 In.m. PCCP(280mm thk.), Construction of 800.00 In.m. PCCP (150mm thk.)
19LF0029	NRJ San Isidro-Campawan leading to Curtain Falls, Brgy. Campawan, Baganga, Davao Oriental	Dav. Or. 1st DEO	Competitive Bidding	Dec. 07, 2018 to Dec. 13, 2018	Dec. 27, 2018	June 24, 2019	July 03, 2019	General Appropriation Act 2019	67,849,150.00		67,849,150.00	Construction/Improvement of 2,800 In.m. PCCP(230mm thk.)
19LF0030	Access Road connecting Junction Tagduan Section, Brgy. San Jose to Sitio Lib-og, Brgy. Mercedes in support of Abaca and Coconut Industries, Caraga, Davao Oriental	Dav. Or. 1st DEO	Competitive Bidding	Oct. 26, 2018 to Nov. 01, 2018	Nov. 16, 2018	May 29, 2019	June 07, 2019	General Appropriation Act 2019	24,500,000.00		24,500,000.00	Construction/Improvement of 760 In.m. PCCP (230mm thk.) and 400 In.m. PCCP (150mm thk.-Shoulder)
19LF0031	Brgy. Ompao to Sitio Langgawisan Road Connecting Tarragona Public Terminal to Abaca, Corn and Coffee Processing Site in Support of Agribusiness: Abaca, Corn, & Coffee Industries Tarragona, Davao Oriental	Dav. Or. 1st DEO	Competitive Bidding	Nov. 17, 2018 to Nov. 23, 2018	Dec. 06, 2018	May 29, 2019	June 07, 2019	General Appropriation Act 2019	19,600,000.00		19,600,000.00	Construction/Improvement of 665.00 In.m., PCCP (280mm thk.) & 250 In.m. PCCP (150mm thk.-Shoulder), Installation of 23 pcs. of Solar LED Street Light and 22.00pcs. of 450mmx600mm Chevron Signs
19LF0032	Junction Brgy. Old Macopa Centro to Sitio Madsayap Brgy. Old Macopa Connecting Manay Public Terminal to Abaca Processing and Corn Milling in Support to Agribusiness, Manay, Davao Oriental	Dav. Or. 1st DEO	Competitive Bidding	Nov. 28, 2018 to Dec. 02, 2018	Dec. 17, 2018	May 29, 2019	June 07, 2019	General Appropriation Act 2019	9,800,000.00		9,800,000.00	Construction/Improvement 330 In.m. PCCP (230mm thk.), Installation of Grouted Riprap at sta. 0+050 to 0+090, 0+290-0+300


Submitted By :


ODESSA T. MANLIGOY
Engineer II
Head BAC Secretariat
Date: July 10, 2019

Recommended By :


WILFREDO L. METUCUA
Chief, Maintenance Section
BAC, Chairperson
Date: July 10, 2019

Approved By :


CIRILO M. LASACA
OIC-District Engineer
Head of Procuring Entity
Date: July 10, 2019


Republic of the Philippines
Department Public Works and Highways
DAVAO ORIENTAL FIRST DISTRICT ENGINEERING OFFICE
OFFICE OF THE DISTRICT ENGINEER
Baganga, Davao Oriental
Region XI

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2019


ANNEX B

Code (PAP)	Procurement Program/Project	PMO/End-User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget(Php)			Remarks (Brief Description of Program/Activity/Project)
				Advt/Posting of IB/REOI	Submn/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19LF0033	Junction National Highway to Brgy. Alegria Proper to Brgy. San Vicente connecting to Cateel Public Transport Terminal to Coconut, Rice, and Corn Processing in Brgy. Alegria and Brgy. San Vicente in support to Agribusiness: Coconut, Rice and Corn Industry, Cateel, Davao Oriental	Dav. Or. 1st DEO	Competitive Bidding	Oct. 01, 2018 to Oct. 07, 2018	Oct. 22, 2018	May 29, 2019	June 07, 2019	General Appropriation Act 2019	19,600,000.00		19,600,000.00	Construction/Improvement of 665 In.m. PCCP, Installation of 13.00 In.m. RCPC with Headwall on both sides
19LF0034	Junction Rosario Hills to Sitio Enriquez, Brgy. San Ignacio connecting Manay Public Terminal to Coconut, Cacao, and Banana Chips Processing Site, Manay, Davao Oriental	Dav. Or. 1st DEO	Competitive Bidding	Oct. 19, 2018 to Oct. 25, 2018	Nov. 07, 2018	May 29, 2019	June 07, 2019	General Appropriation Act 2019	9,800,000.00		9,800,000.00	Concreting of 0.330 kms. Road
19LF0035	National Highway Junction Sakuan to Barangay Alvar to Sitio Bantolainao, Barangay Palma Gil to Sitio Tubilan, Barangay Pichon Road Connecting Caraga Public Terminal to Abaca Processing and Hand Loom (dagmay) Weaving in support to Agri Business: Abaca, Corn, Falcata, Coconut, Rubber, Mango, Upland Rice, Banana and Cacao, Caraga, Davao Oriental	Dav. Or. 1st DEO	Competitive Bidding	Oct. 19, 2018 to Oct. 25, 2018	Nov. 07, 2018	May 29, 2019	June 07, 2019	General Appropriation Act 2019	39,200,000.00		39,200,000.00	Concreting of 1.335 kms. Road
19LF0036	NHJ-Lingayao to Sitio Sumading of Brgy. San Ignacio Connecting Manay Public Terminal to Coconut Processing, Manay, Davao Oriental	Dav. Or. 1st DEO	Competitive Bidding	Nov. 09, 2018 to Nov. 15, 2018	Nov. 28, 2018	May 29, 2019	June 07, 2019	General Appropriation Act 2019	19,800,000.00		19,800,000.00	Construction/Improvement of 665 In.m. PCCP (280mm thk.) and 665 In.m. PCCP-Concrete Shoulder (150mm thk.), Installation of 878.08sq.m. CHB Leading 150mm thk. (including reinforcing steel) with Plain Cement Plaster
19LF0037	Road connecting Sitio Mahayahay to Sitio Buko Buko sa Anay in support to Coffee, Cacao, Abaca & Coconut Industries, Boston, Davao Oriental	Dav. Or. 1st DEO	Competitive Bidding	Dec. 07, 2018 to Dec. 13, 2018	Dec. 27, 2018	May 29, 2019	June 07, 2019	General Appropriation Act 2019	24,500,000.00		24,500,000.00	Construction of 900 l.m. PCCP(280mm thk.) ; Construction of 41.0 In.m. 3.0m x 3.0m RCBC


Submitted By :


ODESSA T. MANLIGO
Engineer II
Head BAC Secretariat
Date: July 10, 2019

Recommended By :


WILFREDO L. METUCUA
Chief, Maintenance Section
BAC, Chairperson
Date: July 10, 2019

Approved By:


CIRILO M. LASACA
OIC-District Engineer
Head of Procuring Entity
Date: July 10, 2019


Republic of the Philippines
Department Public Works and Highways
DAVAO ORIENTAL FIRST DISTRICT ENGINEERING OFFICE
OFFICE OF THE DISTRICT ENGINEER
Baganga, Davao Oriental
Region XI

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2019


ANNEX B

Code (PAP)	Procurement Program/Project	PMO/ End-User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget(Php)			Remarks (Brief Description of Program/ Activity/Project)
				Advt/Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19LF0038	Road from National Highway Junction to Sitio Luha of Barangay Poblacion connecting Boston Public Terminal to Bamboo and Driftwood Crafts and Furniture Manufacturing, Abaca Processing, Fish Processing, and Coconut Processing in support to Agribusiness: Bamboo, Driftwood, Abaca, Fish, and Coconut Industry, Boston, Davao Oriental	Dav. Or. 1st DEO	Competitive Bidding	Oct. 12, 2018 to Oct. 18, 2018	Nov. 06, 2018	May 29, 2019	June 07, 2019	General Appropriation Act 2019	39,200,000.00		39,200,000.00	Concreting of 1.335 kms. Road
19LF0039	Road from National Highway Junction, Brgy. Carmen to Purok Durian, Brgy. Carmen Connecting to Boston Public Terminal to Rice Mills Facility and other various Processing Site in Support to Agribusiness: Rice, Abaca, Chili, Coconut, Fish, Banana Industry, Boston, Davao Oriental	Dav. Or. 1st DEO	Competitive Bidding	Nov. 17, 2018 to Nov. 23, 2018	Dec. 06, 2018	May 29, 2019	June, 07, 2019	General Appropriation Act 2019	19,600,000.00		19,600,000.00	Construction/Improvement of 665.00 In.m. PCCP (280mm thk.), Extension of 27.00m 1-Line RCPC, 910mm dia. Class IV, Extension of Existing RCBC3x3m 7.00m. Triple Barred with Wingwall and Apron on both sides
19LF0040	Road from National Highway Junction - Brgy. Dapnan to Sitio Masao connecting Baganga Public Terminal to the Mechanical Drying Facility in Masao and Rice Milling Stations in Baganga in support to Agribusiness: Rice Industry, Baganga, Davao Oriental	Dav. Or. 1st DEO	Competitive Bidding	Nov. 15, 2018 to Nov. 21, 2018	Dec. 04, 2018	May 29, 2019	June, 07, 2019	General Appropriation Act 2019	9,800,000.00		9,800,000.00	Construction/Concreting of 400.00 In.m. PCCP (230mm thk.), Installation of 20.00pcs. Solar Led Street Light on Right Sides
19LF0042	Construction of DPWH Davao Oriental 1st District Engineering Office Quarters including Area Shop and Bodega, Brgy Lucod, Baganga Davao Oriental	Dav. Or. 1st DEO	Competitive Bidding	Dec. 07, 2018 to Dec. 13, 2018	Dec. 27, 2018	May 29, 2019	June, 07, 2019	General Appropriation Act 2019	9,480,520.00		9,480,520.00	Construction of two (2) Storey 10x20m Building
19LF0043	Surigao del Sur Bdry.-Davao Or Coastal Rd - k1517 + 267 - k1514+581, k1521 +620 - k1521 +825, k1523 +000 -k1524 + 000, k1528 +000 - k1528 + 579	Dav. Or. 1st DEO	Competitive Bidding	Nov. 09, 2018 to Nov. 15, 2018	Nov. 28, 2018	-	-	General Appropriation Act 2019	95,846,695.00		95,846,695.00	Reconstruction of Concrete Pavement of 2, 613 In.m. PCCP, 280mm thk. (Waiting for the Approval of Modification)


Submitted By :


ODESSA T. MANLIGAY
Engineer II
Head BAC Secretariat
Date: July 10, 2019

Recommended By :


WILFREDO L. METUCUA
Chief, Maintenance Section
BAC, Chairperson
Date: July 10, 2019

Approved By:


CIRILO M. LASACA
OIC-District Engineer
Head of Procuring Entity
Date: July 10, 2019


Republic of the Philippines
Department Public Works and Highways
DAVAO ORIENTAL FIRST DISTRICT ENGINEERING OFFICE
OFFICE OF THE DISTRICT ENGINEER
Baganga, Davao Oriental
Region XI

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2019


ANNEX B

Code (PAP)	Procurement Program/Project	PMO/ End-User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget(Php)			Remarks (Brief Description of Program/ Activity/Project)
				Advt/Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19LF0045	Construction of Flood Mitigation Structure, Baganga Central Urban Drainage, Baganga, Davao Oriental	Dav. Or. 1st DEO	Competitive Bidding	Dec. 07, 2018 to Dec. 13, 2018	Dec. 27, 2018	May 29, 2019	June, 07, 2019	General Appropriation Act 2019	6,855,455.22		6,855,455.22	Construction of Lateral Pipe Storm Drain (RCPC); Construction of RCPC (Cross Drain)
19LF0046	Construction of Flood Mitigation Structure, Baganga Coastal Protection Baganga, Davao Oriental	Dav. Or. 1st DEO	Competitive Bidding	Nov. 28, 2018 to Dec. 02, 2018	Dec. 17, 2018	May 29, 2019	June 07, 2019	General Appropriation Act 2019	49,000,000.00		49,000,000.00	Construction of 326 In.m. Concrete Slope Protection including Provision of Foot Protection (Wave Breaker)
19LF0047	Construction of Flood Mitigation Structure, Boston Coastal Protection, Boston, Davao Oriental	Dav. Or. 1st DEO	Competitive Bidding	Dec. 03, 2018 to Dec. 10, 2018	Dec. 26, 2018	May 29, 2019	June 07, 2019	General Appropriation Act 2019	33,775,000.00		33,775,000.00	Construction of 330m Seawall
19LF0048	Construction of Flood Mitigation Structure, Tarragona Central Urban Drainage, Tarragona, Davao Oriental	Dav. Or. 1st DEO	Competitive Bidding	Dec. 07, 2018 to Dec. 13, 2018	Dec. 27, 2018	July 02, 2019	July 11, 2019	General Appropriation Act 2019	6,860,000.00		6,860,000.00	Installation of 500 l.m. CHB Load Bearing 150mm thk. (Including Reinforcing Steel)
19LF0049	Construction of Foot Protection, San Ignacio Seawall, Manay, Davao Oriental	Dav. Or. 1st DEO	Competitive Bidding	Nov. 09, 2018 to Nov. 15, 2018	Nov. 28, 2018	July 02, 2019	July 11, 2019	General Appropriation Act 2019	9,800,000.00		9,800,000.00	Construction of Flood Mitigation Structure (Breakwater)
19LF0050	Construction of Revetment along Baganga River, Brgy. Central, Baganga, Davao Oriental	Dav. Or. 1st DEO	Competitive Bidding	Nov. 28, 2018 to Dec. 02, 2018	Dec. 17, 2018	May 29, 2019	June 07, 2019	General Appropriation Act 2019	14,700,000.00		14,700,000.00	Construction of 150 In.m. Concrete Slope Protection


Submitted By :


ODESSA T. MANLIGAY
Engineer II
Head BAC Secretariat
Date: July 10, 2019

Recommended By :


WILFREDO L. METUCUA
Chief, Maintenance Section
BAC, Chairperson
Date: July 10, 2019

Approved By:


CIRILO M. LASACA
OIC-District Engineer
Head of Procuring Entity
Date: July 10, 2019


Republic of the Philippines
Department Public Works and Highways
DAVAO ORIENTAL FIRST DISTRICT ENGINEERING OFFICE
OFFICE OF THE DISTRICT ENGINEER
Baganga, Davao Oriental
Region XI

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2019


ANNEX B

Code (PAP)	Procurement Program/Project	PMO/End-User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget(Php)			Remarks (Brief Description of Program/Activity/Project)
				Advt/Posting of IB/REOI	Submn/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19LF0052	Construction of Revetment along Cateel River, Protecting Cateel-Compostela Road (Aliwagwag Section), Cateel, Davao Oriental	Dav. Or. 1st DEO	Competitive Bidding	Nov. 09,2018 to Nov. 15, 2018	Nov. 28,2018	May 29, 2019	June 07, 2019	General Appropriation Act 2019	9,800,000.00		9,800,000.00	Construction of 80 In.m. Revetment Resting on Steel Sheet Piles
19LF0053	Construction of Revetment along Mahan-ub River, Manay, Davao Oriental	Dav. Or. 1st DEO	Competitive Bidding	Dec. 08,2018 to Dec. 14, 2018	Dec. 28, 2018	July 02, 2019	July 11, 2019	General Appropriation Act 2019	19,600,000.00		19,600,000.00	Construction of Revetment 145 I.m. Stone Masonry and 95 I.m Seawall
19LF0054	Construction of Revetment along Manat River Cateel, Davao Oriental	Dav. Or. 1st DEO	Competitive Bidding	Nov. 15, 2018 to Nov. 21, 2018	Dec. 04, 2018	July 02, 2019	July 11, 2019	General Appropriation Act 2019	14,700,000.00		14,700,000.00	Construction of 150.00 In.m. Stone Masonry Revetment (Stand Alone)
19LF0055	Construction of Revetment, Bankucan Flood Control, Baganga, Davao Oriental	Dav. Or. 1st DEO	Competitive Bidding	Nov. 22,2018 to Nov. 28,2018	Dec. 11, 2018	May 29, 2019	June 07, 2019	General Appropriation Act 2019	14,700,000.00		14,700,000.00	Construction of 200 In.m. Gabion Revetment
19LF0056	Construction of Revetment , Nasipit Flood Control, Tarragona, Davao Oriental	Dav. Or. 1st DEO	Competitive Bidding	Dec. 03, 2018 to Dec. 10, 2018	Dec. 26,2018	May 29, 2019	June 07, 2019	General Appropriation Act 2019	9,800,000.00		9,800,000.00	Installation of 140 In.m. Revetment with 980 pcs. (1x1x2m, PVC Coated) Gabions, 94 pcs. 2x6x0.3m PVC Coated) Mattress and 1,736 sq.m. Filter Cloth
19LF0057	Construction of Revetment, Panlobogan Flood Control, Manay, Davao Oriental	Dav. Or. 1st DEO	Competitive Bidding	Oct. 26, 2018 to Nov. 01, 2018	Nov. 16, 2018	May 29, 2019	June 07, 2019	General Appropriation Act 2019	6,860,000.00		6,860,000.00	Construction of Revetment (Stone Masonry) with a length of 100 In.m.
19LF0058	Construction of Revetment along Boston River, Brgy. San Jose, Boston, Davao Oreintal	Dav. Or. 1st DEO	Competitive Bidding	Dec. 06, 2018 to Dec. 12,2018	Dec. 26, 2018	July 02, 2019	July 11, 2019	General Appropriation Act 2019	9,800,000.00		9,800,000.00	Construction of 100.00 Revetment using Gabion


Submitted By :


ODESSA T. MANLIGO
Engineer II
Head BAC Secretariat
Date: July 10, 2019

Recommended By :


WILFREDO L. METUCUA
Chief, Maintenance Section
BAC, Chairperson
Date: July 10, 2019

Approved By:


CIRILO M. LASACA
OIC-District Engineer
Head of Procuring Entity
Date: July 10, 2019


Republic of the Philippines
Department Public Works and Highways
DAVAO ORIENTAL FIRST DISTRICT ENGINEERING OFFICE
OFFICE OF THE DISTRICT ENGINEER
Baganga, Davao Oriental
Region XI

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2019


ANNEX B

Code (PAP)	Procurement Program/Project	PMO/ End-User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget(PhP)			Remarks (Brief Description of Program/ Activity/Project)
				Advt/Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19LF0059	Construction of Revetment along Cateel River (Aragon Section), Cateel, Davao Oriental	Dav. Or. 1st DEO	Competitive Bidding	Dec. 07,2018 to Dec. 13,2018	Dec. 28,2018	May 29, 2019	June 07, 2019	General Appropriation Act 2019	44,100,000.00		44,100,000.00	Construction of 230 l.m. Steel Sheet Pile Revetment
19LF0079	Construction of Revetment, Baganga Flood Control , Baganga, Davao Oriental	Dav. Or. 1st DEO	Competitive Bidding	Nov. 28, 2018 to Dec. 02,2018	Dec. 17, 2018	July 08, 2019	July 17, 2019	General Appropriation Act 2019	49,000,000.00		49,000,000.00	Construction of 326 l.m. Concrete Slope Protection including provision of Foot Protection (Wave Breaker)
19LF0080	Construction of Revetment along Cateel River Protecting Sunigao del Sur Bdry.-Davao Oriental Coastal Road, Tina Section, Cateel, Davao Oriental	Dav. Or. 1st DEO	Competitive Bidding	Nov. 22,2018 to Nov. 28,2018	Dec. 11, 2018	June 24, 2019	July 03, 2019	General Appropriation Act 2019	49,196,665.00		49,196,665.00	Construction of 300 l.m. Revetment Resting on Pile Cap with Steel Sheet Pile Foundation
19LF0081	Construction of Revetment along Manay River, Manay, Davao Oriental	Dav. Or. 1st DEO	Competitive Bidding	Dec. 06, 2018 to Dec. 12,2018	Dec. 26, 2018	May 29, 2019	June 07, 2019	General Appropriation Act 2019	49,000,000.00		49,000,000.00	Construction of Revetment (Stone Masonry) with a length of 658 l.m.
19LF0082	Construction of Revetment along Manurigao River, Caraga, Davao Oriental	Dav. Or. 1st DEO	Competitive Bidding	Dec. 06, 2018 to Dec. 12,2018	Dec. 26, 2018	June 24, 2019	July 03, 2019	General Appropriation Act 2019	76,521,605.00		76,521,605.00	Construction of 450 l.m Reinforced Concrete Revetment on a Steel Sheet Pile Foundation
19LF0083	Construction of Foot Protection, Baganga Seawall Baganga, Davao Oriental	Dav. Or. 1st DEO	Competitive Bidding	Nov. 22,2018 to Nov. 28,2018	Dec. 11, 2018	July 02, 2019	July 11, 2019	General Appropriation Act 2019	19,600,000.00		19,600,000.00	Fabrication/Installation of 2,519pcs. (500.00l.m.) hexapods or Wave Breaker

Submitted By :


ODESSA T. MANLIGO
Engineer II
Head BAC Secretariat
Date: July 10, 2019

Recommended By :


WILFREDO L. METUCUA
Chief, Maintenance Section
BAC, Chairperson
Date: July 10, 2019

Approved By:


CIRILO M. LASACA
OIC-District Engineer
Head of Procuring Entity
Date: July 10, 2019


Republic of the Philippines
Department Public Works and Highways
DAVAO ORIENTAL FIRST DISTRICT ENGINEERING OFFICE
OFFICE OF THE DISTRICT ENGINEER
Baganga, Davao Oriental
Region XI

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2019


ANNEX B

Code (PAP)	Procurement Program/Project	PMO/ End-User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget(PhP)			Remarks (Brief Description of Program/ Activity/Project)
				Advt/Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19LF0084	Construction of Revetment along Cateel River (San Alfonso Section) Cateel, Davao Oriental	Dav. Or. 1st DEO	Competitive Bidding	Nov. 22,2018 to Nov. 28,2018	Dec. 11, 2018	July 08, 2019	July 17, 2019	General Appropriation Act 2019	72,375,000.00		72,375,000.00	Construction of 494.0 In.m. Reinforced Concrete Slope Protection


Submitted By :


ODESSA T. MANLIGAY
Engineer II
Head BAC Secretariat
Date: July 10, 2019

Recommended By :


WILFREDO L. METUCUA
Chief, Maintenance Section
BAC, Chairperson
Date: July 10, 2019

Approved By:


CIRILO M. LASACA
OIC-District Engineer
Head of Procuring Entity
Date: July 10, 2019


Republic of the Philippines
Department Public Works and Highways
DAVAO ORIENTAL FIRST DISTRICT ENGINEERING OFFICE
OFFICE OF THE DISTRICT ENGINEER
Baganga, Davao Oriental
Region XI

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2019
(LOCAL INFRA based on GAA FY 2019)


ANNEX B

Code (PAP)	Procurement Program/Project	PMO/ End-User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget(Php)			Remarks (Brief Description of Program/ Activity/Project)
				Advt/Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19LF0041	Concreting of Abejod Road leading to Hospital, Barangay Poblacion, Cateel, Davao Oriental	Dav. Or. 1st DEO	Competitive Bidding	Oct. 01, 2018 to Oct. 07, 2018	Oct. 22, 2018	May 29, 2019	June 07, 2019	General Appropriation Act 2019	49,000,000.00		49,000,000.00	Construction/Improvement of 2,763 In.m. PCCP, Installation of 14.0 In.m. RCPC with Headwall on both sides
19LF0060	Cluster I-Construction of Multi-Purpose Building (Activity Center), Baganga, Davao Oriental 1. Const. of Multi-Purpose Building (Activity Center), Baganga South District, Brgy. Poblacion, Baganga, Davao Oriental 2. Const. of Multi-Purpose Building (Activity Center) Dapnan ES, Brgy. Dapnan, Baganga, Davao Oriental	Dav. Or. 1st DEO	Competitive Bidding	Nov. 29, 2018 to Dec. 05, 2018	Dec. 19, 2018	July 02, 2019	July 08, 2019	General Appropriation Act 2019	4,554,000.00		4,554,000.00	Construction of Activity Center (240sq.m. floor area),
									2,277,000.00		2,277,000.00	
									2,277,000.00		2,277,000.00	
19LF0061	Cluster II-Construction of Multi-Purpose Building (Barangay Hall) Baganga, Davao Oriental 1. Const. of Multi-Purpose Building (Barangay Hall), Brgy. Mikit, Baganga, Davao Oriental 2. Const. of Multi-Purpose Building (Barangay Hall) Brgy. San Isidro, Baganga, Davao Oriental	Dav. Or. 1st DEO	Competitive Bidding	Dec. 07, 2018 to Dec. 13, 2018	Dec. 26, 2018	May 29, 2019	June 07, 2019	General Appropriation Act 2019	4,654,000.00		4,654,000.00	Construction of Barangay Hall (75.90 sq.m. floor Area)
									2,277,000.00		2,277,000.00	
									2,376,000.00		2,376,000.00	
19LF0062	Cluster III-Construction of Multi-Purpose Building (Activity Center and Barangay Hall), Manay, Davao Oriental 1. Const. of Multi-Purpose Building (Activity Center), Brgy. Mabini, Manay, Davao Oriental 2. Const. of Multi-Purpose Building (Barangay Hall), Brgy. Mabini, Manay, Davao Oriental	Dav. Or. 1st DEO	Competitive Bidding	Dec. 07, 2018 to Dec. 13, 2018	Dec. 26, 2018	May 29, 2019	June 07, 2019	General Appropriation Act 2019	4,554,000.00		4,554,000.00	Construction of Activity Center (240 sq.m. Floor Area) and Construction of Barangay Hall (240 sq.m. Floor Area)
									2,277,000.00		2,277,000.00	
									2,277,000.00		2,277,000.00	
19LF0063	Cluster IV-Construction of Multi-Purpose Building (Activity Center), Manay, Davao Oriental 1. Const. of Multi-Purpose Building (Activity Center), Brgy. San Isidro, Manay, Davao Oriental 2. Const. of Multi-Purpose Building (Activity Center), Jose Antop Sr, IS, Brgy. San Isidro, Manay, Davao Oriental	Dav. Or. 1st DEO	Competitive Bidding	Nov. 29, 2018 to Dec. 05, 2018	Dec. 19, 2018	May 29, 2019	June 07, 2019	General Appropriation Act 2019	4,554,000.00		4,554,000.00	Construction of Activity Center (240sq.m. floor area),
									2,277,000.00		2,277,000.00	
									2,277,000.00		2,277,000.00	


Submitted By :


ODESA T. MANLIGAY
Engineer II
Head BAC Secretariat
Date: July 10, 2019

Recommended By :


WILFREDO L. METUCUA
Chief, Maintenance Section
BAC, Chairperson
Date: July 10, 2019

Approved By :


CIRILO M. LASACA
OIC-District Engineer
Head of Procuring Entity
Date: July 10, 2019


Republic of the Philippines
Department Public Works and Highways
DAVAO ORIENTAL FIRST DISTRICT ENGINEERING OFFICE
OFFICE OF THE DISTRICT ENGINEER
Baganga, Davao Oriental
Region XI

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2019


ANNEX B

Code (PAP)	Procurement Program/Project	PMO/ End-User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget(PhP)			Remarks (Brief Description of Program/ Activity/Project)
				Advt/Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19LF0064	Cluster V-Construction of Multi-Purpose Building (Activity Center), Manay, Davao Oriental 1. Const. of Multi-Purpose Building (Activity Center), Capasnan ES, Brgy. Capasnan, Manay, Davao Oriental 2. Const. of Multi-Purpose Building (Activity Center), Jose Bitac ES, Brgy. Rizal, Manay, Davao Oriental	Dav. Or. 1st DEO	Competitive Bidding	Nov. 29, 2018 to Dec. 05, 2018	Dec. 19, 2018	May 29, 2019	June 07, 2019	General Appropriation Act 2019	4,554,000.00 2,277,000.00 2,277,000.00		4,554,000.00 2,277,000.00 2,277,000.00	Construction of Activity Center (240sq.m. floor area)
19LF0065	Cluster VI-Construction of Multi-Purpose Building (Barangay Hall and Activity Center) 1. Const. of Multi-Purpose Building (Barangay Hall), Brgy. del Pilar, Manay, Davao Oriental 2. Const. of Multi-Purpose Building (Activity Center), Moralizon ES, Brgy. Central, Manay, Davao Oriental	Dav. Or. 1st DEO	Competitive Bidding	Dec. 07, 2018 to Dec. 13, 2018	Dec. 26, 2018	May 29, 2019	June 07, 2019	General Appropriation Act 2019	4,554,000.00 2,277,000.00 2,277,000.00		4,554,000.00 2,277,000.00 2,277,000.00	Construction of Barangay Hall (75.00 sq.m. Floor Area) and Construction of Activity Center (240 sq.m. Floor Area)
19LF0066	Cluster VII-Construction of Multi-Purpose Building (Activity Center, Barangay Hall and Covered Court) Cateel, Davao Oriental 1. Const. of Multi-Purpose Building (Activity Center), San Rafael ES, Brgy. San Rafael, Cateel, Davao Oriental 2. Const. of Multi-Purpose Building (Barangay Hall) Brgy. San Rafael, Cateel, Davao Oriental 3. Const. of Multi-Purpose Building (Covered Court) Brgy. San Rafael, Cateel, Davao Oriental	Dav. Or. 1st DEO	Competitive Bidding	Dec. 08, 2018 to Dec. 14, 2018	Dec. 28, 2018	May 29, 2019	June 07, 2019	General Appropriation Act 2019	7,425,000.00 2,277,000.00 2,376,000.00 2,772,000.00		7,425,000.00 2,277,000.00 2,376,000.00 2,772,000.00	Construction of Multi-Purpose Building, Activity center (240sq.m. Floor Area); Construction of Barangay Hall (75.90sq.m. Floor Area) and Construction of Covered Court (448sq.m. Floor Area)
19LF0067	Cluster VIII - Construction of Multi-Purpose Building (Barangay Hall), Cateel, Davao Oriental 1. Const. of Multi-Purpose Building (Barangay Hall), Brgy. San Alfonso, Cateel, Davao Oriental 2. Const. of Multi-Purpose Building (Barangay Hall), Brgy. San Vicente, Cateel, Davao Oriental	Dav. Or. 1st DEO	Competitive Bidding	Dec. 07, 2018 to Dec. 13, 2018	Dec. 26, 2018	May 29, 2019	June 07, 2019	General Appropriation Act 2019	4,653,000.00 2,376,000.00 2,277,000.00		4,653,000.00 2,376,000.00 2,277,000.00	Construction of Barangay Hall (75.90 sq.m. Floor Area)


Submitted By :


ODESSA T. MANLIGOD
Engineer II
Head BAC Secretariat
Date: July 10, 2019

Recommended By :


WILFREDO L. METUCUA
Chief, Maintenance Section
BAC, Chairperson
Date: July 10, 2019

Approved By:


CIRILO M. LASACA
OIC-District Engineer
Head of Procuring Entity
Date: July 10, 2019


Republic of the Philippines
Department Public Works and Highways
DAVAO ORIENTAL FIRST DISTRICT ENGINEERING OFFICE
OFFICE OF THE DISTRICT ENGINEER
Baganga, Davao Oriental
Region XI

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2019


ANNEX B

Code (PAP)	Procurement Program/Project	PMO/ End-User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget(PhP)			Remarks (Brief Description of Program/ Activity/Project)
				Advt/Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19LF0068	Cluster IX-Construction of Multi-Purpose Building (Covered Court), Cateel, Davao Oriental 1. Construction of Multi-Purpose Building (Covered Court) Brgy. Aragon, Cateel, Davao Oriental 2. Construction of Multi-Purpose Building (Covered Court) Brgy. Central, Cateel, Davao Oriental	Dav. Or. 1st DEO	Competitive Bidding	Dec. 08, 2018 to Dec. 14, 2018	Dec. 28, 2018	May 29, 2019	June 07, 2019	General Appropriation Act 2019	5,742,000.00 2,277,000.00 2,970,000.00		5,742,000.00 2,277,000.00 2,970,000.00	Construction of Covered Court (448sq.m. Floor Area)
19LF0069	Cluster X-Construction of Multi-Purpose Building (Activity Center and Barangay Hall), Caraga, Davao Oriental 1. Const. of Multi-Purpose Building (Activity Center), Mercedes ES, Brgy. Mercedes, Caraga, Davao Oriental 2. Const. of Multi-Purpose Building (Activity Center), Pantuyan NHS, Brgy. Pantuyan, Caraga, Davao Oriental 3. Const. of Multi-Purpose Building (Barangay Hall) Brgy. P.M. Sobrecarey, Caraga, Davao Oriental	Dav. Or. 1st DEO	Competitive Bidding	Dec. 07, 2018 to Dec. 13, 2018	Dec. 26, 2018	May 29, 2019	June 07, 2019	General Appropriation Act 2019	6,930,000.00 2,277,000.00 2,277,000.00 2,376,000.00		6,930,000.00 2,277,000.00 2,277,000.00 2,376,000.00	Construction of Activity Center (240 sq.m. Floor Area) and Construction of Barangay Hall (75.90 sq.m. Floor Area)
19LF0070	Cluster XI-Construction of Multi-Purpose Building (Barangay Hall & Covered Court), Caraga, Davao Oriental 1. Const. of Multi-Purpose Building (Barangay Hall) Brgy. San Antonio, Caraga, Davao Oriental 2. Const. of Multi-Purpose Building (Covered Court) Sitio Sangab, Brgy. Pichon, Caraga, Davao Oriental	Dav. Or. 1st DEO	Competitive Bidding	Dec. 08, 2018 to Dec. 14, 2018	Dec. 28, 2018	May 29, 2019	June 07, 2019	General Appropriation Act 2019	5,148,000.00 2,277,000.00 2,772,000.00		5,148,000.00 2,277,000.00 2,772,000.00	Construction of Barangay Hall (75.90sq.m. Floor Area) ; Construction of Covered Court (448sq.m. Floor Area)
19LF0071	Cluster XII-Construction of Multi-Purpose Building (Activity Center and Barangay Hall), Caraga, Davao Oriental 1. Const. of Multi-Purpose Building (Activity Center) San Jose ES, Brgy. San Jose, Caraga, Davao Oriental 2. Const. of Multi-Purpose Building (Barangay Hall) Brgy. San Jose, Caraga, Davao Oriental	Dav. Or. 1st DEO	Competitive Bidding	Dec. 08, 2018 to Dec. 14, 2018	Dec. 27, 2018	May 29, 2019	June 07, 2019	General Appropriation Act 2019	4,653,000.00 2,277,000.00 2,376,000.00		4,653,000.00 2,277,000.00 2,376,000.00	Construction of Activity Center (240 sq.m. Floor Area) and Construction of Barangay Hall (75.90 sq.m. Floor Area)


Submitted By :


ODESSA T. MANLIGO
Engineer II
Head BAC Secretariat
Date: July 10, 2019

Recommended By :


WILFREDO L. METUCUA
Chief, Maintenance Section
BAC, Chairperson
Date: July 10, 2019

Approved By:


CIRILO M. LASACA
OIC-District Engineer
Head of Procuring Entity
Date: July 10, 2019

Republic of the Philippines
Department Public Works and Highways
DAVAO ORIENTAL FIRST DISTRICT ENGINEERING OFFICE
OFFICE OF THE DISTRICT ENGINEER
Baganga, Davao Oriental
Region XI

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2019


ANNEX B


Code (PAP)	Procurement Program/Project	PMO/End-User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget(PhP)			Remarks (Brief Description of Program/Activity/Project)
				Advt/Posting of IB/REOI	Submn/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19LF0072	Cluster XIII-Construction of Multi-Purpose Building (Activity Center), Caraga, Davao Oriental 1. Const. of Multi-Purpose Building (Activity Center), Caraga NHS, Brgy. Centra, Caraga, Davao Oriental 2. Const. of Multi-Purpose Building (Activity Center), Santiago ES, Brgy. Santiago, Caraga, Davao Oriental	Dav. Or. 1st DEO	Competitive Bidding	Nov. 29, 2018 to Dec. 05, 2018	Dec. 19, 2018	May 29, 2019	June 07, 2019	General Appropriation Act 2019	4,554,000.00 2,277,000.00 2,277,000.00		4,554,000.00 2,277,000.00 2,277,000.00	Construction of Activity Center (240sq.m. Floor Area)
19LF0073	Cluster XIV-Construction of Multi-Purpose Building (Activity Center), Boston, Davao Oriental 1. Const. of Multi-Purpose Building (Activity Center), Boston NHS, Brgy. Central, Boston, Davao Oriental 2. Const. of Multi-Purpose Building (Activity Center), Caatihan NHS, Brgy. Caatihan, Boston, Davao Oriental	Dav. Or. 1st DEO	Competitive Bidding	Nov. 29, 2018 to Dec. 05, 2018	Dec. 19, 2018	May 29, 2019	June 07, 2019	General Appropriation Act 2019	4,554,000.00 2,277,000.00 2,277,000.00		4,554,000.00 2,277,000.00 2,277,000.00	Construction of Activity Center (240sq.m. floor area),
19LF0074	Cluster XV-Construction of Multi-Purpose Building (Activity Center), Tarragona, Davao Oriental 1. Const. of Multi-Purpose Building (Activity Center), L. Tamay ES, Brgy. Lucatan, Tarragona, Davao Oriental 2. Const. of Multi-Purpose Building (Activity Center), Tarragona NHS, Brgy. Central, Tarragona, Davao Oriental	Dav. Or. 1st DEO	Competitive Bidding	Nov. 29, 2018 to Dec. 05, 2018	Dec. 19, 2018	May 29, 2019	June 07, 2019	General Appropriation Act 2019	4,554,000.00 2,277,000.00 2,277,000.00		4,554,000.00 2,277,000.00 2,277,000.00	Construction of Activity Center (240sq.m. floor area),
19LF0075	Cluster XVI-Construction of Multi-Purpose Building (Activity Center and Covered Court), Tarragona, Davao Oriental 1. Const. of Multi-Purpose Building(Activity Center) Sitio Maliongan, Brgy. Tomoaang, Tarragona, Davao Oriental 2. Const. of Multi-Purpose Building(Covered Court) Brgy. Ompao, Tarragona, Davao Oriental	Dav. Or. 1st DEO	Competitive Bidding	Dec. 08, 2018 to Dec. 14, 2018	Dec. 28, 2018	May 29, 2019	June 07, 2019	General Appropriation Act 2019	5,049,509.00 2,277,000.00 2,772,000.00		5,049,509.00 2,277,000.00 2,772,000.00	Construction of Activity Center (240sq.m. Floor Area) and Construction of Covered Court (448 sq,m, Floor Area)
19LF0076	Rehabilitation of Multi-Purpose Building (Covered Court) Brgy. Old Macopa, Manay, Davao Oriental	Dav. Or. 1st DEO	Competitive Bidding	Dec. 08, 2018 to Dec. 14, 2018	Dec. 27, 2018	May 29, 2019	June 07, 2019	General Appropriation Act 2019	2,277,000.00		2,277,000.00	Rehabilitation of Multi-Purpose Building (Covered Court) Roofing Paint, Flooring and Bleacher


Submitted By :

Recommended By :

Approved By :


ODESSA T. MANLIGOY
Engineer II
Head BAC Secretariat
Date: July 10, 2019


WILFREDO L. METUCUA
Chief, Maintenance Section
BAC, Chairperson
Date: July 10, 2019


CIRILO M. LASACA
OIC-District Engineer
Head of Procuring Entity
Date: July 10, 2019


Republic of the Philippines
Department Public Works and Highways
DAVAO ORIENTAL FIRST DISTRICT ENGINEERING OFFICE
OFFICE OF THE DISTRICT ENGINEER
Baganga, Davao Oriental
Region XI

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2019


ANNEX B

Code (PAP)	Procurement Program/Project	PMO/End-User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget(PhP)			Remarks (Brief Description of Program/Activity/Project)
				Advt/Posting of IB/REOI	Submn/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19LF0077	Cluster XVII-Concreting of Barangay Roads Tarragona, Davao Oriental 1. Concreting Of Barangay Road (Sitio Madjan,Bato-Bato, Manimbahan to Cangusan), Brgy. Tubaon, Tarragona, Davao Oriental 2. Concreting of Barangay Road (Sitio Trese, Tumugpa to Saculip), Brgy. Tubaon, Tarragona, Davao Oriental	Dav. Or. 1st DEO	Competitive Bidding	Nov. 30, 2018 to Dec. 06, 2018	Dec. 19, 2018	May 29, 2019	June 07, 2019	General Appropriation Act 2019	9,900,000.00 4,950,000.00 4,950,000.00		9,900,000.00 4,950,000.00 4,950,000.00	Const./Improvement of 266.50 ln.m. PCCP(200mm thk.), 246.50 ln.m. Concrete Shoulder (150mm thk.); Installation of 1.00 ln.m. 1-line RPCP, 910mm dia, Class IV; Installation of 22.00pcs. Hazard Markers, Chevron Signs (450mmx600mm); Installation 56.97 sq.m. (white), 18.85 sq.m. (Yellow) Pavement Markings, ReflectORIZED Thermoplastic; Installation of 64.77 l.m Guardrails with 4.00 pcs. End Piece; • Installation of 74.833 ln.m Trapezoidal Grouted Riprap Line Canal
19LF0078	Cluster XVIII-Rehabilitation of Various Water System, District 1, Davao Oriental 1. Rehabilitation Of Water System Brgy. Tomoaong, Tarragona, Davao Oriental 2. Rehabilitation Of Water System, Brgy. Ompao, Tarragona, Davao Oriental 3. Rehabilitation Of Water System Brgy. Mahan-Ub, Baganga, Davao Oriental 4. Rehabilitation Of Water System Brgy. San Alfonso, Cateel, Davao Oriental	Dav. Or. 1st DEO	Competitive Bidding	Dec. 08,2018 to Dec. 14, 2018	Dec. 27, 2018	May 29, 2019	June 07, 2019	General Appropriation Act 2019	6,257,000.00 1,000,000.00 1,000,000.00 2,970,000.00 1,287,000.00		6,257,000.00 1,000,000.00 1,000,000.00 2,970,000.00 1,287,000.00	Rehabilitation of Five (5) units Elevated Water Tank, Main Distribution pipeline and Eleven (11) Communal Faucets
19LF0085	Cluster XIX-Construction of Multi-Purpose Building (Activity Center and Indigenous People's Center) District 1, Davao Oriental 1. Const. of Multi-Purpose Building (Indigenous People's Center) Municipal Compound, Tarragona 2. Const. of Multi-Purpose Building (Activity Center) Barangay Dapnan, Baganga 3. Const. of Multi-Purpose Building (Activity Center) Santiago NHS, Baranagy Santiago	Dav. Or. 1st DEO	Competitive Bidding	Dec. 08,2018 to Dec. 14, 2018	Dec. 27, 2018	May 29, 2019	June 07, 2019	General Appropriation Act 2019	5,445,396.04 1,485,000.00 1,980,198.02 1,980,198.02		5,445,396.04 1,485,000.00 1,980,198.02 1,980,198.02	Construction of Multi-Purpose Building (Indigenous Peoples Center) Construction of Activity Center (240sq.m. Floor Area)


Submitted By :


Gress T. Manligoy
Engineer II
Head BAC Secretariat
Date: July 10, 2019

Recommended By :


WILFREDO L. METUCUA
Chief, Maintenance Section
BAC, Chairperson
Date: July 10, 2019

Approved By :


CIRILO M. LASACA
DIC-District Engineer
Head of Procuring Entity
Date: July 10, 2019


Republic of the Philippines
Department Public Works and Highways
DAVAO ORIENTAL FIRST DISTRICT ENGINEERING OFFICE
OFFICE OF THE DISTRICT ENGINEER
Baganga, Davao Oriental
Region XI

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2019


ANNEX B

Code (PAP)	Procurement Program/Project	PMO/End-User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget(Php)			Remarks (Brief Description of Program/Activity/Project)
				Advt/Posting of IB/REOI	Submn/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19LF0086	Cluster XX-Construction of Multi-Purpose Building (Activity Center and Barangay Hall) Cateel, Davao Oriental 1. Const. of Multi-Purpose Building (Activity Center, Cateel National Agricultural High School, San Alfonso Campus), Brgy. San Alfonso, Cateel, Davao Oriental 2. Const. of Multi-Purpose Building (Barangay Hall), Brgy. Aliwagwag, Cateel, Davao Oriental	Dav. Or. 1st DEO	Competitive Bidding	Jan. 31, 2019 to Feb. 06, 2019	May 09, 2019	July 02, 2019	July 08, 2019	General Appropriation Act 2019	4,752,000.00 2,277,000.00 2,475,000.00		4,752,000.00 2,277,000.00 2,475,000.00	Construction of Activity Center (250 sq.m. floor area) and Construction of Barangay Hall (122.78 sq.m. total floor area)
19LF0087	Cluster XXI-Construction of Multi-Purpose Building (Activity Center and Barangay Hall) Cateel, Davao Oriental 1. Const. of Multi-Purpose Building (Activity Center, Cateel National Agricultural High School, San Alfonso Campus), Brgy. San Alfonso, Cateel, Davao Oriental 2. Const. of Multi-Purpose Building (Barangay Hall), Brgy. Sta. Felomina, Cateel, Davao Oriental	Dav. Or. 1st DEO	Competitive Bidding	Jan. 31, 2019 to Feb. 06, 2019	May 09, 2019	July 02, 2019	July 08, 2019	General Appropriation Act 2019	4,950,000.00 2,475,000.00 2,475,000.00		4,950,000.00 2,475,000.00 2,475,000.00	Construction of Activity Center (240 sq.m. floor area) and Construction of Barangay Hall (122.78 sq.m. total floor area)
19LF0088	Cluster XXII-Construction of Multi-Purpose Building (Barangay Hall), Cateel, Davao Oriental 1. Const. of Multi-Purpose Building (Barangay Hall), Brgy. San Antonio, Cateel, Davao Oriental 2. Const. of Multi-Purpose Building (San Rafael Elementary School District Office), Brgy. San Rafael, Cateel, Davao Oriental	Dav. Or. 1st DEO	Competitive Bidding	Jan. 31, 2019 to Feb. 06, 2019	May 09, 2019	July 02, 2019	July 08, 2019	General Appropriation Act 2019	4,950,000.00 2,475,000.00 2,475,000.00		4,950,000.00 2,475,000.00 2,475,000.00	Construction of Barangay Hall (122.78 sq.m. total floor area) and Construction of Multi-Purpose Building (63.0 sq.m. total floor area)
19LF0089	Cluster XXIII-Construction of Multi-Purpose Building (Barangay Hall), Baganga, Davao Oriental 1. Const. of Multi-Purpose Building (Barangay Hall), Brgy. Batawan, Baganga, Davao Oriental 2. Const. of Multi-Purpose Building (Barangay Hall), Brgy. Bobonao, Baganga, Davao Oriental	Dav. Or. 1st DEO	Competitive Bidding	Jan. 31, 2019 to Feb. 06, 2019	May 09, 2019	July 02, 2019	July 08, 2019	General Appropriation Act 2019	4,950,000.00 2,475,000.00 2,475,000.00		4,950,000.00 2,475,000.00 2,475,000.00	Construction of 2 units Barangay Hall (122.78 sq.m. total floor area)


Submitted By :


ODESSA T. MANLIGAY
Engineer II
Head BAC Secretariat
Date: July 10, 2019

Recommended By :


WILFREDO L. METUCUA
Chief, Maintenance Section
BAC, Chairperson
Date: July 10, 2019

Approved By :


CIRILO M. LASACA
OIC-District Engineer
Head of Procuring Entity
Date: July 10, 2019


Republic of the Philippines
Department Public Works and Highways
DAVAO ORIENTAL FIRST DISTRICT ENGINEERING OFFICE
OFFICE OF THE DISTRICT ENGINEER
Baganga, Davao Oriental
Region XI

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2019


ANNEX B

Code (PAP)	Procurement Program/Project	PMO/End-User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget(PhP)			Remarks (Brief Description of Program/Activity/Project)
				Advt/Posting of IB/REOI	Submn/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19LF0090	Cluster XXIV-Construction of Multi-Purpose Building (Barangay Hall), District 1, Davao Oriental 1. Const. of Multi-Purpose Building (Barangay Hall), Bryg. Guza, Manay, Davao Oriental 2. Const. of Multi-Purpose Building (Barangay Hall), Brgy. Santiago, Caraga, Davao Oriental	Dav. Or. 1st DEO	Competitive Bidding	Jan. 29, 2019 to Feb. 04, 2019	May 09, 2019	July 02, 2019	July 08, 2019	General Appropriation Act 2019	4,950,000.00 2,475,000.00 2,475,000.00		4,950,000.00 2,475,000.00 2,475,000.00	Construction of Barangay Hall (122.78 sq.m. total floor area)
19LF0091	Cluster XXV-Rehabilitation of Multi-Purpose Building (Activity Center, Barangay Hall and Covered Court) Cateel, Davao Oriental 1. Rehab. Of Multi-Purpose Building (Activity Center), Evaresto Morallizon National Vocational High School, Brgy. Central, Manay, Davao Oriental 2. Rehab. Of Multi-Purpose Building (Barangay Hall), Brgy. Holy Cross, Manay, Davao Oriental 3. Rehab. Of Multi-Purpose Building (Covered Court), Brgy. Zaragosa, Manay, Davao Oriental	Dav. Or. 1st DEO	Competitive Bidding	Jan. 29, 2019 to Feb. 04, 2019	May 09, 2019	July 02, 2019	July 08, 2019	General Appropriation Act 2019	4,465,000.00 1,000,000.00 1,980,000.00 1,485,000.00		4,465,000.00 1,000,000.00 1,980,000.00 1,485,000.00	Additional One (1) Span of Covered Court, Ramp, Repainting of Existing Structural Steel, Rehabilitation of Barangay Hall (122.78 sq.m. total floor area) and Rehabilitation of Covered Court
19LF0092	Cluster XXVI-Rehabilitation of Multi-Purpose Building (Cateel District Hospital including Site Development and Covered Court) , District 1, Davao Oriental 1. Rehab. Of Multi-Purpose Building (Cateel District Hospital including Site Development) Brgy. Poblacion, Cateel, Davao Oriental 2. Rehab. Of Multi-Purpose Building (Covered Court), Brgy. Palma Gil, Caraga, Davao Oriental	Dav. Or. 1st DEO	Competitive Bidding	Jan. 31, 2019 to Feb. 06, 2019	May 09, 2019	July 02, 2019	July 08, 2019	General Appropriation Act 2019	2,970,000.00 1,485,000.00 1,485,000.00		2,970,000.00 1,485,000.00 1,485,000.00	Rehabilitation of Multi-Purpose Building (Cateel District Hospital including Site Development) and Rehabilitation of Multi-Purpose Building (covered court)
19LF0093	Concreting of Road along Lambajon Central Elementary School, Brgy. Lambajon, Baganga, Davao Oriental	Dav. Or. 1st DEO	Competitive Bidding	Jan. 31, 2019 to Feb. 06, 2019	May 09, 2019	July 02, 2019	July 08, 2019	General Appropriation Act 2019	4,450,000.00		4,450,000.00	Construction/Improvement of 499.50 In.m. PCCP (200mm thk.) Installation of 8.0 l.m. 1-Line RCPC, 910mm dia. Class IV Installation of 112.54 sq.m. (white) and 3.39 sq.m. (Yellow Pavement Markings, Reflectorized Thermoplastic Installation 2 pcs. Of 450mm x 600 Chevron Signs


Submitted By :


ODESSA T. MANLIGAY
Engineer II
Head BAC Secretariat
Date: July 10, 2019

Recommended By :


WILFREDO L. METUCUA
Chief, Maintenance Section
BAC, Chairperson
Date: July 10, 2019

Approved By:


CIRILO M. LASACA
OIC-District Engineer
Head of Procuring Entity
Date: July 10, 2019


Republic of the Philippines
Department Public Works and Highways
DAVAO ORIENTAL FIRST DISTRICT ENGINEERING OFFICE
OFFICE OF THE DISTRICT ENGINEER
Baganga, Davao Oriental
Region XI

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2019


ANNEX B

Code (PAP)	Procurement Program/Project	PMO/ End-User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget(Php)			Remarks (Brief Description of Program/ Activity/Project)
				Advt/Posting of IB/REOI	Submn/ Opening of	Notice of Award	Contract Signing		Total	MOOE	CO	
19LF0094	Concreting of Road, Dapnan to Sitio Masao, Brgy. Dapnan, Baganga, Davao Oriental	Dav. Or. 1st DEO	Competitive Bidding	Jan. 31, 2019 to Feb. 06, 2019	May 09, 2019	July 02, 2019	July 08, 2019	General Appropriation Act 2019	4,950,000.00		4,950,000.00	Concreting of 400.00 In.m. PCCP (200mm thk.) Installation of 105.20 sq.m. (white) Pavement Markings, ReflectORIZED Thermoplastic
19LF0095	Concreting of Road, Poblacion to Sitio Lawis, Brgy. Kinablangan, Baganga, Davao Oriental	Dav. Or. 1st DEO	Competitive Bidding	Jan. 31, 2019 to Feb. 06, 2019	May 09, 2019	July 02, 2019	July 08, 2019	General Appropriation Act 2019	6,930,000.00		6,930,000.00	Construction of 549.00 l.m. PCCP (200mm thk.) Installation of 11.43 l.m. Guardrails with 2.00pcs. Metal Beam End Piece, 16.00 pcs. 450mmx600mm Chevron Signs Installation of 119.06 (white) and 27.67sq.m. (Yellow) Pavement Markings, ReflectORIZED Thermoplastic
19LF0096	Construction of Road, Poblacion to Sitio Lawis, Brgy. Kinablangan, Baganga, Davao Oriental	Dav. Or. 1st DEO	Competitive Bidding	Jan. 31, 2019 to Feb. 06, 2019	May 09, 2019	July 02, 2019	July 08, 2019	General Appropriation Act 2019	49,000,000.00		49,000,000.00	Construction of 2,500 l.m. PCCP(230mm thk.), Extension RCBC 3.0x3.0m 5.0ln.m. Double Barrel at R/S, Remove and Replace Wingwall and Apron on Right Side, Installation of 407.67 In.m. Guardrails with 8.00 End Piece and 140 pcs. of 450mm x 600mm Chevron Signs, Installation 500.00 sq.m. (white) and 375.00 sq.m. (Yellow) Pavement Markings ReflectORIZED Thermoplastic
19LF0097	Construction of Water System, Brgy. San Antonio, Caraga, Davao Oriental	Dav. Or. 1st DEO	Competitive Bidding	Jan. 31, 2019 to Feb. 06, 2019	May 09, 2019	July 02, 2019	July 08, 2019	General Appropriation Act 2019	700,000.00		700,000.00	Installation of 5 Stand Post and Distribution Line


Submitted By :


ODESSA T. MANLIGAY
Engineer II
Head BAC Secretariat
Date: July 10, 2019

Recommended By :


WILFREDO L. METUCUA
Chief, Maintenance Section
BAC, Chairperson
Date: July 10, 2019

Approved By:


CIRILO M. LASACA
OIC-District Engineer
Head of Procuring Entity
Date: July 10, 2019

UPDATED ANNUAL PROCUREMENT PLANS FOR GOODS AND RELATED SERVICES
Consolidated Goods & Related Services - CY 2019 (AS OF JUNE 30, 2019)

GPPB (APP)-V3

UPDATED ANNUAL PROCUREMENT PLANS FOR GOODS AND RELATED SERVICES
Consolidated Goods & Related Services - CY 2019 (AS OF JUNE 30, 2019)

Page 2

UPDATED ANNUAL PROCUREMENT PLANS FOR GOODS AND RELATED SERVICES
Consolidated Goods & Related Services - CY 2019 (AS OF JUNE 30, 2019)

GPPB (APP)-V3

UPDATED ANNUAL PROCUREMENT PLANS FOR GOODS AND RELATED SERVICES
Consolidated Goods & Related Services - CY 2019 (AS OF JUNE 30, 2019)

GPPB (APP)-V3

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Davao Oriental 1st District Engineering Office

UPDATED ANNUAL PROCUREMENT PLANS FOR GOODS AND RELATED SERVICES
Consolidated Goods & Related Services - CY 2019 (AS OF JUNE 30, 2019)

Code (PAP)	PROCUREMENT PROGRAM / PROJECT	PMO/End User	Mode of Procurement	TENTATIVE PROCUREMENT SCHEDULE				Source of Funds	Estimated Budget (Php)			REMARKS (Brief Description of Program/Project)
				Advertisement/ Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (In Pesos)	MOOE	Capital Outlay (EAO)	
				"Procurement of goods and services is conducted on a quarterly basis"								
	2nd Quarter			2nd Qtr	2nd Qtr	2nd Qtr	2nd Qtr	GOP	-		-	
	3rd Quarter			3rd Qtr	3rd Qtr	3rd Qtr	3rd Qtr	GOP	-		-	
	4th Quarter			4th Qtr	4th Qtr	4th Qtr	4th Qtr	GOP	-		-	
									-	-	-	
01101101	SERVICES (CONTRACT SERVICES, REPAIR & MAINTENANCE SERVICES AND OTHERS)											
	1st Quarter		Public Bidding	1st Qtr	1st Qtr	1st Qtr	1st Qtr	GOP	2,014,406.00		2,014,406.00	
	2nd Quarter		Public Bidding	2nd Qtr	2nd Qtr	2nd Qtr	2nd Qtr	GOP	437,000.00		437,000.00	
	3rd Quarter		Public Bidding	3rd Qtr	3rd Qtr	3rd Qtr	3rd Qtr	GOP	1,366,561.00		1,366,561.00	
	4th Quarter		Public Bidding	4th Qtr	4th Qtr	4th Qtr	4th Qtr	GOP	977,561.00		977,561.00	
									4,795,528.00	-	4,795,528.00	
01101101	FUEL, ADDITIVES, LUBRICANTS & ANTI-CORROSIVE											
	1st Quarter		Public Bidding	1st Qtr	1st Qtr	1st Qtr	1st Qtr	GOP	3,510,952.00		3,510,952.00	
	2nd Quarter		Public Bidding	2nd Qtr	2nd Qtr	2nd Qtr	2nd Qtr	GOP	3,510,952.00		3,510,952.00	
	3rd Quarter		Public Bidding	3rd Qtr	3rd Qtr	3rd Qtr	3rd Qtr	GOP	3,900,952.00		3,900,952.00	
	4th Quarter		Public Bidding	4th Qtr	4th Qtr	4th Qtr	4th Qtr	GOP	3,900,952.00		3,900,952.00	
									14,823,808.00	-	14,823,808.00	
01101101	LABORATORY EQUIPMENT, SUPPLIES & MATERIALS											
	SERVICES (CONTRACT SERVICES, REPAIR AND MAINTENANCE SER		Public Bidding	1st Qtr	1st Qtr	1st Qtr	1st Qtr	GOP	-		-	
	2nd Quarter		Public Bidding	2nd Qtr	2nd Qtr	2nd Qtr	2nd Qtr	GOP	-		-	
	3rd Quarter		Public Bidding	3rd Qtr	3rd Qtr	3rd Qtr	3rd Qtr	GOP	146,784.00		146,784.00	
	4th Quarter		SHOPPING	4th Qtr	4th Qtr	4th Qtr	4th Qtr	GOP	5,000.00		5,000.00	
									151,784.00	-	151,784.00	
01101101	NEWSPAPERS, BOOKS, MAPS & OTHER PUBLICATIONS											
	1st Quarter		Direct Contracting	1st Qtr	1st Qtr	1st Qtr	1st Qtr	GOP	15,595.96		15,595.96	
	2nd Quarter		Direct Contracting	2nd Qtr	2nd Qtr	2nd Qtr	2nd Qtr	GOP	73,393.94		73,393.94	
	3rd Quarter		Direct Contracting	3rd Qtr	3rd Qtr	3rd Qtr	3rd Qtr	GOP	98,393.94		98,393.94	
	4th Quarter		Direct Contracting	4th Qtr	4th Qtr	4th Qtr	4th Qtr	GOP	73,393.94		73,393.94	
									260,777.78	-	260,777.78	
									29,151,147.78	-	29,151,147.78	
01101101	DISASTER CONTINGEN CIES											
	1st Quarter			1st Qtr	1st Qtr	1st Qtr	1st Qtr	GOP	-		-	
	2nd Quarter			2nd Qtr	2nd Qtr	2nd Qtr	2nd Qtr	GOP	-		-	
	3rd Quarter			3rd Qtr	3rd Qtr	3rd Qtr	3rd Qtr	GOP	-		-	
	4th Quarter			4th Qtr	4th Qtr	4th Qtr	4th Qtr	GOP	-		-	
									-	-	-	
01101101	PROCUREMENT OF SERVICE VEHICLE											
	1st Quarter			1st Qtr	1st Qtr	1st Qtr	1st Qtr	GOP	-		-	
	2nd Quarter			2nd Qtr	2nd Qtr	2nd Qtr	2nd Qtr	GOP	-		-	
	3rd Quarter			3rd Qtr	3rd Qtr	3rd Qtr	3rd Qtr	GOP	-		-	

UPDATED ANNUAL PROCUREMENT PLANS FOR GOODS AND RELATED SERVICES
Consolidated Goods & Related Services - CY 2019 (AS OF JUNE 30, 2019)

GPPB (APP)-V3

UPDATED ANNUAL PROCUREMENT PLANS FOR GOODS AND RELATED SERVICES
Consolidated Goods & Related Services - CY 2019 (AS OF JUNE 30, 2019)


Page 7

Republic of the Philippines
Department of Public Works and Highways
DAVAO ORIENTAL FIRST DISTRICT ENGINEERING OFFICE
OFFICE OF THE DISTRICT ENGINEER
Lucod, Baganga, Davao Oriental


UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2019
(CONSULTANCY)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget(Php)			Remarks (brief description of program/ Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	(18CSLF02)-Conduct of Soil Testing/Exploration for Multi-Storey School Buildings-Cluster I Geotechnical Exploration/Investigation District I, Davao Oriental	Planning & Design Section	Alternative (Small Value Procurement)	09/18/18 to 09/24/18	10/1/18	10/9/18	10/17/18	Soil Testing/ Exploration under DepEd BEFF	448,000.00		448,000.00	
2	(18CSLF03)-Conduct of Soil Testing/Exploration for the Proposed FY 2019 Bridge Widening Projects-Cluster I Geotechnical Investigation District I, Davao Oriental	Planning & Design Section	Alternative (Small Value Procurement)	09/25/18 to 10/2/18	10/8/18	10/17/18	10/23/18	FS/PDE 2018	810,000.00		810,000.00	
3	(18CSLF04)-Conduct of Soil Testing/Exploration for the Proposed FY 2019 Flood Control Projects-Cluster II Geotechnical Investigation District I, Davao Oriental	Planning & Design Section	Alternative (Small Value Procurement)	09/28/18 to 10/4/18	10/10/18	10/18/18	10/23/18	FS/PDE 2018	630,000.00		630,000.00	
4	(18CSLF05)-Conduct of Soil Testing/Exploration for the Proposed FY 2019 Flood Control Projects-Cluster III Geotechnical Investigation District I, Davao Oriental	Planning & Design Section	Alternative (Small Value Procurement)	09/28/18 to 10/4/18	10/12/18	10/19/18	10/24/18	FS/PDE 2018	630,000.00		630,000.00	
5	(18CSLF06)-Conduct of Soil Testing/Exploration for the Proposed FY 2019 Flood Control Projects-Cluster IV Geotechnical Investigation District I, Davao Oriental	Planning & Design Section	Alternative (Small Value Procurement)	10/03/18 to 10/09/18	10/16/18	10/23/18	11/5/18	FS/PDE 2018	840,000.00		840,000.00	


Submitted By :


ODESA T. MANLIGOY
Engineer II
Head BAC Secretariat

Recommended By :


WILFREDO L. METUCUA
Engineer III
BAC, Chairperson

Approved By :



CIRILO M. CASACA
OIC - District Engineer
Head of Procuring Entity

Republic of the Philippines
Department of Public Works and Highways
DAVAO ORIENTAL FIRST DISTRICT ENGINEERING OFFICE
OFFICE OF THE DISTRICT ENGINEER
Lucod, Baganga, Davao Oriental

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2019
(CONSULTANCY)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget(Php)			Remarks (brief description of program/ Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
6	(18CSLF07)-Conduct of Geotechnical Exploration/ Investigation for the DPWH Davao Oriental 1st DEO Building under FY 2019 NEP District I, Davao Oriental	Planning & Design Section	Alternative (Small Value Procurement)	10/5/18 to 10/11/18	10/17/18	10/25/18	11/5/18	FS/PDE 2018	190,000.00		190,000.00	
7	(18CSLF08)-Conduct of Soil Testing/Exploration for Multi-Storey School Buildings under CY 2019 BEFF-Cluster A Geotechnical Investigation District I, Davao Oriental	Planning & Design Section	Competitive	11/17/18 to 11/23/18	12/19/18	12/27/18	01/07/19	Soil Testing/ Exploration/PDE under DepEd BEFF	1,044,750.00		1,044,750.00	
8	(18CSLF09)-Conduct of Soil Testing/Exploration for Multi-Storey School Buildings under CY 2019 BEFF-Cluster B Geotechnical Investigation District I, Davao Oriental	Planning & Design Section	Competitive	11/19/18 to 11/25/18	12/19/18	12/27/18	01/07/19	Soil Testing/ Exploration/PDE under DepEd BEFF	5,373,000.00		5,373,000.00	
9	(18CSLF10)-Conduct of Soil Testing/Exploration for Multi-Storey School Buildings under CY 2019 BEFF-Cluster B Geotechnical Investigation District I, Davao Oriental	Planning & Design Section	Competitive	11/19/18 to 11/25/18	12/19/18	12/27/18	01/07/19	Soil Testing/ Exploration/PDE under DepEd BEFF	2,238,750.00		2,238,750.00	
10	(19CSLF01)- Consulting Services for the Feasibility Study of San Ignacio Bypass Road, Davao Oriental	Planning & Design Section	Competitive	04/02/19 to 11/08/18	05/14/19			GAA 2019	6,700,000.00		6,700,000.00	Short of Award due to non- receipt of allotment.


Submitted By :


ODESA T. MANLIGOY
Engineer II
Head BAC Secretariat

Recommended By :


WILFREDO L. METUCUA
Engineer III
BAC, Chairperson

Approved By:


CIRILO M. BASACA
CIC - District Engineer
Head of Procuring Entity