



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Davao City District Engineering Office

INDICATIVE ANNUAL PROCUREMENT PLAN BASED ON NEP FY 2020 FOR CIVIL WORKS

No.	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	Preventive Maintenance - Asphalt Overlay: Daang Maharlika (MN) - K1508 + 493 - K1509 + 684	Davao City District Engineering Office	Yes	Competitive Bidding	9/11/2019-9/17/2019	11/12/2019	1/3/2020 - 1/5/2020	12/19/2019-12/27/2019	GAA 2020	62,910,000.00		62,910,000.00	Preventive Maintenance: Asphalt Overlay
2	Preventive Maintenance - Asphalt Overlay: Davao Cotabato Rd (Davao City-Jct Digos Sect) - K1516 + 329 - K1518 + 519, K1518 + 556 - K1519 + 630.88	Davao City District Engineering Office	Yes	Competitive Bidding	9/11/2019-9/17/2019	11/12/2019	1/3/2020 - 1/5/2020	12/19/2019-12/27/2019	GAA 2020	74,925,000.00		74,925,000.00	Preventive Maintenance: Asphalt Overlay
3	Preventive Maintenance - Asphalt Overlay: ABS-CBN-Quimpo Blvd Div. Rd - K1512 + 125 - K1512 + 444, K1512 + 687 - K1513 + 574, K1513 + 620 - K1514 + 000	Davao City District Engineering Office	Yes	Competitive Bidding	9/13/2019-9/19-2019	11/12/2019	1/3/2020 - 1/5/2020	12/21/2019-12/26/2019	GAA 2020	86,398,000.00		86,398,000.00	Preventive Maintenance: Asphalt Overlay
4	Preventive Maintenance - Asphalt Overlay: Davao City Div Rd - K1512 + 924 - K1513 + 417, K1513 + 422 - K1513 + 775, K1513 + 875 - K1514 + 642	Davao City District Engineering Office	Yes	Competitive Bidding	9/13/2019-9/19-2019	11/12/2019	1/3/2020 - 1/5/2020	12/21/2019-12/26/2019	GAA 2020	86,398,000.00		86,398,000.00	Preventive Maintenance: Asphalt Overlay
5	Preventive Maintenance - Asphalt Overlay: F Torres St - K1509 + (-494) - K1509 + (-264)	Davao City District Engineering Office	Yes	Competitive Bidding	9/11/2019-9/17/2019	11/12/2019	1/3/2020 - 1/5/2020	12/12/2019-12/18/2019	GAA 2020	9,188,000.00		9,188,000.00	Preventive Maintenance: Asphalt Overlay
6	Reconstruction to Concrete Pavement: Daang Maharlika (MN) - K1509 + 684 - K1510 + 775	Davao City District Engineering Office	Yes	Competitive Bidding	11/7/2019-11/13/2019	12/19/2019	1/3/2020-1/6/2020	1/7/2020-1/13/2020	GAA 2020	91,511,000.00		91,511,000.00	Preventive Maintenance: Asphalt Overlay
7	Reconstruction to Concrete Pavement: Davao-Bukidnon Rd - K1700 + 000 - K1701 + 000	Davao City District Engineering Office	Yes	Competitive Bidding	11/7/2019-11/13/2019	12/19/2019	1/3/2020-1/6/2020	1/7/2020-1/13/2020	GAA 2020	69,083,000.00		69,083,000.00	Reconstruction of Concrete Pavement
8	Construction of Drainage Structure - Daang Maharlika (MN) - K1508 + 769	Davao City District Engineering Office	Yes	Competitive Bidding	10/10/2019-10/16/2019	11/19/2019	1/7/2020 - 1/9/2020	12/20/2019-12/22/2019	GAA 2020	46,566,000.00		46,566,000.00	Construction of Drainage Structure
9	Construction of Drainage Structure - Daang Maharlika (MN) - K1510 + 400, K1510 + 626 - K1510 + 700	Davao City District Engineering Office	Yes	Competitive Bidding	10/10/2019-10/16/2019	11/19/2019	1/7/2020 - 1/9/2020	12/20/2019-12/22/2019	GAA 2020	19,656,000.00		19,656,000.00	Construction of Drainage Structure
10	Construction of Drainage Structure - Daang Maharlika (MN) - K1510 + 625	Davao City District Engineering Office	Yes	Competitive Bidding	10/10/2019-10/16/2019	11/19/2019	1/7/2020 - 1/9/2020	12/20/2019-12/22/2019	GAA 2020	52,260,000.00		52,260,000.00	Construction of Drainage Structure



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Davao City District Engineering Office

INDICATIVE ANNUAL PROCUREMENT PLAN BASED ON NEP FY 2020 FOR CIVIL WORKS

No.	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
11	Construction of Drainage Structure - Magsaysay Ave - K1510 + 063	Davao City District Engineering Office	Yes	Competitive Bidding	10/10/2019-10/16/2019	11/21/2019	1/10/2020 - 1/3/2020	1/14/2020 - 1/21/2020	GAA 2020	19,500,000.00		19,500,000.00	Construction of Drainage Structure
12	Construction of Drainage Structure - Magsaysay Ave - K1510 + 178	Davao City District Engineering Office	Yes	Competitive Bidding	10/10/2019-10/16/2019	11/21/2019	1/10/2020 - 1/3/2020	1/14/2020 - 1/21/2020	GAA 2020	9,450,000.00		9,450,000.00	Construction of Drainage Structure
13	Construction of Drainage Structure - Magsaysay Ave - K1510 + 303	Davao City District Engineering Office	Yes	Competitive Bidding	10/10/2019-10/16/2019	11/21/2019	1/10/2020 - 1/3/2020	1/14/2020 - 1/21/2020	GAA 2020	15,300,000.00		15,300,000.00	Construction of Drainage Structure
14	Construction of Drainage Structure - Davao-Cotabato Old Rd - K1520 + 745 - K1520 + 750	Davao City District Engineering Office	Yes	Competitive Bidding	10/17/2019-10/23/2019	11/26/2019	1/6/2020 - 1/9/2020	1/10/2020 - 1/6/2020	GAA 2020	20,000,000.00		20,000,000.00	Construction of Drainage Structure
15	Road Widening: Davao-Cotabato Rd (Davao City-Jct Digos Sect) - K1516 + 000 - K1516 + 257, K1521 + 052 - K1521 + 181	Davao City District Engineering Office	Yes	Competitive Bidding	10/18/2019-10/24/2019	11/29/2019	1/17/2020 - 1/20/2020	1/21/2020 - 1/27/2020	GAA 2020	10,656,000.00		10,656,000.00	Road Widening
16	Road Widening: Davao City Div Rd - K1513 + 386 - K1513 + 758, K1513 + 875 - K1514 + 020	Davao City District Engineering Office	Yes	Competitive Bidding	11/7/2019-11/13/2019	12/17/2019	1/10/2020-1/13/2020	1/14/2020-1/20/2020	GAA 2020	40,406,000.00		40,406,000.00	Road Widening
17	Road Widening: Quezon Blvd (MN) - K1510 + 401 - K1510 + 791	Davao City District Engineering Office	Yes	Competitive Bidding	10/18/2019-10/24/2019	11/29/2019	1/17/2020 - 1/20/2020	1/21/2020 - 1/27/2020	GAA 2020	14,000,000.00		14,000,000.00	Road Widening
18	Road Widening: Davao-Cotabato Old Rd - K1522 + 678 - K1522 + 808, K1522 + 826 - K1522 + 968	Davao City District Engineering Office	Yes	Competitive Bidding	10/18/2019-10/24/2019	11/29/2019	1/17/2020 - 1/20/2020	1/21/2020 - 1/27/2020	GAA 2020	11,219,000.00		11,219,000.00	Road Widening
19	Off-Carriageway Improvement: Davao-Cotabato Rd (Davao City-Jct Digos Sect) - K1514 + 265 - K1514 + 590, K1520 + 909 - K1521 + 052, K1521 + 169 - K1521 + 215, Chainage	Davao City District Engineering Office	Yes	Competitive Bidding	10/25/2019-10/31/2019	12/03/2019	1/20/2020 - 1/21/2020	1/22/2020 - 1/28/2020	GAA 2020	9,351,000.00		9,351,000.00	Road Widening
20	Replacement of Permanent - Libby Br. (B00177MN) along Davao-Cotabato Old Rd	Davao City District Engineering Office	Yes	Competitive Bidding	10/17/2019-10/23/2019	11/26/2019	1/6/2020 - 1/9/2020	1/10/2020 - 1/16/2020	GAA 2020	11,075,000.00		11,075,000.00	Replacement of Bridge



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Davao City District Engineering Office

INDICATIVE ANNUAL PROCUREMENT PLAN BASED ON NEP FY 2020 FOR CIVIL WORKS

No.	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21	Retrofitting/ Strengthening - Gov. Generoso Br. 1 (B00007MN) along Davao-Cotabato Rd (Davao City-Jct Digos Sect)	Davao City District Engineering Office	Yes	Competitive Bidding	10/17/2019-10/23/2019	11/26/2019	1/6/2020 - 1/9/2020	1/10/2020 - 1/16/2020	GAA 2020	5,000,000.00		5,000,000.00	Retrofitting/Strengthening of Bridge
22	Retrofitting/ Strengthening of Permanent Bridges - Gov. Generoso Br. 2 (B01467MN) along Davao-Cotabato Rd (Davao City-Jct Digos Sect)	Davao City District Engineering Office	Yes	Competitive Bidding	10/17/2019-10/23/2019	11/26/2019	1/6/2020 - 1/9/2020	1/10/2020 - 1/16/2020	GAA 2020	10,000,000.00		10,000,000.00	Retrofitting/Strengthening of Bridge
23	Retrofitting/ Strengthening - Talomo Br. 1 (B00010MN) along Davao-Cotabato Rd (Davao City-Jct Digos Sect)	Davao City District Engineering Office	Yes	Competitive Bidding	10/17/2019-10/23/2019	11/26/2019	1/6/2020 - 1/9/2020	1/10/2020 - 1/16/2020	GAA 2020	6,950,000.00		6,950,000.00	Retrofitting/Strengthening of Bridge
24	Construction of Flood Mitigation Structure, Bago River, Sta. 2+370 to Sta.2+820, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	9/26/2019-10/2/2019	11/14/2019	1/9/2020-1/14/2020	1/15/2020 -1/21/2020	GAA 2020	44,631,000.00		44,631,000.00	Construction of Flood Mitigation Structures
25	Construction of Flood Mitigation Structure, Bago River, Sta. 2+820 to Sta. 2+920, Sta. 2+930 to Sta. 3+055, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	9/26/2019-10/2/2019	11/14/2019	1/9/2020-1/14/2020	1/15/2020 -1/21/2020	GAA 2020	44,631,000.00		44,631,000.00	Construction of Flood Mitigation Structures
26	Construction of Flood Mitigation Structure, Bunawan River, Sta. 4+440 to Sta. 4+910, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	9/26/2019-10/2/2019	11/14/2019	1/9/2020-1/14/2020	1/15/2020 -1/21/2020	GAA 2020	44,631,000.00		44,631,000.00	Construction of Flood Mitigation Structures
27	Construction of Flood Mitigation Structure, Bunawan River, Sta. 4+910 to Sta. 5+050, Sta. 5+060 to Sta. 5+210, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	9/26/2019-10/2/2019	10/31/2019	1/9/2020-1/14/2020	1/15/2020 -1/21/2020	GAA 2020	44,631,000.00		44,631,000.00	Construction of Flood Mitigation Structures
28	Construction of Revetment - Davao River Flood Control, Bolton Bridge Upstream, S.I.R New Matina Phase 1 Section, Right Bank, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	10/1/2019-10/7/2019	11/05/2019	1/2/2020 - 1/6/2020	1/7/2020 - 1/13/2020	GAA 2020	46,000,000.00		46,000,000.00	Construction of Revetment
29	Construction of Revetment along Lasang River, Sta. 2+149 to Sta. 2+668, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	10/1/2019-10/7/2019	11/05/2019	1/2/2020 - 1/6/2020	1/7/2020 - 1/13/2020	GAA 2020	89,261,000.00		89,261,000.00	Construction of Revetment
30	Construction of Revetment along Lasang River, Sta. 3+000 to Sta. 3+400, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	10-3/2019-10/9/2019	11/07/2019	1/3/2020 - 1/8/2020	1/9/2020 - 1/15/2020	GAA 2020	69,624,000.00		69,624,000.00	Construction of Revetment



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Davao City District Engineering Office

INDICATIVE ANNUAL PROCUREMENT PLAN BASED ON NEP FY 2020 FOR CIVIL WORKS

No.	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
31	Construction of Revetment along Matina River, Matina Pangil Bridge Upstream Section, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	10-3/2019-10/9/2019	11/07/2019	1/3/2020 - 1/8/2020	1/9/2020 - 1/15/2020	GAA 2020	89,261,000.00		89,261,000.00	Construction of Revetment
32	Construction of Revetment along Matina River, Sta. 2+983 to Sta. 3+088, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	10-3/2019-10/9/2019	11/07/2019	1/3/2020 - 1/8/2020	1/9/2020 - 1/15/2020	GAA 2020	37,491,000.00		37,491,000.00	Construction of Revetment
33	Construction of Revetment along Matina River, Sta. 3+365 to Sta. 3+615, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	10/21/2019-10/27/2019	11/26/2019	1/20/2020-1/25/2020	1/29/2020-2/4/2020	GAA 2020	89,261,000.00		89,261,000.00	Construction of Revetment
34	Construction of Revetment along Talomo River, Sta. 3+110 to Sta. 3+360, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	10/21/2019-10/27/2019	11/26/2019	1/20/2020-1/25/2020	1/29/2020-2/4/2020	GAA 2020	89,261,000.00		89,261,000.00	Construction of Revetment
35	Construction of Revetment along Talomo River, Sta. 5+575 to Sta. 5+825, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	10/21/2019-10/27/2019	11/26/2019	1/20/2020-1/25/2020	1/29/2020-2/4/2020	GAA 2020	89,261,000.00		89,261,000.00	Construction of Revetment
36	Construction of Revetment Davao River, Downstream Right Bank Davao River, Sta 11+774 to Sta 12+500	Davao City District Engineering Office	Yes	Competitive Bidding	10/21/2019-10/27/2019	11/26/2019	1/20/2020-1/25/2020	1/29/2020-2/4/2020	GAA 2020	89,261,000.00		89,261,000.00	Construction of Revetment
37	Construction of Flood Mitigation Structure, El Rio Vista Village Section, Davao River, Barangay 19-B, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	10/7/2019-10/13/2019	11/12/2019	1/2/2020-1/7/2020	1/10/2020-1/16/2020	GAA 2020	12,498,000.00		12,498,000.00	Construction of Flood Mitigation
38	Construction of Revetment along Davao River, Davao River Bridge Upstream Section, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/11/2019-11/17/2019	12/19/2019	2/6/2020-2/11/2020	2/14/2020-2/20/2020	GAA 2020	89,261,000.00		89,261,000.00	Construction of Flood Mitigation
39	Construction of Revetment along Davao River, Sta. 0+512 to Sta.0+812, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/11/2019-11/17/2019	12/19/2019	2/6/2020-2/11/2020	2/14/2020-2/20/2020	GAA 2020	80,335,000.00		80,335,000.00	Construction of Flood Mitigation
40	Construction of Revetment along Davao River, Sta. 3+064 to Sta. 3+400, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/11/2019-11/17/2019	12/19/2019	2/6/2020-2/11/2020	2/14/2020-2/20/2020	GAA 2020	89,261,000.00		89,261,000.00	Construction of Flood Mitigation



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Davao City District Engineering Office

INDICATIVE ANNUAL PROCUREMENT PLAN BASED ON NEP FY 2020 FOR CIVIL WORKS

No.	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
41	Construction of Revetment along Davao River, Sta. 3+174 to Sta. 3+400, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	10/7/2019-10/13/2019	11/12/2019	1/2/2020-1/7/2020	1/10/2020-1/16/2020	GAA 2020	62,483,000.00		62,483,000.00	Construction of Revetment
42	Construction of Revetment along Davao River, Sta. 3+400 to Sta. 3+568, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/11/2019-11/17/2019	12/19/2019	2/6/2020-2/11/2020	2/14/2020-2/20/2020	GAA 2020	89,261,000.00		89,261,000.00	Construction of Revetment
43	Construction of Revetment along Davao River, Sta. 3+568 to Sta. 3+736, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/11/2019-11/17/2019	12/19/2019	2/6/2020-2/11/2020	2/14/2020-2/20/2020	GAA 2020	89,261,000.00		89,261,000.00	Construction of Revetment
44	Construction of Concrete Road: Ponciano St.-Bangoy St.-Jacinto Extension St. leading to Marco Polo Hotel-Aldevinco Shopping Center-Madrado Fruit Stands-Central Bank-F. Torres St., Brgy. 34D, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	9/26/2019-10/2/2019	11/12/2019	1/3/2020 - 1/8/2020	1/6/2020 - 1/12/2020	GAA 2020	24,987,000.00		24,987,000.00	Construction of Concrete Road
45	Construction (Completion) of DPWH Regional Office XI, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/7/2019-11/13/2019	12/19/2019	1/7/2020-1/14/2020	1/15/2020-1/21/2020	GAA 2020	30,414,000.00		30,414,000.00	Construction (Completion) of Multi-Purpose
46	Construction of Multi-Purpose Building and other facilities of DPWH Davao City DEO, L. Ma. Guerero St., Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/7/2019-11/13/2019	12/19/2019	1/7/2020-1/14/2020	1/15/2020-1/21/2020	GAA 2020	40,000,000.00		40,000,000.00	Construction of Multi-Purpose Building
47	Construction of Flood Mitigation Structure, Libby Creek, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/14/2019-11/20/2019	12/26/2019	1/10/2020-1/13/2020	1/14/2020-1/20/2020	GAA 2020	89,261,000.00		89,261,000.00	Construction of Flood Mitigation
48	Construction/Rehabilitation of Ecoland Creek Protecting ABS-CBN Diversion Road up to Davao River Outfall, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/7/2019-11/13/2019	12/17/2019	1/10/2020-1/13/2020	1/14/2020-1/20/2020	GAA 2020	148,282,000.00		14,282,000.00	Construction/Rehabilitation of Creek
49	Construction of Concrete Road - Jct. Daang Maharlika Road - Iñigo St. - Jct. Dacudao, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/7/2019-11/13/2019	12/17/2019	1/10/2020-1/13/2020	1/14/2020-1/20/2020	GAA 2020	7,712,000.00		7,712,000.00	Construction of Concrete Road
50	Construction of Concrete Road - Jct. Daang Maharlika Road - Vinzon St. Jct. Guzman St., Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/7/2019-11/13/2019	12/17/2019	1/10/2020-1/13/2020	1/14/2020-1/20/2020	GAA 2020	3,794,000.00		3,794,000.00	Construction of Concrete Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Davao City District Engineering Office

INDICATIVE ANNUAL PROCUREMENT PLAN BASED ON NEP FY 2020 FOR CIVIL WORKS

No.	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Po Postina of IB/REI	Submission/ Oenina of Bids	Notice of Award	Contract Sianina		Total	MOOE	CO	
51	Rehabilitation/Reconstruction Of Road With Drainage, Veloso Street, Barangay 2-B, Poblacion, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	10/3/2019-10/9/2019	11/14/2019	1/3/2020 - 1/6/2020	1/7/2020 - 1/13/2020	GAA 2020	56,539,000.00		56,539,000.00	Construction of Concrete Road
52	Construction of Multipurpose Building at Barangay Catalunan Grande, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/14/2019-11/20/2019	12/26/2019	1/10/2020-1/13/2020	1/14/2020-1/20/2020	GAA 2020	22,000,000.00		22,000,000.00	Construction of Multi-Purpose Building
53	Construction of Multipurpose Building at Barangay Magtuod, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/7/2019-11/13/2019	12/17/2019	1/10/2020-1/13/2020	1/14/2020-1/20/2020	GAA 2020	4,500,000.00		4,500,000.00	Construction of Multi-Purpose Building
54	Construction of Multipurpose Building at Gem Village, Barangay Maa, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/7/2019-11/13/2019	12/17/2019	1/10/2020-1/13/2020	1/14/2020-1/20/2020	GAA 2020	8,500,000.00		8,500,000.00	Construction of Multi-Purpose Building
55	Construction of Multipurpose Building at Greenland, Barangay Dumoy, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/7/2019-11/13/2019	12/17/2019	1/10/2020-1/13/2020	1/14/2020-1/20/2020	GAA 2020	6,000,000.00		6,000,000.00	Construction of Multi-Purpose Building
56	Construction of Multipurpose Building at Purok 52, Balete, Riverside, Barangay 76-A, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/7/2019-11/13/2019	12/17/2019	1/10/2020-1/13/2020	1/14/2020-1/20/2020	GAA 2020	7,500,000.00		7,500,000.00	Construction of Multi-Purpose Building
57	Rehabilitation of Multipurpose Building at Barangay 12-B, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/7/2019-11/13/2019	12/17/2019	1/10/2020-1/13/2020	1/14/2020-1/20/2020	GAA 2020	3,000,000.00		3,000,000.00	Rehabilitation of Multi-Purpose Building
58	Construction of Barangay Road at Barangay 5-A, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	10/18/2019-10/24/2019	11/29/2019	1/14/2020 - 1/16/2020	1/17/2020 - 1/23/2020	GAA 2020	5,000,000.00		5,000,000.00	Construction of Concrete Road
59	Construction of Jct. Cordillera Road - Sierra Madre Road, Central Park, Barangay Talomo, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	10/18/2019-10/24/2019	11/29/2019	1/14/2020 - 1/16/2020	1/17/2020 - 1/23/2020	GAA 2020	13,500,000.00		13,500,000.00	Construction of Concrete Road
60	Preventive Maintenance - Asphalt Overlay : Dacudao Rd - K1507 + (-726) - K1507 + 861	Davao City District Engineering Office	Yes	Competitive Bidding	9/12/2019-9/18/2019	11/12/2019	1/3/2020 - 1/8/2020	1/6/2020 - 1/12/2020	GAA 2020	31,638,000.00		31,638,000.00	Preventive Maintenance: Asphalt Overlay



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Davao City District Engineering Office

INDICATIVE ANNUAL PROCUREMENT PLAN BASED ON NEP FY 2020 FOR CIVIL WORKS

No.	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
61	Preventive Maintenance - Asphalt Overlay : Dacudao Rd - K1509 + (-760) - K1509 + 600	Davao City District Engineering Office	Yes	Competitive Bidding	9/12/2019-9/18/2019	11/12/2019	1/3/2020 - 1/8/2020	1/6/2020 - 1/12/2020	GAA 2020	27,138,000.00		27,138,000.00	Preventive Maintenance: Asphalt Overlay
62	Preventive Maintenance - Asphalt Overlay : Davao City Div Rd - K1503 + 000 - K1503 + 380	Davao City District Engineering Office	Yes	Competitive Bidding	9/26/2019-10/2/2019	11/12/2019	1/3/2020 - 1/8/2020	1/6/2020 - 1/12/2020	GAA 2020	24,031,000.00		24,031,000.00	Preventive Maintenance: Asphalt Overlay
63	Preventive Maintenance - Asphalt Overlay : JP Cabaguio Ave - K1507 + (-896) - K1507 + 770	Davao City District Engineering Office	Yes	Competitive Bidding	9/20/2019-9/26/2019	11/12/2019	1/3/2020 - 1/8/2020	1/6/2020 - 1/12/2020	GAA 2020	76,931,000.00		76,931,000.00	Preventive Maintenance: Asphalt Overlay
64	Preventive Maintenance - Asphalt Overlay :R Castillo St - (S01459MN) Chainage 000 - Chainage 1831	Davao City District Engineering Office	Yes	Competitive Bidding	9/12/2019-9/18/2019	11/12/2019	1/3/2020 - 1/8/2020	1/6/2020 - 1/12/2020	GAA 2020	38,125,000.00		38,125,000.00	Preventive Maintenance: Asphalt Overlay
65	Preventive Maintenance - Asphalt Overlay : R Castillo St - K1504 + 000 - K1505 + 000	Davao City District Engineering Office	Yes	Competitive Bidding	11/14/2019-11/20/2019	12/26/2019	1/10/2020-1/13/2020	1/14/2020-1/20/2020	GAA 2020	22,053,000.00		22,053,000.00	Preventive Maintenance: Asphalt Overlay
66	Rehabilitation of Road Slip - Fatima-Malabog Rd - K1507 + 490 - K 1507 + 620, K1508 + 000 - K1508 + 210, K1508 + 678 - K1508+760	Davao City District Engineering Office	Yes	Competitive Bidding	11/14/2019-11/20/2019	12/26/2019	1/10/2020-1/13/2020	1/14/2020-1/20/2020	GAA 2020	85,103,000.00		85,103,000.00	Construction of Roads
67	Reconstruction to Concrete Pavement: Daang Maharlika (MN) - K1488 + 500 - K1488 + 877	Davao City District Engineering Office	Yes	Competitive Bidding	11/14/2019-11/20/2019	12/26/2019	1/10/2020-1/13/2020	1/14/2020-1/20/2020	GAA 2020	20,131,000.00		20,131,000.00	Reconstruction of Roads
68	Reconstruction to Concrete Pavement:Daang Maharlika (MN) - K1495 + 798 - K1496 + 765	Davao City District Engineering Office	Yes	Competitive Bidding	11/7/2019-11/13/2019	12/12/2019	1/9/2020-1/13/2020	1/14/2020-1/20/2020	GAA 2020	37,080,000.00		37,080,000.00	Reconstruction of Roads
69	Reconstruction to Concrete Pavement:Daang Maharlika (MN) - K1502 + 480	Davao City District Engineering Office	Yes	Competitive Bidding	11/7/2019-11/13/2019	12/12/2019	1/9/2020-1/13/2020	1/14/2020-1/20/2020	GAA 2020	92,189,000.00		92,189,000.00	Reconstruction of Roads
70	Construction of Drainage Structure - Dacudao Rd - K1507 + (-726) - K1507 + 861	Davao City District Engineering Office	Yes	Competitive Bidding	11/7/2019-11/13/2019	12/12/2019	1/9/2020-1/13/2020	1/14/2020-1/20/2020	GAA 2020	71,600,000.00		71,600,000.00	Construction of Drainage Structure



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Davao City District Engineering Office

INDICATIVE ANNUAL PROCUREMENT PLAN BASED ON NEP FY 2020 FOR CIVIL WORKS

No.	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
71	Construction of Drainage Structure - Dacudao Rd - K1509 + (-760) - K1509 + 813	Davao City District Engineering Office	Yes	Competitive Bidding	11/7/2019-11/13/2019	12/12/2019	1/9/2020-1/13/2020	1/14/2020-1/20/2020	GAA 2020	70,980,000.00		70,980,000.00	Construction of Drainage Structure
72	Construction of Drainage Structure - R Castillo St - K1505 + 864	Davao City District Engineering Office	Yes	Competitive Bidding	11/7/2019-11/13/2019	12/12/2019	1/9/2020-1/13/2020	1/14/2020-1/20/2020	GAA 2020	33,800,000.00		33,800,000.00	Construction of Drainage Structure
73	Rehabilitation of Road Slope Structure - Fatima-Malabog Rd - K1501 + 200 - K1501 + 500, K1502 + 200 - K1503 + 215	Davao City District Engineering Office	Yes	Competitive Bidding	11/14/2019-11/20/2019	12/26/2019	1/10/2020-1/13/2020	1/14/2020-1/20/2020	GAA 2020	68,803,000.00		68,803,000.00	Construction of Roads
74	Retrofitting/Strengthening of Ilang Br. (B00003MN) along Daang Maharlika (MN)	Davao City District Engineering Office	Yes	Competitive Bidding	11/7/2019-11/13/2019	12/12/2019	1/9/2020-1/13/2020	1/14/2020-1/20/2020	GAA 2020	3,720,000.00		3,720,000.00	Retrofitting/Strengthening of Permanent Bridges
75	Retrofitting/Strengthening of Panacan Br. (B00004MN) along Daang Maharlika (MN)	Davao City District Engineering Office	Yes	Competitive Bidding	11/7/2019-11/13/2019	12/12/2019	1/9/2020-1/13/2020	1/14/2020-1/20/2020	GAA 2020	3,880,000.00		3,880,000.00	Retrofitting/Strengthening of Permanent Bridges
76	Retrofitting/Strengthening of Bunawan Br. 2 (B01619MN) along Daang Maharlika (MN)	Davao City District Engineering Office	Yes	Competitive Bidding	11/7/2019-11/13/2019	12/12/2019	1/9/2020-1/13/2020	1/14/2020-1/20/2020	GAA 2020	90,000,000.00		90,000,000.00	Widening of Permanent Bridges
77	Construction of Drainage along Gospel St.-Jct. R. Castillo St., Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	10/17/2019-10/23/2019	11/26/2019	1/15/2020 - 1/20/2020	1/21/2020 - 1/27/2020	GAA 2020	17,500,000.00		17,500,000.00	Construction of Drainage
78	Construction of Drainage along Jade Valley to outfall, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	10/17/2019-10/23/2019	11/26/2019	1/15/2020 - 1/20/2020	1/21/2020 - 1/27/2020	GAA 2020	43,000,000.00		43,000,000.00	Construction of Drainage
79	Construction of Drainage along Jct. Porras-N. Torres St.-Del Pilar St.-Jct. Dacudao Ave., Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	10/17/2019-10/23/2019	11/26/2019	1/15/2020 - 1/20/2020	1/21/2020 - 1/27/2020	GAA 2020	53,300,000.00		53,300,000.00	Construction of Drainage
80	Construction of Drainage at Veloso St., Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	10/10/2019-10/16/2019	11/21/2019	1/13/2020 - 1/16/2020	1/17/2020 - 1/23/2020	GAA 2020	43,000,000.00		43,000,000.00	Construction of Drainage



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Davao City District Engineering Office

INDICATIVE ANNUAL PROCUREMENT PLAN BASED ON NEP FY 2020 FOR CIVIL WORKS

No.	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
81	Construction of Flood Control Structure along Malagamot Road-Jct. Mudlang Road, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	10/10/2019-10/16/2019	11/21/2019	1/13/2020 - 1/16/2020	1/17/2020 - 1/23/2020	GAA 2020	9,310,000.00		9,310,000.00	Construction of Flood Control Structure
82	Construction of Flood Mitigation Structure - Lasang River Flood Control, Lasang Section, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	10/25/2019-10/31/2019	12/12/2019	1/9/2020 - 1/13/2020	1/21/2020 - 1/27/2020	GAA 2020	100,000,000.00		100,000,000.00	Construction of Flood Mitigation Structure
83	Construction of Flood Mitigation Structure - Lasang River Flood Control, Paquibato Proper Section, Brgy. Paquibato Proper, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	10/25/2019-10/31/2019	12/03/2019	1/16/2020 - 1/20/2020	1/21/2020 - 1/27/2020	GAA 2020	100,000,000.00		100,000,000.00	Construction of Flood Mitigation Structure
84	Construction of Flood Mitigation Structure - Lasang River Flood Control, Sta 38+999 - Sta. 39+464, Sta. 39+992 -40+231, Right Bank, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	9/26/2019-10/2/2019	11/12/2019	1/6/2020 - 1/11/2020	1/8/2020 -1/14/2020	GAA 2020	50,000,000.00		50,000,000.00	Construction of Flood Mitigation Structure
85	Construction of Flood Mitigation Structure - Panacan River Flood Control, Sta. 1+340 - Sta. 1+854, North Side, Right Bank, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/7/2019-11/13/2019	12/12/2019	1/9/2020-1/13/2020	1/14/2020-1/20/2020	GAA 2020	50,000,000.00		50,000,000.00	Construction of Flood Mitigation Structure
86	Construction of Flood Mitigation Structure - Panacan River Flood Control, Sta. 2+359 - Sta. 2+857, South Side, Both Bank, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/7/2019-11/13/2019	12/12/2019	1/9/2020-1/13/2020	1/14/2020-1/20/2020	GAA 2020	50,000,000.00		50,000,000.00	Construction of Flood Mitigation Structure
87	Construction of Flood Mitigation Structure - Davao River Basin, Mandug Section, Right Bank, Brgy. Mandug, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/7/2019-11/13/2019	12/12/2019	1/9/2020-1/13/2020	1/14/2020-1/20/2020	GAA 2020	56,000,000.00		56,000,000.00	Construction of Flood Mitigation Facilities
88	Construction of Flood Mitigation Structure - Davao River Basin, Tigatto Flood Control, Left Bank, Brgy. Tigatto, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/7/2019-11/13/2019	12/12/2019	1/9/2020-1/13/2020	1/14/2020-1/20/2020	GAA 2020	21,000,000.00		21,000,000.00	Construction of Flood Mitigation Facilities
89	Construction of Concrete Road: Jct. Fatima-Malabog Road leading to Megkawayan Peak Resort, Brgy. Malabog, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/14/2019-11/20/2019	12/26/2019	1/10/2020-1/13/2020	1/14/2020-1/20/2020	GAA 2020	15,000,000.00		15,000,000.00	Construction of Concrete Road
90	Construction of Concrete Road: Jct. Lacatan St.- Bangus St. - Sarphil Road - Holy Cross Drive Road Bolcan St. leading to Puentesquina Orchids & Tropical Plants, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/14/2019-11/20/2019	12/26/2019	1/10/2020-1/13/2020	1/14/2020-1/20/2020	GAA 2020	24,235,000.00		24,235,000.00	Construction of Concrete Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Davao City District Engineering Office

INDICATIVE ANNUAL PROCUREMENT PLAN BASED ON NEP FY 2020 FOR CIVIL WORKS

No.	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
91	Construction of Concrete Road: Malabog-Paquibato Road leading to Megkawayan Peak Resort, Brgy. Malabog, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/14/2019-11/20/2019	12/26/2019	1/10/2020-1/13/2020	1/14/2020-1/20/2020	GAA 2020	40,000,000.00		40,000,000.00	Construction of Concrete Road
92	Construction of Concrete Road: Sitio Binaton - Sitio Polokon - Jct. KTC Road leading to Megkawayan Peak Resort and Remy Areja's Resort, Brgy. Malabog, Paquibato District, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/14/2019-11/20/2019	12/26/2019	1/10/2020-1/13/2020	1/14/2020-1/20/2020	GAA 2020	30,000,000.00		30,000,000.00	Construction of Concrete Road
93	Construction of Concrete Road: Callawa Proper-Purok 5, 14, and 15 Road connecting Cassava Processing Area in support of Cassava, Banana and Cacao Industries of Brgy. Callawa, Buhangin District, Davao City, Davao del Sur	Davao City District Engineering Office	Yes	Competitive Bidding	11/14/2019-11/20/2019	12/26/2019	1/10/2020-1/13/2020	1/14/2020-1/20/2020	GAA 2020	25,000,000.00		25,000,000.00	Construction of Concrete Road
94	Construction of Concrete Road: Sitio Tibungol-Purok 13 Road connecting to future Cacao & Coconut Processing Area in Support of Cacao, Banana & Coconut Industries of Barangay Pandaitan, Paquibato District, Davao City, Davao del Sur	Davao City District Engineering Office	Yes	Competitive Bidding	11/14/2019-11/20/2019	12/26/2019	1/10/2020-1/13/2020	1/14/2020-1/20/2020	GAA 2020	20,000,000.00		20,000,000.00	Construction of Concrete Road
95	Construction of Base Operation Building, Tactical Operations Wing Eastern Mindanao (TOWEASTMIN), Old Airport, Brgy. Sasa, Davao City	Davao City District Engineering Office	No	Competitive Bidding	12/20/2019-12/26/2019	01/30/2020	2/19/2020-2/24/2020	2/25/2020-3/3/2020	GAA 2020	16,000,000.00		16,000,000.00	Construction of Multi-Purpose Building
96	Construction of Multipurpose Attack Craft (MPAC) Slipway and Boathouse, Naval Station Felix Apolinario, Brgy. Panacan, Davao City	Davao City District Engineering Office	No	Competitive Bidding	12/20/2019-12/26/2019	01/30/2020	2/19/2020-2/24/2020	2/25/2020-3/3/2020	GAA 2020	85,000,000.00		85,000,000.00	Construction of Multi-Purpose Building
97	Construction of Typhoon Shelter Hangar for Presidential Aircraft (Fixed Wing), Tactical Operations Wing Eastern Mindanao (TOWEASTMIN), Old Airport, Brgy. Sasa, Davao City	Davao City District Engineering Office	No	Competitive Bidding	12/20/2019-12/26/2019	01/30/2020	2/19/2020-2/24/2020	2/25/2020-3/3/2020	GAA 2020	60,000,000.00		60,000,000.00	Construction of Multi-Purpose Building
98	Construction of Road at Sitio Ayagon, Brgy. Lumiad to Sitio Salukadang, Brgy. Mapula, Paquibato District, Davao City	Davao City District Engineering Office	No	Competitive Bidding	11/29/2019-12/5/2019	01/09/2020	1/27/2020-1/30/2020	1/31/2020-2/6/2020	GAA 2020	50,000,000.00		50,000,000.00	Construction of Road
99	Construction of Road at Sitio Banban, Brgy. Lumiad to Brgy. Malabog, Paquibato District, Davao City	Davao City District Engineering Office	No	Competitive Bidding	11/29/2019-12/5/2019	01/09/2020	1/27/2020-1/30/2020	1/31/2020-2/6/2020	GAA 2020	40,000,000.00		40,000,000.00	Construction of Road
100	Construction of Road at Sitio Salukadang Brgy. Mapula going to Brgy. Malabog, Paquibato District, Davao City	Davao City District Engineering Office	No	Competitive Bidding	11/29/2019-12/5/2019	01/09/2020	1/27/2020-1/30/2020	1/31/2020-2/6/2020	GAA 2020	40,000,000.00		40,000,000.00	Construction of Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Davao City District Engineering Office

INDICATIVE ANNUAL PROCUREMENT PLAN BASED ON NEP FY 2020 FOR CIVIL WORKS

No.	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement / Po Postina of IB/REI	Submission / Odenina of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
101	Construction of Road at Sitio Salukadang going to Mapula Main road, Brgy. Mapula, Paquibato District, Davao City	Davao City District Engineering Office	No	Competitive Bidding	11/29/2019-12/5/2019	01/09/2020	1/27/2020-1/30/2020	1/31/2020-2/6/2020	GAA 2020	50,000,000.00		50,000,000.00	Construction of Road
102	Construction of Hanging Bridge at Sitio Apalili Panaga River, Brgy. Colosas, Paquibato District, Davao City	Davao City District Engineering Office	No	Competitive Bidding	12/6/2019-12/12/2019	01/14/2020	1/31/2020-2/3/2020	2/4/2020-2/10/2020	GAA 2020	9,000,000.00		9,000,000.00	Construction of Bridge
103	Rehabilitation of School Building (including site development), Gatungan ES, Brgy. Gatungan, Davao City	Davao City District Engineering Office	No	Competitive Bidding	12/6/2019-12/12/2019	01/14/2020	1/31/2020-2/3/2020	2/4/2020-2/10/2020	GAA 2020	3,000,000.00		3,000,000.00	Rehabilitation of School Building
104	Concreting of road, Purok 10 (Bosque), Bunawan Proper to Purok 6, Sitio Marquez, Brgy. San Isidro, Davao City	Davao City District Engineering Office	No	Competitive Bidding	12/6/2019-12/12/2019	01/14/2020	1/31/2020-2/3/2020	2/4/2020-2/10/2020	GAA 2020	3,000,000.00		3,000,000.00	Construction of Concrete Road
105	Construction (Completion) of Multi-Purpose Building (Brgy. Hall), Sumimao, Davao City	Davao City District Engineering Office	No	Competitive Bidding	11/29/2019-12/19/2019	01/09/2020	1/27/2020-1/30/2020	1/31/2020-2/6/2020	GAA 2020	1,500,000.00		1,500,000.00	Construction (Completion) of Multi-Purpose Building
106	Construction (Completion) of Multi-Purpose Building (covered court), Sumimao, Davao City	Davao City District Engineering Office	No	Competitive Bidding	11/29/2019-12/19/2019	01/09/2020	1/27/2020-1/30/2020	1/31/2020-2/6/2020	GAA 2020	1,500,000.00		1,500,000.00	Construction (Completion) of Multi-Purpose Building
107	Construction of 2-Storey Multi-Purpose Building, Brgy. Leon Garcia, Davao City	Davao City District Engineering Office	No	Competitive Bidding	11/29/2019-12/19/2019	01/09/2020	1/27/2020-1/30/2020	1/31/2020-2/6/2020	GAA 2020	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
108	Construction of 3-storey Multi-Purpose Building (Brgy. Hall), Brgy. Pañalum, Davao City	Davao City District Engineering Office	No	Competitive Bidding	11/29/2019-12/19/2019	01/09/2020	1/27/2020-1/30/2020	1/31/2020-2/6/2020	GAA 2020	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
109	Construction of 3-storey Multi-Purpose Building (Brgy. Hall), Sitio Panaga, Brgy. Colosas, Davao City	Davao City District Engineering Office	No	Competitive Bidding	12/6/2019-12/12/2019	01/14/2020	1/31/2020-2/3/2020	2/4/2020-2/10/2020	GAA 2020	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
110	Construction of Multi-Purpose Building (Brgy. Hall), Brgy. Fatima, Davao City	Davao City District Engineering Office	No	Competitive Bidding	12/6/2019-12/12/2019	01/14/2020	1/31/2020-2/3/2020	2/4/2020-2/10/2020	GAA 2020	4,900,000.00		4,900,000.00	Construction of Multi-Purpose Building



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Davao City District Engineering Office

INDICATIVE ANNUAL PROCUREMENT PLAN BASED ON NEP FY 2020 FOR CIVIL WORKS

No.	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
111	Construction of Multi-Purpose Building (Brgy. Hall), Brgy. Malabog, Davao City	Davao City District Engineering Office	No	Competitive Bidding	12/6/2019-12/12/2019	01/14/2020	1/31/2020-2/3/2020	2/4/2020-2/10/2020	GAA 2020	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
112	Construction of Multi-Purpose Building (Brgy. Hall), Sitio Quince-Quince, Purok 11, Brgy. Salapawan, Davao City	Davao City District Engineering Office	No	Competitive Bidding	12/13/2019-12/19/2019	01/23/2020	2/12/2020-2/14/2020	2/17/2020-2/24/2020	GAA 2020	4,000,000.00		4,000,000.00	Construction of Multi-Purpose Building
113	Construction of Multi-Purpose Building (Brgy. Hall), Upper Mapula, Brgy. Mapula, Davao City	Davao City District Engineering Office	No	Competitive Bidding	12/13/2019-12/19/2019	01/16/2020	2/5/2020-2/10/2020	2/11/2020-2/17/2020	GAA 2020	4,000,000.00		4,000,000.00	Construction of Multi-Purpose Building
114	Construction of Multi-Purpose Building (covered court), Damiana, Brgy. Bunawan Proper, Davao City	Davao City District Engineering Office	No	Competitive Bidding	12/13/2019-12/19/2019	01/16/2020	2/5/2020-2/10/2020	2/11/2020-2/17/2020	GAA 2020	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
115	Rehabilitation of Multi-Purpose Building and covered court, Sitio Tibungol, Brgy. Pandaitan, Davao City	Davao City District Engineering Office	No	Competitive Bidding	12/13/2019-12/19/2019	01/16/2020	2/5/2020-2/10/2020	2/11/2020-2/17/2020	GAA 2020	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
116	Construction of drainage, Soliman, Block 2, Brgy. Tomas Monteverde, Davao City	Davao City District Engineering Office	No	Competitive Bidding	12/20/2019-12/26/2019	01/30/2020	2/19/2020-2/24/2020	2/25/2020-3/3/2020	GAA 2020	3,000,000.00		3,000,000.00	Construction of Drainage
117	Concrete Reblocking of road, Mother Purok, Brgy. Paquibato Proper, Davao City	Davao City District Engineering Office	No	Competitive Bidding	12/13/2019-12/19/2019	01/23/2020	2/12/2020-2/14/2020	2/17/2020-2/24/2020	GAA 2020	5,000,000.00		5,000,000.00	Construction of Concrete Road
118	Concreting of Road, Purok 2 to Purok 11, Brgy. Communal, Davao City	Davao City District Engineering Office	No	Competitive Bidding	12/6/2019-12/12/2019	01/14/2020	1/31/2020-2/3/2020	2/4/2020-2/10/2020	GAA 2020	3,000,000.00		3,000,000.00	Construction of Hanging Bridge
119	Opening of Road from Purok Baungon, Brgy. Mabuhay to Purok Tagaytay, Brgy. Paradise Embac, Davao City	Davao City District Engineering Office	No	Competitive Bidding	12/20/2019-12/26/2019	01/30/2020	2/19/2020-2/24/2020	2/25/2020-3/3/2020	GAA 2020	3,000,000.00		3,000,000.00	Construction of Concrete Road
120	Construction of footbridges, Brgy. Ilang, Davao City	Davao City District Engineering Office	No	Competitive Bidding	12/20/2019-12/26/2019	01/30/2020	2/19/2020-2/24/2020	2/25/2020-3/3/2020	GAA 2020	3,000,000.00		3,000,000.00	Construction of Concrete Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Davao City District Engineering Office

INDICATIVE ANNUAL PROCUREMENT PLAN BASED ON NEP FY 2020 FOR CIVIL WORKS

No.	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Po Postina of IB/REI	Submission/ Ooenina of Bids	Notice of Award	Contract Sianina		Total	MOOE	CO	
121	Construction of Water System - Level III (overhead tank reservoir), Purok 1, Brgy. Mahayag, Davao City	Davao City District Engineering Office	No	Competitive Bidding	12/6/2019-12/12/2019	01/14/2020	1/31/2020-2/3/2020	2/4/2020-2/10/2020	GAA 2020	5,000,000.00		5,000,000.00	Construction of Water System
122	Rehabilitation of Multi-Purpose Building (Barangay Hall), Talomo, Davao City	Davao City District Engineering Office	No	Competitive Bidding	12/13/2019-12/19/2019	01/16/2020	2/5/2020-2/10/2020	2/11/2020-2/17/2020	GAA 2020	10,000,000.00		10,000,000.00	Rehabilitation of Multi-Purpose Building
123	Construction (Completion) of Multi-Purpose Building at the City Library Complex, Davao City	Davao City District Engineering Office	No	Competitive Bidding	12/13/2019-12/19/2019	01/16/2020	2/5/2020-2/10/2020	2/11/2020-2/17/2020	GAA 2020	12,740,000.00		12,740,000.00	Construction (Completion) of Multi-Purpose Building
124	Construction (Completion) of Multi-Purpose Building, Barangay Bucana, Bago Aplaya, Davao City, Davao	Davao City District Engineering Office	No	Competitive Bidding	12/13/2019-12/19/2019	01/16/2020	2/5/2020-2/10/2020	2/11/2020-2/17/2020	GAA 2020	1,960,000.00		1,960,000.00	Construction (Completion) of Multi-Purpose Building
125	Construction (Completion) of Multi-purpose Building, Brgy. 14-B, Davao City	Davao City District Engineering Office	No	Competitive Bidding	12/13/2019-12/19/2019	01/16/2020	2/5/2020-2/10/2020	2/11/2020-2/17/2020	GAA 2020	2,000,000.0		2,000,000.0	Construction (Completion) of Multi-Purpose Building
126	Construction (Completion) of Multi-Purpose Building, Brgy. 19-B, Davao City	Davao City District Engineering Office	No	Competitive Bidding	12/13/2019-12/19/2019	01/16/2020	2/5/2020-2/10/2020	2/11/2020-2/17/2020	GAA 2020	2,000,000.0		2,000,000.0	Construction (Completion) of Multi-Purpose Building
127	Construction (Completion) of Multi-purpose Building, Brgy. 2-A, Davao City	Davao City District Engineering Office	No	Competitive Bidding	12/13/2019-12/19/2019	01/16/2020	2/5/2020-2/10/2020	2/11/2020-2/17/2020	GAA 2020	5,000,000.00		5,000,000.00	Construction (Completion) of Multi-Purpose Building
128	Construction (Completion) of Multi-Purpose Building, Brgy. 33-D, Davao City	Davao City District Engineering Office	No	Competitive Bidding	12/6/2019-12/12/2019	01/14/2020	1/31/2020-2/3/2020	2/4/2020-2/10/2020	GAA 2020	2,000,000.0		2,000,000.0	Construction (Completion) of Multi-Purpose Building
129	Construction of Hanging Bridge, Brgy. Wines, Baguio District, Davao City	Davao City District Engineering Office	No	Competitive Bidding	12/6/2019-12/12/2019	01/14/2020	1/31/2020-2/3/2020	2/4/2020-2/10/2020	GAA 2020	5,000,000.00		5,000,000.00	Construction of Hanging Bridge
130	Construction of Multi-Purpose Building, Brgy. 3-A, Davao City	Davao City District Engineering Office	No	Competitive Bidding	12/6/2019-12/12/2019	01/14/2020	1/31/2020-2/3/2020	2/4/2020-2/10/2020	GAA 2020	2,000,000.0		2,000,000.0	Construction of Multi-Purpose Building



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Davao City District Engineering Office

INDICATIVE ANNUAL PROCUREMENT PLAN BASED ON NEP FY 2020 FOR CIVIL WORKS

No.	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Po Postina of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
131	Construction of Multi-Purpose Building, Brgy. Acacia, Davao City	Davao City District Engineering Office	No	Competitive Bidding	12/13/2019-12/19/2019	01/23/2020	2/12/2020-2/14/2020	2/17/2020-2/24/2020	GAA 2020	2,000,000.0		2,000,000.0	Construction of Multi-Purpose Building
132	Construction of Multi-Purpose Building, Brgy. Anglongto, Davao City	Davao City District Engineering Office	No	Competitive Bidding	12/6/2019-12/12/2019	01/14/2020	1/31/2020-2/3/2020	2/4/2020-2/10/2020	GAA 2020	2,000,000.0		2,000,000.0	Construction of Multi-Purpose Building
133	Construction of Multi-Purpose Building, Brgy. Bankas Heights, Toril, Davao City	Davao City District Engineering Office	No	Competitive Bidding	12/6/2019-12/12/2019	01/14/2020	1/31/2020-2/3/2020	2/4/2020-2/10/2020	GAA 2020	2,000,000.0		2,000,000.0	Construction of Multi-Purpose Building
134	Construction of Multi-Purpose Building, Brgy. Bunawan, Davao City	Davao City District Engineering Office	No	Competitive Bidding	12/6/2019-12/12/2019	01/14/2020	1/31/2020-2/3/2020	2/4/2020-2/10/2020	GAA 2020	2,000,000.0		2,000,000.0	Construction of Multi-Purpose Building
135	Construction of Multi-purpose Building, Brgy. Lubogan, Toril District, Davao City	Davao City District Engineering Office	No	Competitive Bidding	12/6/2019-12/12/2019	01/14/2020	1/31/2020-2/3/2020	2/4/2020-2/10/2020	GAA 2020	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
136	Construction of Multi-Purpose Building, Brgy. Mudiang, Davao City	Davao City District Engineering Office	No	Competitive Bidding	12/6/2019-12/12/2019	01/14/2020	1/31/2020-2/3/2020	2/4/2020-2/10/2020	GAA 2020	2,000,000.0		2,000,000.0	Construction of Multi-Purpose Building
137	Construction of Multi-Purpose Building, Brgy. Riverside, Davao City	Davao City District Engineering Office	No	Competitive Bidding	12/6/2019-12/12/2019	01/14/2020	1/31/2020-2/3/2020	2/4/2020-2/10/2020	GAA 2020	2,000,000.0		2,000,000.0	Construction of Multi-Purpose Building
138	Construction of Multi-Purpose Building, Brgy. Toril Poblacion, Davao City	Davao City District Engineering Office	No	Competitive Bidding	12/13/2019-12/19/2019	01/23/2020	2/12/2020-2/14/2020	2/17/2020-2/24/2020	GAA 2020	1,000,000.00		1,000,000.00	Construction of Multi-Purpose Building
139	Construction of Multi-Purpose Building, Brgy. Waan, Davao City	Davao City District Engineering Office	No	Competitive Bidding	12/13/2019-12/19/2019	01/23/2020	2/12/2020-2/14/2020	2/17/2020-2/24/2020	GAA 2020	2,000,000.0		2,000,000.0	Construction of Multi-Purpose Building
140	Construction of Multi-purpose Building, Purok Sagittarius 2, Brgy. Lasang, Davao City	Davao City District Engineering Office	No	Competitive Bidding	12/13/2019-12/19/2019	01/23/2020	2/12/2020-2/14/2020	2/17/2020-2/24/2020	GAA 2020	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Davao City District Engineering Office

INDICATIVE ANNUAL PROCUREMENT PLAN BASED ON NEP FY 2020 FOR CIVIL WORKS

No.	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Po Postina of IB/REI	Submission/ Openina of Bids	Notice of Award	Contract Sianina		Total	MOOE	CO	
141	Construction of Multi-purpose Building, Purok Sagittarius 2, Brgy. Lasang, Davao City	Davao City District Engineering Office	No	Competitive Bidding	12/13/2019-12/19/2019	01/23/2020	2/12/2020-2/14/2020	2/17/2020-2/24/2020	GAA 2020	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
142	Rehabilitation of Existing Multi-Purpose Building, Brgy. 21-C, Davao City	Davao City District Engineering Office	No	Competitive Bidding	12/20/2019-12/26/2019	01/28/2020	2/18/2020-2/20/2020	2/21/2020-2/28/2020	GAA 2020	2,000,000.0		2,000,000.0	Rehabilitation of Multi-Purpose Building
143	Rehabilitation of Existing Multi-Purpose Building, Brgy. 31-D, Davao City	Davao City District Engineering Office	No	Competitive Bidding	12/20/2019-12/26/2019	01/28/2020	2/18/2020-2/20/2020	2/21/2020-2/28/2020	GAA 2020	2,000,000.0		2,000,000.0	Rehabilitation of Multi-Purpose Building
144	Rehabilitation of Existing Multi-Purpose Building, Brgy. 4-A, Davao City	Davao City District Engineering Office	No	Competitive Bidding	12/20/2019-12/26/2019	01/28/2020	2/18/2020-2/20/2020	2/21/2020-2/28/2020	GAA 2020	2,000,000.0		2,000,000.0	Rehabilitation of Multi-Purpose Building
145	Rehabilitation of Existing Multi-Purpose Building, Brgy. 76-A Bucana, Davao City	Davao City District Engineering Office	No	Competitive Bidding	12/20/2019-12/26/2019	01/28/2020	2/18/2020-2/20/2020	2/21/2020-2/28/2020	GAA 2020	2,000,000.0		2,000,000.0	Rehabilitation of Multi-Purpose Building
146	Rehabilitation of Existing Multi-Purpose Building, Brgy. 9-A, Davao City	Davao City District Engineering Office	No	Competitive Bidding	12/20/2019-12/26/2019	01/28/2020	2/18/2020-2/20/2020	2/21/2020-2/28/2020	GAA 2020	2,000,000.0		2,000,000.0	Rehabilitation of Multi-Purpose Building
147	Rehabilitation of Existing Multi-Purpose Building, Brgy. Bago Aplaya, Davao City	Davao City District Engineering Office	No	Competitive Bidding	12/20/2019-12/26/2019	01/28/2020	2/18/2020-2/20/2020	2/21/2020-2/28/2020	GAA 2020	2,000,000.0		2,000,000.0	Rehabilitation of Multi-Purpose Building
148	Rehabilitation of Existing Multi-Purpose Building, Brgy. Centro (San Juan), Davao City	Davao City District Engineering Office	No	Competitive Bidding	12/20/2019-12/26/2019	01/28/2020	2/18/2020-2/20/2020	2/21/2020-2/28/2020	GAA 2020	2,000,000.0		2,000,000.0	Rehabilitation of Multi-Purpose Building
149	Rehabilitation of Existing Multi-Purpose Building, Brgy. Matina Crossing, Davao City	Davao City District Engineering Office	No	Competitive Bidding	12/20/2019-12/26/2019	01/28/2020	2/18/2020-2/20/2020	2/21/2020-2/28/2020	GAA 2020	2,000,000.0		2,000,000.0	Rehabilitation of Multi-Purpose Building
150	Rehabilitation of Existing Multi-Purpose Building, Brgy. Maa, Davao City	Davao City District Engineering Office	No	Competitive Bidding	12/20/2019-12/26/2019	01/28/2020	2/18/2020-2/20/2020	2/21/2020-2/28/2020	GAA 2020	1,000,000.0		1,000,000.0	Rehabilitation of Multi-Purpose Building



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Davao City District Engineering Office

INDICATIVE ANNUAL PROCUREMENT PLAN BASED ON NEP FY 2020 FOR CIVIL WORKS

No.	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Po Postina of IB/REI	Submission/ Openina of Bids	Notice of Award	Contract Sianina		Total	MOOE	CO	
151	Rehabilitation of Existing Multi-Purpose Building, Brgy. Matina Crossing, Davao City	Davao City District Engineering Office	No	Competitive Bidding	12/20/2019-12/26/2019	01/28/2020	2/18/2020-2/20/2020	2/21/2020-2/28/2020	GAA 2020	1,000,000.0		1,000,000.0	Rehabilitation of Multi-Purpose Building
152	Rehabilitation of Existing Multi-Purpose Building, Brgy. Matina Pangi, Davao City	Davao City District Engineering Office	No	Competitive Bidding	12/20/2019-12/26/2019	01/28/2020	2/18/2020-2/20/2020	2/21/2020-2/28/2020	GAA 2020	1,000,000.0		1,000,000.0	Rehabilitation of Multi-Purpose Building
153	Rehabilitation of Drainage, Brgy. 17-B, Davao City	Davao City District Engineering Office	No	Competitive Bidding	12/20/2019-12/26/2019	01/28/2020	2/18/2020-2/20/2020	2/21/2020-2/28/2020	GAA 2020	1,000,000.0		1,000,000.0	Rehabilitation of Multi-Purpose Building
154	Construction of Flood Mitigation Structure from Purok San Antonio to Purok NHA Mamay, Buhangin Proper, 2nd District of Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/7/2019-11/13/2019	12/19/2019	1/6/2020-1/9/2020	1/10/2020-1/16/2020	GAA 2020	2,000,000.00		2,000,000.00	Rehabilitation of Drainage
155	Construction of Flood Mitigation Structure from Purok San Antonio to Purok NHA Mamay, Buhangin Proper, 2nd District of Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/7/2019-11/13/2019	12/19/2019	1/6/2020-1/9/2020	1/10/2020-1/16/2020	GAA 2020	5,000,000.00		5,000,000.00	Construction of Flood Mitigation Structure
156	Concreting of Road with Drainage in Barangay 76-A Bucana (Dove Street, Ecoland), Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/7/2019-11/13/2019	12/19/2019	1/6/2020-1/9/2020	1/10/2020-1/16/2020	GAA 2020	5,000,000.00		5,000,000.00	Construction of Flood Mitigation Structure
157	Concreting of Road, Barangay Lubogan, Toril District, Davao City	Davao City District Engineering Office	No	Competitive Bidding	12/20/2019-12/26/2019	01/28/2020	2/18/2020-2/20/2020	2/23/2020-3/2/2020	GAA 2020	3,000,000.00		3,000,000.00	Construction of Road
158	Concreting of Road, Barangay Mintal, Tugbok District, Davao City	Davao City District Engineering Office	No	Competitive Bidding	12/20/2019-12/26/2019	01/28/2020	2/18/2020-2/20/2020	2/23/2020-3/2/2020	GAA 2020	4,000,000.00		4,000,000.00	Construction of Road
159	Concreting of Road, Barangay Tagurano, Toril District, Davao City	Davao City District Engineering Office	No	Competitive Bidding	12/20/2019-12/26/2019	01/28/2020	2/18/2020-2/20/2020	2/23/2020-3/2/2020	GAA 2020	4,000,000.00		4,000,000.00	Construction of Road
160	Rehabilitation of Road, Brgy. 22-C, Davao City	Davao City District Engineering Office	No	Competitive Bidding	12/20/2019-12/26/2019	01/28/2020	2/18/2020-2/20/2020	2/23/2020-3/2/2020	GAA 2020	4,000,000.00		4,000,000.00	Construction of Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Davao City District Engineering Office

INDICATIVE ANNUAL PROCUREMENT PLAN BASED ON NEP FY 2020 FOR CIVIL WORKS

No.	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
161	Rehabilitation of Road, Brgy. 6-A, Davao City	Davao City District Engineering Office	No	Competitive Bidding	12/20/2019-12/26/2019	01/28/2020	2/18/2020-2/20/2020	2/23/2020-3/2/2020	GAA 2020	2,000,000.00		2,000,000.00	Construction of Road
162	Rehabilitation of Multi-Purpose Building at Catalunan Grande Elementary School, Brgy. Catalunan Grande, Davao City	Davao City District Engineering Office	No	Competitive Bidding	12/20/2019-12/26/2019	01/28/2020	2/18/2020-2/20/2020	2/23/2020-3/2/2020	GAA 2020	3,000,000.00		3,000,000.00	Construction of Road


Prepared by:


MA. GLORIA G. SORRERA
BAC SECRETARIAT

Recommending Approval:


DWIGHT VINCENT J. FERNANDEZ
BAC CHAIRMAN

Approval:


RICHARD A. RAGASA
HEAD OF PROCURING ENTITY



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Davao City District Engineering Office

INDICATIVE ANNUAL PROCUREMENT PLAN BASED ON NEP FY 2020 FOR CIVIL WORKS

No.	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
161	Rehabilitation of Road, Brgy. 6-A, Davao City	Davao City District Engineering Office	No	Competitive Bidding	12/20/2019-12/26/2019	01/28/2020	2/18/2020-2/20/2020	2/23/2020-3/2/2020	GAA 2020	2,000,000.00		2,000,000.00	Construction of Road
162	Rehabilitation of Multi-Purpose Building at Catalunan Grande Elementary School, Brgy. Catalunan Grande, Davao City	Davao City District Engineering Office	No	Competitive Bidding	12/20/2019-12/26/2019	01/28/2020	2/18/2020-2/20/2020	2/23/2020-3/2/2020	GAA 2020	3,000,000.00		3,000,000.00	Construction of Road


Prepared by:


MA. GLORIA G. SORRERA
BAC SECRETARIAT

Recommending Approval:


DWIGHT VINCENT J. FERNANDEZ
BAC CHAIRMAN

Approval:


RICHARD A. RAGASA
HEAD OF PROCURING ENTITY



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Davao City District Engineering Office

INDICATIVE ANNUAL PROCUREMENT PLAN BASED ON NEP FY 2020 FOR CIVIL WORKS

No.	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Po Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
161	Rehabilitation of Road, Brgy. 6-A, Davao City	Davao City District Engineering Office	No	Competitive Bidding	12/20/2019-12/26/2019	01/28/2020	2/18/2020-2/20/2020	2/23/2020-3/2/2020	GAA 2020	2,000,000.00		2,000,000.00	Construction of Road
162	Rehabilitation of Multi-Purpose Building at Catalunan Grande Elementary School, Brgy. Catalunan Grande, Davao City	Davao City District Engineering Office	No	Competitive Bidding	12/20/2019-12/26/2019	01/28/2020	2/18/2020-2/20/2020	2/23/2020-3/2/2020	GAA 2020	3,000,000.00		3,000,000.00	Construction of Road

Prepared by:

MA. GLORIA G. SORRERA
BAC SECRETARIAT

Recommending Approval:

DWIGHT VINCENT J. FERNANDEZ
BAC CHAIRMAN

Approval:

RICHARD A. RAGASA
HEAD OF PROCURING ENTITY