

Republic of the Philippines  
Department of Public Works and Highways  
Davao City District Engineering Office  
L. Ma. Guerrero Street, Davao City  
Annex "B"

**ANNUAL PROCUREMENT PLAN 2018**

Standard Coding (Procurement I/D Contract ID)	Procurement Project (Contract Name)	PMO/ End-User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/Post of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total 000	MOOE	CO	
18LB0001	RECONSTRUCTION FROM CONCRETE TO CONCRETE OF DAVAO-COTABATO OLD ROAD K1523 + 300 - K1523 + 877	Const.	Competitive Bidding	10/02/2017	10/24/2017	12/06/2017	12/07/2017	REGULAR INFRASTRUCTUR E PROGRAM FY 2018	9,000.00			Road Concreting
18LB0002	CONSTRUCTION OF ROAD SLOPE PROTECTION STRUCTURE OF DAVAO CITY DIVERSION ROAD K1509 + 502 - K1509 + 540 K1512 + 840 - K1512 + 883	Const.	Competitive Bidding	11/30/2017	12/20/2017	01/12/2018	01/13/2018	REGULAR INFRASTRUCTUR E PROGRAM FY 2018	71,000.00			Slope Protection
18LB0003	CONSTRUCTION OF DRAINAGE STRUCTURE ALONG DAVAO CITY DIVERSION ROAD K1507 + 815 - K1510 + 905	Const.	Competitive Bidding	11/30/2017	12/20/2017	01/11/2018	01/12/2018	REGULAR INFRASTRUCTUR E PROGRAM FY 2018	60,000.00			Construction of Drainage
18LB0004	REHABILITATION / MAJOR REPAIR OF DRAINAGE STRUCTURE ALONG MAGSAYSAY AVENUE K1510 + (-499) - K1510 + 680	Const.	Competitive Bidding	11/28/2017	12/18/2017	01/04/2018	01/05/2018	REGULAR INFRASTRUCTUR E PROGRAM FY 2018	32,390.00			Rehabilitation of RCPC
18LB0005	ROAD WIDENING OF DAANG MAHARLIKA (MN) K1507 + 030 - K1507 + 220	Const.	Competitive Bidding	10/07/2017	10/24/2017	12/06/2017	12/07/2017	REGULAR INFRASTRUCTUR E PROGRAM FY 2018	3,445.00			Road Widening
18LB0006	ROAD WIDENING WITH REHABILITATION/RECONSTRUCTION/UPGRADING (ASPHALT TO CONCRETE) AND ROW OF DAVAO-BUKIDNON ROAD CW1 - K1698 + -629 - K1698 + 448 CW2 - K1698 + -629 - K1698 + - 314 ROW - K1698 + -629 - K1698 + -574	Const.	Competitive Bidding	11/28/2017	12/18/2017	12/29/2017	12/30/2017	REGULAR INFRASTRUCTUR E PROGRAM FY 2018	63,787.00			Road Widening including Drainage and RROW
18LB0007	ROAD WIDENING INCLUDING ROW OF DAVAO CITY DIVERSION ROAD K1512 + 460 - K1513 + 775	Const.	Competitive Bidding	11/28/2017	12/18/2017	12/29/2017	12/30/2017	REGULAR INFRASTRUCTUR E PROGRAM FY 2018	43,217.00			Road Widening including Drainage and RROW
18LB0008	OFF-CARRIAGEWAY IMPROVEMENT : SHOULDER PAVING / CONSTRUCTION, DAVAO-COTABATO RD (DAVAO CITY-JCT DIGOS SECT) K1520 + 060 - K1520 + 909	Const.	Competitive Bidding	11/25/2017	12/14/2017	01/07/2018	01/08/2018	REGULAR INFRASTRUCTUR E PROGRAM FY 2018	3,000.00			Off-Carriageway Improvement
18LB0009	OFF-CARRIAGEWAY IMPROVEMENT: FLARING OF INTERSECTIONS / IMPROVEMENT OF INTERSECTIONS, DAANG MAHARLIKA (MN) - QUIRINO AVENUE (S00001MN), K1509 + 175	Const.	Competitive Bidding	11/30/2017	12/20/2017	01/13/2018	01/14/2018	REGULAR INFRASTRUCTUR E PROGRAM FY 2018	3,780.00			Off-Carriageway Improvement

REPUBLIC OF THE PHILIPPINES  
Department of Public Works and Highways  
Davao City District Engineering Office  
L. Ma. Guerrero Street, Davao City  
Annex " B"  
**ANNUAL PROCUREMENT PLAN**

Standard Coding (Procurement I/D Contract ID)	Procurement Project (Contract Name)	PMO/ End-User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
				Ads/Post of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18LB0010	OFF-CARRIAGEWAY IMPROVEMENT: FLARING OF INTERSECTIONS / IMPROVEMENT OF INTERSECTIONS, DAVAO-COTABATO RD (DAVAO CITY-JCT DIGOS SECT) - SHRINE HILLS ROAD AND ABS-CBN QUIMPO DIVERSION ROAD (S00039MN) K1514 + 713, K1515 + 100	Const.	Competitive Bidding	11/30/2017	12/20/2017	01/13/2018	01/14/2018	REGULAR INFRASTRUCTURE PROGRAM FY 2018	3,990.00			Asphalt Overlay 80mm with Correction
18LB0011	OFF-CARRIAGEWAY IMPROVEMENT: FLARING OF INTERSECTIONS / IMPROVEMENT OF INTERSECTIONS, DAVAO-COTABATO RD (DAVAO CITY-JCT DIGOS SECT) - VALES SECTION (S00039MN) K1524 + 471	Const.	Competitive Bidding	11/25/2017	12/15/2017	12/19/2017	12/20/2017	REGULAR INFRASTRUCTURE PROGRAM FY 2018	1,878.00			Off-Carriageway Improvement
18LB0012	OFF-CARRIAGEWAY IMPROVEMENT: FLARING OF INTERSECTIONS / IMPROVEMENT OF INTERSECTIONS, ABS-CBN QUIMPO BLVD DIVERSION ROAD (S00036MN) K1512+607	Const.	Competitive Bidding	11/25/2017	12/15/2017	12/19/2017	12/20/2017	REGULAR INFRASTRUCTURE PROGRAM FY 2018	3,435.00			Off-Carriageway Improvement
18LB0013	REPLACEMENT OF LIBBY BRIDGE (B00177MN) ALONG DAVAO-COTABATO OLD ROAD	Const.	Competitive Bidding	11/25/2017	12/15/2017	12/19/2017	12/20/2017	REGULAR INFRASTRUCTURE PROGRAM FY 2018	15,000.00			Retrofitting/Strengthening of Bridge
18LB0014	REHABILITATION / MAJOR REPAIR OF BRIDGE OF Bolton Br. 2 (B01215MN) along ABS-CBN-Quimpo Blvd Div. Rd	Const.	Competitive Bidding	11/25/2017	12/15/2017	12/22/2017	12/27/2017	REGULAR INFRASTRUCTURE PROGRAM FY 2018	3,100.00			Rehabilitation/ Major Repair of Bridge
18LB0015	Retrofitting / Strengthening of Gov. Generoso Br. 2 (B01468MN) along Davao-Cotabato Rd (Davao City-Jct Digos Sect)	Const.	Competitive Bidding	11/25/2017	12/15/2017	12/22/2017	12/27/2017	REGULAR INFRASTRUCTURE PROGRAM FY 2018	3,051.00			Retrofitting/Strengthening of Bridge
18LB0016	REPLACEMENT OF NALUM BRIDGE (B00178MN) ALONG DAVAO-COTABATO OLD ROAD	Const.	Competitive Bidding	11/30/2017	12/20/2017	01/11/2018	01/12/2018	REGULAR INFRASTRUCTURE PROGRAM FY 2018	24,550.00			Widening of Bridge
18LB0017	Concreting of Road, Alternate Road from Region XI to Region X (Jct Davao City Diversion Road-Catalunan Grande-Talandag-Sumimao-Panalum-Tapak-Cabanglasan-Aglayan, Malaybalay, Davao City	Const.	Competitive Bidding	11/08/2017	11/28/2017	12/22/2017	12/27/2017	REGULAR INFRASTRUCTURE PROGRAM FY 2018	16,000.00			Road Concreting
18LB0018	CONSTRUCTION OF BYPASS Slaughter House Road until F. Torres Bridge, Package 4, Davao City	Const.	Competitive Bidding	11/29/2017	12/19/2017	12/29/2017	01/03/2018	REGULAR INFRASTRUCTURE PROGRAM FY 2018	17,194.00			Road Concreting



Department of Public Works and Highways  
 Davao City District Engineering Office  
 L. Ma. Guerrero Street, Davao City  
 Annex " B"

ANNUAL PROCUREMENT PLAN

Standard Coding (Procurement I/D Contract ID)	Procurement Project (Contract Name)	PMO/ End-User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/Post of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18LB0019	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations Roxas Avenue - Padre Gomez St. - Palma Gil St. - Camus St. - Legaspi St. leading to People's Park, Davao City	Const.	Competitive Bidding	11/29/2017	12/19/2017	12/29/2017	01/03/2018	REGULAR INFRASTRUCTURE PROGRAM FY 2018	23,080.00			Road Rehabilitation
18LB0020	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations Matina Aplaya-Punta Dumalag Road Leading to Seagull Beach Resort-Pawikan Sanctuary and Felis Beach Resort, Brgy. Matina Aplaya, Davao City	Const.	Competitive Bidding	11/25/2017	12/14/2017	12/29/2017	01/03/2018	REGULAR INFRASTRUCTURE PROGRAM FY 2018	12,561.00			Road Rehabilitation
18LB0021	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations Jct. Davao City Diversion Road-Matina Pangl Road leading to Jaca (Mountain) Resort and DECA Wakeboard Park, Brgy. Matina Pangl, Davao City	Const.	Competitive Bidding	11/25/2017	12/14/2017	12/22/2017	12/27/2017	REGULAR INFRASTRUCTURE PROGRAM FY 2018	28,090.00			Road Concreting including Road Rehabilitation
18LB0022	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations Jct. Davao-Cotabato Old Road - Bago Oshiro Road leading to UP Mindanao, Brgy. Bago Gallera, Davao City	Const.	Competitive Bidding	11/06/2017	11/27/2017	12/06/2017	12/07/2017	REGULAR INFRASTRUCTURE PROGRAM FY 2018	34,200.00			Road Rehabilitation
18LB0023	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations Jct. Davao-Cotabato Road, San Antonio St. -4th St. -Kawayan Drive leading to Pasalubong Center (Apo ni Lola), Brgy. Matina Crossing, Davao City	Const.	Competitive Bidding	10/26/2017	11/14/2017	12/15/2017	12/18/2017	REGULAR INFRASTRUCTURE PROGRAM FY 2018	17,860.00			Road Rehabilitation
18LB0024	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations Mabini Extension w/ Drainage, Road leading to Davao Crocodile Park (Jct. Quirino to Jct. Maa Road), Davao City	Const.	Competitive Bidding	12/01/2017	12/21/2017	12/29/2017	01/03/2018	REGULAR INFRASTRUCTURE PROGRAM FY 2018	25,870.00			Road Concreting including Road Rehabilitation
18LB0025	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations Ponciano St.-Bangoy St. -Jacinto Extension St. leading to Marco Polo Hotel-Aldevinco Shopping Center-Madrado Fruit Stands-Central Bank, Brgy. 34D, Davao City	Const.	Competitive Bidding	12/01/2017	12/21/2017	12/29/2017	01/03/2018	REGULAR INFRASTRUCTURE PROGRAM FY 2018	22,780.00			Road Rehabilitation
18LB0026	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations Waan to Magtuod Road leading to Davao Crocodile Park, Brgy. Waan, Davao City	Const.	Competitive Bidding	12/01/2017	12/21/2017	01/18/2018	01/19/2018	REGULAR INFRASTRUCTURE PROGRAM FY 2018	17,070.00			Road Rehabilitation
18LB0027	Installation of Gabions and Mattresses along Bago River, Brgy. Bago Gallera, Davao City	Maint.	Competitive Bidding	11/06/2017	11/27/2017	12/06/2017	12/07/2017	REGULAR INFRASTRUCTURE PROGRAM FY 2018	50,000.00			Construction of Flood Mitigation Structure

Department of Public Works and Highways  
Davao City District Engineering Office  
L. Ma. Guerrero Street, Davao City  
Annex "B"

ANNUAL PROCUREMENT PLAN

Standard Coding (Procurement I/D Contract ID)	Procurement Project (Contract Name)	PMO/ End-User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/Post of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18LB0028	Installation of Gabions and Mattressess along Matina River, Brgy. Matina Pangl, Davao City	Const.	Competitive Bidding	11/25/2017	12/14/2017	12/06/2017	12/07/2017	REGULAR INFRASTRUCTUR E PROGRAM FY 2018	50,000.00			Construction of Flood Mitigation Structure
18LB0029	Installation of Gabions and Mattressess along Matina River, Kadayawan Section, Brgy. Talomo, Davao City	Maint.	Competitive Bidding	11/25/2017	12/15/2017	12/19/2017	12/20/2017	REGULAR INFRASTRUCTUR E PROGRAM FY 2018	50,000.00			Construction of Flood Mitigation Structure
18LB0030	Installation of Gabions and Mattressess along Matina River Flood Control (SM Village Section), Davao City	Maint.	Competitive Bidding	11/29/2017	12/19/2017	01/04/2018	01/05/2018	REGULAR INFRASTRUCTUR E PROGRAM FY 2018	50,000.00			Construction of Flood Mitigation Structure
18LB0031	Construction of Riverbank Protection & Installation of Gabions and Mattressess along Matina River, Matina Pangl, Davao Savings Portion, Davao City	Maint.	Competitive Bidding	11/28/2017	12/18/2017	12/19/2017	12/20/2017	REGULAR INFRASTRUCTUR E PROGRAM FY 2018	18,000.00			Construction of Flood Mitigation Structure
18LB0032	Installation of Gabions and Mattressess along Davao River (F. Torres Bridge Section), Sta. 9+640 - Sta.10+140, Right Bank, Davao City	Maint.	Competitive Bidding	11/28/2017	12/19/2017	12/26/2017	12/27/2017	REGULAR INFRASTRUCTUR E PROGRAM FY 2018	45,000.00			Construction of Flood Mitigation Structure
18LB0033	Installation of Gabions and Mattresses along Davao River Flood Control (Sta. 8+363 to Sta. 8+763, Left Bank), Awhag Section, Davao City	Maint.	Competitive Bidding	11/06/2017	11/27/2017	12/14/2017	12/15/2017	REGULAR INFRASTRUCTUR E PROGRAM FY 2018	50,000.00			Construction of Flood Mitigation Structure
18LB0034	Installation of Gabions and Mattressess along Davao River Flood Control, Sta. 8+277 - Sta. 8+363, Left Bank, Awhag Section, Davao City	Maint.	Competitive Bidding	11/06/2017	11/27/2017	12/14/2017	12/15/2017	REGULAR INFRASTRUCTUR E PROGRAM FY 2018	10,000.00			Construction of Flood Mitigation Structure
18LB0035	Installation of Gabions and Mattressess along Davao River Flood Control, Sta. 9+100 - Sta. 9+640, Right Bank, Davao City	Maint.	Competitive Bidding	11/25/2017	12/14/2017	12/21/2017	12/22/2017	REGULAR INFRASTRUCTUR E PROGRAM FY 2018	50,000.00			Construction of Flood Mitigation Structure
18LB0036	Installation of Gabions and Mattresses along Davao River Basin (Midland-Maa Section), Sta. 4+746 - Sta. 4+900, Sta. 4+915 - Sta. 5+211, Davao City	Maint.	Competitive Bidding	11/28/2017	12/18/2017	01/04/2018	01/05/2018	REGULAR INFRASTRUCTUR E PROGRAM FY 2018	45,000.00			Construction of Flood Mitigation Structure



Department of Public Works and Highways  
Davao City District Engineering Office  
L. Ma. Guerrero Street, Davao City  
Annex " B"  
**ANNUAL PROCUREMENT PLAN**

Standard Coding (Procurement I/D Contract ID)	Procurement Project (Contract Name)	PMO/ End-User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/Post of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18LB0037	Installation of Gabions and Mattresses along Bago River, Bago Aplaya Section, Davao City	Maint.	Competitive Bidding	11/25/2017	12/14/2017	12/22/2017	12/27/2017	REGULAR INFRASTRUCTURE PROGRAM FY 2018	50,000.00			Construction of Flood Mitigation Structure
18LB0038	Installation of Gabions and Mattresses along Davao River Downstream, Maa Section, Davao City	Maint.	Competitive Bidding	11/06/117	11/27/2017	12/14/2017	12/15/2017	REGULAR INFRASTRUCTURE PROGRAM FY 2018	50,000.00			Construction of Flood Mitigation Structure
18LB0039	Installation of Gabions and Mattresses along Davao River Upstream, Maa Section Davao City	Maint.	Competitive Bidding	11/29/2017	12/19/2017	01/04/2018	01/05/2018	REGULAR INFRASTRUCTURE PROGRAM FY 2018	50,000.00			Construction of Flood Mitigation Structure
18LB0040	Construction of Reinforced Concrete Revetment on Steel Sheet Piles along Davao River, Bolton Bridge Downstream Section, Right Bank, Sta. 1+856-Sta.1+550, Brgy. 76, Davao City	Maint.	Competitive Bidding	10/20/2017	11/09/2017	12/15/2017	12/18/2017	REGULAR INFRASTRUCTURE PROGRAM FY 2018	99,900.00			Construction of Concrete Revetment
18LB0041	Construction of Riverbank Protection & Installation of Gabions and Matresses along Talomo River, Talomo, Davao City	Maint.	Competitive Bidding	11/29/2017	12/19/2017	01/04/2018	01/05/2018	REGULAR INFRASTRUCTURE PROGRAM FY 2018	65,000.00			Construction of Flood Mitigation Structure
18LB0042	Installation of Gabions and Mattresses along Bago River, Kaliraya Section, Sta. 1+808-Sta. 1+587, Sta. 1+593 - Sta. 1+702, Left Bank, Davao City	Maint.	Competitive Bidding	10/26/2017	11/14/2017	12/11/2017	12/12/2017	REGULAR INFRASTRUCTURE PROGRAM FY 2018	50,000.00			Construction of Flood Mitigation Structure
18LB0043	Installation of Gabions and Mattresses along Davao River (Ventusa Section), Brgy. 19-B, Davao City	Const.	Competitive Bidding	10/20/2017	11/09/2017	12/11/2017	12/12/2017	REGULAR INFRASTRUCTURE PROGRAM FY 2018	50,000.00			Construction of Flood Mitigation Structure
18LB0044	Construction of Reinforced Concrete Revetment on Steel Sheet Piles along Davao River, Bolton Bridge Downstream Section, Right Bank, Sta. 0+512 - Sta. 0+856, Brgy. 76, Davao City	Const.	Competitive Bidding	10/26/2017	11/14/2017	12/15/2017	12/18/2017	REGULAR INFRASTRUCTURE PROGRAM FY 2018	50,000.00			Construction of Concrete Revetment
18LB0045	Construction of Concrete Revetment along Davao River, Ma-a, Davao City	Const.	Competitive Bidding	11/30/2017	12/20/2017	01/12/2018	01/15/2018	REGULAR INFRASTRUCTURE PROGRAM FY 2018	50,000.00			Construction of Concrete Revetment

Department of Public Works and Highways  
Davao City District Engineering Office  
L. Ma. Guerrero Street, Davao City  
Annex " B "

ANNUAL PROCUREMENT PLAN

Standard Coding (Procurement I/D Contract ID)	Procurement Project (Contract Name)	PMO/ End-User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/Post of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18LB0046	Installation of Gabions and Matresses along Davao River, San Rafael Section, Davao City	Const.	Competitive Bidding	10/26/2017	11/14/2017	12/14/2017	12/15/2017	REGULAR INFRASTRUCTURE PROGRAM FY 2018	20,000.00			Construction of Flood Mitigation Structure
18LB0047	Rehabilitation of Concrete Revetment along Davao River, Brgy. 1A, 2A, and 5A Section, Davao City	Const.	Competitive Bidding	10/07/2017	10/24/2017	12/11/2017	12/12/2017	REGULAR INFRASTRUCTURE PROGRAM FY 2018	50,000.00			Construction of Concrete Revetment
18LB0048	PREVENTIVE MAINTENANCE OF DAANG MAHARLIKA (MN): ASPHALT OVERLAY K1492 + 200 - K1492 + 591	Const.	Competitive Bidding	10/02/2017	10/24/2017	12/06/2017	12/07/2017	REGULAR INFRASTRUCTURE PROGRAM FY 2018	23,680.00			Slab Replacement 300 mm
18LB0049	REVENTIVE MAINTENANCE OF DAANG MAHARLIKA (MN): ASPHALT OVERLAY K1498 + 000 - K1498 + 597 K1499 + 387 - K1500 + 000	Const.	Competitive Bidding	10/02/2017	10/24/2017	12/06/2017	12/07/2017	REGULAR INFRASTRUCTURE PROGRAM FY 2018	52,003.00			Slab Replacement 300 mm
18LB0050	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Road of Fatima-Malabog Road K1503 + 000 - K1503 + 215 K1504 + 707 - K1505 + 000 K1505 + 650 - K1505 + 760 K1506 + 339 - K1506 + 391	Const.	Competitive Bidding	11/29/2017	12/19/2017	01/04/2018	01/05/2018	REGULAR INFRASTRUCTURE PROGRAM FY 2018	97,122.00			Road Rehabilitation
18LB0051	CONSTRUCTION OF ROAD SLOPE PROTECTION STRUCTURE OF FATIMA-MALABOG ROAD K1501 + 229 - K1501 + 267, K1510 + 018 - K1510 + 041 K1510 + 081 - K1510 + 115, K1510 + 669 - K1510 + 704	Const.	Competitive Bidding	12/01/2017	12/21/2017	01/12/2018	01/15/2018	REGULAR INFRASTRUCTURE PROGRAM FY 2018	100,000.00			Slope Protection
18LB0052	ROAD WIDENING INCLUDING DRAINAGE, SIDEWALK, CURB & GUTTER AND ROW OF DAANG MAHARLIKA (MN) K1484 + -979 - K1484 + -844, K1485 + 573 - K1485 + 870, K1486 + 863 - K1487 + 109, K1487 + 708 - K1487 + 770.	Const.	Competitive Bidding	11/29/2017	12/21/2017	01/18/2018	01/19/2018	REGULAR INFRASTRUCTURE PROGRAM FY 2018	56,400.00			Road Widening including Drainage and RROW
18LB0053	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING - PACKAGE 1 Construction (Completion) of Multi-purpose Building, Brgy. Matina Pangli, Davao City Construction (Completion) of Multi-Purpose Building, Brgy. Magtuod, Davao City	Const.	Competitive Bidding	12/08/2017	12/27/2017	01/22/2018	01/23/2018	LOCAL INFRASTRUCTURE PROGRAM 2018	4,000.00			Rehabilitation / Major Repair of Multi Purpose Building
18LB0054	OFF-CARRIAGEWAY IMPROVEMENT OF DAVAO CITY DIVERSION ROAD: SHOULDER PAVING / CONSTRUCTION K1505 + 830 - K1506 + 260	Const.	Competitive Bidding	10/07/2017	10/24/2017	12/06/2017	12/07/2017	REGULAR INFRASTRUCTURE PROGRAM FY 2018	1,160.00			Construction of Lined Canal including sidewalk, curb and gutter



Department of Public Works and Highways  
Davao City District Engineering Office  
L. Ma. Guerrero Street, Davao City  
Annex " B "

ANNUAL PROCUREMENT PLAN

Standard Coding (Procurement I/D Contract ID)	Procurement Project (Contract Name)	PMO/ End-User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/Post of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18LB0055	Bypass Road at Jct Daang Maharlika-Elong-Jct Acacia Road, Davao City	Const.	Competitive Bidding	12/01/2017	12/21/2017	01/18/2017	01/19/2017	REGULAR INFRASTRUCTURE PROGRAM FY 2018	15,714.00			Road Concreting
18LB0056	CONSTRUCTION OF CONCRETE ROAD (ROAD OPENING) INCLUDING ROW AT JCT. DAVAO CITY DIVERSION ROAD - BUHANGIN-TIGATTO ROAD (BUHANGIN GALLERA SECTION)	Const.	Competitive Bidding	11/22/2017	12/19/2017	01/12/2018	01/15/2018	REGULAR INFRASTRUCTURE PROGRAM FY 2018	60,540.00			Road Concreting
18LB0057	REHABILITATION/ RECONSTRUCTION OF ROAD WITH BOX CULVERT INCLUDING ROW AT JCT. R. CASTILLO ST. (UBALDE SECTION) INCL. DRAINAGE STRUCTURES AND ROW, DAVAO CITY	Const.	Competitive Bidding	12/01/2017	12/21/2017	01/18/2018	01/19/2018	REGULAR INFRASTRUCTURE PROGRAM FY 2018	67,585.00			Road Concreting including Road Rehabilitation
18LB0058	Construction of Missing Links/ New Roads Fatima-Malabog Road (Malabog-Gumitan), incl. ROW, Davao City	Const.	Competitive Bidding	12/01/2017	12/21/2017	01/18/2018	01/19/2018	REGULAR INFRASTRUCTURE PROGRAM FY 2018	100,000.00			Road Concreting including Road Rehabilitation and RRWW
18LB0059	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations Coaco Road leading to Coaco Beach Resort, Brgy. Pampanga, Davao City	Const.	Competitive Bidding	10/20/2017	11/09/2017	12/14/2017	12/15/2017	REGULAR INFRASTRUCTURE PROGRAM FY 2018	5,110.00			Road Concreting including Road Rehabilitation
18LB0060	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations Crossing Mahayag Road leading to Safari Land Crocodile Park, Barangay Mahayag, Davao City	Const.	Competitive Bidding	10/20/2017	11/09/2017	12/15/2017	12/18/2017	REGULAR INFRASTRUCTURE PROGRAM FY 2018	20,820.00			Road Concreting
18LB0061	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations Jct. Acacia Road - Purok New Visayas leading to Safari Land Crocodile Park, Brgy. Acacia, Davao City	Const.	Competitive Bidding	10/26/2017	11/14/2017	12/11/2017	12/12/2017	REGULAR INFRASTRUCTURE PROGRAM FY 2018	21,040.00			Road Concreting
18LB0062	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations Jct. Fatima-Malabog Road leading to Megkawayan Peak Resort, Malabog, Davao City	Const.	Competitive Bidding	11/30/2017	12/20/2017	01/11/2018	01/12/2018	REGULAR INFRASTRUCTURE PROGRAM FY 2018	30,000.00			Road Concreting
18LB0063	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations Jct. Malagamot Road leading to Jocris Resort, Brgy. Indangan, Davao City	Const.	Competitive Bidding	10/20/2017	11/09/2017	12/11/2017	12/12/2017	REGULAR INFRASTRUCTURE PROGRAM FY 2018	18,480.00			Road Rehabilitation

ANNUAL PROCUREMENT PLAN

Standard Coding (Procurement I/D Contract ID)	Procurement Project (Contract Name)	PMO/ End-User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/Post of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18LB0064	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations Malabog-Paquirato Road leading to Megkawayan Peak Resort, Brgy. Malabog, Davao City	Const.	Competitive Bidding	11/28/2017	12/18/2017	01/05/2018	01/08/2018	REGULAR INFRASTRUCTURE PROGRAM FY 2018	30,000.00			Road Concreting
18LB0065	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations Mamay Road Extension leading to D' Leonor Inland Resort and Adventure Park, Brgy. Cabantian, Davao City	Const.	Competitive Bidding	11/06/2017	11/27/2017	12/14/2017	12/15/2017	REGULAR INFRASTRUCTURE PROGRAM FY 2018	6,750.00			Road Concreting including Road Rehabilitation
18LB0066	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations Panacan Avenue Road leading to Sasa Wharf-F. Bangoy International Airport, Brgy. Panacan, Davao City	Const.	Competitive Bidding	11/25/2017	12/15/2017	12/22/2017	12/27/2017	REGULAR INFRASTRUCTURE PROGRAM FY 2018	7,800.00			Road Concreting
18LB0067	Installation of Gabions and Mattresses along Bunawan River Protecting Daang Maharlika Road, Sta. 1+887-Sta. 2+487, Left Bank, Davao City	Const.	Competitive Bidding	10/26/2017	11/14/2017	12/11/2017	12/12/2017	REGULAR INFRASTRUCTURE PROGRAM FY 2018	50,000.00			Construction of Flood Mitigation Structure
18LB0068	Installation of Gabions and Mattresses along Bunawan River, (Sta. 0+000 - Sta. 0+303, Bothsides), Davao City	Const.	Competitive Bidding	11/25/2017	12/14/2017	12/19/2017	12/20/2017	REGULAR INFRASTRUCTURE PROGRAM FY 2018	50,000.00			Construction of Flood Mitigation Structure
18LB0069	Construction of Concrete Revetment along Lasang River, Lasang Section, Davao City	Const.	Competitive Bidding	12/01/2017	12/21/2017	01/12/2018	01/15/2018	REGULAR INFRASTRUCTURE PROGRAM FY 2018	50,000.00			Construction of Concrete Revetment
18LB0070	Installation of Gabions and Mattresses along Panacan River, Left Bank, Davao City	Const.	Competitive Bidding	11/06/2017	11/27/2017	12/14/2017	12/15/2017	REGULAR INFRASTRUCTURE PROGRAM FY 2018	30,000.00			Construction of Flood Mitigation Structure
18LB0071	Installation of Gabions and Mattresses along Lasang River Mabuhay-Pañalum-Paquirato Section, Davao City	Const.	Competitive Bidding	12/01/2017	12/21/2017	01/18/2018	01/19/2018	REGULAR INFRASTRUCTURE PROGRAM FY 2018	50,000.00			Construction of Flood Mitigation Structure
18LB0072	Installation of Gabions and Mattresses along Lasang River, Pañalum Section, Protecting Pañalum Bridge (Sta. 38+288 - Sta. 38+788), Right Bank, Davao City	Const.	Competitive Bidding	11/29/2017	12/19/2017	01/05/2018	01/08/2018	REGULAR INFRASTRUCTURE PROGRAM FY 2018	50,000.00			Construction of Flood Mitigation Structure



Department of Public Works and Highways  
Davao City District Engineering Office  
L. Ma. Guerrero Street, Davao City  
Annex " B "

ANNUAL PROCUREMENT PLAN

Standard Coding (Procurement I/D Contract ID)	Procurement Project (Contract Name)	PMO/ End-User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/Post of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
									total			
18LB0073	Installation of Gabions and Mattressess along Lasang River, Pañalum Section, Protecting Pañalum Bridge (Sta. 38+292 - Sta. 38+788), Left Bank, Davao City	Const.	Competitive Bidding	12/01/2017	12/21/2017	01/12/2018	01/15/2018	REGULAR INFRASTRUCTUR E PROGRAM FY 2018	50,000.00			Construction of Flood Mitigation Structure
18LB0074	Installation of Gabions and Mattressess along Lasang River, Paquibato Proper Section (Sta. 45+495 - Sta. 45+995), Davao City	Const.	Competitive Bidding	11/29/2017	12/19/2017	01/05/2018	01/08/2018	REGULAR INFRASTRUCTUR E PROGRAM FY 2018	50,000.00			Construction of Flood Mitigation Structure
18LB0075	Installation of Gabions and Mattressess along Malabog Creek protecting Fatima-Malabog Road, Davao City	Const.	Competitive Bidding	11/30/2017	12/20/2017	01/05/2018	01/08/2018	REGULAR INFRASTRUCTUR E PROGRAM FY 2018	20,000.00			Construction of Flood Mitigation Structure
18LB0076	Installation of Gabions and Mattresses for Slope Protection and Cut-off Channel, Starting point at Sta. 0+303 to Exit point at Sta. 1+025, Brgy. Bunawan, Davao City	Const.	Competitive Bidding	10/26/2017	11/14/2017	12/11/2017	12/12/2017	REGULAR INFRASTRUCTUR E PROGRAM FY 2018	83,560.00			Construction of Flood Mitigation Structure
18LB0077	Installation of Gabions and Mattresses along Davao River Basin Flood Control Structures along Mandug Section, DDF Subdivision, Phase 5, Davao City	Const.	Competitive Bidding	11/30/2017	12/20/2017	01/11/2018	01/12/2018	REGULAR INFRASTRUCTUR E PROGRAM FY 2018	22,000.00			Installation of Gabions and Mattresses
18LB0078	Installation of Gabions and Mattressess along Davao River Basin, Tigatto Flood Control, Sta. 17+847 - Sta. 18+190, Sta. 18+440 - Sta. 18+626, Left Bank, Davao City	Const.	Competitive Bidding	11/28/2017	12/18/2017	01/05/2018	01/08/2018	REGULAR INFRASTRUCTUR E PROGRAM FY 2018	45,000.00			Construction of Flood Mitigation Structure
18LB0079	Installation of Gabions and Mattressess along Davao River Basin, Waan Flood Control, Sta. 18+387 - Sta. 18+904, Right Bank, Davao City	Const.	Competitive Bidding	11/25/2017	12/15/2017	01/11/2018	01/12/2018	REGULAR INFRASTRUCTUR E PROGRAM FY 2018	45,000.00			Construction of Flood Mitigation Structure
18LB0080	Installation of Gabions and Mattressess along Davao River Basin, Tigatto Flood Control, Sta. 17+250 - Sta. 17+847, Left Bank, Davao City	Const.	Competitive Bidding	11/28/2017	12/18/2017	01/04/2018	01/05/2018	REGULAR INFRASTRUCTUR E PROGRAM FY 2018	50,000.00			Installation of Gabions and Mattresses
18LB0081	Installation of Gabions and Mattressess along Davao River Basin, Waan Flood Control, Sta. 17+789 - Sta. 18+387, Right Bank, Davao City	Const.	Competitive Bidding	11/25/2017	12/14/2017	12/19/2017	12/20/2017	REGULAR INFRASTRUCTUR E PROGRAM FY 2018	63,000.00			Construction of Flood Mitigation Structure

Department of Public Works and Highways  
Davao City District Engineering Office  
L. Ma. Guerrero Street, Davao City  
Annex "B"

ANNUAL PROCUREMENT PLAN

Standard Coding (Procurement I/D Contract ID)	Procurement Project (Contract Name)	PMO/ End-User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/Post of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18LB0082	Installation of Gabions and Mattressess along Davao River Basin, Waan Flood Control, Sta. 17+460 - Sta. 17+789, Right Bank, Davao City	Const.	Competitive Bidding	11/25/2017	12/14/2017	12/19/2017	12/20/2017	REGULAR INFRASTRUCTURE PROGRAM FY 2018	30,000.00			Construction of Flood Mitigation Structure
18LB0083	Installation of Gabions and Mattresses along Davao River, Tigatto Section (Jade Valley) Sta. 14+008 - Sta. 14+776, Left Bank, Davao City	Const.	Competitive Bidding	11/06/2017	11/27/2017	01/05/2018	01/08/2018	REGULAR INFRASTRUCTURE PROGRAM FY 2018	75,000.00			Construction of Flood Mitigation Structure
18LB0084	Installation of Gabions and Mattressess along Davao River, Mandug Section, DDF Subdivision, Brgy. Mandug, Davao City	Const.	Competitive Bidding	11/30/2017	12/20/2017	01/11/2018	01/12/2018	REGULAR INFRASTRUCTURE PROGRAM FY 2018	40,000.00			Construction of Flood Mitigation Structure
18LB0085	Installation of Gabions and Mattresses along Davao River, Tigatto-Waan Section, Davao City	Const.	Competitive Bidding	11/29/2017	12/19/2017	12/22/2017	12/27/2017	REGULAR INFRASTRUCTURE PROGRAM FY 2018	50,000.00			Construction of Flood Mitigation Structure
18LB0086	Installation of Gabions and Mattresses along Davao River, Waan-Sta. Lucia Section, Davao City	Const.	Competitive Bidding	11/25/2017	12/15/2017	12/22/2017	12/27/2017	REGULAR INFRASTRUCTURE PROGRAM FY 2018	50,000.00			Construction of Flood Mitigation Structure
18LB0087	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING - PACKAGE 2 Construction (Completion) of Multi-Purpose Building, Brgy. 12-B, Davao City Construction of Multi-purpose Building, Brgy. 11-B, Davao City	Const.	Competitive Bidding	12/08/2017	12/27/2017	03/27/2018	03/28/2018	LOCAL INFRASTRUCTURE PROGRAM 2018	9,000.00			Rehabilitation / Major Repair of Multi Purpose Building
18LB0088	CONSTRUCTION (COMPLETION)/REHAB OF MULTI-PURPOSE BUILDING - PACKAGE 3 Construction (Completion) of Multi-Purpose Building, Brgy. 1-A, Davao City Construction of Multi-Purpose Building, Brgy. 5-A, Davao City Rehabilitation of Multi-Purpose Building, Brgy. 4-A, Davao City Rehabilitation of Multi-Purpose Building, Brgy. 7-A, Davao City	Const.	Competitive Bidding	12/08/2017	12/27/2017	03/27/2018	03/28/2018	LOCAL INFRASTRUCTURE PROGRAM 2018	9,500.00			Rehabilitation / Major Repair of Multi Purpose Building
18LB0089	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING - PACKAGE 4 Construction (Completion) of Multi-Purpose Building, Brgy. Bago Aplaya, Davao City Completion of Multi-Purpose Building Brgy. Bago Aplaya	Const.	Competitive Bidding	02/01/2018	03/01/2018	03/27/2018	03/28/2018	LOCAL INFRASTRUCTURE PROGRAM 2018	5,000.00			Rehabilitation / Major Repair of Multi Purpose Building
18LB0090	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING - PACKAGE 5 Construction (Completion) of Multi-Purpose Building, Brgy. Baliok, Davao City Construction of Multi-purpose Building, Brgy. Baliok, Davao City	Const.	Competitive Bidding	02/01/2018	03/01/2018	03/27/2018	03/28/2018	LOCAL INFRASTRUCTURE PROGRAM 2018	6,500.00			Rehabilitation / Major Repair of Multi Purpose Building



Department of Public Works and Highways  
Davao City District Engineering Office  
L. Ma. Guerrero Street, Davao City  
Annex "B"  
**ANNUAL PROCUREMENT PLAN**

Standard Coding (Procurement I/D Contract ID)	Procurement Project (Contract Name)	PMO/ End-User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/Post of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18LB0091	CONSTRUCTION (COMPLETION)/OF MULTI-PURPOSE BUILDING - PACKAGE 6 Construction (Completion) of Multi-Purpose Building, Brgy. Cat. Grande, Davao City Construction (Completion) of Multi-Purpose Building, Brgy. Cat. Pequeño, Davao City Construction (Completion) of Multi-Purpose Building Brgy. Catalunan Grande, Davao City\	Const.	Competitive Bidding	11/17/2017	12/08/2017	04/17/2018	04/09/2018	LOCAL INFRASTRUCTURE PROGRAM 2018	6,000.00			Rehabilitation / Major Repair of Multi Purpose Building
18LB0092	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING - PACKAGE 7 Construction (Completion) of Multi-purpose Building, Brgy. Matina Aplaya, Davao City Construction (Completion) of Multi-Purpose Building, Brgy. Matina Crossing, Davao City Construction of Multi-Purpose Building, Brgy. Matina Crossing, Davao City	Const.	Competitive Bidding	12/08/2017	12/27/2017	04/10/2018	04/11/2018	LOCAL INFRASTRUCTURE PROGRAM 2018	8,000.00			Rehabilitation / Major Repair of Multi Purpose Building
18LB0093	CONSTRUCTION/REHABILITATION OF MULTI-PURPOSE BUILDING - PACKAGE 8 Construction of Multi-purpose Building, Brgy. 31-D, Davao City Rehabilitation of Multi-purpose Building, Brgy. 21-C, Davao City Construction of Multi-purpose Building, Brgy. 39-D, Davao City	Const.	Competitive Bidding	03/15/2018	04/12/2018	05/08/2018	05/09/2018	LOCAL INFRASTRUCTURE PROGRAM 2018	7,000.00			Rehabilitation / Major Repair of Multi Purpose Building
18LB0094	CONSTRUCTION OF MULTI-PURPOSE BUILDING - PACKAGE 9 Construction of Multi-Purpose Building, Brgy. Bago Aplaya, Davao City Construction of Multi-Purpose Building, Brgy. Bago Gallera, Davao City	Const.	Competitive Bidding	02/13/2018	03/13/2018	04/06/2018	04/09/2018	LOCAL INFRASTRUCTURE PROGRAM 2018	21,000.00			Construction of Multi Purpose Building
18LB0095	CONSTRUCTION/REHABILITATION OF MULTI-PURPOSE BUILDING - PACKAGE 10 Construction of Multi-Purpose Building, Brgy. Bucana 76-A, Davao City Rehabilitation of Multi-purpose Building, Brgy. Bucana 76-A, Davao City	Const.	Competitive Bidding	12/08/2017	12/27/2017	04/06/2018	04/09/2018	LOCAL INFRASTRUCTURE PROGRAM 2018	8,500.00			Rehabilitation / Major Repair of Multi Purpose Building
18LB0096	Construction of Multi-purpose Building, Brgy. Catalunan Grande, Davao City	Const.	Competitive Bidding	12/08/2017	12/27/2017	04/06/2018	04/09/2018	LOCAL INFRASTRUCTURE PROGRAM 2018	3,500.00			Construction of Multi Purpose Building
18LB0097	Construction of Multi-Purpose Building, Brgy. Catalunan Pequeño, Davao City	Const.	Competitive Bidding	02/13/2018	03/13/2018	04/06/2018	04/09/2018	LOCAL INFRASTRUCTURE PROGRAM 2018	11,000.00			Construction of Multi Purpose Building
18LB0098	Construction of Multi-purpose Building, Brgy. Dumoy, Davao City	Const.	Competitive Bidding	02/15/2018	03/15/2018	04/10/2018	04/11/2018	LOCAL INFRASTRUCTURE PROGRAM 2018	3,500.00			Construction of Multi Purpose Building
18LB0099	Construction of Multi-Purpose Building, Brgy. Maa, Davao City	Const.	Competitive Bidding	02/15/2018	03/15/2018	04/10/2018	04/11/2018	LOCAL INFRASTRUCTURE PROGRAM 2018	6,500.00			Construction of Multi Purpose Building

Department of Public Works and Highways  
Davao City District Engineering Office  
L. Ma. Guerrero Street, Davao City  
Annex " B "

**ANNUAL PROCUREMENT PLAN**

Standard Coding (Procurement I/D Contract ID)	Procurement Project (Contract Name)	PMO/ End-User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/Post of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18LB0100	Construction of Multi-Purpose Building, Brgy. Talomo, Davao City	Const.	Competitive Bidding	02/15/2018	03/15/2018	04/10/2018	04/11/2018	LOCAL INFRASTRUCTURE PROGRAM 2018	15,000.00			Construction of Multi Purpose Building
18LB0101	CONSTRUCTION/REHABILITATION OF MULTI-PURPOSE BUILDING - PACKAGE 11 Rehabilitation of Multi-Purpose Building, Brgy. 19-B, Davao City Construction of Multi-Purpose Building, Brgy. 19-B, Davao City	Const.	Competitive Bidding	02/15/2018	03/15/2018	04/10/2018	04/11/2018	LOCAL INFRASTRUCTURE PROGRAM 2018	11,500.00			Rehabilitation / Major Repair of Multi Purpose Building
18LB0102	CONSTRUCTION/REHABILITATION OF MULTI-PURPOSE BUILDING - PACKAGE 12 Rehabilitation of Multi-Purpose Building, Brgy. Matina Aplaya, Davao City Construction of Multi-Purpose Building, Brgy. Matina Crossing, Davao City	Const.	Competitive Bidding	12/08/2017	12/27/2017	01/23/2018	01/24/2018	LOCAL INFRASTRUCTURE PROGRAM 2018	6,000.00			Rehabilitation / Major Repair of Multi Purpose Building
18LB0103	CONSTRUCTION OF DRAINAGE SYSTEM - PACKAGE 15 Construction of Drainage System, Brgy. 17-B, Davao City Construction of Drainage System, Brgy. 20-B, Davao City	Const.	Competitive Bidding	02/22/2018	03/22/2018	04/17/2018	04/18/2018	LOCAL INFRASTRUCTURE PROGRAM 2018	4,000.00			Construction of Drainage Structure
18LB0104	Construction of Drainage System, Brgy. 25-C, Davao City	Maint.	Competitive Bidding	02/22/2018	03/22/2018	04/17/2018	04/18/2018	LOCAL INFRASTRUCTURE PROGRAM 2018	3,000.00			Construction of Drainage Structure
18LB0105	Construction of Drainage System, Brgy. 39-D, Davao City	Const.	Competitive Bidding	02/22/2018	03/22/2018	04/17/2018	04/18/2018	LOCAL INFRASTRUCTURE PROGRAM 2018	3,000.00			Construction of Drainage Structure
18LB0106	Construction of Drainage System, Brgy. 8-A, Davao City	Maint.	Competitive Bidding	02/22/2018	03/22/2018	04/17/2018	04/18/2018	LOCAL INFRASTRUCTURE PROGRAM 2018	3,000.00			Construction of Drainage Structure
18LB0107	Construction of Drainage System, Brgy. Talomo, Davao City	Const.	Competitive Bidding	02/22/2018	03/22/2018	04/17/2018	04/18/2018	LOCAL INFRASTRUCTURE PROGRAM 2018	4,000.00			Construction of Drainage Structure
18LB0108	CONSTRUCTION/REHABILITATION/IMPROVEMENT OF DRAINAGE SYSTEM - PACKAGE 16 Rehabilitation/ Improvement of Drainage System, Brgy. Maa, Davao City Construction of Drainage System Brgy. Maa, Davao City	Const.	Competitive Bidding	02/27/2018	03/27/2018	04/20/2018	04/23/2018	LOCAL INFRASTRUCTURE PROGRAM 2018	7,000.00			Rehabilitation / Major Repair of Multi Purpose Building



Department of Public Works and Highways  
Davao City District Engineering Office  
L. Ma. Guerrero Street, Davao City  
Annex "B"  
**ANNUAL PROCUREMENT PLAN**

Standard Coding (Procurement I/D Contract ID)	Procurement Project (Contract Name)	PMO/ End-User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
				Ads/Post of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18LB0109	CONSTRUCTION/REHAB./IMPROVEMENT OF ROAD - PACKAGE 17 Construction of Road, Brgy. 10-A, Davao City Construction of Road, Brgy. 9-A, Davao City Rehabilitation/Improvement of Road, Brgy. 2-A, Davao City Rehabilitation/ Improvement of Road, Brgy. 5-A, Davao City	Const.	Competitive Bidding	03/15/2018	04/12/2018	05/08/2018	05/09/2018	LOCAL INFRASTRUCTURE PROGRAM 2018	12,000.00			Rehabilitation / Major Repair of Multi Purpose Building
18LB0110	CONSTRUCTION OF ROAD - PACKAGE 18 Construction of Road, Brgy. 13-B, Davao City Construction of Road, Brgy. 14-B, Davao City Construction of Road, Brgy. 15-B, Davao City Construction of Road, Brgy. 36-D, Davao City	Const.	Competitive Bidding	03/06/2018	04/03/2018	04/27/2018	04/30/2018	LOCAL INFRASTRUCTURE PROGRAM 2018	8,000.00			Construction of Concrete Road
18LB0111	Construction of Road, Brgy. 19-B, Davao City	Const.	Competitive Bidding	03/06/2018	04/03/2018	04/27/2018	04/30/2018	LOCAL INFRASTRUCTURE PROGRAM 2018	15,000.00			Construction of Concrete Road
18LB0112	CONSTRUCTION OF ROAD - PACKAGE 19 Construction of Road, Brgy. Bago Gallera, Davao City Construction of Road, Brgy. Baliok, Davao City	Maint.	Competitive Bidding	03/06/2018	04/03/2018	04/27/2018	04/30/2018	LOCAL INFRASTRUCTURE PROGRAM 2018	8,000.00			Construction of Concrete Road
18LB0113	Construction of Road, Brgy. Bucana 76-A, Davao City	Maint.	Competitive Bidding	03/06/2018	04/03/2018	04/27/2018	04/30/2018	LOCAL INFRASTRUCTURE PROGRAM 2018	18,000.00			Construction of Concrete Road
18LB0114	CONSTRUCTION OF ROAD - PACKAGE 20 Construction of Road, Brgy. Catalunan Grande, Davao City Construction of Road, Brgy. Catalunan Pequeño, Davao City	Maint.	Competitive Bidding	03/08/2018	04/05/2018	05/01/2018	05/02/2018	LOCAL INFRASTRUCTURE PROGRAM 2018	4,000.00			Construction of Concrete Road
18LB0115	Construction of Road, Brgy. Dumoy, Davao City	Maint.	Competitive Bidding	03/08/2018	04/05/2018	05/01/2018	05/02/2018	LOCAL INFRASTRUCTURE PROGRAM 2018	15,000.00			Construction of Concrete Road
18LB0116	CONSTRUCTION OF ROAD - PACKAGE 21 Construction of Road, Brgy. Langub, Davao City Construction of Road, Brgy. Maa, Davao City Construction of Road, Brgy. Magtuod, Davao City	Maint.	Competitive Bidding	03/08/2018	04/05/2018	05/01/2018	05/02/2018	LOCAL INFRASTRUCTURE PROGRAM 2018	17,000.00			Construction of Concrete Road
18LB0117	CONSTRUCTION OF ROAD - PACKAGE 22 Construction of Road, Brgy. Matina Aplaya, Davao City Construction of Road, Brgy. Matina Pangli, Davao City	Const.	Competitive Bidding	03/13/2018	04/10/2018	05/04/2018	05/05/2018	LOCAL INFRASTRUCTURE PROGRAM 2018	17,000.00			Construction of Concrete Road

Department of Public Works and Highways  
Davao City District Engineering Office  
L. Ma. Guerrero Street, Davao City  
Annex " B"  
**ANNUAL PROCUREMENT PLAN**

Standard Coding (Procurement I/D Contract ID)	Procurement Project (Contract Name)	PMO/ End-User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
				Ads/Post of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18LB0118	Construction of Road, Brgy. Matina Crossing, Davao City	Const.	Competitive Bidding	02/06/2018	03/06/2018	03/30/2018	04/02/2018	LOCAL INFRASTRUCTURE PROGRAM 2018	12,000.00			Construction of Concrete Road
18LB0119	CONSTRUCTION/REHABILITATION/IMPROVEMENT OF ROAD - PACKAGE 23 Construction of Road, Brgy. 21-C, Davao City Construction of Road, Brgy. 22-C, Davao City Rehabilitation/Improvement of Road, Brgy. 31-D, Davao City	Const.	Competitive Bidding	03/15/2018	04/12/2018	05/08/2018	05/09/2018	LOCAL INFRASTRUCTURE PROGRAM 2018	5,000.00			Rehabilitation / Major Repair of Multi Purpose Building
18LB0120	CONST. OF FOOTBRIDGE/CONST./COMPLETION OF BRIDGE - PACKAGE 26 Construction of Footbridge, Brgy. 21-C, Davao City Construction/ Completion of Bridge, Brgy. Matina Crossing, Davao City	Const.	Competitive Bidding	03/15/2018	04/12/2018	05/08/2018	05/09/2018	LOCAL INFRASTRUCTURE PROGRAM 2018	3,500.00			Construction of Bridge
18LB0121	CONSTRUCTION (COMPLETION) OF BRGY. HALL/MULTI-PURPOSE BLDG. - PACKAGE 28 Construction (Completion) of Barangay Hall, Brgy. Indangan, Davao City Construction (Completion) of Multi-Purpose Building, Deca Homes, Brgy. Cabantian, Davao City Construction (Completion) of Multi-Purpose Building, Emily Homes, Brgy. Cabantian, Davao City	Const.	Competitive Bidding	12/08/2017	12/27/2017	01/23/2018	01/24/2018	LOCAL INFRASTRUCTURE PROGRAM 2018	7,000.00			Rehabilitation / Major Repair of Multi Purpose Building
18LB0122	CONSTRUCTION (COMPLETION) OF BRGY. HALL/COVERED COURT/MULTI-PURPOSE BLDG.- PACKAGE 29 Construction (Completion) of Barangay Hall, Brgy. Sumimao, Davao City Construction (Completion) of Covered Court, Brgy. Lumiad, Davao City Construction (Completion) of Multi-Purpose Building, Brgy. Pandaitan, Davao City	Maint.	Competitive Bidding	12/08/2017	12/27/2017	01/22/2018	01/23/2018	LOCAL INFRASTRUCTURE PROGRAM 2018	6,360.00			Rehabilitation / Major Repair of Multi Purpose Building
18LB0123	CONSTRUCTION (COMPLETION)/REHAB. OF MULTI-PURPOSE - PACKAGE 30 Construction (Completion) of Covered Court, Brgy. R. Castillo, Davao City Construction of Covered Court, Purok 17, Brgy. Bunawan Proper, Davao City Construction of Multi-Purpose Building, Purok Scorpio, Bucana, Brgy. Lasang, Davao City Rehabilitation of Covered Court, Brgy. Ilang, Davao City	Maint.	Competitive Bidding	03/20/2018	04/17/2018	05/11/2018	05/14/2018	LOCAL INFRASTRUCTURE PROGRAM 2018	9,700.00			Rehabilitation / Major Repair of Multi Purpose Building
18LB0124	Construction of Multi-Purpose Building, Brgy. Communal, Davao City	Const.	Competitive Bidding	03/20/2018	04/17/2018	05/11/2018	05/14/2018	LOCAL INFRASTRUCTURE PROGRAM 2018	6,000.00			Construction of Multi Purpose Building
18LB0125	CONSTRUCTION OF COVERED COURT - PACKAGE 31 Construction of Covered Court, Brgy. Colosas, Davao City Construction of Covered Court, Gorgonio Tajo NHS, Brgy. Callawa, Davao City Construction of Multi-Purpose Building, Brgy. Fatima, Davao City	Const.	Competitive Bidding	03/20/2018	04/17/2018	05/11/2018	05/14/2018	LOCAL INFRASTRUCTURE PROGRAM 2018	10,000.00			Construction of Multi Purpose Building
18LB0126	Construction of Multi-Purpose Building, Brgy. Fatima, Davao City	Const.	Competitive Bidding	03/20/2018	04/17/2018	05/11/2018	05/14/2018	LOCAL INFRASTRUCTURE PROGRAM 2018	5,000.00			Construction of Multi Purpose Building



Department of Public Works and Highways  
Davao City District Engineering Office  
L. Ma. Guerrero Street, Davao City  
Annex " B"  
**ANNUAL PROCUREMENT PLAN**

Standard Coding (Procurement I/D Contract ID)	Procurement Project (Contract Name)	PMO/ End- User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/Post of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18LB0127	CONCRETE REBLOCKING/REHAB./RECON/IMPROVEMENT OF ROAD - PACKAGE 33 Concrete Reblocking of Road leading to St. Joseph Parish, Km. 9, Brgy. Sasa, Davao City Rehabilitation/Reconstruction of Road, Del Pilar Ext., Brgy. San Antonio, Davao City Rehabilitation/Improvement of Road (entrance of Old Mandaue), Dela Paz St., Brgy. R. Castillo, Davao City	Const.	Competitive Bidding	02/15/2018	03/15/2018	04/10/2018	04/11/2018	LOCAL INFRASTRUCTURE PROGRAM 2018	5,940.00			Road Rehabilitation
18LB0128	Construction of DPWH Regional Office XI Equipment Management Division Compound (Parking Area, Drivers Lounge, Covered Court and Flag Pole), Panacan, Davao City	Const.	Competitive Bidding	03/23/2018	04/19/2018	05/15/2018	05/16/2018	LOCAL INFRASTRUCTURE PROGRAM 2018	11,550.00			Construction of Multi Purpose Building
18LB0129	Construction of Internal House Affairs Office (IHAO) Quarters and Covered Pathway at Presidential Guest House, DPWH Regional Office XI EMD Compound, Panacan, Davao City	Const.	Competitive Bidding	03/23/2018	04/19/2018	05/15/2018	05/16/2018	LOCAL INFRASTRUCTURE PROGRAM 2018	5,180.00			Construction of Multi Purpose Building
18LB0130	Construction of Three-Storey Presidential Security Group Barracks, DPWH Regional Office XI Equipment Management Division Depot, Panacan, Davao City	Const.	Competitive Bidding	03/23/2018	04/19/2018	05/15/2018	05/16/2018	LOCAL INFRASTRUCTURE PROGRAM 2018	25,000.00			Construction of Multi Purpose Building
18LB0131	Construction of Two-Storey Office of the President-Special Operations Group (OP-SOG) Quarters, DPWH Regional office XI EMD Compound, Panacan, Davao City	Const.	Competitive Bidding	02/16/2018	03/15/2018	04/10/2018	04/11/2018	LOCAL INFRASTRUCTURE PROGRAM 2018	10,000.00			Construction of Multi Purpose Building
18LB0132	CONCRETING/CONSTRUCTION/IMPROVEMENT OF ROAD - PACKAGE 35 Concreting of Road in Barangay Ma-a (Green St.), Davao City Construction/Improvement of Road with Drainage in Barangay 76-A Bucana (Dove Street, Ecoland), Davao City	Const.	Competitive Bidding	02/16/2018	03/15/2018	04/10/2018	04/11/2018	LOCAL INFRASTRUCTURE PROGRAM 2018	3,500.00			Road Rehabilitation
18LB0133	Construction of Covered Court- Brgy. Bucana, Bago Aplaya, Davao City	Const.	Competitive Bidding	02/16/2018	03/15/2018	04/10/2018	04/11/2018	LOCAL INFRASTRUCTURE PROGRAM 2018	3,000.00			Construction of Multi Purpose Building
18LB0134	CONSTRUCTION OF MULTI-PURPOSE BLDG. - PACKAGE 36 Construction of Multipurpose Building, Ilang, Davao City Construction of Multipurpose Building, Mandug, Davao City Construction of Multipurpose Building, Pampanga, Davao City Construction of Multipurpose Building, Panacan, Davao City Construction of Multipurpose Building, Sasa, Davao	Const.	Competitive Bidding	02/16/2018	03/15/2018	04/10/2018	04/11/2018	LOCAL INFRASTRUCTURE PROGRAM 2018	12,000.00			Construction of Multi Purpose Building
18LB0135	Construction of Multi-Purpose Bldg. - Package 37 - Construction (Completion) of Multi-Purpose Building, Brgy. 9-A, Davao City Construction of Multi-Purpose building, Brgy. 10-A, Davao City	Const.	Competitive Bidding	12/08/2017	12/27/2017	03/27/2018	03/28/2018	LOCAL INFRASTRUCTURE PROGRAM 2018	5,000.00			Construction of Multi Purpose Building
18LB0136	Construction of Road, Brgy. Talomo, Davao City	Const.	Competitive Bidding	02/15/2018	03/15/2018	04/10/2018	04/11/2018	LOCAL INFRASTRUCTURE PROGRAM 2018	15,000.00			Road Concreting

Department of Public Works and Highways  
 Davao City District Engineering Office  
 L. Ma. Guerrero Street, Davao City  
 Annex " B"

**ANNUAL PROCUREMENT PLAN**

Standard Coding (Procurement I/D Contract ID)	Procurement Project (Contract Name)	PMO/ End-User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/Post of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18LB0137	Concreting of Road, Kobbler, Brgy. Ilang, Davao City	Const.	Competitive Bidding	02/15/2018	03/15/2018	04/10/2018	04/11/2018	LOCAL INFRASTRUCTURE PROGRAM 2018	2,000.00			Road Concreting
18LB0138	Concreting of Road, Brgy. Lapu-Lapu, Davao City	Const.	Competitive Bidding	02/15/2018	03/15/2018	04/10/2018	04/11/2018	LOCAL INFRASTRUCTURE PROGRAM 2018	2,000.00			Road Concreting
18LB0146	CONSTRUCTION(COMPLETION) OF MULTI-PURPOSE BUILDING- PACKAGE 13 Construction (Completion) of Multi-Purpose Building, Brgy. Talomo, Davao City Construction (Completion) of Multi-Purpose Building, Brgy. Talomo, Davao City Construction (Completion) of Multi-Purpose Building Brgy. Talomo	Const.	Competitive Bidding	11/17/2017	12/08/2017	01/23/2018	01/24/2018	LOCAL INFRASTRUCTURE PROGRAM 2018	4,500.00			Construction of Multi Purpose Building
18LB0147	CONSTRUCTION/REPAIR/REHABILITATION OF MULTI-PURPOSE BUILDING- PACKAGE 14 Construction (Completion) of Multi-Purpose Building, Brgy. Talomo, Davao City Repair/Rehabilitation of Multi-Purpose Building Brgy. 37-D	Const.	Competitive Bidding	02/08/2018	03/08/2018	04/03/2018	04/04/2018	LOCAL INFRASTRUCTURE PROGRAM 2018	10,000.00			Rehabilitation / Major Repair of Multi Purpose Building
18LB0148	Repair/Rehabilitation of Multi-Purpose Building Hall of Justice, Davao City	Const.	Competitive Bidding	02/08/2018	03/08/2018	04/03/2018	04/04/2018	LOCAL INFRASTRUCTURE PROGRAM 2018	20,000.00			Rehabilitation / Major Repair of Multi Purpose Building
18LB0149	Construction of Drainage System Brgy. 9-A, Davao City	Const.	Competitive Bidding	03/06/2018	04/03/2018	04/27/2018	04/30/2018	LOCAL INFRASTRUCTURE PROGRAM 2018	2,500.00			Construction of Flood Mitigation Structure
18LB0150	Construction of Drainage System Brgy. Bago Gallera, Davao City	Const.	Competitive Bidding	03/06/2018	04/03/2018	04/27/2018	04/30/2018	LOCAL INFRASTRUCTURE PROGRAM 2018	1,500.00			Construction of Flood Mitigation Structure
18LB0151	Construction of Water System Brgy. Magtuod, Davao City	Const.	Competitive Bidding	03/06/2018	04/03/2018	04/27/2018	04/30/2018	LOCAL INFRASTRUCTURE PROGRAM 2018	15,500.00			Construction of Water System
18LB0152	CONSTRUCTION/REHABILITATION OF ROAD - PACKAGE 24 Construction of Road Brgy. Langub, Davao City Repair/Rehabilitation of Road Brgy. Matina Crossing, Davao City	Const.	Competitive Bidding	03/06/2018	04/03/2018	04/27/2018	04/30/2018	LOCAL INFRASTRUCTURE PROGRAM 2018	5,000.00			Road Rehabilitation
18LB0153	REPAIR/REHABILITATION OF ROAD - PACKAGE 25 Repair/Rehabilitation of Road Brgy. 18-B, Davao City Repair/Rehabilitation of Road Brgy. 20-B, Davao City Repair/Rehabilitation of Road Brgy. 5-A, Davao City Repair/Rehabilitation of Road Brgy. 31-D, Davao City	Const.	Competitive Bidding	03/06/2018	04/03/2018	04/27/2018	04/30/2018	LOCAL INFRASTRUCTURE PROGRAM 2018	5,000.00			Road Rehabilitation



Department of Public Works and Highways  
Davao City District Engineering Office  
L. Ma. Guerrero Street, Davao City  
Annex " B"

**ANNUAL PROCUREMENT PLAN**

Standard Coding (Procurement I/D Contract ID)	Procurement Project (Contract Name)	PMO/ End-User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/Post of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18LB0154	CONSTRUCTION/REPAIR/REHAB OF SCHOOL BLDG. - PACKAGE 27 Construction of 2 storey/4 Classroom School Building at Sasa ES, Brgy. Sasa, Davao City Repair/Rehab of School Building of 2 Units of 2 Storey/ 4 Classroom School Building at Agdao ES Annex, Brgy. L. Garcia, Davao City	Const.	Competitive Bidding	03/06/2018	04/03/2018	04/27/2018	04/30/2018	LOCAL INFRASTRUCTURE PROGRAM 2018	7,900.00			School Building Rehabilitation
18LB0155	CONSTRUCTION/COMPLETION AND REPAIR OF MULTI-PURPOSE - PACKAGE 32 Construction of Multi-Purpose Building, Brgy. L. Garcia, Davao City Completion of Multi-Purpose Building, Purok Silad, Brgy. Mandug, Davao City Completion and Repair of Multi-Purpose Building (Covered Court), Brgy. T. Monteverde, Davao City	Const.	Competitive Bidding	03/06/2018	04/03/2018	04/27/2018	04/30/2018	LOCAL INFRASTRUCTURE PROGRAM 2018	2,000.00			Rehabilitation / Major Repair of Multi Purpose Building
18LB0156	Completion of Public Market, Brgy. Sasa, Davao City	Const.	Competitive Bidding	03/06/2018	04/03/2018	04/27/2018	04/30/2018	LOCAL INFRASTRUCTURE PROGRAM 2018	5,000.00			Construction of Public Market
18LB0157	Construction of Multi-Purpose Building (Covered Court), Binowang NHS, Brgy. Fatima, Davao City	Const.	Competitive Bidding	12/08/2017	12/27/2017	01/22/2018	01/23/2018	LOCAL INFRASTRUCTURE PROGRAM 2018	5,500.00			Construction of Multi Purpose Building
18LB0158	Construction of Multi-Purpose Building (Gym), Buhisan ES, Brgy. Tibungco, Davao City	Const.	Competitive Bidding	12/08/2017	12/27/2017	01/22/2018	01/23/2018	LOCAL INFRASTRUCTURE PROGRAM 2018	6,200.00			Construction of Multi Purpose Building
18LB0159	Construction of Multi-Purpose Building(Covered Court), Zone 2, Phase 4, Dona Asuncion Village, Brgy. Pampanga, Davao City	Const.	Competitive Bidding	12/08/2017	12/27/2017	01/23/2018	01/24/2018	LOCAL INFRASTRUCTURE PROGRAM 2018	5,000.00			Construction of Multi Purpose Building
18LB0160	Construction of Multi-Purpose Building, Brgy. Aledia ES, Brgy. Lasang, Davao City	Const.	Competitive Bidding	12/08/2017	12/27/2017	01/22/2018	01/23/2018	LOCAL INFRASTRUCTURE PROGRAM 2018	4,000.00			Construction of Multi Purpose Building
18LB0161	Construction (Completion) of Multi-Purpose Building (Covered Court), Angliongto ES, Brgy. Angliongto, Davao City	Const.	Competitive Bidding	12/08/2017	12/27/2017	01/22/2018	01/23/2018	LOCAL INFRASTRUCTURE PROGRAM 2018	3,000.00			Construction of Multi Purpose Building

Department of Public Works and Highways  
Davao City District Engineering Office  
L. Ma. Guerrero Street, Davao City  
Annex " B"  
**ANNUAL PROCUREMENT PLAN**

Standard Coding (Procurement I/D Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/Post of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18LB0162	Construction of Box Culvert, Brgy. P. Bangoy, Davao City	Const.	Competitive Bidding	03/06/2018	04/03/2018	04/27/2018	04/30/2018	LOCAL INFRASTRUCTURE PROGRAM 2018	2,000.00			Construction of Flood Mitigating Structures
18LB0163	CONCRETING/REHABILITATION AND CONSTRUCTION OF ROAD - PACKAGE 34 Concreting of Road, 1st Street, Brgy. W. Aquino, Davao City Rehabilitation and Construction of Road, Brgy. Acacia, Davao City Concreting of Road, Kobbler, Brgy. Ilang, Davao City Concreting of Road, Brgy. Lapu-Lapu, Davao	Const.	Competitive Bidding	03/06/2018	4/3/2018	04/27/2018	04/30/2018	LOCAL INFRASTRUCTURE PROGRAM 2018	6,430.00			Rehabilitation / Major Repair of Multi Purpose Building
18LB0164	Construction of Footbridges, Brgy. Ilang, Davao City	Const.	Competitive Bidding	03/06/2018	04/03/2018	04/27/2018	04/30/2018	LOCAL INFRASTRUCTURE PROGRAM 2018	2,970.00			Construction of Footbridge
18LB0165	Rehabilitation of Multi-Purpose Building (Barangay Hall) in Barangay 33-D (Bonifacio-Mabini Sts.), Davao City	Const.	Competitive Bidding	12/08/2017	12/27/2017	01/11/2018	01/12/2018	LOCAL INFRASTRUCTURE PROGRAM 2018	2,000.00			Rehabilitation / Major Repair of Multi Purpose Building

Prepared By:

**PERRY NEIL B. PALACIO**  
Engineer III  
Head, Procurement Unit

Reviewed By:

**MILAGROS E. DELOS REYES**  
Assistant District Engineer  
BAC Chairperson

Submitted By:

**WILFREDO A. AGUILAR**  
District Engineer