


Republic of the Philippines
Department Public Works and Highways
DAVAO ORIENTAL FIRST DISTRICT ENGINEERING OFFICE
OFFICE OF THE DISTRICT ENGINEER
Baganga, Davao Oriental
Region XI

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2019
(Regular Infra, based on NEP with ERRATA)

Standard Coding (Procurement ID/ Contract ID)	Procurement Project (Contract Name)	PMO/ End-User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt/Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19LF0001	Surigao del Sur Bdry-Davao Or Coastal Rd. K1517+000 - K1518+870, K1518+933 - K1519+066, K1520+000 to K1520+071	Dav. Or. 1st DEO	Public Bidding	Oct. 26, 2018 to Nov. 01, 2018	Nov. 16, 2018	May 14, 2019	May 23, 2019	GOP	41,994,960.00		41,994,960.00	Asphalt Overlay of 2.049 with 80mm thickness
19LF0002	Surigao del Sur Bdry. - Davao Oriental Coastal Road K1546+000 to K1546+910	Dav. Or. 1st DEO	Public Bidding	Dec. 08, 2018 to Dec. 14, 2018	Dec. 28, 2018	May 14, 2019	May 23, 2019	GOP	15,946,560.00		15,946,560.00	Construction of Drainage Structure along National Road
19LF0003	Compostela-Cateel Rd (Davao Or Side) - K1556+700 to K1556+750	Dav. Or. 1st DEO	Public Bidding	Nov. 26, 2018 to Dec. 02, 2018	Dec. 17, 2018	May 14, 2019	May 23, 2019	GOP	10,290,000.00		10,290,000.00	Construction of Road Slope Protection Structure (Sheet Piles)
19LF0004	Surigao del Sur Bdry. - Davao Or Coastal Rd. - K1514+107 - K1514+131, K1514+970 - K1515+000, K1535+285 - K1535+400, K1637+217-K1637+240, K1689+108 - K1689+125, K1692+300-K1692+318	Dav. Or. 1st DEO	Public Bidding	Dec. 08, 2018 to Dec. 14, 2018	Dec. 28, 2018	May 14, 2019	May 23, 2019	GOP	29,375,500.00		29,375,500.00	Construction of Slope Protection Structures (Gabion and Sheet Piles)
19LF0006	Dakung Banwa Br. (B00086MN) along Surigao del Sur Bdry. - Davao Or Coastal Rd	Dav. Or. 1st DEO	Public Bidding	Nov. 23, 2018 to Nov. 29, 2018	Dec. 12, 2018	May 14, 2019	May 23, 2019	GOP	6,664,000.00		6,664,000.00	Application of Mastic Asphalt on Steel Deck Replacement of Missing Bolts, Street Lighting on Approach
19LF0007	Masao Br(B00099MN) along Surigao del Sur Bdry.- Davao Or Coastal Rd , Baganga, Davao Oriental	Dav. Or. 1st DEO	Public Bidding	Nov. 22, 2018 to Nov. 28, 2018	Dec. 11, 2018	May 14, 2019	May 23, 2019	GOP	30,030,520.00		30,030,520.00	Widening of Bridge (18.85In.m.) including Approaches


Submitted By :


ODESA T. MANLIGOY
Engineer II
Head BAC Secretariat
Date: March 25, 2019

Recommended By :


WILFREDO L. METUCUA
Chief, Maintenance Section
BAC, Chairperson
Date: March 25, 2019

Approved By:



CARLO M. LOPEZ
OIC-District Engineer
Head of Procuring Entity
Date: March 25, 2019

Republic of the Philippines
Department Public Works and Highways
DAVAO ORIENTAL FIRST DISTRICT ENGINEERING OFFICE
OFFICE OF THE DISTRICT ENGINEER
Baganga, Davao Oriental
Region XI

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2019

Standard Coding (Procurement ID/ Contract ID)	Procurement Project (Contract Name)	PMO/ End-User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt/Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19LF00008	Tagolinao Br (B01693MN) along Compostela-Cateel RD (Davao Or side)	Dav. Or. 1st DEO	Public Bidding	Dec. 06, 2018 to Dec. 12, 2018	Dec. 26, 2018	May 14, 2019	May 23, 2019	GOP	16,906,560.00		16,906,560.00	Widening of Bridge (12.0 l.m.) including Approaches and Riverbank Protection
19LF00009	Wiig Br. (B00088MN) along Surigao del Sur Bdry - Davao Or Coastal Rd	Dav. Or. 1st DEO	Public Bidding	Nov. 24, 2018 to Nov. 30, 2018	Dec. 13, 2018	May 14, 2019	May 23, 2019	GOP	26,273,400.00		26,273,400.00	Widening of Bridge (18.80 l.m.) including Approaches
19LF0010	Cluster I-Rehabilitation/Major Repair of Permanent Bridges along Surigao del Sur Bdry.-Davao Oriental Coastal Road and Compostela-Cateel Road (Davao Oriental Side) First District. Davao Oriental Aliwagwag Br. (B001149MN) along Compostela-Cateel Rd (Davao Or Side)	Dav. Or. 1st DEO	Public Bidding	Dec. 07, 2018 to Dec. 13, 2018	Dec. 27, 2018	May 14, 2019	May 23, 2019	GOP	10,168,660.00		10,168,660.00	Carbon Fiber Sheet on Deck Slab, Span 1 & 2; Painting on Steel Girder using Polyurethane Paint, Gabions Mattresses Abutment Protection, Epoxy injection on Girder, Asphaltic Membrane, Waterproofing on Deck Slab
	Kuta Br. (B00108MN) along Surigao del Sur Bdry - Davao Or Coastal Rd								2,900,000.00		2,900,000.00	
	Quinonoan Br. (B00116MN) along Surigao del Sur Bdry. - Davao Or Coastal Rd								1,261,260.00		1,261,260.00	
	Taytayan Br. (B00092MN) along Surigao del Sur Bdry.- Davao Or. Coastal Rd								2,940,000.00		2,940,000.00	
	Udiongan Br. (B01150MN) along Compostela- Cateel Rd (Davao Or. Side)								1,078,000.00		1,078,000.00	
19LF0016	Access Road Leading to Pinutuan Falls, Mandaya Indigenous Community and Forest Protected Area, Caraga, Davao Oriental	Dav. Or. 1st DEO	Public Bidding	Nov. 29, 2018 to Dec. 05, 2018	Dec. 19, 2018	May 14, 2019	May 23, 2019	GOP	9,800,000.00		9,800,000.00	Construction of/Improvement of 334.00 In.m PCCP (230mm thk.)
19LF0017	Guza Centro Via Dalidon to Brgy. San Fermin via Fatima Leading to Saukon River & Manreza Ricefields, Manay, Davao Oriental	Dav. Or. 1st DEO	Public Bidding	Nov. 15, 2018 to Nov. 21, 2018	Dec. 04, 2018	May 14, 2019	May 23, 2019	GOP	9,800,000.00		9,800,000.00	Construction/Improvement of 334 In.m. PCCP (280mm thk.) & 274.00 In.m. PCCP (150mm thk. -Shoulder); Installation of 396.24 In.m. Guardrails


Submitted By :


ODESA T. MANLIGOY
Engineer II
Head BAC Secretariat
Date: March 25, 2019

Recommended By :


WILFREDO L. METUCUA
Chief, Maintenance Section
BAC, Chairperson
Date: March 25, 2019

Approved By:



CIRILO M. LASACA
OIC-District Engineer
Head of Procuring Entity
Date: March 25, 2019

Republic of the Philippines
Department Public Works and Highways
DAVAO ORIENTAL FIRST DISTRICT ENGINEERING OFFICE
OFFICE OF THE DISTRICT ENGINEER
Baganga, Davao Oriental
Region XI


FINAL ANNUAL PROCUREMENT PLAN FOR FY 2019

Standard Coding (Procurement ID/ Contract ID)	Procurement Project (Contract Name)	PMO/ End-User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt/Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19LF0018	Jct. Manay-Taocanga Road leading to Diamaboc Lake, Manay, Davao Oriental	Dav. Or. 1st DEO	Public Bidding	Dec. 07, 2018 to Dec. 13, 2018	Dec. 27, 2018	May 14, 2019	May 23, 2019	GOP	49,000,000.00		49,000,000.00	Construction/Improvement of 2,000 l.m. PCCP (230mm thk.)
19LF0019	Jct. Mawab-Maragusan-Caraga to Brgy. Mercedes to Sitio Cabyawan Leading to Magpamangaw Falls, Brgy. Mercedes, Caraga, Davao Oriental	Dav. Or. 1st DEO	Public Bidding	Oct. 01, 2018 to Oct. 07, 2018	Oct. 22, 2018	May 14, 2019	May 23, 2019	GOP	19,600,000.00		19,600,000.00	Construction/Improvement of 800.00 l.m. PCCP (230mm thk.) and 800.00 l.m. (230mm thk.-Shoulder)
19LF0021	Jct. San Antonio-Baybay Leading to Creamsand Longbeach Brgy. Baybay, Cateel, Davao Oriental	Dav. Or. 1st DEO	Public Bidding	Nov. 17, 2018 to Nov. 23, 2018	Dec. 06, 2018	May 14, 2019	May 23, 2019	GOP	19,600,000.00		19,600,000.00	Concreting of 799 l.m. PCCP (230mm thk.), Installatio of 64 units Solar Panel Streets Lights
19LF0022	NRJ Barangay San Isidro Leading to Bidayan Falls, Manay, Davao Oriental	Dav. Or. 1st DEO	Public Bidding	Nov. 15, 2018 to Nov. 21, 2018	Dec. 04, 2018	May 14, 2019	May 23, 2019	GOP	9,800,000.00		9,800,000.00	Const./Improvement of 334.00 l.m., PCCP (230mm thk.) & 314.00 l.m. PCCP, Installation of Slope Protection at Sta. 0+290.00 to Sta. 0+310.00
19LF0023	NRJ Barangay San Luis to Insular leading to San Luis Beach, Caraga, Davao Oriental	Dav. Or. 1st DEO	Public Bidding	Oct. 01, 2018 to Oct. 07, 2018	Oct. 22, 2018	May 14, 2019	May 23, 2019	GOP	19,600,000.00		19,600,000.00	Construction/Improvement of 610 l.m. PCCP (150mm thk.-Shoulder)
19LF0025	NRJ Poblacion to Habongan Road Leading to Punta Manad Beach, Manay, Davao Oriental	Dav. Or. 1st DEO	Public Bidding	Nov. 10, 2018 to No. 16, 2018	Nov. 29, 2018	May 14, 2019	May 23, 2019	GOP	9,800,000.00		9,800,000.00	Construction of Concrete Road (230mm thk.), PCCP (910 dia.)
19LF0026	NRJ Salingcomot Leading to Carolina Lake, Baganga, Davao Oriental	Dav. Or. 1st DEO	Public Bidding	Nov. 09, 2018 to Nov. 15, 2018	Nov. 28, 2018	May 14, 2019	May 23, 2019	GOP	5,800,000.01		5,800,000.01	Construction/Improvement of 200 l.m., PCCP(230mm thk.), Inst. Of 1 Guide or Information Sign(Tourist information and Tourist DestinationSign), Installation of 10pcs. Solar Lead Light


Submitted By :


ODESSA T. MANLIGOV
Engineer II
Head BAC Secretariat
Date: March 25, 2019

Recommended By :


WILFREDO L. METUCUA
Chief, Maintenance Section
BAC, Chairperson
Date: March 25, 2019

Approved By:



CIRILO M. LASACA
OIC-District Engineer
Head of Procuring Entity
Date: March 25, 2019

Republic of the Philippines
Department Public Works and Highways
DAVAO ORIENTAL FIRST DISTRICT ENGINEERING OFFICE
OFFICE OF THE DISTRICT ENGINEER
Baganga, Davao Oriental
Region XI


FINAL ANNUAL PROCUREMENT PLAN FOR FY 2019

Standard Coding (Procurement ID/ Contract ID)	Procurement Project (Contract Name)	PMO/ End-User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt/Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19LF0027	NRJ Salingcomot-Languyon leading to Languyon Mangrove Park, Brgy. Salingcomot, Baganga, Davao Oriental	Dav. Or. 1st DEO	Public Bidding	Nov. 10, 2018 to No. 16, 2018	Nov. 29, 2018	May 14, 2019	May 23, 2019	GOP	19,600,000.00		19,600,000.00	Construction of Concrete Road, 800 In.m. (230mm thk.) PCCP
19LF0028	NRJ San Antonio-Lamiawan-Sangab Road leading to Sangab Cultural Community, Brgy. Pichon, Caraga, Davao Oriental	Dav. Or. 1st DEO	Public Bidding	Nov. 29, 2018 to Dec. 05, 2018	Dec. 19, 2018	May 14, 2019	May 23, 2019	GOP	19,600,000.00		19,600,000.00	Construction of 800.00 In.m. PCCP(280mm thk.), Construction of 800.00 In.m. PCCP (150mm thk.)
19LF0029	NRJ San Isidro-Campawan leading to Curtain Falls, Brgy. Campawan, Baganga, Davao Oriental	Dav. Or. 1st DEO	Public Bidding	Dec. 07, 2018 to Dec. 13, 2018	Dec. 27, 2018	May 14, 2019	May 23, 2019	GOP	67,849,150.00		67,849,150.00	Construction/Improvement of 2,800 In.m. PCCP(230mm thk.)
19LF0030	Access Road connecting Junction Tagduan Section, Brgy. San Jose to Sitio Lib-og, Brgy. Mercedes in support of Abaca and Coconut Industries, Caraga, Davao Oriental	Dav. Or. 1st DEO	Public Bidding	Oct. 26, 2018 to Nov. 01, 2018	Nov. 16, 2018	May 14, 2019	May 23, 2019	GOP	24,500,000.00		24,500,000.00	Construction/Improvement of 760 In.m. PCCP (230mm thk.) and 400 In.m. PCCP (150mm thk.-Shoulder)
19LF0031	Brgy. Ompao to Sitio Langgawisan Road Connecting Tarragona Public Terminal to Abaca, Corn and Coffee Processing Site in Support Agribusiness: Abaca, Corn, & Coffee Industries Tarragona, Davao Oriental	Dav. Or. 1st DEO	Public Bidding	Nov. 17, 2018 to Nov. 23, 2018	Dec. 06, 2018	May 14, 2019	May 23, 2019	GOP	19,600,000.00		19,600,000.00	Construction/Improvement of 665.00 In.m., PCCP (280mm thk.) & 250 In.m. PCCP (150mm thk.-Shoulder), Installation of 23 pcs. of Solar LED Street Light and 22.00pcs. of 450mmx600mm Chevron Signs
19LF0032	Junction Brgy. Old Macopa Centro to Sitio Madsayap Brgy. Old Macopa Connecting Manay Public Terminal to Abaca Processing and Corn Milling to Agribusiness, Manay, Davao Oriental	Dav. Or. 1st DEO	Public Bidding	Nov. 28, 2018 to Dec. 02, 2018	Dec. 17, 2018	May 14, 2019	May 23, 2019	GOP	9,800,000.00		9,800,000.00	Construction/Improvement 330 In.m. PCCP (230mm thk.), Installation of Grouted Riprap at sta. 0+050 to 0+090, 0+290-0+300


Submitted By :


ODESSA T. MANLIGON
Engineer II
Head BAC Secretariat
Date: March 25, 2019

Recommended By :


WILFREDO L. METUCUA
Chief, Maintenance Section
BAC, Chairperson
Date: March 25, 2019

Approved By :



CIRILO M. LASACA
OIC-District Engineer
Head of Procuring Entity
Date: March 25, 2019

Republic of the Philippines
Department Public Works and Highways
DAVAO ORIENTAL FIRST DISTRICT ENGINEERING OFFICE
OFFICE OF THE DISTRICT ENGINEER
Baganga, Davao Oriental
Region XI

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2019

Standard Coding (Procurement ID/ Contract ID)	Procurement Project (Contract Name)	PMO/ End-User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt/Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19LF0033	Junction National Highway to Brgy. Alegria Proper to Brgy. San Vicente connecting to Cateel Public Transport Terminal to Coconut, Rice, and Corn Processing in Brgy. Alegria and Brgy. San Vicente in support to Agribusiness: Coconut, Rice and Corn Industry, Cateel, Davao Oriental	Dav. Or. 1st DEO	Public Bidding	Oct. 01, 2018 to Oct. 07, 2018	Oct. 22, 2018	May 14, 2019	May 23, 2019	GOP	19,600,000.00		19,600,000.00	Construction/Improvement of 665 In.m. PCCP, Installation of 13.00 In.m. RCPC with Headwall on both sides
19LF0034	Junction Rosario Hills to Sitio Enriquez, Brgy. San Ignacio connecting Manay Public Terminal to Coconut, Cacao, and Banana Chips Processing Site, Manay, Davao Oriental	Dav. Or. 1st DEO	Public Bidding	Oct. 19, 2018 to Oct. 25, 2018	Nov. 07, 2018	May 14, 2019	May 23, 2019	GOP	9,800,000.00		9,800,000.00	Concreting of 0.330 kms. Road
19LF0035	National Highway junction Sakuan to Brgy. Alvar to Sitio Bantolaino, Barangay Palma Gil to Sitio Tubilan, Barangay Pichon Road Connecting Caraga Public Terminal to Abaca Processing and Hand Loom (Dagmay) Weaving in Sitio Tubilan, Barangay Pichon, in Support to Agribusiness: Abaca, Corn, Falcata, Coconut Rubber, Mango, Upland Rice, Banana, and Cacao, Caraga, Davao Oriental	Dav. Or. 1st DEO	Public Bidding	Oct. 19, 2018 to Oct. 25, 2018	Nov. 07, 2018	May 14, 2019	May 23, 2019	GOP	39,200,000.00		39,200,000.00	Concreting of 1.335 kms. Road
19LF0036	NHJ-Lingayao to Sitio Sumanding Brgy. San Ignacio connecting Manay Public Terminal to Coconut Processing, Manay, Davao Oriental	Dav. Or. 1st DEO	Public Bidding	Nov. 09, 2018 to Nov. 15, 2018	Nov. 28, 2018	May 14, 2019	May 23, 2019	GOP	19,600,000.00		19,600,000.00	Construction/Improvement of 665 In.m. PCCP (280mm thk.) and 665 In.m. PCCP-Concrete Shoulder (150mm thk.), Installation of 878.08sq.m. CHB Leading 150mm thk. (including reinforcing steel) with Plain Cement Plaster
19LF0037	Road connecting Sitio Mahayahay to Sitio Buko Buko sa Anay in support to Coffee, Cacao, Abaca & Coconut Industries, Boston, Davao Oriental	Dav. Or. 1st DEO	Public Bidding	Dec. 07, 2018 to Dec. 13, 2018	Dec. 27, 2018	May 14, 2019	May 23, 2019	GOP	24,500,000.00		24,500,000.00	Construction of 900 l.m. PCCP(280mm thk.) ; Construction of 41.0 In.m. 3.0m x 3.0m RCBC


Submitted By :


ODESA T. MANLIGOY
Engineer II
Head BAC Secretariat
Date: March 25, 2019

Recommended By :


WILFREDO L. METUCUA
Chief, Maintenance Section
BAC, Chairperson
Date: March 25, 2019

Approved By:



CIRILO M. LASERNA
OIC-District Engineer
Head of Procuring Entity
Date: March 25, 2019

Republic of the Philippines
Department Public Works and Highways
DAVAO ORIENTAL FIRST DISTRICT ENGINEERING OFFICE
OFFICE OF THE DISTRICT ENGINEER
Baganga, Davao Oriental
Region XI


FINAL ANNUAL PROCUREMENT PLAN FOR FY 2019

Standard Coding (Procurement ID/ Contract ID)	Procurement Project (Contract Name)	PMO/ End-User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt/Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19LF0038	Road from National Highway Junction to Sitio Luha of Barangay Poblacion connecting Boston Public Terminal to Bamboo and Driftwood Crafts and Furniture Manufacturing, Abaca Processing, Fish Processing, and Coconut Processing in support to Agribusiness: Bamboo, Driftwood, Abaca, Fish, and Coconut Industry, Boston, Davao Oriental	Dav. Or. 1st DEO	Public Bidding	Oct. 12, 2018 to Oct. 18, 2018	Nov. 06, 2018	May 14, 2019	May 23, 2019	GOP	39,200,000.00		39,200,000.00	Concreting of 1.335 kms. Road
19LF0039	Road from National Highway Junction, Brgy. Carmen to Purok Durian, Brgy. Carmen Connecting to Boston Public Terminal to Rice Mills Facility and other various Processing Site in Support to Agribusiness: Rice, Abaca, Chili, Coconut, Fish, Banana Industry, Boston, Davao Oriental	Dav. Or. 1st DEO	Public Bidding	Nov. 17, 2018 to Nov. 23, 2018	Dec. 06, 2018	May 14, 2019	May 23, 2019	GOP	19,600,000.00		19,600,000.00	Construction/Improvement of 665.00 In.m. PCCP (280mm thk.), Extension of 27.00l.m 1-Line RCPC, 910mm dia. Class IV, Extension of Existing RCBC3x3m 7.00l.m. Triple Barred with Wingwall and Apron on both sides
19LF0040	Road from National Highway Junction - Brgy. Dapnan to Sitio Masao connecting Baganga Public Terminal to the Mechanical Drying Facility in Masao and Rice Milling Stations in Baganga in support to Agribusiness: Rice Industry, Baganga, Davao Oriental	Dav. Or. 1st DEO	Public Bidding	Nov. 15, 2018 to Nov. 21, 2018	Dec. 04, 2018	May 14, 2019	May 23, 2019	GOP	9,800,000.00		9,800,000.00	Construction/Concreting of 400.00 In.m. PCCP (230mm thk.), Installation of 20.00pcs. Solar Led Street Light on Right Sides
19LF0041	Concreting of Abejod Road leading to Hospital, Brgy. Poblacion, Cateel, Davao Oriental	Dav. Or. 1st DEO	Public Bidding	Oct. 01, 2018 to Oct. 07, 2018	Oct. 22, 2018	May 14, 2019	May 23, 2019	GOP	49,000,000.00		49,000,000.00	Construction/Improvement of 2,763 In.m. PCCP, Installation of 14.0 In.m. RCPC with Headwall on both sides
19LF0042	Construction of DPWH Davao Oriental 1st District Engineering Office Quarters including Area Shop and Bodega, Brgy Lucod, Baganga Davao Oriental	Dav. Or. 1st DEO	Public Bidding	Dec. 07, 2018 to Dec. 13, 2018	Dec. 27, 2018	May 14, 2019	May 23, 2019	GOP	9,480,000.00		9,480,000.00	Construction of two (2) Storey 10x20m Building


Submitted By :


ODESA T. MANLIGOY
Engineer II
Head BAC Secretariat
Date: March 25, 2019

Recommended By :


WILFREDO L. METUCUA
Chief, Maintenance Section
BAC, Chairperson
Date: March 25, 2019

Approved By :



CIRILO M. LANDO
OIC-District Engineer
Head of Procuring Entity
Date: March 25, 2019

Republic of the Philippines
Department Public Works and Highways
DAVAO ORIENTAL FIRST DISTRICT ENGINEERING OFFICE
OFFICE OF THE DISTRICT ENGINEER
Baganga, Davao Oriental
Region XI

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2019

Standard Coding (Procurement ID/ Contract ID)	Procurement Project (Contract Name)	PMO/ End-User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt/Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19LF0043	Surigao del Sur Bdry.-Davao Oriental Coastal Road, k1514+182-k1514+581,k1514(-192)-k1514+182,k1514+(267)-k1514+(-192), k1521+620-k1521+825, k1523+000-k1524+000, k1528+000-k1528+579	Dav. Or. 1st DEO	Public Bidding	Nov. 09,2018 to Nov. 15, 2018	Nov. 28,2018	May 14, 2019	May 23, 2019	GOP	95,846,695.00		95,846,695.00	Reconstruction of Concrete Pavement of 2, 613 In.m. PCCP, 280mm thk.
19LF0045	Construction of Flood Mitigation Structure, Baganga Central Urban Drainage, Baganga, Davao Oriental	Dav. Or. 1st DEO	Public Bidding	Dec. 07,2018 to Dec. 13,2018	Dec. 27,2018	May 14, 2019	May 23, 2019	GOP	6,855,455.22		6,855,455.22	Construction of Lateral Pipe Storm Drain (RCPC); Construction of RCPC (Cross Drain)
19LF0046	Construction of Flood Mitigation Structure, Baganga Coastal Protection Baganga, Davao Oriental	Dav. Or. 1st DEO	Public Bidding	Nov. 28, 2018 to Dec. 02,2018	Dec. 17, 2018	May 14, 2019	May 23, 2019	GOP	49,000,000.00		49,000,000.00	Construction of 326 In.m. Concrete Slope Protection including Provision of Foot Protection (Wave Breaker)
19LF0047	Construction of Flood Mitigation Structure, Boston Coastal Protection, Boston, Davao Oriental	Dav. Or. 1st DEO	Public Bidding	Dec. 03, 2018 to Dec. 10, 2018	Dec. 26,2018	May 14, 2019	May 23, 2019	GOP	33,775,000.00		33,775,000.00	Construction of 330m Seawall
19LF0048	Construction of Flood Mitigation Structure, Tarragona Central Urban Drainage, Tarragona, Davao Oriental	Dav. Or. 1st DEO	Public Bidding	Dec. 07,2018 to Dec. 13,2018	Dec. 27,2018	May 14, 2019	May 23, 2019	GOP	6,860,000.00		6,860,000.00	Installation of 500 l.m. CHB Load Bearing 150mm thk. (Including Reinforcing Steel)
19LF0049	Construction of Foot Protection, San Ignacio Seawall, Manay, Davao Oriental	Dav. Or. 1st DEO	Public Bidding	Nov. 09,2018 to Nov. 15, 2018	Nov. 28,2018	May 14, 2019	May 23, 2019	GOP	9,800,000.00		9,800,000.00	Construction of Flood Mitigation Structure (Breakwater)


Submitted By :


ODESA T. MANLIGOY
Engineer II
Head BAC Secretariat
Date: March 25, 2019

Recommended By :


WILFREDO L. METUCUA
Chief, Maintenance Section
BAC, Chairperson
Date: March 25, 2019

Approved By:



CIRILO M. BASACA
DIC-District Engineer
Head of Procuring Entity
Date: March 25, 2019

Republic of the Philippines
Department Public Works and Highways
DAVAO ORIENTAL FIRST DISTRICT ENGINEERING OFFICE
OFFICE OF THE DISTRICT ENGINEER
Baganga, Davao Oriental
Region XI


FINAL ANNUAL PROCUREMENT PLAN FOR FY 2019

Standard Coding (Procurement ID/ Contract ID)	Procurement Project (Contract Name)	PMO/ End-User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt/Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19LF0050	Construction of Revetment along Baganga River, Brgy. Central, Baganga, Davao Oriental	Dav. Or. 1st DEO	Public Bidding	Nov. 28, 2018 to Dec. 02, 2018	Dec. 17, 2018	May 14, 2019	May 23, 2019	GOP	14,700,000.00		14,700,000.00	Construction of 150 In.m. Concrete Slope Protection
19LF0052	Construction of Revetment along Cateel River, Protecting Cateel-Compostela Road (Aliwagwag Section), Cateel, Davao Oriental	Dav. Or. 1st DEO	Public Bidding	Nov. 09, 2018 to Nov. 15, 2018	Nov. 28, 2018	May 14, 2019	May 23, 2019	GOP	9,800,000.00		9,800,000.00	Construction of 80 In.m. Revetment Resting on Steel Sheet Piles
19LF0053	Construction of Revetment along Mahan-ub Bank Protection Manay, Davao Oriental	Dav. Or. 1st DEO	Public Bidding	Dec. 08, 2018 to Dec. 14, 2018	Dec. 28, 2018	May 14, 2019	May 23, 2019	GOP	19,600,000.00		19,600,000.00	Construction of Revetment 145 I.m. Stone Masonry and 95 I.m Seawall
19LF0054	Construction of Revetment along Manat River Bank Protection, Cateel, Davao Oriental	Dav. Or. 1st DEO	Public Bidding	Nov. 15, 2018 to Nov. 21, 2018	Dec. 04, 2018	May 14, 2019	May 23, 2019	GOP	14,700,000.00		14,700,000.00	Construction of 150.00 In.m. Stone Masonry Revetment (Stand Alone)
19LF0055	Construction of Revetment, Bankucan Flood Control, Baganga, Davao Oriental	Dav. Or. 1st DEO	Public Bidding	Nov. 22, 2018 to Nov. 28, 2018	Dec. 11, 2018	May 14, 2019	May 23, 2019	GOP	14,700,000.00		14,700,000.00	Construction of 200 In.m. Gabion Revetment
19LF0056	Construction of Revetment, Nasipit Flood Control, Tarragona, Davao Oriental	Dav. Or. 1st DEO	Public Bidding	Dec. 03, 2018 to Dec. 10, 2018	Dec. 26, 2018	May 14, 2019	May 23, 2019	GOP	9,800,000.00		9,800,000.00	Installation of 140 In.m. Revetment with 980 pcs. (1x1x2m, PVC Coated) Gabions, 94 pcs. 2x6x0.3m PVC Coated) Mattress and 1,736 sq.m. Filter Cloth
19LF0057	Construction of Revetment, Panlobogan Flood Control, Manay, Davao Oriental	Dav. Or. 1st DEO	Public Bidding	Oct. 26, 2018 to Nov. 01, 2018	Nov. 16, 2018	May 14, 2019	May 23, 2019	GOP	6,860,000.00		6,860,000.00	Construction of Revetment (Stone Masonry) with a length of 100 In.m.


Submitted By :


ODESA T. MANLIGOY
Engineer II
Head BAC Secretariat
Date: March 25, 2019

Recommended By :


WILFREDO L. METUCUA
Chief, Maintenance Section
BAC, Chairperson
Date: March 25, 2019

Approved By:



District Engineer
Head of Procuring Entity
Date: March 25, 2019

Republic of the Philippines
Department Public Works and Highways
DAVAO ORIENTAL FIRST DISTRICT ENGINEERING OFFICE
OFFICE OF THE DISTRICT ENGINEER
Baganga, Davao Oriental
Region XI


FINAL ANNUAL PROCUREMENT PLAN FOR FY 2019

Standard Coding (Procurement ID/ Contract ID)	Procurement Project (Contract Name)	PMO/ End-User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt/Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19LF0058	Construction of Revetment along Boston River Bank Protection, Boston, Davao Oriental	Dav. Or. 1st DEO	Public Bidding	Dec. 06, 2018 to Dec. 12, 2018	Dec. 26, 2018	May 14, 2019	May 23, 2019	GOP	9,800,000.00		9,800,000.00	Construction of 100.00 Revetment using Gabion
19LF0059	Construction of Revetment along Cateel River (Aragon Section), Cateel, Davao Oriental	Dav. Or. 1st DEO	Public Bidding	Dec. 07, 2018 to Dec. 13, 2018	Dec. 28, 2018	May 14, 2019	May 23, 2019	GOP	44,100,000.00		44,100,000.00	Construction of 230 l.m. Steel Sheet Pile Revetment
19LF0079	Construction of Revetment, Baganga Flood Control, Baganga, Davao Oriental	Dav. Or. 1st DEO	Public Bidding	Nov. 28, 2018 to Dec. 02, 2018	Dec. 17, 2018	May 14, 2019	May 23, 2019	GOP	49,000,000.00		49,000,000.00	Construction of 326 l.m. Concrete Slope Protection including provision of Foot Protection (Wave Breaker)
19LF0080	Construction of Revetment along Cateel River Protecting Surigao del Sur Bdry.-Davao Oriental Coastal Road, Tina Section, Cateel, Davao Oriental	Dav. Or. 1st DEO	Public Bidding	Nov. 22, 2018 to Nov. 28, 2018	Dec. 11, 2018	May 14, 2019	May 23, 2019	GOP	49,196,665.00		49,196,665.00	Construction of 300 l.m. Revetment Resting on Pile Cap with Steel Sheet Pile Foundation
19LF0081	Construction of Revetment along Manay River, Manay, Davao Oriental	Dav. Or. 1st DEO	Public Bidding	Dec. 06, 2018 to Dec. 12, 2018	Dec. 26, 2018	May 14, 2019	May 23, 2019	GOP	49,000,000.00		49,000,000.00	Construction of Revetment (Stone Masonry) with a length of 658 l.m.
19LF0082	Construction of Revetment along Manurigao, Caraga, Davao Oriental	Dav. Or. 1st DEO	Public Bidding	Dec. 06, 2018 to Dec. 12, 2018	Dec. 26, 2018	May 14, 2019	May 23, 2019	GOP	76,521,605.00		76,521,605.00	Construction of 450 l.m Reinforced ;Concrete Revetment on a Steel Sheet Pile Foundation


Submitted By :


ODESSA T. MANLIGAY
Engineer II
Head BAC Secretariat
Date: March 25, 2019

Recommended By :


WILFREDO L. METUCUA
Chief, Maintenance Section
BAC, Chairperson
Date: March 25, 2019

Approved By:



CIRILO W. BASA
DIC-District Engineer
Head of Procuring Entity
Date: March 25, 2019

Republic of the Philippines
Department Public Works and Highways
DAVAO ORIENTAL FIRST DISTRICT ENGINEERING OFFICE
OFFICE OF THE DISTRICT ENGINEER
Baganga, Davao Oriental
Region XI

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2019

Standard Coding (Procurement ID/ Contract ID)	Procurement Project (Contract Name)	PMO/ End-User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt/Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19LF0083	Construction of Foot Protection, Baganga Seawall Baganga, Davao Oriental	Dav. Or. 1st DEO	Public Bidding	Nov. 22, 2018 to Nov. 28, 2018	Dec. 11, 2018	May 14, 2019	May 23, 2019	GOP	19,600,000.00		19,600,000.00	Fabrication/Installation of 2,519pcs. (500.00ln.m.) hexapods or Wave Breaker
19LF0084	Construction of Revetment along Cateel River (San Alfonso Section) Cateel, Davao Oriental	Dav. Or. 1st DEO	Public Bidding	Nov. 22, 2018 to Nov. 28, 2018	Dec. 11, 2018	May 14, 2019	May 23, 2019	GOP	72,375,000.00		72,375,000.00	Construction of 494.0 ln.m. Reinforced Concrete Slope Protection


Submitted By :


ODESA T. MANLIGON
Engineer II
Head BAC Secretariat
Date: March 25, 2019

Recommended By :


WILFREDO L. METUCUA
Chief, Maintenance Section
BAC, Chairperson
Date: March 25, 2019

Approved By:



CIRILO M. LASHERA
OIC-District Engineer
Head of Procuring Entity
Date: March 25, 2019

Republic of the Philippines
Department Public Works and Highways
DAVAO ORIENTAL FIRST DISTRICT ENGINEERING OFFICE
OFFICE OF THE DISTRICT ENGINEER
Baganga, Davao Oriental
Region XI


FINAL ANNUAL PROCUREMENT PLAN FOR FY 2019
(LOCAL INFRA based on NEP with ERRATA))

Standard Coding (Procurement ID/ Contract ID)	Procurement Project (Contract Name)	PMO/ End-User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt/Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19LF0060	Cluster I-Construction of Multi-Purpose Building (Activity Center), Baganga, Davao Oriental 1. Const. of Multi-Purpose Building (Activity Center), Baganga South District, 2. Const. of Multi-Purpose Building (Activity Center) Dapnan ES, Brgy. Dapnan	Dav. Or. 1st DEO	Public Bidding	Nov. 29, 2018 to Dec. 05, 2018	Dec. 19, 2018	May 14, 2019	May 23, 2019	GOP	4,554,000.00 2,277,000.00 2,277,000.00		4,554,000.00 2,277,000.00 2,277,000.00	Construction of Activity Center (240sq.m. floor area),
19LF0061	Cluster II-Construction of Multi-Purpose Building (Barangay Hall) Baganga, Davao Oriental 1. Const. of Multi-Purpose Building (Barangay Hall), Barangay Mikit 2. Const. of Multi-Purpose Building (Barangay Hall) Barangay San Isidro	Dav. Or. 1st DEO	Public Bidding	Dec. 07, 2018 to Dec. 13, 2018	Dec. 26, 2018	May 14, 2019	May 23, 2019	GOP	4,654,000.00 2,277,000.00 2,376,000.00		4,654,000.00 2,277,000.00 2,376,000.00	Construction of Barangay Hall (75.90 sq.m. floor Area)
19LF0062	Cluster III-Construction of Multi-Purpose Building (Activity Center and Barangay Hall), Manay, Davao Oriental 1. Const. of Multi-Purpose Building (Activity Center), Barangay Mabini 2. Const. of Multi-Purpose Building (Barangay Hall), Barangay Mabini	Dav. Or. 1st DEO	Public Bidding	Dec. 07, 2018 to Dec. 13, 2018	Dec. 26, 2018	May 14, 2019	May 23, 2019	GOP	4,554,000.00 2,277,000.00 2,277,000.00		4,554,000.00 2,277,000.00 2,277,000.00	Construction of Activity Center (240 sq.m. Floor Area) and Construction of Barangay Hall (240 sq.m. Floor Area)
19LF0063	Cluster IV-Construction of Multi-Purpose Building (Activity Center), Manay, Davao Oriental 1. Const. of Multi-Purpose Building (Activity Center), Barangay San Isidro 2. Const. of Multi-Purpose Building (Activity Center), Jose Antop Sr, IS, Brgy. San Isidro	Dav. Or. 1st DEO	Public Bidding	Nov. 29, 2018 to Dec. 05, 2018	Dec. 19, 2018	May 14, 2019	May 23, 2019	GOP	4,554,000.00 2,277,000.00 2,277,000.00		4,554,000.00 2,277,000.00 2,277,000.00	Construction of Activity Center (240sq.m. floor area),


Submitted By :


ODESSA T. MANLIGAY
Engineer II
Head BAC Secretariat
Date: March 25, 2019

Recommended By :


WILFREDO L. METUCUA
Chief, Maintenance Section
BAC, Chairperson
Date: March 25, 2019

Approved By:



CIRIO M. SACA
OIC-District Engineer
Head of Procuring Entity
Date: March 25, 2019

Republic of the Philippines
Department Public Works and Highways
DAVAO ORIENTAL FIRST DISTRICT ENGINEERING OFFICE
OFFICE OF THE DISTRICT ENGINEER
Baganga, Davao Oriental
Region XI

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2019

Standard Coding (Procurement ID/ Contract ID)	Procurement Project (Contract Name)	PMO/ End-User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt/Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19LF0064	Cluster V-Construction of Multi-Purpose Building (Activity Center), Manay, Davao Oriental 1. Const. of Multi-Purpose Building (Activity Center), Capasnan ES, Brgy. Capasnan 2. Const. of Multi-Purpose Building (Activity Center), Jose Bitac ES, Brgy. Rizal	Dav. Or. 1st DEO	Public Bidding	Nov. 29, 2018 to Dec. 05, 2018	Dec. 19, 2018	May 14, 2019	May 23, 2019	GOP	4,554,000.00 2,277,000.00 2,277,000.00		4,554,000.00 2,277,000.00 2,277,000.00	Construction of Activity Center (240sq.m. floor area)
19LF0065	Cluster VI-Construction of Multi-Purpose Building (Barangay Hall and Activity Center) 1. Const. of Multi-Purpose Building (Barangay Hall), Barangay del Pilar 2. Const. of Multi-Purpose Building (Activity Center), G. Moralizon ES, Barangay Central	Dav. Or. 1st DEO	Public Bidding	Dec. 07, 2018 to Dec. 13, 2018	Dec. 26, 2018	May 14, 2019	May 23, 2019	GOP	4,554,000.00 2,277,000.00 2,277,000.00		4,554,000.00 2,277,000.00 2,277,000.00	Construction of Barangay Hall (75.00 sq.m. Floor Area) and Construction of Activity Center (240 sq.m. Floor Area)
19LF0066	Cluster VII-Construction of Multi-Purpose Building (Activity Center, Barangay Hall and Covered Court) Cateel, Davao Oriental 1. Const. of Multi-Purpose Building (Activity Center), San Rafael ES, Brgy. San Rafael 2. Const. of Multi-Purpose Building (Barangay Hall) Barangay San Rafael 3. Const. of Multi-Purpose Building (Covered Court) Barangay San Rafael	Dav. Or. 1st DEO	Public Bidding	Dec. 08, 2018 to Dec. 14, 2018	Dec. 28, 2018	May 14, 2019	May 23, 2019	GOP	7,425,000.00 2,277,000.00 2,376,000.00 2,772,000.00		7,425,000.00 2,277,000.00 2,376,000.00 2,772,000.00	Construction of Multi-Purpose Building, Activity center (240sq.m. Floor Area); Construction of Barangay Hall (75.90sq.m. Floor Area) and Construction of Covered Court (448sq.m. Floor Area)
19LF0067	Cluster VIII - Construction of Multi-Purpose Building (Barangay Hall), Cateel, Davao Oriental 1. Const. of Multi-Purpose Building (Barangay Hall), Barangay San Alfonso 2. Const. of Multi-Purpose Building (Barangay Hall), Barangay San Vicente	Dav. Or. 1st DEO	Public Bidding	Dec. 07, 2018 to Dec. 13, 2018	Dec. 26, 2018	May 14, 2019	May 23, 2019	GOP	4,653,000.00 2,376,000.00 2,277,000.00		4,653,000.00 2,376,000.00 2,277,000.00	Construction of Barangay Hall (75.90 sq.m. Floor Area)


Submitted By :


ODESSA T. MANLIGAY
Engineer II
Head BAC Secretariat
Date: March 25, 2019

Recommended By :


WILFREDO L. METUCUA
Chief, Maintenance Section
BAC, Chairperson
Date: March 25, 2019

Approved By:



CIRILO M. LASHERA
DIC-District Engineer
Head of Procuring Entity
Date: March 25, 2019

Republic of the Philippines
Department Public Works and Highways
DAVAO ORIENTAL FIRST DISTRICT ENGINEERING OFFICE
OFFICE OF THE DISTRICT ENGINEER
Baganga, Davao Oriental
Region XI


FINAL ANNUAL PROCUREMENT PLAN FOR FY 2019

Standard Coding (Procurement ID/ Contract ID)	Procurement Project (Contract Name)	PMO/ End-User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt/Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19LF0068	Cluster IX-Construction of Multi-Purpose Building (Covered Court), Cateel, Davao Oriental 1. Construction of Multi-Purpose Building (Covered Court) Barangay Aragon 2. Construction of Multi-Purpose Building (Covered Court) Barangay Central	Dav. Or. 1st DEO	Public Bidding	Dec. 08, 2018 to Dec. 14, 2018	Dec. 28, 2018	May 14, 2019	May 23, 2019	GOP	5,742,000.00 2,277,000.00 2,970,000.00		5,742,000.00 2,277,000.00 2,970,000.00	Construction of Covered Court (448sq.m. Floor Area)
19LF0069	Cluster X-Construction of Multi-Purpose Building (Activity Center and Barangay Hall), Caraga, Davao Oriental 1. Const. of Multi-Purpose Building (Activity Center), Mercedes ES, Barangay Mercedes 2. Const. of Multi-Purpose Building (Activity Center), Pantuyan NHS, Barangay Pantuyan 3. Const. of Multi-Purpose Building (Barangay Hall) Barangay P.M. Sobrecarey	Dav. Or. 1st DEO	Public Bidding	Dec. 07, 2018 to Dec. 13, 2018	Dec. 26, 2018	May 14, 2019	May 23, 2019	GOP	6,930,000.00 2,277,000.00 2,277,000.00 2,376,000.00		6,930,000.00 2,277,000.00 2,277,000.00 2,376,000.00	Construction of Activity Center (240 sq.m. Floor Area) and Construction of Barangay Hall (75.90 sq.m. Floor Area)
19LF0070	Cluster XI-Construction of Multi-Purpose Building (Barangay Hall & Covered Court), Caraga, Davao Oriental 1. Const. of Multi-Purpose Building (Barangay Hall) Barangay San Antonio 2. Const. of Multi-Purpose Building (Covered Court) Sitio Sangab, Barangay Pichon	Dav. Or. 1st DEO	Public Bidding	Dec. 08, 2018 to Dec. 14, 2018	Dec. 28, 2018	May 14, 2019	May 23, 2019	GOP	5,148,000.00 2,376,000.00 2,772,000.00		5,148,000.00 2,376,000.00 2,772,000.00	Construction of Barangay Hall (75.90sq.m. Floor Area) ; Construction of Covered Court (448sq.m. Floor Area)
19LF0071	Cluster XII-Construction of Multi-Purpose Building (Activity Center and Barangay Hall), Caraga, Davao Oriental 1. Const. of Multi-Purpose Building (Activity Center) San Jose ES, Brgy. San Jose 2. Const. of Multi-Purpose Building (Barangay Hall) Barangay San Jose	Dav. Or. 1st DEO	Public Bidding	Dec. 08, 2018 to Dec. 14, 2018	Dec. 27, 2018	May 14, 2019	May 23, 2019	GOP	4,653,000.00 2,277,000.00 2,376,000.00		4,653,000.00 2,277,000.00 2,376,000.00	Construction of Activity Center (240 sq.m. Floor Area) and Construction of Barangay Hall (75.90 sq.m. Floor Area)


Submitted By :


ODESSA T. MANLIGAY
Engineer II
Head BAC Secretariat
Date: March 25, 2019

Recommended By :


WILFREDO L. METUCUA
Chief, Maintenance Section
BAC, Chairperson
Date: March 25, 2019

Approved By:



OIC-District Engineer
Head of Procuring Entity
Date: March 25, 2019

Republic of the Philippines
Department Public Works and Highways
DAVAO ORIENTAL FIRST DISTRICT ENGINEERING OFFICE
OFFICE OF THE DISTRICT ENGINEER
Baganga, Davao Oriental
Region XI

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2019

Standard Coding (Procurement ID/ Contract ID)	Procurement Project (Contract Name)	PMO/ End-User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt/Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19LF0072	Cluster XIII-Construction of Multi-Purpose Building (Activity Center), Caraga, Davao Oriental 1. Const. of Multi-Purpose Building (Activity Center), Caraga NHS, Brgy. Central 2. Const. of Multi-Purpose Building (Activity Center), Santiago ES, Brgy. Santiago	Dav. Or. 1st DEO	Public Bidding	Nov. 29, 2018 to Dec. 05, 2018	Dec. 19, 2018	May 14, 2019	May 23, 2019	GOP	4,554,000.00 2,277,000.00 2,277,000.00		4,554,000.00 2,277,000.00 2,277,000.00	Construction of Activity Center (240sq.m. Floor Area)
19LF0073	Cluster XIV-Construction of Multi-Purpose Building (Activity Center), Boston, Davao Oriental 1. Const. of Multi-Purpose Building (Activity Center), Boston NHS, Brgy. Central 2. Const. of Multi-Purpose Building (Activity Center), Caatihan NHS, Brgy. Caatihan	Dav. Or. 1st DEO	Public Bidding	Nov. 29, 2018 to Dec. 05, 2018	Dec. 19, 2018	May 14, 2019	May 23, 2019	GOP	4,554,000.00 2,277,000.00 2,277,000.00		4,554,000.00 2,277,000.00 2,277,000.00	Construction of Activity Center (240sq.m. floor area),
19LF0074	Cluster XV-Construction of Multi-Purpose Building (Activity Center), Tarragona, Davao Oriental 1. Const. of Multi-Purpose Building (Activity Center), L. Tamay ES, Barangay Lucatan 2. Const. of Multi-Purpose Building (Activity Center), Tarragona NHS, Barangay Central	Dav. Or. 1st DEO	Public Bidding	Nov. 29, 2018 to Dec. 05, 2018	Dec. 19, 2018	May 14, 2019	May 23, 2019	GOP	4,554,000.00 2,277,000.00 2,277,000.00		4,554,000.00 2,277,000.00 2,277,000.00	Construction of Activity Center (240sq.m. floor area),
19LF0075	Cluster XVI-Construction of Multi-Purpose Building (Activity Center and Covered Court), Tarragona, Davao Oriental 1. Const. of Multi-Purpose Building(Activity Center) Sitio Maliongan, Barangay Tomoang 2. Const. of Multi-Purpose Building(Covered Court) Barangay Ompao	Dav. Or. 1st DEO	Public Bidding	Dec. 08, 2018 to Dec. 14, 2018	Dec. 28, 2018	May 14, 2019	May 23, 2019	GOP	5,049,509.00 2,277,000.00 2,772,000.00		5,049,509.00 2,277,000.00 2,772,000.00	Construction of Activity Center (240sq.m. Floor Area) and Construction of Covered Court (448 sq.m, Floor Area)
19LF0076	Rehabilitation of Multi-Purpose Building (Covered Court) Brgy. Old Macopa, Manay, Davao Oriental	Dav. Or. 1st DEO	Public Bidding	Dec. 08, 2018 to Dec. 14, 2018	Dec. 27, 2018	May 14, 2019	May 23, 2019	GOP	2,277,000.00		2,277,000.00	Rehabilitation of Multi-Purpose Building (Covered Court) Roofing Paint, Flooring and Bleacher


Submitted By :


ODESA T. MANLIGOY
Engineer II
Head BAC Secretariat
Date: March 25, 2019

Recommended By :


WILFREDO L. METUCUA
Chief, Maintenance Section
BAC, Chairperson
Date: March 25, 2019

Approved By:



OIC-District Engineer
Head of Procuring Entity
Date: March 25, 2019

Republic of the Philippines
Department Public Works and Highways
DAVAO ORIENTAL FIRST DISTRICT ENGINEERING OFFICE
OFFICE OF THE DISTRICT ENGINEER
Baganga, Davao Oriental
Region XI


FINAL ANNUAL PROCUREMENT PLAN FOR FY 2019

Standard Coding (Procurement ID/ Contract ID)	Procurement Project (Contract Name)	PMO/ End-User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt/Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19LF0077	Cluster XVII-Concreting of Barangay Roads Tarragona, Davao Oriental 1. Conc. Of Brgy. Road (Sitio Madjan), Bato-Bato, Manimbahan to Cangusan), Brgy. Tubaon 2. Conc.. of Brgy. Road (Sitio Trese, Tumugpa to Saculip), Brgy. Tubaon	Dav. Or. 1st DEO	Public Bidding	Nov. 30, 2018 to Dec. 06, 2018	Dec. 19, 2018	May 14, 2019	May 23, 2019	GOP	9,900,000.00 4,950,000.00 4,950,000.00		9,900,000.00 4,950,000.00 4,950,000.00	Const./Improvement of 266.50 In.m. PCCP(200mm thk.), 246.50 In.m. Concrete Shoulder (150mm thk.); Installation of 1.00 In.m. 1-line RCPC, 910mm dia, Class IV; Installation of 22.00pcs. Hazard Markers, Chevron Signs (450mmx600mm); Installation 56.97 sq.m. (white), 18.85 sq.m. (Yellow) Pavement Markings, Reflectorized Thermoplastic; Installation of 64.77 l.m Guardrails with 4.00 pcs. End Piece; • Installation of 74.833 In.m Trapezoidal Grouted Riprap Line Canal
19LF0078	Cluster XVIII-Rehabilitation of Various Water System, District 1, Davao Oriental 1. Rehabilitation Of Water System Brgy. Tomoaong, Tarragona, Davao Oriental 2. Rehabilitation Of Water System, Brgy. Ompao, Tarragona, Davao Oriental 3. Rehabilitation Of Water System Brgy. Mahan-Ub, Baganga, Davao Oriental 4. Rehabilitation Of Water System Brgy. San Alfonso, Cateel, Davao Oriental	Dav. Or. 1st DEO	Public Bidding	Dec. 08,2018 to Dec. 14, 2018	Dec. 27, 2018	May 14, 2019	May 23, 2019	GOP	6,257,000.00 1,000,000.00 1,000,000.00 2,970,000.00 1,287,000.00		6,257,000.00 1,000,000.00 1,000,000.00 2,970,000.00 1,287,000.00	Rehabilitation of Five (5) units Elevated Water Tank, Main Distribution pipeline and Eleven (11) Communal Faucets
19LF0085	Cluster XIX-Construction of Multi-Purpose Building (Activity Center and Indigenous People's Center) District 1, Davao Oriental 1. Const. of Multi-Purpose Building (Indigenous People's Center) Municipal Compound, Tarragona 2. Const. of Multi-Purpose Building (Activity Center) Barangay Dapnan, Baganga 3. Const. of Multi-Purpose Building (Activity Center) Santiago NHS, Baranagy Santiago	Dav. Or. 1st DEO	Public Bidding	Dec. 08,2018 to Dec. 14, 2018	Dec. 27, 2018	May 14, 2019	May 23, 2019	GOP	5,445,396.04 1,485,000.00 1,980,198.02 2,772,000.00		5,445,396.04 1,485,000.00 1,980,198.02 2,772,000.00	Construction of Multi-Purpose Building (Indigenous Peoples Center) Construction of Activity Center (240sq.m. Floor Area)


Submitted By :


ODESSA T. MANLIGOY
Engineer II
Head BAC Secretariat
Date: March 25, 2019

Recommended By :


WILFREDO L. METUCUA
Chief, Maintenance Section
BAC, Chairperson
Date: March 25, 2019

Approved By :


CIRILO M. LASACA
OIC-District Engineer
Head of Procuring Entity
Date : March 25, 2019

**FINAL ANNUAL PROCUREMENT PLAN FOR FY 2018
(UNDER FY 2018 CONTINUING APPROPRIATIONS)**

Submitted By :

Recommended By :

Approved By:


~~CONFIDENTIAL~~
OIC-District Engineer
Head of Procuring Entity
Date : March 25, 2019

Republic of the Philippines
Department of Public Works and Highways
DAVAO ORIENTAL FIRST DISTRICT ENGINEERING OFFICE
OFFICE OF THE DISTRICT ENGINEER
Lucod, Baganga, Davao Oriental


FINAL ANNUAL PROCUREMENT PLAN FOR FY 2019
(CONSULTANCY)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget(Php)			Remarks (brief description of program/ Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	(18CSLF02)-Conduct of Soil Testing/Exploration for Multi-Storey School Buildings-Cluster I	Planning & Design	Small Value Procurement	09/18/18 to 09/24/18	10/1/18	10/9/18	10/17/18	BEFF CY 2018	448,000.00		448,000.00	
	Geotechnical Exploration/Investigation District I, Davao Oriental	Section										
2	(18CSLF03)-Conduct of Soil Testing/Exploration for the Proposed FY 2019 Bridge Widening Projects-Cluster I Geotechnical Investigation	Planning & Design	Small Value Procurement	09/25/18 to 10/2/18	10/8/18	10/17/18	10/23/18	FS/PDE 2018	810,000.00		810,000.00	
	District I, Davao Oriental	Section										
3	(18CSLF04)-Conduct of Soil Testing/Exploration for the Proposed FY 2019 Flood Control Projects-Cluster II Geotechnical Investigation	Planning & Design	Small Value Procurement	09/28/18 to 10/4/18	10/10/18	10/18/18	10/23/18	FS/PDE 2018	630,000.00		630,000.00	
	District I, Davao Oriental	Section										
4	(18CSLF05)-Conduct of Soil Testing/Exploration for the Proposed FY 2019 Flood Control Projects-Cluster III Geotechnical Investigation	Planning & Design	Small Value Procurement	09/28/18 to 10/4/18	10/12/18	10/19/18	10/24/18	FS/PDE 2018	630,000.00		630,000.00	
	District I, Davao Oriental	Section										
5	(18CSLF06)-Conduct of Soil Testing/Exploration for the Proposed FY 2019 Flood Control Projects-Cluster IV Geotechnical Investigation	Planning & Design	Small Value Procurement	10/03/18 to 10/09/18	10/16/18	10/23/18	11/5/18	FS/PDE 2018	840,000.00		840,000.00	
	District I, Davao Oriental	Section										


Submitted By :


ODESA T. MANLIGOY
Engineer II
Head BAC Secretariat

Recommended By :


WILFREDO L. METUCUA
Engineer III
BAC, Chairperson

Approved By:


CARLO M. PASACA
CLC - District Engineer
Head of Procuring Entity

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2019 (CONSULTANCY)

GRILLO M. LASACA
OIC - District Engineer
Head of Procuring Entity

GOVERNMENT PROCUREMENT POLICY BOARD-TECHNICAL SUPPORT OFFICE

Unit 2 506 Raffles Corporate Center, F. Ortigas Jr. Road Ortigas Center Pasig City

Contract ID:
Contract Name:
Location of Contract:**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**Name of Procuring Entity: DAVAO ORIENTAL FIRST DISTRICT
Address: Lucod, Baganga, Davao Oriental**FINAL PROJECT PROCUREMENT MANAGEMENT PLAN (PPMP) FOR FY-2019**
Consolidated Goods & Related Services - CY 2019

END-USER/UNIT: Davao Oriental 1st District Engineering Office

PR No.	GENERAL DESCRIPTION	QUANTITY/ SIZE	ESTIMATED BUDGET*	MODE OF PROCUREMENT	SCHEDULE/MILESTONE OF ACTIVITIES											
					Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
					1st Quarter			2nd Quarter			3rd Quarter			4th Quarter		
	A. AVAILABLE AT PROCUREMENT SERVICE STORES															
	COMMON ELECTRICAL SUPPLIES															
	1st Quarter	Various	510.22	Agency to Agency - Thru PS-DBM	n/a	n/a	n/a	-	-	-	-	-	-	-	-	-
	2nd Quarter	Various	510.22	Agency to Agency - Thru PS-DBM	-	-	-	n/a	n/a	n/a	-	-	-	-	-	-
	3rd Quarter	Various	510.22	Agency to Agency - Thru PS-DBM	-	-	-	-	-	-	n/a	n/a	n/a	-	-	-
	4th Quarter	Various	510.22	Agency to Agency - Thru PS-DBM	-	-	-	-	-	-	-	-	-	n/a	n/a	n/a
			2,040.88													
	COMMON OFFICE SUPPLIES															
	1st Quarter	Various	86,206.31	Agency to Agency - Thru PS-DBM	n/a	n/a	n/a	-	-	-	-	-	-	-	-	-
	2nd Quarter	Various	31,542.74	Agency to Agency - Thru PS-DBM	-	-	-	n/a	n/a	n/a	-	-	-	-	-	-
	3rd Quarter	Various	66,482.72	Agency to Agency - Thru PS-DBM	-	-	-	-	-	-	n/a	n/a	n/a	-	-	-
	4th Quarter	Various	103,763.74	Agency to Agency - Thru PS-DBM	-	-	-	-	-	-	-	-	-	n/a	n/a	n/a
			287,995.51													
	COMMON OFFICE DEVICES															
	1st Quarter	Various	5,283.17	Agency to Agency - Thru PS-DBM	n/a	n/a	n/a	-	-	-	-	-	-	-	-	-
	2nd Quarter	Various	-	Agency to Agency - Thru PS-DBM	-	-	-	n/a	n/a	n/a	-	-	-	-	-	-
	3rd Quarter	Various	-	Agency to Agency - Thru PS-DBM	-	-	-	-	-	-	n/a	n/a	n/a	-	-	-
	4th Quarter	Various	-	Agency to Agency - Thru PS-DBM	-	-	-	-	-	-	-	-	-	n/a	n/a	n/a
			5,283.17													
	COMMON JANITORIAL SUPPLIES															
	1st Quarter	Various	-	Agency to Agency - Thru PS-DBM	n/a	n/a	n/a	-	-	-	-	-	-	-	-	-
	2nd Quarter	Various	-	Agency to Agency - Thru PS-DBM	-	-	-	n/a	n/a	n/a	-	-	-	-	-	-
	3rd Quarter	Various	-	Agency to Agency - Thru PS-DBM	-	-	-	-	-	-	n/a	n/a	n/a	-	-	-
	4th Quarter	Various	-	Agency to Agency - Thru PS-DBM	-	-	-	-	-	-	-	-	-	n/a	n/a	n/a
			-													
	COMMON OFFICE EQUIPMENT															
	1st Quarter	Various	-	Agency to Agency - Thru PS-DBM	n/a	n/a	n/a	-	-	-	-	-	-	-	-	-
	2nd Quarter	Various	-	Agency to Agency - Thru PS-DBM	-	-	-	n/a	n/a	n/a	-	-	-	-	-	-
	3rd Quarter	Various	-	Agency to Agency - Thru PS-DBM	-	-	-	-	-	-	n/a	n/a	n/a	-	-	-
	4th Quarter	Various	-	Agency to Agency - Thru PS-DBM	-	-	-	-	-	-	-	-	-	n/a	n/a	n/a
			-													
	Sub-total Page 1 >>		295,319.56													
	COMMON COMPUTER SUPPLIES															
	1st Quarter	Various	2,766.40	Agency to Agency - Thru PS-DBM	n/a	n/a	n/a	-	-	-	-	-	-	-	-	-
	2nd Quarter	Various	-	Agency to Agency - Thru PS-DBM	-	-	-	n/a	n/a	n/a	-	-	-	-	-	-
	3rd Quarter	Various	-	Agency to Agency - Thru PS-DBM	-	-	-	-	-	-	n/a	n/a	n/a	-	-	-
	4th Quarter	Various	-	Agency to Agency - Thru PS-DBM	-	-	-	-	-	-	-	-	-	n/a	n/a	n/a
			2,766.40													
	HANDBOOK ON PROCUREMENT															
	1st Quarter	Various	-	Agency to Agency - Thru PS-DBM	n/a	n/a	n/a	-	-	-	-	-	-	-	-	-
	2nd Quarter	Various	-		-	-	-	n/a	n/a	n/a	-	-	-	-	-	-
	3rd Quarter	Various	-		-	-	-	-	-	-	n/a	n/a	n/a	-	-	-

GOVERNMENT PROCUREMENT POLICY BOARD-TECHNICAL SUPPORT OFFICE

Unit 2 506 Raffles Corporate Center, F. Ortigas Jr. Road Ortigas Center Pasig City

Contract ID:
Contract Name:
Location of Contract:

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Name of Procuring Entity: DAVAO ORIENTAL FIRST DISTRICT
Address: Lucod, Baganga, Davao Oriental

FINAL PROJECT PROCUREMENT MANAGEMENT PLAN (PPMP) FOR FY-2019
Consolidated Goods & Related Services - CY 2019

END-USER/UNIT: Davao Oriental 1st District Engineering Office

PR No.	GENERAL DESCRIPTION	QUANTITY/ SIZE	ESTIMATED BUDGET*	MODE OF PROCUREMENT	SCHEDULE/MILESTONE OF ACTIVITIES											
					Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
	4th Quarter	Various	-		-	-	-	-	-	-	-	-	-	n/a	n/a	n/a
			-													
	CONSUMABLES															
	1st Quarter	Various	-	Agency to Agency - Thru PS-DBM	n/a	n/a	n/a	-	-	-	-	-	-	-	-	-
	2nd Quarter	Various	-	Agency to Agency - Thru PS-DBM	-	-	-	n/a	n/a	n/a	-	-	-	-	-	-
	3rd Quarter	Various	-	Agency to Agency - Thru PS-DBM	-	-	-	-	-	-	n/a	n/a	n/a	-	-	-
	4th Quarter	Various	-	Agency to Agency - Thru PS-DBM	-	-	-	-	-	-	-	-	-	n/a	n/a	n/a
	Sub-total Page 2 >>		2,766.40													
	B. OTHER ITEMS NOT AVAILABLE AT PS BUT REGULARLY PURCHASED FROM OTHER SOURCES															
	INVENTORY / COMMON ELECTRICAL SUPPLIES (Electrical Equipment, components, lightning, fixtures, supplies &)															
	1st Quarter	Various	-	Public Bidding	11/19/2018 TO 02/15/2019			-	-	-	-	-	-	-	-	-
					Advertisement up to Award of Contract			-	-	-	-	-	-	-	-	-
	2nd Quarter	Various	-	Public Bidding	04/01/2019 TO 05/15/2019			-	-	-	-	-	-	-	-	-
					Advertisement up to Award of Contract			-	-	-	-	-	-	-	-	-
	3rd Quarter	Various	-	Public Bidding	06/15/2019 TO 07/15/2019			-	-	-	-	-	-	-	-	-
					Advertisement up to Award of Contract			-	-	-	-	-	-	-	-	-
	4th Quarter	Various	-	Public Bidding	10/01/2019 TO 12/16/2019			-	-	-	-	-	-	-	-	-
			-		Advertisement up to Award of Contract			-	-	-	-	-	-	-	-	-
	INVENTORY / COMMON JANITORIAL SUPPLIES															
	1st Quarter	Various	33,310.00	Public Bidding	11/19/2018 TO 02/15/2019			-	-	-	-	-	-	-	-	-
					Advertisement up to Award of Contract			-	-	-	-	-	-	-	-	-
	2nd Quarter	Various	7,100.00	Public Bidding	04/01/2019 TO 05/15/2019			-	-	-	-	-	-	-	-	-
					Advertisement up to Award of Contract			-	-	-	-	-	-	-	-	-
	3rd Quarter	Various	53,300.00	Public Bidding	06/15/2019 TO 07/15/2019			-	-	-	-	-	-	-	-	-
					Advertisement up to Award of Contract			-	-	-	-	-	-	-	-	-
	4th Quarter	Various	47,100.00	Public Bidding	10/01/2019 TO 12/16/2019			-	-	-	-	-	-	-	-	-
					Advertisement up to Award of Contract			-	-	-	-	-	-	-	-	-
			140,810.00													
	INVENTORY / COMMON OFFICE EQUIPMENT (Office Equipment & Accessories; Household Equipment & Supplies)															
	1st Quarter	Various	27,500.00	Public Bidding	02/06/2018 up to 03/05/2018			-	-	-	-	-	-	-	-	-
					Advertisement up to Award of Contract			-	-	-	-	-	-	-	-	-
	2nd Quarter	Various	-	Public Bidding				-	-	-	-	-	-	-	-	-
								-	-	-	-	-	-	-	-	-
	3rd Quarter	Various	145,500.00	Public Bidding	06/15/2019 TO 07/15/2019			-	-	-	-	-	-	-	-	-
					Advertisement up to Award of Contract			-	-	-	-	-	-	-	-	-
	4th Quarter	Various	25,000.00	Public Bidding				-	-	-	-	-	-	-	-	-
								-	-	-	-	-	-	-	-	-
			198,000.00													
	Sub-total Page 3 >>		338,810.00													
	INVENTORY / COMMON OFFICE SUPPLIES (Office Supplies; Paper Materials & Products, Devices)															

GOVERNMENT PROCUREMENT POLICY BOARD-TECHNICAL SUPPORT OFFICE

Unit 2 506 Raffles Corporate Center, F. Ortigas Jr. Road Ortigas Center Pasig City

Contract ID:
Contract Name:
Location of Contract:

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Name of Procuring Entity: DAVAO ORIENTAL FIRST DISTRICT
Address: Lucod, Baganga, Davao Oriental

FINAL PROJECT PROCUREMENT MANAGEMENT PLAN (PPMP) FOR FY-2019
Consolidated Goods & Related Services - CY 2019

END-USER/UNIT: Davao Oriental 1st District Engineering Office

PR No.	GENERAL DESCRIPTION	QUANTITY/ SIZE	ESTIMATED BUDGET*	MODE OF PROCUREMENT	SCHEDULE/MILESTONE OF ACTIVITIES											
					Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
	1st Quarter	Various	165,755.00	Public Bidding	11/19/2018 TO 02/15/2019											
					Advertisement up to Award of Contract											
	2nd Quarter	Various	134,770.00	Public Bidding	04/01/2019 TO 05/15/2019											
					Advertisement up to Award of Contract											
	3rd Quarter	Various	270,435.00	Public Bidding	06/15/2019 TO 07/15/2019											
					Advertisement up to Award of Contract											
	4th Quarter	Various	315,095.00	Public Bidding	10/01/2019 TO 12/16/2019											
			886,055.00		Advertisement up to Award of Contract											
	AUDIO & VISUAL EQUIPMENT															
	1st Quarter	Various	-	Public Bidding	11/19/2018 TO 02/15/2019											
					Advertisement up to Award of Contract											
	2nd Quarter	Various	-	Public Bidding	04/01/2019 TO 05/15/2019											
					Advertisement up to Award of Contract											
	3rd Quarter	Various	14,000.00	Public Bidding	06/15/2019 TO 07/15/2019											
					Advertisement up to Award of Contract											
	4th Quarter	Various	-	Public Bidding	10/01/2019 TO 12/16/2019											
			14,000.00		Advertisement up to Award of Contract											
	PHOTOGRAPHIC EQUIPMENT															
	1st Quarter	Various	-	Public Bidding												
	2nd Quarter	Various	-	Public Bidding												
	3rd Quarter	Various	-	Public Bidding												
	4th Quarter	Various	-	Public Bidding												
			-													
	Sub-total Page 4 >>		900,055.00													
	SECURITY SURVEILLANCE & DETECTION EQUIPMENT															
	1st Quarter	Various	-	Public Bidding	11/19/2018 TO 02/15/2019											
					Advertisement up to Award of Contract											
	2nd Quarter	Various	-	Public Bidding	04/01/2019 TO 05/15/2019											
					Advertisement up to Award of Contract											
	3rd Quarter	Various	-	Public Bidding	06/15/2019 TO 07/15/2019											
					Advertisement up to Award of Contract											
	4th Quarter	Various	-	Public Bidding	10/01/2019 TO 12/16/2019											
			-		Advertisement up to Award of Contract											
	INVENTORY / COMPUTER SUPPLIES															
	1st Quarter	Various	-	Public Bidding	11/19/2018 TO 02/15/2019											

GOVERNMENT PROCUREMENT POLICY BOARD-TECHNICAL SUPPORT OFFICE

Unit 2 506 Raffles Corporate Center, F. Ortigas Jr. Road Ortigas Center Pasig City

Contract ID:
Contract Name:
Location of Contract:

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Name of Procuring Entity: DAVAO ORIENTAL FIRST DISTRICT
Address: Lucod, Baganga, Davao Oriental

FINAL PROJECT PROCUREMENT MANAGEMENT PLAN (PPMP) FOR FY-2019
Consolidated Goods & Related Services - CY 2019

END-USER/UNIT: Davao Oriental 1st District Engineering Office

PR No.	GENERAL DESCRIPTION	QUANTITY/ SIZE	ESTIMATED BUDGET*	MODE OF PROCUREMENT	SCHEDULE/MILESTONE OF ACTIVITIES											
					Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
					Advertisement up to Award of Contract			-	-	-	-	-	-	-	-	-
	2nd Quarter	Various	-	Public Bidding	-	-	-	04/01/2019 TO 05/15/2019			-	-	-	-	-	-
					Advertisement up to Award of Contract			06/15/2019 TO 07/15/2019			-	-	-	-	-	-
	3rd Quarter	Various	15,000.00	Public Bidding	-	-	-	-	-	-	Advertisement up to Award of Contract			-	-	-
	4th Quarter	Various	-	Public Bidding	-	-	-	-	-	-	-	-	-	10/01/2019 TO 12/16/2019		
			15,000.00											Advertisement up to Award of Contract		
	COMPUTER / I.T. EQUIPMENT & ACCESSORIES															
	1st Quarter	Various	-	Public Bidding	11/19/2018 TO 02/15/2019			-	-	-	-	-	-	-	-	-
					Advertisement up to Award of Contract			-	-	-	-	-	-	-	-	-
	2nd Quarter	Various	1,667,500.00	Public Bidding	-	-	-	04/01/2019 TO 05/15/2019			-	-	-	-	-	-
					Advertisement up to Award of Contract			06/15/2019 TO 07/15/2019			-	-	-	-	-	-
	3rd Quarter	Various	5,885,000.00	Public Bidding	-	-	-	-	-	-	Advertisement up to Award of Contract			-	-	-
	4th Quarter	Various	1,705,000.00	Public Bidding	-	-	-	-	-	-	-	-	-	10/01/2019 TO 12/16/2019		
			9,257,500.00											Advertisement up to Award of Contract		
	Sub-total Page 5 >>		9,272,500.00													
	HARDWARE / CONSTRUCTION / EXPLORATION SURVEY, SUPPLIES & MATERIALS															
	1st Quarter	Various	5,805,756.56	Public Bidding	11/19/2018 TO 02/15/2019			-	-	-	-	-	-	-	-	-
					Advertisement up to Award of Contract			-	-	-	-	-	-	-	-	-
	2nd Quarter	Various	4,603,256.56	Public Bidding	-	-	-	04/01/2019 TO 05/15/2019			-	-	-	-	-	-
					Advertisement up to Award of Contract			06/15/2019 TO 07/15/2019			-	-	-	-	-	-
	3rd Quarter	Various	5,603,256.56	Public Bidding	-	-	-	-	-	-	Advertisement up to Award of Contract			-	-	-
	4th Quarter	Various	4,805,756.56	Public Bidding	-	-	-	-	-	-	-	-	-	10/01/2019 TO 12/16/2019		
			20,818,026.22											Advertisement up to Award of Contract		
	INVENTORY / COMMON COMMUNICATION SUPPLIES															
	1st Quarter	Various	-	Public Bidding	11/19/2018 TO 02/15/2019			-	-	-	-	-	-	-	-	-
					Advertisement up to Award of Contract			-	-	-	-	-	-	-	-	-
	2nd Quarter	Various	-	Public Bidding	-	-	-	04/01/2019 TO 05/15/2019			-	-	-	-	-	-
					Advertisement up to Award of Contract			06/15/2019 TO 07/15/2019			-	-	-	-	-	-
	3rd Quarter	Various	-	Public Bidding	-	-	-	-	-	-	Advertisement up to Award of Contract			-	-	-
	4th Quarter	Various	-	Public Bidding	-	-	-	-	-	-	-	-	-	10/01/2019 TO 12/16/2019		
			-											Advertisement up to Award of Contract		
	HEAVY EQUIPMENT															

GOVERNMENT PROCUREMENT POLICY BOARD-TECHNICAL SUPPORT OFFICE

Unit 2 506 Raffles Corporate Center, F. Ortigas Jr. Road Ortigas Center Pasig City

Contract ID:
Contract Name:
Location of Contract:

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Name of Procuring Entity: DAVAO ORIENTAL FIRST DISTRICT
Address: Lucod, Baganga, Davao Oriental

FINAL PROJECT PROCUREMENT MANAGEMENT PLAN (PPMP) FOR FY-2019
Consolidated Goods & Related Services - CY 2019

END-USER/UNIT: Davao Oriental 1st District Engineering Office

PR No.	GENERAL DESCRIPTION	QUANTITY/ SIZE	ESTIMATED BUDGET*	MODE OF PROCUREMENT	SCHEDULE/MILESTONE OF ACTIVITIES											
					Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
	1st Quarter	Various	-	Public Bidding	11/19/2018 TO 02/15/2019			-	-	-	-	-	-	-	-	-
					Advertisement up to Award of Contract			-	-	-	-	-	-	-	-	-
	2nd Quarter	Various	-	Public Bidding	-	-	-	04/01/2019 TO 05/15/2019			-	-	-	-	-	-
					Advertisement up to Award of Contract			06/15/2019 TO 07/15/2019			-	-	-	-	-	-
	3rd Quarter	Various	-	Public Bidding	-	-	-	-	-	-	Advertisement up to Award of Contract			-	-	-
	4th Quarter	Various	-	Public Bidding	-	-	-	-	-	-	-	-	-	10/01/2019 TO 12/16/2019		
								Advertisement up to Award of Contract								
			-													
	<i>Sub-total Page 6 >></i>		20,818,026.22													
	FIRE FIGHTING, RESCUE & SAFETY EQUIPMENT															
	1st Quarter	Various	-	Public Bidding	11/19/2018 TO 02/15/2019			-	-	-	-	-	-	-	-	-
					Advertisement up to Award of Contract			-	-	-	-	-	-	-	-	-
	2nd Quarter	Various	-	Public Bidding	-	-	-	04/01/2019 TO 05/15/2019			-	-	-	-	-	-
					Advertisement up to Award of Contract			06/15/2019 TO 07/15/2019			-	-	-	-	-	-
	3rd Quarter	Various	-	Public Bidding	-	-	-	-	-	-	Advertisement up to Award of Contract			-	-	-
	4th Quarter	Various	-	Public Bidding	-	-	-	-	-	-	-	-	-	10/01/2019 TO 12/16/2019		
								Advertisement up to Award of Contract								
			-													
	FURNITURE & FIXTURES															
	1st Quarter	Various	75,000.00	Public Bidding	11/19/2018 TO 02/15/2019			-	-	-	-	-	-	-	-	-
					Advertisement up to Award of Contract			-	-	-	-	-	-	-	-	-
	2nd Quarter	Various	-	Public Bidding	-	-	-	04/01/2019 TO 05/15/2019			-	-	-	-	-	-
					Advertisement up to Award of Contract			06/15/2019 TO 07/15/2019			-	-	-	-	-	-
	3rd Quarter	Various	497,325.00	Public Bidding	-	-	-	-	-	-	Advertisement up to Award of Contract			-	-	-
	4th Quarter	Various	130,000.00	Public Bidding	-	-	-	-	-	-	-	-	-	10/01/2019 TO 12/16/2019		
								Advertisement up to Award of Contract								
			702,325.00													
	SAFETY & OCCUPATIONAL PRODUCTS															
	1st Quarter	Various	15,000.00	Public Bidding	11/19/2018 TO 02/15/2019			-	-	-	-	-	-	-	-	-
					Advertisement up to Award of Contract			-	-	-	-	-	-	-	-	-
	2nd Quarter	Various	-	Public Bidding	-	-	-	04/01/2019 TO 05/15/2019			-	-	-	-	-	-
					Advertisement up to Award of Contract			06/15/2019 TO 07/15/2019			-	-	-	-	-	-
	3rd Quarter	Various	180,000.00	Public Bidding	-	-	-	-	-	-	Advertisement up to Award of Contract			-	-	-
	4th Quarter	Various	-	Public Bidding	-	-	-	-	-	-	-	-	-	10/01/2019 TO 12/16/2019		
								Advertisement up to Award of Contract								
			195,000.00													

GOVERNMENT PROCUREMENT POLICY BOARD-TECHNICAL SUPPORT OFFICE

Unit 2 506 Raffles Corporate Center, F. Ortigas Jr. Road Ortigas Center Pasig City

Contract ID:
Contract Name:
Location of Contract:

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Name of Procuring Entity: DAVAO ORIENTAL FIRST DISTRICT
Address: Lucod, Baganga, Davao Oriental

FINAL PROJECT PROCUREMENT MANAGEMENT PLAN (PPMP) FOR FY-2019
Consolidated Goods & Related Services - CY 2019

END-USER/UNIT: Davao Oriental 1st District Engineering Office

END-USER/UNIT : Davao Oriental 1st District Engineering Office

PR No.	GENERAL DESCRIPTION	QUANTITY/ SIZE	ESTIMATED BUDGET*	MODE OF PROCUREMENT	SCHEDULE/MILESTONE OF ACTIVITIES											
					Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
	Sub-total Page 7 >>		897,325.00													
	ENGINEERING DEVICE / EQUIPMENT & SUPPLIES															
	1st Quarter	Various	-	Public Bidding	11/19/2018 TO 02/15/2019				-	-	-	-	-	-	-	-
					Advertisement up to Award of Contract											
	2nd Quarter	Various	-	Public Bidding	-	-	-	04/01/2019 TO 05/15/2019			-	-	-	-	-	-
					Advertisement up to Award of Contract											
	3rd Quarter	Various	2.00	Public Bidding	-	-	-	-	-	-	06/15/2019 TO 07/15/2019			-	-	-
					Advertisement up to Award of Contract											
	4th Quarter	Various	-	Public Bidding	-	-	-	-	-	-	-	-	-	10/01/2019 TO 12/16/2019		
					Advertisement up to Award of Contract											
			2.00													
	OFFICE EQUIPMENT PARTS/ACCESSORIES, SUPPLIES & CONSUMABLES															
	1st Quarter	Various	29,400.00	Direct Contracting	11/19/2018 TO 02/15/2019				-	-	-	-	-	-	-	-
					Advertisement up to Award of Contract											
	2nd Quarter	Various	79,400.00	Direct Contracting	-	-	-	04/01/2019 TO 05/15/2019			-	-	-	-	-	-
					Advertisement up to Award of Contract											
	3rd Quarter	Various	233,900.00	Direct Contracting	-	-	-	-	-	-	06/15/2019 TO 07/15/2019			-	-	-
					Advertisement up to Award of Contract											
	4th Quarter	Various	303,900.00	Direct Contracting	-	-	-	-	-	-	-	-	-	10/01/2019 TO 12/16/2019		
					Advertisement up to Award of Contract											
			646,600.00													
	PRINTER CONSUMABLES (Printer & Fax Machine Consumables)															
	1st Quarter	Various	474,750.00	Public Bidding	11/19/2018 TO 02/15/2019				-	-	-	-	-	-	-	-
					Advertisement up to Award of Contract											
	2nd Quarter	Various	103,000.00	Public Bidding	-	-	-	04/01/2019 TO 05/15/2019			-	-	-	-	-	-
					Advertisement up to Award of Contract											
	3rd Quarter	Various	840,750.00	Public Bidding	-	-	-	-	-	-	06/15/2019 TO 07/15/2019			-	-	-
					Advertisement up to Award of Contract											
	4th Quarter	Various	714,750.00	Public Bidding	-	-	-	-	-	-	-	-	-	10/01/2019 TO 12/16/2019		
					Advertisement up to Award of Contract											
			2,133,250.00													
	Sub-total Page 8 >>		2,779,852.00													
	SURVEYING EQUIPMENT & ACCESSORIES															
	1st Quarter	Various	-	Public Bidding	11/19/2018 TO 02/15/2019				-	-	-	-	-	-	-	-
					Advertisement up to Award of Contract											
	2nd Quarter	Various	4,600,000.00	Public Bidding	-	-	-	04/01/2019 TO 05/15/2019			-	-	-	-	-	-
					Advertisement up to Award of Contract											
	3rd Quarter	Various	-	Public Bidding	-	-	-	-	-	-	06/15/2019 TO 07/15/2019			-	-	-
					Advertisement up to Award of Contract											
	4th Quarter	Various	-	Public Bidding	-	-	-	-	-	-	-	-	-	10/01/2019 TO 12/16/2019		
					Advertisement up to Award of Contract											
			4,600,000.00													

Unit 2 506 Raffles Corporate Center, F. Ortigas Jr. Road Ortigas Center Pasig City

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Name of Procuring Entity: DAVAO ORIENTAL FIRST DISTRICT
Address: Lucod, Baganga, Davao Oriental

END-USER/UNIT: Davao Oriental 1st District Engineering Office

GPPB (PPMP)-V2

GOVERNMENT PROCUREMENT POLICY BOARD-TECHNICAL SUPPORT OFFICE

Unit 2 506 Raffles Corporate Center, F. Ortigas Jr. Road Ortigas Center Pasig City

Contract ID:
Contract Name:
Location of Contract:

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Name of Procuring Entity: DAVAO ORIENTAL FIRST DISTRICT
Address: Lucod, Baganga, Davao Oriental

FINAL PROJECT PROCUREMENT MANAGEMENT PLAN (PPMP) FOR FY-2019
Consolidated Goods & Related Services - CY 2019

END-USER/UNIT: Davao Oriental 1st District Engineering Office

PR No.	GENERAL DESCRIPTION	QUANTITY/ SIZE	ESTIMATED BUDGET*	MODE OF PROCUREMENT	SCHEDULE/MILESTONE OF ACTIVITIES											
					Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
	NEWSPAPERS, BOOKS, MAPS & OTHER PUBLICATIONS															
	1st Quarter	Various	15,595.96	Public Bidding	11/19/2018 TO 02/15/2019			-	-	-	-	-	-	-	-	-
					Advertisement up to Award of Contract			-	-	-	-	-	-	-	-	-
	2nd Quarter	Various	73,393.94	Public Bidding	-	-	-	04/01/2019 TO 05/15/2019			-	-	-	-	-	-
								Advertisement up to Award of Contract								
	3rd Quarter	Various	98,393.94	Public Bidding	-	-	-	-	-	-	06/15/2019 TO 07/15/2019			-	-	-
								Advertisement up to Award of Contract								
	4th Quarter	Various	73,393.94	Public Bidding	-	-	-	-	-	-	-	-	-	10/01/2019 TO 12/16/2019		
											Advertisement up to Award of Contract					
			260,777.78													
	Sub-total Page 10>>		14,234,548.78													
	DISASTER CONTINGENCIES															
	1st Quarter	Various	-	Public Bidding	11/19/2018 TO 02/15/2019			-	-	-	-	-	-	-	-	-
					Advertisement up to Award of Contract			-	-	-	-	-	-	-	-	-
	2nd Quarter	Various	-	Public Bidding	-	-	-	04/01/2019 TO 05/15/2019			-	-	-	-	-	-
								Advertisement up to Award of Contract								
	3rd Quarter	Various	-	Public Bidding	-	-	-	-	-	-	06/15/2019 TO 07/15/2019			-	-	-
								Advertisement up to Award of Contract								
	4th Quarter	Various	-	Public Bidding	-	-	-	-	-	-	-	-	-	10/01/2019 TO 12/16/2019		
											Advertisement up to Award of Contract					
			-													
	PROCUREMENT OF SERVICE VEHICLE															
	1st Quarter	Various	-	Public Bidding	11/19/2018 TO 02/15/2019			-	-	-	-	-	-	-	-	-
					Advertisement up to Award of Contract			-	-	-	-	-	-	-	-	-
	2nd Quarter	Various	-	Public Bidding	-	-	-	04/01/2019 TO 05/15/2019			-	-	-	-	-	-
								Advertisement up to Award of Contract								
	3rd Quarter	Various	-	Public Bidding	-	-	-	-	-	-	06/15/2019 TO 07/15/2019			-	-	-
								Advertisement up to Award of Contract								
	4th Quarter	Various	-	Public Bidding	-	-	-	-	-	-	-	-	-	10/01/2019 TO 12/16/2019		
											Advertisement up to Award of Contract					
			-													
	NETWORK / STRUCTURED CABLING															
	1st Quarter	Various	-	Public Bidding	11/19/2018 TO 02/15/2019			-	-	-	-	-	-	-	-	-
					Advertisement up to Award of Contract			-	-	-	-	-	-	-	-	-
	2nd Quarter	Various	-	Public Bidding	-	-	-	04/01/2019 TO 05/15/2019			-	-	-	-	-	-
								Advertisement up to Award of Contract								
	3rd Quarter	Various	-	Public Bidding	-	-	-	-	-	-	06/15/2019 TO 07/15/2019			-	-	-
								Advertisement up to Award of Contract								
	4th Quarter	Various	-	Public Bidding	-	-	-	-	-	-	-	-	-	10/01/2019 TO 12/16/2019		
											Advertisement up to Award of Contract					
			-													

Unit 2 506 Raffles Corporate Center, F. Ortigas Jr. Road Ortigas Center Pasig City


DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Name of Procuring Entity: DAVAO ORIENTAL FIRST DISTRICT
Address: Lucod, Baganga, Davao Oriental

END-USER/UNIT: Davao Oriental 1st District Engineering Office

TOTAL BUDGET:	61,167,730.96
---------------	---------------

NOTE: Technical Specifications for each Item/ Project being proposed shall be submitted as part of the PPMP

APPROVED


LIGAYA A. ROBLES
Administrative Officer IV
Budget Officer

CIRILO M. LASACA
DIC-District Engineer

DPWH-G&S-01: Project Procurement Management Plan: The BAC Secretariat shall consolidate all the Project Procurement Management Plan (PPMP) prepared by the Project Management Offices (PMOs) into an Annual Procurement Plan (APP). The APP shall bear the approval of the head of the Procuring Entity.

FINAL ANNUAL PROCUREMENT PLANS FOR GOODS AND RELATED SERVICES

Consolidated Goods & Related Services - CY 2019

Page 1

FINAL ANNUAL PROCUREMENT PLANS FOR GOODS AND RELATED SERVICES

GPPB (APP)-V3

FINAL ANNUAL PROCUREMENT PLANS FOR GOODS AND RELATED SERVICES

GPPB (APP)-V3

FINAL ANNUAL PROCUREMENT PLANS FOR GOODS AND RELATED SERVICES

GPPB (APP)-V3

FINAL ANNUAL PROCUREMENT PLANS FOR GOODS AND RELATED SERVICES

GPPB (APP)-V3

FINAL ANNUAL PROCUREMENT PLANS FOR GOODS AND RELATED SERVICES

Page 6

FINAL ANNUAL PROCUREMENT PLANS FOR GOODS AND RELATED SERVICES

Consolidated Goods & Related Services - CY 2019

PREPARED / SUBMITTED BY:

RECOMMENDED BY:

APPROVED BY:

GPPB (APP)-V3