


Republic of the Philippines  
Department Public Works and Highways  
**DAVAO ORIENTAL FIRST DISTRICT ENGINEERING OFFICE**  
**OFFICE OF THE DISTRICT ENGINEER**  
Baganga, Davao Oriental  
Region XI


**INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2020**  
**(INFRASTRUCTURE, based on NEP))**

Code (PAP)	Procurement Project	PMO/ End-User	Mode of Procurement	Is this an Early Procurement Activity? (Yes/No)	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget(Php)			Remarks (Brief Description of Project)
					Advt/Posting of IB/REI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	Benigno S. Aquino Jr. National Highway - K1556+000 - K1556+689, K1565+778 - K1565+1322	Dav. Or. 1st DEO	Competitive Bidding	yes	Nov 08, 2019	Nov 27, 2019	Jan 17, 2020	Jan 29, 2020	GOP	15,504,000.00		15,504,000.00	Asphalt Overlay ,2.466 lane km.
2	Surigao del Sur Bdry. - Davao Oriental Coastal RoadK1630+487 to K1630+787, K1631+071 to 1631+271	Dav. Or. 1st DEO	Competitive Bidding	yes	Nov 08, 2019	Nov 27, 2019	Jan 17, 2020	Jan 29, 2020	GOP	18,360,000.00		18,360,000.00	Reblocking of 1.00 lane km National Road
3	Benigno S. Aquino Jr. National Highway - K1560+706 - K1560+766	Dav. Or. 1st DEO	Competitive Bidding	yes	Nov 08, 2019	Nov 27, 2019	Jan 17, 2020	Jan 29, 2020	GOP	10,000,000.00		10,000,000.00	Construction of Road Slope Protection, 666.67 sq.m
4	Benigno S. Aquino Jr. National Highway - K1572+282.7 - K1572+315.8	Dav. Or. 1st DEO	Competitive Bidding	yes	Nov 20, 2019	Dec 09, 2019	Jan 31, 2020	Feb 12, 2020	GOP	12,000,000.00		12,000,000.00	Construction of Road Slope Protection Structure, 1,500.00 sq.m
5	Benigno S. Aquino Jr. National Highway - K1572+410 - K1572+470	Dav. Or. 1st DEO	Competitive Bidding	yes	Nov 20, 2019	Dec 09, 2019	Jan 29, 2020	Feb 04, 2020	GOP	12,000,000.00		12,000,000.00	Construction of Road Slope Protection Structure, 1200 sq m
6	Benigno S. Aquino Jr. National Highway - K1579+4034 - K1579+4064	Dav. Or. 1st DEO	Competitive Bidding	yes	Nov 20, 2019	Dec 09, 2019	Jan 31, 2020	Feb 12, 2020	GOP	6,000,000.00		6,000,000.00	Construction of Road Slope Protection Structure, 400 sq m


Submitted By :

  
ODESSA T. MANLIGOT  
Engineer II  
Head BAC Secretariat  
Date: September 25, 2019

Recommended By :

  
WILFREDO L. METUCUA  
Engineer III  
BAC, Chairperson  
Date: September 25, 2019

Approved By:


  
District Engineer  
Head of Procuring Entity  
Date: September 25, 2019

Republic of the Philippines  
Department Public Works and Highways  
**DAVAO ORIENTAL FIRST DISTRICT ENGINEERING OFFICE**  
**OFFICE OF THE DISTRICT ENGINEER**  
Baganga, Davao Oriental  
Region XI


**INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2020**

Code (PAP)	Procurement Project	PMO/End-User	Mode of Procurement	Is this an Early Procurement Activity? (Yes/No)	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget(Php)			Remarks (Brief Description of Project)
					Advt/Posting of IB/REI	Submn/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
7	Widening of Masao Bridge(B00099MN) along Surigao del Sur Bdry.-Davao Oriental Coastal Road Baganga, Davao Oriental	Dav. Or. 1st DEO	Competitive Bidding	yes	Nov 14, 2019	Dec 04, 2019	Jan 23, 2020	Jan 29, 2020	GOP	5,500,000.00		5,500,000.00	Construction of Road Slope Protection Structure, 366.67 sq m
8	Widening of Tagolneo Bridge (B01693MN) along Surigao del Sur Bdry.-Davao Oriental Coastal Road Cateel, Davao Oriental	Dav. Or. 1st DEO	Competitive Bidding	yes	Nov 14, 2019	Dec 04, 2019	Jan 23, 2020	Jan 29, 2020	GOP	10,000,000.00		10,000,000.00	Construction of Road Slope Protection, 666.67 sq.m
9	Surigao del Sur - Davao Or. Coastal Rd - K1635+290 - K1635 +330	Dav. Or. 1st DEO	Competitive Bidding	yes	Nov 14, 2019	Dec 04, 2019	Jan 23, 2020	Jan 29, 2020	GOP	10,000,000.00		10,000,000.00	Construction of Road slope protection, 480 sq.m
10	Surigao del Sur Bdry - Davao Or Coastal Rd - 1672+736 - K1672+750	Dav. Or. 1st DEO	Competitive Bidding		Nov 15, 2019	Dec 04, 2019	Jan 24, 2020	Feb 03, 2020	GOP	2,000,000.00		2,000,000.00	Construction of road slope protection, 100 sq.m
11	Surigao del Sur Bdry - Davao Or Coastal Rd - K1687+337 - K1687+416	Dav. Or. 1st DEO	Competitive Bidding	yes	Nov 15, 2019	Dec 04, 2019	Jan 24, 2020	Jan 24, 2020	GOP	18,000,000.00		18,000,000.00	
12	Surigao del Sur Bdry - Davao Or. Coastal Rd - K1687+638 - K1687+664	Dav. Or. 1st DEO	Competitive Bidding	yes	Nov 15, 2019	Dec 04, 2019	Jan 24, 2020	Feb 03, 2020	GOP	6,000,000.00		6,000,000.00	Construction of Road slope protection, 400 sq.m


Submitted By :

  
ODESSA T. MANLIGAY  
Engineer II  
Head BAC Secretariat  
Date: September 25, 2019

Recommended By :

  
WILFREDO L. METUCUA  
Engineer III  
BAC, Chairman  
Date: September 25, 2019

Approved By:


  
District Engineer  
Head of Procuring Entity  
Date: September 25, 2019

Republic of the Philippines  
Department Public Works and Highways  
**DAVAO ORIENTAL FIRST DISTRICT ENGINEERING OFFICE**  
**OFFICE OF THE DISTRICT ENGINEER**  
Baganga, Davao Oriental  
Region XI


**INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2020**

Code (PAP)	Procurement Project	PMO/ End-User	Mode of Procurement	Is this an Early Procurement Activity? (Yes/No)	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget(Php)			Remarks (Brief Description of Project)
					Advt/Posting of IE/REI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
13	Surigao del Sur Bdry - Davao Or Coastal Rd - K1687+935 - K1687+960	Dav. Or. 1st DEO	Competitive Bidding	yes	Nov 18, 2019	Dec 09, 2019	Jan 29, 2020	Feb 04, 2020	GOP	11,000,000.00		11,000,000.00	Construction of Road slope protection, 733.33 sq.m
14	Surigao del Sur Bdry - Davao Or Coastal Rd - K1689+192 - K1689+227	Dav. Or. 1st DEO	Competitive Bidding	yes	Nov 18, 2019	Dec 09, 2019	Jan 29, 2020	Feb 04, 2020	GOP	7,000,000.00		7,000,000.00	Construction of Road slope protection, 466.67 sq.m
15	Benigno S. Aquino Jr. National Highway - K1563+1300 K1565+1322	Dav. Or. 1st DEO	Competitive Bidding	yes	Nov 21, 2019	Dec 10, 2019	Jan 30, 2020	Feb 05, 2020	GOP	70,990,000.00		70,990,000.00	Road Widening, 4.28 lane km
16	Manat Br. (B00091MN) along Surigao del Sur Bdry - Davao Or Coastal Rd	Dav. Or. 1st DEO	Competitive Bidding		Nov 21, 2019	Dec 10, 2019	Jan 30, 2020	Feb 05, 2020	GOP	3,000,000.00		3,000,000.00	Rehabilitation of Bridge
17	Mabuyong Bridge (B01624MN) along Benigno S. Aquino Jr. National Highway	Dav. Or. 1st DEO	Competitive Bidding	yes	Nov 25, 2019	Dec 16, 2019	Feb 05, 2020	Feb 11, 2020	GOP	16,500,000.00		16,500,000.00	Widening of Bridge, 12.1m
18	Tagsagaonng Br. (B00120MN) along Surigao del Sur Bdry - Davao Or Coastal Rd (arragona, Davao Oriental	Dav. Or. 1st DEO	Competitive Bidding	yes	Nov 25, 2019	Dec 16, 2019	Feb 05, 2020	Feb 11, 2020	GOP	70,000,000.00		70,000,000.00	Widening of Bridge


Submitted By :

  
ODESSA T. MANLIGON  
Engineer II  
Head BAC Secretariat  
Date: September 25, 2019

Recommended By :

  
WILFREDO L. METUCUA  
Engineer III  
BAC, Chairperson  
Date: September 25, 2019

Approved By:

  
District Engineer  
Head of Procuring Entity  
Date: September 25, 2019




Republic of the Philippines  
Department Public Works and Highways  
**DAVAO ORIENTAL FIRST DISTRICT ENGINEERING OFFICE**  
**OFFICE OF THE DISTRICT ENGINEER**  
Baganga, Davao Oriental  
Region XI


**INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2020**

Code (PAP)	Procurement Project	PMO/ End-User	Mode of Procurement	Is this an Early Procurement Activity? (Yes/No)	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget(Php)			Remarks (Brief Description of Project)
					Advt/Posting of IB/REI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19	Tomoaong Bridge (B00121MN) along Surigao del Sur Bdry - Davao Or. Coastal Rd	Dav. Or. 1st DEO	Competitive Bidding	yes	Nov 25, 2019	Dec 16, 2019	Feb 05, 2020	Feb 11, 2020	GOP	60,500,000.00		60,500,000.00	Construction of parallel bridge
20	Construction of Flood Control of Lingayao River	Dav. Or. 1st DEO	Competitive Bidding	yes	Nov 16, 2019	Dec 05, 2019	Jan 25, 2020	Feb 04, 2020	GOP	100,000,000.00		100,000,000.00	Construction of Revetment
21	Construction of Flood Control/River Dike at Weig River, Brgy. Carmen,	Dav. Or. 1st DEO	Competitive Bidding	yes	Oct 10, 2019	Nov 06, 2019	Jan 02, 2020	Jan 12, 2020	GOP	43,201,000.00		43,201,000.00	Construction of Dike
22	Construction of Revetment along Casauman River	Dav. Or. 1st DEO	Competitive Bidding	yes	Nov 16, 2019	Dec 05, 2019	Jan 25, 2020	Feb 04, 2020	GOP	49,609,000.00		49,609,000.00	Construction of Revetment
23	Nasipit Flood Control Structure, Tarragona, Davao Oriental	Dav. Or. 1st DEO	Competitive Bidding	yes	Oct 10, 2019	Nov 06, 2019	Jan 02, 2020	Jan 12, 2020	GOP	15,000,000.00		15,000,000.00	Construction of Revetment
24	River Dike Construction at Caatihan Elementary School, Brgy	Dav. Or. 1st DEO	Competitive Bidding	yes	Oct 10, 2019	Nov 06, 2019	Jan 02, 2020	Jan 12, 2020	GOP	9,231,000.00		9,231,000.00	Construction of Revetment
25	Access Road from Sitio Sangab to Sitio Panfaisan, Brgy Pichon leading to Pinutuan Falls.	Dav. Or. 1st DEO	Competitive Bidding	yes	Nov 07, 2019	Nov 26, 2019	Jan 13, 2020	Jan 23, 2020	GOP	30,000,000.00		30,000,000.00	Road Concreting, 2.67 Lane km


Submitted By :

  
ODESSA T. MANLIGAY  
Engineer II  
Head BAC Secretariat  
Date: September 25, 2019

Recommended By :

  
WILFREDO L. MENTUCA  
Engineer III  
BAC, Chairperson  
Date: September 25, 2019

Approved By:


  
District Engineer  
Head of Procuring Entity  
Date: September 25, 2019

Republic of the Philippines  
Department Public Works and Highways  
**DAVAO ORIENTAL FIRST DISTRICT ENGINEERING OFFICE**  
**OFFICE OF THE DISTRICT ENGINEER**  
Baganga, Davao Oriental  
Region XI


**INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2020**

Code (PAP)	Procurement Project	PMO/End-User	Mode of Procurement	Is this an Early Procurement Activity? (Yes/No)	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget(Php)			Remarks (Brief Description of Project)
					Advt/Posting of IE/REI	Submn/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
32	NRJ Brgy. San Luis to Insular leading to San Luis Beach Line, Brgy. San Luis	Dav. Or. 1st DEO	Competitive Bidding	yes	Oct 10, 2019	Nov 06, 2019	Jan 02, 2020	Jan 12, 2020	GOP	17,125,000.00		17,125,000.00	Road Concreting, 1.49 Lane km
33	NRJ Poblacion to Habongan Road leading to Punta Manaol Beach	Dav. Or. 1st DEO	Competitive Bidding	yes	Oct 25, 2019	Nov 19, 2019	Jan 10, 2020	Jan 20, 2020	GOP	14,000,000.00		14,000,000.00	Road Concreting, 1.40 Lane km
34	NRJ Salingcomot-Languyon leading to Languyon Mangrove Park, Brgy. Salingcomot	Dav. Or. 1st DEO	Competitive Bidding	yes	Oct 25, 2019	Nov 19, 2019	Jan 10, 2020	Jan 20, 2020	GOP	30,000,000.00		30,000,000.00	Road Concreting, 2.40 Lane km
35	NRJ San Antonio - Lamiawan - Sangab Road leading to Sangab Cultural Community, Brgy. Pichon, Caraga, Davao Oriental	Dav. Or. 1st DEO	Competitive Bidding	yes	Oct 25, 2019	Nov 19, 2019	Jan 10, 2020	Jan 20, 2020	GOP	47,819,000.00		47,819,000.00	Road Concreting, 3.87 Lane km
36	NRJ San Isidro - Campawan leading to Curtin Falls, Brgy. Campawan	Dav. Or. 1st DEO	Competitive Bidding	yes	Oct 24, 2019	Nov 18, 2019	Jan 08, 2020	Jan 16, 2020	GOP	30,000,000.00		30,000,000.00	Road Concreting, 1.2 Lane km
37	Access Road connecting Junction Tagduan Section Brgy. San Jose to Sitio Lib-og, Brgy. Mercedes in support of Abaca and Coconut Industries, Caraga, Davao Oriental	Dav. Or. 1st DEO	Competitive Bidding	yes	Oct 24, 2019	Nov 18, 2019	Jan 08, 2020	Jan 16, 2020	GOP	20,000,000.00		20,000,000.00	Road Concreting, 1.20 Lane km


Submitted By :

  
ODESSA T. MANLIGOD  
Engineer II  
Head BAC Secretariat  
Date: September 25, 2019

Recommended By :

  
WILFREDO L. METUCUA  
Engineer III  
BAC, Chairperson  
Date: September 25, 2019

Approved By:


  
District Engineer  
Head of Procuring Entity  
Date: September 25, 2019

Republic of the Philippines  
Department Public Works and Highways  
**DAVAO ORIENTAL FIRST DISTRICT ENGINEERING OFFICE**  
OFFICE OF THE DISTRICT ENGINEER  
Baganga, Davao Oriental  
Region XI


**INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2020**

Code (PAP)	Procurement Project	PMO/End-User	Mode of Procurement	Is this an Early Procurement Activity? (Yes/No)	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget(Php)			Remarks (Brief Description of Project)
					Advt/Posting of IB/REI	Submn/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
38	Brgy. Ompao to Sitio Langgawisan Road connecting Tarragona Public Terminal to Abaca, Corn & Coffee processing site in support of Agribusiness: Abaca, Corn and Coffee Industries	Dav. Or. 1st DEO	Competitive Bidding	yes	Oct 24, 2019	Nov 18, 2019	Jan 08, 2020	Jan 16, 2020	GOP	20,000,000.00		20,000,000.00	Road Concreting, 1.35 Lane km
39	Junction Brgy. Old Macopa Centro to Sitio Madsayap, Brgy. Old Macopa connecting Manay Public Terminal to Abaca Processing and Corn Milling in Support to Agribusiness, Manay, Davao Oriental	Dav. Or. 1st DEO	Competitive Bidding	yes	Oct 24, 2019	Nov 18, 2019	Jan 08, 2020	Jan 16, 2020	GOP	15,000,000.00		15,000,000.00	Road Concreting, 1.35 Lane km
40	Junction National Highway to Brgy. Alegria Proper to Brgy. San Vicente, Cateel, Davao Oriental connecting Cateel Public Transport Terminal to Coconut, Rice, and Corn Processing in Brgy. Alegria and Brgy. San Vicente in support to Agribusiness: Coconut, Rice and Corn Industry	Dav. Or. 1st DEO	Competitive Bidding	yes	Oct 24, 2019	Nov 18, 2019	Jan 08, 2020	Jan 16, 2020	GOP	15,000,000.00		15,000,000.00	Road Concreting, 1.60 Lane km
41	Junction Rosario Hills to Sitio Enriquez, Brgy. San Ignacio connecting Manay Public Terminal to Coconut, Cacao & Banana Chips Processing Site, Manay, Davao Oriental	Dav. Or. 1st DEO	Competitive Bidding	yes	Oct 24, 2019	Nov 18, 2019	Jan 08, 2020	Jan 16, 2020	GOP	15,000,000.00		15,000,000.00	Road Concreting, 1.10 Lane km
42	National Highway Junction Sakuan to Barangay Alvar to Sitio Bantolinao, Barangay Palma Gil to Sitio Tubilan, Barangay Pichon Road connecting Caraga Public Terminal to Abaca Processing and Hand Loom (Dagmay) Weaving in support to Agribusiness: Abaca, Corn, Falcata, Coconut, Rubber, Mango, Upland Rice, Banana and Cacao, Caraga, Davao Oriental	Dav. Or. 1st DEO	Competitive Bidding	yes	Oct 23, 2019	Nov 18, 2019	Jan 08, 2020	Jan 16, 2020	GOP	15,000,000.00		15,000,000.00	Road Concreting, 1.21 lane km


Submitted By :

  
ODESSA T. MANLIGOT  
Engineer II  
Head BAC Secretariat  
Date: September 25, 2019

Recommended By :

  
WILFREDO L. METUCUA  
Engineer III  
BAC, Chairperson  
Date: September 25, 2019

Approved By:

  
ERICO M. ZABALA  
OIC - District Engineer  
Head of Procuring Entity  
Date: September 25, 2019



**INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2020**Submitted By :

Recommended By :

Approved By:

**CRILE M. LAGANA**  
OIC - District Engineer  
Head of Procuring Entity  
Date: September 25, 2019