

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Davao del Norte District Engineering Office

FINAL ANNUAL PROCUREMENT PLAN (APP) FY 2019
Consolidated - Goods & Related Services - FY2019

Code (PAP)	PROCUREMENT PROGRAM / PROJECT	PMO/End User	Mode of Procurement	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				Source of Funds	Estimated Budget (PhP)			REMARKS (Brief Description of Program/ Project)
				Advertisement/ Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (In Pesos)	MOOE	Capital Outlay (EAO)	
				"Procurement of goods and services is conducted on a quarterly basis"								
Fund 101	A. AVAILABLE AT PROCUREMENT SERVICE STORES	REGION XI										
01101101	Common Electrical Supplies, Common Office Supplies, Common Office Devices, Common Janitorial Supplies, Common Office Equipment, Common Computer Supplies, Handbook on Procurement, Consumables	DPWH Davao del Norte District Engineering Office										
	1st Quarter		Agency to Agency - Thru PS-DBM	n/a	n/a	n/a	n/a	GOP	1,033,555.27		1,033,555.27	
	2nd Quarter		Agency to Agency - Thru PS-DBM	n/a	n/a	n/a	n/a	GOP	660,718.75		660,718.75	
	3rd Quarter		Agency to Agency - Thru PS-DBM	n/a	n/a	n/a	n/a	GOP	797,294.09		797,294.09	
	4th Quarter		Agency to Agency - Thru PS-DBM	n/a	n/a	n/a	n/a	GOP	552,347.58		552,347.58	
									3,043,915.69	-	3,043,915.69	
Fund 101	B. OTHER ITEMS NOT AVAILABLE AT PS BUT REGULARLY PURCHASED FROM OTHER SOURCES											
01101101	INVENTORY / COMMON ELECTRICAL SUPPLIES (Electrical Equipment, components, lightning, fixtures, supplies & materials)	REGION XI										
	1st Quarter	DPWH Davao del Norte District	Small Value	1st Qtr	1st Qtr	1st Qtr	1st Qtr	GOP	710,000.00		710,000.00	
	2nd Quarter			2nd Qtr	2nd Qtr	2nd Qtr	2nd Qtr	GOP	-		-	
	3rd Quarter			3rd Qtr	3rd Qtr	3rd Qtr	3rd Qtr	GOP	-		-	
	4th Quarter			4th Qtr	4th Qtr	4th Qtr	4th Qtr	GOP	-		-	
									710,000.00	-	710,000.00	
01101101	INVENTORY / COMMON JANITORIAL SUPPLIES											
	1st Quarter		Small Value	1st Qtr	1st Qtr	1st Qtr	1st Qtr	GOP	451,105.00		451,105.00	
	2nd Quarter		Small Value	2nd Qtr	2nd Qtr	2nd Qtr	2nd Qtr	GOP	160,105.00		160,105.00	
	3rd Quarter		Small Value	3rd Qtr	3rd Qtr	3rd Qtr	3rd Qtr	GOP	374,105.00		374,105.00	
	4th Quarter		Small Value	4th Qtr	4th Qtr	4th Qtr	4th Qtr	GOP	166,105.00		166,105.00	
									1,151,420.00	-	1,151,420.00	
01101101	INVENTORY / COMMON OFFICE EQUIPMENT (Office Equipment & Accessories; Household Equipment & Supplies)											
	1st Quarter		Public Bidding	1st Qtr	1st Qtr	1st Qtr	1st Qtr	GOP	5,254,000.00		5,254,000.00	
	2nd Quarter		Small Value	2nd Qtr	2nd Qtr	2nd Qtr	2nd Qtr	GOP	651,000.00		651,000.00	
	3rd Quarter		Public Bidding	3rd Qtr	3rd Qtr	3rd Qtr	3rd Qtr	GOP	1,814,000.00		1,814,000.00	
	4th Quarter		Small Value	4th Qtr	4th Qtr	4th Qtr	4th Qtr	GOP	31,000.00		31,000.00	
									7,750,000.00	-	7,750,000.00	
Sub-total Page 1 >>									12,655,335.69	-	12,655,335.69	

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Davao del Norte District Engineering Office

FINAL ANNUAL PROCUREMENT PLAN (APP) FY 2019
Consolidated - Goods & Related Services - FY2019

[illegible]

Republic of the Philippines

FINAL ANNUAL PROCUREMENT PLAN (APP) FY 2019

Sub-total Page 3 >>

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Davao del Norte District Engineering Office

FINAL ANNUAL PROCUREMENT PLAN (APP) FY 2019
Consolidated - Goods & Related Services - FY2019

[illegible]

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Davao del Norte District Engineering Office

FINAL ANNUAL PROCUREMENT PLAN (APP) FY 2019

Consolidated - Goods & Related Services - FY2019

Consolidated - Goods & Related Services - FY2019												
Code (PAP)	PROCUREMENT PROGRAM / PROJECT	PMO/End User	Mode of Procurement	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				Source of Funds	Estimated Budget (Php)			REMARKS (Brief Description of Program/ Project)
				Advertisement/ Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (In Pesos)	MOOE	Capital Outlay (EAO)	
				"Procurement of goods and services is conducted on a quarterly basis"								
01101101	SURVEYING EQUIPMENT & ACCESSORIES											
	1st Quarter											
	2nd Quarter			1st Qtr	1st Qtr	1st Qtr	1st Qtr	GOP	-		-	
	3rd Quarter			2nd Qtr	2nd Qtr	2nd Qtr	2nd Qtr	GOP	-		-	
	4th Quarter			3rd Qtr	3rd Qtr	3rd Qtr	3rd Qtr	GOP	-		-	
				4th Qtr	4th Qtr	4th Qtr	4th Qtr	GOP	-		-	
									-	-	-	
01101101	MEDICAL EQUIPMENT, SUPPLIES & MATERIALS											
	1st Quarter											
	2nd Quarter			1st Qtr	1st Qtr	1st Qtr	1st Qtr	GOP	60,000.00		60,000.00	
	3rd Quarter			2nd Qtr	2nd Qtr	2nd Qtr	2nd Qtr	GOP	-		-	
	4th Quarter			3rd Qtr	3rd Qtr	3rd Qtr	3rd Qtr	GOP	-		-	
				4th Qtr	4th Qtr	4th Qtr	4th Qtr	GOP	-		-	
01101101	SERVICES (REPAIR/MAINTENANCE SERVICES INCL. MATERIALS & SUPPLIES)								60,000.00	-	60,000.00	
	1st Quarter											
	2nd Quarter		Public Bidding	1st Qtr	1st Qtr	1st Qtr	1st Qtr	GOP	2,499,504.00		2,499,504.00	
	3rd Quarter		Public Bidding	2nd Qtr	2nd Qtr	2nd Qtr	2nd Qtr	GOP	9,899,504.00		9,899,504.00	
	4th Quarter		Public Bidding	3rd Qtr	3rd Qtr	3rd Qtr	3rd Qtr	GOP	4,199,504.00		4,199,504.00	
			Public Bidding	4th Qtr	4th Qtr	4th Qtr	4th Qtr	GOP	1,044,503.00		1,044,503.00	
									17,643,015.00	-	17,643,015.00	
01101101	FUEL, ADDITIVES, LUBRICANTS & ANTI-CORROSIVE											
	1st Quarter											
	2nd Quarter		Public Bidding	1st Qtr	1st Qtr	1st Qtr	1st Qtr	GOP	5,486,000.00		5,486,000.00	
	3rd Quarter		Public Bidding	2nd Qtr	2nd Qtr	2nd Qtr	2nd Qtr	GOP	4,276,000.00		4,276,000.00	
	4th Quarter		Public Bidding	3rd Qtr	3rd Qtr	3rd Qtr	3rd Qtr	GOP	4,842,000.00		4,842,000.00	
			Public Bidding	4th Qtr	4th Qtr	4th Qtr	4th Qtr	GOP	4,276,000.00		4,276,000.00	
									18,880,000.00	-	18,880,000.00	
01101101	LABORATORY EQUIPMENT, SUPPLIES & MATERIALS											
	1st Quarter											
	2nd Quarter		Public Bidding	1st Qtr	1st Qtr	1st Qtr	1st Qtr	GOP	2,000,000.00		2,000,000.00	
	3rd Quarter			2nd Qtr	2nd Qtr	2nd Qtr	2nd Qtr	GOP	-		-	
	4th Quarter			3rd Qtr	3rd Qtr	3rd Qtr	3rd Qtr	GOP	-		-	
				4th Qtr	4th Qtr	4th Qtr	4th Qtr	GOP	-		-	
									2,000,000.00	-	2,000,000.00	
01101101	NEWSPAPERS, BOOKS, MAPS & OTHER PUBLICATIONS											
	1st Quarter											
	2nd Quarter			1st Qtr	1st Qtr	1st Qtr	1st Qtr	GOP	-		-	
	3rd Quarter			2nd Qtr	2nd Qtr	2nd Qtr	2nd Qtr	GOP	-		-	
	4th Quarter			3rd Qtr	3rd Qtr	3rd Qtr	3rd Qtr	GOP	-		-	
				4th Qtr	4th Qtr	4th Qtr	4th Qtr	GOP	-		-	


Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Davao del Norte District Engineering Office

FINAL ANNUAL PROCUREMENT PLAN (APP) FY 2019
Consolidated - Goods & Related Services - FY2019

[illegible]

FINAL ANNUAL PROCUREMENT PLAN (APP) FY 2019
Consolidated - Goods & Related Services - FY2019

Page 7



INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2019													
Code (PAP)	Procurement Program/ Project		PMO/	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
			End-User		Advertisement/ Posting of IB/ REI	Sub/ Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	(brief description of Program/ Project)
1	19LC0034	Construction of Bunawan Br. 1 (B01689MN) along Daang Maharlika (MN), Davao del Norte	Construction	Public Bidding	4/12/2019 4/18/2019	05/02/2019	5/17/2019 5/23/2019	5/24/2019 5/31/2019	CY 2019 GAA	80,000,000.00	-	80,000,000.00	Widening of Bridge
2	19LC0041	Construction of Concrete Revetment along Lasang River Upstream of Lasang Bridge, Panabo City, Davao del Norte	Construction	Public Bidding	12/7/2018 12/13/2018	12/28/2018	04/15/19	04/16/19	CY 2019 GAA	100,000,000.00	-	100,000,000.00	Construction of Concrete Revetment; Short of Award
3	19LC0042	Construction of Drainage Daang Maharlika Leading to Sto. Niño (Outfall), Panabo City, Davao del Norte	Construction	Public Bidding	12/5/2018 12/11/2018	12/28/2018	04/15/19	04/16/19	CY 2019 GAA	83,800,000.00	-	83,800,000.00	Construction Drainage; Opening of Bids was postponed from December 26, 2018 to December 28, 2018; Short of Award
4	19LC0043	Construction of Earthdike along Ising River, Carmen, Davao del Norte	Construction	Public Bidding	10/15/2018 10/21/2018	12/11/2018	04/15/19	04/16/19	CY 2019 GAA	100,000,000.00	-	100,000,000.00	Construction of Earthdike; Opening of Bids was postponed from November 6, 2018 to December 11, 2018; Short of Award
5	19LC0083	Repair/ Rehabilitation of Multi-Purpose Building Brgy. Guadalupe, Carmen, Davao del Norte	Construction	Public Bidding	10/15/2018 10/21/2018	12/19/2018	04/15/19	04/16/19	CY 2019 GAA	1,500,000.00	-	1,500,000.00	Construction (Completion) of Multi-Purpose Building; Opening of Bids was postponed from November 6, 2018 to December 19, 2018; Short of Award
6	19LC0091	Repair/ Rehab. of Multi-Purpose Building Brgy. Sto. Niño, Carmen, Davao del Norte	Construction	Public Bidding	10/15/2018 10/21/2018	12/19/2018	04/15/19	04/16/19	CY 2019 GAA	1,000,000.00	-	1,000,000.00	Construction (Completion) of Multi-Purpose Building; Opening of Bids was postponed from November 6, 2018 to December 19, 2018; Short of Award
7	19LC0093	Construction (Completion) of Multi-Purpose Building, Brgy. Taba, Carmen, Davao del Norte	Construction	Public Bidding	10/15/2018 10/21/2018	12/19/2018	04/15/19	04/16/19	CY 2019 GAA	1,200,000.00	-	1,200,000.00	Construction (Completion) of Multi-Purpose Building; Opening of Bids was postponed from November 6, 2018 to December 19, 2018; Short of Award
8	19LC0105	Construction of Multi-Purpose Building, Brgy. San Antonio, IGACOS, Davao del Norte	Construction	Public Bidding	9/20/2018 9/26/2018	12/20/2018	04/15/19	04/16/19	CY 2019 GAA	2,000,000.00	-	2,000,000.00	Construction (Completion) of Multi-Purpose Building; Opening of Bids was postponed from October 11, 2018 to December 20, 2018; Short of Award

INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2019

Code (PAP)	Procurement Program/ Project		PMO/	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
			End-User		Advertisement/ Posting of IB/ REI	Sub/ Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	(brief description of Program/ Project)
9	19LC0106	Construction of Multi-Purpose Building, Brgy. Sion, IGACOS, Davao del Norte	Construction	Public Bidding	9/20/2018 9/26/2018	12/20/2018	04/15/19	04/16/19	CY 2019 GAA	2,000,000.00	-	2,000,000.00	Construction (Completion) of Multi-Purpose Building; Opening of Bids was postponed from October 11, 2018 to December 20, 2018; Short of Award
10	19LC0109	Construction of Multi-Purpose Building, Brgy. Adecor, IGACOS, Davao del Norte	Construction	Public Bidding	10/15/2018 10/21/2018	12/20/2018	04/15/19	04/16/19	CY 2019 GAA	2,000,000.00	-	2,000,000.00	Construction of Multi-Purpose Building; Opening of Bids was postponed from November 6, 2018 to December 20, 2018; Short of Award
11	19LC0110	Construction of Multi-Purpose Building, Brgy. Kimamon, S'to. Tomas, Davao del Norte	Construction	Public Bidding	10/15/2018 10/21/2018	12/20/2018	04/15/19	04/16/19	CY 2019 GAA	2,800,000.00	-	2,800,000.00	Construction of Multi-Purpose Building; Opening of Bids was postponed from November 6, 2018 to December 20, 2018; Short of Award
12	19LC0144	Construction of Multi-Purpose Building, Brgy. Cogon, IGACOS, Davao del Norte	Construction	Public Bidding	10/15/2018 10/21/2018	12/20/2018	04/15/19	04/16/19	CY 2019 GAA	2,000,000.00	-	2,000,000.00	Construction of Multi-Purpose Building; Opening of Bids was postponed from November 6, 2018 to December 20, 2018; Short of Award
13	19LC0146	Construction of Multi-Purpose Building, Brgy. Licup, IGACOS, Davao del Norte	Construction	Public Bidding	9/20/2018 9/26/2018	12/20/2018	04/15/19	04/16/19	CY 2019 GAA	2,000,000.00	-	2,000,000.00	Construction of Multi-Purpose Building; Opening of Bids was postponed from October 11, 2018 to December 20, 2018
14	19LC0160	Construction of Multi-Purpose Building, Brgy. Sta. Cruz, IGACOS, Davao del Norte	Construction	Public Bidding	9/20/2018 9/26/2018	12/20/2018	04/15/19	04/16/19	CY 2019 GAA	2,000,000.00	-	2,000,000.00	Construction of Multi-Purpose Building; Opening of Bids was postponed from October 11, 2018 to December 20, 2018; Short of Award
15	19LC0163	Construction of Multi-Purpose Pavement Package 1, Brgy. New Santiago, Asuncion, Davao del Norte	Construction	Public Bidding	4/12/2019 4/18/2019	05/02/2019	5/17/2019 5/23/2019	5/24/2019 5/31/2019	CY 2019 GAA	400,000.00	-	400,000.00	Construction of Multi-Purpose Pavement
16	19LC0164	Construction of Multi-Purpose Pavement Package 2, Brgy. New Santiago, Asuncion, Davao del Norte	Construction	Public Bidding	4/12/2019 4/18/2019	05/02/2019	5/17/2019 5/23/2019	5/24/2019 5/31/2019	CY 2019 GAA	400,000.00	-	400,000.00	Construction of Multi-Purpose Building
17	19LC0165	Construction of Multi-Purpose Pavement, (ELUFIA), Brgy. Mesaoy, New Corella, Davao del Norte	Construction	Public Bidding	4/12/2019 4/18/2019	05/02/2019	5/17/2019 5/23/2019	5/24/2019 5/31/2019	CY 2019 GAA	400,000.00	-	400,000.00	Construction of Multi-Purpose Building
18	19LC0166	Construction of Multi-Purpose Pavement, Brgy. Benancian, Asuncion, Davao del Norte	Construction	Public Bidding	4/12/2019 4/18/2019	05/02/2019	5/17/2019 5/23/2019	5/24/2019 5/31/2019	CY 2019 GAA	400,000.00	-	400,000.00	Construction of Multi-Purpose Building
19	19LC0167	Construction of Multi-Purpose Pavement, Brgy. Buan, Asuncion, Davao del Norte	Construction	Public Bidding	4/12/2019 4/18/2019	05/02/2019	5/17/2019 5/23/2019	5/24/2019 5/31/2019	CY 2019 GAA	400,000.00	-	400,000.00	Construction of Multi-Purpose Pavement
20	19LC0168	Construction of Multi-Purpose Pavement, Brgy. Buclad, Asuncion, Davao del Norte	Construction	Public Bidding	4/12/2019 4/18/2019	05/02/2019	5/17/2019 5/23/2019	5/24/2019 5/31/2019	CY 2019 GAA	400,000.00	-	400,000.00	Construction of Multi-Purpose Pavement
21	19LC0169	Construction of Multi-Purpose Pavement, Brgy. Camanasa, Asuncion, Davao del Norte	Construction	Public Bidding	4/12/2019 4/18/2019	05/02/2019	5/17/2019 5/23/2019	5/24/2019 5/31/2019	CY 2019 GAA	400,000.00	-	400,000.00	Construction of Multi-Purpose Pavement
22	19LC0170	Construction of Multi-Purpose Pavement, Brgy. Camansa, Asuncion, Davao del Norte	Construction	Public Bidding	4/12/2019 4/18/2019	05/02/2019	5/17/2019 5/23/2019	5/24/2019 5/31/2019	CY 2019 GAA	400,000.00	-	400,000.00	Construction of Multi-Purpose Pavement

INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2019

Code (PAP)	Procurement Program/ Project		PMO/	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks
			End-User		Advertisement/ Posting of IB/ REI	Sub/ Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	(brief description of Program/ Project)
23	19LC0171	Construction of Multi-Purpose Pavement, Brgy. Cambanogoy, Asuncion, Davao del Norte	Construction	Public Bidding	4/12/2019 4/18/2019	05/02/2019	5/17/2019 5/23/2019	5/24/2019 5/31/2019	CY 2019 GAA	400,000.00	-	400,000.00	Construction of Multi-Purpose Pavement
24	19LC0172	Construction of Multi-Purpose Pavement, Brgy. Camuning, Asuncion, Davao del Norte	Construction	Public Bidding	4/12/2019 4/18/2019	05/02/2019	5/17/2019 5/23/2019	5/24/2019 5/31/2019	CY 2019 GAA	400,000.00	-	400,000.00	Construction of Multi-Purpose Pavement
25	19LC0173	Construction of Multi-Purpose Pavement , Brgy. Canatan, Asuncion, Davao del Norte	Construction	Public Bidding	4/12/2019 4/18/2019	05/02/2019	5/17/2019 5/23/2019	5/24/2019 5/31/2019	CY 2019 GAA	400,000.00	-	400,000.00	Construction of Multi-Purpose Pavement
26	19LC0174	Construction of Multi-Purpose Pavement, Brgy. Doña Andrea, Asuncion, Davao del Norte	Construction	Public Bidding	4/12/2019 4/18/2019	05/02/2019	5/17/2019 5/23/2019	5/24/2019 5/31/2019	CY 2019 GAA	400,000.00	-	400,000.00	Construction of Multi-Purpose Pavement
27	19LC0175	Construction of Flood Control (Bank Protection) at Barangay Talomo, Sto. Tomas, Davao del Norte	Construction	Public Bidding	12/21/2018 12/27/2018	01/22/2019	04/15/19	04/16/19	CY 2019 GAA	100,000,000.00	-	100,000,000.00	Construction of Revetment; Opening of Bids was postponed from January 11, 2019 to January 22, 2019; Short of Award
28	19LC0176	Construction of Multi-Purpose Pavement, Brgy. Magastos, Asuncion, Davao del Norte	Construction	Public Bidding	4/12/2019 4/18/2019	05/02/2019	5/17/2019 5/23/2019	5/24/2019 5/31/2019	CY 2019 GAA	400,000.00	-	400,000.00	Construction of Multi-Purpose Pavement
29	19LC0177	Construction of Multi-Purpose Pavement, Brgy. Napungas, Asuncion, Davao del Norte	Construction	Public Bidding	4/12/2019 4/18/2019	05/02/2019	5/17/2019 5/23/2019	5/24/2019 5/31/2019	CY 2019 GAA	400,000.00	-	400,000.00	Construction of Multi-Purpose Pavement
30	19LC0178	Construction of Multi-Purpose Pavement, Brgy. Bantayan, Asuncion, Davao del Norte	Construction	Public Bidding	4/12/2019 4/18/2019	05/02/2019	5/17/2019 5/23/2019	5/24/2019 5/31/2019	CY 2019 GAA	400,000.00	-	400,000.00	Construction of Multi-Purpose Pavement
31	19LC0179	Construction of Multi-Purpose Pavement, Brgy. New Loon, Asuncion, Davao del Norte	Construction	Public Bidding	4/12/2019 4/18/2019	05/02/2019	5/17/2019 5/23/2019	5/24/2019 5/31/2019	CY 2019 GAA	400,000.00	-	400,000.00	Construction of Multi-Purpose Pavement
32	19LC0180	Construction of Multi-Purpose Pavement, Brgy. Sagayen, Asuncion, Davao del Norte	Construction	Public Bidding	4/12/2019 4/18/2019	05/02/2019	5/17/2019 5/23/2019	5/24/2019 5/31/2019	CY 2019 GAA	400,000.00	-	400,000.00	Construction of Multi-Purpose Pavement
33	19LC0181	Construction of Multi-Purpose Pavement, Brgy. San Vicente, Asuncion, Davao del Norte	Construction	Public Bidding	4/12/2019 4/18/2019	05/02/2019	5/17/2019 5/23/2019	5/24/2019 5/31/2019	CY 2019 GAA	400,000.00	-	400,000.00	Construction of Multi-Purpose Pavement
34	19LC0182	Construction of Multi-Purpose Pavement, Brgy. Sonlon, Asuncion, Davao del Norte	Construction	Public Bidding	4/12/2019 4/18/2019	05/02/2019	5/17/2019 5/23/2019	5/24/2019 5/31/2019	CY 2019 GAA	400,000.00	-	400,000.00	Construction of Multi-Purpose Pavement
35	19LC0183	Construction of Multi-Purpose Pavement, Brgy. Sta. Felomina, Asuncion, Davao del Norte	Construction	Public Bidding	4/12/2019 4/18/2019	05/02/2019	5/17/2019 5/23/2019	5/24/2019 5/31/2019	CY 2019 GAA	400,000.00	-	400,000.00	Construction of Multi-Purpose Pavement
36	19LC0184	Construction of Multi-Purpose Pavement, New Bohol, New Corella, Davao del Norte	Construction	Public Bidding	4/12/2019 4/18/2019	05/02/2019	5/17/2019 5/23/2019	5/24/2019 5/31/2019	CY 2019 GAA	400,000.00	-	400,000.00	Construction of Multi-Purpose Pavement
37	19LC0185	Construction of Multi-Purpose Pavement, Purok 5, Brgy. Sabanagn, San Isidro	Construction	Public Bidding	4/12/2019 4/18/2019	05/02/2019	5/17/2019 5/23/2019	5/24/2019 5/31/2019	CY 2019 GAA	400,000.00	-	400,000.00	Construction of Multi-Purpose Pavement
38	19LC0196	Rehabilitation of Multi-Purpose Building at Panabo City, Davao del Norte (RTC)	Construction	Public Bidding	11/16/2018 11/22/2018	12/20/2018	04/15/19	04/16/19	CY 2019 GAA	12,000,000.00	-	12,000,000.00	Construction of Multi-Purpose Pavement; Opening of Bids was postponed from December 6, 2018 to December 20, 2018; Short of Award
39	19LC0207	Concreting of National Highway Junction to Brgy. Cebolida, Bagong Silang, Laak, Compostela to San Isidro, Davao del Norte	Construction	Public Bidding	4/12/2019 4/18/2019	05/02/2019	5/17/2019 5/23/2019	5/24/2019 5/31/2019	CY 2019 GAA	100,000,000.00	-	100,000,000.00	Concreting of National Highway Junction
40	19LC0208	Concreting from Junction San Isidro, Davao del Norte to Brgy. Binasbas, Mangloy, Imelda, Laak, Davao del Norte	Construction	Public Bidding	4/12/2019 4/18/2019	05/02/2019	5/17/2019 5/23/2019	5/24/2019 5/31/2019	CY 2019 GAA	100,000,000.00	-	100,000,000.00	Concreting of Road
41	19LC0212	Concreting of Road, Brgy. Canocotan, Tagum City, Davao del Norte	Construction	Public Bidding	4/12/2019 4/18/2019	05/02/2019	5/17/2019 5/23/2019	5/24/2019 5/31/2019	CY 2019 GAA	100,000,000.00	-	100,000,000.00	Concreting of Road

INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2019

Code (PAP)	Procurement Program/ Project		PMO/	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
			End-User		Advertisement/ Posting of IB/ REI	Sub/ Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	(brief description of Program/ Project)
42	19LC0213	Concreting of Road, Brgy. Luna-Sampao, Kapalong, Davao del Norte	Construction	Public Bidding	4/12/2019 4/18/2019	05/02/2019	5/17/2019 5/23/2019	5/24/2019 5/31/2019	CY 2019 GAA	60,000,000.00	-	60,000,000.00	Construction of Concrete Road
43	19LC0214	Construction of Concrete Road, Brgy. Maguppo North, Tagum City, Davao del Norte	Construction	Public Bidding	4/12/2019 4/18/2019	05/02/2019	5/17/2019 5/23/2019	5/24/2019 5/31/2019	CY 2019 GAA	53,000,000.00	-	53,000,000.00	Construction of Concrete Road
44	19LC0215	Construction of Concrete Road, Brgy. Pagsabangan, Tagum City, Davao del Norte	Construction	Public Bidding	4/12/2019 4/18/2019	05/02/2019	5/17/2019 5/23/2019	5/24/2019 5/31/2019	CY 2019 GAA	51,000,000.00	-	51,000,000.00	Construction of Concrete Road
45	19LC0216	Construction of Concrete Road, Brgy. San Miguel, Tagum City, Davao del Norte	Construction	Public Bidding	4/12/2019 4/18/2019	05/02/2019	5/17/2019 5/23/2019	5/24/2019 5/31/2019	CY 2019 GAA	81,000,000.00	-	81,000,000.00	Construction of Concrete Road
46	19LC0217	Concreting of Road at Purok Manga-Purok Gumamila, Brgy. San Agustin, Tagum City, Davao del Norte	Construction	Public Bidding	4/12/2019 4/18/2019	05/02/2019	5/17/2019 5/23/2019	5/24/2019 5/31/2019	CY 2019 GAA	4,000,000.00		4,000,000.00	Concreting of Road
47	19LC0218	Concreting of Road at Gabuyan, Kapalong, Davao del Norte	Construction	Public Bidding	4/12/2019 4/18/2019	05/02/2019	5/17/2019 5/23/2019	5/24/2019 5/31/2019	CY 2019 GAA	35,000,000.00		35,000,000.00	Concreting of Road
48	19LC0219	Concreting of Road at Pilar Village, Brgy. Apokon, Tagum City, Davao del Norte	Construction	Public Bidding	4/12/2019 4/18/2019	05/02/2019	5/17/2019 5/23/2019	5/24/2019 5/31/2019	CY 2019 GAA	4,000,000.00		4,000,000.00	Concreting of Road
49	19LC0220	Concreting of Road at Public Market Site Brgy. Poblacion, San Isidro, Davao del Norte	Construction	Public Bidding	4/12/2019 4/18/2019	05/02/2019	5/17/2019 5/23/2019	5/24/2019 5/31/2019	CY 2019 GAA	10,000,000.00		10,000,000.00	Concreting of Road
50	19LC0221	Concreting of Road at Purok 1 - Purok 6, Brgy. Pagasa, Kapalong, Davao del Norte	Construction	Public Bidding	4/12/2019 4/18/2019	05/02/2019	5/17/2019 5/23/2019	5/24/2019 5/31/2019	CY 2019 GAA	30,000,000.00		30,000,000.00	Concreting of Road
51	19LC0222	Concreting of Road at Purok 15 Maniki, (Junction Tungol Bridge) Relocation-Purok 11D, Brgy. Maniki, Kapalong, Davao del Norte	Construction	Public Bidding	4/12/2019 4/18/2019	05/02/2019	5/17/2019 5/23/2019	5/24/2019 5/31/2019	CY 2019 GAA	25,000,000.00		25,000,000.00	Concreting of Road
52	19LC0223	Concreting of Road at Purok 2 - Purok 9 Brgy. Cabaywa, Asuncion, Davao del Norte	Construction	Public Bidding	4/12/2019 4/18/2019	05/02/2019	5/17/2019 5/23/2019	5/24/2019 5/31/2019	CY 2019 GAA	20,000,000.00		20,000,000.00	Concreting of Road
53	19LC0224	Concreting of Road at Purok 23 - Purok 17 Brgy. Cambanogoy, Asuncion, Davao del Norte	Construction	Public Bidding	4/12/2019 4/18/2019	05/02/2019	5/17/2019 5/23/2019	5/24/2019 5/31/2019	CY 2019 GAA	10,000,000.00		10,000,000.00	Concreting of Road
54	19LC0225	Concreting of Road at Purok 3, Budiongan, Brgy. Apokon, Tagum City, Davao del Norte	Construction	Public Bidding	4/12/2019 4/18/2019	05/02/2019	5/17/2019 5/23/2019	5/24/2019 5/31/2019	CY 2019 GAA	4,000,000.00		4,000,000.00	Concreting of Road
55	19LC0226	Concreting of Road at Purok 4 - Purok 5, Brgy. Simong, Kapalong, Davao del Norte	Construction	Public Bidding	4/12/2019 4/18/2019	05/02/2019	5/17/2019 5/23/2019	5/24/2019 5/31/2019	CY 2019 GAA	8,000,000.00		8,000,000.00	Concreting of Road
56	19LC0227	Concreting of Road at Purok 8c Lumangtad Compound Curvada Magdum, Brgy. Magdum Tagum City, Davao del Norte	Construction	Public Bidding	4/12/2019 4/18/2019	05/02/2019	5/17/2019 5/23/2019	5/24/2019 5/31/2019	CY 2019 GAA	3,000,000.00		3,000,000.00	Concreting of Road
57	19LC0228	Concreting of Road at Purok Bantacan - Purok Bangag, Brgy. San Isidro, Tagum City, Davao del Norte	Construction	Public Bidding	4/12/2019 4/18/2019	05/02/2019	5/17/2019 5/23/2019	5/24/2019 5/31/2019	CY 2019 GAA	12,000,000.00		12,000,000.00	Concreting of Road
58	19LC0229	Concreting of Road at Purok Baustesta - Sitio Magtaya, Brgy. Mankilam, Tagum City, Davao del Norte	Construction	Public Bidding	4/12/2019 4/18/2019	05/02/2019	5/17/2019 5/23/2019	5/24/2019 5/31/2019	CY 2019 GAA	15,000,000.00		15,000,000.00	Concreting of Road
59	19LC0230	Concreting of Road at Purok Limonsito-Purok Abaca, Brgy. Mankilam, Tagum City, Davao del Norte	Construction	Public Bidding	4/12/2019 4/18/2019	05/02/2019	5/17/2019 5/23/2019	5/24/2019 5/31/2019	CY 2019 GAA	5,000,000.00		5,000,000.00	Concreting of Road
60	19LC0231	Concreting of Road at Purok Rizal 1-B - Purok Kawayan 2-A w/ Box Culvert, Brgy. Canocotan Tagum City, Davao del Norte	Construction	Public Bidding	4/12/2019 4/18/2019	05/02/2019	5/17/2019 5/23/2019	5/24/2019 5/31/2019	CY 2019 GAA	10,000,000.00		10,000,000.00	Concreting of Road
61	19LC0232	Concreting of Road at Purok Sibuli, Brgy. Visayan Village, Tagum City, Davao del Norte	Construction	Public Bidding	4/12/2019 4/18/2019	05/02/2019	5/17/2019 5/23/2019	5/24/2019 5/31/2019	CY 2019 GAA	10,000,000.00		10,000,000.00	Concreting of Road

INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2019

Code (PAP)	Procurement Program/ Project		PMO/	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks
			End-User		Advertisement/ Posting of IB/ REI	Sub/ Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	(brief description of Program/ Project)
62	19LC0233	Concreting of Road at Sitio Bilar (APC) Brgy. Capungagan-Lasang-Boundary New Santiago, Asuncion, Davao del Norte	Construction	Public Bidding	4/12/2019 4/18/2019	05/02/2019	5/17/2019 5/23/2019	5/24/2019 5/31/2019	CY 2019 GAA	8,000,000.00		8,000,000.00	Concreting of Road
63	19LC0234	Concreting of Road at Tublihon-Katian, Brgy. Florida, Kapalong, Davao del Norte	Construction	Public Bidding	4/12/2019 4/18/2019	05/02/2019	5/17/2019 5/23/2019	5/24/2019 5/31/2019	CY 2019 GAA	15,000,000.00		15,000,000.00	Concreting of Road
64	19LC0235	Concreting of Road at Upper La Filipina - Purok San Isidro, Brgy. La Filipina, Tagum City, Davao del Norte	Construction	Public Bidding	4/12/2019 4/18/2019	05/02/2019	5/17/2019 5/23/2019	5/24/2019 5/31/2019	CY 2019 GAA	50,000,000.00		50,000,000.00	Concreting of Road
65	19LC0236	Concreting of Road at Water Shed, New Balamban, Sitio Casilac - San Agustin Brgy. New Balamban, Tagum City, Davao del Norte	Construction	Public Bidding	4/12/2019 4/18/2019	05/02/2019	5/17/2019 5/23/2019	5/24/2019 5/31/2019	CY 2019 GAA	4,000,000.00		4,000,000.00	Concreting of Road
66	19LC0237	Concreting of Road, Brgy. Camuning, Asuncion, Davao del Norte	Construction	Public Bidding	4/12/2019 4/18/2019	05/02/2019	5/17/2019 5/23/2019	5/24/2019 5/31/2019	CY 2019 GAA	10,000,000.00		10,000,000.00	Concreting of Road
67	19LC0238	Concreting of Road, Brgy. Capungagan, Kapalong, Davao del Norte	Construction	Public Bidding	4/12/2019 4/18/2019	05/02/2019	5/17/2019 5/23/2019	5/24/2019 5/31/2019	CY 2019 GAA	5,000,000.00		5,000,000.00	Concreting of Road
68	19LC0239	Concreting of Road, Brgy. Mamangan, San Isidro, Davao del Norte	Construction	Public Bidding	4/12/2019 4/18/2019	05/02/2019	5/17/2019 5/23/2019	5/24/2019 5/31/2019	CY 2019 GAA	10,000,000.00		10,000,000.00	Concreting of Road
69	19LC0240	Concreting of Road, Brgy. Palma Gil, Talaingod, Davao del Norte	Construction	Public Bidding	4/12/2019 4/18/2019	05/02/2019	5/17/2019 5/23/2019	5/24/2019 5/31/2019	CY 2019 GAA	30,000,000.00		30,000,000.00	Concreting of Road
70	19LC0241	Concreting of Road, Brgy. Sto. Niño, Talaingod, Davao del Norte	Construction	Public Bidding	4/12/2019 4/18/2019	05/02/2019	5/17/2019 5/23/2019	5/24/2019 5/31/2019	CY 2019 GAA	30,000,000.00		30,000,000.00	Concreting of Road
71	19LC0242	Construction of Concrete Road at Purok 7- Purok 4, Brgy. Katipunan, Kapalong, Davao del Norte	Construction	Public Bidding	4/12/2019 4/18/2019	05/02/2019	5/17/2019 5/23/2019	5/24/2019 5/31/2019	CY 2019 GAA	20,000,000.00		20,000,000.00	Construction of Concrete Road
72	19LC0243	Construction of Concrete Road, Brgy. Apokon, Tagum City, Davao del Norte	Construction	Public Bidding	4/12/2019 4/18/2019	05/02/2019	5/17/2019 5/23/2019	5/24/2019 5/31/2019	CY 2019 GAA	47,000,000.00	-	47,000,000.00	Construction of Concrete Road
73	19LC0244	Construction of Concrete Road, Brgy. Bincungan, Tagum City, Davao del Norte	Construction	Public Bidding	4/12/2019 4/18/2019	05/02/2019	5/17/2019 5/23/2019	5/24/2019 5/31/2019	CY 2019 GAA	39,000,000.00	-	39,000,000.00	Construction of Concrete Road
74	19LC0245	Construction of Concrete Road, Brgy. Busaon, Tagum City, Davao del Norte	Construction	Public Bidding	4/12/2019 4/18/2019	05/02/2019	5/17/2019 5/23/2019	5/24/2019 5/31/2019	CY 2019 GAA	24,000,000.00	-	24,000,000.00	Construction of Concrete Road
75	19LC0246	Construction of Concrete Road, Brgy. Canocotan, Tagum City, Davao del Norte	Construction	Public Bidding	4/12/2019 4/18/2019	05/02/2019	5/17/2019 5/23/2019	5/24/2019 5/31/2019	CY 2019 GAA	24,000,000.00	-	24,000,000.00	Construction of Concrete Road
76	19LC0247	Construction of Concrete Road, Brgy. Cuambogan, Tagum City, Davao del Norte	Construction	Public Bidding	4/12/2019 4/18/2019	05/02/2019	5/17/2019 5/23/2019	5/24/2019 5/31/2019	CY 2019 GAA	17,000,000.00	-	17,000,000.00	Construction of Concrete Road
77	19LC0248	Construction of Concrete Road, Brgy. La Filipina, Tagum City, Davao del Norte	Construction	Public Bidding	4/12/2019 4/18/2019	05/02/2019	5/17/2019 5/23/2019	5/24/2019 5/31/2019	CY 2019 GAA	32,000,000.00	-	32,000,000.00	Construction of Concrete Road
78	19LC0249	Construction of Concrete Road, Brgy. Libongan, Tagum City, Davao del Norte	Construction	Public Bidding	4/12/2019 4/18/2019	05/02/2019	5/17/2019 5/23/2019	5/24/2019 5/31/2019	CY 2019 GAA	7,000,000.00	-	7,000,000.00	Construction of Concrete Road
79	19LC0250	Construction of Concrete Road, Brgy. Madaum, Tagum City, Davao del Norte	Construction	Public Bidding	4/12/2019 4/18/2019	05/02/2019	5/17/2019 5/23/2019	5/24/2019 5/31/2019	CY 2019 GAA	43,000,000.00	-	43,000,000.00	Construction of Concrete Road
80	19LC0251	Construction of Concrete Road, Brgy. Magdum, Tagum City, Davao del Norte	Construction	Public Bidding	4/12/2019 4/18/2019	05/02/2019	5/17/2019 5/23/2019	5/24/2019 5/31/2019	CY 2019 GAA	10,000,000.00	-	10,000,000.00	Construction of Concrete Road

INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2019

Code (PAP)	Procurement Program/ Project		PMO/	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks
			End-User		Advertisement/ Posting of IB/ REI	Sub/ Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	(brief description of Program/ Project)
81	19LC0252	Construction of Concrete Road, Brgy. Magugpo East, Tagum City, Davao del Norte	Construction	Public Bidding	4/12/2019 4/18/2019	05/02/2019	5/17/2019 5/23/2019	5/24/2019 5/31/2019	CY 2019 GAA	5,000,000.00	-	5,000,000.00	Construction of Concrete Road
82	19LC0253	Construction of Concrete Road, Brgy. Magugpo Poblacion, Tagum City, Davao del Norte	Construction	Public Bidding	4/12/2019 4/18/2019	05/02/2019	5/17/2019 5/23/2019	5/24/2019 5/31/2019	CY 2019 GAA	5,000,000.00	-	5,000,000.00	Construction of Concrete Road
83	19LC0254	Construction of Concrete Road, Brgy. Magugpo South, Tagum City, Davao del Norte	Construction	Public Bidding	4/12/2019 4/18/2019	05/02/2019	5/17/2019 5/23/2019	5/24/2019 5/31/2019	CY 2019 GAA	16,000,000.00	-	16,000,000.00	Construction of Concrete Road
84	19LC0255	Construction of Concrete Road, Brgy. Magugpo West, Tagum City, Davao del Norte	Construction	Public Bidding	4/12/2019 4/18/2019	05/02/2019	5/17/2019 5/23/2019	5/24/2019 5/31/2019	CY 2019 GAA	19,000,000.00	-	19,000,000.00	Construction of Concrete Road
85	19LC0256	Construction of Concrete Road, Brgy. Mankilam, Tagum City, Davao del Norte	Construction	Public Bidding	4/12/2019 4/18/2019	05/02/2019	5/17/2019 5/23/2019	5/24/2019 5/31/2019	CY 2019 GAA	25,000,000.00	-	25,000,000.00	Construction of Concrete Road
86	19LC0257	Construction of Concrete Road, Brgy. New Balamban, Tagum City, Davao del Norte	Construction	Public Bidding	4/12/2019 4/18/2019	05/02/2019	5/17/2019 5/23/2019	5/24/2019 5/31/2019	CY 2019 GAA	13,000,000.00	-	13,000,000.00	Construction of Concrete Road
87	19LC0258	Construction of Concrete Road, Brgy. Nueva Fuerza, Tagum City, Davao del Norte	Construction	Public Bidding	4/12/2019 4/18/2019	05/02/2019	5/17/2019 5/23/2019	5/24/2019 5/31/2019	CY 2019 GAA	13,000,000.00	-	13,000,000.00	Construction of Concrete Road
88	19LC0259	Construction of Concrete Road, Brgy. Pandapan, Tagum City, Davao del Norte	Construction	Public Bidding	4/12/2019 4/18/2019	05/02/2019	5/17/2019 5/23/2019	5/24/2019 5/31/2019	CY 2019 GAA	22,000,000.00	-	22,000,000.00	Construction of Concrete Road
89	19LC0260	Construction of Concrete Road, Brgy. San Agustin, Tagum City, Davao del Norte	Construction	Public Bidding	4/12/2019 4/18/2019	05/02/2019	5/17/2019 5/23/2019	5/24/2019 5/31/2019	CY 2019 GAA	23,000,000.00	-	23,000,000.00	Construction of Concrete Road
90	19LC0261	Construction of Concrete Road , Brgy. San Isidro, Tagum City, Davao del Norte	Construction	Public Bidding	4/12/2019 4/18/2019	05/02/2019	5/17/2019 5/23/2019	5/24/2019 5/31/2019	CY 2019 GAA	19,000,000.00	-	19,000,000.00	Construction of Concrete Road
91	19LC0262	Construction of Concrete Road, Brgy. Visayan Village, Tagum City, Davao del Norte	Construction	Public Bidding	4/12/2019 4/18/2019	05/02/2019	5/17/2019 5/23/2019	5/24/2019 5/31/2019	CY 2019 GAA	22,000,000.00	-	22,000,000.00	Construction of Concrete Road
92	19LC0265	Construction of Road , Brgy. New Loon, Asuncion, Davao del Norte	Construction	Public Bidding	4/12/2019 4/18/2019	05/02/2019	5/17/2019 5/23/2019	5/24/2019 5/31/2019	CY 2019 GAA	8,000,000.00	-	8,000,000.00	Construction of Road
93	19LC0266	Graveling of Road at Purok 14 - Purok 13, Brgy. Sabangan, San Isidro, Davao del Norte	Construction	Public Bidding	4/12/2019 4/18/2019	05/02/2019	5/17/2019 5/23/2019	5/24/2019 5/31/2019	CY 2019 GAA	2,000,000.00	-	2,000,000.00	Graveling of Road
94	19LC0267	Graveling of Road at Purok 4, Brgy. Sabangan, San Isidro, Davao del Norte	Construction	Public Bidding	4/12/2019 4/18/2019	05/02/2019	5/17/2019 5/23/2019	5/24/2019 5/31/2019	CY 2019 GAA	2,000,000.00	-	2,000,000.00	Graveling of Road
95	19LC0268	Graveling of Road at Purok 5 - Purok 6, Brgy. Sabangan, San Isidro, Davao del Norte	Construction	Public Bidding	4/12/2019 4/18/2019	05/02/2019	5/17/2019 5/23/2019	5/24/2019 5/31/2019	CY 2019 GAA	2,000,000.00	-	2,000,000.00	Graveling of Road
96	19LC0269	Graveling of Road at Purok 6 - Boundary Igangon, Brgy. Sabangan, San Isidro, Davao del Norte	Construction	Public Bidding	4/12/2019 4/18/2019	05/02/2019	5/17/2019 5/23/2019	5/24/2019 5/31/2019	CY 2019 GAA	2,000,000.00	-	2,000,000.00	Graveling of Road
97	19LC0270	Graveling of Road at Purok 6 - Riverside, Brgy. Sabangan, San Isidro, Davao del Norte	Construction	Public Bidding	4/12/2019 4/18/2019	05/02/2019	5/17/2019 5/23/2019	5/24/2019 5/31/2019	CY 2019 GAA	2,000,000.00	-	2,000,000.00	Graveling of Road
98	19LC0271	Graveling of Road at Purok 8 - Purok 9, Brgy. Sabangan, San Isidro, Davao del Norte	Construction	Public Bidding	4/12/2019 4/18/2019	05/02/2019	5/17/2019 5/23/2019	5/24/2019 5/31/2019	CY 2019 GAA	2,000,000.00	-	2,000,000.00	Graveling of Road
99	19LC0272	Graveling of Road at Purok 9 - Purok 4, Brgy. Sabangan, San Isidro, Davao del Norte	Construction	Public Bidding	4/12/2019 4/18/2019	05/02/2019	5/17/2019 5/23/2019	5/24/2019 5/31/2019	CY 2019 GAA	2,000,000.00	-	2,000,000.00	Graveling of Road

INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2019

Code (PAP)	Procurement Program/ Project		PMO/	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
			End-User		Advertisement/ Posting of IB/ REI	Sub/ Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	(brief description of Program/ Project)
100	19LC0273	Graveling of Road at Purok Baet, Brgy. Sabangan, San Isidro, Davao del Norte	Construction	Public Bidding	4/12/2019 4/18/2019	05/02/2019	5/17/2019 5/23/2019	5/24/2019 5/31/2019	CY 2019 GAA	2,000,000.00	-	2,000,000.00	Graveling of Road
101	19LC0274	Graveling of Road at Spring Development, Bugak-Sabangan, San Isidro, Davao del Norte	Construction	Public Bidding	4/12/2019 4/18/2019	05/02/2019	5/17/2019 5/23/2019	5/24/2019 5/31/2019	CY 2019 GAA	2,000,000.00	-	2,000,000.00	Graveling of Road
102	19LC0276	Improvement of Road Purok 1 to Purok 3 at Villarica Babak District, Island Garden City of Samal, Davao del Norte	Construction	Public Bidding	4/12/2019 4/18/2019	05/02/2019	5/17/2019 5/23/2019	5/24/2019 5/31/2019	CY 2019 GAA	2,000,000.00	-	2,000,000.00	Improvement of Road
103	19LC0277	Improvement of Road Purok 1-A, Brgy. Limao, Samal District, Island Garden City of Samal, Davao del Norte	Construction	Public Bidding	4/12/2019 4/18/2019	05/02/2019	5/17/2019 5/23/2019	5/24/2019 5/31/2019	CY 2019 GAA	2,000,000.00	-	2,000,000.00	Improvement of Road
104	19LC0278	Improvement of Road Purok 3 to Purok 5 at Cata Gen. Mariano Alvarez, Samal District, Island Garden City of Samal, Davao del Norte	Construction	Public Bidding	4/12/2019 4/18/2019	05/02/2019	5/17/2019 5/23/2019	5/24/2019 5/31/2019	CY 2019 GAA	2,000,000.00	-	2,000,000.00	Improvement of Road
105	19LC0282	Completion of Saug Bridge, Brgy. Cabaywa, Asuncion, Davao del Norte	Construction	Public Bidding	4/12/2019 4/18/2019	05/02/2019	5/17/2019 5/23/2019	5/24/2019 5/31/2019	CY 2019 GAA	70,000,000.00	-	70,000,000.00	Completion of Bridge
106	19LC0283	Construction of Bridge along Brgy. Sabanagn, San Isidro - Brgy. Cibulida, Laak, San Isidro, Davao del Norte	Construction	Public Bidding	4/12/2019 4/18/2019	05/02/2019	5/17/2019 5/23/2019	5/24/2019 5/31/2019	CY 2019 GAA	65,000,000.00	-	65,000,000.00	Construction of Bridge
107	19LC0284	Construction Flat Slab Bridge, Brgy. Doña Andrea, Asuncion, Davao del Norte	Construction	Public Bidding	4/12/2019 4/18/2019	05/02/2019	5/17/2019 5/23/2019	5/24/2019 5/31/2019	CY 2019 GAA	15,000,000.00	-	15,000,000.00	Construction of Flat Bridge
108	19LC0285	Construction of Bridge along Lake Village Brgy. Sawata, San Isidro, Davao del Norte	Construction	Public Bidding	4/12/2019 4/18/2019	05/02/2019	5/17/2019 5/23/2019	5/24/2019 5/31/2019	CY 2019 GAA	15,000,000.00	-	15,000,000.00	Construction of Bridge
109	19LC0286	Construction of Bridge along Lake Village, Brgy. Sawata, San Isidro, Davao del Norte	Construction	Public Bidding	4/12/2019 4/18/2019	05/02/2019	5/17/2019 5/23/2019	5/24/2019 5/31/2019	CY 2019 GAA	50,000,000.00	-	50,000,000.00	Construction of Bridge
110	19LC0287	Construction of Bridge along Purok 3 - Purok 4, brgy. Sabangan, San Isidro, Davao del Norte	Construction	Public Bidding	4/12/2019 4/18/2019	05/02/2019	5/17/2019 5/23/2019	5/24/2019 5/31/2019	CY 2019 GAA	50,000,000.00	-	50,000,000.00	Construction of Bridge
111	19LC0288	Construction of Bridge along Sabangan-Purok Falcata Brgy. Sawata, San Isidro, Davao del Norte	Construction	Public Bidding	4/12/2019 4/18/2019	05/02/2019	5/17/2019 5/23/2019	5/24/2019 5/31/2019	CY 2019 GAA	50,000,000.00	-	50,000,000.00	Construction of Bridge
112	19LC0289	Construction of Flat Slab Bridge, Brgy. New Santiago, Asuncion, Davao del Norte	Construction	Public Bidding	4/12/2019 4/18/2019	05/02/2019	5/17/2019 5/23/2019	5/24/2019 5/31/2019	CY 2019 GAA	15,000,000.00	-	15,000,000.00	Construction of Flat Slab Bridge
113	19LC0290	Construction of Flat Slab Bridge, brgy. San Vicente, Asuncion, Davao del Norte	Construction	Public Bidding	4/12/2019 4/18/2019	05/02/2019	5/17/2019 5/23/2019	5/24/2019 5/31/2019	CY 2019 GAA	15,000,000.00	-	15,000,000.00	Construction of Flat Slab Bridge
114	19LC0291	Construction of Hanging Bridge at Sitio Casilac-Traversing Saug River, Brgy. Sagayen Asuncion, Davao del Norte	Construction	Public Bidding	4/12/2019 4/18/2019	05/02/2019	5/17/2019 5/23/2019	5/24/2019 5/31/2019	CY 2019 GAA	8,000,000.00	-	8,000,000.00	Construction of Hanging Bridge
115	19LC0292	Construction of Hanging Bridge Brgy. Buclad, Asuncion, Davao del Norte	Construction	Public Bidding	4/12/2019 4/18/2019	05/02/2019	5/17/2019 5/23/2019	5/24/2019 5/31/2019	CY 2019 GAA	6,000,000.00	-	6,000,000.00	Construction of Hanging Bridge
116	19LC0293	Construction of Hanging Bridge Brgy. Canatan, Asuncion, Davao del Norte	Construction	Public Bidding	4/12/2019 4/18/2019	05/02/2019	5/17/2019 5/23/2019	5/24/2019 5/31/2019	CY 2019 GAA	4,000,000.00	-	4,000,000.00	Construction of Hanging Bridge
117	19LC0294	Construction of Hanging Bridge Brgy. Sta. Felomina, Asuncion, Davao del Norte	Construction	Public Bidding	4/12/2019 4/18/2019	05/02/2019	5/17/2019 5/23/2019	5/24/2019 5/31/2019	CY 2019 GAA	4,000,000.00	-	4,000,000.00	Construction of Hanging Bridge

INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2019

Code (PAP)	Procurement Program/ Project		PMO/	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/ Project)
			End-User		Advertisement/ Posting of IB/ REI	Sub/ Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
118	19LC0295	Construction of Limbatangan Bridge, Brgy. Benancian, Asuncion, Davao del Norte	Construction	Public Bidding	4/12/2019 4/18/2019	05/02/2019	5/17/2019 5/23/2019	5/24/2019 5/31/2019	CY 2019 GAA	22,000,000.00	-	22,000,000.00	Construction of Bridge
119	19LC0296	Disilting of Abucay Creek, Brgy. Tuganay, Carmen, Davao del Norte	Construction	Public Bidding	4/12/2019 4/18/2019	05/02/2019	5/17/2019 5/23/2019	5/24/2019 5/31/2019	CY 2019 GAA	10,000,000.00	-	10,000,000.00	Disilting of Creek
120	19LC0297	Completion of Water System at Brgy. Cambanogoy, Asuncion, Davao del Norte	Construction	Public Bidding	4/12/2019 4/18/2019	05/02/2019	5/17/2019 5/23/2019	5/24/2019 5/31/2019	CY 2019 GAA	1,500,000.00	-	1,500,000.00	Completion of Water System
121	19LC0298	Completion of Water System at Brgy. Doña Andrea, Asuncion, Davao del Norte	Construction	Public Bidding	4/12/2019 4/18/2019	05/02/2019	5/17/2019 5/23/2019	5/24/2019 5/31/2019	CY 2019 GAA	2,000,000.00	-	2,000,000.00	Completion of Water System
122	19LC0299	Completion of Water System at Brgy. La Paz, Carmen, Davao del Norte	Construction	Public Bidding	9/20/2018 9/26/2018	12/20/2018	04/15/19	04/16/19	CY 2019 GAA	4,000,000.00	-	4,000,000.00	Completion of Water System; Opening of Bids was postponed from October 11, 2018 to December 20, 2018; Short of Award
123	19LC0301	Completion of Water System at Brgy. Napungas, Asuncion, Davao del Norte	Construction	Public Bidding	4/12/2019 4/18/2019	05/02/2019	5/17/2019 5/23/2019	5/24/2019 5/31/2019	CY 2019 GAA	1,000,000.00	-	1,000,000.00	Completion of Water System
124	19LC0302	Completion of Water System at Brgy. Sagayen, Asuncion, Davao del Norte	Construction	Public Bidding	4/12/2019 4/18/2019	05/02/2019	5/17/2019 5/23/2019	5/24/2019 5/31/2019	CY 2019 GAA	2,000,000.00	-	2,000,000.00	Completion of Water System
125	19LC0303	Completion of Water System at Brgy. San Vicente, Asuncion, Davao del Norte	Construction	Public Bidding	4/12/2019 4/18/2019	05/02/2019	5/17/2019 5/23/2019	5/24/2019 5/31/2019	CY 2019 GAA	1,500,000.00	-	1,500,000.00	Completion of Water System
126	19LC0304	Completion of Water System at Cogon, Babak District, IGACOS, Davao del Norte	Construction	Public Bidding	4/12/2019 4/18/2019	05/02/2019	5/17/2019 5/23/2019	5/24/2019 5/31/2019	CY 2019 GAA	2,000,000.00	-	2,000,000.00	Completion of Water System
127	19LC0305	Completion of Water System at Libuak, Babak District, IGACOS, Davao del Norte	Construction	Public Bidding	4/12/2019 4/18/2019	05/02/2019	5/17/2019 5/23/2019	5/24/2019 5/31/2019	CY 2019 GAA	2,000,000.00	-	2,000,000.00	Completion of Water System
128	19LC0307	Construction of Water System at Aundanao, Samal District, IGACOS, Davao del Norte	Construction	Public Bidding	4/12/2019 4/18/2019	05/02/2019	5/17/2019 5/23/2019	5/24/2019 5/31/2019	CY 2019 GAA	2,000,000.00	-	2,000,000.00	Construction of Water System
129	19LC0309	Construction of Water System at Sto. Niño, Babak District, IGACOS, Davao del Norte	Construction	Public Bidding	4/12/2019 4/18/2019	05/02/2019	5/17/2019 5/23/2019	5/24/2019 5/31/2019	CY 2019 GAA	2,000,000.00	-	2,000,000.00	Construction of Water System
130	19LC0312	Construction of Water System at Tambo, Babak District, IGACOS, Davao del Norte	Construction	Public Bidding	4/12/2019 4/18/2019	05/02/2019	5/17/2019 5/23/2019	5/24/2019 5/31/2019	CY 2019 GAA	2,000,000.00	-	2,000,000.00	Construction of Water System
131	19LC0324	Opening of Road at Purok 13, Tagumpay, Brgy. Mabantao-Purok 4, Bunawan, Simong, Kapalong, Davao del Norte	Construction	Public Bidding	4/12/2019 4/18/2019	05/02/2019	5/17/2019 5/23/2019	5/24/2019 5/31/2019	CY 2019 GAA	80,000,000.00	-	80,000,000.00	Opening of Road
132	19LC0325	Construction of Concrete Revetment, Tagum-Libuganon River Basin, Maniki Section, Kapalong, Davao del Norte	Construction	Public Bidding	9/26/2018 10/02/2018	10/23/2018	04/15/19	04/16/19	CY 2019 GAA	95,732,050.00	-	95,732,050.00	Construction of Concrete Revetment on Sheet Pile; Opening of Bids was postponed from October 16, 2018 to October 23, 2018; Short of Award
133	19LC0326	Preventive Maintenance along Tagum-Panabo Circum. Rd. K1506+084-K1508+496, Davao del Norte	Maintenance	Public Bidding	10/24/2018 10/30/2018	11/13/2018	04/15/19	04/16/19	CY 2019 GAA	26,000,000.00	-	26,000,000.00	Preventive Maintenance
134	19LC0327	Retrofitting/ Strengthening of Ising Bridge, (B01851MN), along Daang Maharlika (MN) K1471+444, Davao del Norte	Construction	Public Bidding	10/31/2018 11/6/2018	11/22/2018	04/15/19	04/16/19	CY 2019 GAA	8,820,000.00	-	8,820,000.00	Retrofitting and Strengthening of Bridge; Short of Award

INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2019

Code (PAP)	Procurement Program/ Project		PMO/	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks
			End-User		Advertisement/ Posting of IB/ REI	Sub/ Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	(brief description of Program/ Project)
135	19LC0328	Road Widening along Tagum City Diversion Road, K1457+861 - K1458+750, Davao del Norte	Construction	Public Bidding	10/31/2018 11/6/2018	12/11/2018	04/15/19	04/16/19	CY 2019 GAA	28,933,520.00	-	28,933,520.00	Road Widening; Opening of Bids was postponed from November 22, 2018 to December 11, 2018; Short of Award
136	19LC0329	Construction/Completion of Multi-Purpose Building, San Agustin Babak District, Island Garden City of Samal, Davao del Norte	Construction	Public Bidding	4/12/2019 4/18/2019	05/02/2019	5/17/2019 5/23/2019	5/24/2019 5/31/2019	CY 2019 GAA	1,960,000.00	-	1,960,000.00	Construction of Multi-Purpose Building
137	19LC0330	Construction of Multi-Purpose Building, Toril, Babak District, Island Garden City of Samal, Davao del Norte	Construction	Public Bidding	4/12/2019 4/18/2019	05/02/2019	5/17/2019 5/23/2019	5/24/2019 5/31/2019	CY 2019 GAA	2,450,000.00	-	2,450,000.00	Construction of Multi-Purpose Building
138	19LC0331	Construction/ Completion of Multi-Purpose Building, Brgy. Tagbaobo, Kaputian District, Island Garden City of Samal, Davao del Norte	Construction	Public Bidding	4/12/2019 4/18/2019	05/02/2019	5/17/2019 5/23/2019	5/24/2019 5/31/2019	CY 2019 GAA	1,960,000.00	-	1,960,000.00	Construction of Multi-Purpose Building
139	19LC0332	Completion of Multi-Purpose Building, Brgy. Tubod, Carmen, Davao del Norte	Construction	Public Bidding	4/12/2019 4/18/2019	05/02/2019	5/17/2019 5/23/2019	5/24/2019 5/31/2019	CY 2019 GAA	1,960,000.00	-	1,960,000.00	Construction of Multi-Purpose Building
140	19LC0333	Completion of Multi-Purpose Building, Kinawitnon, Babak District, Island Garden City of Samal, Davao del Norte	Construction	Public Bidding	4/12/2019 4/18/2019	05/02/2019	5/17/2019 5/23/2019	5/24/2019 5/31/2019	CY 2019 GAA	1,960,000.00	-	1,960,000.00	Completion of Multi-Purpose Building
141	19LC0334	Construction of Multi-Purpose Building, Villarica, Babak District, Island Garden City of Samal, Davao del Norte	Construction	Public Bidding	4/12/2019 4/18/2019	05/02/2019	5/17/2019 5/23/2019	5/24/2019 5/31/2019	CY 2019 GAA	1,960,000.00	-	1,960,000.00	Construction of Multi-Purpose Building
142	19LC0336	Construction of Multi-Purpose Building, Tagpopongan, Babak District, Island Garden City of Samal, Davao del Norte	Construction	Public Bidding	4/12/2019 4/18/2019	05/02/2019	5/17/2019 5/23/2019	5/24/2019 5/31/2019	CY 2019 GAA	1,960,000.00	-	1,960,000.00	Construction of Multi-Purpose Building
143	19LC0337	Construction/ Completion of Multi-Purpose Building, Barangay Catagman, Samal District, Island Garden City of Samal, Davao del Norte	Construction	Public Bidding	4/12/2019 4/18/2019	05/02/2019	5/17/2019 5/23/2019	5/24/2019 5/31/2019	CY 2019 GAA	1,960,000.00	-	1,960,000.00	Construction of Multi-Purpose Building
144	19LC0338	Construction/ Completion of Multi-Purpose Building, Barangay Peñaplata, Island Garden City of Samal, Davao del Norte	Construction	Public Bidding	4/12/2019 4/18/2019	05/02/2019	5/17/2019 5/23/2019	5/24/2019 5/31/2019	CY 2019 GAA	1,960,000.00	-	1,960,000.00	Construction of Multi-Purpose Building
145	19LC0339	Construction/ Completion of Multi-Purpose Building, Poblacion, Kaputian District, Island Garden City of Samal, Davao del Norte	Construction	Public Bidding	4/12/2019 4/18/2019	05/02/2019	5/17/2019 5/23/2019	5/24/2019 5/31/2019	CY 2019 GAA	1,960,000.00	-	1,960,000.00	Completion of Multi-Purpose Building
146	19LC0356	Construction (Completion) of Multi-Purpose Center (Babak Gymnasium), Island Garden City of Samal, Davao del Norte	Construction	Public Bidding	1/9/2019 1/15/2019	1/29/2019	04/15/19	04/16/19	CY 2019 GAA	6,930,000.00	-	6,930,000.00	Construction of Gymnasium; Short of Award
147	19LC0357	Construction (Completion) of People's Cultural Center, Braulio E. Dujali, Davao del Norte	Construction	Public Bidding	1/9/2019 1/15/2019	1/29/2019	04/15/19	04/16/19	CY 2019 GAA	9,900,000.00	-	9,900,000.00	Construction of Cultural Center; Short of Award
148	19LC0358	Construction of Gymnasium, New Casay Elementary School, Braulio E. Dujali, Davao del Norte	Construction	Public Bidding	1/9/2019 1/15/2019	1/29/2019	04/15/19	04/16/19	CY 2019 GAA	1,980,000.00	-	1,980,000.00	Construction of Gymnasium; Short of Award
149	19LC0359	Construction of Gymnasium, Tanglaw NHS, Braulio E. Dujali, Davao del Norte	Construction	Public Bidding	1/9/2019 1/15/2019	1/29/2019	04/15/19	04/16/19	CY 2019 GAA	1,980,000.00	-	1,980,000.00	Construction of Gymnasium; Short of Award
150	19LC0360	Construction of Standard Day Care Center, Purok 2, Brgy. Anibongan, Carmen, Davao del Norte	Construction	Public Bidding	1/9/2019 1/15/2019	1/29/2019	04/15/19	04/16/19	CY 2019 GAA	1,000,000.00	-	1,000,000.00	Construction of Day Care Center; Short of Award
151	19LC0361	Construction of Standard Day Care Center, Purok 6, Brgy. Anibongan, Carmen, Davao del Norte	Construction	Public Bidding	1/9/2019 1/15/2019	1/29/2019	04/15/19	04/16/19	CY 2019 GAA	1,000,000.00	-	1,000,000.00	Construction of Day Care Center; Short of Award
152	19LC0362	Rehabilitation of Tulalian Covered Court, Brgy. Tulalian, Sto. Tomas, Davao del Norte	Construction	Public Bidding	1/9/2019 1/15/2019	1/29/2019	04/15/19	04/16/19	CY 2019 GAA	1,485,000.00	-	1,485,000.00	Rehabilitation of Gymnasium; Short of Award

INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2019

Code (PAP)	Procurement Program/ Project		PMO/	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks
			End-User		Advertisement/ Posting of IB/ REI	Sub/ Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	(brief description of Program/ Project)
153	19LC0363	Rehabilitation of Municipal Gymnasium, Carmen, Davao del Norte	Construction	Public Bidding	1/9/2019 1/15/2019	1/29/2019	04/15/19	04/16/19	CY 2019 GAA	9,900,000.00	-	9,900,000.00	Rehabilitation of Municipal Gymnasium; Short of Award
154	19LC0364	Rehabilitation of Municipal Gymnasium, Sto. Tomas, Davao del Norte	Construction	Public Bidding	12/28/2018 1/3/2018	01/21/2019	04/15/19	04/16/19	CY 2019 GAA	9,900,000.00	-	9,900,000.00	Rehabilitation of Mum. Gym; Opening of Bids was postponed from January 18, 2019 to January 21, 2019; Short of Award
155	19LC0365	Construction of Standard Home Economics Building, Cabili ES, Brgy. Quezon, Panabo City, Davao del Norte	Construction	Public Bidding	12/28/2018 1/3/2018	01/18/2019	04/15/19	04/16/19	CY 2019 GAA	1,485,000.00	-	1,485,000.00	Construction of HE Building; Short of Award
156	19LC0366	Concreting of Road and Canal, Catalan Street, Purok Bangus and Drainage Component along Olita Street, Brgy. San Pedro, Panabo City,	Construction	Public Bidding	12/28/2018 1/3/2018	01/18/2019	04/15/19	04/16/19	CY 2019 GAA	3,960,000.00	-	3,960,000.00	Concreting of Road and Construction of Drainage Facilities; Short of Award
157	19LC0367	Concreting of Road, Parungao St. Purok Barracuda 2, Brgy. San Pedro, Panabo City, Davao del Norte	Construction	Public Bidding	12/28/2018 1/3/2018	01/18/2019	04/15/19	04/16/19	CY 2019 GAA	1,980,000.00	-	1,980,000.00	Concreting of Road; Short of Award
158	19LC0368	Completion of Standard H.E. Building, Roxas Elementary School, Panabo City, Davao del Norte	Construction	Public Bidding	12/28/2018 1/3/2018	01/18/2019	04/15/19	04/16/19	CY 2019 GAA	1,485,000.00	-	1,485,000.00	Construction of HE Building; Short of Award
159	19LC0369	Construction of DepEd Training Building, DepEd, Panabo City, Division Office, J.P. Laurel, Panabo City, Davao del Norte	Construction	Public Bidding	12/28/2018 1/3/2018	02/11/2019	04/15/19	02/23/19	CY 2019 GAA	7,920,000.00	-	7,920,000.00	Construction of Training Center; Opening of Bids was postponed from January 18, 2019 to February 11, 2019; Short of Award
160	19LC0370	Construction of MPB (Gymnasium w/ Bleacher and Stage) at Don Manuel Javellana National High School, Brgy. Dapco, Panabo City, Davao del Norte	Construction	Public Bidding	12/28/2018 1/3/2018	01/18/2019	04/15/19	04/16/19	CY 2019 GAA	4,950,000.00	-	4,950,000.00	Construction of Gymnasium; Short of Award
161	19LC0371	Construction of Senior Citizen Building, Brgy. Bandera, IGACOS, Davao del Norte	Construction	Public Bidding	4/12/2019 4/18/2019	05/02/2019	5/17/2019 5/23/2019	5/24/2019 5/31/2019	CY 2019 GAA	2,475,000.00	-	2,475,000.00	Construction of Senior Citizen Building
162	19LC0372	Construction of Multi-Purpose Building (School Building Kindergarten), Brgy. Caliclic, IGACOS, Davao del Norte	Construction	Public Bidding	12/28/2018 1/3/2018	01/18/2019	04/15/19	04/16/19	CY 2019 GAA	1,485,000.00	-	1,485,000.00	Construction School Building; Short of Award
163	19LC0373	Construction of Multi-Purpose Building, Municipal Tribal Hall, Sabangan, San Isidro, Davao del Norte	Construction	Public Bidding	12/28/2018 1/3/2018	01/18/2019	04/15/19	04/16/19	CY 2019 GAA	4,950,000.00	-	4,950,000.00	Construction of Municipal Tribal Hall; Short of Award
164	19LC0374	Concreting of Road, Barangay Tibal-og (Feeder Road 2, Ramirez Area) Sto. Tomas, Davao del Norte	Construction	Public Bidding	12/28/2018 1/3/2018	01/18/2019	04/15/19	04/16/19	CY 2019 GAA	4,950,000.00	-	4,950,000.00	Concreting of Road; Short of Award
165	19LC0375	Construction of Road, Brgy. Ising (Purok 6-Purok 7 - Purok 8-Purok 10-Purok-11-Purok 17), Carmen, Davao del Norte	Construction	Public Bidding	12/28/2018 1/3/2018	01/18/2019	04/15/19	04/16/19	CY 2019 GAA	4,950,000.00	-	4,950,000.00	Construction of Road; Short of Award
166	19LC0376	Construction of Road, Barangay JP Laurel (Dakudao Country Phase 1 & 2), Panabo City, Davao del Norte	Construction	Public Bidding	12/28/2018 1/3/2018	01/21/2019	04/15/19	04/16/19	CY 2019 GAA	4,950,000.00	-	4,950,000.00	Construction of Road; Opening of Bids was postponed from January 18, 2019 to January 21, 2019; Short of Award
167	19LC0377	Construction of Road, Barangay Miranda to Barangay Cogon, Babak District, IGACOS, Davao del Norte	Construction	Public Bidding	12/28/2018 1/3/2018	01/29/2019	04/15/19	04/16/19	CY 2019 GAA	4,950,000.00	-	4,950,000.00	Construction of Road; Opening of Bids was postponed from January 18, 2019 to January 29 2019; Short of Award


INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2019

Code (PAP)	Procurement Program/ Project		PMO/	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/ Project)
			End-User		Advertisement/ Posting of IB/ REI	Sub/ Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
168	19LC0379	Rehabilitation of Water System (Level II), Barangay Dapco (Homeland), Panabo City, Davao del Norte	Construction	Public Bidding	12/28/2018 1/3/2018	01/21/2019	04/15/19	04/16/19	CY 2019 GAA	9,900,000.00	-	9,900,000.00	Rehabilitation of Water System; Short of Award
169	19LC0380	Construction (Completion) of Multi-Purpose Building (Covered Court), Brgy. San Antonio, Island Garden City of Samal, Davao del Norte	Construction	Public Bidding	1/9/2019 1/15/2019	01/29/2019	04/15/19	04/16/19	CY 2019 GAA	1,980,000.00	-	1,980,000.00	Construction of Covered Court; Short of Award
170	19LC0381	Construction (Completion) of Multi-Purpose Building (Covered Court), Sunrise Homeowners Association, Brgy. Miranda, Island Garden City of Samal, Davao del Norte.	Construction	Public Bidding	1/9/2019 1/15/2019	2/11/2019	04/15/19	04/16/19	CY 2019 GAA	1,980,000.00	-	1,980,000.00	Construction of Covered Court; Opening of Bids was postponed from January 29, 2019 to February 11, 2019; Short of Award
171	19LC0382	Construction of Multi-Purpose Building (Covered Court of Super Island), Brgy. Pichon, Babak, Island Garden City of Samal, Davao del Norte	Construction	Public Bidding	1/9/2019 1/15/2019	1/29/2019	04/15/19	04/16/19	CY 2019 GAA	1,980,000.00	-	1,980,000.00	Construction of Covered Court; Short of Award
172	19LC0383	Construction of Multi-Purpose Building (Covered Court), Brgy. San Isidro, Kaputian, Island Garden City of Samal, Davao del Norte	Construction	Public Bidding	1/9/2019 1/15/2019	1/29/2019	04/15/19	04/16/19	CY 2019 GAA	1,980,000.00	-	1,980,000.00	Construction of Covered Court; Short of Award
173	19LC0384	Construction of Multi-Purpose Building (Covered Court), Purok 1, Brgy. Tanglaw, Braulio E. Dujali, Davao del Norte	Construction	Public Bidding	1/9/2019 1/15/2019	1/29/2019	04/15/19	04/16/19	CY 2019 GAA	1,980,000.00	-	1,980,000.00	Construction of Covered Court; Short of Award
174	19LC0385	Construction of Multi-Purpose Building (Laboratory Building for Sto. Tomas College of Agriculture and Technology), Feeder Road 4, Brgy. Tibal-og, Sto. Tomas, Davao del Norte.	Construction	Public Bidding	1/9/2019 1/15/2019	1/29/2019	04/15/19	04/16/19	CY 2019 GAA	3,960,000.00	-	3,960,000.00	Construction of Laboratory Building; Short of Award
175	19LC0386	Improvement of Multi-Purpose Building (Braulio E. Dujali Public Market Terminal), Purok 6, Brgy. Gujali, Braulio E. Dujali, Davao del Norte	Construction	Public Bidding	4/12/2019 4/18/2019	05/02/2019	5/17/2019 5/23/2019	5/24/2019 5/31/2019	CY 2019 GAA	3,960,000.00	-	3,960,000.00	Improvement of Public Market Terminal; Short of Award
176	19LC0387	Rehabilitation of Department of Justice Building (Office of the City Prosecutor), Panabo City, Davao del Norte	Construction	Public Bidding	1/9/2019 1/15/2019	1/29/2019	04/15/19	04/16/19	CY 2019 GAA	500,000.00	-	500,000.00	Rehabilitation Office of the City Prosecutor; Short of Award
177	19LC0388	Concreting of Municipal Road, Purok 6, Brgy. Ising, Carmen, Davao del Norte	Construction	Public Bidding	12/28/2018 1/3/2019	01/21/2019	04/15/19	04/16/19	CY 2019 GAA	3,960,000.00	-	3,960,000.00	Concreting of Road; Short of Award
178	19LC0390	Concreting of Municipal Road, Purok 7 - 8, Brgy. Ising, Carmen, Davao del Norte	Construction	Public Bidding	12/28/2018 1/3/2019	01/21/2019	04/15/19	04/16/19	CY 2019 GAA	3,960,000.00	-	3,960,000.00	Construction of Road; Short of Award
179	19LC0391	Concreting of Road of Feeder Road 2, Brgy. Tibal-og, Sto. Tomas, Davao del Norte	Construction	Public Bidding	12/28/2018 1/3/2019	01/21/2019	04/15/19	04/16/19	CY 2019 GAA	3,960,000.00	-	3,960,000.00	Construction of Concrete Road; Short of Award
180	19LC0392	Concreting of Road, Brgy. Katipunan to Brgy. Cacao, Panabo City, Davao del Norte	Construction	Public Bidding	12/28/2018 1/3/2019	01/21/2019	04/15/19	04/16/19	CY 2019 GAA	3,960,000.00	-	3,960,000.00	Concreting of Road; Short of Award
181	19LC0393	Concreting of Road, Purok 4, Brgy. San Vicente, Panabo City, Davao del Norte	Construction	Public Bidding	12/28/2018 1/3/2019	01/21/2019	04/15/19	04/16/19	CY 2019 GAA	3,960,000.00	-	3,960,000.00	Concreting of Road; Short of Award
182	19LC0394	Concreting of Road (within government center) Brgy. Dujali, Braulio E. Dujali, Davao del Norte	Construction	Public Bidding	12/28/2018 1/3/2019	01/21/2019	04/15/19	04/16/19	CY 2019 GAA	1,980,000.00	-	1,980,000.00	Concreting of Road; Short of Award

INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2019

Code (PAP)	Procurement Program/ Project		PMO/	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/ Project)
			End-User		Advertisement/ Posting of IB/ REI	Sub/ Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
183	19LC0395	Construction of Road at Brgy. Kasilak, Panabo City, Davao del Norte	Construction	Public Bidding	12/28/2018 1/3/2019	01/21/2019	04/15/19	04/16/19	CY 2019 GAA	4,950,000.00	-	4,950,000.00	Construction of Road; Short of Award
184	19LC0396	Construction of Road at Brgy. Tanglaw, B.E. Dujali, Davao del Norte	Construction	Public Bidding	12/28/2018 1/3/2019	01/21/2019	04/15/19	04/16/19	CY 2019 GAA	3,960,000.00	-	3,960,000.00	Construction of Road; Short of Award
185	19LC0397	Improvement of Road, Purok 7 - Purok 11 with Bridge Component, Brgy. New Camiling, Carmen, Davao del Norte	Construction	Public Bidding	12/28/2018 1/3/2019	01/21/2019	04/15/19	04/16/19	CY 2019 GAA	8,910,000.00	-	8,910,000.00	Improvement of Road; Short of Award
186	19LC0398	Road Opening from Purok 5, Sitio Pag-asa, Brgy. Salvacion, Sto. Tomas, Davao del Norte Connecting Lateral C, Sitio KKM, Talomo, Sto. Tomas, Davao del Norte	Construction	Public Bidding	12/28/2019 1/3/2019	01/21/2019	04/15/19	04/16/19	CY 2019 GAA	8,910,000.00	-	8,910,000.00	Road Opening; Short of Award
187	19LC0399	Improvement of Water System/ Additional Pump Station of Brgy. La Libertad, Sto. Tomas, Davao del Norte	Construction	Public Bidding	1/22/2019 1/28/2019	02/11/2019	04/15/19	04/16/19	CY 2019 GAA	2,970,000.00	-	2,970,000.00	Improvement of Water System; Short of Award
188	19LC0413	Repair and Maintenance of National Roads & Bridges along Agusan-Davao Rd. (Daang Maharlika) K1452+470-K1466+128, Tagum-Panabo Circum. Rd. K1509+800-K1513+050, Tagum City Diversion Rd. K1457+059-K1463+941, Carmen-Dapecol Compound Rd. K1472+(-278)-K1472+292, Davao del Norte (All Intermittent Section) Reblocking	Maintenance	Public Bidding	3/01/2019 3/07/2019	03/26/2019	04/15/19	04/16/19	CY 2019 Maintenance	2,000,000.00	-	-	Selective Replacement of Damage Concrete Pavement; Opening of Bids was postponed from March 21, 2019 to March 26, 2019; Short of Award
189	19LC0415	Application of Thermoplastic Pavement Markings along Daang Maharlika K1451+000-K1482+500, and Tagum-Panabo Circum. Road K1485+000-K1512+000, Davao del Norte (All Intermittent Section)	Maintenance	Public Bidding	3/01/2019 3/07/2019	03/26/2019	04/15/19	04/16/19	CY 2019 Maintenance	998,000.00	-	-	Application of Thermoplastic Pavement Markings; Opening of Bids was postponed from March 21, 2019 to March 26, 2019; Short of Award
190	19LC0416	Construction of Concrete Revetment, Hijo River (Downstream of Hijo Bridge), Tagum City, Davao del Norte	Construction	Public Bidding	4/12/2019 4/18/2019	05/02/2019	5/17/2019 5/23/2019	5/24/2019 5/31/2019	CY 2019	49,500,000.00	-	-	Construction of Concrete Revetment

Prepared by:


NELITA L. ACAIN
 Engineer III
 Head, Procurement Unit

Recommended by:


JIMMIE P. CARIAGA
 OIC-Assistant District Engineer
 BAC Chairperson

Approved by:


DANIEL A. JARAVATA
 OIC District Engineer

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
 Davao del Norte District Engineering Office
 Tagum City, Davao del Norte

ANNUAL PROCUREMENT PLAN FOR CY 2019 FOR CONSULTANCY

Code (PAP)	Procurement Program/ Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advertisement/ Posting of REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/ Project
	Contract ID No.: 19CSLC02 Contract Name: PACKAGE – 02 1. Subsurface Exploration Survey for the Proposed Construction of DepEd Panabo City Division Office, J.P. Laurel, Panabo City, Davao del Norte	Area and Equipment	Public Bidding	January 9, 2018- January 15, 2019	January 16, 2019	January 28, 2019	January 28, 2019	FY 2019 GAA	Php. 137,931.80		Php. 137,931.80	Boring test
	Contract ID No.: 19CSLC03 Contract Name: PACKAGE – 03 1. Subsurface Exploration Survey for the Proposed Reconstruction of Dapco Bridge, Brgy. Dapco, Panabo City, Davao del Norte	Area and Equipment	Public Bidding	February 13,2019- February 19, 2019	February 20,2019	04-Mar-19	05-Mar-19	FY 2019 PDE	Php. 236,796.05		Php. 236,796.05	Boring test
	Contract ID No.: 19CSLC04 Contract Name: PACKAGE – 04 1.Subsurface Exploration Survey for the Proposed Construction of Multi-Purpose Building at San Francisco Elementary School, Panabo City, Davao del Norte	Area and Equipment	Public Bidding	February 13,2019- February 19, 2019	February 20,2019	03-Jun-19	04-Jun-19	FY 2019 LIP	Php. 137,961.80		Php. 137,961.80	Boring test

Code (PAP)	Procurement	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
	Program/ Project			Advertisement/ Posting of REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/ Project
	Contract ID No.: 19CSLC05 Contract Name: PACKAGE – 05 1.) Subsurface Exploration Survey for the Proposed Proposed Construction of 2 Storey 6 Classroom at Rizal Elementary School, Panabo City 2.) Subsurface Exploration Survey for the Proposed Proposed Construction of 2 Storey 8 Classroom at San Pedro Elementary School, Panabo City 3.) Subsurface Exploration Survey for the Proposed Proposed Construction of 2 Storey 4 Classroom at Concordia A. Sison Elementary School, Panabo City 4.) Subsurface Exploration Survey for the Proposed Proposed Construction of 2 Storey 4 Classroom at Rodrigo D. Mabitad Sr. Elementary School, Panabo City 5.) Subsurface Exploration Survey for the Proposed Proposed Construction of 2 Storey 6 Classroom at Roxas Elementary School, Panabo City 6.) Subsurface Exploration Survey for the Proposed Proposed Construction of 2 Storey 6 Classroom at Sindaton Elementary School, Panabo City 7.) Subsurface Exploration Survey for the Proposed Proposed Construction of 2 Storey 4 Classroom at Southern Davao Elementary School, Panabo City 8.) Subsurface Exploration Survey for the Proposed Proposed Construction of 2 Storey 4 Classroom at Buenavista Elementary School, Panabo City 9.) Subsurface Exploration Survey for the Proposed Proposed Construction of 2 Storey 8 Classroom at Glecerio L. Dondoy Elementary School, Panabo City 10.) Subsurface Exploration Survey for the Proposed Proposed Construction of 2 Storey 6 Classroom at Katipunan Elementary School, Panabo City 11.) Subsurface Exploration Survey for the Proposed Proposed Construction of 2 Storey 6 Classroom at Teofanis G. Gerona, Sr. Elementary School, Panabo City 12.) Subsurface Exploration Survey for the Proposed Proposed Construction of 2 Storey 4 Classroom at Klotoy Elementary School, Panabo City 13.) Subsurface Exploration Survey for the Proposed Proposed Construction of 2 Storey 6 Classroom at Namuag Elementary School, Panabo City 14.) Subsurface Exploration Survey for the Proposed Proposed Construction of 2 Storey 4 Classroom at Sta. Cruz Elementary School, Panabo City 15.) Subsurface Exploration Survey for the Proposed Proposed Construction of 2 Storey 6 Classroom at Tagpore Elementary School, Panabo City 16.) Subsurface Exploration Survey for the Proposed Proposed Construction of 2 Storey 6 Classroom at Waterfall Elementary School, Panabo City 17.) Subsurface Exploration Survey for the Proposed Proposed Construction of 2 Storey 4 Classroom at A.O. Floirendo National High School, Panabo City 18.) Subsurface Exploration Survey for the Proposed Proposed Construction of 2 Storey 8 Classroom at Sindaton National High School, Panabo City	Area and Equipment	Public Bidding	June 3, 2019 - June 9, 2019	01-Jul-19	15-Jul-19	16-Jul-19	FY 2019 PDE	Php. 3,492,716.50		Php. 3,492,716.50	Boring test

Code (PAP)	Procurement Program/ Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief description of Program/ Project
				Advertisement/ Posting of REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	19.) Subsurface Exploration Survey for the Proposed Proposed Construction of 2 Storey 4 Classroom at Malativas National High School, Panabo City 20.) Subsurface Exploration Survey for the Proposed Proposed Construction of 2 Storey 6 Classroom at Manay National High School, Panabo City 21.) Subsurface Exploration Survey for the Proposed Proposed Construction of 2 Storey 8 Classroom at Panabo National High School, Panabo City 22.) Subsurface Exploration Survey for the Proposed Proposed Construction of 2 Storey 6 Classroom at Southern Davao National High School, Panabo City 23.) Subsurface Exploration Survey for the Proposed Proposed Construction of 2 Storey 4 Classroom at San Vicente National High School, Panabo City 24.) Subsurface Exploration Survey for the Proposed Proposed Construction of 2 Storey 6 Classroom at Kauswagan National High School, Panabo City 25.) Subsurface Exploration Survey for the Proposed Proposed Construction of 2 Storey 4 Classroom at Mabunao National High School, Panabo City 26.) Subsurface Exploration Survey for the Proposed Proposed Construction of 2 Storey 4 Classroom at Quezon High School - Panabo National High School, Panabo City	Area and Equipment	Public Bidding	June 3, 2019 - June 9, 2019	01-Jul-19	15-Jul-19	16-Jul-19	FY 2019 PDE	Php. 3,492,716.50		Php. 3,492,716.50	Boring test
	Contract ID No.: 19CSLC06 Contract Name: PACKAGE – 06 1.) Subsurface Exploration Survey for the Proposed Proposed Construction of 2 Storey 4 Classroom at El Salvador Elementary School, New Corella 2.) Subsurface Exploration Survey for the Proposed Proposed Construction of 2 Storey 4 Classroom at Kauswagan Elementary School, New Corella 3.) Subsurface Exploration Survey for the Proposed Proposed Construction of 2 Storey 6 Classroom at Mesaoy Elementary School, New Corella 4.) Subsurface Exploration Survey for the Proposed Proposed Construction of 2 Storey 6 Classroom at New Corella Central Elementary School Sped Center, New Corella 5.) Subsurface Exploration Survey for the Proposed Proposed Construction of 2 Storey 6 Classroom at Nafco Central Elementary School, Sto. Tomas 6.) Subsurface Exploration Survey for the Proposed Proposed Construction of 2 Storey 6 Classroom at Marsman Elementary School, Sto. Tomas 7.) Subsurface Exploration Survey for the Proposed Proposed Construction of 2 Storey 6 Classroom at Sto. Tomas Central Elementary School Sped Center, Sto. Tomas 8.) Subsurface Exploration Survey for the Proposed Proposed Construction of 2 Storey 4 Classroom at Luan Elementary School, Kapalong	Area and Equipment	Public Bidding	June 3, 2019 - June 9, 2019	01-Jul-19	15-Jul-19	16-Jul-19	FY 2019 GAA	Php. 1,320,018.51		Php. 1,320,018.51	Boring test

Code (PAP)	Procurement Program/ Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advertisement/ Posting of REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/ Project
	9.) Subsurface Exploration Survey for the Proposed Proposed Construction of 2 Storey 4 Classroom at Sambayon Elementary School, Kapalong 10.) Subsurface Exploration Survey for the Proposed Proposed Construction of 2 Storey 4 Classroom at Benigno Q. Martir Elementary School, Kapalong	Area and Equipment	Public Bidding	June 3, 2019 - June 9, 2019	01-Jul-19	15-Jul-19	16-Jul-19	FY 2019 GAA	Php. 1,320,018.51		Php. 1,320,018.51	Boring test
	Contract ID No.: 19CSLC07 Contract Name: PACKAGE – 07 1. Subsurface Exploration Survey for the Proposed Proposed Construction of 2 Storey 4 Classroom at San Isidro Integrated School, IGACOS 2. Subsurface Exploration Survey for the Proposed Proposed Construction of 2 Storey 4 Classroom at Tagpopongan Elementary School, IGACOS 3. Subsurface Exploration Survey for the Proposed Proposed Construction of 2 Storey 4 Classroom at Linosotan Elementary School, Panabo City 4. Subsurface Exploration Survey for the Proposed Proposed Construction of 2 Storey 4 Classroom at Pangubatan Elementary School, IGACOS 5. Subsurface Exploration Survey for the Proposed Proposed Construction of 2 Storey 4 Classroom at San Isidro Elementary School, IGACOS 6. Subsurface Exploration Survey for the Proposed Proposed Construction of 2 Storey 4 Classroom at Tagbaobo Elementary School, IGACOS 7. Subsurface Exploration Survey for the Proposed Proposed Construction of 2 Storey 4 Classroom at Guilon Elementary School, IGACOS 8. Subsurface Exploration Survey for the Proposed Proposed Construction of 2 Storey 4 Classroom at Limao Elementary School, IGACOS 9. Subsurface Exploration Survey for the Proposed Proposed Construction of 2 Storey 4 Classroom at San Jose Elementary School, IGACOS	Area and Equipment	Public Bidding	June 3, 2019 - June 9, 2019	01-Jul-19	15-Jul-19	16-Jul-19	FY 2019 PDE	Php. 2,139,402.69		Php. 2,139,402.69	Boring test

Code (PAP)	Procurement	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
	Program/ Project			Advertisement/ Posting of REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/ Project
	10. Subsurface Exploration Survey for the Proposed Proposed Construction of 2 Storey 4 Classroom at Tagbay Elementary School, IGACOS 11. Subsurface Exploration Survey for the Proposed Proposed Construction of 2 Storey 4 Classroom at Tagbitan-ag Elementary School, IGACOS 12. Subsurface Exploration Survey for the Proposed Proposed Construction of 2 Storey 6 Classroom at Kaputian National High School, IGACOS 13. Subsurface Exploration Survey for the Proposed Proposed Construction of 2 Storey 4 Classroom at Samal National High School, IGACOS 14. Subsurface Exploration Survey for the Proposed Proposed Construction of 2 Storey 4 Classroom at Nieves Villarica National High School, IGACOS 15. Subsurface Exploration Survey for the Proposed Proposed Construction of 2 Storey 4 Classroom at Tagpopongan National High School, IGACOS 16. Subsurface Exploration Survey for the Proposed Proposed Construction of 2 Storey 6 Classroom at SHS w/in Peñaplata Central Elementary School, IGACOS 17. Subsurface Exploration Survey for the Proposed Proposed Construction of 2 Storey 4 Classroom at San Isidro Integrated School, IGACOS	Area and Equipment	Public Bidding	June 3, 2019 - June 9, 2019	01-Jul-19	15-Jul-19	16-Jul-19	FY 2019 PDE	Php. 2,139,402.69		Php. 2,139,402.69	Boring test
	Contract ID No.: 19CSLC08 Contract Name: PACKAGE – 08 1.) Subsurface Exploration Survey for the Proposed Widening of Permanent Bridge at Gabuyan Bridge along Kapalong-Talaingod-Valencia (Bukidnon) Rd. 2.) Subsurface Exploration Survey for the Proposed Widening of Permanent Bridge at Kipaliko Bridge along Kapalong-Talaingod-Valencia (Bukidnon) Rd. 3.) Subsurface Exploration Survey for the Proposed Replacement of Bailey Bridge at Santo Tomas - Talaingod Diversion Road 4.) Subsurface Exploration Survey for the Proposed Widening of Permanent Bridge at Binoling Bridge along Babak - Samal - Kaputian Trunk Line Rd. IGACOS Davao del Norte. 5.) Subsurface Exploration Survey for the Proposed Widening of Locutan Bridge I along Tagum - Panabo Circumferential Road. 6.) Subsurface Exploration Survey for the Proposed Widening of Tanglaw Bridge 2 along Tagum - Panabo Circumferential Road. 7.) Subsurface Exploration Survey for the Proposed Widening of Tanglaw Bridge 3 along Tagum - Panabo Circumferential Road	Area and Equipment	Public Bidding	July 8, 2019 - July 14, 2019	05-Aug-19	19-Aug-19	20-Aug-19	FY 2019 PDE	Php. 1,920,000.00		Php. 1,920,000.00	Boring test

Code (PAP)	Procurement	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
	Program/ Project			Advertisement/ Posting of REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/ Project
	Contract ID No.: 19CSLC09 Contract Name: PACKAGE – 09 1.) Subsurface Exploration Survey for the Proposed Construction of Revetment of Saug River, protecting Tagum - Panabo Circumferential Road, Asuncion, Davao del Norte. 2.) Subsurface Exploration Survey for the Proposed Construction of Revetment along Saug River Cambanogoy Asuncion, Davao del Norte. 3.) Subsurface Exloploration Survey for the Proposed Construction of Concrete Revetment on Steel Sheet Piles of Saug River Flood Control. 4.) Subsurface Exploration Survey for the Proposed Construction of Revetment along Tagum - Libuganon Flood Control, Mabantao Section, Davao del Norte. 5.) Subsurface Exploration Survey for the Proposed Construction of Concrete Revetment on Steel Sheet Piles along Tagum - Libuganon River, Maniki, Kapalong Section, Davao del Norte 6.) Subsurface Exploration Survey for the Proposed Construction of Concrete Revetment on Steel Sheet Piles along Hijo River F/C Upstream of Hijo Bridge. 7.) Subsurface Exploration Survey for the Proposed Construction of Concrete Revetment on Steel Sheet Piles along Hijo River F/C Downstream of Hijo Bridge. 8.) Subsurface Exploration Survey for the Proposed Construction of Concrete Revetment on Steel Sheet Piles of Lasang River Flood Control (Upstream of Lasang Bridge) 9.) Subsurface Exploration Survey for the Proposed Construction of Concrete Revetment on Steel Sheet Piles of Mangalcal Bank Protection along Carmen-Dapecol Compound Road. 10.) Subsurface Exploration Survey for the Proposed Construction of Concrete Revetment on Steel Sheet Piles of Flood Control (Bank Protection) at Barangay Talomo, Sto. Tomas, Davao del Norte 11.) Subsurface Exploration Survey for the Proposed Construction of Concrete Revetment on Steel Sheet Piles of Bank Protection protecting Daanġ Maharlika, Magdum Section, Tagum City	Area and Equipment	Public Bidding	July 8, 2019 - July 14, 2019	05-Aug-19	19-Aug-19	20-Aug-19	FY 2019 PDE	Php. 1,430,000.00		Php. 1,430,000.00	Boring test


NELITA L. ACAIN
 Engineer III
 Head TWG/BAC Secretariat


AIMEE P. CARIAGA
 OIC-Assistant District Engineer
 BAC Chairperson


DANIELA A. JARAVATA
 OIC-District Engineer