

DPWH - Davao del Sur DEO Indicative Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Project	End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CIVIL WORKS													
-	Preventive Maintenance of Road: Asphalt Overlay along Davao-Cotabato Rd (Davao City-Jct Digos Sect)(S00162MN) - K1558+097 - K1560+000, Davao del Sur	Construction Section	Yes	Competitive Bidding	11/20/2019	12/10/2019	01/31/2020	02/12/2020	GoP	97,535,000.00	-00	97,535,000.00	Asphalt Overlay with correction.
-	Preventive Maintenance of Road: Asphalt Overlay along Davao-Cotabato Rd (Jct Digos-Cotabato Sect)(S00163MN) - K1564+(-278) - K1567+616, Davao del Sur	Construction Section	Yes	Competitive Bidding	11/07/2019	11/26/2019	01/17/2020	01/30/2020	GoP	68,943,000.00	-00	68,943,000.00	Asphalt Overlay with correction.
-	Preventive Maintenance of Road: Asphalt Overlay along Davao-Cotabato Rd (Jct Digos-Cotabato Sect)(S00163MN) - K1569+727 - K1575+770, Davao del Sur	Construction Section	Yes	Competitive Bidding	11/07/2019	11/26/2019	01/17/2020	01/30/2020	GoP	62,123,000.00	-00	62,123,000.00	Asphalt Overlay with correction.
-	Preventive Maintenance of Road: Asphalt Overlay along Digos-Makar Rd (S00202MN) - K1581+953 - K1583+882, Davao del Sur	Construction Section	Yes	Competitive Bidding	11/07/2019	11/26/2019	01/17/2020	01/30/2020	GoP	90,000,000.00	-00	90,000,000.00	Asphalt Overlay with correction.
-	Preventive Maintenance of Road: Asphalt Overlay along Digos Div Rd - K1562+120 to K1565+920, Davao del Sur	Construction Section	Yes	Competitive Bidding	11/15/2019	12/05/2019	01/22/2020	02/03/2020	GoP	84,786,000.00	-00	84,786,000.00	Asphalt Overlay with correction.
-	Reconstruction to Concrete Pavement - Digos-Makar Rd (S00184MN) - K1571+500 - K1571+740, Davao del Sur	Construction Section	Yes	Competitive Bidding	11/20/2019	12/10/2019	01/31/2020	02/12/2020	GoP	28,000,000.00	-00	28,000,000.00	Road Reconstruction.
-	Reconstruction to Concrete Pavement - along Davao-Sarangani Coastal Rd (Malalag-Malita-JAS-G)(S00207MN) - K1592+160 - K1592+583, Davao del Sur	Construction Section	Yes	Competitive Bidding	11/20/2019	12/10/2019	01/31/2020	02/12/2020	GoP	9,500,000.00	-00	9,500,000.00	Road Reconstruction.
-	Construction of Road Slope Protection - along Digos-Makar Rd (S00202MN) - K1587+508 - K1588+571, Davao del Sur	Construction Section	Yes	Competitive Bidding	11/29/2019	12/19/2019	02/05/2020	02/17/2020	GoP	88,000,000.00	-00	88,000,000.00	Road Reconstruction.
-	Construction of Road Slope Protection - along Digos-Makar Rd (S00202MN) - K1588+630 - K1589+590, Davao del Sur	Construction Section	Yes	Competitive Bidding	11/29/2019	12/19/2019	02/05/2020	02/17/2020	GoP	99,000,000.00	-00	99,000,000.00	Road Reconstruction.
-	Construction of Drainage along Road - Digos Junction Rd (S00201MN) - K1565+(-570) - K1565+799, Davao del Sur	Construction Section	Yes	Competitive Bidding	11/29/2019	12/19/2019	02/05/2020	02/17/2020	GoP	47,178,000.00	-00	47,178,000.00	Construction/Rehabilitation of Drainage.
-	Construction of Drainage along Road - Bansalan-Mt. Apo Nat'l Park Rd (S00199MN) - K1595+290 - K1596+720, Davao del Sur	Construction Section	Yes	Competitive Bidding	11/29/2019	12/19/2019	02/05/2020	02/17/2020	GoP	10,000,000.00	-00	10,000,000.00	Construction of CHB Lined Canal.
-	Road Widening along Digos Div Rd (S00197MN) - K1562+(-698) - K1566+210, Davao del Sur	Construction Section	Yes	Competitive Bidding	11/20/2019	12/10/2019	01/31/2020	02/12/2020	GoP	76,500,000.00	-00	76,500,000.00	Widening of Roads.

DPWH - Davao del Sur DEO Indicative Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Project	End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CIVIL WORKS													
-	Off-Carriageway Improvement: Shoulder Paving/Construction - along Bansalan-Mt. Apo Nat'l Park Rd (S00199MN) - K1586+080 - K1588+744, Davao del Sur	Construction Section	Yes	Competitive Bidding	11/15/2019	12/05/2019	01/22/2020	02/03/2020	GoP	32,518,000.00	-00	32,518,000.00	Paving of Shoulder.
-	Retrofitting/Strengthening of Bridge – Inawayan Br. (B01491MN) along Davao-Cotabato Rd (Davao City – Jct Digos Sect), Davao del Sur	Construction Section	Yes	Competitive Bidding	10/03/2019	10/22/2019	01/16/2020	01/27/2020	GoP	2,000,000.00	-00	2,000,000.00	Retrofitting/Strengthening of Bridge.
-	Retrofitting/Strengthening of Bridge – Marber Br. (B00154MN) along Davao-Cotabato Rd (Jct Digos – Cotabato Sect), Davao del Sur	construction Section	Yes	Competitive Bidding	10/03/2019	10/22/2019	01/16/2020	01/27/2020	GoP	4,800,000.00	-00	4,800,000.00	Retrofitting/Strengthening of Bridge.
-	Widening of Bridge - Balutakay Br. (B00136MN) along Davao-Cotabato Rd (Jct Digos – Cotabato Sect), Davao del Sur	Construction Section	Yes	Competitive Bidding	11/07/2019	11/26/2019	01/17/2020	01/30/2020	GoP	18,000,000.00	-00	18,000,000.00	Bridge Widening including Abutment Protection.
-	Widening of Bridge - Cebulan Br. (B00124MN) along Davao-Cotabato Rd (Davao City – Jct Digos Sect), Davao del Sur	Construction Section	Yes	Competitive Bidding	11/07/2019	11/26/2019	01/17/2020	01/30/2020	GoP	33,400,000.00	-00	33,400,000.00	Bridge Widening with RROW including Approaches.
-	Widening of Bridge - Coronon Br. 2 (B00128MN) along Davao-Cotabato Rd (Davao City-Jct Digos Sect), Davao del Sur	Construction Section	Yes	Competitive Bidding	11/29/2019	12/19/2019	02/05/2020	02/17/2020	GoP	47,000,000.00	-00	47,000,000.00	Bridge Widening with RROW including Approaches.
-	Widening of Bridge - Matti Br. (B01761MN) along Davao – Cotabato Rd (Jct Digos – Cotabato Sect), Davao del Sur	Construction Section	Yes	Competitive Bidding	11/15/2019	12/05/2019	01/22/2020	02/03/2020	GoP	9,167,000.00	-00	9,167,000.00	Bridge Widening including Abutment Protection.
-	Widening of Bridge - Matti Br. 2 (B01952MN) along Davao – Cotabato Rd (Jct Digos – Cotabato Sect), Davao del Sur	Construction Section	Yes	Competitive Bidding	11/15/2019	12/05/2019	01/22/2020	02/03/2020	GoP	9,167,000.00	-00	9,167,000.00	Bridge Widening including Abutment Protection.
-	Construction of Concrete Revetment along Digos River, Zone I Section, Digos City, Davao del Sur	Construction Section	Yes	Competitive Bidding	11/22/2019	12/12/2019	01/31/2020	02/12/2020	GoP	50,000,000.00	-00	50,000,000.00	Construction of Concrete Revetment.
-	Construction of Concrete Revetment along Balutakay River, Hagonoy, Davao del Sur	Construction Section	Yes	Competitive Bidding	10/03/2019	10/22/2019	01/16/2020	01/27/2020	GoP	50,000,000.00	-00	50,000,000.00	Construction of Concrete Revetment.
-	Construction of Concrete Revetment along Digos River (Purok Calumpang, Cogon), Digos City, Davao del Sur	Construction Section	Yes	Competitive Bidding	11/15/2019	12/05/2019	01/22/2020	02/03/2020	GoP	50,000,000.00	-00	50,000,000.00	Construction of Concrete Revetment.
-	Construction of Concrete Revetment along Digos River (Ebreo Bridge, Upstream Section), Tres de Mayo, Digos City, Davao del Sur	Construction Section	Yes	Competitive Bidding	11/08/2019	11/28/2019	01/20/2020	01/30/2020	GoP	84,912,000.00	-00	84,912,000.00	Construction of Concrete Revetment.

DPWH - Davao del Sur DEO Indicative Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Project	End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CIVIL WORKS													
-	Construction of Concrete Revetment along Digos River, Digos Bridge 1 Section, Digos City, Davao del Sur	Construction Section	Yes	Competitive Bidding	11/08/2019	11/28/2019	01/20/2020	01/30/2020	GoP	40,000,000.00	-00	40,000,000.00	Construction of Concrete Revetment.
-	Construction of Concrete Revetment along Digos River, Digos Bridge 2, Aplaya Section, Digos City, Davao del Sur	Construction Section	Yes	Competitive Bidding	11/07/2019	11/26/2019	01/17/2020	01/30/2020	GoP	26,000,000.00	-00	26,000,000.00	Construction of Concrete Revetment.
-	Construction of Concrete Revetment along Digos River, Digos Bridge 2, Cogon Section, Digos City, Davao del Sur	Construction Section	Yes	Competitive Bidding	11/07/2019	11/26/2019	01/17/2020	01/30/2020	GoP	26,000,000.00	-00	26,000,000.00	Construction of Concrete Revetment.
-	Construction of Concrete Revetment along Digos River, Ruparan Section, Digos City, Davao del Sur	Construction Section	Yes	Competitive Bidding	11/15/2019	12/05/2019	01/22/2020	02/03/2020	GoP	30,000,000.00	-00	30,000,000.00	Construction of Concrete Revetment.
-	Construction of Concrete Revetment along Digos River, Tres de Mayo Section (Ebreo), Digos City, Davao del Sur	Construction Section	Yes	Competitive Bidding	11/08/2019	11/28/2019	01/20/2020	01/30/2020	GoP	50,000,000.00	-00	50,000,000.00	Construction of Concrete Revetment.
-	Construction of Concrete Revetment along Digos River, Tres de Mayo Section, Digos City, Davao del Sur	Construction Section	Yes	Competitive Bidding	11/08/2019	11/28/2019	01/20/2020	01/30/2020	GoP	50,000,000.00	-00	50,000,000.00	Construction of Concrete Revetment.
-	Construction of Concrete Revetment along Digos River, Zone I Section, Digos City, Davao del Sur	Construction Section	Yes	Competitive Bidding	10/03/2019	10/22/2019	01/16/2020	01/27/2020	GoP	70,000,000.00	-00	70,000,000.00	Construction of Concrete Revetment.
-	Construction of Concrete Revetment along Miral River, Bansalan, Davao del Sur	Construction Section	Yes	Competitive Bidding	11/15/2019	12/05/2019	01/22/2020	02/03/2020	GoP	20,000,000.00	-00	20,000,000.00	Construction of Concrete Revetment.
-	Construction of Concrete Revetment along Pilan River, Sta. Cruz, Davao del Sur	Construction Section	Yes	Competitive Bidding	11/28/2019	12/17/2019	01/31/2020	02/12/2020	GoP	50,000,000.00	-00	50,000,000.00	Construction of Concrete Revetment.
-	Construction of Concrete Revetment, Malalag, Davao del Sur	Construction Section	Yes	Competitive Bidding	10/04/2019	10/24/2019	01/16/2020	01/27/2020	GoP	100,000,000.00	-00	100,000,000.00	Construction of Concrete Revetment.
-	Construction of Concrete Revetment/Dike along Digos River, Brgy. Aplaya, Digos City, Davao del Sur	Construction Section	Yes	Competitive Bidding	10/04/2019	10/24/2019	01/16/2020	01/27/2020	GoP	50,000,000.00	-00	50,000,000.00	Construction of Concrete Revetment.
-	Construction of Digos City Drainage Structures, Digos City, Davao del Sur	Construction Section	Yes	Competitive Bidding	11/29/2019	12/19/2019	02/05/2020	02/17/2020	GoP	51,699,000.00	-00	51,699,000.00	Construction of Drainage Structures.

DPWH - Davao del Sur DEO Indicative Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Project	End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CIVIL WORKS													
-	Construction of Flood Control Structure at Matti River, Brgy. Matti, Digos City, Davao del Sur	Construction Section	Yes	Competitive Bidding	11/22/2019	12/12/2019	01/31/2020	02/12/2020	GoP	50,000,000.00	-00	50,000,000.00	Construction of Concrete Revetment.
-	Construction of Flood Control Structure Outfall to Digos-Makar Road, Sulop, Davao del Sur	Construction Section	Yes	Competitive Bidding	11/29/2019	12/19/2019	02/05/2020	02/17/2020	GoP	50,000,000.00	-00	50,000,000.00	Construction of Flood Control Structure.
-	SPAMAST River Control Protection (along Matti River), Brgy. Matti, Digos City, Davao del Sur	Construction Section	Yes	Competitive Bidding	11/07/2019	11/26/2019	01/17/2020	01/30/2020	GoP	20,000,000.00	-00	20,000,000.00	Construction of Concrete Revetment.
-	Construction of Concrete Revetment along Padada-Mainit River, Guihing, Hagonoy, Davao del Sur	Construction Section	Yes	Competitive Bidding	11/15/2019	12/05/2019	01/22/2020	02/03/2020	GoP	100,000,000.00	-00	100,000,000.00	Construction of Concrete Revetment.
-	Construction of Flood Control along Padada Mainit River Sta. 0+000 – Sta. 0+157, Davao del Sur	Construction Section	Yes	Competitive Bidding	11/07/2019	11/26/2019	01/17/2020	01/30/2020	GoP	31,899,000.00	-00	31,899,000.00	Construction of Concrete Revetment.
-	Construction of Concrete Road – Access Road from Waterfall Road leading to Pandong Bato Trail, Kiblawan, Davao del Sur	Construction Section	Yes	Competitive Bidding	11/22/2019	12/12/2019	01/31/2020	02/12/2020	GoP	10,000,000.00	-00	10,000,000.00	Concreting of Road.
-	Construction of Concrete Road – Access Road leading to Lao Integrated Farms – Mt. Apo Trail – Balutakay Waterfalls, Brgy. Eman, Bansalan, Davao del Sur	Construction Section	Yes	Competitive Bidding	10/04/2019	10/24/2019	01/16/2020	01/27/2020	GoP	10,000,000.00	-00	10,000,000.00	Concreting of Road.
-	Construction of Concrete Road – Access Road leading to Pula Tana Viewing Deck, Kiblawan, Davao del Sur	Construction Section	Yes	Competitive Bidding	10/04/2019	10/24/2019	01/16/2020	01/27/2020	GoP	10,000,000.00	-00	10,000,000.00	Concreting of Road.
-	Construction of Concrete Road – Access Road leading to Shyren Bugak Spring Resort & Brigole Lake, Matanao, Davao del Sur	Construction Section	Yes	Competitive Bidding	10/04/2019	10/24/2019	01/16/2020	01/27/2020	GoP	10,000,000.00	-00	10,000,000.00	Concreting of Road.
-	Construction of Concrete Road – Access Road leading to Sulop Divine Mercy, Sulop, Davao del Sur	Construction Section	Yes	Competitive Bidding	10/04/2019	10/24/2019	01/16/2020	01/27/2020	GoP	10,000,000.00	-00	10,000,000.00	Concreting of Road.
-	Construction of Concrete Road – Jct. Tres de Mayo – Brgy. Goma leading to Mahilak Falls, Brgy. Goma, Digos City, Davao del Sur	Construction Section	Yes	Competitive Bidding	11/28/2019	12/17/2019	01/31/2020	02/12/2020	GoP	13,500,000.00	-00	13,500,000.00	Concreting of Road with minor drainage structure.
-	Construction of Concrete Road – Marawer – Baruring Road leading to Tudaya Falls, Digos City, Davao del Sur	Construction Section	Yes	Competitive Bidding	10/04/2019	10/24/2019	01/16/2020	01/27/2020	GoP	10,000,000.00	-00	10,000,000.00	Concreting of Road with lateral drainage.

DPWH - Davao del Sur DEO Indicative Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Project	End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CIVIL WORKS													
-	Construction of Concrete Road – NRJ leading to Soong Ecopark, Digos City, Davao del Sur	Construction Section	Yes	Competitive Bidding	11/28/2019	12/17/2019	01/31/2020	02/12/2020	GoP	10,000,000.00	-00	10,000,000.00	Concreting of Road with minor drainage structure.
-	Construction of Concrete Road – Padada – Piape – Palili Circumferential Road leading to Scuba Diving, Beach Resorts, Mangrove Plantations, Brgy. Piape, Padada, Davao del Sur	Construction Section	Yes	Competitive Bidding	10/04/2019	10/24/2019	01/16/2020	01/27/2020	GoP	10,000,000.00	-00	10,000,000.00	Concreting of Road.
-	Construction of Concrete Road – Brgy. Kinuskusan Road connecting to Sitio Alo Farmers Agricultural Cooperative (SAFACO) and Davao-Cotabato Road (Cotabato Section) in support of Processed Meat Industry, Brgy. Darapuaay, Bansalan, Davao del Sur	Construction Section	Yes	Competitive Bidding	10/03/2019	10/22/2019	01/16/2020	01/27/2020	GoP	10,000,000.00	-00	10,000,000.00	Concreting of Road.
-	Construction of Concrete Road – Brgy. Poblacion – Brgy. Dalawinon connecting to Brgy. Kasuga in support of Meat Processing, Magsaysay, Davao del Sur	Construction Section	Yes	Competitive Bidding	10/03/2019	10/22/2019	01/16/2020	01/27/2020	GoP	35,000,000.00	-00	35,000,000.00	Concreting of Road with minor drainage structure.
-	Construction of Concrete Road – Guihing – Aplaya Road connecting Nagkahiusang Mananahi sa Camuacan Association (NMCA) and Digos-Makar Road in support of Wearables and Homestyles Industry, Brgy. Aplaya, Hagonoy, Davao del Sur	Construction Section	Yes	Competitive Bidding	10/03/2019	10/22/2019	01/16/2020	01/27/2020	GoP	20,000,000.00	-00	20,000,000.00	Concreting of Road.
-	Construction of Concrete Road – Sikatuna Street Road connecting Fairtrade Farmers Coconut Coop (FFCC) and Digos – Makar Road in support of Coconut, Coco Coir and Banana Chips Industry, Harada Butai, Padada, Davao del Sur	Construction Section	Yes	Competitive Bidding	10/03/2019	10/22/2019	01/16/2020	01/27/2020	GoP	10,000,000.00	-00	10,000,000.00	Concreting of Road.
-	Construction of Concrete Road – Sitio Balutakay – Purok Pluto Road connecting Balutakay Coffee Farmers Association (BACOF) and Bansalan Mt. Apo National Park Road in support of Coffee Processing Industry, Brgy. Managa, Bansalan, Davao del Sur	Construction Section	Yes	Competitive Bidding	10/03/2019	10/22/2019	01/16/2020	01/27/2020	GoP	10,000,000.00	-00	10,000,000.00	Concreting of Road with minor drainage structure.
-	Construction of Concrete Road – Tubod – Libertad – Bitaug Road connecting Tribal Weavers Women Association (TWWA) and Davao-Cotabato Road (Cotabato Section) in support of Wearables Industry, Bansalan, Davao del Sur	Construction Section	Yes	Competitive Bidding	10/03/2019	10/22/2019	01/16/2020	01/27/2020	GoP	10,000,000.00	-00	10,000,000.00	Concreting of Road.
-	Construction (Completion) of Padada Multi-Purpose Gymnasium, Padada, Davao del Sur	Construction Section	Yes	Competitive Bidding	11/15/2019	12/05/2019	01/22/2020	02/03/2020	GoP	6,500,000.00	-00	6,500,000.00	Construction (Completion) of Existing Multi-Purpose Gymnasium.

DPWH - Davao del Sur DEO Indicative Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Project	End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)	
					Advertisement/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO		
CIVIL WORKS														
-	Construction of a Two-Storey Legislative Hall in Padada, Davao del Sur	Construction Section	Yes	Competitive Bidding	11/29/2019	12/19/2019	02/05/2020	02/17/2020	GoP	20,000,000.00	-00	20,000,000.00	Construction of a Two-Storey Legislative Hall.	
-	Construction of Multi-Purpose Building (Davao del Sur Sports Complex), Mati, Digos City, Davao del Sur	Construction Section	Yes	Competitive Bidding	11/29/2019	12/19/2019	02/05/2020	02/17/2020	GoP	25,000,000.00	-00	25,000,000.00	Construction of Multi-Purpose Building.	
-	Construction of Multi-Purpose Building (Legislative Hall), Brgy. Poblacion, Municipality of San Jose, Davao del Sur	Construction Section	Yes	Competitive Bidding	11/07/2019	11/26/2019	01/17/2020	01/30/2020	GoP	10,000,000.00	-00	10,000,000.00	Construction of Multi-Purpose Building.	
-	Construction of Multi-Purpose Building (Municipal Hall), Brgy. Poblacion, Municipality of Malalag, Davao del Sur	Construction Section	Yes	Competitive Bidding	11/29/2019	12/19/2019	02/05/2020	02/17/2020	GoP	20,000,000.00	-00	20,000,000.00	Construction of Two-Storey Legislative Hall.	
-	Construction of Multi-Purpose Building Brgy. Bato, Municipality of Sta. Cruz, Davao del Sur	Construction Section	Yes	Competitive Bidding	11/28/2019	12/17/2019	01/31/2020	02/12/2020	GoP	7,000,000.00	-00	7,000,000.00	Construction of Multi-Purpose Building including facilities.	
-	Construction of Multi-Purpose Building Brgy. Inawayan, Municipality of Sta. Cruz, Davao del Sur	Construction Section	Yes	Competitive Bidding	11/29/2019	12/19/2019	02/05/2020	02/17/2020	GoP	3,000,000.00	-00	3,000,000.00	Construction of Multi-Purpose Building.	
-	Construction of Multi-Purpose Building, San Jose, Digos City, Davao del Sur	Construction Section	Yes	Competitive Bidding	11/22/2019	12/12/2019	01/31/2020	02/12/2020	GoP	5,000,000.00	-00	5,000,000.00	Construction of Multi-Purpose Building.	
-	Construction of Multi-Purpose Building, Brgy. N.C. Ordaneza District, Padada, Davao del Sur	Construction Section	Yes	Competitive Bidding	11/29/2019	12/19/2019	02/05/2020	02/17/2020	GoP	3,000,000.00	-00	3,000,000.00	Construction of Multi-Purpose Building with Training Rooms & other Support Facilities.	
-	Construction of Multi-Purpose Building, Brgy. Nicholas Carbonel Ordaneza, Padada, Davao del Sur	Construction Section	Yes	Competitive Bidding	11/29/2019	12/19/2019	02/05/2020	02/17/2020	GoP	5,000,000.00	-00	5,000,000.00	Construction of Multi-Purpose Building.	

Prepared by:


DOMINICO C. CABAUG
Procurement Engineer

Submitted by:


MARIA TERESA R. LUCABERTE
Assistant District Engineer
BAC Chairperson

Approved:


NICOMEDES D. PARILLA, JR.
District Engineer