



Republic of the Philippines  
Department Of Public Works And Highways  
Region III  
**PAMPANGA 1ST DISTRICT ENGINEERING OFFICE**  
City of San Fernando, (P)  
Email Add: dpwh\_pam1\_deo@yahoo.com  
Telephone No.: 455-2328 / 455-2329 Local 32200

April 1, 2019


**DENNIS S. SANTIAGO**

Executive Director IV  
Technical Support  
Government Procurement Policy Board-Technical Support Office  
Unit 2506 Raffles Corporate Center, F. Ortigas JR.n  
Ortigas, Pasig City

Dear Sir,

Respectfully submitting, our Annual Procurement Plan (APP) FY 2019 for Civil Works duly accomplished on the prescribed format.

Very truly yours,

  
**ALMER C. MIRANDA**  
OIC, District Engineer ✓

Copy Furnished:

**Ma. Victoria S. Gregorio**  
OIC, Director  
Procurement Service  
DPWH, Bonifacio Drive  
Port Area, Manila

**ROSELLER A. TOLENTINO**  
Regional Director  
DPWH, Region III

**The Resident Auditor**  
This Office

RO3.16 BAC

**Department of Public Works and Highways - Pampanga 1st District Engineering Office, Final Annual Procurement Plan for FY 2019**

| Code (PAP) | Procurement Program/Project                                                                                                                                                                                                              | PMO/ End-User    | Mode of Procurement | Schedule for Each Procurement Activity |             |             |             | Source of Funds | Estimated Budget (PhP) |      |            | Remarks (brief description of Program/Project) |
|------------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------------|---------------------|----------------------------------------|-------------|-------------|-------------|-----------------|------------------------|------|------------|------------------------------------------------|
|            |                                                                                                                                                                                                                                          |                  |                     | Ads/Post of                            | Sub/Open of | Notice of   | Contract    |                 | Total                  | MOOE | CO         |                                                |
| 1          | Bahay Pare-Sn Luis-Sto Domingo Rd - K0065 + 122 - K0065 + 181, K0065 + 610 - K0065 + 801, K0067 + 000 - K0067 + 358, K0072 + 000 - K0072 + 328                                                                                           | Pampanga 1st DEO | Public Bidding      | 9/11-17/18                             | 10/02/18    | 10/15-16/18 | 10/17-19/18 | NEP 2019        | 7,579,000.00           |      | 7,579,000  | ERRATA                                         |
| 2          | Baliwag-Candaba-Sta Ana Rd - K0058 + 077 - K0059 + 047, K0059 + 759 - K0062 + 900                                                                                                                                                        | Pampanga 1st DEO | Public Bidding      | 9/11-17/18                             | 10/02/18    | 10/15-16/18 | 10/17-19/18 | NEP 2019        | 32,225,000.00          |      | 32,225,000 | ERRATA                                         |
| 3          | Candaba-Sn Miguel Rd - K0080 + 000 - K0080 + 133, K0080 + 806 - K0080 + 908, K0081 + 057 - K0081 + 225, K0081 + 403 - K0081 + 716, K0083 + 000 - K0083 + 252, K0084 + 000 - K0084 + 630                                                  | Pampanga 1st DEO | Public Bidding      | 9/11-17/18                             | 10/02/18    | 10/15-16/18 | 10/17-19/18 | NEP 2019        | 12,938,000.00          |      | 12,938,000 |                                                |
| 4          | Sn Simon-Baliwag Rd - K0059 + -171 - K0059 + 276                                                                                                                                                                                         | Pampanga 1st DEO | Public Bidding      | 9/11-17/18                             | 10/02/18    | 10/15-16/18 | 10/17-19/18 | NEP 2019        | 3,619,000.00           |      | 3,619,000  | ERRATA                                         |
| 5          | Sto. Tomas-Minalin Rd (Minalin Tail Dike Sect) - K0068 + 033 - K0069 + 000, K0070 + 818 - K0071 + 999                                                                                                                                    | Pampanga 1st DEO | Public Bidding      | 9/11-17/18                             | 10/02/18    | 10/15-16/18 | 10/17-19/18 | NEP 2019        | 17,391,000.00          |      | 17,391,000 |                                                |
| 6          | Sto. Tomas-Minalin Rd (Minalin-Macabebe Sect) - K0064 + -489 - K0064 + -439, K0065 + 370 - K0066 + 236, K0073 + 394 - K0073 + 684, K0073 + 800 - K0074 + 257, K0074 + 420 - K0074 + 587                                                  | Pampanga 1st DEO | Public Bidding      | 9/11-17/18                             | 10/02/18    | 10/15-16/18 | 10/17-19/18 | NEP 2019        | 15,222,000.00          |      | 15,222,000 |                                                |
| 7          | Tulauc-Sto Domingo Rd - K0061 + 542 - K0061 + 835                                                                                                                                                                                        | Pampanga 1st DEO | Public Bidding      | 9/11-17/18                             | 10/02/18    | 10/15-16/18 | 10/17-19/18 | NEP 2019        | 10,032,000.00          |      | 10,032,000 | ERRATA                                         |
| 8          | Baliwag-Candaba-Sta Ana Rd - K0066 + 200 - K0066 + 350, K0066 + 800 - K0066 + 850, K0066 + 900 - K0066 + 950, K0067 + 000 - K0067 + 200, K0067 + 350 - K0067 + 480, K0067 + 500 - K0067 + 600                                            | Pampanga 1st DEO | Public Bidding      | 9/11-17/18                             | 10/02/18    | 10/15-16/18 | 10/17-19/18 | NEP 2019        | 73,021,000.00          |      | 73,021,000 |                                                |
| 9          | Manila North Rd - K0059 + 000 - K0059 + 660, K0060 + 000 - K0060 + 084, K0060 + 096 - K0061 + 308, K0061 + 360 - K0061 + 524                                                                                                             | Pampanga 1st DEO | Public Bidding      | 9/11-17/18                             | 10/02/18    | 10/15-16/18 | 10/17-19/18 | NEP 2019        | 39,494,000.00          |      | 39,494,000 | ERRATA                                         |
| 10         | Tulauc-Sto Domingo Rd - (S01196LZ) Chainage 078 - Chainage 183                                                                                                                                                                           | Pampanga 1st DEO | Public Bidding      | 9/11-17/18                             | 10/02/18    | 10/15-16/18 | 10/17-19/18 | NEP 2019        | 2,135,000.00           |      | 2,135,000  | ERRATA                                         |
| 11         | Baliwag-Candaba-Sta Ana Rd - K0071 + 400 - K0073 + 144                                                                                                                                                                                   | Pampanga 1st DEO | Public Bidding      | 9/13-19/18                             | 10/04/18    | 10/16-17/18 | 10/18-21/18 | NEP 2019        | 45,164,000.00          |      | 45,164,000 | ERRATA                                         |
| 12         | Manila North Rd - K0052 + 237 - K0052 + 344, K0052 + 702 - K0052 + 855, K0055 + 086 - K0055 + 131, K0055 + 144 - K0055 + 194, K0056 + 344 - K0057 + 744, K0057 + 924 - K0058 + 134, K0058 + 220 - K0058 + 687, K0059 + 660 - K0060 + 000 | Pampanga 1st DEO | Public Bidding      | 9/13-19/18                             | 10/04/18    | 10/16-17/18 | 10/18-21/18 | NEP 2019        | 24,688,000.00          |      | 24,688,000 | ERRATA                                         |
| 13         | Tulauc-Sto Domingo Rd - (S01196LZ) Chainage 0 - Chainage 78, K0060 + (-234) - K0064 + 100                                                                                                                                                | Pampanga 1st DEO | Public Bidding      | 9/13-19/18                             | 10/04/18    | 10/16-17/18 | 10/18-21/18 | NEP 2019        | 64,738,000.00          |      | 64,738,000 | ERRATA                                         |
| 14         | Construction of Road, Apalit, Pampanga                                                                                                                                                                                                   | Pampanga 1st DEO | Public Bidding      | 9/13-19/18                             | 10/04/18    | 10/16-17/18 | 10/18-21/18 | NEP 2019        | 2,000,000.00           |      | 2,000,000  | Construction of Road                           |
| 15         | Construction of Road, Barangay San Nicolas, Masantol, Pampanga                                                                                                                                                                           | Pampanga 1st DEO | Public Bidding      | 9/13-19/18                             | 10/04/18    | 10/16-17/18 | 10/18-21/18 | NEP 2019        | 4,000,000.00           |      | 4,000,000  | Construction of Road                           |
| 16         | Construction of Road, Candaba, Pampanga                                                                                                                                                                                                  | Pampanga 1st DEO | Public Bidding      | 9/13-19/18                             | 10/04/18    | 10/16-17/18 | 10/18-21/18 | NEP 2019        | 2,000,000.00           |      | 2,000,000  | Construction of Road                           |
| 17         | Construction of Road, Macabebe, Pampanga                                                                                                                                                                                                 | Pampanga 1st DEO | Public Bidding      | 9/13-19/18                             | 10/04/18    | 10/16-17/18 | 10/18-21/18 | NEP 2019        | 2,000,000.00           |      | 2,000,000  | Construction of Road                           |
| 18         | Construction of Road, Masantol, Pampanga                                                                                                                                                                                                 | Pampanga 1st DEO | Public Bidding      | 9/13-19/18                             | 10/04/18    | 10/16-17/18 | 10/18-21/18 | NEP 2019        | 2,000,000.00           |      | 2,000,000  | Construction of Road                           |
| 19         | Construction of Road, San Luis, Pampanga                                                                                                                                                                                                 | Pampanga 1st DEO | Public Bidding      | 9/13-19/18                             | 10/04/18    | 10/16-17/18 | 10/18-21/18 | NEP 2019        | 5,000,000.00           |      | 5,000,000  | Construction of Road                           |
| 20         | Construction of Road, San Simon, Pampanga                                                                                                                                                                                                | Pampanga 1st DEO | Public Bidding      | 9/13-19/18                             | 10/04/18    | 10/16-17/18 | 10/18-21/18 | NEP 2019        | 2,000,000.00           |      | 2,000,000  | Construction of Road                           |
| 21         | Construction of Road, Sto. Tomas, Pampanga                                                                                                                                                                                               | Pampanga 1st DEO | Public Bidding      | 9/17-23/18                             | 10/08/18    | 10/23-24/18 | 10/25-28/18 | NEP 2019        | 2,000,000.00           |      | 2,000,000  | Construction of Road                           |

|    |                                                                                                                             |                  |                |                   |          |             |                    |          |                |  |             |                                             |
|----|-----------------------------------------------------------------------------------------------------------------------------|------------------|----------------|-------------------|----------|-------------|--------------------|----------|----------------|--|-------------|---------------------------------------------|
| 22 | Rehabilitation/Improvement of Sepung Ilog, Sta Lucia, Sta Ana, Bypass Road, Pampanga                                        | Pampanga 1st DEO | Public Bidding | 9/17-23/18        | 10/08/18 | 10/23-24/18 | 10/25-28/18        | NEP 2019 | 45,000,000.00  |  | 45,000,000  | Rehabilitation/Improvement of By-Pass Road  |
| 23 | Sta Ana-Arayat Bypass Road, Pampanga                                                                                        | Pampanga 1st DEO | Public Bidding | 9/17-23/18        | 10/08/18 | 10/23-24/18 | 10/25-28/18        | NEP 2019 | 50,000,000.00  |  | 50,000,000  | By-Pass Road                                |
| 24 | Construction/Rehabilitation of Cabalantian Gugu Road, Bacolor, Pampanga (R.A. 9506- Bacolor Rehabilitation Act)             | Pampanga 1st DEO | Public Bidding | 9/17-23/18        | 10/08/18 | 10/23-24/18 | 10/25-28/18        | NEP 2019 | 10,000,000.00  |  | 10,000,000  | Construction/Rehabilitation of Road         |
| 25 | Construction/Rehabilitation of Macabacle Road, Bacolor, Pampanga (R.A. 9506- Bacolor Rehabilitation Act)                    | Pampanga 1st DEO | Public Bidding | 9/17-23/18        | 10/08/18 | 10/23-24/18 | 10/25-28/18        | NEP 2019 | 23,000,000.00  |  | 23,000,000  | Construction/Rehabilitation of Road         |
| 26 | Construction/Rehabilitation of Sta Barbara- Maliwalu Road, Bacolor, Pampanga (R.A. 9506- Bacolor Rehabilitation Act)        | Pampanga 1st DEO | Public Bidding | 9/17-23/18        | 10/08/18 | 10/23-24/18 | 10/25-28/18        | NEP 2019 | 100,000,000.00 |  | 100,000,000 | Construction/Rehabilitation of Road         |
| 27 | Improvement/Concreting of Cabalantian - Mesalipit Gugu Dike Road, Bacolor, Pampanga (R.A. 9506- Bacolor Rehabilitation Act) | Pampanga 1st DEO | Public Bidding | 9/17-23/18        | 10/08/18 | 10/23-24/18 | 10/25-28/18        | NEP 2019 | 45,000,000.00  |  | 45,000,000  | Improvement/Concreting of Road              |
| 28 | Improvement/Concreting of Cabetican Road, Bacolor, Pampanga (R.A. 9506- Bacolor Rehabilitation Act)                         | Pampanga 1st DEO | Public Bidding | 9/17-23/18        | 10/08/18 | 10/23-24/18 | 10/25-28/18        | NEP 2019 | 20,000,000.00  |  | 20,000,000  | Improvement/Concreting of Road              |
| 29 | Improvement/Concreting of Maliwalu Road, Bacolor, Pampanga (R.A. 9506- Bacolor Rehabilitation Act)                          | Pampanga 1st DEO | Public Bidding | 9/17-23/18        | 10/08/18 | 10/23-24/18 | 10/25-28/18        | NEP 2019 | 25,000,000.00  |  | 25,000,000  | Improvement/Concreting of Road              |
| 30 | Improvement/Concreting of San Vicente-San Antonio Road, Bacolor, Pampanga (R.A. 9506- Bacolor Rehabilitation Act)           | Pampanga 1st DEO | Public Bidding | 9/17-23/18        | 10/08/18 | 10/23-24/18 | 10/25-28/18        | NEP 2019 | 25,000,000.00  |  | 25,000,000  | Improvement/Concreting of Road              |
| 31 | Improvement/Concreting of San Vicente-Talba Gugu Dike Road, Bacolor, Pampanga (R.A. 9506- Bacolor Rehabilitation Act)       | Pampanga 1st DEO | Public Bidding | 9/17-23/18        | 10/08/18 | 10/23-24/18 | 10/25-28/18        | NEP 2019 | 40,000,000.00  |  | 40,000,000  | Improvement/Concreting of Road              |
| 32 | Rehabilitation/Completion of Mesalipit-Talba Road, Bacolor, Pampanga (R.A. 9506- Bacolor Rehabilitation Act)                | Pampanga 1st DEO | Public Bidding | 9/20-26/18        | 10/11/18 | 10/25-26/18 | 10/29/18 - 11/2/18 | NEP 2019 | 25,000,000.00  |  | 25,000,000  | Rehabilitation/Completion of Road           |
| 33 | Rehabilitation/Improvement of Tinajero and Talba Roads, Bacolor, Pampanga (R.A. 9506- Bacolor Rehabilitation Act)           | Pampanga 1st DEO | Public Bidding | 9/20-26/18        | 10/11/18 | 10/25-26/18 | 10/29/18 - 11/2/18 | NEP 2019 | 12,000,000.00  |  | 12,000,000  | Rehabilitation/Improvement                  |
| 34 | Concreting of Road, Brgy. Dela Paz Sur, San Fernando, Pampanga                                                              | Pampanga 1st DEO | Public Bidding | 9/20-26/18        | 10/11/18 | 10/25-26/18 | 10/29/18 - 11/2/18 | NEP 2019 | 2,000,000.00   |  | 2,000,000   | Concreting of Road                          |
| 35 | Concreting of Road, Purok 5, Brgy. San Pablo, Mexico, Pampanga                                                              | Pampanga 1st DEO | Public Bidding | 9/20-26/18        | 10/11/18 | 10/25-26/18 | 10/29/18 - 11/2/18 | NEP 2019 | 2,000,000.00   |  | 2,000,000   | Concreting of Road                          |
| 36 | Concreting of Road, Purok Sadsaran, Brgy. Sta. Lucia Wakas, Masantol, Pampanga                                              | Pampanga 1st DEO | Public Bidding | 9/20-26/18        | 10/11/18 | 10/25-26/18 | 10/29/18 - 11/2/18 | NEP 2019 | 2,000,000.00   |  | 2,000,000   | Concreting of Road                          |
| 37 | Construction of School Building, San Isidro ES, Barangay San Isidro, San Simon, Pampanga                                    | Pampanga 1st DEO | Public Bidding | 9/20-26/18        | 10/11/18 | 10/25-26/18 | 10/29/18 - 11/2/18 | NEP 2019 | 2,500,000.00   |  | 2,500,000   | Construction of School Building             |
| 38 | Rehabilitation/Repair/Improvement of Alauli ES School Building, Barangay Tabuyoc, Apalit, Pampanga                          | Pampanga 1st DEO | Public Bidding | 9/20-26/18        | 10/11/18 | 10/25-26/18 | 10/29/18 - 11/2/18 | NEP 2019 | 1,000,000.00   |  | 1,000,000   | Rehabilitation/Repair/Improvement           |
| 39 | Rehabilitation/Repair/Improvement of School Building (San Gabriel ES), Barangay San Gabriel, Macabebe, Pampanga             | Pampanga 1st DEO | Public Bidding | 9/20-26/18        | 10/11/18 | 10/25-26/18 | 10/29/18 - 11/2/18 | NEP 2019 | 2,000,000.00   |  | 2,000,000   | Rehabilitation/Repair/Improvement           |
| 40 | Rehabilitation/Repair/Improvement of School Building (Sto. Rosario ES), Barangay Sto. Rosario, Candaba, Pampanga            | Pampanga 1st DEO | Public Bidding | 9/25/18 - 10/1/18 | 10/16/18 | 10/30-31/18 | 11/2-7/18          | NEP 2019 | 2,000,000.00   |  | 2,000,000   | Rehabilitation/Repair/Improvement           |
| 41 | Construction of Multi-Purpose Building (Barangay Hall), Barangay Lanang, Candaba, Pampanga                                  | Pampanga 1st DEO | Public Bidding | 9/25/18 - 10/1/18 | 10/16/18 | 10/30-31/18 | 11/2-7/18          | NEP 2019 | 2,000,000.00   |  | 2,000,000   | Construction of Multi-Purpose Building      |
| 42 | Construction of Multi-Purpose Building (Barangay Hall), Barangay Pasig, Candaba, Pampanga                                   | Pampanga 1st DEO | Public Bidding | 9/25/18 - 10/1/18 | 10/16/18 | 10/30-31/18 | 11/2-7/18          | NEP 2019 | 4,000,000.00   |  | 4,000,000   | Construction of Multi-Purpose Building      |
| 43 | Construction of Multi-Purpose Building (Barangay Hall), Barangay Sto. Domingo, Minalin, Pampanga                            | Pampanga 1st DEO | Public Bidding | 9/25/18 - 10/1/18 | 10/16/18 | 10/30-31/18 | 11/2-7/18          | NEP 2019 | 4,000,000.00   |  | 4,000,000   | Construction of Multi-Purpose Building      |
| 44 | Construction of Multi-Purpose Building (Barangay Hall), Barangay Sto. Tomas, San Luis, Pampanga                             | Pampanga 1st DEO | Public Bidding | 9/25/18 - 10/1/18 | 10/16/18 | 10/30-31/18 | 11/2-7/18          | NEP 2019 | 2,000,000.00   |  | 2,000,000   | Construction of Multi-Purpose Building      |
| 45 | Construction of Multi-Purpose Building (Barangay Hall), Barangay Vizal Sto. Niño, Candaba, Pampanga                         | Pampanga 1st DEO | Public Bidding | 9/25/18 - 10/1/18 | 10/16/18 | 10/30-31/18 | 11/2-7/18          | NEP 2019 | 1,500,000.00   |  | 1,500,000   | Construction of Multi-Purpose Building      |
| 46 | Construction of Multi-Purpose Building (Covered Court), Barangay Barangca, Candaba, Pampanga                                | Pampanga 1st DEO | Public Bidding | 9/25/18 - 10/1/18 | 10/16/18 | 10/30-31/18 | 11/2-7/18          | NEP 2019 | 4,000,000.00   |  | 4,000,000   | Construction of Multi-Purpose Covered Court |



|    |                                                                                                                                                 |                  |                |                   |          |             |             |          |              |  |           |                                                             |
|----|-------------------------------------------------------------------------------------------------------------------------------------------------|------------------|----------------|-------------------|----------|-------------|-------------|----------|--------------|--|-----------|-------------------------------------------------------------|
| 47 | Construction of Multi-Purpose Building (Covered Court), Barangay Calantipe, Apalit, Pampanga                                                    | Pampanga 1st DEO | Public Bidding | 9/25/18 - 10/1/18 | 10/16/18 | 10/30-31/18 | 11/2-7/18   | NEP 2019 | 4,000,000.00 |  | 4,000,000 | Construction of Multi-Purpose Covered Court                 |
| 48 | Construction of Multi-Purpose Building (Covered Court), Barangay Malauli, Masantol, Pampanga                                                    | Pampanga 1st DEO | Public Bidding | 9/25/18 - 10/1/18 | 10/16/18 | 10/30-31/18 | 11/2-7/18   | NEP 2019 | 4,000,000.00 |  | 4,000,000 | Construction of Multi-Purpose Covered Court                 |
| 49 | Construction of Multi-Purpose Building (Covered Court), Barangay Puti, Masantol, Pampanga                                                       | Pampanga 1st DEO | Public Bidding | 9/25/18 - 10/1/18 | 10/16/18 | 10/30-31/18 | 11/2-7/18   | NEP 2019 | 4,000,000.00 |  | 4,000,000 | Construction of Multi-Purpose Covered Court                 |
| 50 | Construction of Multi-Purpose Building (Covered Court), Barangay Sta. Catalina, San Luis, Pampanga                                              | Pampanga 1st DEO | Public Bidding | 9/27/18 - 10/3/18 | 10/18/18 | 11/2-5/18   | 11/6-8/18   | NEP 2019 | 4,000,000.00 |  | 4,000,000 | Construction of Multi-Purpose Covered Court                 |
| 51 | Construction of Multi-Purpose Building (Covered Court), Barangay Sta. Rita, Minalin, Pampanga                                                   | Pampanga 1st DEO | Public Bidding | 9/27/18 - 10/3/18 | 10/18/18 | 11/2-5/18   | 11/6-8/18   | NEP 2019 | 4,000,000.00 |  | 4,000,000 | Construction of Multi-Purpose Covered Court                 |
| 52 | Construction of Multi-Purpose Building (Day Care Center), Barangay Panclara, Candaba, Pampanga                                                  | Pampanga 1st DEO | Public Bidding | 9/27/18 - 10/3/18 | 10/18/18 | 11/2-5/18   | 11/6-8/18   | NEP 2019 | 1,000,000.00 |  | 1,000,000 | Construction of Multi-Purpose Covered Court                 |
| 53 | Construction of Multi-Purpose Building (Health Center), Barangay San Nicolas, Minalin, Pampanga                                                 | Pampanga 1st DEO | Public Bidding | 9/27/18 - 10/3/18 | 10/18/18 | 11/2-5/18   | 11/6-8/18   | NEP 2019 | 1,500,000.00 |  | 1,500,000 | Construction of Multi-Purpose Covered Court                 |
| 54 | Construction of Multi-Purpose Building (Poblacion Covered Court in ES), Brgy. Poblacion, Sto. Tomas, Pampanga                                   | Pampanga 1st DEO | Public Bidding | 9/27/18 - 10/3/18 | 10/18/18 | 11/2-5/18   | 11/6-8/18   | NEP 2019 | 4,000,000.00 |  | 4,000,000 | Construction of Multi-Purpose Covered Court                 |
| 55 | Construction of Multi-Purpose Building (Poblacion Covered Court), Brgy. Poblacion, Sto. Tomas, Pampanga                                         | Pampanga 1st DEO | Public Bidding | 9/27/18 - 10/3/18 | 10/18/18 | 11/2-5/18   | 11/6-8/18   | NEP 2019 | 5,000,000.00 |  | 5,000,000 | Construction of Multi-Purpose Covered Court                 |
| 56 | Construction of Multi-Purpose Building (Sta. Cruz Poblacion Covered Court), Brgy. Sta Cruz Poblacion, San Luis, Pampanga                        | Pampanga 1st DEO | Public Bidding | 9/27/18 - 10/3/18 | 10/18/18 | 11/2-5/18   | 11/6-8/18   | NEP 2019 | 4,000,000.00 |  | 4,000,000 | Construction of Multi-Purpose Covered Court                 |
| 57 | Rehabilitation/Repair/Improvement of Multi-Purpose Building (Barangay Hall), Barangay Lourdes, Minalin, Pampanga                                | Pampanga 1st DEO | Public Bidding | 9/27/18 - 10/3/18 | 10/18/18 | 11/2-5/18   | 11/6-8/18   | NEP 2019 | 500,000.00   |  | 500,000   | Construction of Multi-Purpose Building                      |
| 58 | Rehabilitation/Repair/Improvement of Multi-Purpose Building (Barangay Hall), Barangay San Pedro, Minalin, Pampanga                              | Pampanga 1st DEO | Public Bidding | 9/27/18 - 10/3/18 | 10/18/18 | 11/2-5/18   | 11/6-8/18   | NEP 2019 | 1,000,000.00 |  | 1,000,000 | Construction of Multi-Purpose Building                      |
| 59 | Rehabilitation/Repair/Improvement of Multi-Purpose Building (Barangay Hall), Barangay Sta. Rita, Minalin, Pampanga                              | Pampanga 1st DEO | Public Bidding | 9/27/18 - 10/3/18 | 10/18/18 | 11/2-5/18   | 11/6-8/18   | NEP 2019 | 1,000,000.00 |  | 1,000,000 | Construction of Multi-Purpose Building                      |
| 60 | Rehabilitation/Repair/Improvement of Multi-Purpose Building (Barangay Hall), Barangay Sta. Rita, San Luis, Pampanga                             | Pampanga 1st DEO | Public Bidding | 9/27/18 - 10/3/18 | 10/18/18 | 11/2-5/18   | 11/6-8/18   | NEP 2019 | 1,000,000.00 |  | 1,000,000 | Construction of Multi-Purpose Building                      |
| 61 | Rehabilitation/Repair/Improvement of Multi-Purpose Building (Bebe Anac Senior Citizens Center Building), Barangay Bebe Anac, Masantol, Pampanga | Pampanga 1st DEO | Public Bidding | 9/27/18 - 10/3/18 | 10/18/18 | 11/2-5/18   | 11/6-8/18   | NEP 2019 | 1,500,000.00 |  | 1,500,000 | Rehabilitation/Repair/Improvement of Multi-Purpose Building |
| 62 | Rehabilitation/Repair/Improvement of Multi-Purpose Building (Covered Court), Barangay Gulap, Candaba, Pampanga                                  | Pampanga 1st DEO | Public Bidding | 10/1-7/18         | 10/22/18 | 11/6-9/18   | 11/12-14/18 | NEP 2019 | 2,000,000.00 |  | 2,000,000 | Rehabilitation/Repair/Improvement of Multi-Purpose Building |
| 63 | Rehabilitation/Repair/Improvement of Multi-Purpose Building (Covered Court), Barangay Poblacion, Sto. Tomas, Pampanga                           | Pampanga 1st DEO | Public Bidding | 10/1-7/18         | 10/22/18 | 11/6-9/18   | 11/12-14/18 | NEP 2019 | 1,000,000.00 |  | 1,000,000 | Rehabilitation/Repair/Improvement of Multi-Purpose Building |
| 64 | Rehabilitation/Repair/Improvement of Multi-Purpose Building (Covered Court), Barangay San Pablo Propio, San Simon, Pampanga                     | Pampanga 1st DEO | Public Bidding | 10/1-7/18         | 10/22/18 | 11/6-9/18   | 11/12-14/18 | NEP 2019 | 1,000,000.00 |  | 1,000,000 | Rehabilitation/Repair/Improvement of Multi-Purpose Building |
| 65 | Rehabilitation/Repair/Improvement of Multi-Purpose Building (Covered Court), Barangay San Pedro, San Simon, Pampanga                            | Pampanga 1st DEO | Public Bidding | 10/1-7/18         | 10/22/18 | 11/6-9/18   | 11/12-14/18 | NEP 2019 | 1,000,000.00 |  | 1,000,000 | Rehabilitation/Repair/Improvement of Multi-Purpose Building |
| 66 | Rehabilitation/Repair/Improvement of Multi-Purpose Building (Dr. Emigdio A. Bondoc ES), Barangay San Isidro, San Luis, Pampanga                 | Pampanga 1st DEO | Public Bidding | 10/1-7/18         | 10/22/18 | 11/6-9/18   | 11/12-14/18 | NEP 2019 | 500,000.00   |  | 500,000   | Rehabilitation/Repair/Improvement of Multi-Purpose Building |
| 67 | Rehabilitation/Repair/Improvement of Multi-Purpose Building (Health Center), Barangay San Esteban, Macabebe, Pampanga                           | Pampanga 1st DEO | Public Bidding | 10/1-7/18         | 10/22/18 | 11/6-9/18   | 11/12-14/18 | NEP 2019 | 1,000,000.00 |  | 1,000,000 | Rehabilitation/Repair/Improvement of Multi-Purpose Building |
| 68 | Rehabilitation/Repair/Improvement of Multi-Purpose Building (Sta. Lucia Anac Day Care Center), Barangay Sta. Lucia Anac, Masantol, Pampanga     | Pampanga 1st DEO | Public Bidding | 10/1-7/18         | 10/22/18 | 11/6-9/18   | 11/12-14/18 | NEP 2019 | 1,500,000.00 |  | 1,500,000 | Rehabilitation/Repair/Improvement of Multi-Purpose Building |



|    |                                                                                                                               |                  |                |            |          |            |             |          |                |  |             |                                                             |
|----|-------------------------------------------------------------------------------------------------------------------------------|------------------|----------------|------------|----------|------------|-------------|----------|----------------|--|-------------|-------------------------------------------------------------|
| 69 | Rehabilitation/Repair/Improvement of Multi-Purpose Building (Tulaoc Covered Court), Barangay San Agustin, San Simon, Pampanga | Pampanga 1st DEO | Public Bidding | 10/1-7/18  | 10/22/18 | 11/6-9/18  | 11/12-14/18 | NEP 2019 | 3,500,000.00   |  | 3,500,000   | Rehabilitation/Repair/Improvement of Multi-Purpose Building |
| 70 | Rehabilitation/Repair/Improvement of Multi-Purpose Building, Barangay Tenejero, Candaba, Pampanga                             | Pampanga 1st DEO | Public Bidding | 10/1-7/18  | 10/22/18 | 11/6-9/18  | 11/12-14/18 | NEP 2019 | 500,000.00     |  | 500,000     | Rehabilitation/Repair/Improvement of Multi-Purpose Building |
| 71 | Construction of Multi Purpose Building at Tinajero, Bacolor, Pampanga (R.A. 9506- Bacolor Rehabilitation Act)                 | Pampanga 1st DEO | Public Bidding | 10/1-7/18  | 10/22/18 | 11/6-9/18  | 11/12-14/18 | NEP 2019 | 5,000,000.00   |  | 5,000,000   | Construction of Multi-Purpose Building                      |
| 72 | Construction of Multi Purpose Building, Cabalantian, Bacolor, Pampanga (R.A. 9506- Bacolor Rehabilitation Act)                | Pampanga 1st DEO | Public Bidding | 10/1-7/18  | 10/22/18 | 11/6-9/18  | 11/12-14/18 | NEP 2019 | 5,000,000.00   |  | 5,000,000   | Construction of Multi-Purpose Building                      |
| 73 | Construction of Multi-Purpose Building, Buensuceso, Arayat, Pampanga                                                          | Pampanga 1st DEO | Public Bidding | 10/1-7/18  | 10/22/18 | 11/6-9/18  | 11/12-14/18 | NEP 2019 | 4,500,000.00   |  | 4,500,000   | Construction of Multi-Purpose Building                      |
| 74 | Construction of Multi-Purpose Building, Del Pilar, San Fernando, Pampanga                                                     | Pampanga 1st DEO | Public Bidding | 10/1-7/18  | 10/22/18 | 11/6-9/18  | 11/12-14/18 | NEP 2019 | 2,500,000.00   |  | 2,500,000   | Construction of Multi-Purpose Building                      |
| 75 | Construction of Multi-Purpose Covered Court, Buenavista, Mexico, Pampanga                                                     | Pampanga 1st DEO | Public Bidding | 10/1-7/18  | 10/22/18 | 11/6-9/18  | 11/12-14/18 | NEP 2019 | 4,500,000.00   |  | 4,500,000   | Construction of Multi-Purpose Building                      |
| 76 | Construction of Multi-Purpose Covered Court, Bulaon Resettlement Center, Bulaon, San Fernando, Pampanga                       | Pampanga 1st DEO | Public Bidding | 10/1-7/18  | 10/22/18 | 11/6-9/18  | 11/12-14/18 | NEP 2019 | 4,500,000.00   |  | 4,500,000   | Construction of Multi-Purpose Building                      |
| 77 | Construction of Multi-Purpose Covered Court, Dela Paz Sur, San Fernando, Pampanga                                             | Pampanga 1st DEO | Public Bidding | 10/4-10/18 | 10/25/18 | 11/9-12/18 | 11/13-15/18 | NEP 2019 | 4,500,000.00   |  | 4,500,000   | Construction of Multi-Purpose Building                      |
| 78 | Construction of Multi-Purpose Covered Court, Eden, Mexico, Pampanga                                                           | Pampanga 1st DEO | Public Bidding | 10/4-10/18 | 10/25/18 | 11/9-12/18 | 11/13-15/18 | NEP 2019 | 4,500,000.00   |  | 4,500,000   | Construction of Multi-Purpose Building                      |
| 79 | Construction of Multi-Purpose Covered Court, San Agustin, San Fernando, Pampanga                                              | Pampanga 1st DEO | Public Bidding | 10/4-10/18 | 10/25/18 | 11/9-12/18 | 11/13-15/18 | NEP 2019 | 4,500,000.00   |  | 4,500,000   | Construction of Multi-Purpose Building                      |
| 80 | Construction of Multi-Purpose Covered Court, San Isidro, San Fernando, Pampanga                                               | Pampanga 1st DEO | Public Bidding | 10/4-10/18 | 10/25/18 | 11/9-12/18 | 11/13-15/18 | NEP 2019 | 4,500,000.00   |  | 4,500,000   | Construction of Multi-Purpose Building                      |
| 81 | Construction of Multi-Purpose Covered Courts, Anao, Mexico, Pampanga                                                          | Pampanga 1st DEO | Public Bidding | 10/4-10/18 | 10/25/18 | 11/9-12/18 | 11/13-15/18 | NEP 2019 | 10,000,000.00  |  | 10,000,000  | Construction of Multi-Purpose Building                      |
| 82 | Construction/Rehabilitation of Covered Court, San Nicolas, Sta. Ana, Pampanga                                                 | Pampanga 1st DEO | Public Bidding | 10/4-10/18 | 10/25/18 | 11/9-12/18 | 11/13-15/18 | NEP 2019 | 2,500,000.00   |  | 2,500,000   | Construction of Multi-Purpose Building                      |
| 83 | Construction/Rehabilitation of Multi-Purpose Buildings, St. Jude Village, San Agustin, San Fernando, Pampanga                 | Pampanga 1st DEO | Public Bidding | 10/4-10/18 | 10/25/18 | 11/9-12/18 | 11/13-15/18 | NEP 2019 | 2,000,000.00   |  | 2,000,000   | Construction/Rehabilitation of Multi-Purpose Building       |
| 84 | Construction/Rehabilitation of Multi-Purpose Covered Court, Diosdado Macapagal H/S, Sto. Domingo, Mexico, Pampanga            | Pampanga 1st DEO | Public Bidding | 10/4-10/18 | 10/25/18 | 11/9-12/18 | 11/13-15/18 | NEP 2019 | 2,500,000.00   |  | 2,500,000   | Construction/Rehabilitation of Multi-Purpose Building       |
| 85 | Construction/Rehabilitation of Multi-Purpose Covered Court, Juliana, San Fernando, Pampanga                                   | Pampanga 1st DEO | Public Bidding | 10/4-10/18 | 10/25/18 | 11/9-12/18 | 11/13-15/18 | NEP 2019 | 2,500,000.00   |  | 2,500,000   | Construction/Rehabilitation of Multi-Purpose Building       |
| 86 | Construction/Rehabilitation of Multi-Purpose Covered Court, Portrero H/S, Bulaon, San Fernando, Pampanga                      | Pampanga 1st DEO | Public Bidding | 10/4-10/18 | 10/25/18 | 11/9-12/18 | 11/13-15/18 | NEP 2019 | 2,500,000.00   |  | 2,500,000   | Construction/Rehabilitation of Multi-Purpose Building       |
| 87 | Construction/Rehabilitation of Multi-Purpose Covered Court, San Isidro, San Fernando, Pampanga                                | Pampanga 1st DEO | Public Bidding | 10/4-10/18 | 10/25/18 | 11/9-12/18 | 11/13-15/18 | NEP 2019 | 2,500,000.00   |  | 2,500,000   | Construction/Rehabilitation of Multi-Purpose Building       |
| 88 | Rehabilitation of Multi-Purpose Covered Court, San Roque E/S, Sta. Ana, Pampanga                                              | Pampanga 1st DEO | Public Bidding | 10/4-10/18 | 10/25/18 | 11/9-12/18 | 11/13-15/18 | NEP 2019 | 2,000,000.00   |  | 2,000,000   | Rehabilitation pf Multi-Purpose Building                    |
| 89 | Rehabilitation of Multi-Purpose Covered Court, Sta. Lucia, San Fernando, Pampanga                                             | Pampanga 1st DEO | Public Bidding | 10/4-10/18 | 10/25/18 | 11/9-12/18 | 11/13-15/18 | NEP 2019 | 2,000,000.00   |  | 2,000,000   | Rehabilitation pf Multi-Purpose Building                    |
| 90 | Rehabilitation of Multi-Purpose Covered Courts, Sindalan, San Fernando, Pampanga                                              | Pampanga 1st DEO | Public Bidding | 10/4-10/18 | 10/25/18 | 11/9-12/18 | 11/13-15/18 | NEP 2019 | 3,000,000.00   |  | 3,000,000   | Rehabilitation pf Multi-Purpose Building                    |
| 91 | Construction of Concrete Slope Protection of Minalin Tail Dike, Minalin, Pampanga                                             | Pampanga 1st DEO | Public Bidding | 10-9-15/18 | 10/30/18 | 11/13-16/8 | 11/19-21/18 | NEP 2019 | 50,000,000.00  |  | 50,000,000  | Construction Concrete Slopr Protection                      |
| 92 | Construction of Concrete Slope Protection of Sta. Catalina Dike, Minalin, Pampanga                                            | Pampanga 1st DEO | Public Bidding | 10-9-15/18 | 10/30/18 | 11/13-16/8 | 11/19-21/18 | NEP 2019 | 100,000,000.00 |  | 100,000,000 | Construction Concrete Slopr Protection                      |
| 93 | Construction / Rehabilitation of Pampanga River Bank along Brgy. Cansinala, Apalit, Pampanga                                  | Pampanga 1st DEO | Public Bidding | 10-9-15/18 | 10/30/18 | 11/13-16/8 | 11/19-21/18 | NEP 2019 | 50,000,000.00  |  | 50,000,000  | Construction of River Bank                                  |
| 94 | Construction of Slope Protection of Pampanga Delta Dike, Macabebe-Masantol, Pampanga                                          | Pampanga 1st DEO | Public Bidding | 10-9-15/18 | 10/30/18 | 11/13-16/8 | 11/19-21/18 | NEP 2019 | 90,000,000.00  |  | 90,000,000  | Construction of Slope Protection                            |

|     |                                                                                                                                      |                  |                |               |          |             |             |          |                |  |             |                                             |
|-----|--------------------------------------------------------------------------------------------------------------------------------------|------------------|----------------|---------------|----------|-------------|-------------|----------|----------------|--|-------------|---------------------------------------------|
| 95  | Construction/Rehabilitation of Pampanga River Bank along Brgy. Sta. Cruz Poblacion, San Luis, Pampanga                               | Pampanga 1st DEO | Public Bidding | 10-9-15/18    | 10/30/18 | 11/13-16/8  | 11/19-21/18 | NEP 2019 | 100,000,000.00 |  | 100,000,000 | Construction/Rehabilitation of River Bank   |
| 96  | Rehabilitation/Improvement of Dawe River Sta. 0+000 - Sta. 3+150 at Minalin, Pampanga                                                | Pampanga 1st DEO | Public Bidding | 10-9-15/18    | 10/30/18 | 11/13-16/8  | 11/19-21/18 | NEP 2019 | 10,000,000.00  |  | 10,000,000  | Rehabilitation/Improvement of River         |
| 97  | Rehabilitation/Improvement of Eroded Pampanga River Bank at Bambang, Candaba, Pampanga                                               | Pampanga 1st DEO | Public Bidding | 10-9-15/18    | 10/30/18 | 11/13-16/8  | 11/19-21/18 | NEP 2019 | 100,000,000.00 |  | 100,000,000 | Rehabilitation/Improvement of River         |
| 98  | Rehabilitation/Improvement of Eroded Pampanga River Bank at Buas, Candaba, Pampanga                                                  | Pampanga 1st DEO | Public Bidding | 10-9-15/18    | 10/30/18 | 11/13-16/8  | 11/19-21/18 | NEP 2019 | 100,000,000.00 |  | 100,000,000 | Rehabilitation/Improvement of River         |
| 99  | Rehabilitation/Improvement of Eroded Pampanga River Bank at Gulap, Pampanga                                                          | Pampanga 1st DEO | Public Bidding | 10-9-15/18    | 10/30/18 | 11/13-16/8  | 11/19-21/18 | NEP 2019 | 100,000,000.00 |  | 100,000,000 | Rehabilitation/Improvement of River         |
| 100 | Rehabilitation/Improvement of Eroded Pampanga River Bank at San Pedro, San Simon, Pampanga                                           | Pampanga 1st DEO | Public Bidding | 10-9-15/18    | 10/30/18 | 11/13-16/8  | 11/19-21/18 | NEP 2019 | 35,835,000.00  |  | 35,835,000  | Rehabilitation/Improvement of River         |
| 101 | Rehabilitation/Improvement of Eroded Pampanga River Bank at Sucad, Apalit, Pampanga                                                  | Pampanga 1st DEO | Public Bidding | 10-9-15/18    | 10/30/18 | 11/13-16/8  | 11/19-21/18 | NEP 2019 | 50,000,000.00  |  | 50,000,000  | Rehabilitation/Improvement of River         |
| 102 | Rehabilitation/Improvement of Eroded Pampanga River Bank at Tabuyuc, Apalit, Pampanga                                                | Pampanga 1st DEO | Public Bidding | 10-9-15/18    | 10/30/18 | 11/13-16/8  | 11/19-21/18 | NEP 2019 | 100,000,000.00 |  | 100,000,000 | Rehabilitation/Improvement of River         |
| 103 | Rehabilitation/Improvement of Pampanga River, San Simon, Pampanga                                                                    | Pampanga 1st DEO | Public Bidding | 10-9-15/18    | 10/30/18 | 11/13-16/8  | 11/19-21/18 | NEP 2019 | 10,000,000.00  |  | 10,000,000  | Rehabilitation/Improvement of River         |
| 104 | Rehabilitation/Improvement of Sapang Are Creek Sta. 0+000 - Sta. 6+230 at Apalit, Pampanga                                           | Pampanga 1st DEO | Public Bidding | 10/12-18/2018 | 11/02/18 | 11/19-22/18 | 11/23-26/18 | NEP 2019 | 10,000,000.00  |  | 10,000,000  | Rehabilitation/Improvement of Creek         |
| 105 | Rehabilitation/Improvement of Saplad River Sta. 0+000 - Sta. 4+158 at Minalin and Macabebe, Pampanga                                 | Pampanga 1st DEO | Public Bidding | 10/12-18/2018 | 11/02/18 | 11/19-22/18 | 11/23-26/18 | NEP 2019 | 10,000,000.00  |  | 10,000,000  | Rehabilitation/Improvement of River         |
| 106 | Rehabilitation/Concreting of Drainage Canal, Barangay Sta. Maria, Minalin, Pampanga                                                  | Pampanga 1st DEO | Public Bidding | 10/12-18/2018 | 11/02/18 | 11/19-22/18 | 11/23-26/18 | NEP 2019 | 1,500,000.00   |  | 1,500,000   | Rehabilitation/Concreting of Drainage Canal |
| 107 | Construction of Drainage System at Potrero, Maliwalu, San Antonio and Duat, Bacolor, Pampanga (R.A. 9506-Bacolor Rehabilitation Act) | Pampanga 1st DEO | Public Bidding | 10/12-18/2018 | 11/02/18 | 11/19-22/18 | 11/23-26/18 | NEP 2019 | 22,416,000.00  |  | 22,416,000  | Construction of Drainage System             |
| 108 | Channel Improvement of Talba-Tinajero-Sta Ines Creek, Bacolor, Pampanga (R.A. 9506- Bacolor Rehabilitation Act)                      | Pampanga 1st DEO | Public Bidding | 10/12-18/2018 | 11/02/18 | 11/19-22/18 | 11/23-26/18 | NEP 2019 | 20,000,000.00  |  | 20,000,000  | Channel Improvement                         |
| 109 | Clearing/Excavation of San Isidro-Pigulut Magliman Creek, Bacolor, Pampanga (R.A. 9506- Bacolor Rehabilitation Act)                  | Pampanga 1st DEO | Public Bidding | 10/12-18/2018 | 11/02/18 | 11/19-22/18 | 11/23-26/18 | NEP 2019 | 20,000,000.00  |  | 20,000,000  | Clearing/Excavation of Creek                |
| 110 | Construction/Rehabilitation of Cabalantian Creek, Bacolor, Pampanga (R.A. 9506- Bacolor Rehabilitation Act)                          | Pampanga 1st DEO | Public Bidding | 10/12-18/2018 | 11/02/18 | 11/19-22/18 | 11/23-26/18 | NEP 2019 | 20,000,000.00  |  | 20,000,000  | Construction/Rehabilitation of Creek        |
| 111 | Construction/Rehabilitation of Cabetican - Cabambangan Creek, Bacolor, Pampanga (R.A. 9506- Bacolor Rehabilitation Act)              | Pampanga 1st DEO | Public Bidding | 10/12-18/2018 | 11/02/18 | 11/19-22/18 | 11/23-26/18 | NEP 2019 | 20,000,000.00  |  | 20,000,000  | Construction/Rehabilitation of Creek        |
| 112 | Construction/Rehabilitation of Cabetican Creek, Bacolor, Pampanga (R.A. 9506- Bacolor Rehabilitation Act)                            | Pampanga 1st DEO | Public Bidding | 10/12-18/2018 | 11/02/18 | 11/19-22/18 | 11/23-26/18 | NEP 2019 | 30,000,000.00  |  | 30,000,000  | Construction/Rehabilitation of Creek        |
| 113 | Construction/Rehabilitation of Mesalipit Creek, Bacolor, Pampanga (R.A. 9506- Bacolor Rehabilitation Act)                            | Pampanga 1st DEO | Public Bidding | 10/12-18/2018 | 11/02/18 | 11/19-22/18 | 11/23-26/18 | NEP 2019 | 20,000,000.00  |  | 20,000,000  | Construction/Rehabilitation of Creek        |
| 114 | Construction/Rehabilitation of San Antonio - Concepcion Creek, Bacolor, Pampanga (R.A. 9506- Bacolor Rehabilitation Act)             | Pampanga 1st DEO | Public Bidding | 10/12-18/2018 | 11/02/18 | 11/19-22/18 | 11/23-26/18 | NEP 2019 | 20,000,000.00  |  | 20,000,000  | Construction/Rehabilitation of Creek        |
| 115 | Construction/Rehabilitation of Talba - Cabetican Creek, Bacolor, Pampanga (R.A. 9506- Bacolor Rehabilitation Act)                    | Pampanga 1st DEO | Public Bidding | 10/12-18/2018 | 11/02/18 | 11/19-22/18 | 11/23-26/18 | NEP 2019 | 40,000,000.00  |  | 40,000,000  | Construction/Rehabilitation of Creek        |
| 116 | Excavation/Improvement of Mesalipit-Sapang Pulu Creek, Bacolor, Pampanga (R.A. 9506- Bacolor Rehabilitation Act)                     | Pampanga 1st DEO | Public Bidding | 10/12-18/2018 | 11/02/18 | 11/19-22/18 | 11/23-26/18 | NEP 2019 | 19,261,000.00  |  | 19,261,000  | Excavation/Improvement of Creek             |
| 117 | Rehabilitation/Improvement of Sta Ines-Cabetican Creek, Bacolor, Pampanga (R.A. 9506- Bacolor Rehabilitation Act)                    | Pampanga 1st DEO | Public Bidding | 10/12-18/2018 | 11/02/18 | 11/19-22/18 | 11/23-26/18 | NEP 2019 | 35,000,000.00  |  | 35,000,000  | Excavation/Improvement of Creek             |
| 118 | Construction of Drainage System, Plazang Luma, Arayat, Pampanga                                                                      | Pampanga 1st DEO | Public Bidding | 10/12-18/2018 | 11/02/18 | 11/19-22/18 | 11/23-26/18 | NEP 2019 | 2,500,000.00   |  | 2,500,000   | Construction of Drainage System             |
| 119 | Construction of Drainage System, Sto. Niño, San Fernando, Pampanga                                                                   | Pampanga 1st DEO | Public Bidding | 10/16-22/18   | 11/06/18 | 11/20-23/18 | 11/26-29/18 | NEP 2019 | 2,000,000.00   |  | 2,000,000   | Construction of Drainage System             |

|       |                                                                                                          |                  |                |             |          |             |             |          |               |  |                  |                        |
|-------|----------------------------------------------------------------------------------------------------------|------------------|----------------|-------------|----------|-------------|-------------|----------|---------------|--|------------------|------------------------|
| 120   | Caballariza Br. (B01461LZ) along Apalit-Macabebe-Masantol Rd                                             | Pampanga 1st DEO | Public Bidding | 10/16-22/18 | 11/06/18 | 11/20-23/18 | 11/26-29/18 | NEP 2019 | 4,000,000.00  |  | 4,000,000        | Construction of Bridge |
| 121   | Construction of Bridge at Dolores, Bacolor, Pampanga (R.A. 9506- Bacolor Rehabilitation Act)             | Pampanga 1st DEO | Public Bidding | 10/16-22/18 | 11/06/18 | 11/20-23/18 | 11/26-29/18 | NEP 2019 | 62,000,000.00 |  | 62,000,000       | Construction of Bridge |
| 122   | Construction of Bridge at Talba - Mesalipit, Bacolor, Pampanga (R.A. 9506- Bacolor Rehabilitation Act)   | Pampanga 1st DEO | Public Bidding | 10/16-22/18 | 11/06/18 | 11/20-23/18 | 11/26-29/18 | NEP 2019 | 50,000,000.00 |  | 50,000,000       | Construction of Bridge |
| 123   | Construction of Bridge at Tinajero-Talba, Bacolor, Pampanga (R.A. 9506- Bacolor Rehabilitation Act)      | Pampanga 1st DEO | Public Bidding | 10/16-22/18 | 11/06/18 | 11/20-23/18 | 11/26-29/18 | NEP 2019 | 50,000,000.00 |  | 50,000,000       | Construction of Bridge |
| 124   | Construction/Completion of Bridge at Maliwalu, Bacolor, Pampanga (R.A. 9506- Bacolor Rehabilitation Act) | Pampanga 1st DEO | Public Bidding | 10/16-22/18 | 11/06/18 | 11/20-23/18 | 11/26-29/18 | NEP 2019 | 25,000,000.00 |  | 25,000,000       | Construction of Bridge |
| TOTAL |                                                                                                          |                  |                |             |          |             |             |          |               |  | 2,327,758,000.00 |                        |

Submitted by:

NEOPOLO N. MANALOTO, JR.

Head of BAC Secretariat  
Engineer III

Recommended by:

RUBY H. CANLAS

OIC, Asst. District Engineer

Approved by:

ALMER C. MIRANDA

OIC, District Engineer



**Department of Public Works and Highways - Pampanga 1st District Engineering Office, Final Annual Procurement Plan for FY 2019**

| Code (PAP) | Procurement Program/Project                                                                                                                                                                                                              | PMO/End-User     | Mode of Procurement | Schedule for Each Procurement Activity |             |             |             | Source of Funds | Estimated Budget (PhP) |      |            | Remarks (brief description of Program/Project) |
|------------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------------|---------------------|----------------------------------------|-------------|-------------|-------------|-----------------|------------------------|------|------------|------------------------------------------------|
|            |                                                                                                                                                                                                                                          |                  |                     | Ads/Post of                            | Sub/Open of | Notice of   | Contract    |                 | Total                  | MOOE | CO         |                                                |
| 1          | Bahay Pare-Sn Luis-Sto Domingo Rd - K0065 + 122 - K0065 + 181, K0065 + 610 - K0065 + 801, K0067 + 000 - K0067 + 358, K0072 + 000 - K0072 + 328                                                                                           | Pampanga 1st DEO | Public Bidding      | 9/11-17/18                             | 10/02/18    | 10/15-16/18 | 10/17-19/18 | NEP 2019        | 7,579,000.00           |      | 7,579,000  | ERRATA                                         |
| 2          | Baliwag-Candaba-Sta Ana Rd - K0058 + 077 - K0059 + 047, K0059 + 759 - K0062 + 900                                                                                                                                                        | Pampanga 1st DEO | Public Bidding      | 9/11-17/18                             | 10/02/18    | 10/15-16/18 | 10/17-19/18 | NEP 2019        | 32,225,000.00          |      | 32,225,000 | ERRATA                                         |
| 3          | Candaba-Sn Miguel Rd - K0080 + 000 - K0080 + 133, K0080 + 806 - K0080 + 908, K0081 + 057 - K0081 + 225, K0081 + 403 - K0081 + 716, K0083 + 000 - K0083 + 252, K0084 + 000 - K0084 + 630                                                  | Pampanga 1st DEO | Public Bidding      | 9/11-17/18                             | 10/02/18    | 10/15-16/18 | 10/17-19/18 | NEP 2019        | 12,938,000.00          |      | 12,938,000 |                                                |
| 4          | Sn Simon-Baliwag Rd - K0059 + -171 - K0059 + 276                                                                                                                                                                                         | Pampanga 1st DEO | Public Bidding      | 9/11-17/18                             | 10/02/18    | 10/15-16/18 | 10/17-19/18 | NEP 2019        | 3,619,000.00           |      | 3,619,000  | ERRATA                                         |
| 5          | Sto. Tomas-Minalin Rd (Minalin Tail Dike Sect) - K0068 + 033 - K0069 + 000, K0070 + 818 - K0071 + 999                                                                                                                                    | Pampanga 1st DEO | Public Bidding      | 9/11-17/18                             | 10/02/18    | 10/15-16/18 | 10/17-19/18 | NEP 2019        | 17,391,000.00          |      | 17,391,000 |                                                |
| 6          | Sto. Tomas-Minalin Rd (Minalin-Macabebe Sect) - K0064 + -489 - K0064 + -439, K0065 + 370 - K0066 + 236, K0073 + 394 - K0073 + 684, K0073 + 800 - K0074 + 257, K0074 + 420 - K0074 + 587                                                  | Pampanga 1st DEO | Public Bidding      | 9/11-17/18                             | 10/02/18    | 10/15-16/18 | 10/17-19/18 | NEP 2019        | 15,222,000.00          |      | 15,222,000 |                                                |
| 7          | Tulauc-Sto Domingo Rd - K0061 + 542 - K0061 + 835                                                                                                                                                                                        | Pampanga 1st DEO | Public Bidding      | 9/11-17/18                             | 10/02/18    | 10/15-16/18 | 10/17-19/18 | NEP 2019        | 10,032,000.00          |      | 10,032,000 | ERRATA                                         |
| 8          | Baliwag-Candaba-Sta Ana Rd - K0066 + 200 - K0066 + 350, K0066 + 800 - K0066 + 850, K0066 + 900 - K0066 + 950, K0067 + 000 - K0067 + 200, K0067 + 350 - K0067 + 480, K0067 + 500 - K0067 + 600                                            | Pampanga 1st DEO | Public Bidding      | 9/11-17/18                             | 10/02/18    | 10/15-16/18 | 10/17-19/18 | NEP 2019        | 73,021,000.00          |      | 73,021,000 |                                                |
| 9          | Manila North Rd - K0059 + 000 - K0059 + 660, K0060 + 000 - K0060 + 084, K0060 + 096 - K0061 + 308, K0061 + 360 - K0061 + 524                                                                                                             | Pampanga 1st DEO | Public Bidding      | 9/11-17/18                             | 10/02/18    | 10/15-16/18 | 10/17-19/18 | NEP 2019        | 39,494,000.00          |      | 39,494,000 | ERRATA                                         |
| 10         | Tulauc-Sto Domingo Rd - (S01196LZ) Chainage 078 - Chainage 183                                                                                                                                                                           | Pampanga 1st DEO | Public Bidding      | 9/11-17/18                             | 10/02/18    | 10/15-16/18 | 10/17-19/18 | NEP 2019        | 2,135,000.00           |      | 2,135,000  | ERRATA                                         |
| 11         | Baliwag-Candaba-Sta Ana Rd - K0071 + 400 - K0073 + 144                                                                                                                                                                                   | Pampanga 1st DEO | Public Bidding      | 9/13-19/18                             | 10/04/18    | 10/16-17/18 | 10/18-21/18 | NEP 2019        | 45,164,000.00          |      | 45,164,000 | ERRATA                                         |
| 12         | Manila North Rd - K0052 + 237 - K0052 + 344, K0052 + 702 - K0052 + 855, K0055 + 086 - K0055 + 131, K0055 + 144 - K0055 + 194, K0056 + 344 - K0057 + 744, K0057 + 924 - K0058 + 134, K0058 + 220 - K0058 + 687, K0059 + 660 - K0060 + 000 | Pampanga 1st DEO | Public Bidding      | 9/13-19/18                             | 10/04/18    | 10/16-17/18 | 10/18-21/18 | NEP 2019        | 24,688,000.00          |      | 24,688,000 | ERRATA                                         |
| 13         | Tulauc-Sto Domingo Rd - (S01196LZ) Chainage 0 - Chainage 78, K0060 + (-234) - K0064 + 100                                                                                                                                                | Pampanga 1st DEO | Public Bidding      | 9/13-19/18                             | 10/04/18    | 10/16-17/18 | 10/18-21/18 | NEP 2019        | 64,738,000.00          |      | 64,738,000 | ERRATA                                         |
| 14         | Construction of Road, Apalit, Pampanga                                                                                                                                                                                                   | Pampanga 1st DEO | Public Bidding      | 9/13-19/18                             | 10/04/18    | 10/16-17/18 | 10/18-21/18 | NEP 2019        | 2,000,000.00           |      | 2,000,000  | Construction of Road                           |
| 15         | Construction of Road, Barangay San Nicolas, Masantol, Pampanga                                                                                                                                                                           | Pampanga 1st DEO | Public Bidding      | 9/13-19/18                             | 10/04/18    | 10/16-17/18 | 10/18-21/18 | NEP 2019        | 4,000,000.00           |      | 4,000,000  | Construction of Road                           |
| 16         | Construction of Road, Candaba, Pampanga                                                                                                                                                                                                  | Pampanga 1st DEO | Public Bidding      | 9/13-19/18                             | 10/04/18    | 10/16-17/18 | 10/18-21/18 | NEP 2019        | 2,000,000.00           |      | 2,000,000  | Construction of Road                           |
| 17         | Construction of Road, Macabebe, Pampanga                                                                                                                                                                                                 | Pampanga 1st DEO | Public Bidding      | 9/13-19/18                             | 10/04/18    | 10/16-17/18 | 10/18-21/18 | NEP 2019        | 2,000,000.00           |      | 2,000,000  | Construction of Road                           |
| 18         | Construction of Road, Masantol, Pampanga                                                                                                                                                                                                 | Pampanga 1st DEO | Public Bidding      | 9/13-19/18                             | 10/04/18    | 10/16-17/18 | 10/18-21/18 | NEP 2019        | 2,000,000.00           |      | 2,000,000  | Construction of Road                           |
| 19         | Construction of Road, San Luis, Pampanga                                                                                                                                                                                                 | Pampanga 1st DEO | Public Bidding      | 9/13-19/18                             | 10/04/18    | 10/16-17/18 | 10/18-21/18 | NEP 2019        | 5,000,000.00           |      | 5,000,000  | Construction of Road                           |
| 20         | Construction of Road, San Simon, Pampanga                                                                                                                                                                                                | Pampanga 1st DEO | Public Bidding      | 9/13-19/18                             | 10/04/18    | 10/16-17/18 | 10/18-21/18 | NEP 2019        | 2,000,000.00           |      | 2,000,000  | Construction of Road                           |
| 21         | Construction of Road, Sto. Tomas, Pampanga                                                                                                                                                                                               | Pampanga 1st DEO | Public Bidding      | 9/17-23/18                             | 10/08/18    | 10/23-24/18 | 10/25-28/18 | NEP 2019        | 2,000,000.00           |      | 2,000,000  | Construction of Road                           |

|    |                                                                                                                             |                  |                |                   |          |             |                    |          |                |  |             |                                             |
|----|-----------------------------------------------------------------------------------------------------------------------------|------------------|----------------|-------------------|----------|-------------|--------------------|----------|----------------|--|-------------|---------------------------------------------|
| 22 | Rehabilitation/Improvement of Sepung Ilog, Sta Lucia, Sta Ana, Bypass Road, Pampanga                                        | Pampanga 1st DEO | Public Bidding | 9/17-23/18        | 10/08/18 | 10/23-24/18 | 10/25-28/18        | NEP 2019 | 45,000,000.00  |  | 45,000,000  | Rehabilitation/Improvement of By-Pass Road  |
| 23 | Sta Ana-Arayat Bypass Road, Pampanga                                                                                        | Pampanga 1st DEO | Public Bidding | 9/17-23/18        | 10/08/18 | 10/23-24/18 | 10/25-28/18        | NEP 2019 | 50,000,000.00  |  | 50,000,000  | By-Pass Road                                |
| 24 | Construction/Rehabilitation of Cabalantian Gugu Road, Bacolor, Pampanga (R.A. 9506- Bacolor Rehabilitation Act)             | Pampanga 1st DEO | Public Bidding | 9/17-23/18        | 10/08/18 | 10/23-24/18 | 10/25-28/18        | NEP 2019 | 10,000,000.00  |  | 10,000,000  | Construction/Rehabilitation of Road         |
| 25 | Construction/Rehabilitation of Macabacle Road, Bacolor, Pampanga (R.A. 9506- Bacolor Rehabilitation Act)                    | Pampanga 1st DEO | Public Bidding | 9/17-23/18        | 10/08/18 | 10/23-24/18 | 10/25-28/18        | NEP 2019 | 23,000,000.00  |  | 23,000,000  | Construction/Rehabilitation of Road         |
| 26 | Construction/Rehabilitation of Sta Barbara- Maliwalu Road, Bacolor, Pampanga (R.A. 9506- Bacolor Rehabilitation Act)        | Pampanga 1st DEO | Public Bidding | 9/17-23/18        | 10/08/18 | 10/23-24/18 | 10/25-28/18        | NEP 2019 | 100,000,000.00 |  | 100,000,000 | Construction/Rehabilitation of Road         |
| 27 | Improvement/Concreting of Cabalantian - Mesalipit Gugu Dike Road, Bacolor, Pampanga (R.A. 9506- Bacolor Rehabilitation Act) | Pampanga 1st DEO | Public Bidding | 9/17-23/18        | 10/08/18 | 10/23-24/18 | 10/25-28/18        | NEP 2019 | 45,000,000.00  |  | 45,000,000  | Improvement/Concreting of Road              |
| 28 | Improvement/Concreting of Cabetican Road, Bacolor, Pampanga (R.A. 9506- Bacolor Rehabilitation Act)                         | Pampanga 1st DEO | Public Bidding | 9/17-23/18        | 10/08/18 | 10/23-24/18 | 10/25-28/18        | NEP 2019 | 20,000,000.00  |  | 20,000,000  | Improvement/Concreting of Road              |
| 29 | Improvement/Concreting of Maliwalu Road, Bacolor, Pampanga (R.A. 9506- Bacolor Rehabilitation Act)                          | Pampanga 1st DEO | Public Bidding | 9/17-23/18        | 10/08/18 | 10/23-24/18 | 10/25-28/18        | NEP 2019 | 25,000,000.00  |  | 25,000,000  | Improvement/Concreting of Road              |
| 30 | Improvement/Concreting of San Vicente-San Antonio Road, Bacolor, Pampanga (R.A. 9506- Bacolor Rehabilitation Act)           | Pampanga 1st DEO | Public Bidding | 9/17-23/18        | 10/08/18 | 10/23-24/18 | 10/25-28/18        | NEP 2019 | 25,000,000.00  |  | 25,000,000  | Improvement/Concreting of Road              |
| 31 | Improvement/Concreting of San Vicente-Talba Gugu Dike Road, Bacolor, Pampanga (R.A. 9506- Bacolor Rehabilitation Act)       | Pampanga 1st DEO | Public Bidding | 9/17-23/18        | 10/08/18 | 10/23-24/18 | 10/25-28/18        | NEP 2019 | 40,000,000.00  |  | 40,000,000  | Improvement/Concreting of Road              |
| 32 | Rehabilitation/Completion of Mesalipit-Talba Road, Bacolor, Pampanga (R.A. 9506- Bacolor Rehabilitation Act)                | Pampanga 1st DEO | Public Bidding | 9/20-26/18        | 10/11/18 | 10/25-26/18 | 10/29/18 - 11/2/18 | NEP 2019 | 25,000,000.00  |  | 25,000,000  | Rehabilitation/Completion of Road           |
| 33 | Rehabilitation/Improvement of Tinajero and Talba Roads, Bacolor, Pampanga (R.A. 9506- Bacolor Rehabilitation Act)           | Pampanga 1st DEO | Public Bidding | 9/20-26/18        | 10/11/18 | 10/25-26/18 | 10/29/18 - 11/2/18 | NEP 2019 | 12,000,000.00  |  | 12,000,000  | Rehabilitation/Improvement                  |
| 34 | Concreting of Road, Brgy. Dela Paz Sur, San Fernando, Pampanga                                                              | Pampanga 1st DEO | Public Bidding | 9/20-26/18        | 10/11/18 | 10/25-26/18 | 10/29/18 - 11/2/18 | NEP 2019 | 2,000,000.00   |  | 2,000,000   | Concreting of Road                          |
| 35 | Concreting of Road, Purok 5, Brgy. San Pablo, Mexico, Pampanga                                                              | Pampanga 1st DEO | Public Bidding | 9/20-26/18        | 10/11/18 | 10/25-26/18 | 10/29/18 - 11/2/18 | NEP 2019 | 2,000,000.00   |  | 2,000,000   | Concreting of Road                          |
| 36 | Concreting of Road, Purok Sadsaran, Brgy. Sta. Lucia Wakas, Masantol, Pampanga                                              | Pampanga 1st DEO | Public Bidding | 9/20-26/18        | 10/11/18 | 10/25-26/18 | 10/29/18 - 11/2/18 | NEP 2019 | 2,000,000.00   |  | 2,000,000   | Concreting of Road                          |
| 37 | Construction of School Building, San Isidro ES, Barangay San Isidro, San Simon, Pampanga                                    | Pampanga 1st DEO | Public Bidding | 9/20-26/18        | 10/11/18 | 10/25-26/18 | 10/29/18 - 11/2/18 | NEP 2019 | 2,500,000.00   |  | 2,500,000   | Construction of School Building             |
| 38 | Rehabilitation/Repair/Improvement of Alauli ES School Building, Barangay Tabuyoc, Apalit, Pampanga                          | Pampanga 1st DEO | Public Bidding | 9/20-26/18        | 10/11/18 | 10/25-26/18 | 10/29/18 - 11/2/18 | NEP 2019 | 1,000,000.00   |  | 1,000,000   | Rehabilitation/Repair/Improvement           |
| 39 | Rehabilitation/Repair/Improvement of School Building (San Gabriel ES), Barangay San Gabriel, Macabebe, Pampanga             | Pampanga 1st DEO | Public Bidding | 9/20-26/18        | 10/11/18 | 10/25-26/18 | 10/29/18 - 11/2/18 | NEP 2019 | 2,000,000.00   |  | 2,000,000   | Rehabilitation/Repair/Improvement           |
| 40 | Rehabilitation/Repair/Improvement of School Building (Sto. Rosario ES), Barangay Sto. Rosario, Candaba, Pampanga            | Pampanga 1st DEO | Public Bidding | 9/25/18 - 10/1/18 | 10/16/18 | 10/30-31/18 | 11/2-7/18          | NEP 2019 | 2,000,000.00   |  | 2,000,000   | Rehabilitation/Repair/Improvement           |
| 41 | Construction of Multi-Purpose Building (Barangay Hall), Barangay Lanang, Candaba, Pampanga                                  | Pampanga 1st DEO | Public Bidding | 9/25/18 - 10/1/18 | 10/16/18 | 10/30-31/18 | 11/2-7/18          | NEP 2019 | 2,000,000.00   |  | 2,000,000   | Construction of Multi-Purpose Building      |
| 42 | Construction of Multi-Purpose Building (Barangay Hall), Barangay Pasig, Candaba, Pampanga                                   | Pampanga 1st DEO | Public Bidding | 9/25/18 - 10/1/18 | 10/16/18 | 10/30-31/18 | 11/2-7/18          | NEP 2019 | 4,000,000.00   |  | 4,000,000   | Construction of Multi-Purpose Building      |
| 43 | Construction of Multi-Purpose Building (Barangay Hall), Barangay Sto. Domingo, Minalin, Pampanga                            | Pampanga 1st DEO | Public Bidding | 9/25/18 - 10/1/18 | 10/16/18 | 10/30-31/18 | 11/2-7/18          | NEP 2019 | 4,000,000.00   |  | 4,000,000   | Construction of Multi-Purpose Building      |
| 44 | Construction of Multi-Purpose Building (Barangay Hall), Barangay Sto. Tomas, San Luis, Pampanga                             | Pampanga 1st DEO | Public Bidding | 9/25/18 - 10/1/18 | 10/16/18 | 10/30-31/18 | 11/2-7/18          | NEP 2019 | 2,000,000.00   |  | 2,000,000   | Construction of Multi-Purpose Building      |
| 45 | Construction of Multi-Purpose Building (Barangay Hall), Barangay Vizal Sto. Niño, Candaba, Pampanga                         | Pampanga 1st DEO | Public Bidding | 9/25/18 - 10/1/18 | 10/16/18 | 10/30-31/18 | 11/2-7/18          | NEP 2019 | 1,500,000.00   |  | 1,500,000   | Construction of Multi-Purpose Building      |
| 46 | Construction of Multi-Purpose Building (Covered Court), Barangay Barangca, Candaba, Pampanga                                | Pampanga 1st DEO | Public Bidding | 9/25/18 - 10/1/18 | 10/16/18 | 10/30-31/18 | 11/2-7/18          | NEP 2019 | 4,000,000.00   |  | 4,000,000   | Construction of Multi-Purpose Covered Court |

|    |                                                                                                                                                 |                  |                |                   |          |             |             |          |              |  |           |                                                             |
|----|-------------------------------------------------------------------------------------------------------------------------------------------------|------------------|----------------|-------------------|----------|-------------|-------------|----------|--------------|--|-----------|-------------------------------------------------------------|
| 47 | Construction of Multi-Purpose Building (Covered Court), Barangay Calantipe, Apalit, Pampanga                                                    | Pampanga 1st DEO | Public Bidding | 9/25/18 - 10/1/18 | 10/16/18 | 10/30-31/18 | 11/2-7/18   | NEP 2019 | 4,000,000.00 |  | 4,000,000 | Construction of Multi-Purpose Covered Court                 |
| 48 | Construction of Multi-Purpose Building (Covered Court), Barangay Malauli, Masantol, Pampanga                                                    | Pampanga 1st DEO | Public Bidding | 9/25/18 - 10/1/18 | 10/16/18 | 10/30-31/18 | 11/2-7/18   | NEP 2019 | 4,000,000.00 |  | 4,000,000 | Construction of Multi-Purpose Covered Court                 |
| 49 | Construction of Multi-Purpose Building (Covered Court), Barangay Puti, Masantol, Pampanga                                                       | Pampanga 1st DEO | Public Bidding | 9/25/18 - 10/1/18 | 10/16/18 | 10/30-31/18 | 11/2-7/18   | NEP 2019 | 4,000,000.00 |  | 4,000,000 | Construction of Multi-Purpose Covered Court                 |
| 50 | Construction of Multi-Purpose Building (Covered Court), Barangay Sta. Catalina, San Luis, Pampanga                                              | Pampanga 1st DEO | Public Bidding | 9/27/18 - 10/3/18 | 10/18/18 | 11/2-5/18   | 11/6-8/18   | NEP 2019 | 4,000,000.00 |  | 4,000,000 | Construction of Multi-Purpose Covered Court                 |
| 51 | Construction of Multi-Purpose Building (Covered Court), Barangay Sta. Rita, Minalin, Pampanga                                                   | Pampanga 1st DEO | Public Bidding | 9/27/18 - 10/3/18 | 10/18/18 | 11/2-5/18   | 11/6-8/18   | NEP 2019 | 4,000,000.00 |  | 4,000,000 | Construction of Multi-Purpose Covered Court                 |
| 52 | Construction of Multi-Purpose Building (Day Care Center), Barangay Panclara, Candaba, Pampanga                                                  | Pampanga 1st DEO | Public Bidding | 9/27/18 - 10/3/18 | 10/18/18 | 11/2-5/18   | 11/6-8/18   | NEP 2019 | 1,000,000.00 |  | 1,000,000 | Construction of Multi-Purpose Covered Court                 |
| 53 | Construction of Multi-Purpose Building (Health Center), Barangay San Nicolas, Minalin, Pampanga                                                 | Pampanga 1st DEO | Public Bidding | 9/27/18 - 10/3/18 | 10/18/18 | 11/2-5/18   | 11/6-8/18   | NEP 2019 | 1,500,000.00 |  | 1,500,000 | Construction of Multi-Purpose Covered Court                 |
| 54 | Construction of Multi-Purpose Building (Poblacion Covered Court in ES), Brgy. Poblacion, Sto. Tomas, Pampanga                                   | Pampanga 1st DEO | Public Bidding | 9/27/18 - 10/3/18 | 10/18/18 | 11/2-5/18   | 11/6-8/18   | NEP 2019 | 4,000,000.00 |  | 4,000,000 | Construction of Multi-Purpose Covered Court                 |
| 55 | Construction of Multi-Purpose Building (Poblacion Covered Court), Brgy. Poblacion, Sto. Tomas, Pampanga                                         | Pampanga 1st DEO | Public Bidding | 9/27/18 - 10/3/18 | 10/18/18 | 11/2-5/18   | 11/6-8/18   | NEP 2019 | 5,000,000.00 |  | 5,000,000 | Construction of Multi-Purpose Covered Court                 |
| 56 | Construction of Multi-Purpose Building (Sta. Cruz Poblacion Covered Court), Brgy. Sta Cruz Poblacion, San Luis, Pampanga                        | Pampanga 1st DEO | Public Bidding | 9/27/18 - 10/3/18 | 10/18/18 | 11/2-5/18   | 11/6-8/18   | NEP 2019 | 4,000,000.00 |  | 4,000,000 | Construction of Multi-Purpose Covered Court                 |
| 57 | Rehabilitation/Repair/Improvement of Multi-Purpose Building (Barangay Hall), Barangay Lourdes, Minalin, Pampanga                                | Pampanga 1st DEO | Public Bidding | 9/27/18 - 10/3/18 | 10/18/18 | 11/2-5/18   | 11/6-8/18   | NEP 2019 | 500,000.00   |  | 500,000   | Construction of Multi-Purpose Building                      |
| 58 | Rehabilitation/Repair/Improvement of Multi-Purpose Building (Barangay Hall), Barangay San Pedro, Minalin, Pampanga                              | Pampanga 1st DEO | Public Bidding | 9/27/18 - 10/3/18 | 10/18/18 | 11/2-5/18   | 11/6-8/18   | NEP 2019 | 1,000,000.00 |  | 1,000,000 | Construction of Multi-Purpose Building                      |
| 59 | Rehabilitation/Repair/Improvement of Multi-Purpose Building (Barangay Hall), Barangay Sta. Rita, Minalin, Pampanga                              | Pampanga 1st DEO | Public Bidding | 9/27/18 - 10/3/18 | 10/18/18 | 11/2-5/18   | 11/6-8/18   | NEP 2019 | 1,000,000.00 |  | 1,000,000 | Construction of Multi-Purpose Building                      |
| 60 | Rehabilitation/Repair/Improvement of Multi-Purpose Building (Barangay Hall), Barangay Sta. Rita, San Luis, Pampanga                             | Pampanga 1st DEO | Public Bidding | 9/27/18 - 10/3/18 | 10/18/18 | 11/2-5/18   | 11/6-8/18   | NEP 2019 | 1,000,000.00 |  | 1,000,000 | Construction of Multi-Purpose Building                      |
| 61 | Rehabilitation/Repair/Improvement of Multi-Purpose Building (Bebe Anac Senior Citizens Center Building), Barangay Bebe Anac, Masantol, Pampanga | Pampanga 1st DEO | Public Bidding | 9/27/18 - 10/3/18 | 10/18/18 | 11/2-5/18   | 11/6-8/18   | NEP 2019 | 1,500,000.00 |  | 1,500,000 | Rehabilitation/Repair/Improvement of Multi-Purpose Building |
| 62 | Rehabilitation/Repair/Improvement of Multi-Purpose Building (Covered Court), Barangay Gulap, Candaba, Pampanga                                  | Pampanga 1st DEO | Public Bidding | 10/1-7/18         | 10/22/18 | 11/6-9/18   | 11/12-14/18 | NEP 2019 | 2,000,000.00 |  | 2,000,000 | Rehabilitation/Repair/Improvement of Multi-Purpose Building |
| 63 | Rehabilitation/Repair/Improvement of Multi-Purpose Building (Covered Court), Barangay Poblacion, Sto. Tomas, Pampanga                           | Pampanga 1st DEO | Public Bidding | 10/1-7/18         | 10/22/18 | 11/6-9/18   | 11/12-14/18 | NEP 2019 | 1,000,000.00 |  | 1,000,000 | Rehabilitation/Repair/Improvement of Multi-Purpose Building |
| 64 | Rehabilitation/Repair/Improvement of Multi-Purpose Building (Covered Court), Barangay San Pablo Propio, San Simon, Pampanga                     | Pampanga 1st DEO | Public Bidding | 10/1-7/18         | 10/22/18 | 11/6-9/18   | 11/12-14/18 | NEP 2019 | 1,000,000.00 |  | 1,000,000 | Rehabilitation/Repair/Improvement of Multi-Purpose Building |
| 65 | Rehabilitation/Repair/Improvement of Multi-Purpose Building (Covered Court), Barangay San Pedro, San Simon, Pampanga                            | Pampanga 1st DEO | Public Bidding | 10/1-7/18         | 10/22/18 | 11/6-9/18   | 11/12-14/18 | NEP 2019 | 1,000,000.00 |  | 1,000,000 | Rehabilitation/Repair/Improvement of Multi-Purpose Building |
| 66 | Rehabilitation/Repair/Improvement of Multi-Purpose Building (Dr. Emigdio A. Bondoc ES), Barangay San Isidro, San Luis, Pampanga                 | Pampanga 1st DEO | Public Bidding | 10/1-7/18         | 10/22/18 | 11/6-9/18   | 11/12-14/18 | NEP 2019 | 500,000.00   |  | 500,000   | Rehabilitation/Repair/Improvement of Multi-Purpose Building |
| 67 | Rehabilitation/Repair/Improvement of Multi-Purpose Building (Health Center), Barangay San Esteban, Macabebe, Pampanga                           | Pampanga 1st DEO | Public Bidding | 10/1-7/18         | 10/22/18 | 11/6-9/18   | 11/12-14/18 | NEP 2019 | 1,000,000.00 |  | 1,000,000 | Rehabilitation/Repair/Improvement of Multi-Purpose Building |
| 68 | Rehabilitation/Repair/Improvement of Multi-Purpose Building (Sta. Lucia Anac Day Care Center), Barangay Sta. Lucia Anac, Masantol, Pampanga     | Pampanga 1st DEO | Public Bidding | 10/1-7/18         | 10/22/18 | 11/6-9/18   | 11/12-14/18 | NEP 2019 | 1,500,000.00 |  | 1,500,000 | Rehabilitation/Repair/Improvement of Multi-Purpose Building |




|    |                                                                                                                               |                  |                |            |          |            |             |          |                |  |             |                                                             |
|----|-------------------------------------------------------------------------------------------------------------------------------|------------------|----------------|------------|----------|------------|-------------|----------|----------------|--|-------------|-------------------------------------------------------------|
| 69 | Rehabilitation/Repair/Improvement of Multi-Purpose Building (Tulaoc Covered Court), Barangay San Agustin, San Simon, Pampanga | Pampanga 1st DEO | Public Bidding | 10/1-7/18  | 10/22/18 | 11/6-9/18  | 11/12-14/18 | NEP 2019 | 3,500,000.00   |  | 3,500,000   | Rehabilitation/Repair/Improvement of Multi-Purpose Building |
| 70 | Rehabilitation/Repair/Improvement of Multi-Purpose Building, Barangay Tenejero, Candaba, Pampanga                             | Pampanga 1st DEO | Public Bidding | 10/1-7/18  | 10/22/18 | 11/6-9/18  | 11/12-14/18 | NEP 2019 | 500,000.00     |  | 500,000     | Rehabilitation/Repair/Improvement of Multi-Purpose Building |
| 71 | Construction of Multi Purpose Building at Tinajero, Bacolor, Pampanga (R.A. 9506- Bacolor Rehabilitation Act)                 | Pampanga 1st DEO | Public Bidding | 10/1-7/18  | 10/22/18 | 11/6-9/18  | 11/12-14/18 | NEP 2019 | 5,000,000.00   |  | 5,000,000   | Construction of Multi-Purpose Building                      |
| 72 | Construction of Multi Purpose Building, Cabalantian, Bacolor, Pampanga (R.A. 9506- Bacolor Rehabilitation Act)                | Pampanga 1st DEO | Public Bidding | 10/1-7/18  | 10/22/18 | 11/6-9/18  | 11/12-14/18 | NEP 2019 | 5,000,000.00   |  | 5,000,000   | Construction of Multi-Purpose Building                      |
| 73 | Construction of Multi-Purpose Building, Buensuceso, Arayat, Pampanga                                                          | Pampanga 1st DEO | Public Bidding | 10/1-7/18  | 10/22/18 | 11/6-9/18  | 11/12-14/18 | NEP 2019 | 4,500,000.00   |  | 4,500,000   | Construction of Multi-Purpose Building                      |
| 74 | Construction of Multi-Purpose Building, Del Pilar, San Fernando, Pampanga                                                     | Pampanga 1st DEO | Public Bidding | 10/1-7/18  | 10/22/18 | 11/6-9/18  | 11/12-14/18 | NEP 2019 | 2,500,000.00   |  | 2,500,000   | Construction of Multi-Purpose Building                      |
| 75 | Construction of Multi-Purpose Covered Court, Buenavista, Mexico, Pampanga                                                     | Pampanga 1st DEO | Public Bidding | 10/1-7/18  | 10/22/18 | 11/6-9/18  | 11/12-14/18 | NEP 2019 | 4,500,000.00   |  | 4,500,000   | Construction of Multi-Purpose Building                      |
| 76 | Construction of Multi-Purpose Covered Court, Bulaon Resettlement Center, Bulaon, San Fernando, Pampanga                       | Pampanga 1st DEO | Public Bidding | 10/1-7/18  | 10/22/18 | 11/6-9/18  | 11/12-14/18 | NEP 2019 | 4,500,000.00   |  | 4,500,000   | Construction of Multi-Purpose Building                      |
| 77 | Construction of Multi-Purpose Covered Court, Dela Paz Sur, San Fernando, Pampanga                                             | Pampanga 1st DEO | Public Bidding | 10/4-10/18 | 10/25/18 | 11/9-12/18 | 11/13-15/18 | NEP 2019 | 4,500,000.00   |  | 4,500,000   | Construction of Multi-Purpose Building                      |
| 78 | Construction of Multi-Purpose Covered Court, Eden, Mexico, Pampanga                                                           | Pampanga 1st DEO | Public Bidding | 10/4-10/18 | 10/25/18 | 11/9-12/18 | 11/13-15/18 | NEP 2019 | 4,500,000.00   |  | 4,500,000   | Construction of Multi-Purpose Building                      |
| 79 | Construction of Multi-Purpose Covered Court, San Agustin, San Fernando, Pampanga                                              | Pampanga 1st DEO | Public Bidding | 10/4-10/18 | 10/25/18 | 11/9-12/18 | 11/13-15/18 | NEP 2019 | 4,500,000.00   |  | 4,500,000   | Construction of Multi-Purpose Building                      |
| 80 | Construction of Multi-Purpose Covered Court, San Isidro, San Fernando, Pampanga                                               | Pampanga 1st DEO | Public Bidding | 10/4-10/18 | 10/25/18 | 11/9-12/18 | 11/13-15/18 | NEP 2019 | 4,500,000.00   |  | 4,500,000   | Construction of Multi-Purpose Building                      |
| 81 | Construction of Multi-Purpose Covered Courts, Anaao, Mexico, Pampanga                                                         | Pampanga 1st DEO | Public Bidding | 10/4-10/18 | 10/25/18 | 11/9-12/18 | 11/13-15/18 | NEP 2019 | 10,000,000.00  |  | 10,000,000  | Construction of Multi-Purpose Building                      |
| 82 | Construction/Rehabilitation of Covered Court, San Nicolas, Sta. Ana, Pampanga                                                 | Pampanga 1st DEO | Public Bidding | 10/4-10/18 | 10/25/18 | 11/9-12/18 | 11/13-15/18 | NEP 2019 | 2,500,000.00   |  | 2,500,000   | Construction of Multi-Purpose Building                      |
| 83 | Construction/Rehabilitation of Multi-Purpose Buildings, St. Jude Village, San Agustin, San Fernando, Pampanga                 | Pampanga 1st DEO | Public Bidding | 10/4-10/18 | 10/25/18 | 11/9-12/18 | 11/13-15/18 | NEP 2019 | 2,000,000.00   |  | 2,000,000   | Construction/Rehabilitation of Multi-Purpose Building       |
| 84 | Construction/Rehabilitation of Multi-Purpose Covered Court, Diosdado Macapagal H/S, Sto. Domingo, Mexico, Pampanga            | Pampanga 1st DEO | Public Bidding | 10/4-10/18 | 10/25/18 | 11/9-12/18 | 11/13-15/18 | NEP 2019 | 2,500,000.00   |  | 2,500,000   | Construction/Rehabilitation of Multi-Purpose Building       |
| 85 | Construction/Rehabilitation of Multi-Purpose Covered Court, Juliana, San Fernando, Pampanga                                   | Pampanga 1st DEO | Public Bidding | 10/4-10/18 | 10/25/18 | 11/9-12/18 | 11/13-15/18 | NEP 2019 | 2,500,000.00   |  | 2,500,000   | Construction/Rehabilitation of Multi-Purpose Building       |
| 86 | Construction/Rehabilitation of Multi-Purpose Covered Court, Portrero H/S, Bulaon, San Fernando, Pampanga                      | Pampanga 1st DEO | Public Bidding | 10/4-10/18 | 10/25/18 | 11/9-12/18 | 11/13-15/18 | NEP 2019 | 2,500,000.00   |  | 2,500,000   | Construction/Rehabilitation of Multi-Purpose Building       |
| 87 | Construction/Rehabilitation of Multi-Purpose Covered Court, San Isidro, San Fernando, Pampanga                                | Pampanga 1st DEO | Public Bidding | 10/4-10/18 | 10/25/18 | 11/9-12/18 | 11/13-15/18 | NEP 2019 | 2,500,000.00   |  | 2,500,000   | Construction/Rehabilitation of Multi-Purpose Building       |
| 88 | Rehabilitation of Multi-Purpose Covered Court, San Roque E/S, Sta. Ana, Pampanga                                              | Pampanga 1st DEO | Public Bidding | 10/4-10/18 | 10/25/18 | 11/9-12/18 | 11/13-15/18 | NEP 2019 | 2,000,000.00   |  | 2,000,000   | Rehabilitation pf Multi-Purpose Building                    |
| 89 | Rehabilitation of Multi-Purpose Covered Court, Sta. Lucia, San Fernando, Pampanga                                             | Pampanga 1st DEO | Public Bidding | 10/4-10/18 | 10/25/18 | 11/9-12/18 | 11/13-15/18 | NEP 2019 | 2,000,000.00   |  | 2,000,000   | Rehabilitation pf Multi-Purpose Building                    |
| 90 | Rehabilitation of Multi-Purpose Covered Courts, Sindalan, San Fernando, Pampanga                                              | Pampanga 1st DEO | Public Bidding | 10/4-10/18 | 10/25/18 | 11/9-12/18 | 11/13-15/18 | NEP 2019 | 3,000,000.00   |  | 3,000,000   | Rehabilitation pf Multi-Purpose Building                    |
| 91 | Construction of Concrete Slope Protection of Minalin Tail Dike, Minalin, Pampanga                                             | Pampanga 1st DEO | Public Bidding | 10-9-15/18 | 10/30/18 | 11/13-16/8 | 11/19-21/18 | NEP 2019 | 50,000,000.00  |  | 50,000,000  | Construction Concrete Slopr Protection                      |
| 92 | Construction of Concrete Slope Protection of Sta. Catalina Dike, Minalin, Pampanga                                            | Pampanga 1st DEO | Public Bidding | 10-9-15/18 | 10/30/18 | 11/13-16/8 | 11/19-21/18 | NEP 2019 | 100,000,000.00 |  | 100,000,000 | Construction Concrete Slopr Protection                      |
| 93 | Construction / Rehabilitation of Pampanga River Bank along Brgy. Cansinala, Apalit, Pampanga                                  | Pampanga 1st DEO | Public Bidding | 10-9-15/18 | 10/30/18 | 11/13-16/8 | 11/19-21/18 | NEP 2019 | 50,000,000.00  |  | 50,000,000  | Construction of River Bank                                  |
| 94 | Construction of Slope Protection of Pampanga Delta Dike, Macabebe-Masantol, Pampanga                                          | Pampanga 1st DEO | Public Bidding | 10-9-15/18 | 10/30/18 | 11/13-16/8 | 11/19-21/18 | NEP 2019 | 90,000,000.00  |  | 90,000,000  | Construction of Slope Protection                            |


|     |                                                                                                                                      |                  |                |               |          |             |             |          |                |  |             |                                             |
|-----|--------------------------------------------------------------------------------------------------------------------------------------|------------------|----------------|---------------|----------|-------------|-------------|----------|----------------|--|-------------|---------------------------------------------|
| 95  | Construction/Rehabilitation of Pampanga River Bank along Brgy. Sta. Cruz Poblacion, San Luis, Pampanga                               | Pampanga 1st DEO | Public Bidding | 10-9-15/18    | 10/30/18 | 11/13-16/8  | 11/19-21/18 | NEP 2019 | 100,000,000.00 |  | 100,000,000 | Construction/Rehabilitation of River Bank   |
| 96  | Rehabilitation/Improvement of Dawe River Sta. 0+000 - Sta. 3+150 at Minalin, Pampanga                                                | Pampanga 1st DEO | Public Bidding | 10-9-15/18    | 10/30/18 | 11/13-16/8  | 11/19-21/18 | NEP 2019 | 10,000,000.00  |  | 10,000,000  | Rehabilitation/Improvement of River         |
| 97  | Rehabilitation/Improvement of Eroded Pampanga River Bank at Bambang, Candaba, Pampanga                                               | Pampanga 1st DEO | Public Bidding | 10-9-15/18    | 10/30/18 | 11/13-16/8  | 11/19-21/18 | NEP 2019 | 100,000,000.00 |  | 100,000,000 | Rehabilitation/Improvement of River         |
| 98  | Rehabilitation/Improvement of Eroded Pampanga River Bank at Buas, Candaba, Pampanga                                                  | Pampanga 1st DEO | Public Bidding | 10-9-15/18    | 10/30/18 | 11/13-16/8  | 11/19-21/18 | NEP 2019 | 100,000,000.00 |  | 100,000,000 | Rehabilitation/Improvement of River         |
| 99  | Rehabilitation/Improvement of Eroded Pampanga River Bank at Gulap, Pampanga                                                          | Pampanga 1st DEO | Public Bidding | 10-9-15/18    | 10/30/18 | 11/13-16/8  | 11/19-21/18 | NEP 2019 | 100,000,000.00 |  | 100,000,000 | Rehabilitation/Improvement of River         |
| 100 | Rehabilitation/Improvement of Eroded Pampanga River Bank at San Pedro, San Simon, Pampanga                                           | Pampanga 1st DEO | Public Bidding | 10-9-15/18    | 10/30/18 | 11/13-16/8  | 11/19-21/18 | NEP 2019 | 35,835,000.00  |  | 35,835,000  | Rehabilitation/Improvement of River         |
| 101 | Rehabilitation/Improvement of Eroded Pampanga River Bank at Sucad, Apalit, Pampanga                                                  | Pampanga 1st DEO | Public Bidding | 10-9-15/18    | 10/30/18 | 11/13-16/8  | 11/19-21/18 | NEP 2019 | 50,000,000.00  |  | 50,000,000  | Rehabilitation/Improvement of River         |
| 102 | Rehabilitation/Improvement of Eroded Pampanga River Bank at Tabuyuc, Apalit, Pampanga                                                | Pampanga 1st DEO | Public Bidding | 10-9-15/18    | 10/30/18 | 11/13-16/8  | 11/19-21/18 | NEP 2019 | 100,000,000.00 |  | 100,000,000 | Rehabilitation/Improvement of River         |
| 103 | Rehabilitation/Improvement of Pampanga River, San Simon, Pampanga                                                                    | Pampanga 1st DEO | Public Bidding | 10-9-15/18    | 10/30/18 | 11/13-16/8  | 11/19-21/18 | NEP 2019 | 10,000,000.00  |  | 10,000,000  | Rehabilitation/Improvement of River         |
| 104 | Rehabilitation/Improvement of Sapang Are Creek Sta. 0+000 - Sta. 6+230 at Apalit, Pampanga                                           | Pampanga 1st DEO | Public Bidding | 10/12-18/2018 | 11/02/18 | 11/19-22/18 | 11/23-26/18 | NEP 2019 | 10,000,000.00  |  | 10,000,000  | Rehabilitation/Improvement of Creek         |
| 105 | Rehabilitation/Improvement of Saplad River Sta. 0+000 - Sta. 4+158 at Minalin and Macabebe, Pampanga                                 | Pampanga 1st DEO | Public Bidding | 10/12-18/2018 | 11/02/18 | 11/19-22/18 | 11/23-26/18 | NEP 2019 | 10,000,000.00  |  | 10,000,000  | Rehabilitation/Improvement of River         |
| 106 | Rehabilitation/Concreting of Drainage Canal, Barangay Sta. Maria, Minalin, Pampanga                                                  | Pampanga 1st DEO | Public Bidding | 10/12-18/2018 | 11/02/18 | 11/19-22/18 | 11/23-26/18 | NEP 2019 | 1,500,000.00   |  | 1,500,000   | Rehabilitation/Concreting of Drainage Canal |
| 107 | Construction of Drainage System at Potrero, Maliwalu, San Antonio and Duat, Bacolor, Pampanga (R.A. 9506-Bacolor Rehabilitation Act) | Pampanga 1st DEO | Public Bidding | 10/12-18/2018 | 11/02/18 | 11/19-22/18 | 11/23-26/18 | NEP 2019 | 22,416,000.00  |  | 22,416,000  | Construction of Drainage System             |
| 108 | Channel Improvement of Talba-Tinajero-Sta Ines Creek, Bacolor, Pampanga (R.A. 9506- Bacolor Rehabilitation Act)                      | Pampanga 1st DEO | Public Bidding | 10/12-18/2018 | 11/02/18 | 11/19-22/18 | 11/23-26/18 | NEP 2019 | 20,000,000.00  |  | 20,000,000  | Channel Improvement                         |
| 109 | Clearing/Excavation of San Isidro-Pigulut Magliman Creek, Bacolor, Pampanga (R.A. 9506- Bacolor Rehabilitation Act)                  | Pampanga 1st DEO | Public Bidding | 10/12-18/2018 | 11/02/18 | 11/19-22/18 | 11/23-26/18 | NEP 2019 | 20,000,000.00  |  | 20,000,000  | Clearing/Excavation of Creek                |
| 110 | Construction/Rehabilitation of Cabalantian Creek, Bacolor, Pampanga (R.A. 9506- Bacolor Rehabilitation Act)                          | Pampanga 1st DEO | Public Bidding | 10/12-18/2018 | 11/02/18 | 11/19-22/18 | 11/23-26/18 | NEP 2019 | 20,000,000.00  |  | 20,000,000  | Construction/Rehabilitation of Creek        |
| 111 | Construction/Rehabilitation of Cabetican - Cabambangan Creek, Bacolor, Pampanga (R.A. 9506- Bacolor Rehabilitation Act)              | Pampanga 1st DEO | Public Bidding | 10/12-18/2018 | 11/02/18 | 11/19-22/18 | 11/23-26/18 | NEP 2019 | 20,000,000.00  |  | 20,000,000  | Construction/Rehabilitation of Creek        |
| 112 | Construction/Rehabilitation of Cabetican Creek, Bacolor, Pampanga (R.A. 9506- Bacolor Rehabilitation Act)                            | Pampanga 1st DEO | Public Bidding | 10/12-18/2018 | 11/02/18 | 11/19-22/18 | 11/23-26/18 | NEP 2019 | 30,000,000.00  |  | 30,000,000  | Construction/Rehabilitation of Creek        |
| 113 | Construction/Rehabilitation of Mesalipit Creek, Bacolor, Pampanga (R.A. 9506- Bacolor Rehabilitation Act)                            | Pampanga 1st DEO | Public Bidding | 10/12-18/2018 | 11/02/18 | 11/19-22/18 | 11/23-26/18 | NEP 2019 | 20,000,000.00  |  | 20,000,000  | Construction/Rehabilitation of Creek        |
| 114 | Construction/Rehabilitation of San Antonio - Concepcion Creek, Bacolor, Pampanga (R.A. 9506- Bacolor Rehabilitation Act)             | Pampanga 1st DEO | Public Bidding | 10/12-18/2018 | 11/02/18 | 11/19-22/18 | 11/23-26/18 | NEP 2019 | 20,000,000.00  |  | 20,000,000  | Construction/Rehabilitation of Creek        |
| 115 | Construction/Rehabilitation of Talba - Cabetican Creek, Bacolor, Pampanga (R.A. 9506- Bacolor Rehabilitation Act)                    | Pampanga 1st DEO | Public Bidding | 10/12-18/2018 | 11/02/18 | 11/19-22/18 | 11/23-26/18 | NEP 2019 | 40,000,000.00  |  | 40,000,000  | Construction/Rehabilitation of Creek        |
| 116 | Excavation/Improvement of Mesalipit-Sapang Pulu Creek, Bacolor, Pampanga (R.A. 9506- Bacolor Rehabilitation Act)                     | Pampanga 1st DEO | Public Bidding | 10/12-18/2018 | 11/02/18 | 11/19-22/18 | 11/23-26/18 | NEP 2019 | 19,261,000.00  |  | 19,261,000  | Excavation/Improvement of Creek             |
| 117 | Rehabilitation/Improvement of Sta Ines-Cabetican Creek, Bacolor, Pampanga (R.A. 9506- Bacolor Rehabilitation Act)                    | Pampanga 1st DEO | Public Bidding | 10/12-18/2018 | 11/02/18 | 11/19-22/18 | 11/23-26/18 | NEP 2019 | 35,000,000.00  |  | 35,000,000  | Excavation/Improvement of Creek             |
| 118 | Construction of Drainage System, Plazang Luma, Arayat, Pampanga                                                                      | Pampanga 1st DEO | Public Bidding | 10/12-18/2018 | 11/02/18 | 11/19-22/18 | 11/23-26/18 | NEP 2019 | 2,500,000.00   |  | 2,500,000   | Construction of Drainage System             |
| 119 | Construction of Drainage System, Sto. Niño, San Fernando, Pampanga                                                                   | Pampanga 1st DEO | Public Bidding | 10/16-22/18   | 11/06/18 | 11/20-23/18 | 11/26-29/18 | NEP 2019 | 2,000,000.00   |  | 2,000,000   | Construction of Drainage System             |

|       |                                                                                                          |                  |                |             |          |             |             |          |               |  |                  |                        |
|-------|----------------------------------------------------------------------------------------------------------|------------------|----------------|-------------|----------|-------------|-------------|----------|---------------|--|------------------|------------------------|
| 120   | Caballariza Br. (B01461LZ) along Apalit-Macabebe-Masantol Rd                                             | Pampanga 1st DEO | Public Bidding | 10/16-22/18 | 11/06/18 | 11/20-23/18 | 11/26-29/18 | NEP 2019 | 4,000,000.00  |  | 4,000,000        | Construction of Bridge |
| 121   | Construction of Bridge at Dolores, Bacolor, Pampanga (R.A. 9506- Bacolor Rehabilitation Act)             | Pampanga 1st DEO | Public Bidding | 10/16-22/18 | 11/06/18 | 11/20-23/18 | 11/26-29/18 | NEP 2019 | 62,000,000.00 |  | 62,000,000       | Construction of Bridge |
| 122   | Construction of Bridge at Talba - Mesalipit, Bacolor, Pampanga (R.A. 9506- Bacolor Rehabilitation Act)   | Pampanga 1st DEO | Public Bidding | 10/16-22/18 | 11/06/18 | 11/20-23/18 | 11/26-29/18 | NEP 2019 | 50,000,000.00 |  | 50,000,000       | Construction of Bridge |
| 123   | Construction of Bridge at Tinajero-Talba, Bacolor, Pampanga (R.A. 9506- Bacolor Rehabilitation Act)      | Pampanga 1st DEO | Public Bidding | 10/16-22/18 | 11/06/18 | 11/20-23/18 | 11/26-29/18 | NEP 2019 | 50,000,000.00 |  | 50,000,000       | Construction of Bridge |
| 124   | Construction/Completion of Bridge at Maliwalu, Bacolor, Pampanga (R.A. 9506- Bacolor Rehabilitation Act) | Pampanga 1st DEO | Public Bidding | 10/16-22/18 | 11/06/18 | 11/20-23/18 | 11/26-29/18 | NEP 2019 | 25,000,000.00 |  | 25,000,000       | Construction of Bridge |
| TOTAL |                                                                                                          |                  |                |             |          |             |             |          |               |  | 2,327,758,000.00 |                        |


Submitted by:

  
**NEOPOLO N. MANALOTO, JR.**  
 Head of BAC Secretariat  
 Engineer III

Recommended by:

  
**RUBY H. CANLAS**  
 OIC, Asst. District Engineer

Approved by:

  
**ALMER C. MIRANDA**  
 OIC, District Engineer