

**Department of Public Works and Highways
Davao del Sur District Engineering Office
Digos City, Davao del Sur**

Annual Procurement Plan (APP) for FY 2018 (Civil Works)

Code / PAP	Procurement Project (Contract Name)	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief description of Program/Project)
				Advertisement/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300117202153000.PC	18LD0001 Concreting of Barangay Road, Brgy. Upper Limonson, Padada, Davao del Sur	Construction Section	Public Bidding	10/27/2017 - 2/11/2017	11/15/2017	2/14/2018	02/15/2018 - 2/23/2018	Fund 101	4,950,000.00	-	4,950,000.00	Concreting of Roads.
300117202154000.PC	18LD0002 Concreting of Road, Brgy. Don Sergio Osmella, Padada, Davao del Sur	Construction Section	Public Bidding	11/17/2017 - 11/23/2017	12/7/2017	2/14/2018	02/15/2018 - 2/23/2018	Fund 101	2,970,000.00	-	2,970,000.00	Construction of Concrete Road.
300117202155000.PC	18LD0003 Concreting of Road, Brgy. Poblacion, Digos City, Davao del Sur	Construction Section	Public Bidding	10/27/2017 - 2/11/2017	11/15/2017	4/10/2018	4/11/2018 - 4/13/2018	Fund 101	5,940,000.00	-	5,940,000.00	Concreting of Roads.
	18LD0004 Concreting of Road, Colorado - San Roque, Digos City, Davao del Sur	Construction Section	Public Bidding	-	-	-	-	Fund 101	9,900,000.00	-	-	Cancelled, deleted in NEP Errata.
310102100198000.PC	18LD0005 Preventive Maintenance - Secondary Roads along Digos Div Rd - K1564+S84-K1565+000, Davao del Sur	Construction Section	Public Bidding	11/02/2017 - 11/8/2017	11/21/2017	3/6/2018	3/7/2018 - 3/14/2018	Fund 101	19,502,980.00	-	19,502,980.00	Asphalt Overlay with correction.
310201100113000.PC	18LD0006 Road Widening along Davao-Cotabato Rd (Jct Digos-Cotabato Sect) incl. ROW - K1568+200-K1568+491, K1568+529-1569+197, K1569+230-K1569+338, K1569+600-K1569+727, K1581+434-K1581+927, K1581+959-K1582+027, K1582+118-K1583+259, (S00165MN) Chainage 000 - Chainage 201, (S00165MN) Chainage 239 - Chainage 296, (S01465MN) Chainage 000 - Chainage 188, (S01465MN) Chainage 226 - Chainage 316, (S01466MN) Chainage 000 - Chainage 197, (S01466MN) Chainage 230 - Chainage 337, Davao del Sur	Construction Section	Public Bidding	12/7/2017 - 12/13/2017	2/1/2018	5/16/2018	5/17/2018 - 5/21/2018	Fund 101	88,500,000.00	-	88,500,000.00	Road Widening including Drainage and RROW.

Department of Public Works and Highways
Davao del Sur District Engineering Office
Digos City, Davao del Sur

Annual Procurement Plan (APP) for FY 2018 (Civil Works)

Code / PAP	Procurement Project (Contract Name)	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget			Remarks (Brief description of Program/Project)
				Advertisement/ Posting of IB	Submission/ Opening of Bids	Notice of Award		Total	MOOE	CO	
300204100210000.PC	18LD00007 Construction / Improvement of Access Roads leading to Trades, Industries and Economic Zones, Don Alfonso Oboza Ave. (along Davao-Cotabato Road) to T-Road connecting to Purok Rambotan in support to Coco Vinegar Production, Sta. Cruz, Davao del Sur	Construction Section	Public Bidding	11/17/2017 - 11/23/2017	12/7/2017	2/14/2018	Fund 101	37,044,000.00	-	37,044,000.00	Road Concreting.
300104204862000.PC	18LD00008 Construction (Completion) of Gymnasium Brgy. Lower Malinao, Padada, Davao del Sur	Construction Section	Public Bidding	12/7/2017 - 12/13/2017	2/1/2018	2/22/2018	Fund 101	1,000,000.00	-	1,000,000.00	Construction of Multi-purpose Building.
300104204858000.PC	18LD00009 Construction (Completion) of Barayong ES Social Hall, Brgy. Barayong, Magsaysay, Davao del Sur	Construction Section	Public Bidding	10/27/2017 - 11/2/2017	11/15/2017	2/14/2018	Fund 101	1,485,000.00	-	1,485,000.00	Construction of Multi-purpose Building.
300104204863000.PC	18LD00010 Construction (Completion) of Multi-Purpose Building, Brgy. Upper Malinao, Padada, Davao del Sur	Construction Section	Public Bidding	10/27/2017 - 11/2/2017	11/15/2017	2/14/2018	Fund 101	1,485,000.00	-	1,485,000.00	Completion of Multi-purpose Building (Gymnasium). This project includes construction of 2-tier bleacher with fence and total replacement of gutter.
300104204864000.PC	18LD00011 Construction of Day Care Center, Brgy. Zone 2, Digos City, Davao del Sur	Construction Section	Public Bidding	10/27/2017 - 11/2/2017	11/15/2017	2/14/2018	Fund 101	1,000,000.00	-	1,000,000.00	Construction of Day Care Center (7x9m) with a total floor area of 68.40 sq.m. with attached toilet. This includes installation of pre-painted metal sheets for roofing.
31020710007000.PC	18LD00012 Off-Carriageway Improvement along Davao-Cotabato Rd (Davao City - Jct Digos Sect) K1534+638-K1534+833, K1534+866-K1535+058, K1541+000-K1542+705, K1548+320-K1549+586, K1550+000-K1550+202, K1553+681-K1553+834, K1555+1044-K1557+400, Davao del Sur	Construction Section	Public Bidding	11/27/2017 - 12/3/2017	12/22/2017	4/10/2018	Fund 101	61,605,600.00	-	61,605,600.00	Paving of Shoulders including road safety signages.

Department of Public Works and Highways
Davao del Sur District Engineering Office
Digos City, Davao del Sur

Annual Procurement Plan (APP) for FY 2018 (Civil Works)

Code / PAP	Procurement Project (Contract Name)	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief description of Program/Project)
				Advertisement/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310207100038000.PC	18LD00013 Off-Carriageway Improvement along Digos-Makar Rd, K1566+190-K1568+614, Davao del Sur	Construction Section	Public Bidding	11/17/2017 - 11/23/2017	12/7/2017	2/14/2018	2/15/2018 - 2/23/2018	Fund 101	29,068,760.00	-	29,068,760.00	Paving of Shoulders including road safety signages.
310209100004000.PC	18LD00014 Off-Carriageway Improvement along Bansalan - Mt. Apo Nat'l Park Rd - K1582+(964)-K1586+080, Davao del Sur	Construction Section	Public Bidding	11/17/2017 - 11/23/2017	12/5/2017	2/28/2018	03/01/2018 - 3/5/2018	Fund 101	58,579,360.00	-	58,579,360.00	Paving of Shoulders including road safety signages.
30010420487000.PC	18LD00015 Construction of Sacub NHS Gymnasium, Brgy. Sacub, Hagonoy, Davao del Sur	Construction Section	Public Bidding	10/27/2017 - 11/2/2017	11/15/2017	2/14/2018	02/15/2018 - 2/23/2018	Fund 101	3,465,000.00	-	3,465,000.00	Construction of Multi-purpose Building (Gym) (15m x 25m) with a total floor area of 420.00 sq.m. This project includes stage.
300104204871000.PC	18LD00016 Rehabilitation of Guhing ES Gymnasium, Brgy. Guhing, Hagonoy, Davao del Sur	Construction Section	Public Bidding	10/27/2017 - 11/2/2017	11/15/2017	2/14/2018	02/15/2018 - 2/23/2018	Fund 101	1,000,000.00	-	1,000,000.00	Rehabilitation of Guhing ES Gymnasium. This project includes: Additional 1 span; (flooring 2-tier R.C. Bleacher of 46.20 ln.m., with pre-painted metal roofing and painting works).
310101100020000.PC	18LD00017 Preventive Maintenance along Davao -Cotabato Rd (Jct Digos-Cotabato Sect), K1564+(-478)-K1564+(-278), K1566+000-K1566+603, K1567+616-K1568+240, K1569+727-K1569+978, K1581+434-K1582+252, Davao del Sur	Construction Section	Public Bidding	11/16/2017 - 11/22/2017	12/5/2017	3/6/2018	03/07/2018 - 3/14/2018	Fund 101	73,766,530.00	-	73,766,530.00	Asphalt Overlay 100mm with correction.
310104100077000.PC	18LD00018 Rehabilitation / Reconstruction/ Upgrading of Damaged Paved Roads-Primary Roads, along Davao-Cotabato Rd (Jct Digos-Cotabato Sect) - 1572+138-K1573+032, K1576+845-K1577+255, Davao del Sur	Construction Section	Public Bidding	11/02/2017 - 11/8/2017	11/21/2017	2/14/2018	02/15/2018 - 2/23/2018	Fund 101	20,616,260.00	-	20,616,260.00	Concreting of Roads.

Department of Public Works and Highways
Davao del Sur District Engineering Office
Digos City, Davao del Sur

Annual Procurement Plan (APP) for FY 2018 (Civil Works)

Code / PAP	Procurement Project (Contract Name)	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief description of Program/Project)
				Advertisement/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
31010410078000.PC	18LD0019 Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Primary Roads along Digos-Makar Rd, - K1568+000-K1568+614, K1577+705-K1578+761, Davao del Sur	Construction Section	Public Bidding	11/02/2017 - 11/18/2017	11/21/2017	2/14/2018	02/15/2018 - 2/23/2018	Fund 101	26,279,680.00	-	26,279,680.00	Upgrading (Asphalt to Concrete) with 300mm Slab with Drainage.
300203100589000.PC	18LD0020 Construction / Improvement of Access Roads, Padada-Piapi-Pallil Circumferential Road leading to Scuba Diving, Beach Resorts, Mangrove Plantations, Brgy. Piapi, Padada, Davao del Sur	Construction Section	Public Bidding	11/17/2017 - 11/23/2017	12/7/2017	2/14/2018	02/15/2018 - 2/23/2018	Fund 101	19,600,000.00	-	19,600,000.00	Road Concreting.
320101102304000.PC	18LD0021 Construction of Concrete Retention along Digos River, Digos Bridge 1 Section, Digos City, Davao del Sur	Construction Section	Public Bidding	11/27/2017 - 12/3/2017	12/22/2017	2/14/2018	02/15/2018 - 2/23/2018	Fund 101	39,200,000.00	-	39,200,000.00	Construction of Retention.
320101102308000.PC	18LD0022 Construction of Concrete Retention along Digos River, Tres de Mayo Section (Ebreo Bridge), Digos City, Davao del Sur	Construction Section	Public Bidding	11/16/2017 - 11/22/2017	12/5/2017	2/14/2018	02/15/2018 - 2/23/2018	Fund 101	49,000,000.00	-	49,000,000.00	Construction of Retention.
320102100089000.PC	18LD0023 Construction of Concrete Retention along Padada-Mainit River, Guilbing, Hagonoy, Davao del Sur	Construction Section	Public Bidding	11/17/2017 - 11/23/2017	12/7/2017	3/2/2018	03/03/2018 - 3/6/2018	Fund 101	96,500,000.00	-	96,500,000.00	Construction of Retention.
300203100020000.PC	18LD0024 Construction / Improvement of Access Road leading to Lao Integrated Farms-Mt. Apo Trail-Balutakay Waterfalls, Brgy. Eman, Bansalan, Davao del Sur	Construction Section	Public Bidding	11/27/2017 - 12/3/2017	3/22/2018	5/16/2018	05/17/2018 - 5/21/2018	Fund 101	82,025,000.00	-	82,025,000.00	Road Opening.

Department of Public Works and Highways
Davao del Sur District Engineering Office
Digos City, Davao del Sur

Annual Procurement Plan (APP) for FY 2018 (Civil Works)

Code / PAP	Procurement Project (Contract Name)	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief description of Program/Project)
				Advertisement/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18LD0025 300104204865000.PC	Construction of Harada Butai Barangay Hall, Brgy. Harada Butai, Sulop, Davao del Sur	Construction Section	Public Bidding	11/17/2017 - 11/23/2017	12/7/2017	2/14/2018	02/15/2018 - 2/23/2018	Fund 101	2,970,000.00	-	2,970,000.00	Construction of Multi-purpose Building.
18LD0026 300104204870000.PC	Rehabilitation of Digos City NHS Gymnasium, Brgy. Poblacion, Digos City, Davao del Sur	Construction Section	Public Bidding	11/19/2017 - 11/22/2017	12/5/2017	2/14/2018	02/15/2018 - 2/23/2018	Fund 101	2,475,000.00	-	2,475,000.00	Rehabilitation/Major Repair of Multi-purpose Building.
18LD0027 320101102302000.PC	Construction of Concrete Revetment along Cebulan River, Sta. Cruz, Davao del Sur	Construction Section	Public Bidding	11/16/2017 - 11/22/2017	12/5/2017	2/14/2018	02/15/2018 - 2/23/2018	Fund 101	49,000,000.00	-	49,000,000.00	Construction of Revetment.
18LD0028 320101102303000.PC	Construction of Concrete Revetment along Coronon River, Sta. Cruz, Davao del Sur	Construction Section	Public Bidding	11/16/2017 - 11/22/2017	12/5/2017	2/14/2018	02/15/2018 - 2/23/2018	Fund 101	49,000,000.00	-	49,000,000.00	Construction of Revetment.
18LD0029 320101100048000.PC	Construction of Concrete Revetment along Digos River, Curvada Section, Digos City, Davao del Sur	Construction Section	Public Bidding	11/16/2017 - 11/22/2017	12/5/2017	3/2/2018	03/03/2018 - 3/6/2018	Fund 101	69,599,660.00	-	69,599,660.00	Construction of Revetment.
18LD0030 320101102305000.PC	Construction of Concrete Revetment along Digos River, Digos Bridge 2 Aplaya Section, Digos City, Davao del Sur	Construction Section	Public Bidding	11/16/2017 - 11/22/2017	12/5/2017	2/14/2018	02/15/2018 - 2/23/2018	Fund 101	49,000,000.00	-	49,000,000.00	Construction of Revetment.

Department of Public Works and Highways
Davao del Sur District Engineering Office
Digos City, Davao del Sur

Annual Procurement Plan (APP) for FY 2018 (Civil Works)

Code / PAP	Procurement Project (Contract Name)	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief description of Program/Project)
				Advertisement/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
320101102306000.PC	18LD0031 Construction of Concrete Retainment along Digos River, Digos Bridge 2 Cogon Section, Digos City, Davao del Sur	Construction Section	Public Bidding	11/27/2017 - 12/3/2017	12/22/2017	2/14/2018	02/15/2018 - 2/23/2018	Fund 101	49,000,000.00	-	49,000,000.00	Construction of Retainment.
320101102307000.PC	18LD0032 Construction of Concrete Retainment along Digos River, Ruparan Section, Digos City, Davao del Sur	Construction Section	Public Bidding	11/27/2017 - 12/3/2017	12/22/2017	2/14/2018	02/15/2018 - 2/23/2018	Fund 101	29,400,000.00	-	29,400,000.00	Construction of Retainment.
300203100586000.PC	18LD0033 Construction / Improvement of Access Road leading to Viewing Deck and Support Facilities at Brgy. Kapatagan, Digos City, Davao del Sur	Construction Section	Public Bidding	11/17/2017 - 11/23/2017	12/7/2017	2/14/2018	02/15/2018 - 2/23/2018	Fund 101	19,600,000.00	-	19,600,000.00	Road Concreting.
300203100587000.PC	18LD0034 Construction / Improvement of Access Road, Jct. Tres de Mayo- Brgy. Goma Road leading to Mahilak Falls, Brgy. Goma, Digos City, Davao del Sur	Construction Section	Public Bidding	11/17/2017 - 11/23/2017	12/7/2017	2/14/2018	02/15/2018 - 2/23/2018	Fund 101	19,600,000.00	-	19,600,000.00	Road Opening.
320101102309000.PC	18LD0035 Construction of Concrete Retainment along Digos River, Tres de Mayo Section, Digos City, Davao del Sur	Construction Section	Public Bidding	11/17/2017 - 11/23/2017	12/7/2017	2/14/2018	02/15/2018 - 2/23/2018	Fund 101	49,000,000.00	-	49,000,000.00	Construction of Retainment.
320101100566000.PC	18LD0036 Construction of Concrete Retainment, Malalag, Davao del Sur	Construction Section	Public Bidding	11/02/2017 - 11/8/2017	11/21/2017	3/2/2018	03/03/2018 - 3/6/2018	Fund 101	96,500,000.00	-	96,500,000.00	Construction of Retainment including hand-laid rock embankment, rubble concrete and end protection, using steel sheet piles foundation.

Department of Public Works and Highways
Davao del Sur District Engineering Office
Digos City, Davao del Sur

Annual Procurement Plan (APP) for FY 2018 (Civil Works)

Code / PAP	Procurement Project (Contract Name)	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief description of Program/Project)
				Advertisement/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18LD0037 320101100057000.PC	Construction of Concrete Revetment, Sulop, Davao del Sur	Construction Section	Public Bidding	11/16/2017 - 11/22/2017	12/5/2017	3/2/2018	03/03/2018 - 3/6/2018	Fund 101	67,550,000.00	-	67,550,000.00	Construction of Revetment.
18LD0038 320101102310000.PC	Construction of Concrete Revetment/Dike along Digos River, Brgy. Aplaya, Digos City, Davao del Sur	Construction Section	Public Bidding	11/16/2017 - 11/22/2017	12/5/2017	2/14/2018	02/15/2018 - 2/23/2018	Fund 101	49,000,000.00	-	49,000,000.00	Construction of Revetment.
18LD0039 320101102311000.PC	Construction of SPAMAST River Control Protection (along Matti River), Brgy. Matti, Digos City, Davao del Sur	Construction Section	Public Bidding	11/16/2017 - 11/22/2017	12/5/2017	2/14/2018	02/15/2018 - 2/23/2018	Fund 101	19,600,000.00	-	19,600,000.00	Construction of Flood Mitigation Structure.
18LD0040 320203100588000.PC	Construction/Improvement of Access Road, Kapatagan-Tibolo Road leading to Cultural/Tribal Communities and School of Living Tradition, Tibolo, Sta. Cruz, Davao del Sur	Construction Section	Public Bidding	11/27/2017 - 12/3/2017	2/1/2018	2/22/2018	02/23/2018 - 3/2/2018	Fund 101	31,469,760.00	-	31,469,760.00	Road Concreting.
18LD0041 320104204872000.PC	Rehabilitation of Kinuskusan Convention Center, Brgy. Kinuskusan, Bansalan, Davao del Sur	Construction Section	Public Bidding	12/07/2017 - 12/13/2017	12/27/2017	2/14/2018	02/15/2018 - 2/23/2018	Fund 101	7,920,000.00	-	7,920,000.00	Rehabilitation/Major Repair of Multi-purpose Building.
18LD0042 310302100004000.PC	Replacement of Permanent Weak Bridges, Barizon Br. (B00144MMN) along Davao-Cotabato Rd (Jct Digos-Cotabato Sect), Davao del Sur	Construction Section	Public Bidding	12/07/2017 - 12/13/2017	2/1/2018	2/28/2018	03/01/2018 - 3/5/2018	Fund 101	58,305,300.00	-	58,305,300.00	Replacement of Bridge.

**Department of Public Works and Highways
Davao del Sur District Engineering Office
Digos City, Davao del Sur**

Annual Procurement Plan (APP) for FY 2018 (Civil Works)

Code / PAP	Procurement Project (Contract Name)	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief description of Program/Project)
				Advertisement/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
3103061000060000.PC	18LD00043 Construction of New Permanent Bridges, Ebreo Bridge II along Davao-Cotabato Rd (Jct Digos-Cotabato Sect) incl. ROW, Davao del Sur	Construction Section	Public Bidding	12/08/2017 - 12/14/2017	2/15/2018	3/6/2018	03/07/2018 - 3/14/2018	Fund 101	44,433,700.00	-	44,433,700.00	Construction of Concrete Bridge.
310306100017000.PC	18LD00044 Construction of New Permanent Bridges, Managa Br. II along Davao Cotabato Rd (Jct Digos-Cotabato Sect), Davao del Sur	Construction Section	Public Bidding	12/08/2017 - 12/14/2017	2/15/2018	3/6/2018	03/07/2018 - 3/14/2018	Fund 101	53,075,000.00	-	53,075,000.00	Construction of Concrete Bridge.
3103021000080000.PC	18LD00045 Replacement of Permanent Weak Bridges, Sacub Br. (B00148MN) along Davao-Cotabato Rd (Jct Digos-Cotabato Sect), Davao del Sur	Construction Section	Public Bidding	12/07/2017 - 12/13/2017	2/1/2018	2/22/2018	02/23/2018 - 3/2/2018	Fund 101	48,216,000.00	-	48,216,000.00	Replacement of Bridge.
3002031000685000.PC	18LD00046 Construction/Improvement of Access Road leading to Lake Cometa National Park, Brgy. Kapatagan, Digos City, Davao del Sur	Construction Section	Public Bidding	12/07/2017 - 12/13/2017	12/27/2017	2/14/2018	02/15/2018 - 2/23/2018	Fund 101	18,257,400.00	-	18,257,400.00	Road Concreting.
3107107100011000.PC	18LD00047 Rehabilitation / Reconstruction of National Roads with Slips, Slope Collapse and Landslide - Primary Roads - Digos-Makar Rd - K1589+935-K1589+987, K1589+997-K1589+1065, K1589+1071- K1589+1225, K1590+454-K1590+560, K1590+658-K1590+798, K1590+800-K1591+040, K1591+062-K1591+164, Davao del Sur	Construction Section	Public Bidding	12/08/2017 - 12/14/2017	5/17/2018	6/22/2018	6/25/2018 - 7/2/2018	Fund 101	78,039,550.00	-	78,039,550.00	Slope Protection.
	18LD00048 Road Widening, Digos-Makar Rd - K1588+477 - K1591+358, Davao del Sur	Construction Section	Public Bidding	-	-	-	-	Fund 101	86,850,000.00	-	-	Cancelled, deleted in NEP Errata.

Department of Public Works and Highways
Davao del Sur District Engineering Office
Digos City, Davao del Sur

Annual Procurement Plan (APP) for FY 2018 (Civil Works)

Code / PAP	Procurement Project (Contract Name)	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief description of Program/Project)
				Advertisement/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
30203100037000.PC	18LD0049 Construction/Improvement of Access Road leading to Talambato Batcave (Spelunking & Eco-Adventure Park), Brgy. Asbang, Matanao, Davao del Sur	Construction Section	Public Bidding	11/27/2017 - 12/3/2017	2/8/2018	3/2/2018	03/03/2018 - 3/12/2018	Fund 101	82,025,000.00	-	82,025,000.00	Road Opening.
30204100017000.PC	18LD0050 Construction/Improvement of Access Road leading to Brgy. Astorga- Brgy. Jose Rizal Road Connecting Sitio Central Rizal in support of coffee processing production, Sta. Cruz, Davao del Sur	Construction Section	Public Bidding	11/27/2017 - 12/3/2017	12/28/2017	5/16/2018	05/17/2018 - 5/21/2018	Fund 101	95,972,145.00	-	95,972,145.00	Road Concreting.
310302100085000.PC	18LD0051 Replacement of Permanent Weak Bridges, Coronon Br. 2 (B00128MN) along Davao-Cotabato Rd (Davao City-Ict Digos Sect), Davao del Sur	Construction Section	Public Bidding	12/08/2017 - 12/14/2017	2/8/2018	2/28/2018	03/01/2018 - 3/5/2018	Fund 101	35,917,000.00	-	35,917,000.00	Replacement of Bridge.
310305100505000.PC	18LD0052 Widening of Permanent Bridges, Kinuskusan Br. (B00160MN) along Davao-Cotabato Rd (Jct. Digos-Cotabato Sect), Davao del Sur	Construction Section	Public Bidding	12/07/2017 - 12/13/2017	2/1/2018	2/22/2018	02/23/2018 - 3/6/2018	Fund 101	20,580,000.00	-	20,580,000.00	Widening of Bridge.
310306100067000.PC	18LD0053 Construction of New Permanent Bridges, Marber Br. II along Davao- Cotabato Rd (Jct Digos-Cotabato Sect), Davao del Sur	Construction Section	Public Bidding	12/08/2017 - 12/14/2017	2/8/2018	2/22/2018	02/23/2018 - 3/2/2018	Fund 101	23,520,000.00	-	23,520,000.00	Construction of Concrete Bridge.
310305100505000.PC	18LD0054 Widening of Permanent Bridges, Matanao Br. (B00156MN) along Davao-Cotabato Rd (Jct. Digos-Cotabato Sect), Davao del Sur	Construction Section	Public Bidding	12/08/2017 - 12/14/2017	2/8/2018	2/22/2018	02/23/2018 - 3/2/2018	Fund 101	40,131,000.00	-	40,131,000.00	Widening of Bridge.

Department of Public Works and Highways
Davao del Sur District Engineering Office
Digos City, Davao del Sur

Annual Procurement Plan (APP) for FY 2018 (Civil Works)

Code / PAP	Procurement Project (Contract Name)	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief description of Program/Project)
				Advertisement/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310305100507000.PC	18LD0055 Widening of Permanent Bridges, Munuan Br. (B00158MN) along Davao-Cotabato Rd (Jct. Digos-Cotabato Sect), Davao del Sur	Construction Section	Public Bidding	12/08/2017 - 12/14/2017	2/15/2018	3/6/2018	03/07/2018 - 3/14/2018	Fund 101	15,925,000.00	-	15,925,000.00	Widening of Bridge.
300202100005000.PC	18LD0056 Construction/Improvement of Access Road leading to Malalag Port, Malalag, Davao del Sur	Construction Section	Public Bidding	12/08/2017 - 12/14/2017	12/28/2017	3/2/2018	03/03/2018 - 3/6/2018	Fund 101	67,550,000.00	-	67,550,000.00	Road Concreting.
300117202156000.PC	18LD0057 Construction of Pathway and Riprapping of Lake Cometa, Mt. Apo, Brgy. Kapatagan, Digos City, Davao del Sur	Construction Section	Public Bidding	12/08/2017 - 12/14/2017	2/8/2018	3/6/2018	03/07/2018 - 3/14/2018	Fund 101	14,850,000.00	-	14,850,000.00	Construction of Concrete Road.
300119200110000.PC	18LD0058 Construction of Footbridge, Brgy. Bato, Sta. Cruz, Davao del Sur	Construction Section	Public Bidding	12/07/2017 - 12/13/2017	2/1/2018	2/28/2018	03/01/2018 - 3/5/2018	Fund 101	7,920,000.00	-	7,920,000.00	Construction of Bridge.
300104204868000.PC	18LD0059 Construction of Multi-purpose Building, Poblacion Dos, Bansalan, Davao del Sur	Construction Section	Public Bidding	12/07/2017 - 12/13/2017	2/1/2018	2/22/2018	02/23/2018 - 3/2/2018	Fund 101	1,980,000.00	-	1,980,000.00	Construction of Multi-purpose Building.
300104204868000.PC	18LD0060 Construction of Multi-purpose Building, Zone 3, Digos City, Davao del Sur	Construction Section	Public Bidding	12/07/2017 - 12/13/2017	2/1/2018	2/22/2018	02/23/2018 - 3/2/2018	Fund 101	1,980,000.00	-	1,980,000.00	Construction of Multi-purpose Building.

Department of Public Works and Highways
Davao del Sur District Engineering Office
Digos City, Davao del Sur

Annual Procurement Plan (APP) for FY 2018 (Civil Works)

Code / PAP	Procurement Project (Contract Name)	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief description of Program/Project)
				Advertisement/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104204867000.PC	18LD0061 Construction of Multi-purpose Building, Tuban, Sta. Cruz, Davao del Sur	Construction Section	Public Bidding	12/07/2017 - 12/13/2017	2/1/2018	2/22/2018	02/23/2018 - 3/2/2018	Fund 101	1,980,000.00	-	1,980,000.00	Construction of Multi-purpose Building.
310104100015000.PC	18LD0062 Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads- Primary Roads along Davao-Cotabato Rd (Davao City-Jct. Digos Sect) K1533+(-095)-K1533+020, K1537+000-K1538+017, K1538+020- K1538+391, K1533+(-011)-K1539+512, K1539+519-K1539+902, K1539+906-K1541+175, Sta. Cruz, Davao del Sur	Construction Section	Public Bidding	11/02/2017 - 11/8/2017	11/21/2017	2/28/2018	03/01/2018 - 3/5/2018	Fund 101	64,688,775.00	-	64,688,775.00	Concreting of Roads.
300104204861000.PC	18LD0063 Construction of MPB (Athlete Dormitory), Davao del Sur Sports and Cultural Center, Matti, Digos City, Davao del Sur	Construction Section	Public Bidding	12/07/2017 - 12/13/2017	12/27/2017	2/14/2018	02/15/2018 - 2/23/2018	Fund 101	9,900,000.00	-	9,900,000.00	Construction of Athlete Dormitory Building.
310202100050000.PC	18LD0064 Road Widening along Digos Div Rd incl. ROW – K1562+711 – K1565+256, Davao del Sur	Construction Section	Public Bidding	03/13/2018 - 3/19/2018	4/3/2018	4/10/2018	04/11/2018 - 4/13/2018	Fund 101	83,376,000.00	-	83,376,000.00	Road Widening including Drainage and RRWW.
	18LD0065 Construction/Completion of Multi-purpose Building, Brgy. Poblacion, Kiblawan, Davao del Sur	Construction Section	Public Bidding	12/07/2017 - 12/13/2017	-	-	-	Fund 101	4,950,000.00	-	-	Deleted in the Final GAA.
320101100006000.PC	18LD0066 Construction of Concrete Revetment along Digos River, Cogon Section, Digos City, Davao del Sur	Construction Section	Public Bidding	02/01/2018 - 2/7/2018	3/22/2018	4/3/2018	04/04/2018 - 4/10/2018	Fund 101	96,500,000.00	-	96,500,000.00	Construction of Concrete Revetment.

Department of Public Works and Highways
Davao del Sur District Engineering Office
Digos City, Davao del Sur

Annual Procurement Plan (APP) for FY 2018 (Civil Works)

Code / PAP	Procurement Project (Contract Name)	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief description of Program/Project)
				Advertisement/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18LD0067 300116201265000.PC	Concreting of Road, Barangay Anonang to Sitio Malupog, Bansalan, Davao del Sur	Construction Section	Public Bidding	02/22/2018 - 2/28/2018	3/13/2018	3/20/2018	03/21/2018 - 3/23/2018	Fund 101	49,000,000.00	-	49,000,000.00	Construction of Concrete Road.
18LD0068 300116201261000.PC	Concreting of Road, Brgy. Tuban to Mellila to Saliducon, Sta. Cruz, Davao del Sur	Construction Section	Public Bidding	03/02/2018 - 3/8/2018	3/22/2018	4/3/2018	04/04/2018 - 4/10/2018	Fund 101	49,000,000.00	-	49,000,000.00	Construction of Concrete Road.
18LD0069 300116201262000.PC	Concreting of Road, Brgy. Darong - Purok Lakatan, Sta. Cruz, Davao del Sur	Construction Section	Public Bidding	04/06/2018 - 4/12/2018	4/24/2018	5/16/2018	05/17/2018 - 5/21/2018	Fund 101	29,400,000.00	-	29,400,000.00	Construction of Concrete Road.
18LD0070 300116201261000.PC	Concreting of Road, Maharlika Road - Public Cemetery, Kapatagan, Digos City, Davao del Sur	Construction Section	Public Bidding	02/22/2018 - 2/28/2018	3/13/2018	3/20/2018	03/21/2018 - 3/23/2018	Fund 101	29,400,000.00	-	29,400,000.00	Construction of Concrete Road.
18LD0071 300116201265000.PC	Concreting of Road, Brgy. Tagabuli - Sitio New Cortez, Sta. Cruz, Davao del Sur	Construction Section	Public Bidding	02/22/2018 - 2/28/2018	3/13/2018	3/20/2018	03/21/2018 - 3/23/2018	Fund 101	29,400,000.00	-	29,400,000.00	Construction of Concrete Road.
18LD0072 300116201266000.PC	Construction of Road, Poblacion Zone 3, Sta. Cruz, Davao del Sur	Construction Section	Public Bidding	02/22/2018 - 2/28/2018	3/13/2018	3/20/2018	03/21/2018 - 3/23/2018	Fund 101	2,940,000.00	-	2,940,000.00	Construction of Concrete Road.

Department of Public Works and Highways
Davao del Sur District Engineering Office
Digos City, Davao del Sur

Annual Procurement Plan (APP) for FY 2018 (Civil Works)

Code / PAP	Procurement Project (Contract Name)	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief description of Program/Project)
				Advertisement/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
30011620039000.PC	18LD0073 Concreting of Junction National Highway, Jct. to Sitio Dike, Rizal – New Cebu – New Clarin, Bansalan, Davao del Sur	Construction Section	Public Bidding	02/22/2018 - 2/28/2018	3/13/2018	3/20/2018	03/21/2018 - 3/23/2018	Fund 101	48,250,000.00	-	48,250,000.00	Construction of Concrete Road.
300104204860000.PC	18LD0074 Construction of Multi-purpose Building, Hagonoy, Davao del Sur	Construction Section	Public Bidding	02/01/2018 - 2/7/2018	2/20/2018	3/6/2018	03/07/2018 - 3/14/2018	Fund 101	9,900,000.00	-	9,900,000.00	Construction of Multi-purpose Building.
300104204873000.PC	18LD0075 Construction of Multi-purpose Building (Covered Court) in Don Mariano Elementary School, Digos City, Davao del Sur	Construction Section	Public Bidding	02/01/2018 - 2/7/2018	2/20/2018	3/6/2018	03/07/2018 - 3/14/2018	Fund 101	3,465,000.00	-	3,465,000.00	Construction of Multi-purpose Building.
300116200131000.PC	18LD0076 Construction of Concrete Road, Malalag – Tagansule - Ibo Road, Malalag, Davao del Sur	Construction Section	Public Bidding	03/01/2018 - 3/7/2018	3/20/2018	3/27/2018	03/28/2018 - 4/4/2018	Fund 101	96,500,000.00	-	96,500,000.00	Construction of Concrete Road.
300104204873000.PC	18LD0077 Concreting of Road, Tres de Mayo - Tiguman - Igpit Balutakay Road, Digos City, Davao del Sur	Construction Section	Public Bidding	03/02/2018 - 3/8/2018	4/3/2018	4/10/2018	04/11/2018 - 4/13/2018	Fund 101	19,600,000.00	-	19,600,000.00	Construction of Concrete Road.
300116200166000.PC	18LD0078 Rehabilitation of Digos - Aplaya Road (from 2 to 4 lanes), Digos City, Davao del Sur	Construction Section	Public Bidding	03/01/2018 - 3/7/2018	3/20/2018	3/27/2018	03/28/2018 - 4/4/2018	Fund 101	96,500,000.00	-	96,500,000.00	Rehabilitation of Concrete Road.

Department of Public Works and Highways
Davao del Sur District Engineering Office
Digos City, Davao del Sur

Annual Procurement Plan (APP) for FY 2018 (Civil Works)

Code / PAP	Procurement Project (Contract Name)	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief description of Program/Project)
				Advertisement/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
30011620126000.PC	18LD0079 Concreting of Road, Matti-Mahayahay-Balabag Road, Digos City, Davao del Sur	Construction Section	Public Bidding	03/01/2018 - 3/7/2018	3/20/2018	3/27/2018	03/28/2018 - 4/4/2018	Fund 101	24,500,000.00	-	24,500,000.00	Construction of Concrete Road.
300116202258000.PC	18LD0080 Concreting of Road, Barangay Coronon to Sitio Langan, Sta. Cruz, Davao del Sur	Construction Section	Public Bidding	03/02/2018 - 3/8/2018	3/22/2018	4/3/2018	04/04/2018 - 4/10/2018	Fund 101	49,000,000.00	-	49,000,000.00	Construction of Concrete Road.
300116201257000.PC	18LD0081 Concreting of the Mt. Apo Dos Sumahat Road, Barangay Kapatagan, Digos City, Davao del Sur	Construction Section	Public Bidding	03/01/2018 - 3/7/2018	3/20/2018	3/27/2018	03/28/2018 - 4/4/2018	Fund 101	19,600,000.00	-	19,600,000.00	Construction of Concrete Road.
300103200006000.PC	18LD0082 Construction of Municipal Building, Sta. Cruz, Davao del Sur	Construction Section	Public Bidding	03/15/2018 - 3/21/2018	4/17/2018	4/23/2018	04/24/2018 - 4/26/2018	Fund 101	53,075,000.00	-	53,075,000.00	Construction of Multi-purpose Building.
300104204859000.PC	18LD0083 Construction of Multi-Purpose Building (Association of Tribal Women Weavers), Brgy. Bitaug, Bansalan, Davao del Sur	Construction Section	Public Bidding	03/01/2018 - 3/7/2018	3/20/2018	3/27/2018	03/28/2018 - 4/4/2018	Fund 101	3,960,000.00	-	3,960,000.00	Construction of Multi-purpose Building.
300104204874000.PC	18LD0084 Construction of Sangguanlang Bayan Building, Sta. Cruz, Davao del Sur	Construction Section	Public Bidding	03/02/2018 - 3/8/2018	4/17/2018	4/23/2018	04/24/2018 - 4/26/2018	Fund 101	9,900,000.00	-	9,900,000.00	Construction of Multi-purpose Building.

Department of Public Works and Highways
Davao del Sur District Engineering Office
Digos City, Davao del Sur

Annual Procurement Plan (APP) for FY 2018 (Civil Works)

Code / PAP	Procurement Project (Contract Name)	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief description of Program/Project)
				Advertisement/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18LD0085 300104204875000.PC	Construction of a 2-Storey Legislative Building, Sulop, Davao del Sur	Construction Section	Public Bidding	03/01/2018 - 3/7/2018	3/20/2018	3/27/2018	03/28/2018 - 4/4/2018	Fund 101	4,950,000.00	-	4,950,000.00	Construction of Multi-purpose Building.
18LD0086 300104204875000.PC	Construction of Multi-Purpose Building (Investment and Tourism Promotion Office Building), Barangay Zone 3, Sta. Cruz, Davao del Sur	Construction Section	Public Bidding	03/02/2018 - 3/8/2018	3/22/2018	4/3/2018	04/04/2018 - 4/10/2018	Fund 101	2,970,000.00	-	2,970,000.00	Construction of Multi-purpose Building.
18LD0087 300104204877000.PC	Construction of a 2-Storey Legislative Building, Sulop, Davao del Sur	Construction Section	Public Bidding	03/01/2018 - 3/7/2018	3/20/2018	3/27/2018	03/28/2018 - 4/4/2018	Fund 101	1,980,000.00	-	1,980,000.00	Construction of Multi-purpose Building.
18LD0088 300104204878000.PC	Construction of a Legislative Building, Sta. Cruz, Davao del Sur	Construction Section	Public Bidding	03/02/2018 - 3/8/2018	4/17/2018	4/23/2018	04/24/2018 - 4/26/2018	Fund 101	4,950,000.00	-	4,950,000.00	Construction of Multi-purpose Building.
18LD0089 200000100017000.PC	Selective Replacement of Concrete Pavement along Digos – Makar Road, K1584+700 to K1588+500 with exceptions, Davao del Sur	Maintenance Section	Public Bidding	03/27/2018 - 4/2/2018	4/17/2018	4/23/2018	04/24/2018 - 4/26/2018	Fund 101	4,000,000.00	4,000,000.00	-	Selective Replacement of Concrete Pavement (Reblocking).

Department of Public Works and Highways
Davao del Sur District Engineering Office
Digos City, Davao del Sur

Annual Procurement Plan (APP) for FY 2018 (Civil Works)

Code / PAP	Procurement Project (Contract Name)	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief description of Program/Project)
				Advertisement/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18LD0090 200000100019000.PC	Cluster I – Repair/Maintenance of the following: 1. DPWH Building Area Equipment Services Staff House/Quarter Cor. Lim-Corregidor Street, Digos City, Davao del Sur 2. DPWH Building Area Equipment Services Administrative Building Cor. Lim-Corregidor Street, Digos City, Davao del Sur 3. DPWH Building Area Equipment Services, Base Overhaul Shop Cor. Lim-Corregidor Street, Digos City, Davao del Sur 4. DPWH Building Area Equipment Services, Repair Bay Annex Bldg. A Cor. Lim-Corregidor Street, Digos City, Davao del Sur 5. DPWH Building Area Equipment Services, Repair Bay Annex Bldg. B Cor. Lim-Corregidor Street, Digos City, Davao del Sur	Maintenance Section	Public Bidding	03/27/2018 - 4/2/2018	4/17/2018	4/23/2018	04/24/2018 - 4/26/2018	Fund 101	6,100,000.00	6,100,000.00	-	Repainting of walls and ceiling (interior & exterior). Repainting of Roofing and accessories. Repainting of metal structures. Retiling of CR and Pantry, Granite Floor Tiles, Installation of ACU, Installation of File Cabinet. Replacement roofing, windows & lighting fixtures.
18LD0091 200000100019000.PC	Cluster II – Repair/Maintenance of the following: 1. DOJ Building, Hall of Justice Building, Bansalan, Davao del Sur 2. DENR Building, Multi-Purpose Shed Building, Mabini Superhighway, Aplaya, Digos City, Davao del Sur 3. DILG Building, PNP Prov'l Director's Quarters, San Agustin, Digos City, Davao del Sur	Maintenance Section	Public Bidding	03/27/2018 - 4/2/2018	4/17/2018	4/23/2018	04/24/2018 - 4/26/2018	Fund 101	3,800,000.00	3,800,000.00	-	Replacement/Repair of damaged Roofing, Ceiling and Fascia boards, Repainting of walls (interior & exterior). Replacement of windows and doors. Replacement of lighting fixtures. Installation of ACU, Tile Works (floor & CR). Repair of kitchen & CR fixtures. Correction of floor elevation.

Department of Public Works and Highways
Davao del Sur District Engineering Office
Digos City, Davao del Sur

Annual Procurement Plan (APP) for FY 2018 (Civil Works)

Code / PAP	Procurement Project (Contract Name)	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief description of Program/Project)
				Advertisement/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18LD0092	Cluster III – Construction of Rainwater Collection System (RWCS): 1. Mabini ES, Brgy. Mabini, Malalag, Davao del Sur 2. San Isidro ES, Brgy. San Isidro, Malalag, Davao del Sur 3. Rizal ES, Brgy. Rizal, Malalag, Davao del Sur 4. Labon NHS, Brgy. Labon, Sulop, Davao del Sur 5. New Cebu ES, Brgy. New Cebu, Sulop, Davao del Sur 6. Pedro Cabatangan ES, Brgy. Roxas, Sulop, Davao del Sur 7. Buguis ES, Brgy. Buguis, Sulop, Davao del Sur 8. Clib ES, Brgy. Clib, Sulop, Davao del Sur 9. Litos ES, Brgy. Litos, Sulop, Davao del Sur 10. Luparan ES, Brgy. Luparan, Sulop, Davao del Sur 11. Tagolilong ES, Brgy. Tagolilong, Sulop, Davao del Sur 12. Pocaleel ES, Brgy. Pocaleel, Kiblawan, Davao del Sur 13. Bagong Negros ES, Brgy. Bagong Negros, Kiblawan, Davao del Sur 14. Pasig ES, Brgy. Pasig, Kiblawan, Davao del Sur 15. Lati-an ES, Brgy. Lati-an, Kiblawan, Davao del Sur 16. DPWH Area Equipment Section, Brgy. Zone III, Digos City 17. DPWH DEO, Brgy. Zone III, Digos City Davao del Sur	Maintenance Section	Public Bidding	03/27/2018 - 4/2/2018	4/17/2018	4/23/2018	04/24/2018 - 5/8/2018	Fund 101	3,281,000.00	3,281,000.00	-	Construction of 17 units = 6,000 liters each RWCS (Polyethylene Storage Tank with Reinforced Concrete Base).
18LD0093	Repair/Maintenance of Digos River Revetment 1 along Digos River, Brgy. Aplaya, Digos City, Davao del Sur	Maintenance Section	Public Bidding	04/06/2018 - 4/11/2018	4/24/2018	5/16/2018	05/17/2018 - 5/21/2018	Fund 101	10,500,000.00	10,500,000.00	-	Repair of Existing Concrete Revetment with Sheet Piles.
18LD0094	Asphalt Overlay with Pavement Markings and Shouldering Correction along Bansalan-Mt. Apo National Park Road, K1588+776 - K1591+892, Bansalan, Davao del Sur	Construction Section	Public Bidding	04/06/2018 - 4/11/2018	-	-	-	Fund 101	49,500,000.00	-	-	Cancelled, No Funds received.

Department of Public Works and Highways
Davao del Sur District Engineering Office
Digos City, Davao del Sur

Annual Procurement Plan (APP) for FY 2018 (Civil Works)

Code / PAP	Procurement Project (Contract Name)	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief description of Program/Project)
				Advertisement/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18LD00095	Asphalt Overlay with Pavement Markings and Shouldering Correction along Digos Junction Road, K1565+465 - K1566+317, Digos City, Davao del Sur	Construction Section	Public Bidding	04/06/2018 - 4/11/2018	-	-	-	Fund 101	22,109,670.00	-	-	Cancelled, No Funds received.
18LD00096	Concreting of Brgy. Altavista FMR Phase II, Brgy. Altavista, Bansalan, Davao del Sur	Construction Section	Public Bidding	04/11/2018 - 4/17/2018	5/7/2018	5/16/2018	05/17/2018 - 5/21/2018	Fund 101	4,975,000.00	-	4,975,000.00	Construction of Concrete Road.
18LD00097	Concreting of Crossing Tibongbong – Tibongbong Elem. School FMR, Brgy. Tibongbong, Matanao, Davao del Sur	Construction Section	Public Bidding	04/11/2018 - 4/17/2018	5/7/2018	5/16/2018	05/17/2018 - 5/21/2018	Fund 101	4,975,000.00	-	4,975,000.00	Construction of Concrete Road.
18LD00098	Concreting of Brgy. Lower Malinao – Brgy. Upper Malinao FMR, Brgy. Lower Malinao and Brgy. Upper Malinao, Padada, Davao del Sur	Construction Section	Public Bidding	04/11/2018 - 4/17/2018	5/7/2018	5/16/2018	05/17/2018 - 5/21/2018	Fund 101	6,965,000.00	-	6,965,000.00	Construction of Concrete Road.
18LD00099	Concreting of Maharlika - Palo 20, Brgy. Kapatagan FMR, Brgy. Kapatagan, Digos City, Davao del Sur	Construction Section	Public Bidding	04/11/2018 - 4/17/2018	5/7/2018	5/16/2018	05/17/2018 - 5/21/2018	Fund 101	9,950,000.00	-	9,950,000.00	Construction of Concrete Road.
18LD0100	Concreting of Sugarcane Farm to Mill Road (FMR), San Isidro - Bagong Silang, Brgy. San Isidro, Kiblawan, Davao del Sur	Construction Section	Public Bidding	07/13/2018 - 7/19/2018	8/2/2018	12/13/2018	12/14/2018 - 12/19/2018	Fund 101	17,827,879.99	-	17,827,879.99	Concreting of road with minor drainage structure.

Department of Public Works and Highways
Davao del Sur District Engineering Office
Digos City, Davao del Sur

Annual Procurement Plan (APP) for FY 2018 (Civil Works)

Code / PAP	Procurement Project (Contract Name)	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief description of Program/Project)
				Advertisement/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
200000100017000	18LD0101 ReflectORIZED Thermoplastic Pavement Markings along Digos-Makar Road, K1564+(-495) to K1591+358 with exceptions, Davao del Sur	Maintenance Section	Public Bidding	08/15/2018 - 8/21/2018	9/4/2018	9/20/2018	09/21/2018 - 9/27/2018	Fund 101	1,000,000.00	1,000,000.00	-	ReflectORIZED Thermoplastic Pavement Markings.
200000100017000	18LD0102 Repair/Maintenance of National Roads & Bridges, Act. No. 71x (Special Maintenance) Constructing New Slope Protection along Bansalan-Mt. Apo National Park Road, K1586+803 to K1586+925 (122.0 In.m.) Right Side, Bansalan, Davao del Sur	Maintenance Section	Public Bidding	08/15/2018 - 8/21/2018	9/4/2018	9/20/2018	09/21/2018 - 9/27/2018	Fund 101	1,800,000.00	1,800,000.00	-	Construction of Road Slope Protection.
	18LD0103 Construction of Malawanit Bridge, Magsaysay, Davao del Sur	Construction Section	Public Bidding	09/19/2018 - 9/25/2018	10/9/2018	11/14/2018	11/15/2018 - 11/20/2018	Fund 101	12,879,429.34	-	12,879,429.34	Construction of 25.00 In.m. Single Lane PSCG Bridge including Approaches, Craneway and Abutment Protection.
300101200001000.PC	18LD0104 Construction of 1STY 2CL Linawan ES, Bansalan, Davao del Sur	Construction Section	Public Bidding	11/07/2018 - 11/13/2018	11/26/2018	12/6/2018	12/07/2018 - 12/11/2018	Fund 101	4,598,256.03	-	4,598,256.03	Construction of 1 Storey 2 Classrooms.
300101200001000.PC	18LD0105 Construction of 1STY 2CL Tulogan ES, Padada, Davao del Sur	Construction Section	Public Bidding	11/07/2018 - 11/13/2018	11/26/2018	12/13/2018	12/14/2018 - 12/19/2018	Fund 101	4,642,775.23	-	4,642,775.23	Construction of 1 Storey 2 Classrooms.
300101200001000.PC	18LD0106 Construction of 1STY 2CL Idong ES, Santa Cruz, Davao del Sur	Construction Section	Public Bidding	11/07/2018 - 11/13/2018	11/26/2018	12/6/2018	12/07/2018 - 12/11/2018	Fund 101	4,809,470.03	-	4,809,470.03	Construction of 1 Storey 2 Classrooms.

Department of Public Works and Highways
Davao del Sur District Engineering Office
Digos City, Davao del Sur

Annual Procurement Plan (APP) for FY 2018 (Civil Works)

Code / PAP	Procurement Project (Contract Name)	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief description of Program/Project)
				Advertisement/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18LD0107 300101200001000.PC	Construction of 1STY 2CL Matutungan ES, Santa Cruz, Davao del Sur	Construction Section	Public Bidding	11/07/2018 - 11/13/2018	11/26/2018	12/6/2018	12/07/2018 - 12/11/2018	Fund 101	4,861,028.43	-	4,861,028.43	Construction of 1 Storey 2 Classrooms.
18LD0108 300101200001000.PC	Construction of 1STY 3CL Osmeña Elementary School, Sulop, Davao del Sur	Construction Section	Public Bidding	11/07/2018 - 11/13/2018	11/26/2018	12/6/2018	12/07/2018 - 12/11/2018	Fund 101	6,941,430.47	-	6,941,430.47	Construction of 1 Storey 3 Classrooms.
18LD0109 300101200001000.PC	Construction of 1STY 2CL Libertad National High School, Bansalan, Davao del Sur	Construction Section	Public Bidding	11/07/2018 - 11/13/2018	11/26/2018	12/13/2018	12/14/2018 - 12/19/2018	Fund 101	5,345,090.15	-	5,345,090.15	Construction of 1 Storey 2 Classrooms.
18LD0110 300101200001000.PC	Construction of 1STY 2CL w/ Toilet Attached Lungag ES, City of Digos (Capital), Davao del Sur	Construction Section	Public Bidding	11/07/2018 - 11/13/2018	11/26/2018	12/6/2018	12/07/2018 - 12/11/2018	Fund 101	5,264,970.89	-	5,264,970.89	Construction of 1 Storey 2 Classrooms w/ Toilet Attached.
18LD0111 300101200001000.PC	Construction of 1STY 2CL w/ Toilet Attached Remedios N. Saplaia ES (Matti ES), City of Digos (Capital), Davao del Sur	Construction Section	Public Bidding	11/07/2018 - 11/13/2018	11/26/2018	12/13/2018	12/14/2018 - 12/19/2018	Fund 101	5,057,903.92	-	5,057,903.92	Construction of 1 Storey 2 Classrooms w/ Toilet Attached.
18LD0112 300101200001000.PC	Construction of 1STY 2CL Goma National High School, City of Digos (Capital), Davao del Sur	Construction Section	Public Bidding	11/07/2018 - 11/13/2018	11/26/2018	12/6/2018	12/07/2018 - 12/11/2018	Fund 101	4,661,118.44	-	4,661,118.44	Construction of 1 Storey 2 Classrooms.

Department of Public Works and Highways
Davao del Sur District Engineering Office
Digos City, Davao del Sur

Annual Procurement Plan (APP) for FY 2018 (Civil Works)

Code / PAP	Procurement Project (Contract Name)	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief description of Program/Project)
				Advertisement/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18LD0113 300101200001000.PC	Construction of Unique Workshop SHS in Digos City, City of Digos (Capital), Davao del Sur	Construction Section	Public Bidding	11/07/2018 - 11/13/2018	11/26/2018	12/6/2018	12/07/2018 - 12/11/2018	Fund 101	5,915,099.29	-	5,915,099.29	Construction of Unique Workshop SHS.
18LD0114 300101200001000.PC	Construction of 25TY 4CL Manga CES, Matanao, Davao del Sur	Construction Section	Public Bidding	11/08/2018 - 11/14/2018	11/27/2018	12/13/2018	12/14/2018 - 12/19/2018	Fund 101	16,010,409.66	-	16,010,409.66	Construction of 2 Storey 4 Classrooms.
18LD0115 300101200001000.PC	Construction of 25TY 4CL Piape ES, Padada, Davao del Sur	Construction Section	Public Bidding	11/08/2018 - 11/14/2018	11/27/2018	12/13/2018	12/14/2018 - 12/19/2018	Fund 101	15,994,122.59	-	15,994,122.59	Construction of 2 Storey 4 Classrooms.
18LD0116 300101200001000.PC	Construction of 25TY 4CL New Clarin National High School, Bansalan, Davao del Sur	Construction Section	Public Bidding	11/08/2018 - 11/14/2018	11/27/2018	12/13/2018	12/14/2018 - 12/19/2018	Fund 101	16,476,936.88	-	16,476,936.88	Construction of 2 Storey 4 Classrooms.
18LD0117 300101200001000.PC	Construction of 25TY 4CL Kasuga National High School, Magsaysay, Davao del Sur	Construction Section	Public Bidding	11/08/2018 - 11/14/2018	11/27/2018	12/13/2018	12/14/2018 - 12/19/2018	Fund 101	16,415,326.68	-	16,415,326.68	Construction of 2 Storey 4 Classrooms.
18LD0118 300101200001000.PC	Construction of 25TY 4CL Malinao National High School of Arts and Trade, Padada, Davao del Sur	Construction Section	Public Bidding	11/08/2018 - 11/14/2018	11/27/2018	12/13/2018	12/14/2018 - 12/19/2018	Fund 101	16,727,539.31	-	16,727,539.31	Construction of 2 Storey 4 Classrooms.

Department of Public Works and Highways
Davao del Sur District Engineering Office
Digos City, Davao del Sur

Annual Procurement Plan (APP) for FY 2018 (Civil Works)

Code / PAP	Procurement Project (Contract Name)	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief description of Program/Project)
				Advertisement/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300101200001000.PC	18LD0119 Construction of 2 Units 25TY 4CL Hagonoy National High School, Hagonoy, Davao del Sur	Construction Section	Public Bidding	11/09/2018 - 11/15/2018	11/29/2018	12/13/2018	12/14/2018 - 12/19/2018	Fund 101	32,005,938.68	-	32,005,938.68	Construction of 2 units 2 Storey 4 Classrooms.
300101200001000.PC	18LD0120 Construction of 25TY 4CL Manuel Francisco C. Ramos Sr. National High School, Santa Cruz, Davao del Sur	Construction Section	Public Bidding	11/09/2018 - 11/15/2018	11/29/2018	12/13/2018	12/14/2018 - 12/19/2018	Fund 101	16,446,754.97	-	16,446,754.97	Construction of 2 Storey 4 Classrooms.
300101200001000.PC	18LD0121 Construction of 25TY 4CL Maria Clea R. Delos Cientos National High School, Padada, Davao del Sur	Construction Section	Public Bidding	11/09/2018 - 11/15/2018	11/29/2018	12/13/2018	12/14/2018 - 12/19/2018	Fund 101	16,518,731.00	-	16,518,731.00	Construction of 2 Storey 4 Classrooms.
300101200001000.PC	18LD0122 Construction of 25TY 4CL San Isidro National High School, Magsaysay, Davao del Sur	Construction Section	Public Bidding	11/09/2018 - 11/15/2018	11/29/2018	12/13/2018	12/14/2018 - 12/19/2018	Fund 101	16,489,546.42	-	16,489,546.42	Construction of 2 Storey 4 Classrooms.
300101200001000.PC	18LD0123 Construction of 3TY 15CL Aplaya ES, City of Digos (Capital), Davao del Sur	Construction Section	Public Bidding	11/09/2018 - 11/15/2018	11/29/2018	12/13/2018	12/14/2018 - 12/19/2018	Fund 101	39,305,628.12	-	39,305,628.12	Construction of 3 Storey 15 Classrooms.

Prepared by:

Recommended by:

Approved:


DOMINICO D. CABAUG
Engineer III
Head, Procurement Unit
and Concurrent Head, BAC Secretariat


JESSILEE SUSAN B. JUAB
Chief, Maintenance Section
BAC Chairperson


NICOMEDES D. PARILLA, JR.
District Engineer