

**Department of Public Works and Highways**  
**Davao del Sur District Engineering Office, Digos City, Davao del Sur**  
Digos City, Davao del Sur

**Annual Procurement Plan (APP) for FY 2018 (Consulting Services)**

Code / PAP	Procurement Project (Contract Name)	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget			Remarks (Brief description of Program/Project)
				Advertisement of REOI Posting of REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
310302100085000	<b>18CSLUD01</b> Geotechnical Exploration for the Construction of New Permanent Bridge, Coronon Br. II (B00128MN) along Davao-Cotabato Rd (Davao City-Jct. Digos Sect), Sta. Cruz, Davao del Sur	Planning and Design Section	Public Bidding	08/03/2017 08/03/2017 - 08/09/2017	08/22/2017	09/07/2017 - 09/13/2017	12/14/2017 - 12/19/2017		CY 2018	429,303.39	-	429,303.39	Geotechnical Exploration – Drilling of four (4) holes at thirty (30.0) meters deep per hole including test of samples extracted and geotechnical report.
310305100505000	<b>18CSLUD02</b> Geotechnical Exploration for the Widening of Permanent Bridges, Kinuskusan Br. (B00160MN) along Davao-Cotabato Rd (Jct. Digos-Cotabato Sect), Bansalan, Davao del Sur	Planning and Design Section	Public Bidding	08/03/2017 08/03/2017 - 08/09/2017	08/22/2017	09/07/2017 - 09/13/2017	12/14/2017 - 12/19/2017		CY 2018	429,303.39	-	429,303.39	Geotechnical Exploration – Drilling of four (4) holes at thirty (30.0) meters deep per hole including test of samples extracted and geotechnical report.
310306100067000	<b>18CSLUD03</b> Geotechnical Exploration for the Construction of New Permanent Bridge, Marber Br. (B00154MN) along Davao-Cotabato Rd. (Jct. Digos-Cotabato Sect), Bansalan, Davao del Sur	Planning and Design Section	Public Bidding	08/03/2017 08/03/2017 - 08/09/2017	08/22/2017	09/07/2017 - 09/13/2017	12/14/2017 - 12/19/2017		CY 2018	429,303.39	-	429,303.39	Geotechnical Exploration – Drilling of four (4) holes at thirty (30.0) meters deep per hole including test of samples extracted and geotechnical report.
310305100506000	<b>18CSLUD04</b> Geotechnical Exploration for the Widening of Permanent Bridges, Matanao Br. (B00156MN) along Davao-Cotabato Rd. (Jct. Digos-Cotabato Sect), Bansalan, Davao del Sur	Planning and Design Section	Public Bidding	08/03/2017 08/03/2017 - 08/09/2017	08/22/2017	09/07/2017 - 09/13/2017	12/14/2017 - 12/19/2017		CY 2018	429,303.39	-	429,303.39	Geotechnical Exploration – Drilling of four (4) holes at thirty (30.0) meters deep per hole including test of samples extracted and geotechnical report.

**Department of Public Works and Highways**  
**Davao del Sur District Engineering Office, Digos City, Davao del Sur**  
Digos City, Davao del Sur

**Annual Procurement Plan (APP) for FY 2018 (Consulting Services)**

Code / PAP	Procurement Project (Contract Name)	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget			Remarks (Brief description of Program/Project)
				Advertisement of REOI Posting of REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
310305100507000	<b>18CSLUD05</b> Geotechnical Exploration for the Widening of Permanent Bridges, Munuan Br. (B00158MN) along Davao-Cotabato Rd (Jct. Digos-Cotabato Sect), Bansalan, Davao del Sur	Planning and Design Section	Public Bidding	08/03/2017 08/03/2017 - 08/09/2017	08/22/2017	09/07/2017 - 09/13/2017	12/14/2017 - 12/19/2017		CY 2018	429,303.39	-	429,303.39	Geotechnical Exploration – Drilling of four (4) holes at thirty (30.0) meters deep per hole including test of samples extracted and geotechnical report.
310302100004000	<b>18CSLUD06</b> Geotechnical Exploration for the Replacement of Permanent Weak Bridges, Barizon Br. (B00144MN) along Davao-Cotabato Rd (Jct. Digos-Cotabato Sect), Matanao, Davao del Sur	Planning and Design Section	Public Bidding	08/03/2017 08/03/2017 - 08/09/2017	08/22/2017	09/07/2017 - 09/13/2017	12/14/2017 - 12/19/2017		CY 2018	285,997.92	-	285,997.92	Geotechnical Exploration – Drilling of two (2) holes at thirty (30.0) meters deep per hole including test of samples extracted and geotechnical report.
310306100006000	<b>18CSLUD07</b> Geotechnical Exploration for the Construction of New Permanent Bridge, Ebreo Br. (B00134MN) along Davao-Cotabato Rd (Jct. Digos-Cotabato Sect), Digos City, Davao del Sur	Planning and Design Section	Public Bidding	08/03/2017 08/03/2017 - 08/09/2017	08/22/2017	09/07/2017 - 09/13/2017	12/14/2017 - 12/19/2017		CY 2018	285,997.92	-	285,997.92	Geotechnical Exploration – Drilling of two (2) holes at thirty (30.0) meters deep per hole including test of samples extracted and geotechnical report.
310306100017000	<b>18CSLUD08</b> Geotechnical Exploration for the Construction of New Permanent Bridge, Managa Br. (B00142MN) along Davao-Cotabato Rd (Jct. Digos-Cotabato Sect), Matanao, Davao del Sur	Planning and Design Section	Public Bidding	08/03/2017 08/03/2017 - 08/09/2017	08/22/2017	09/07/2017 - 09/13/2017	12/14/2017 - 12/19/2017		CY 2018	285,997.92	-	285,997.92	Geotechnical Exploration – Drilling of two (2) holes at thirty (30.0) meters deep per hole including test of samples extracted and geotechnical report.



**Department of Public Works and Highways**  
**Davao del Sur District Engineering Office, Digos City, Davao del Sur**  
Digos City, Davao del Sur

**Annual Procurement Plan (APP) for FY 2018 (Consulting Services)**

Code / PAP	Procurement Project (Contract Name)	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget			Remarks (Brief description of Program/Project)
				Advertisement of REOI Posting of REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
310302100086000	<b>18CSLD09</b> Geotechnical Exploration for the Replacement of Permanent Weak Bridges, Sacub Br. (B00148MN) along Davao- Cotabato Rd. (Jct. Digos- Cotabato Sect), Matanao, Davao del Sur	Planning and Design Section	Public Bidding	08/03/2017	08/22/2017	09/07/2017 - 09/13/2017	12/14/2017 - 12/19/2017	CY 2018	285,997.92	-	285,997.92		(2) holes at thirty (30.0) meters deep per hole including test of samples extracted and geotechnical report.
				08/03/2017 - 08/09/2017									
320101102302000	<b>18CSLD10</b> Geotechnical Exploration for the Construction of Concrete Revetment along Cebulan River, Sta. Cruz, Davao del Sur	Planning and Design Section	Public Bidding	08/17/2017	08/29/2017	09/05/2017 - 12/13/2017	12/14/2017 - 12/19/2017	CY 2018	288,688.81	-	288,688.81		(3) holes at twenty (20.00) meters deep per hole including test of samples extracted and geotechnical report.
				08/17/2017 - 08/23/2017									
320101102303000	<b>18CSLD11</b> Geotechnical Exploration for the Construction of Concrete Revetment along Coronon River, Sta. Cruz, Davao del Sur	Planning and Design Section	Public Bidding	08/17/2017	08/29/2017	09/05/2017 - 12/13/2017	12/14/2017 - 12/19/2017	CY 2018	288,688.81	-	288,688.81		(3) holes at twenty (20.00) meters deep per hole including test of samples extracted and geotechnical report.
				08/17/2017 - 08/23/2017									
320101100048000	<b>18CSLD12</b> Geotechnical Exploration for the Construction of Concrete Revetment along Digos River, Curvada Section, Digos City, Davao del Sur	Planning and Design Section	Public Bidding	08/17/2017	08/29/2017	09/05/2017 - 12/13/2017	12/14/2017 - 12/19/2017	CY 2018	288,688.81	-	288,688.81		(3) holes at twenty (20.00) meters deep per hole including test of samples extracted and geotechnical report.
				08/17/2017 - 08/23/2017									

**Department of Public Works and Highways**  
**Davao del Sur District Engineering Office, Digos City, Davao del Sur**  
Digos City, Davao del Sur

**Annual Procurement Plan (APP) for FY 2018 (Consulting Services)**

Code / PAP	Procurement Project (Contract Name)	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief description of Program/Project)
				Advertisement of REOI Posting of REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
320101100048000	<b>18CSLD13</b> Geotechnical Exploration for the Construction of Concrete Retement along Digos River, Digos Bridge 1 Section, Digos City, Davao del Sur	Planning and Design Section	Public Bidding	08/17/2017 08/17/2017 - 08/23/2017	08/29/2017	09/05/2017 - 12/13/2017	12/14/2017 - 12/19/2017	CY 2018	288,688.81	-	288,688.81	Geotechnical Exploration – Drilling of three (3) holes at twenty (20.00) meters deep per hole including test of samples extracted and geotechnical report.
320101102305000	<b>18CSLD14</b> Geotechnical Exploration for the Construction of Concrete Retement along Digos River, Digos Bridge 2, Aplaya Section, Digos City, Davao del Sur	Planning and Design Section	Public Bidding	08/17/2017 08/17/2017 - 08/23/2017	08/29/2017	09/05/2017 - 12/13/2017	12/14/2017 - 12/19/2017	CY 2018	288,688.81	-	288,688.81	Geotechnical Exploration – Drilling of three (3) holes at twenty (20.00) meters deep per hole including test of samples extracted and geotechnical report.
320101102306000	<b>18CSLD15</b> Geotechnical Exploration for the Construction of Concrete Retement along Digos River, Digos Bridge 2, Cogon Section, Digos City, Davao del Sur	Planning and Design Section	Public Bidding	08/17/2017 08/17/2017 - 08/23/2017	08/29/2017	09/05/2017 - 12/13/2017	12/14/2017 - 12/19/2017	CY 2018	288,688.81	-	288,688.81	Geotechnical Exploration – Drilling of three (3) holes at twenty (20.00) meters deep per hole including test of samples extracted and geotechnical report.
320101102307000	<b>18CSLD16</b> Geotechnical Exploration for the Construction of Concrete Retement along Digos River, Ruparan Section, Digos City, Davao del Sur	Planning and Design Section	Public Bidding	08/17/2017 08/17/2017 - 08/23/2017	08/29/2017	09/05/2017 - 12/13/2017	12/14/2017 - 12/19/2017	CY 2018	434,600.33	-	434,600.33	Geotechnical Exploration – Drilling of five (5) holes at twenty (20.00) meters deep per hole including test of samples extracted and geotechnical report.



**Department of Public Works and Highways**  
**Davao del Sur District Engineering Office, Digos City, Davao del Sur**  
Digos City, Davao del Sur

**Annual Procurement Plan (APP) for FY 2018 (Consulting Services)**

Code / PAP	Procurement Project (Contract Name)	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget			Remarks (Brief description of Program/Project)
				Advertisement of REOI Posting of REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
320101102308000	<b>18CSLD17</b> Geotechnical Exploration for the Construction of Concrete Retement along Digos River, Tres de Mayo Section (Ebreo Bridge), Digos City, Davao del Sur	Planning and Design Section	Public Bidding	08/17/2017 08/17/2017 - 08/23/2017	08/29/2017	09/05/2017 - 12/13/2017	12/14/2017 - 12/19/2017		CY 2018	288,688.81	-	288,688.81	Geotechnical Exploration – Drilling of three (3) holes at twenty (20.00) meters deep per hole including test of samples extracted and geotechnical report.
320101102309000	<b>18CSLD18</b> Geotechnical Exploration for the Construction of Concrete Retement along Digos River, Tres de Mayo Section, Digos City, Davao del Sur	Planning and Design Section	Public Bidding	08/17/2017	08/29/2017	09/05/2017 - 12/13/2017	12/14/2017 - 12/19/2017		CY 2018	288,688.81	-	288,688.81	Geotechnical Exploration – Drilling of three (3) holes at twenty (20.00) meters deep per hole including test of samples extracted and geotechnical report.
				08/17/2017 - 08/23/2017									
320101100056000	<b>18CSLD19</b> Geotechnical Exploration for the Construction of Concrete Retement, Malalag, Davao del Sur	Planning and Design Section	Public Bidding	08/17/2017	08/29/2017	09/05/2017 - 12/13/2017	12/14/2017 - 12/19/2017		CY 2018	434,600.33	-	434,600.33	Geotechnical Exploration – Drilling of five (5) holes at twenty (20.00) meters deep per hole including test of samples extracted and geotechnical report.
				08/17/2017 - 08/23/2017									
320101100057000	<b>18CSLD20</b> Geotechnical Exploration for the Construction of Concrete Retement, Sulop, Davao del Sur	Planning and Design Section	Public Bidding	08/17/2017	08/29/2017	09/05/2017 - 12/13/2017	12/14/2017 - 12/19/2017		CY 2018	288,688.81	-	288,688.81	Geotechnical Exploration – Drilling of three (3) holes at twenty (20.00) meters deep per hole including test of samples extracted and geotechnical report.
				08/17/2017 - 08/23/2017									
320101102310000	<b>18CSLD21</b> Geotechnical Exploration for the Construction of Concrete Retement /Dike along Digos River, Aplaya, Digos City, Davao del Sur	Planning and Design Section	Public Bidding	08/17/2017	08/29/2017	09/05/2017 - 12/13/2017	12/14/2017 - 12/19/2017		CY 2018	288,688.81	-	288,688.81	Geotechnical Exploration – Drilling of three (3) holes at twenty (20.00) meters deep per hole including test of samples extracted and geotechnical report.
				08/17/2017 - 08/23/2017									

**Department of Public Works and Highways**  
**Davao del Sur District Engineering Office, Digos City, Davao del Sur**  
Digos City, Davao del Sur

**Annual Procurement Plan (APP) for FY 2018 (Consulting Services)**

Code / PAP	Procurement Project (Contract Name)	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief description of Program/Project)
				Advertisement of REOI Posting of REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
320101102311000	18CSLD22 Geotechnical Exploration for the SPAMAST River Control Protection (along Matti River), Matti, Davao del Sur	Planning and Design Section	Public Bidding	08/17/2017	08/29/2017	09/05/2017 - 12/13/2017	12/14/2017 - 12/19/2017	CY 2018	288,688.81	-	288,688.81	Geotechnical Exploration – Drilling of three (3) holes at twenty (20.00) meters deep per hole including test of samples extracted and geotechnical report.
				08/17/2017 - 08/23/2017								
320102100009000	18CSLD23 Geotechnical Exploration for the Construction of Concrete Revetment along Padada-Mainit River, Guihing, Hagonoy, Davao del Sur	Planning and Design Section	Public Bidding	08/17/2017	08/29/2017	09/05/2017 - 12/13/2017	12/14/2017 - 12/19/2017	CY 2018	288,688.81	-	288,688.81	Geotechnical Exploration – Drilling of three (3) holes at twenty (20.00) meters deep per hole including test of samples extracted and geotechnical report.
				08/17/2017 - 08/23/2017								
300104204861000	18CSLD24 Subsurface Soil Exploration Survey for the Construction of Multipurpose Building (Athlete's Dormitory), Davao del Sur Sports and Cultural Center, Matti, Digos City, Davao del Sur	Planning and Design Section	Public Bidding	10/25/2017	11/17/2017	11/24/2017 - 12/21/2017	12/22/2017 - 12/28/2017	CY 2018	100,000.00	-	100,000.00	Subsurface Soil Exploration Survey – Drilling of two (2) holes at twelve (12.00) meters deep per hole including test of samples extracted and geotechnical report.
				10/25/2017 - 10/31/2017								
300104204865000	18CSLD25 Subsurface Soil Exploration Survey for the Construction of Multipurpose Building, Harada Butai, Sulop, Davao del Sur	Planning and Design Section	Public Bidding	10/25/2017	11/17/2017	11/24/2017 - 12/21/2017	12/22/2017 - 12/28/2017	CY 2018	50,000.00	-	50,000.00	Subsurface Soil Exploration Survey – Drilling of one (1) hole at twelve (12.00) meters including test of samples extracted and geotechnical report.
				10/25/2017 - 10/31/2017								
300104204866000	18CSLD26 Subsurface Soil Exploration Survey for the Construction of Multipurpose Building, Poblacion Dos, Bansalan, Davao del Sur	Planning and Design Section	Public Bidding	10/25/2017	11/17/2017	11/24/2017 - 12/21/2017	12/22/2017 - 12/28/2017	CY 2018	50,000.00	-	50,000.00	Subsurface Soil Exploration Survey – Drilling of one (1) hole at twelve (12.00) meters including test of samples extracted and geotechnical report.
				10/25/2017 - 10/31/2017								



**Department of Public Works and Highways**  
**Davao del Sur District Engineering Office, Digos City, Davao del Sur**  
Digos City, Davao del Sur

**Annual Procurement Plan (APP) for FY 2018 (Consulting Services)**

Code / PAP	Procurement Project (Contract Name)	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief description of Program/Project)
				Advertisement of REOI Posting of REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104204867000	<b>18CSLD27</b> Subsurface Soil Exploration Survey for the Construction of Multipurpose Building, Tuban, Sta. Cruz, Davao del Sur	Planning and Design Section	Public Bidding	10/25/2017 10/25/2017 - 10/31/2017	11/17/2017	11/24/2017 - 12/21/2017	12/22/2017 - 12/28/2017	CY 2018	50,000.00	-	50,000.00	Subsurface Soil Exploration Survey – Drilling of one (1) hole at twelve (12.00) meters including test of samples extracted and geotechnical report.
300104204868000	<b>18CSLD28</b> Subsurface Soil Exploration Survey for the Construction of Multipurpose Building, Zone 3, Digos City, Davao del Sur	Planning and Design Section	Public Bidding	10/25/2017 10/25/2017 - 10/31/2017	11/17/2017	11/24/2017 - 12/21/2017	12/22/2017 - 12/28/2017	CY 2018	50,000.00	-	50,000.00	Subsurface Soil Exploration Survey – Drilling of one (1) hole at twelve (12.00) meters including test of samples extracted and geotechnical report.
300119200110000	<b>18CSLD29</b> Geotechnical Exploration for the Construction of Foot Bridge, Brgy. Bato, Sta. Cruz, Davao del Sur	Planning and Design Section	Public Bidding	16/11/2017 11/16-22/ 2017	11/12/2017	12/15-22/ 2017	12/23-28/ 2017	CY 2018	240,010.02	-	240,010.02	Geotechnical Exploration – Drilling of two (2) holes at twenty (20.00) meters deep per hole including test of samples extracted and geotechnical report.
300103200006000	<b>18CSLD30</b> Geotechnical Exploration Survey for the Construction of Municipal Building, Sta. Cruz, Davao del Sur	Planning and Design Section	Public Bidding	03/08/2018 03/08/2018 - 03/14/2018	03/23/2018	04/13/2018	05/17/2018 - 05/23/2018	CY 2018	150,000.00	-	150,000.00	Subsurface Soil Exploration Survey – Drilling of three (3) holes at twelve (12.00) meters deep including test of samples extracted and geotechnical report.
300104204860000	<b>18CSLD31</b> Geotechnical Exploration Survey for the Construction of Multi-Purpose Building, Hagonoy, Davao del Sur	Planning and Design Section	Public Bidding	03/08/2018 03/08/2018 - 03/14/2018	03/23/2018	04/13/2018	05/17/2018 - 05/23/2018	CY 2018	100,000.00	-	100,000.00	Subsurface Soil Exploration Survey – Drilling of two (2) holes at twelve (12.00) meters deep including test of samples extracted and geotechnical report.

**Department of Public Works and Highways**  
**Davao del Sur District Engineering Office, Digos City, Davao del Sur**  
Digos City, Davao del Sur

**Annual Procurement Plan (APP) for FY 2018 (Consulting Services)**

Code / PAP	Procurement Project (Contract Name)	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget			Remarks (Brief description of Program/Project)
				Advertisement of REOI Posting of REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
300104204874000	<b>18CSLD32</b> Geotechnical Exploration Survey for the Construction of Sanguniang Bayan Building, Sta. Cruz, Davao del Sur	Planning and Design Section	Public Bidding	03/08/2018 03/08/2018 - 03/14/2018	03/23/2018	04/13/2018	05/17/2018 - 05/23/2018		CY 2018	100,000.00	-	100,000.00	Subsurface-Soil Exploration Survey – Drilling of two (2) holes at twelve (12.00) meters deep including test of samples extracted and geotechnical report.
300104204486000	<b>18CSLD33</b> Geotechnical Exploration Survey for the Construction of a 2-Storey Legislative Building, Sulop, Davao del Sur	Planning and Design Section	Public Bidding	03/08/2018 03/08/2018 - 03/14/2018	03/23/2018	04/13/2018	05/17/2018 - 05/23/2018		CY 2018	50,000.00	-	50,000.00	Subsurface-Soil Exploration Survey – Drilling of one (1) hole at twelve (12.00) meters deep including test of samples extracted and geotechnical report.
300119200110000	<b>18CSLD34</b> Geotechnical Exploration Survey for the Construction of a Multi-Purpose Building (Investment and Tourism Promotion Office Building), Brgy. Zone 3, Sta. Cruz, Davao del Sur	Planning and Design Section	Public Bidding	03/08/2018 03/08/2018 - 03/14/2018	03/23/2018	04/13/2018	05/17/2018 - 05/23/2018		CY 2018	50,000.00	-	50,000.00	Subsurface-Soil Exploration Survey – Drilling of one (1) hole at twelve (12.00) meters deep including test of samples extracted and geotechnical report.
300104204877000	<b>18CSLD35</b> Geotechnical Exploration Survey for the Construction of Legislative Building, Sulop, Davao del Sur	Planning and Design Section	Public Bidding	03/08/2018 03/08/2018 - 03/14/2018	03/23/2018	04/13/2018	05/17/2018 - 05/23/2018		CY 2018	50,000.00	-	50,000.00	Subsurface-Soil Exploration Survey – Drilling of one (1) hole at twelve (12.00) meters deep including test of samples extracted and geotechnical report.
300119200110000	<b>18CSLD36</b> Geotechnical Exploration Survey for the Construction of Legislative Building, Sta. Cruz, Davao del Sur	Planning and Design Section	Public Bidding	03/08/2018 03/08/2018 - 03/14/2018	03/23/2018	04/13/2018	05/17/2018 - 05/23/2018		CY 2018	50,000.00	-	50,000.00	Subsurface-Soil Exploration Survey – Drilling of one (1) hole at twelve (12.00) meters deep including test of samples extracted and geotechnical report.



**Department of Public Works and Highways**  
**Davao del Sur District Engineering Office, Digos City, Davao del Sur**  
Digos City, Davao del Sur

**Annual Procurement Plan (APP) for FY 2018 (Consulting Services)**

Code / PAP	Procurement Project (Contract Name)	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief description of Program/Project)
				Advertisement of REOI Posting of REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310107100011000	<b>18CSLD37</b> Geotechnical Exploration Survey for the Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide along Digos-Makar Rd, K1589+944 - K1589+1077, K1590+454 - K1591+160, Davao del Sur	Planning and Design Section	Public Bidding	03/08/2018 03/08/2018 - 03/14/2018	03/23/2018	04/13/2018	05/17/2018 - 05/23/2018	CY 2018	611,302.75	-	611,302.75	Subsurface-Soil Exploration Survey - Drilling of eight (8) holes at twenty (20.00) meters deep including test of samples extracted and geotechnical report.


Prepared by:

Recommended by:

Approved:

  
**DOMINICO D. CABAHUG**  
Engineer III  
Head, Procurement Unit  
and Concurrent Head, BAC Secretariat

  
**JESSILER SUSAN B. JUAB**  
Chief, Maintenance Section  
BAC Chairperson

  
**NICOMEDES D. PARINA, JR.**  
District Engineer