

(Dinagat Islands District Engineering Office San Jose, Dinagat Islands) **Indicative Annual Procurement Plan for FY 2020**

Code (PAP)	Procurement Project	PMO/IU/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Project)
					Advertisement/ Posting of IAEB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
ZONE 0001	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads along Jct Bolobolod-Albor Rd - K0061 + 415 - K0061 + 645, Libjo, Dinagat Islands	Construction Section	YES	Public Bidding	October 7-13, 2019	October 28, 2019	January 20-22, 2020	January 23-27, 2020	GAA FY 2020	4,982,320.00		5,084,000.00	Construction of Road
ZONE 0002	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide along Dinagat-Loreto Rd - K0011 + 820.77 - K0011 + 914.48, K0034 + 590 - K0034 + 680, K0038 + 250 - K0038 + 290, K0042 + 142 - K0042 + 380, Dinagat Islands	Construction Section	YES	Public Bidding	October 7-13, 2019	October 28, 2019	January 20-22, 2020	January 23-27, 2020	GAA FY 2020	39,176,480.00		39,976,000.00	Construction of Road
ZONE 0003	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide along Jct Bolobolod-Albor Rd - K0062 + 030 - K0062 + 080, Libjo, Dinagat Islands	Construction Section	YES	Public Bidding	October 7-13, 2019	October 28, 2019	January 20-22, 2020	January 23-27, 2020	GAA FY 2020	11,021,080.00		11,246,000.00	Construction of Road
ZONE 0004	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads along Jct Magseyay-Cagdianao Rd - K0014 + 448 - K0015 + 030, Dinagat Islands, Cagdianao, Dinagat Islands	Construction Section	YES	Public Bidding	October 7-13, 2019	October 28, 2019	January 20-22, 2020	January 23-27, 2020	GAA FY 2020	17,399,900.00		17,755,000.00	Construction of Road

20NE 0005	Off-Carriageway Improvement along Dinagat-Loreto Rd -K0021 + 797 - K0022 + 000, K0022 + 885 - K0023 + 003, K0023 + 020 - K0023 + 037, K0024 + 000 - K0024 + 477, K0026 + 000 - K0027 + 000, K0030 + 816 - K0031 + 250, K0032 + 000 - K0032 + 042, K0032 + 105 - K0032 + 256, K0032 + 289 - K0032 + 882, K0032 + 897 - K0033 + 000, K0033 + 013 - K0033 + 456, K0033 + 489 - K0034 + 093, K0034 + 156 - K0034 + 590, Dinagat Islands	Construction Section	YES	Public Bidding	October 7-13, 2019	October 28, 2019	January 20-22, 2020	January 23-27, 2020	GAA FY 2020	58,333,520.00		59,524,000.00	Construction of Off- Carriageway Improvement
20NE 0006	Off-Carriageway Improvement along Dinagat-Loreto Rd - K0034 + 680 - K0037 + 000, Basilisa, Dinagat Islands	Construction Section	YES	Public Bidding	October 10- 16, 2019	October 30, 2019	January 20-22, 2020	January 23-27, 2020	GAA FY 2020	30,063,460.00		30,677,000.00	Construction of Off- Carriageway Improvement
20NE 0007	Off-Carriageway Improvement along Dinagat-Loreto Rd - K0037 + 000 - K0038 + 250, K0038 + 290 - K0038 + 700, K0038 + 718 - K0038 + 772, K0038 + 790 - K0039 + 894, K0056 + 200 - K0057 + 930, K0057 + 937 - K0058 + 120, Dinagat Islands	Construction Section	YES	Public Bidding	October 10- 16, 2019	October 30, 2019	January 20-22, 2020	January 23-27, 2020	GAA FY 2020	58,437,400.00		59,630,000.00	Construction of Off- Carriageway Improvement
20NE 0008	Off-Carriageway Improvement along Dinagat-Loreto Rd - K0087 + 036 - K0087 + 211, K0087 + 242 - K0087 + 378, K0087 + 566 - K0087 + 605, Dinagat Islands, Loreto, Dinagat Islands	Construction Section	YES	Public Bidding	October 10- 16, 2019	October 30, 2019	January 20-22, 2020	January 23-27, 2020	GAA FY 2020	10,607,520.00		10,824,000.00	Construction of Off- Carriageway Improvement

20NE 0009	Paving of Unpaved Roads along Dinagat-Loreto Rd - K0010 + 994.06 - K0011 + 108.98, K0073 + 278 - K0073 + 428.23, K0084 + 389 - K0084 + 437.18, K0085 + 186 - K0085 + 510.33, K0085 + 531.8 - K0085 + 699.35, K0086 + 000 - K0086 + 038.6, K0086 + 075 - K0086 + 213, Dinagat Islands	Construction Section	YES	Public Bidding	October 10-16, 2019	October 30, 2019	January 20-22, 2020	January 23-27, 2020	GAA FY 2020	52,916,080.00		53,996,000.00	Construction of Road
20NE 0010	Paving of Unpaved Roads along Jct Mabini-Tubajon Rd - K0085 + (-2199) - K0085 + (-2162), K0085 + (-2362) - K0085 + (-2315), Tubajon, Dinagat Islands	Construction Section	YES	Public Bidding	October 10-16, 2019	October 30, 2019	January 20-22, 2020	January 23-27, 2020	GAA FY 2020	3,951,360.00		4,032,000.00	Construction of Road
20NE 0011	Rehabilitation/ Major Repair of Permanent Bridges Bayantan Br. (B00078DG) along Jct Magsaysay-Cagdianao Rd, Cagdianao, Dinagat Islands	Construction Section	YES	Public Bidding	October 17-23, 2019	November 6, 2019	January 23-25, 2020	January 27-31, 2020	GAA FY 2020	1,950,000.00		2,000,000.00	Rehabilitation/ Major Repair of Bridge
20NE 0012	Rehabilitation/ Major Repair of Permanent Bridges Cagdianao Br. 2 (B00008DG) along Jct Magsaysay-Cagdianao Rd, Cagdianao, Dinagat Islands	Construction Section	YES	Public Bidding	October 17-23, 2019	November 6, 2019	January 23-25, 2020	January 27-31, 2020	GAA FY 2020	3,412,500.00		3,500,000.00	Rehabilitation/ Major Repair of Bridge
20NE 0013	Rehabilitation/ Major Repair of Permanent Bridges Cayetano Br. (B00020DG) along Dinagat-Loreto Rd, Cayetano, Dinagat Islands	Construction Section	YES	Public Bidding	October 17-23, 2019	November 6, 2019	January 23-25, 2020	January 27-31, 2020	GAA FY 2020	9,750,000.00		10,000,000.00	Rehabilitation/ Major Repair of Bridge
20NE 0014	Rehabilitation/ Major Repair of Permanent Bridges Codcoran Br. (B00039DG) along Dinagat-Loreto Rd, Libjo, Dinagat Islands	Construction Section	YES	Public Bidding	October 17-23, 2019	November 6, 2019	January 23-25, 2020	January 27-31, 2020	GAA FY 2020	3,412,500.00		3,500,000.00	Rehabilitation/ Major Repair of Bridge
20NE 0015	Rehabilitation/ Major Repair of Permanent Bridges Daniel Br. (B00101DG) along Dinagat-Loreto Rd	Construction Section	YES	Public Bidding	October 17-23, 2019	November 6, 2019	January 23-25, 2020	January 27-31, 2020	GAA FY 2020	3,412,500.00		3,500,000.00	Rehabilitation/ Major Repair of Bridge

20NE 0016	Rehabilitation/ Major Repair of Permanent Bridges Doña Helene Br. 1 (B00083DG) along Dinagat-Loreto Rd, Basilisa, Dinagat Islands	Construction Section	YES	Public Bidding	November 8-14, 2019	November 28, 2019	January 23-25, 2020	January 27-31, 2020	GAA FY 2020	3,412,500.00		3,500,000.00	Rehabilitation/ Major Repair of Bridge
20NE 0017	Rehabilitation/ Major Repair of Permanent Bridges Gadong Br. (B00109DG) along Jct Bolodbolod-Albor Rd, Libjo, Dinagat Islands	Construction Section	YES	Public Bidding	November 8-14, 2019	November 28, 2019	January 23-25, 2020	January 27-31, 2020	GAA FY 2020	1,000,000.00		1,000,000.00	Rehabilitation/ Major Repair of Bridge
20NE 0018	Rehabilitation/ Major Repair of Permanent Bridges Henry Br. (B00094DG) along Dinagat-Loreto Rd, Tubajon, Dinagat Islands	Construction Section	YES	Public Bidding	November 8-14, 2019	November 28, 2019	January 23-25, 2020	January 27-31, 2020	GAA FY 2020	3,412,500.00		3,500,000.00	Rehabilitation/ Major Repair of Bridge
20NE 0019	Rehabilitation/ Major Repair of Permanent Bridges Pangl Br. 1 (B00081DG) along Dinagat-Loreto Rd, Dinagat, Dinagat Islands	Construction Section	YES	Public Bidding	November 8-14, 2019	November 28, 2019	January 23-25, 2020	January 27-31, 2020	GAA FY 2020	3,412,500.00		3,500,000.00	Rehabilitation/ Major Repair of Bridge
20NE 0020	Rehabilitation/ Major Repair of Permanent Bridges Ricky Br. (B00093DG) along Dinagat-Loreto Rd, Tubajon, Dinagat Islands	Construction Section	YES	Public Bidding	November 8-14, 2019	November 28, 2019	January 23-25, 2020	January 27-31, 2020	GAA FY 2020	3,412,500.00		3,500,000.00	Rehabilitation/ Major Repair of Bridge
20NE 0021	Rehabilitation/ Major Repair of Permanent Bridges Rosita Br. 1 (B00087DG) along Dinagat-Loreto Rd, Basilisa, Dinagat Islands	Construction Section	YES	Public Bidding	November 14-20, 2019	December 4, 2019	January 23-25, 2020	January 27-31, 2020	GAA FY 2020	1,950,000.00		2,000,000.00	Construction of Road
20NE 0022	Rehabilitation/ Major Repair of Permanent Bridges Rosita Br. 3 (B00034DG) along Dinagat-Loreto Rd, Libjo, Dinagat Islands	Construction Section	YES	Public Bidding	November 14-20, 2019	December 4, 2019	January 23-25, 2020	January 27-31, 2020	GAA FY 2020	9,750,000.00		10,000,000.00	Rehabilitation/ Major Repair of Bridge
20NE 0023	Rehabilitation/ Major Repair of Permanent Bridges Sta. Cruz Br. (B00024DG) along Dinagat-Loreto Rd, San Jose, Dinagat Islands	Construction Section	YES	Public Bidding	November 14-20, 2019	December 4, 2019	January 23-25, 2020	January 27-31, 2020	GAA FY 2020	3,412,500.00		3,500,000.00	Rehabilitation/ Major Repair of Bridge

20NE 0024	Rehabilitation/ Major Repair of Permanent Bridges Tagbaitan Br. (B00038DG) along Dinagat-Loreto Rd, Libjo, Dinagat Islands	Construction Section	YES	Public Bidding	November 14-20, 2019	December 4, 2019	January 23-25, 2020	January 27-31, 2020	GAA FY 2020	3,412,500.00		3,500,000.00	Rehabilitation/ Major Repair of Bridge
20NE 0025	Construction of Cayetano Flood Control Structures, Dinagat Islands, Dinagat, Dinagat Islands	Construction Section	YES	Public Bidding	November 20-26, 2019	December 10, 2019	January 28-30, 2020	January 31-February 4, 2020	GAA FY 2020	9,750,000.00		10,000,000.00	Construction of Flood Mitigation / Drainage Structure
20NE 0026	Construction of Luna Flood Control Structures, Dinagat Islands, San Jose, Dinagat Islands	Construction Section	YES	Public Bidding	November 20-26, 2019	December 10, 2019	January 28-30, 2020	January 31-February 4, 2020	GAA FY 2020	19,500,000.00		20,000,000.00	Construction of Flood Mitigation / Drainage Structure
20NE 0027	Construction of Maatas Flood Control Structures, Dinagat Islands, Dinagat, Dinagat Islands	Construction Section	YES	Public Bidding	November 20-26, 2019	December 10, 2019	January 28-30, 2020	January 31-February 4, 2020	GAA FY 2020	4,875,000.00		5,000,000.00	Construction of Flood Mitigation / Drainage Structure
20NE 0028	Construction of Revetment and Flood Gate along Magsaysay River, Bigy, Magsaysay, Dinagat, Dinagat Islands	Construction Section	YES	Public Bidding	November 20-26, 2019	December 10, 2019	January 28-30, 2020	January 31-February 4, 2020	GAA FY 2020	19,500,000.00		20,000,000.00	Construction of Revetment and Flood Gate Structure
20NE 0029	Construction of Shore Protection/Seawall along Jct. Magsaysay-Cagdianao Road, K0015+370 - K0015+707.15, Cagdianao, Dinagat Islands	Construction Section	YES	Public Bidding	November 20-26, 2019	December 10, 2019	January 28-30, 2020	January 31-February 4, 2020	GAA FY 2020	29,250,000.00		30,000,000.00	Construction of Shore Protection / Seawall Structure
20NE 0030	Construction/ Improvement of Access Roads leading to Seaports Access Road leading to Cagdianao Port, Cagdianao, Dinagat Islands	Construction Section	YES	Public Bidding	November 27-December 3, 2019	December 17, 2019	January 28-30, 2020	January 31-February 4, 2020	GAA FY 2020	7,056,000.00		7,200,000.00	Construction of Concrete Road
20NE 0031	Construction/ Improvement of Access Roads leading to Seaports Access Road leading to Loreto Port, Loreto, Dinagat Islands	Construction Section	YES	Public Bidding	November 27-December 3, 2019	December 17, 2019	January 28-30, 2020	January 31-February 4, 2020	GAA FY 2020	6,860,000.00		7,000,000.00	Construction of Concrete Road

20NE 0032	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations along Diegas-Benglen-Villa Ecile Road leading to Gaas Inlet, Basilisa, Dinagat Islands	Construction Section	YES	Public Bidding	November 27- December 3, 2019	December 17, 2019	January 28-30, 2020	January 31- February 4, 2020	GAA FY 2020	54,725,000.00		55,000,000.00	Construction of Concrete Road
20NE 0033	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations along Mahayahay (San Jose) - Gomez (Dinagat) Road leading to Tagbuyakhaw Tourism Area, Dinagat Islands	Construction Section	YES	Public Bidding	November 27- December 3, 2019	December 17, 2019	January 28-30, 2020	January 31- February 4, 2020	GAA FY 2020	66,134,665.00		66,467,000.00	Construction of Concrete Road
20NE 0034	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones along Road Connecting Rita Glenda to Sombrado to Villa Ecileo National Highway (Diegas-Benglen-Villa Ecile Road Section) in support to Agri-industrial and Aquamarine Industry, Basilisa, Dinagat Islands	Construction Section	YES	Public Bidding	November 27- December 3, 2019	December 17, 2019	January 20-22, 2020	January 23-27, 2020	GAA FY 2020	59,700,000.00		60,000,000.00	Construction of Concrete Road
20NE 0035	Extension of Materials Laboratory Building of DPWH Dinagat Island, District Engineering Office, San Jose, Dinagat Islands	Construction Section	YES	Public Bidding	November 27- December 3, 2019	December 17, 2019	January 20-22, 2020	January 23-27, 2020	GAA FY 2020	2,379,960.00		2,404,000.00	Construction of Building
20NE 0036	Construction (Completion) of Multipurpose Building (Building A), Brgy. Cuarenta, San Jose, Dinagat Islands	Construction Section	YES	Public Bidding	December 6- December 12, 2019	December 26, 2019	January 20-22, 2020	January 23-27, 2020	GAA FY 2020	500,000.00		500,000.00	Construction of Multipurpose Building

20NE 0037	Construction (Completion) of Multipurpose Building (Building A), Brgy. Poblacion, San Jose, Dinagat Islands	Construction Section	YES	Public Bidding	December 6-12, 2019	December 26, 2019	January 20-22, 2020	January 23-27, 2020	GAA FY 2020	500,000.00		500,000.00	Construction of Multipurpose Building
20NE 0038	Construction (Completion) of Multipurpose Building (Building A), Brgy. Sta. Cruz, San Jose, Dinagat Islands	Construction Section	YES	Public Bidding	December 6-12, 2019	December 26, 2019	January 20-22, 2020	January 23-27, 2020	GAA FY 2020	500,000.00		500,000.00	Construction of Multipurpose Building
20NE 0039	Construction (Completion) of Multipurpose Building (Building B), Brgy. Cuarenta, San Jose, Dinagat Islands	Construction Section	YES	Public Bidding	December 6-12, 2019	December 26, 2019	January 20-22, 2020	January 23-27, 2020	GAA FY 2020	500,000.00		500,000.00	Construction of Multipurpose Building
20NE 0040	Construction (Completion) of Multipurpose Building (Building B), Brgy. Poblacion, San Jose, Dinagat Islands	Construction Section	YES	Public Bidding	December 6-12, 2019	December 26, 2019	January 20-22, 2020	January 23-27, 2020	GAA FY 2020	500,000.00		500,000.00	Construction of Multipurpose Building
20NE 0041	Construction (Completion) of Multipurpose Building (Building B), Brgy. Sta. Cruz, San Jose, Dinagat Islands	Construction Section	YES	Public Bidding	December 6-12, 2019	December 26, 2019	January 20-22, 2020	January 23-27, 2020	GAA FY 2020	500,000.00		500,000.00	Construction of Multipurpose Building
20NE 0042	Construction (Completion) of Multipurpose Building, Aurelio Elementary School, Brgy. Aurelio, San Jose, Dinagat Islands	Construction Section	YES	Public Bidding	December 6-12, 2019	December 26, 2019	January 20-22, 2020	January 23-27, 2020	GAA FY 2020	500,000.00		500,000.00	Construction of Multipurpose Building
20NE 0043	Construction (Completion) of Multipurpose Building, Brgy. Jacquez, San Jose, Dinagat Islands	Construction Section	YES	Public Bidding	December 6-12, 2019	December 26, 2019	January 20-22, 2020	January 23-27, 2020	GAA FY 2020	500,000.00		500,000.00	Construction of Multipurpose Building
20NE 0044	Construction (Completion) of Multipurpose Building, Brgy. Llamera, Libjo, Dinagat Islands	Construction Section	YES	Public Bidding	December 6-12, 2019	December 26, 2019	January 20-22, 2020	January 23-27, 2020	GAA FY 2020	500,000.00		500,000.00	Construction of Multipurpose Building
20NE 0045	Construction (Completion) of Multipurpose Building, Brgy. Luna, San Jose, Dinagat Islands	Construction Section	YES	Public Bidding	December 6-12, 2019	December 26, 2019	January 20-22, 2020	January 23-27, 2020	GAA FY 2020	500,000.00		500,000.00	Construction of Multipurpose Building

20NE 0046	Construction (Completion) of Multipurpose Building, Brgy. San Juan, San Jose, Dinagat Islands	Construction Section	YES	Public Bidding	December 6-12, 2019	December 26, 2019	January 28-30, 2020	January 31-February 4, 2020	GAA FY 2020	500,000.00		500,000.00	Construction of Multipurpose Building
20NE 0047	Construction (Completion) of Multipurpose Building, Brgy. Wilson, San Jose, Dinagat Islands	Construction Section	YES	Public Bidding	December 6-12, 2019	December 26, 2019	January 28-30, 2020	January 31-February 4, 2020	GAA FY 2020	500,000.00		500,000.00	Construction of Multipurpose Building
20NE 0048	Construction of Evacuation Center, Brgy. Helene, Loreto, Dinagat Islands	Construction Section	YES	Public Bidding	December 6-12, 2019	December 26, 2019	January 28-30, 2020	January 31-February 4, 2020	GAA FY 2020	1,980,000.00		2,000,000.00	Construction of Other Building
20NE 0049	Construction of Evacuation Center, Brgy. Liberty, Loreto, Dinagat Islands	Construction Section	YES	Public Bidding	December 6-12, 2019	December 26, 2019	January 28-30, 2020	January 31-February 4, 2020	GAA FY 2020	1,980,000.00		2,000,000.00	Construction of Other Building
20NE 0050	Construction of Evacuation Center, Brgy. San Juan, Loreto, Dinagat Islands	Construction Section	YES	Public Bidding	December 6-12, 2019	December 26, 2019	January 28-30, 2020	January 31-February 4, 2020	GAA FY 2020	1,980,000.00		2,000,000.00	Construction of Other Building
20NE 0051	Construction of Evacuation Center, Sitio Botong, Brgy. San Antonio, Libjo, Dinagat Islands	Construction Section	YES	Public Bidding	December 6-12, 2019	December 26, 2019	January 28-30, 2020	January 31-February 4, 2020	GAA FY 2020	1,980,000.00		2,000,000.00	Construction of Other Building
20NE 0052	Construction of Multipurpose Building (Building A), Brgy. Don Ruben, San Jose, Dinagat Islands	Construction Section	YES	Public Bidding	December 6-12, 2019	December 26, 2019	January 28-30, 2020	January 31-February 4, 2020	GAA FY 2020	1,980,000.00		2,000,000.00	Construction of Multipurpose Building
20NE 0053	Construction of Multipurpose Building (Building A), Brgy. Navarro, Basilisa, Dinagat Islands	Construction Section	YES	Public Bidding	December 6-12, 2019	December 26, 2019	January 28-30, 2020	January 31-February 4, 2020	GAA FY 2020	1,980,000.00		2,000,000.00	Construction of Multipurpose Building
20NE 0054	Construction of Multipurpose Building (Building A), Brgy. Villa Ecileo, Basilisa, Dinagat Islands	Construction Section	YES	Public Bidding	December 6-12, 2019	December 26, 2019	January 28-30, 2020	January 31-February 4, 2020	GAA FY 2020	1,980,000.00		2,000,000.00	Construction of Multipurpose Building

20NE 0055	Construction of Multipurpose Building (Building B), Brgy. Don Ruben, San Jose, Dinagat Islands	Construction Section	YES	Public Bidding	December 6-12, 2019	December 26, 2019	January 28-30, 2020	January 31-February 4, 2020	GAA FY 2020	1,980,000.00		2,000,000.00	Construction of Multipurpose Building
20NE 0056	Construction of Multipurpose Building (Building B), Brgy. Navarro, Basilisa, Dinagat Islands	Construction Section	YES	Public Bidding	December 6-12, 2019	December 26, 2019	January 28-30, 2020	January 31-February 4, 2020	GAA FY 2020	1,980,000.00		2,000,000.00	Construction of Multipurpose Building
20NE 0057	Construction of Multipurpose Building (Building B), Brgy. Villa Ecio, Basilisa, Dinagat Islands	Construction Section	YES	Public Bidding	December 6-12, 2019	December 26, 2019	January 28-30, 2020	January 31-February 4, 2020	GAA FY 2020	1,980,000.00		2,000,000.00	Construction of Multipurpose Building
20NE 0058	Construction of Multipurpose Building, Brgy. Benglen, Basilisa, Dinagat Islands	Construction Section	YES	Public Bidding	December 6-12, 2019	December 26, 2019	January 28-30, 2020	January 31-February 4, 2020	GAA FY 2020	1,980,000.00		2,000,000.00	Construction of Multipurpose Building
20NE 0059	Construction of Multipurpose Building, Brgy. Catadman, Basilisa, Dinagat Islands	Construction Section	YES	Public Bidding	December 6-12, 2019	December 26, 2019	January 28-30, 2020	January 31-February 4, 2020	GAA FY 2020	500,000.00		500,000.00	Construction of Multipurpose Building
20NE 0060	Construction of Multipurpose Building, Brgy. Edera, Basilisa, Dinagat Islands	Construction Section	YES	Public Bidding	December 6-12, 2019	December 26, 2019	January 28-30, 2020	January 31-February 4, 2020	GAA FY 2020	1,980,000.00		2,000,000.00	Construction of Multipurpose Building
20NE 0061	Construction of Multipurpose Building, Brgy. Ferdinand, Basilisa, Dinagat Islands	Construction Section	YES	Public Bidding	December 6-12, 2019	December 26, 2019	January 28-30, 2020	January 31-February 4, 2020	GAA FY 2020	4,455,000.00		4,500,000.00	Construction of Multipurpose Building
20NE 0062	Construction of Multipurpose Building, Brgy. Geotina, Basilisa, Dinagat Islands	Construction Section	YES	Public Bidding	December 6-12, 2019	December 26, 2019	January 28-30, 2020	January 31-February 4, 2020	GAA FY 2020	500,000.00		500,000.00	Construction of Multipurpose Building

20NE 0063	Construction of Multipurpose Building, Brgy. Imee, Basilisa, Dinagat Islands	Construction Section	YES	Public Bidding	December 6-12, 2019	December 26, 2019	January 28-30, 2020	January 31-February 4, 2020	GAA FY 2020	500,000.00		500,000.00	Construction of Multipurpose Building
20NE 0064	Construction of Multipurpose Building, Brgy. Justiniana Edera, San Jose, Dinagat Islands	Construction Section	YES	Public Bidding	December 6-12, 2019	December 26, 2019	January 28-30, 2020	January 31-February 4, 2020	GAA FY 2020	1,980,000.00		2,000,000.00	Construction of Multipurpose Building
20NE 0065	Construction of Multipurpose Building, Brgy. Kanitnaan, Libjo, Dinagat Islands	Construction Section	YES	Public Bidding	December 6-12, 2019	December 26, 2019	January 28-30, 2020	January 31-February 4, 2020	GAA FY 2020	1,980,000.00		2,000,000.00	Construction of Multipurpose Building
20NE 0066	Construction of Multipurpose Building, Brgy. Magsaysay, Libjo, Dinagat Islands	Construction Section	YES	Public Bidding	December 6-12, 2019	December 26, 2019	February 4, 2020	February 7-11, 2020	GAA FY 2020	1,980,000.00		2,000,000.00	Construction of Multipurpose Building
20NE 0067	Construction of Multipurpose Building, Brgy. Magsaysay, Loreto, Dinagat Islands	Construction Section	YES	Public Bidding	December 6-12, 2019	December 26, 2019	February 4, 2020	February 7-11, 2020	GAA FY 2020	1,980,000.00		2,000,000.00	Construction of Multipurpose Building
20NE 0068	Construction of Multipurpose Building, Brgy. Mahayahay, San Jose, Dinagat Islands	Construction Section	YES	Public Bidding	December 6-12, 2019	December 26, 2019	February 4, 2020	February 7-11, 2020	GAA FY 2020	1,980,000.00		2,000,000.00	Construction of Multipurpose Building
20NE 0069	Construction of Multipurpose Building, Brgy. Nueva Estrella, Cagdianao, Dinagat Islands	Construction Section	YES	Public Bidding	December 6-12, 2019	December 26, 2019	February 4, 2020	February 7-11, 2020	GAA FY 2020	4,950,000.00		5,000,000.00	Construction of Multipurpose Building
20NE 0070	Construction of Multipurpose Building, Brgy. Rita Glenda, Basilisa, Dinagat Islands	Construction Section	YES	Public Bidding	December 6-12, 2019	December 26, 2019	February 4, 2020	February 7-11, 2020	GAA FY 2020	1,980,000.00		2,000,000.00	Construction of Multipurpose Building

20NE 0071	Construction of Multipurpose Building, Brgy. Roxas, Basilisa, Dinagat Islands	Construction Section	YES	Public Bidding	December 6-12, 2019	December 26, 2019	February 6, 2020	February 4, 2020	February 7-11, 2020	GAA FY 2020	1,980,000.00		2,000,000.00	Construction of Multipurpose Building
20NE 0072	Construction of Multipurpose Building, Brgy. Sta. Monica, Basilisa, Dinagat Islands	Construction Section	YES	Public Bidding	December 6-12, 2019	December 26, 2019	February 6, 2020	February 4, 2020	February 7-11, 2020	GAA FY 2020	1,980,000.00		2,000,000.00	Construction of Multipurpose Building
20NE 0073	Rehabilitation of Multipurpose Building (Building A), Brgy. Sto. Nino, Libjo, Dinagat Islands	Construction Section	YES	Public Bidding	December 6-12, 2019	December 26, 2019	February 6, 2020	February 4, 2020	February 7-11, 2020	GAA FY 2020	500,000.00		500,000.00	Construction of Multipurpose Building
20NE 0074	Rehabilitation of Multipurpose Building (Building B), Brgy. Sto. Nino, Libjo, Dinagat Islands	Construction Section	YES	Public Bidding	December 6-12, 2019	December 26, 2019	February 6, 2020	February 4, 2020	February 7-11, 2020	GAA FY 2020	500,000.00		500,000.00	Construction of Multipurpose Building
20NE 0075	Rehabilitation of Multipurpose Building, Brgy. Aurelio, San Jose, Dinagat Islands	Construction Section	YES	Public Bidding	December 6-12, 2019	December 26, 2019	February 6, 2020	February 4, 2020	February 7-11, 2020	GAA FY 2020	500,000.00		500,000.00	Construction of Multipurpose Building
20NE 0076	Rehabilitation of Multipurpose Building, Brgy. Sta. Cruz, San Jose, Dinagat Islands	Construction Section	YES	Public Bidding	December 6-12, 2019	December 26, 2019	February 6, 2020	February 4, 2020	February 7-11, 2020	GAA FY 2020	500,000.00		500,000.00	Construction of Multipurpose Building
20NE 0077	Construction of Flood Control, Brgy. Sta. Cruz, Loreto, Dinagat Islands	Construction Section	YES	Public Bidding	December 6-12, 2019	December 26, 2019	February 18-20, 2020	February 21-25, 2020	February 21-25, 2020	GAA FY 2020	1,980,000.00		2,000,000.00	Construction of Flood Control Structure
20NE 0078	Construction of Seawall, Brgy. Ferdinand, Loreto, Dinagat Islands	Construction Section	YES	Public Bidding	December 6-12, 2019	December 26, 2019	February 18-20, 2020	February 21-25, 2020	February 21-25, 2020	GAA FY 2020	1,980,000.00		2,000,000.00	Construction of Shore Protection / Seawall Structure

20NE 0079	Construction of Slope Protection, Bigy, Panamaon, Loreto, Dinagat Islands	Construction Section	YES	Public Bidding	December 6-12, 2019	December 26, 2019	February 18-20, 2020	February 21-25, 2020	GAA FY 2020	1,980,000.00		2,000,000.00	Construction of Slope Protection Structure
20NE 0080	Construction/Concreting of Barangay Road, Bigy, Tag-abaca, Basilisa, Dinagat Islands	Construction Section	YES	Public Bidding	December 6-12, 2019	December 26, 2019	February 18-20, 2020	February 21-25, 2020	GAA FY 2020	1,980,000.00		2,000,000.00	Construction of Concrete Road
20NE 0081	Construction of Bridge across Sitio Manoligao, Bigy, Del Pilar, Cagdianao, Dinagat Islands	Construction Section	YES	Public Bidding	December 6-12, 2019	December 26, 2019	February 18-20, 2020	February 21-25, 2020	GAA FY 2020	1,980,000.00		2,000,000.00	Construction of Bridge
20NE 0082	Construction of Multi-Purpose Building, Bigy, Justiniana, San Jose, Dinagat Islands	Construction Section	YES	Public Bidding	December 6-12, 2019	December 26, 2019	February 18-20, 2020	February 21-25, 2020	GAA FY 2020	2,920,000.00		3,000,000.00	Construction of Road

Prepared by:

  
**JACINTO G. EDEROSAS, JR.**  
 OIC, Procurement Unit/Engineer II  
 BAC - Secretariat Head

Recommending Approval:

  
**CHARLEMAGNE L. ORTIGONES**  
 Chief, Construction Section  
 BAC Chairperson

Approval:

  
**LINDA A. UTRILLA, ASEAN ENG.**  
 District Engineer