

(DPWH LEYTE 3RD DEO, VILLABA, LEYTE)Annual Procurement P 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activi- ty/Project)
				Advertisement/P osting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
CID No. 19IE0002	Asset Preservation-Preventive Maintenance-Tertiary Roads, Tabango-Caltman-La Fortuna-Maniwaan-Gimarro Rd., K1040-783-K1045-047, Tabango, Leyte	Construction Section	Competitive Bidding	10/18-24/2018	11/7/2018	1/14/2019	01/15-17/2019		GoP	41,649,725.40		41,649,725.40	Asphalt Overlay, Net Length: 4.309 Km.
CID No. 19IE0003	Construction of Flood Mitigation Structure-Construction of CASILION FLOOD CONTROL, Casilion, Villaba, Leyte	Construction Section	Competitive Bidding	10/18-24/2018	11/7/2018	1/21/2019	01/22-24/2019		GoP	14,699,846.29		14,699,846.29	Flood Control = 300 Meters
CID No. 19IE0004	Construction of Flood Mitigation Structure-Construction of ABILAO FLOOD CONTROL, Brgy. Abilao, Villaba, Leyte	Construction Section	Competitive Bidding	10/18-24/2018	11/7/2018	1/21/2019	01/22-24/2019		GoP	14,699,832.01		14,699,832.01	Flood Control = 308 Meters
CID No. 19IE0005	Construction of Flood Mitigation Structure-Construction of IVANGATAN FLOOD CONTROL, Sitio San Miguel, Libagong, Villaba, Leyte	Construction Section	Competitive Bidding	10/25-31/2018	11/19/18	2/4/2019	02/5-7/2019		GoP	11,759,886.25		11,759,886.25	Flood Control = 220 Meters
CID No. 19IE0006	Construction of Flood Mitigation Structure-Construction of CAGIT FLOOD CONTROL, Villaba, Leyte	Construction Section	Competitive Bidding	10/25-31/2018	11/19/18	2/4/2019	02/5-7/2019		GoP	4,899,976.48		4,899,976.48	Flood Control = 125 Meters
CID No. 19IE0007	Construction of Road, Brgy. Libagong, Villaba, Leyte	Construction Section	Competitive Bidding	10/25-31/2018	11/19/18	1/31/2019	2/1-4/2019		GoP	1,979,963.11		1,979,963.11	Road Construction = Net Length-0.40 lane km.
CID No. 19IE0008	Construction of Road, Brgy. Payao, Villaba, Leyte	Construction Section	Competitive Bidding	10/25-31/2018	11/19/18	1/31/2019	2/1-4/2019		GoP	1,979,785.01		1,979,785.01	Road Construction = Net Length-0.40 lane km.
CID No. 19IE0009	Construction of Flood Mitigation Structure-Construction of Seawall, TAGBUBUNGA ES, Villaba, Leyte	Construction Section	Competitive Bidding	10/25-31/2018	11/19/2018	2/4/2019	02/5-7/2019		GoP	2,939,988.28		2,939,988.28	Flood Control = 55 Meters
CID No. 19IE0010	Network Development - Off-Carriageway Improvement - Tertiary Roads, Sto. Rosario-Villaba Rd., K1011+130 - K1011+834, Villaba, Leyte	Construction Section	Competitive Bidding	10/31-11/6/2018	11/21/2018	1/21/2019	01/22-24/2019		GoP	13,798,323.47		13,798,323.47	Road = Net Length 0.704 km/2,112 Sq.m.
CID No. 19IE0011	Construction of Road, Brgy. UGBON, Leyte, Leyte	Construction Section	Competitive Bidding	10/31-11/6/2018	11/21/2018	1/31/2019	2/1-4/2019		GoP	1,979,928.95		1,979,928.95	Road = Net Length 0.40 lane km.
CID No. 19IE0012	Construction of Flood Mitigation Structure-Construction of Sanblawan Flood Control,Leyte, Leyte	Construction Section	Competitive Bidding	11/13-19/2018	12/4/2018	1/21/2019	01/22-24/2019		GoP	19,599,760.81		19,599,760.81	Flood Control = 415 Meters
CID No. 19IE0013	Construction of Flood Mitigation Structure-Construction of Seawall, JORDAN ES, Villaba, Leyte	Construction Section	Competitive Bidding	11/13-19/2018	12/4/2018	2/4/2019	02/5-7/2019		GoP	3,919,980.52		3,919,980.52	Flood Control = 70 Meters
CID No. 19IE0014	Construction of Flood Mitigation Structure-Construction of Hinabuyan Flood Control,Villaba, Leyte	Construction Section	Competitive Bidding	11/13-19/2018	12/4/2018	2/4/2019	02/5-7/2019		GoP	2,939,963.24		2,939,963.24	Flood Control = 75 Meters
CID No. 19IE0015	Construction of Road, Brgy. Matungao, San Isidro, Leyte	Construction Section	Competitive Bidding	11/13-19/2018	12/4/2018	1/31/2019	2/1-4/2019		GoP	1,979,725.21		1,979,725.21	Road Construction = Net Length- 0.44 lane km.
CID No. 19IE0016	Construction of Road, Brgy. Hinabuyan, Villaba, Leyte	Construction Section	Competitive Bidding	11/13-19/2018	12/4/2018	1/31/2019	2/1-4/2019		GoP	1,979,966.95		1,979,966.95	Road Construction = Net Length- 0.50 lane km.
CID No. 19IE0017	Construction of Road, Brgy. Caburgaan, San Isidro, Leyte	Construction Section	Competitive Bidding	11/13-19/2018	12/4/2018	1/31/2019	2/1-4/2019		GoP	1,979,725.21		1,979,725.21	Road Construction = Net Length- 0.44 lane km.
CID No. 19IE0018	Construction of Road, Brgy. Busay, San Isidro, Leyte	Construction Section	Competitive Bidding	11/13-19/2018	12/4/2018	1/31/2019	2/1-4/2019		GoP	1,979,725.21		1,979,725.21	Road Construction = Net Length- 0.44 lane km.
CID No. 19IE0019	Construction of Road, Brgy. Buracan, Calubian, Leyte	Construction Section	Competitive Bidding	11/13-19/2018	12/4/2018	1/31/2019	2/1-4/2019		GoP	1,979,833.80		1,979,833.80	Road Construction = Net Length- 0.40 lane km.
CID No. 19IE0020	Construction of Road, Brgy. Poblacion Del Sur, Villaba, Leyte	Construction Section	Competitive Bidding	11/13-19/2018	12/4/2018	1/31/2019	2/1-4/2019		GoP	1,979,972.85		1,979,972.85	Road Construction = Net Length- 0.50 lane km.

CID No. 19IE0021	Asset Preservation-Preventive Maintenance – Tertiary Roads, Tabang-Kawayan-Sis, Rosa-Lewis-Tabango Rd, K1033+565- K1037+150, Tabango, Leyte	Construction Section	Competitive Bidding	11/15-21/2018	12/5/2018	1/14/2019	01/15-17/2019	GoP	41,649,836.20		41,649,836.20	Road = Net Length: 3.695 km/7.39 lane-km.
CID No. 19IE0022	TABUNOK FLOOD CONTROL, Tabunok, Villaba, Leyte	Construction Section	Competitive Bidding	11/15-21/2018	12/5/2018	1/21/2019	01/22-24/2019	GoP	9,799,997.72		9,799,997.72	Flood Control = 180 Meters
CID No. 19IE0023	Construction of Flood Mitigation Structure-Construction of GUTOSAN FLOOD CONTROL, Calubian, Leyte	Construction Section	Competitive Bidding	11/15-21/2018	12/5/2018	1/21/2019	01/22-24/2019	GoP	9,799,997.73		9,799,997.73	Flood Control = 105 Meters
CID No. 19IE0024	Asset Preservation-Preventive Maintenance – Secondary Roads, Sambulan Jct.-Calaguise-Calubian Rd., K1000+512 – K1002+925, Calubian, Leyte	Construction Section	Competitive Bidding	11/15-21/2018	12/5/2018	1/14/2019	01/15-17/2019	GoP	39,199,617.60		39,199,617.60	Road = Net Length: 2.430 km/4.86 lane-km.
CID No. 19IE0025	Asset Preservation-Preventive Maintenance – Tertiary Roads, Belen-Consuegra Rd., K0981+050 – K0981+1005, Leyte, Leyte	Construction Section	Competitive Bidding	11/15-21/2018	12/5/2018	1/14/2019	01/15-17/2019	GoP	14,699,662.06		14,699,662.06	Road = Net Length: 0.955 km/1.91 lane-km.
CID No. 19IE0026	Construction of Flood Mitigation Structure-Construction of CRISTINA FLOOD CONTROL, Bigy, Cristina, Calubian, Leyte	Construction Section	Competitive Bidding	11/15-21/2018	12/5/2018	1/29/2019	01/30/2019 - 2/1/2019	GoP	2,939,993.72		2,939,993.72	Flood Control = 55 Meters
CID No. 19IE0027	Asset Preservation-Rehabilitation/Reconstruction of National Roads with Slope, Slope Collapse, and Landslide-Secondary Roads, Calubian Jct.-San Isidro-Tabango-Villaba-Palompon Rd., K1010+890-K1010+950, K1013+750-K1013+800, K1014+250-K1014+310, K1019+480-K1019+530, San Isidro, Leyte	Construction Section	Competitive Bidding	11/16-22/2018	12/6/2018	1/14/2019	01/15-17/2019	GoP	48,999,917.40		48,999,917.40	Road = Net Length: 1,714.320 Sq.m., Stone Masonry = 230 Lin.m.
CID No. 19IE0028	Construction of Flood Mitigation Structure-Construction of TABERNA FLOOD CONTROL, Pobocan, Leyte, Leyte	Construction Section	Competitive Bidding	11/16-22/2018	12/6/2018	1/21/2019	01/22-24/2019	GoP	24,499,979.81		24,499,979.81	Flood Control = 440 Meters
CID No. 19IE0029	Flood Control along CAMPOKPOK River, Bigy, Campopkok, Tabango, Leyte	Construction Section	Competitive Bidding	11/16-22/2018	12/6/2018	1/21/2019	01/22-24/2019	GoP	19,742,069.70		19,742,069.70	Flood Control = 400 Meters
CID No. 19IE0030	Construction of Flood Mitigation Structure-Construction of BELEN FLOOD CONTROL, Leyte, Leyte	Construction Section	Competitive Bidding	11/16-22/2018	12/6/2018	1/21/2019	01/22-24/2019	GoP	14,699,993.05		14,699,993.05	Flood Control = 315 Meters
CID No. 19IE0031	Construction of Flood Mitigation Structure-Construction of PALUD FLOOD CONTROL, Leyte, Leyte	Construction Section	Competitive Bidding	11/16-22/2018	12/6/2018	1/21/2019	01/22-24/2019	GoP	5,879,976.80		5,879,976.80	Flood Control = 120 Meters
CID No. 19IE0032	Network Development-Road Widening-Secondary Roads, Sambulan Jct.-calaguise-Calubian Rd., K0985+505-K0986+300, Leyte, Leyte	Construction Section	Competitive Bidding	11/21-27/2018	12/11/2018	1/14/2019	01/15-17/2019	GoP	48,999,994.63		48,999,994.63	Road = Net Length: 0.809 km/1.618 lane-km.
CID No. 19IE0033	Asset Preservation-Rehabilitation/Reconstruction of National Roads with Slope, Slope Collapse, and Landslide-Tertiary Roads, Cabuganan-Tabunok-Consuegra Rd., K1023+(-746)-K1023+(-706), K1021+804-K1021+884, Villaba, Leyte	Construction Section	Competitive Bidding	11/21-27/2018	12/11/2018	1/14/2019	01/15-17/2019	GoP	48,999,866.18		48,999,866.18	Slope Protection = 1,760 sq.m./120 Lin.m.
CID No. 19IE0034	Asset Preservation-Preventive Maintenance-Tertiary Roads, Cabuganan-Tabunok-Consuegra Road, K1014+(-449)-K1016+347, Villaba, Leyte	Construction Section	Competitive Bidding	11/21-27/2018	12/11/2018	1/14/2019	01/15-17/2019	GoP	48,999,741.64		48,999,741.64	Road = Net Length: 2.802 km/5.604 lane-km.
CID No. 19IE0035	Construction of Flood Mitigation Structure-Construction of Flood Control along SALOG River, Bigy, Salog, Leyte, Leyte	Construction Section	Competitive Bidding	11/21-27/2018	12/11/2018	1/21/2019	01/22-24/2019	GoP	24,778,301.22		24,778,301.22	Flood Control = 480 Meters
CID No. 19IE0036	Construction of Flood Mitigation Structure-Construction of Flood Control Maintenance of CAPIÑAHAN Flood Control, San Isidro, Leyte	Construction Section	Competitive Bidding	11/21-27/2018	12/11/2018	1/14/2019	01/15-17/2019	GoP	2,939,999.89		2,939,999.89	Flood Control = 60 Meters
CID No. 19IE0037	Construction of Flood Mitigation Structure-Construction of Seawall Pobocan San Isidro, San Isidro, Leyte	Construction Section	Competitive Bidding	11/22-28/2018	12/12/2018	1/21/2019	01/22-24/2019	GoP	32,469,323.12		32,469,323.12	Flood Control = 283.26 Meters
CID No. 19IE0038	Construction of Flood Mitigation Structure-Construction of Seawall Pobocan Leyte, Leyte	Construction Section	Competitive Bidding	11/22-28/2018	12/12/2018	2/4/2019	02-5-7/2019	GoP	14,699,993.19		14,699,993.19	Flood Control = 300 Meters
CID No. 19IE0039	Construction of Flood Mitigation Structure-Construction of GIMARCO FLOOD CONTROL, Tabango, Leyte	Construction Section	Competitive Bidding	11/22-28/2018	12/12/2018	2/4/2019	02-5-7/2019	GoP	3,919,993.11		3,919,993.11	Flood Control = 70 Meters
CID No. 19IE0040	Construction of Flood Control Barangay PADUGA, Calubian, Leyte	Construction Section	Competitive Bidding	11/22-28/2018	12/12/2018	1/29/2019	01/30/2019 - 2/1/2019	GoP	1,979,995.40		1,979,995.40	Flood Control = 40 Meters
CID No. 19IE0041	Asset Preservation-Rehabilitation/Reconstruction of National Roads with Slope, Slope Collapse, and Landslide-Secondary Roads, Sambulan Jct.-Calaguise-Calubian Rd., K0993+250 – K0993+400, K1001+100-K1001+150, Leyte, Leyte	Construction Section	Competitive Bidding	11/22-28/2018	12/12/2018	1/14/2019	01/15-17/2019	GoP	31,140,339.44		31,140,339.44	Slope Protection = 850 Sq.m./200 Lin.m.

CID No. 19IE0042	CONSTRUCTION OF CAMPPOK-LAYOG-BUTASUN- G3ACUNCAN-COTA ROAD, (Sta. 5+900 – Sta. 8+250), Tabango, Leyte	Construction Section	Competitive Bidding	11/27-12/3/2018	12/17/2018	1/21/2019	01/22-24/2019	GoP	48,999,994.80		48,999,994.80	Road = Net Length: 2,350 kms.
CID No. 19IE0043	NETWORK DEVELOPMENT-ROAD WIDENING- SECONDARY ROADS, LEMON-LEYTE-BILIRAN ROAD, K0977+990-K0979+050, Leyte, Leyte	Construction Section	Competitive Bidding	11/27-12/3/2018	12/17/2018	2/5/2019	2/6-8/19	GoP	43,375,690.35		43,375,690.35	Road Widening = Net Length : 1.072 km /4,296.70 sq. m.
CID No. 19IE0044	REHABILITATION/RECONSTRUCTION OF NATIONAL ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE-TERTIARY ROADS, SAN ISIDRO-DAJA ROAD, K1021+440- K1021+501, K1021+643-K1021+707, K1022+700-K1022+760, San Isidro, Leyte	Construction Section	Competitive Bidding	11/27-12/3/2018	12/17/2018	1/21/2019	01/22-24/2019	GoP	42,995,407.27		42,995,407.27	Slope Protection = Net Length: 1143.64 sq.m., 165 lin.m.
CID No. 19IE0045	ASSET PRESERVATION-PREVENTIVE MAINTENANCE- TERTIARY ROADS, SAN ISIDRO-DAJA ROAD, K1022+437-K1023+438, San Isidro, Leyte	Construction Section	Competitive Bidding	11/27-12/3/2018	12/17/2018	1/14/2019	01/15-17/2019	GoP	48,999,921.33		48,999,921.33	Road = Net Length: 2.036 kms.; 4.072 lane- km.
CID No. 19IE0046	CONSTRUCTION OF MULTI-PURPOSE BUILDING- BRGY. NEW BALANAC, Villaba, Leyte	Construction Section	Competitive Bidding	11/27-12/3/2018	12/17/2018	1/29/2019	01/30/2019 - 2/1/2019	GoP	1,979,996.34		1,979,996.34	Building - 1-Storey
CID No. 19IE0047	CONSTRUCTION OF FLOOD MITIGATION STRUCTURE- CONSTRUCTION OF HAMINDANGON FLOOD CONTROL, Villaba, Leyte	Construction Section	Competitive Bidding	11/27-12/3/2018	12/17/2018	2/5/2019	2/6-8/19	GoP	1,959,992.64		1,959,992.64	Flood Control = 48 Meters
CID No. 19IE0048	CONSTRUCTION OF MULTI-PURPOSE BUILDING- BRGY. TAGBUBUNGA, Villaba, Leyte	Construction Section	Competitive Bidding	11/27-12/3/2018	12/17/2018	1/29/2019	01/30/2019 - 2/1/2019	GoP	1,979,967.70		1,979,967.70	Building - 1-Storey
CID No. 19IE0049	CONSTRUCTION OF FLOOD MITIGATION STRUCTURE- CONSTRUCTION OF BALUTE FLOOD CONTROL, Villaba, Leyte	Construction Section	Competitive Bidding	11/27-12/3/2018	12/17/2018	2/5/2019	2/6-8/19	GoP	1,959,994.62		1,959,994.62	Flood Control = 70 Meters
CID No. 19IE0050	Construction of Multi-Purpose Building, Brgy. Danus, Leyte, Leyte	Construction Section	Competitive Bidding	11/28-12/4/2018	12/18/2018	1/29/2019	01/30/2019 - 2/1/2019	GoP	1,979,993.11		1,979,993.11	Buildings: Construction - Without Piles - Low Rise
CID No. 19IE0051	Construction of Multi-Purpose Building, Brgy. Belen, Leyte, Leyte	Construction Section	Competitive Bidding	11/28-12/4/2018	12/18/2018	1/21/2019	01/22-24/2019	GoP	1,979,989.41		1,979,989.41	Buildings: Construction - Without Piles - Low Rise
CID No. 19IE0052	Construction of Multi-Purpose Building, Brgy. Omaganhan, Tabango, Leyte	Construction Section	Competitive Bidding	11/28-12/4/2018	12/18/2018	1/29/2019	01/30/2019 - 2/1/2019	GoP	1,979,995.02		1,979,995.02	Buildings: Construction - Without Piles - Low Rise
CID No. 19IE0053	Construction of Multi-Purpose Building, Brgy. Cagnocot, Villaba	Construction Section	Competitive Bidding	11/28-12/4/2018	12/18/2018	1/29/2019	01/30/2019 - 2/1/2019	GoP	1,979,982.87		1,979,982.87	Buildings: Construction - Without Piles - Low Rise
CID No. 19IE0054	Construction of Multi-Purpose Building, Brgy. Capitanhan, San Isidro, Leyte	Construction Section	Competitive Bidding	11/28-12/4/2018	12/18/2018	1/29/2019	01/30/2019 - 2/1/2019	GoP	1,979,990.05		1,979,990.05	Buildings: Construction - Without Piles - Low Rise
CID No. 19IE0055	Construction of Multi-Purpose Building, Brgy. Butason II, Tabango, Leyte	Construction Section	Competitive Bidding	11/28-12/4/2018	12/18/2018	1/21/2019	01/22-24/2019	GoP	1,979,996.98		1,979,996.98	Buildings: Construction - Without Piles - Low Rise
CID No. 19IE0056	Construction of Multi-Purpose Building, Brgy. Caligan, Villaba, Leyte	Construction Section	Competitive Bidding	11/28-12/4/2018	12/19/2018	1/29/2019	01/30/2019 - 2/1/2019	GoP	1,979,919.20		1,979,919.20	Buildings: Construction - Without Piles - Low Rise
CID No. 19IE0057	Construction of Multi-Purpose Building, Brgy. Bawod, San Isidro, Leyte	Construction Section	Competitive Bidding	11/28-12/4/2018	12/19/2018	1/21/2019	01/22-24/2019	GoP	1,979,992.26		1,979,992.26	Buildings: Construction - Without Piles - Low Rise
CID No. 19IE0058	Construction of Multi-Purpose Building, Brgy. Salog, Leyte, Leyte	Construction Section	Competitive Bidding	11/28-12/4/2018	12/19/2018	1/29/2019	01/30/2019 - 2/1/2019	GoP	1,979,957.20		1,979,957.20	Buildings: Construction - Without Piles - Low Rise
CID No. 19IE0059	Construction of Multi-Purpose Building, Brgy. Petrolio, Calubian, Leyte	Construction Section	Competitive Bidding	11/28-12/4/2018	12/19/2018	2/5/2019	2/6-8/19	GoP	1,979,973.61		1,979,973.61	Buildings: Construction - Without Piles - Low Rise

CID No. 19IE0060	Construction of Multi-Purpose Building, Brgy. Crossing, San Isidro, Leyte	Construction Section	Competitive Bidding	11/28-12/4/2018	12/19/2018	2/5/2019	2/6-8/19	GoP	1,979,987.51		1,979,987.51	Buildings: Construction - Without Piles - Low Rise
CID No. 19IE0061	Construction of Multi-Purpose Building, Brgy. Sta. Cruz, Villaba, Leyte	Construction Section	Competitive Bidding	11/28-12/4/2018	12/19/2018	1/29/2019	01/30/2019 - 2/1/2019	GoP	1,979,907.17		1,979,907.17	Buildings: Construction - Without Piles - Low Rise
CID No. 19IE0062	Asset Preservation-Renovation/Reconstruction of National Roads with Slope Collapse, and Landslide-Tertiary Roads, Sto. Rosario-Villaba Rd., K1013+859-K1013+986, K1014+050-K1014+060, Villaba, Leyte	Construction Section	Competitive Bidding	12/5-11/2018	12/28/2018	1/31/2019	2/1-4/2019	GoP	48,999,987.98		48,999,987.98	Road = Net Length: 0.137 km, 1,695.28 Sq.m.
CID No. 19IE0063	Network Development-Road Widening-Secondary Roads, Calubian Jct.-San Isidro-Tabango-Villaba-Palompon Rd., K1006+455-K1007+341, Calubian, Leyte	Construction Section	Competitive Bidding	12/5-11/2018	12/28/2018	2/5/2019	2/6-8/19	GoP	48,999,935.69		48,999,935.69	Road = Net Length: 0.9 km, 3,252 Sq.m.
CID No. 19IE0064	Construction of Silo Cabagan, Brgy. Crossing-Capitanan Rd., San Isidro, Leyte	Construction Section	Competitive Bidding	12/5-11/2018	12/28/2018	2/5/2019	2/6-8/19	GoP	34,299,995.84		34,299,995.84	Opening Earthwork for Sub-base Course = Net Length: 2.675 km
CID No. 19IE0065	Construction of JNR Cagig-JNR Cabungaan Rd., Villaba, Leyte	Construction Section	Competitive Bidding	12/5-11/2018	12/28/2018	2/5/2019	2/6-8/19	GoP	34,299,985.04		34,299,985.04	Road = Net Opening/Sub-base Course = Net Length: 2.32 km.
CID No. 19IE0066	Construction/Improvement of Access Roads Leading to Declared Tourism Destinations, Access Road Leading to Buga-Buga Hills, Villaba, Leyte	Construction Section	Competitive Bidding	12/5-11/2018	12/28/2018	1/21/2019	01/22-24/2019	GoP	29,399,975.79		29,399,975.79	Road = Net Length: 3.300 sq.m, 1.1 km Off-Interchange
CID No. 19IE0067	Construction of Road, Brgy. Pal-og, Calubian, Leyte	Construction Section	Competitive Bidding	12/5-11/2018	12/28/2018	2/5/2019	2/6-8/19	GoP	1,979,938.19		1,979,938.19	Road = Net Length: 0.40 lane km
CID No. 19IE0068	Construction of Road, Brgy. Igaang, Calubian, Leyte	Construction Section	Competitive Bidding	12/5-11/2018	12/28/2018	2/5/2019	2/6-8/19	GoP	1,979,973.28		1,979,973.28	Road = Net Length: 0.44 lane km
CID No. 19IE0069	Construction of Road, Silo Caramisan, Brgy. Calaguise, Leyte	Construction Section	Competitive Bidding	12/5-11/2018	12/28/2018	2/5/2019	2/6-8/19	GoP	1,979,908.14		1,979,908.14	Road = Net Length: 0.46 lane km
CID No. 19IE0070	Construction of Multi-Purpose Building, Brgy. Libas, Leyte	Construction Section	Competitive Bidding	12/5-11/2018	12/28/2018	1/29/2019	01/30/2019 - 2/1/2019	GoP	1,979,964.48		1,979,964.48	Buildings: Construction - Without Piles - Low Rise
CID No. 19IE0071	Construction of Road, Brgy. Veloso, Calubian, Leyte	Construction Section	Competitive Bidding	12/5-11/2018	12/28/2018	1/31/2019	2/1-4/2019	GoP	1,979,961.79		1,979,961.79	Road = Net Length: 0.40 lane km
CID No. 19IE0072	Asset Preservation-Preventive Maintenance-Secondary Roads, Calubian Jct.-San Isidro-Tabango-Villaba-Palompon Rd., K1030+317-K1034+240, Tabango, Leyte	Construction Section	Competitive Bidding	12/7-13/2018	12/27/2018	2/5/2019	2/6-8/19	GoP	77,199,725.00		77,199,725.00	Road = Net Length: 4.031 km, 8,062 lane-km.
CID No. 19IE0073	Construction of Multi-Purpose Building, Brgy. Paril, San Isidro, Leyte	Construction Section	Competitive Bidding	12/7-13/2018	12/27/2018	2/5/2019	2/6-8/19	GoP	1,979,999.48		1,979,999.48	Buildings: Construction - Without Piles - Low Rise
CID No. 19IE0074	Construction of Multi-Purpose Building, Brgy. Tagharigue, Calubian, Leyte	Construction Section	Competitive Bidding	12/7-13/2018	12/27/2018	1/29/2019	01/30/2019 - 2/1/2019	GoP	1,979,999.48		1,979,999.48	Buildings: Construction - Without Piles - Low Rise
CID No. 19IE0075	Construction of Multi-Purpose Building, Brgy. A. Tumamak, Villaba, Leyte	Construction Section	Competitive Bidding	12/7-13/2018	12/27/2018	1/21/2019	01/22-24/2019	GoP	1,979,959.05		1,979,959.05	Buildings: Construction - Without Piles - Low Rise
CID No. 19IE0076	Construction of Multi-Purpose Building, Brgy. Consuegra, Leyte	Construction Section	Competitive Bidding	12/7-13/2018	12/27/2018	1/29/2019	01/30/2019 - 2/1/2019	GoP	1,979,999.27		1,979,999.27	Buildings: Construction - Without Piles - Low Rise
CID No. 19IE0077	Construction of Flood Control, Barangay Consuegra, Leyte	Construction Section	Competitive Bidding	12/20-26/2018	1/9/2019	2/7/2019	2/8-11/19	GoP	7,919,997.31		7,919,997.31	Flood Control = 160 Meters
CID No. 19IE0078	Construction of Seawall, Silo Buratod, Barangay Inangalan, Tabango, Leyte	Construction Section	Competitive Bidding	12/20-26/2018	1/9/2019	2/11/2019	2/12-4/19	GoP	4,949,990.61		4,949,990.61	Flood Control = 90 Meters

CID No. 19IE0079	Construction of Flood Control (Extension), Barangay Cristina, Calubian, Leyte	Construction Section	Competitive Bidding	12/20-26/2018	1/9/2019	2/11/2019	2/12-14/19	GoP	2,969,965.93		2,969,965.93	Flood Control = 50 Meters
CID No. 19IE0080	Construction of Flood Control (Extension), Barangay Cristina, Calubian, Leyte	Construction Section	Competitive Bidding	12/20-26/2018	1/9/2019	2/7/2019	2/8-11/19	GoP	2,669,991.87		2,669,991.87	Flood Control = 55 Meters
CID No. 19IE0081	Construction of Flood Control, Barangay Tabunoc, Villaba, Leyte	Construction Section	Competitive Bidding	12/20-26/2018	1/9/2019	2/11/2019	2/12-14/19	GoP	2,969,994.42		2,969,994.42	Flood Control = 55 Meters
CID No. 19IE0082	Construction of Spillway, Barangay Consuegra Proper to Silo Palong, Leyte, Leyte	Construction Section	Competitive Bidding	12/20-26/2018	1/10/2019	2/11/2019	2/12-14/19	GoP	1,979,977.87		1,979,977.87	RRP = Roads: Rehabilitation – PCOP
CID No. 19IE0083	Construction of Flood Control at Silo Buno, Barangay Lugas, Tabango, Leyte	Construction Section	Competitive Bidding	12/20-26/2018	1/10/2019	2/7/2019	2/8-11/19	GoP	1,979,994.28		1,979,994.28	Flood Control = 40 Meters
CID No. 19IE0084	Construction of Multi-Purpose Building, Brgy. Suta, Villaba, Leyte	Construction Section	Competitive Bidding	12/20-26/2018	1/10/2019	2/7/2019	2/8-11/19	GoP	1,979,999.22		1,979,999.22	Buildings: Construction – Without Piles – Low Rise
CID No. 19IE0085	Construction (Extension) of Multi-Purpose Building, Barangay Silad, Villaba, Leyte	Construction Section	Competitive Bidding	12/20-26/2018	1/10/2019	2/7/2019	2/8-11/19	GoP	1,979,939.26		1,979,939.26	Buildings: Construction – Without Piles – Low Rise
CID No. 19IE0086	Construction (Extension) of Multi-Purpose Building, Barangay Poblacion Del Sur, Villaba, Leyte	Construction Section	Competitive Bidding	12/20-26/2018	1/10/2019	2/7/2019	2/8-11/19	GoP	1,979,932.93		1,979,932.93	Buildings: Construction – Without Piles – Low Rise
CID No. 19IE0087	Construction (Extension) of Multi-Purpose Building, Barangay Hinabuyan, Villaba, Leyte	Construction Section	Competitive Bidding	12/20-26/2018	1/10/2019	2/7/2019	2/8-11/19	GoP	1,979,969.03		1,979,969.03	Buildings: Construction – Without Piles – Low Rise
CID No. 19IE0088	Concreting of Local Road, Brgy. Cagnocot to Brgy. Iligay, Villaba, Leyte	Construction Section	Competitive Bidding	12/26/2018-01/01/2019	1/15/2019	2/11/2019	2/12-14/19	GoP	4,949,996.21		4,949,996.21	Road = Net Length: 1.00 lane km.
CID No. 19IE0089	Concreting of Local Road, Brgy. Caligan, Villaba, Leyte	Construction Section	Competitive Bidding	12/26/2018-01/01/2019	1/15/2019	2/12/2019	2/13-15/19	GoP	3,959,966.88		3,959,966.88	Road = Net Length: 0.80 lane km.
CID No. 19IE0090	Concreting of Local Road, Brgy. Silad, Villaba, Leyte	Construction Section	Competitive Bidding	12/26/2018-01/01/2019	1/15/2019	2/12/2019	2/13-15/19	GoP	1,979,983.48		1,979,983.48	Road = Net Length: 0.40 lane km.
CID No. 19IE0091	Concreting of Local Road, Brgy. Sulpa, Villaba, Leyte	Construction Section	Competitive Bidding	12/26/2018-01/01/2019	1/15/2019	2/12/2019	2/13-15/19	GoP	1,979,993.01		1,979,993.01	Road = Net Length: 0.40 lane km.
CID No. 19IE0092	Concreting of Local Road, Brgy. Tinghub, Villaba, Leyte	Construction Section	Competitive Bidding	12/26/2018-01/01/2019	1/15/2019	2/12/2019	2/13-15/19	GoP	1,979,975.49		1,979,975.49	Road = Net Length: 0.40 lane km.
CID No. 19IE0093	Construction of Road, Brgy. Bagaba-o to Brgy. Matatolo, Leyte, Leyte	Construction Section	Competitive Bidding	12/26/2018-01/01/2019	1/15/2019	2/7/2019	2/8-11/19	GoP	1,979,992.01		1,979,992.01	Road = Net Length: 0.40 lane km.
CID No. 19IE0094	Construction of Spillway, Barangay Tagharigue to Brgy. Igang, Calubian, Leyte	Construction Section	Competitive Bidding	12/26/2018-01/01/2019	1/15/2019	2/11/2019	2/12-14/19	GoP	1,979,993.93		1,979,993.93	RRP = Roads: Rehabilitation – PCOP
CID No. 19IE0095	Construction of Multi-Purpose Building, Brgy. F. E. Marcos, Calubian, Leyte	Construction Section	Competitive Bidding	12/26/2018-01/01/2019	1/15/2019	2/7/2019	2/8-11/19	GoP	1,979,960.37		1,979,960.37	Buildings: Construction – Without Piles – Low Rise
CID No. 19IE0096	Construction of Multi-Purpose Building, Barangay Poblacion, San Isidro, Leyte	Construction Section	Competitive Bidding	01/11-17/2019	1/31/2019	2/12/2019	2/13-15/19	GoP	4,949,956.77		4,949,956.77	Buildings: Construction – Without Piles – Low Rise
CID No. 19IE0097	Construction of Hanging Bridge, Barangay Bunacan, San Isidro, Leyte	Construction Section	Competitive Bidding	Indicate Date	Indicate Date	Indicate Date	Indicate Date	GoP	2,000,000.00		2,000,000.00	
CID No. 19IE0098	Construction of Hanging Bridge, Barangay Macupa, Leyte, Leyte	Construction Section	Competitive Bidding	Indicate Date	Indicate Date	Indicate Date	Indicate Date	GoP	2,000,000.00		2,000,000.00	
CID No. 19IE0099	Construction of Calibugos-Iligay-Cagnocot-Layong Road, Villaba, Leyte	Construction Section	Competitive Bidding	Indicate Date	Indicate Date	Indicate Date	Indicate Date	GoP	105,000,000.00		105,000,000.00	
CID No. 19IE0100	Construction of Abjao-Jalas-Buga-Buga-Sandayong Road, Villaba, Leyte	Construction Section	Competitive Bidding	Indicate Date	Indicate Date	Indicate Date	Indicate Date	GoP	105,000,000.00		105,000,000.00	
CID No. 19IE0101	Construction of Calubian-Jubay-Dajag Road, Calubian and San Isidro, Leyte	Construction Section	Competitive Bidding	Indicate Date	Indicate Date	Indicate Date	Indicate Date	GoP	120,000,000.00		120,000,000.00	
CID No. 19IE0102	Construction of Hiduanguan Small Water Reservoir Diversion Road, Villaba, Leyte	Construction Section	Competitive Bidding	Indicate Date	Indicate Date	Indicate Date	Indicate Date	GoP	50,000,000.00		50,000,000.00	

CID No. 191E0103	Construction of Local Road, Brgy. Matungao, San Isidro, Leyte	Construction Section	Competitive Bidding	Indicate Date	Indicate Date	Indicate Date	Indicate Date	GoP	2,000,000.00	2,000,000.00	
CID No. 191E0104	Construction of Multipurpose Building, Brgy. Linao, San Isidro, Leyte	Construction Section	Competitive Bidding	Indicate Date	Indicate Date	Indicate Date	Indicate Date	GoP	2,000,000.00	2,000,000.00	
CID No. 191E0105	Construction of Local Road, Brgy. Tinago, San Isidro, Leyte	Construction Section	Competitive Bidding	Indicate Date	Indicate Date	Indicate Date	Indicate Date	GoP	2,000,000.00	2,000,000.00	
CID No. 191E0106	Construction of Local Road, Brgy. Bawod, San Isidro, Leyte	Construction Section	Competitive Bidding	Indicate Date	Indicate Date	Indicate Date	Indicate Date	GoP	2,000,000.00	2,000,000.00	
CID No. 191E0107	Construction of Multipurpose Building, Brgy. Suda, Villaba, Leyte	Construction Section	Competitive Bidding	Indicate Date	Indicate Date	Indicate Date	Indicate Date	GoP	2,000,000.00	2,000,000.00	
CID No. 191E0108	Construction of Multipurpose Building, Brgy. Fatima, Villaba, Leyte	Construction Section	Competitive Bidding	Indicate Date	Indicate Date	Indicate Date	Indicate Date	GoP	3,000,000.00	3,000,000.00	
CID No. 191E0109	Construction of Multipurpose Building, Brgy. Tinghud, Villaba, Leyte	Construction Section	Competitive Bidding	Indicate Date	Indicate Date	Indicate Date	Indicate Date	GoP	2,000,000.00	2,000,000.00	
CID No. 191E0110	Construction of Multipurpose Building, Brgy. Suipa, Villaba, Leyte	Construction Section	Competitive Bidding	Indicate Date	Indicate Date	Indicate Date	Indicate Date	GoP	2,000,000.00	2,000,000.00	
CID No. 191E0111	Construction of Multipurpose Building, Brgy. Sambuawan, Villaba, Leyte	Construction Section	Competitive Bidding	Indicate Date	Indicate Date	Indicate Date	Indicate Date	GoP	2,000,000.00	2,000,000.00	
CID No. 191E0112	Construction of Multipurpose Building, Brgy. Herrera, Caiduan, Leyte	Construction Section	Competitive Bidding	Indicate Date	Indicate Date	Indicate Date	Indicate Date	GoP	2,000,000.00	2,000,000.00	
CID No. 191E0113	Construction of Multipurpose Building, Brgy. Jucay, Caiduan, Leyte	Construction Section	Competitive Bidding	Indicate Date	Indicate Date	Indicate Date	Indicate Date	GoP	2,000,000.00	2,000,000.00	
CID No. 191E0114	Construction of Multipurpose Building, Brgy. Ur-Og, Caiduan, Leyte	Construction Section	Competitive Bidding	Indicate Date	Indicate Date	Indicate Date	Indicate Date	GoP	2,000,000.00	2,000,000.00	
CID No. 191E0115	Construction of Multipurpose Building, Brgy. Agas, Caiduan, Leyte	Construction Section	Competitive Bidding	Indicate Date	Indicate Date	Indicate Date	Indicate Date	GoP	2,000,000.00	2,000,000.00	
CID No. 191E0116	Construction of Multipurpose Building, Brgy. Cutasan, Caiduan, Leyte	Construction Section	Competitive Bidding	Indicate Date	Indicate Date	Indicate Date	Indicate Date	GoP	2,000,000.00	3,000,000.00	
CID No. 191E0117	Construction of Local Road, Brgy. Mangatan Proper, Tabango, Leyte	Construction Section	Competitive Bidding	Indicate Date	Indicate Date	Indicate Date	Indicate Date	GoP	2,000,000.00	2,000,000.00	
CID No. 191E0118	Construction of Multipurpose Building, Brgy. Silio Buno, Tugos, Tabango, Leyte	Construction Section	Competitive Bidding	Indicate Date	Indicate Date	Indicate Date	Indicate Date	GoP	3,000,000.00	3,000,000.00	
CID No. 191E0119	Construction of Local Road, Brgy. Purok Veloso, Tabango, Leyte	Construction Section	Competitive Bidding	Indicate Date	Indicate Date	Indicate Date	Indicate Date	GoP	2,000,000.00	2,000,000.00	
CID No. 191E0120	Construction of Local Road, Brgy. Sitio Coona Manawaan, Tabango, Leyte	Construction Section	Competitive Bidding	Indicate Date	Indicate Date	Indicate Date	Indicate Date	GoP	2,000,000.00	2,000,000.00	
CID No. 191E0121	Construction of Local Road, Brgy. Omaganhan, Tabango, Leyte	Construction Section	Competitive Bidding	Indicate Date	Indicate Date	Indicate Date	Indicate Date	GoP	2,000,000.00	2,000,000.00	
CID No. 191E0122	Construction of Brgy. Road to Prio Boundary Kananga to Brgy. Bagabao, Brgy. Bagabao, Leyte, Leyte	Construction Section	Competitive Bidding	Indicate Date	Indicate Date	Indicate Date	Indicate Date	GoP	2,000,000.00	2,000,000.00	
CID No. 191E0123	Construction of Local Road, Brgy. Malajolo, Leyte, Leyte	Construction Section	Competitive Bidding	Indicate Date	Indicate Date	Indicate Date	Indicate Date	GoP	2,000,000.00	2,000,000.00	
CID No. 191E0124	Construction of Local Road, Brgy. Palid I, Palid II, Brgy. Palid II, Brgy. Palid II, Leyte, Leyte	Construction Section	Competitive Bidding	Indicate Date	Indicate Date	Indicate Date	Indicate Date	GoP	2,000,000.00	2,000,000.00	
CID No. 191E0125	Construction of Local Road, Brgy. Consuegra to Brgy. Wague, Leyte, Leyte	Construction Section	Competitive Bidding	Indicate Date	Indicate Date	Indicate Date	Indicate Date	GoP	2,000,000.00	2,000,000.00	
CID No. 191E0126	Construction of Local Road to Brgy. Limas to Highway, Leyte, Leyte	Construction Section	Competitive Bidding	Indicate Date	Indicate Date	Indicate Date	Indicate Date	GoP	2,000,000.00	2,000,000.00	
C.Y. 2019 CONSULTANCY											
1	Feasibility Studies of the Proposed Multi-year Infrastructure Projects of Leyte Third District Engineering Office, Villaba, Leyte	Planning & Design Section	Competitive Bidding	10/17-23, 2019	10/29/2019	11/11/2019	11/12-14, 2019	GoP	295,000,000.00	295,000,000.00	
GOODS AND SERVICES 2019											
1	Purchase and delivery of common office supplies at the different sections and offices at DPVH, Leyte Third District Engineering Office, Villaba, Leyte for the first quarter.		Competitive Bidding	January 1-7, 2018	January 8, 2019 up to 10:00 A.M.	01/15/19	January 16-22, 2019		1,266,002.19	1,266,002.19	
2	Purchase and delivery of common office supplies at the different sections and offices at DPVH, Leyte Third District Engineering Office, Villaba, Leyte for the second quarter.		Shopping	April 4-11, 2019	April 12, 2019 up to 10:00 A.M.	04/19/19	April 22-29, 2019		742,815.16	742,815.16	

3	Purchase and delivery of common office supplies at the different sections and offices at DPWH, Leyte Third District Engineering Office, Villaba, Leyte for third quarter.		Shopping	July 8-15, 2019	July 16, 2019 up to 10:00 A.M.	07/17/19	July 24-30, 2019	742,815.16	742,815.16	
4	Purchase and delivery of common office supplies at the different sections and offices at DPWH, Leyte Third District Engineering Office, Villaba, Leyte for fourth quarter.		Shopping	September 23-30, 2019	October 1, 2019 up to 10:00 A.M.	10/02/19	October 3-9, 2019	742,815.16	742,815.16	
5	Purchase and delivery of common office devices at the different sections and offices at DPWH, Leyte Third District Engineering Office, Villaba, Leyte for the first quarter.		Shopping	January 1-7, 2018	January 8, 2019 up to 10:00 A.M.	01/15/19	January 16-22, 2019	73,154.40	73,154.40	
6	Purchase and delivery of common office devices at the different sections and offices at DPWH, Leyte Third District Engineering Office, Villaba, Leyte for the third quarter.		Shopping	July 8-15, 2019	July 16, 2019 up to 10:00 A.M.	07/17/19	July 24-30, 2019	46,477.20	46,477.20	
7	Purchase and delivery of office equipments and accessories at the different sections and offices at DPWH, Leyte Third District Engineering Office, Villaba, Leyte for the first quarter.		Competitive Bidding	January 1-7, 2018	January 8, 2019 up to 10:00 A.M.	01/15/19	January 16-22, 2019	1,261,640.00	1,261,640.00	
8	Purchase and delivery of common electrical supplies at the different sections and offices at DPWH, Leyte Third District Engineering Office, Villaba, Leyte for the first quarter.		Shopping	January 1-7, 2018	January 8, 2019 up to 10:00 A.M.	01/15/19	January 16-22, 2019	58,709.00	58,709.00	
9	Purchase and delivery of cleaning equipments and supply at the different sections and offices at DPWH, Leyte Third District Engineering Office, Villaba, Leyte for the first quarter.		Shopping	January 1-7, 2018	January 8, 2019 up to 10:00 A.M.	01/15/19	January 16-22, 2019	169,483.00	169,483.00	
10	Purchase and delivery of cleaning equipments and supply at the different sections and offices at DPWH, Leyte Third District Engineering Office, Villaba, Leyte for the second quarter.		Shopping	April 4-11, 2019	April 12, 2019 up to 10:00 A.M.	04/19/19	April 22-29, 2019	135,883.00	135,883.00	
11	Purchase and delivery of cleaning equipments and supply at the different sections and offices at DPWH, Leyte Third District Engineering Office, Villaba, Leyte for the third quarter.		Shopping	July 8-15, 2019	July 16, 2019 up to 10:00 A.M.	07/17/19	July 24-30, 2019	135,883.00	135,883.00	
12	Purchase and delivery of cleaning equipments and supply at the different sections and offices at DPWH, Leyte Third District Engineering Office, Villaba, Leyte for the fourth quarter.		Competitive Bidding	September 23-30, 2019	October 1, 2019 up to 10:00 A.M.	10/02/19	October 3-9, 2019	146,383.00	146,383.00	
13	Purchase and delivery of airconditioning maintenance and parts at the different sections and offices at DPWH, Leyte Third District Engineering Office, Villaba, Leyte for the first quarter.		Shopping	January 1-7, 2018	January 8, 2019 up to 10:00 A.M.	01/15/19	January 16-22, 2019	48,000.00	48,000.00	
14	Purchase and delivery of airconditioning maintenance and parts at the different sections and offices at DPWH, Leyte Third District Engineering Office, Villaba, Leyte for the second quarter.		Shopping	April 4-11, 2019	April 12, 2019 up to 10:00 A.M.	04/19/19	April 22-29, 2019	31,000.00	31,000.00	
15	Purchase and delivery of airconditioning maintenance and parts at the different sections and offices at DPWH, Leyte Third District Engineering Office, Villaba, Leyte for the third quarter.		Shopping	July 8-15, 2019	July 16, 2019 up to 10:00 A.M.	07/17/19	July 24-30, 2019	33,000.00	33,000.00	
16	Purchase and delivery of airconditioning maintenance and parts at the different sections and offices at DPWH, Leyte Third District Engineering Office, Villaba, Leyte for the fourth quarter.		Shopping	September 23-30, 2019	October 1, 2019 up to 10:00 A.M.	10/02/19	October 3-9, 2019	31,000.00	31,000.00	
17	Purchase and delivery of printing services at the different sections and offices at DPWH, Leyte Third District Engineering Office, Villaba, Leyte for the first quarter.		Shopping	January 1-7, 2018	January 8, 2019 up to 10:00 A.M.	01/15/19	January 16-22, 2019	89,865.00	89,865.00	
18	Purchase and delivery of printing services at the different sections and offices at DPWH, Leyte Third District Engineering Office, Villaba, Leyte for the second quarter.		Shopping	April 4-10, 2019	April 11, 2019 up to 10:00 A.M.	04/19/19	April 22-29, 2019	76,500.00	76,500.00	

19	Purchase and delivery of printing services at the different sections and offices at DPWH, Leyte Third District Engineering Office, Villaba, Leyte for the third quarter.		Shopping	July 7-14, 2019	July 15, 2019 up to 10:00 A.M.	07/17/19	July 24-30, 2019		76,500.00	76,500.00	
20	Purchase and delivery of printing services at the different sections and offices at DPWH, Leyte Third District Engineering Office, Villaba, Leyte for the fourth quarter.		Shopping	September 23-30, 2019	October 1, 2019 up to 10:00 A.M.	10/02/19	October 3-9, 2019		76,500.00	76,500.00	
21	Purchase and delivery of office equipments, parts and accessories at the different sections and offices at DPWH, Leyte Third District Engineering Office, Villaba, Leyte for the first quarter.		Competitive Bidding	January 1-7, 2018	January 8, 2019 up to 10:00 A.M.	01/15/19	January 16-22, 2019		12,267,855.00	12,267,855.00	
22	Purchase and delivery of vehicles repair and maintenance. DPWH, Leyte Third District Engineering Office, Villaba, Leyte for the first quarter.		Shopping	January 1-7, 2018	January 8, 2019 up to 10:00 A.M.	01/15/19	January 16-22, 2019		909,762.23	909,762.23	
23	Purchase and delivery of IT Equipments at the different sections and offices at DPWH, Leyte Third District Engineering Office, Villaba, Leyte for the first quarter.		Competitive Bidding	January 1-7, 2018	January 8, 2019 up to 10:00 A.M.	01/15/19	January 16-22, 2019		3,318,000.00	3,318,000.00	
24	Purchase and delivery of IT Tools at the different sections and offices at DPWH, Leyte Third District Engineering Office, Villaba, Leyte for the first quarter.		Shopping	January 1-7, 2018	January 8, 2019 up to 10:00 A.M.	01/15/19	January 16-22, 2019		35,100.00	35,100.00	
25	Purchase and delivery of IT Labor Services and Others at the different sections and offices at DPWH, Leyte Third District Engineering Office, Villaba, Leyte for the first quarter.		Shopping	January 1-7, 2018	January 8, 2019 up to 10:00 A.M.	01/15/19	January 16-22, 2019		26,250.00	26,250.00	
26	Purchase and delivery of IT Labor Services and Others at the different sections and offices at DPWH, Leyte Third District Engineering Office, Villaba, Leyte for the second quarter.		Shopping	April 4-11, 2019	April 12, 2019 up to 10:00 A.M.	04/19/19	April 22-29, 2019		26,250.00	26,250.00	
27	Purchase and delivery of IT Labor Services and Others at the different sections and offices at DPWH, Leyte Third District Engineering Office, Villaba, Leyte for the third quarter.		Shopping	July 7-14, 2019	July 15, 2019 up to 10:00 A.M.	07/17/19	July 24-30, 2019		26,250.00	26,250.00	
28	Purchase and delivery of IT Labor Services and Others at the different sections and offices at DPWH, Leyte Third District Engineering Office, Villaba, Leyte for the fourth quarter.		Shopping	September 23-30, 2019	October 1, 2019 up to 10:00 A.M.	10/02/19	October 3-9, 2019		26,250.00	26,250.00	
29	Purchase and delivery of common construction and plumbing Materials at the different sections and offices at DPWH, Leyte Third District Engineering Office, Villaba, Leyte for the first quarter.		Shopping	January 1-7, 2018	January 8, 2019 up to 10:00 A.M.	01/15/19	January 16-22, 2019		182,968.25	182,968.25	
30	Purchase and delivery of common construction and plumbing Materials at the different sections and offices at DPWH, Leyte Third District Engineering Office, Villaba, Leyte for the second quarter.		Shopping	April 4-11, 2019	April 12, 2019 up to 10:00 A.M.	04/19/19	April 22-29, 2019		164,968.25	164,968.25	
31	Purchase and delivery of common construction and plumbing Materials at the different sections and offices at DPWH, Leyte Third District Engineering Office, Villaba, Leyte for the third quarter.		Shopping	July 7-14, 2019	July 15, 2019 up to 10:00 A.M.	07/17/19	July 24-30, 2019		160,768.25	160,768.25	
32	Purchase and delivery of common construction and plumbing Materials at the different sections and offices at DPWH, Leyte Third District Engineering Office, Villaba, Leyte for the fourth quarter.		Shopping	September 23-30, 2019	October 1, 2019 up to 10:00 A.M.	10/02/19	October 3-9, 2019		160,768.25	160,768.25	
33	Purchase and delivery of Roadside Laborers, DPWH, Leyte Third District Engineering Office, Villaba, Leyte for the first quarter.		Competitive Bidding	January 1-7, 2018	January 8, 2019 up to 10:00 A.M.	01/15/19	January 16-22, 2019		3,957,385.00	3,957,385.00	
34	Purchase and delivery of Roadside Laborers, DPWH, Leyte Third District Engineering Office, Villaba, Leyte for the second quarter.		Shopping	April 4-11, 2019	April 12, 2019 up to 10:00 A.M.	04/19/19	April 22-29, 2019		29,600.00	29,600.00	

35	Purchase and delivery of Roadside Laborers, DPWH, Leyte Third District Engineering Office, Villaba, Leyte for the third quarter.	Competitive Bidding	July 8-15, 2019	July 16, 2019 up to 10:00 A.M.	07/17/19	July 24-30, 2019	1,661,900.00	1,661,900.00	
36	Purchase and delivery of Roadside Laborers, DPWH, Leyte Third District Engineering Office, Villaba, Leyte for the fourth quarter.	Shopping	September 23-30, 2019	October 1, 2019 up to 10:00 A.M.	10/02/19	October 3-9, 2019	29,600.00	29,600.00	
37	Purchase and delivery of Roadside Laborers Materials, DPWH, Leyte Third District Engineering Office, Villaba, Leyte for the first quarter.	Competitive Bidding	January 1-7, 2018	January 8, 2019 up to 10:00 A.M.	01/15/19	January 16-22, 2019	14,149,204.00	14,149,204.00	
38	Purchase and delivery of Roadside Laborers Materials, DPWH, Leyte Third District Engineering Office, Villaba, Leyte for the third quarter.	Competitive Bidding	July 8-15, 2019	July 16, 2019 up to 10:00 A.M.	07/17/19	July 24-30, 2019	15,123,204.00	15,123,204.00	
39	Purchase and delivery of Maintenance, Heavy Equipment and Service Vehicle, DPWH, Leyte Third District Engineering Office, Villaba, Leyte for the first quarter.	Competitive Bidding	January 1-7, 2018	January 8, 2019 up to 10:00 A.M.	01/15/19	January 16-22, 2019	10,502,542.00	10,502,542.00	
40	Purchase and delivery of Maintenance, Heavy Equipment and Service Vehicle, DPWH, Leyte Third District Engineering Office, Villaba, Leyte for the third quarter.	Competitive Bidding	July 8-15, 2019	July 16, 2019 up to 10:00 A.M.	07/17/19	July 24-30, 2019	11,140,391.00	11,140,391.00	
41	Purchase and delivery of Construction and Hardware Materials Supplies for use in the second quarter of the DPWH, Leyte Third District Engineering Office, Villaba, Leyte.	Competitive Bidding	April 3-10, 2019	April 11, 2019 up to 10:00 A.M.	04/18/19	April 19-26, 2019	1,210,000.00	1,210,000.00	
42	Purchase and delivery of Construction and Hardware Materials Supplies for use in the third quarter of the DPWH, Leyte Third District Engineering Office, Villaba, Leyte.	Shopping	September 3-10, 2019	September 11, 2019 up to 10:00 A.M.	09/18/19	September 19-26, 2019	759,000.00	759,000.00	
43	Purchase and delivery of Construction and Hardware Materials Supplies for use in the fourth quarter of the DPWH, Leyte Third District Engineering Office, Villaba, Leyte.	Shopping	November 4-11, 2019	November 12, 2019 up to 10:00 A.M.	11/19/19	November 20-27, 2019	855,000.00	855,000.00	

Prepared by:

LORENZO P. FIDEL, JR.
Head, Procurement Office

Recommended by:

CESAR V. MAKABENTA
BAC Chairman

Approved by:

CARLOS G. VELOSO
District Engineer