

(DPWH LEYTE 3RD DEO, VILABA, LEYTE)Final Annual Procurement Plan for FY

2021

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement /Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21IE0001	Construction of Flood Control, Barangay Tocio, Leyte, Leyte	Construction Section	Competitive Bidding	November 10-16, 2020	December 1, 2020	March 2, 2021	March 4, 2021	GoP	9,799,997.53		9,799,997.53	Const./Maint. Of Flood Mitigation Structure and Drainage Systems
21IE0002	Construction of Flood Control, Brgy. Macupa, Leyte, Leyte	Construction Section	Competitive Bidding	November 10-16, 2020	December 1, 2020	March 2, 2021	March 4, 2021	GoP	9,799,991.76		9,799,991.76	Const./Maint. Of Flood Mitigation Structure and Drainage Systems
21IE0003	Construction of Flood Control, Palarao, Leyte, Leyte	Construction Section	Competitive Bidding	November 10-16, 2020	December 1, 2020	March 2, 2021	March 4, 2021	GoP	9,799,989.39		9,799,989.39	Const./Maint. Of Flood Mitigation Structure and Drainage Systems
21IE0004	Network Development Program Road Widening-Tertiary Roads, Sto. Rosano-Vilaba Rd., K1004+456-K1004+813, Vilaba, Leyte	Construction Section	Competitive Bidding	November 10-16, 2020	December 1, 2020	March 2, 2021	March 4, 2021	GoP	9,799,978.06		9,799,978.06	Network Development Program - Road Widening - Tertiary Roads
21IE0005	Construction of Seawall, Barangay Ferdinand E. Marcos, Calubian, Leyte	Construction Section	Competitive Bidding	November 10-16, 2020	December 1, 2020	March 2, 2021	March 4, 2021	GoP	7,839,997.39		7,839,997.39	Const./Repair/Rehab./Imprv't. of Various Infrastructure including Local Projects - Local Roads
21IE0006	Construction of Local Roads, Brgy. Cahnigan-Barangay Malabio, Vilaba, Leyte	Construction Section	Competitive Bidding	November 10-16, 2020	December 1, 2020	Awaiting for availability of Funds for CY 2021	-	GoP	6,748,367.55		6,748,367.55	Const./Repair/Rehab./Imprv't. of Various Infrastructure including Local Projects - Local Roads
300116204421000	Asset Preservation-Preventive Maintenance-Secondary Roads, Sambulawan Jct.-Calaguise-Calubian Rd., K1003+811-K1003+840, K1003+855-K1004+100, Calubian, Leyte	Construction Section	Competitive Bidding	November 10-16, 2020	December 1, 2020	March 2, 2021	March 4, 2021	GoP	5,403,576.54		5,403,576.54	Asset Preservation Program- Preventive Maintenance - Secondary Roads
21IE0007	Construction of Seawall, Barangay Don Luis, Calubian, Leyte	Construction Section	Competitive Bidding	November 10-16, 2020	December 1, 2020	March 2, 2021	March 4, 2021	GoP	4,899,991.43		4,899,991.43	Const./Maint. Of Flood Mitigation Structure and Drainage Systems
320101107016000	Construction of Flood Control, Sitio Puruk 3, Brgy. Cagnocot, Vilaba, Leyte	Construction Section	Competitive Bidding	November 10-16, 2020	December 1, 2020	March 2, 2021	March 4, 2021	GoP	4,899,990.33		4,899,990.33	Const./Maint. Of Flood Mitigation Structure and Drainage Systems
21IE0009	Construction of Local Roads, Brgy. Silad, Vilaba, Leyte	Construction Section	Competitive Bidding	November 10-16, 2020	December 1, 2020	Awaiting for availability of Funds for CY 2021	-	GoP	4,949,981.88		4,949,981.88	Local Roads and Bridges
300117209883000	Construction of Flood Control, Barangay Poblacion Del Sur, Vilaba, Leyte	Construction Section	Competitive Bidding	November 10-16, 2020	December 2, 2020	March 2, 2021	March 4, 2021	GoP	4,899,977.10		4,899,977.10	Const./Maint. Of Flood Mitigation Structure and Drainage Systems
21IE0011	Construction of Local Roads, Sitio Danao, Duyan-Duyan, Barangay Basud, San Isidro, Leyte	Construction Section	Competitive Bidding	November 10-16, 2020	December 2, 2020	Awaiting for availability of Funds for CY 2021	-	GoP	3,959,930.06		3,959,930.06	Const./Repair/Rehab./Imprv't. of Various Infrastructure including Local Projects - Local Roads
21IE0012	Construction of Local Roads, Brgy. Paril, San Isidro, Leyte	Construction Section	Competitive Bidding	November 10-16, 2020	December 2, 2020	March 2, 2021	March 4, 2021	GoP	3,959,940.12		3,959,940.12	Local Roads and Bridges
300117209882000	Construction of Local Roads, Sitio Libas, Barangay Palarao, Leyte, Leyte	Construction Section	Competitive Bidding	November 10-16, 2020	December 2, 2020	March 2, 2021	March 4, 2021	GoP	3,959,919.52		3,959,919.52	Local Roads and Bridges
21IE0014	Construction of Local Roads, Brgy. Cagnocot, Vilaba, Leyte	Construction Section	Competitive Bidding	November 10-16, 2020	December 2, 2020	Awaiting for availability of Funds for CY 2021	-	GoP	1,979,948.68		1,979,948.68	Local Roads and Bridges
300117209879000	Construction of Local Roads, Brgy. Cagnocot, Vilaba, Leyte	Construction Section	Competitive Bidding	November 10-16, 2020	December 2, 2020	Awaiting for availability of Funds for CY 2021	-	GoP	1,979,960.43		1,979,960.43	Local Roads and Bridges
21IE0016	Construction of Local Roads, Sitio Obo-ob, Barangay Campokpok, Tabango, Leyte	Construction Section	Competitive Bidding	November 10-16, 2020	December 2, 2020	Awaiting for availability of Funds for CY 2021	-	GoP	989,945.48		989,945.48	Const./Repair/Rehab./Imprv't. of Various Infrastructure including Local Projects - Local Roads
300116204420000	Construction of Local Roads, Palid I-Palid II, Leyte, Leyte	Construction Section	Competitive Bidding	November 10-16, 2020	December 2, 2020	Awaiting for availability of Funds for CY 2021	-	GoP	2,969,979.66		2,969,979.66	Local Roads and Bridges
21IE0018	Construction of Local Roads, Brgy. Libagong, Vilaba, Leyte	Construction Section	Competitive Bidding	November 10-16, 2020	December 2, 2020	Awaiting for availability of Funds for CY 2021	-	GoP	1,979,972.33		1,979,972.33	Local Roads and Bridges
300117209878000	Construction of Local Roads, Brgy. Libagong, Vilaba, Leyte	Construction Section	Competitive Bidding	November 10-16, 2020	December 2, 2020	Awaiting for availability of Funds for CY 2021	-	GoP	1,979,972.33		1,979,972.33	Local Roads and Bridges

211E0020 300116204419000	Construction of Local Roads, JNR (DPWH)-Sliad, Villaba, Leyte	Construction Section	Competitive Bidding	November 13-19,2020	December 3, 2020	Awaiting for availability of Funds for CY 2021	-	GoP	9,899,991.04	9,899,991.04	Const./Repair/Rehab./Impv't, of Various Infrastructure including Local Projects - Local Roads
211E0021 320101107008000	Construction of Flood Control, Barangay Cristina, Calubian, Leyte	Construction Section	Competitive Bidding	November 13-19,2020	December 3, 2020	March 4, 2021	March 8, 2021	GoP	7,839,989.28	7,839,989.28	Const./Maint. Of Flood Mitigation Structure and Drainage Systems
211E0022 320101107013000	Construction of Flood Control, Sitio Cabibian, Brgy. Cagnocot, Villaba, Leyte	Construction Section	Competitive Bidding	November 13-19,2020	December 3, 2020	March 4, 2021	March 8, 2021	GoP	4,899,998.94	4,899,998.94	Const./Maint. Of Flood Mitigation Structure and Drainage Systems
211E0023 320101107015000	Construction of Flood Control, Sitio Sonlogon Barangay Campokpok, Tabango, Leyte	Construction Section	Competitive Bidding	November 13-19,2020	December 3, 2020	March 4, 2021	March 8, 2021	GoP	4,899,998.87	4,899,998.87	Const./Maint. Of Flood Mitigation Structure and Drainage Systems
211E0024 310203100483000	Network Development Program Road Widening-Tertiary Roads, San Isidro-Daja Rd., K1018+770-K1018+959, San Isidro, Leyte	Construction Section	Competitive Bidding	November 13-19,2020	December 3, 2020	March 4, 2021	March 8, 2021	GoP	9,799,996.89	9,799,996.89	Network Development Program - Road Widening - Tertiary Roads
211E0025 300106200743000	Construction of Calgit Flood Control, Calgit, Villaba, Leyte	Construction Section	Competitive Bidding	November 13-19,2020	December 3, 2020	Awaiting for availability of Funds for CY 2021	-	GoP	19,599,996.69	19,599,996.69	LP - Building and Other Structures-Flood Control Structures/Facilities
211E0026 320101107018000	Construction of Seawall, Poblacion, Calubian, Leyte	Construction Section	Competitive Bidding	November 13-19,2020	December 3, 2020	March 4, 2021	March 8, 2021	GoP	48,665,813.75	48,665,813.75	Const./Maint. Of Flood Mitigation Structure and Drainage Systems
211E0027 300211100186000	Preventive Maintenance Calubian Jct.-San Isidro-Tabango-Villaba-Palompon Rd., K1056+150-K1058+355, Villaba, Leyte	Maintenance Section	Competitive Bidding	November 13-19,2020	December 3, 2020	March 4, 2021	March 8, 2021	GoP	48,999,963.10	48,999,963.10	Convergence and Special Support Program - Special Road Fund - MVUC
211E0028 320101107019000	Construction of Seawall, Poblacion, Tabango, Leyte	Construction Section	Competitive Bidding	November 24-30,2020	December 14, 2020	March 4, 2021	March 8, 2021	GoP	48,665,817.77	48,665,817.77	Const./Maint. Of Flood Mitigation Structure and Drainage Systems
211E0029 310202100892000	Network Development Program Road Widening-Secondary Roads, Calubian Jct.-San Isidro-Tabango-Villaba-Palompon Rd., K1007+513-K1008+069, Calubian, Leyte	Construction Section	Competitive Bidding	November 24-30,2020	December 14, 2020	March 4, 2021	March 8, 2021	GoP	14,699,973.14	14,699,973.14	Network Development Program - Road Widening - Secondary Roads
211E0030 300107201284000	Construction of Flood Control, Barangay Maanda, Leyte, Leyte	Construction Section	Competitive Bidding	November 24-30,2020	December 14, 2020	March 4, 2021	March 8, 2021	GoP	1,959,989.83	1,959,989.83	LP - Building and Other Structures-Flood Control Structures/Facilities
211E0031 300107201285000	Construction of Flood Control, Barangay Hinabuyan, Villaba, Leyte	Construction Section	Competitive Bidding	November 24-30,2020	December 14, 2020	March 4, 2021	March 8, 2021	GoP	1,959,997.34	1,959,997.34	LP - Building and Other Structures-Flood Control Structures/Facilities
211E0032 300107201286000	Construction of Seawall (Repair), Barangay Culasi, Leyte, Leyte	Construction Section	Competitive Bidding	November 24-30,2020	December 14, 2020	March 4, 2021	March 8, 2021	GoP	1,959,994.83	1,959,994.83	LP - Building and Other Structures-Flood Control Structures/Facilities
211E0033 300107201289000	Construction of Seawall, Barangay Culasi, Leyte, Leyte	Construction Section	Competitive Bidding	November 24-30,2020	December 14, 2020	March 4, 2021	March 8, 2021	GoP	1,959,991.00	1,959,991.00	LP - Building and Other Structures-Flood Control Structures/Facilities
211E0034 310204101360000	Construction of By-Pass and Diversion Roads, Calguñi-Cabugaan Diversion Road, Leyte, Villaba, Leyte	Construction Section	Competitive Bidding	December 3-9,2020	December 23, 2020	March 4, 2021	March 8, 2021	GoP	34,649,974.40	34,649,974.40	Network Development Program - Construction of By-Pass and Diversion Roads
211E0035 300106200745000	Construction of Tide Embankment Protection, Barangay Suba, Villaba, Leyte	Construction Section	Competitive Bidding	December 3-9,2020	December 23, 2020	Awaiting for availability of Funds for CY 2021	-	GoP	29,399,995.42	29,399,995.42	LP - Building and Other Structures-Flood Control Structures/Facilities
211E0036 310109100700000	Asset Preservation-Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse, and Landslide-Tertiary Roads, Sto. Rosano-Villaba Rd., K1008+720-K1008+825, Villaba, Leyte	Construction Section	Competitive Bidding	December 3-9,2020	December 23, 2020	March 5, 2021	March 9, 2021	GoP	19,599,998.46	19,599,998.46	Asset Preservation Program- Preventive Maintenance- Tertiary Roads
211E0037 300116204415000	Construction of Villaba-Cabugos-Iligay-Tabunok Road, Villaba, Leyte	Construction Section	Competitive Bidding	December 3-9,2020	December 23, 2020	Awaiting for availability of Funds for CY 2021	-	GoP	9,899,964.28	9,899,964.28	Const./Repair/Rehab./Impv't, of Various Infrastructure including Local Projects - Local Roads
211E0038 300106200774000	Construction of Poblacion Del Norte Seawall, Villaba, Leyte	Construction Section	Competitive Bidding	December 3-9,2020	December 23, 2020	Awaiting for availability of Funds for CY 2021	-	GoP	5,879,991.94	5,879,991.94	LP - Building and Other Structures-Flood Control Structures/Facilities
211E0039 300109201058000	Construction of Box Culvert Spillway, Barangay Cahigan, Villaba, Leyte	Construction Section	Competitive Bidding	December 3-9,2020	December 23, 2020	March 5, 2021	March 9, 2021	GoP	3,919,994.95	3,919,994.95	Local Infrastructure Program - Flood Control and Drainage

21IE0040 300107201283000	Construction of Riprap, Sitio Kawayan, Barangay Sta. Rosa, Tabango, Leyte	Construction Section	Competitive Bidding	December 3-9 ,2020	December 23, 2020	Awaiting for availability of Funds for CY 2021	-	GoP	2,939,999.40		2,939,999.40	LIP - Building and Other Structures- Flood Control Structures/Facilities
21IE0041 300107201288000	Construction of Barangay A. Tumamak Flood Control, (Villaba Comprehensive National High School), Villaba, Leyte	Construction Section	Competitive Bidding	December 3-9 ,2020	December 23, 2020	Awaiting for availability of Funds for CY 2021	-	GoP	2,939,974.66		2,939,974.66	LIP - Building and Other Structures- Flood Control Structures/Facilities
21IE0042 300107201287000	Construction of Flood Control, Barangay Inangatan, Tabango, Leyte	Construction Section	Competitive Bidding	December 3-9 ,2020	December 23, 2020	Awaiting for availability of Funds for CY 2021	-	GoP	1,959,977.81		1,959,977.81	LIP - Building and Other Structures- Flood Control Structures/Facilities
21IE0043 300104224306000	Construction of Multipurpose Building, Brgy. Villalon, Calubian, Leyte	Construction Section	Competitive Bidding	December 4-10 ,2020	December 28, 2020	March 5, 2021	March 9, 2021	GoP	1,999,648.53		1,999,648.53	Local Infrastructure Program - Building and Other Structures
21IE0044 300104224285000	Construction of Multi-Purpose Building (Phase 2), Barangay Tinghub, Villaba, Leyte	Construction Section	Competitive Bidding	December 4-10 ,2020	December 28, 2020	March 5, 2021	March 9, 2021	GoP	1,979,959.00		1,979,959.00	Local Infrastructure Program - Building and Other Structures
21IE0045 300104224291000	Construction of Multipurpose Building, Brgy. Busay, San Isidro, Leyte	Construction Section	Competitive Bidding	December 4-10 ,2020	December 28, 2020	March 5, 2021	March 9, 2021	GoP	1,999,648.53		1,999,648.53	Local Infrastructure Program - Building and Other Structures
21IE0046 300104224303000	Construction of Multipurpose Building, Brgy. Calbugos, Villaba, Leyte	Construction Section	Competitive Bidding	December 4-10 ,2020	December 28, 2020	Awaiting for availability of Funds for CY 2021	-	GoP	1,999,648.53		1,999,648.53	Local Infrastructure Program - Building and Other Structures
21IE0047 300104224286000	Construction of Multi-Purpose Building (Phase 2), Barangay Tugas, Tabango, Leyte	Construction Section	Competitive Bidding	December 4-10 ,2020	December 28, 2020	March 5, 2021	March 9, 2021	GoP	1,979,677.06		1,979,677.06	Local Infrastructure Program - Building and Other Structures
21IE0048 300104224283000	Construction of Multi-Purpose Building (Phase 2), Barangay Sta. Cruz, Villaba, Leyte	Construction Section	Competitive Bidding	December 4-10 ,2020	December 28, 2020	March 5, 2021	March 9, 2021	GoP	1,979,905.11		1,979,905.11	Local Infrastructure Program - Building and Other Structures
21IE0049 300104224279000	Construction of Multi-Purpose Building (Phase 2), Barangay Castillon, Villaba, Leyte	Construction Section	Competitive Bidding	December 4-10 ,2020	December 28, 2020	March 5, 2021	March 9, 2021	GoP	1,979,974.78		1,979,974.78	Local Infrastructure Program - Building and Other Structures
21IE0050 300104224284000	Construction of Multi-Purpose Building (Phase 2), Barangay Tabunok, Villaba, Leyte	Construction Section	Competitive Bidding	December 4-10 ,2020	December 28, 2020	March 5, 2021	March 9, 2021	GoP	1,979,798.13		1,979,798.13	Local Infrastructure Program - Building and Other Structures
21IE0051 300104224281000	Construction of Multi-Purpose Building (Phase 2), Barangay New Balaan, Villaba, Leyte	Construction Section	Competitive Bidding	December 4-10 ,2020	December 28, 2020	March 5, 2021	March 9, 2021	GoP	1,979,944.33		1,979,944.33	Local Infrastructure Program - Building and Other Structures
21IE0052 300104224280000	Construction of Multi-Purpose Building (Phase 2), Barangay Fatima, Villaba, Leyte	Construction Section	Competitive Bidding	December 4-10 ,2020	December 28, 2020	March 5, 2021	March 9, 2021	GoP	1,979,865.72		1,979,865.72	Local Infrastructure Program - Building and Other Structures
21IE0053 300104224308000	Construction of Multipurpose Building, Sitio Palaypay Barangay Poblacon, Leyte, Leyte	Construction Section	Competitive Bidding	December 4-10 ,2020	December 28, 2020	March 5, 2021	March 9, 2021	GoP	1,999,648.53		1,999,648.53	Local Infrastructure Program - Building and Other Structures
21IE0054 310109100701000	Asset Preservation-Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse, and Landslide-Tertiary Roads, Tabango-Catron-La Fortuna-Maniwaan-Gimarco Rd., K1039+020-K1039+300, Tabango, Leyte	Construction Section	Competitive Bidding	December 4-10 ,2020	December 28, 2020	March 5, 2021	March 9, 2021	GoP	19,599,530.95		19,599,530.95	Asset Preservation Program- Preventive Maintenance- Tertiary Roads
21IE0055 300104224299000	Construction of Multipurpose Building, Brgy. Guadalupe, Calubian, Leyte	Construction Section	Competitive Bidding	December 22-28 ,2020	January 11, 2021	Awaiting for availability of Funds for CY 2021	-	GoP	1,979,648.54		1,979,648.54	Local Infrastructure Program - Building and Other Structures
21IE0056 300104224295000	Construction of Multipurpose Building, Brgy. Agas, Calubian, Leyte	Construction Section	Competitive Bidding	December 22-28 ,2020	January 11, 2021	Awaiting for availability of Funds for CY 2021	-	GoP	1,979,648.54		1,979,648.54	Local Infrastructure Program - Building and Other Structures
21IE0057 300104224304000	Construction of Multipurpose Building, Brgy. Bachao, Leyte, Leyte	Construction Section	Competitive Bidding	December 22-28 ,2020	January 11, 2021	Awaiting for availability of Funds for CY 2021	-	GoP	1,979,648.54		1,979,648.54	Local Infrastructure Program - Building and Other Structures
21IE0058 300104224307000	Construction of Multipurpose Building, Brgy. Tinocdugan, Leyte, Leyte	Construction Section	Competitive Bidding	December 22-28 ,2020	January 11, 2021	March 8, 2021	March 10, 2021	GoP	1,979,648.54		1,979,648.54	Local Infrastructure Program - Building and Other Structures
21IE0059 300104224293000	Construction of Multipurpose Building, Brgy. Juson, Calubian, Leyte	Construction Section	Competitive Bidding	December 22-28 ,2020	January 11, 2021	Awaiting for availability of Funds for CY 2021	-	GoP	1,979,648.54		1,979,648.54	Local Infrastructure Program - Building and Other Structures
21IE0060 300104224310000	Construction of Multipurpose Building, Brgy. Ul-og, Calubian, Leyte	Construction Section	Competitive Bidding	December 22-28 ,2020	January 11, 2021	Awaiting for availability of Funds for CY 2021	-	GoP	1,979,648.54		1,979,648.54	Local Infrastructure Program - Building and Other Structures
21IE0061 300104224298000	Construction of Multipurpose Building, Barangay Inalad, Calubian, Leyte	Construction Section	Competitive Bidding	December 22-28 ,2020	January 11, 2021	March 8, 2021	March 10, 2021	GoP	1,979,648.54		1,979,648.54	Local Infrastructure Program - Building and Other Structures
21IE0062 300104224294000	Construction of Multipurpose Building, Barangay Cristina, Calubian, Leyte	Construction Section	Competitive Bidding	December 22-28 ,2020	January 11, 2021	March 8, 2021	March 10, 2021	GoP	1,979,648.54		1,979,648.54	Local Infrastructure Program - Building and Other Structures

21IE0063 300104224297000	Construction of Multipurpose Building, Brgy. Cabalhin, Calubian, Leyte	Construction Section	Competitive Bidding	December 22-28 ,2020	January 11, 2021	Awaiting for availability of Funds for CY 2021	-	GoP	1,979,648.54		1,979,648.54	Local Inf. Infrastructure Program - Building and Other Structures
21IE0064 300104224296000	Construction of Multipurpose Building, Brgy. Anislagan, Calubian, Leyte	Construction Section	Competitive Bidding	December 22-28 ,2020	January 11, 2021	Awaiting for availability of Funds for CY 2021	-	GoP	1,979,648.54		1,979,648.54	Local Inf. Infrastructure Program - Building and Other Structures
21IE0065 300104224301000	Construction of Multipurpose Building, Brgy. Villahermosa, Calubian, Leyte	Construction Section	Competitive Bidding	December 22-28 ,2020	January 12, 2021	Awaiting for availability of Funds for CY 2021	-	GoP	1,979,648.54		1,979,648.54	Local Inf. Infrastructure Program - Building and Other Structures
21IE0066 3001042243292000	Construction of Multipurpose Building, Barangay Cantonghao, Calubian, Leyte	Construction Section	Competitive Bidding	December 22-28 ,2020	January 12, 2021	March 8, 2021	March 10, 2021	GoP	1,979,648.54		1,979,648.54	Local Inf. Infrastructure Program - Building and Other Structures
21IE0067 300104224309000	Construction of Multipurpose Building, Brgy. Ugbon, Leyte,	Construction Section	Competitive Bidding	December 22-28 ,2020	January 12, 2021	Awaiting for availability of Funds for CY 2021	-	GoP	1,979,648.54		1,979,648.54	Local Inf. Infrastructure Program - Building and Other Structures
21IE0068 300104224290000	Construction of Multipurpose Building, Brgy. Igang, Calubian, Leyte	Construction Section	Competitive Bidding	December 22-28 ,2020	January 12, 2021	Awaiting for availability of Funds for CY 2021	-	GoP	1,979,648.54		1,979,648.54	Local Inf. Infrastructure Program - Building and Other Structures
21IE0069 300104224300000	Construction of Multipurpose Building, Brgy. Pailid I, Leyte,	Construction Section	Competitive Bidding	December 22-28 ,2020	January 12, 2021	Awaiting for availability of Funds for CY 2021	-	GoP	1,979,648.54		1,979,648.54	Local Inf. Infrastructure Program - Building and Other Structures
21IE0070 300104224302000	Construction of Multipurpose Building, Brgy. Laray, Calubian, Leyte	Construction Section	Competitive Bidding	December 22-28 ,2020	January 12, 2021	Awaiting for availability of Funds for CY 2021	-	GoP	1,979,648.54		1,979,648.54	Local Inf. Infrastructure Program - Building and Other Structures
21IE0071 300104224305000	Construction of Multipurpose Building, Brgy. Kawayan, Leyte,	Construction Section	Competitive Bidding	December 22-28 ,2020	January 12, 2021	Awaiting for availability of Funds for CY 2021	-	GoP	1,979,648.54		1,979,648.54	Local Inf. Infrastructure Program - Building and Other Structures
21IE0072 300104224288000	Construction of Multi-Purpose Building, Barangay Baco, Leyte,	Construction Section	Competitive Bidding	December 22-28 ,2020	January 12, 2021	March 8, 2021	March 10, 2021	GoP	1,959,984.77		1,959,984.77	Local Inf. Infrastructure Program - Building and Other Structures
21IE0073 300104224278000	Construction of Multi-Purpose Building (Barangay Hall), Butason II, Brgy. Butason II, Tabango, Leyte	Construction Section	Competitive Bidding	December 22-28 ,2020	January 12, 2021	March 8, 2021	March 10, 2021	GoP	1,959,989.41		1,959,989.41	Local Inf. Infrastructure Program - Building and Other Structures
21IE0074 300104224289000	Construction of Multi-Purpose Building, Brgy. Poblacion, Calubian, Leyte	Construction Section	Competitive Bidding	December 22-28 ,2020	January 12, 2021	Awaiting for availability of Funds for CY 2021	-	GoP	1,959,940.99		1,959,940.99	Local Inf. Infrastructure Program - Building and Other Structures
21IE0075 310204101361000	Construction of By-Pass and Diversion Roads, Sto. Rosario-Villaba Diversion Road, Leyte, Villaba, Leyte	Construction Section	Competitive Bidding	December 23-29 ,2020	January 13, 2021	March 8, 2021	March 10, 2021	GoP	34,299,107.80		34,299,107.80	Network Development Program - Construction of By-Pass and Diversion Roads
21IE0076 310305101392000	Widening of Permanent Bridge Abo-Abo Br. (B00087LT), along Lemon-Leyte-Biliran Rd., Leyte, Leyte	Construction Section	Competitive Bidding	December 23-29 ,2020	January 13, 2021	March 8, 2021	March 10, 2021	GoP	33,319,991.36		33,319,991.36	Bridge Program - Widening of Permanent Bridges
21IE0077 310108100696000	Asset Preservation-Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse, and Landslide-Secondary Roads, Calubian Jct.-San Isidro-Tabango-Villaba-Palompon Rd, K1010-757 – K1010-857, Calubian, Leyte	Construction Section	Competitive Bidding	December 23-29 ,2020	January 13, 2021	March 8, 2021	March 10, 2021	GoP	29,534,375.09		29,534,375.09	Asset Preservation Program- Preventive Maintenance - Secondary Roads
21IE0078 310109100699000	Asset Preservation-Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse, and Landslide- Tertiary Roads, Cabunga-an-Tabunok-Consuegra Rd, K1017+706 – K1018+010, Villaba, Leyte	Construction Section	Competitive Bidding	December 23-29 ,2020	January 13, 2021	March 8, 2021	March 10, 2021	GoP	19,599,729.22		19,599,729.22	Asset Preservation Program- Preventive Maintenance - Tertiary Roads
21IE0079 310202100863000	Network Development Program Road Widening-Secondary Roads, Lemon-Leyte-Biliran Rd., K0981+056-K0981+576, Leyte, Leyte	Construction Section	Competitive Bidding	December 23-29 ,2020	January 13, 2021	March 8, 2021	March 10, 2021	GoP	10,822,114.48		10,822,114.48	Network Development Program - Road Widening - Secondary Roads
21IE0080 300116204413000	Construction of Calubian-Jubay-Daja Road, Calubian, Leyte	Construction Section	Competitive Bidding	December 23-29 ,2020	January 13, 2021	Awaiting for availability of Funds for CY 2021	-	GoP	9,799,996.97		9,799,996.97	Const./Repair/Rehab./Impvt. of Various Infrastructure Including Local Projects - Local Roads
21IE0081 300116204412000	Concerting of Road along Junction National Road, Brgy. Libas Road, Leyte, Leyte	Construction Section	Competitive Bidding	December 23-29 ,2020	January 13, 2021	Awaiting for availability of Funds for CY 2021	-	GoP	9,799,991.22		9,799,991.22	Const./Repair/Rehab./Impvt. of Various Infrastructure Including Local Projects - Local Roads

21IE0082	300116204411000	Concreting of Road along Brgy. Dalupnes-Brgy. Jubay Road, Calubian, Leyte	Construction Section	Competitive Bidding	December 23-29, 2020	January 13, 2021	Awaiting for availability of Funds for CY 2021	-	GoP	9,799,967.18		9,799,967.18	Const./Repair/Rehab./Imprv't. of Various Infrastructure including Local Projects - Local Roads
21IE0083	300114200014000	Retrofitting/Strengthening of Permanent Bridge, Imbomal Bridge (B00132L.T), San Isidro, Leyte	Construction Section	Competitive Bidding	December 23-29, 2020	January 13, 2021	March 8, 2021	March 10, 2021	GoP	9,799,995.45		9,799,995.45	National Roads and Bridges
21IE0084	310202100884000	Network Development Program Road Widening-Secondary Roads, Sambulawan Jct.-Calaguise-Calubian Rd., K0988+1000 – K0987+559, Leyte, Leyte	Construction Section	Competitive Bidding	December 23-29, 2020	January 13, 2021	March 8, 2021	March 10, 2021	GoP	9,799,936.75		9,799,936.75	Network Development Program - Road Widening - Secondary Roads
21IE0085	300116204414000	Construction of Villaba-Abijao-Jalas-Buga-Buga Road, Villaba, Leyte	Construction Section	Competitive Bidding	December 23-29, 2020	January 13, 2021	Awaiting for availability of Funds for CY 2021	-	GoP	9,799,977.04		9,799,977.04	Const./Repair/Rehab./Imprv't. of Various Infrastructure including Local Projects - Local Roads
21IE0086	300203101826000	Construction/Improvement of Access Roads Leading to Declared Tourism Destination, Access Road Leading to Buga-Buga Hills, Villaba, Leyte	Construction Section	Competitive Bidding	December 23-29, 2020	January 13, 2021	March 9, 2021	March 11, 2021	GoP	6,820,993.64		6,820,993.64	Const./Imprv't. of Access Roads leading to Declared Tourism Destinations
21IE0087	300116204410000	Concreting of Road, Barangay Calaguise to Sitio Karawisan, Leyte, Leyte	Construction Section	Competitive Bidding	January 6-12, 2021	January 26, 2021	Awaiting for availability of Funds for CY 2021	-	GoP	13,327,990.60		13,327,990.60	Const./Repair/Rehab./Imprv't. of Various Infrastructure including Local Projects - Local Roads
21IE0088	300117209876000	Repair/Rehab. Of Road Slip along Cabungahan to Consuegra Road Calubugos Section, Villaba, Leyte	Construction Section	Competitive Bidding	January 6-12, 2021	January 26, 2021	Awaiting for availability of Funds for CY 2021	-	GoP	9,799,337.63		9,799,337.63	Const./Repair/Rehab./Imprv't. of Various Infrastructure including Local Projects - Local Roads
21IE0089	300117209873000	Concreting of Road, Brgy. Belen to Brgy. Sitio Pandacan, Villaba, Leyte	Construction Section	Competitive Bidding	January 6-12, 2021	January 26, 2021	Awaiting for availability of Funds for CY 2021	-	GoP	9,799,948.40		9,799,948.40	Const./Repair/Rehab./Imprv't. of Various Infrastructure including Local Projects - Local Roads
21IE0090	300117209871000	Concreting of Road, Brgy. Cahiñan, Villaba, Leyte	Construction Section	Competitive Bidding	January 6-12, 2021	January 26, 2021	Awaiting for availability of Funds for CY 2021	-	GoP	9,799,963.69		9,799,963.69	Const./Repair/Rehab./Imprv't. of Various Infrastructure including Local Projects - Local Roads
21IE0091	300117209874000	Concreting of Road, Brgy. Petroyo to Brgy. Villanueva, Calubian, Leyte	Construction Section	Competitive Bidding	January 6-12, 2021	January 26, 2021	Awaiting for availability of Funds for CY 2021	-	GoP	9,799,969.59		9,799,969.59	Const./Repair/Rehab./Imprv't. of Various Infrastructure including Local Projects - Local Roads
21IE0092	300117209872000	Concreting of Road, Brgy. New Balanac, Villaba, Leyte	Construction Section	Competitive Bidding	January 6-12, 2021	January 26, 2021	Awaiting for availability of Funds for CY 2021	-	GoP	4,899,943.55		4,899,943.55	Const./Repair/Rehab./Imprv't. of Various Infrastructure including Local Projects - Local Roads
21IE0093	300117209875000	Concreting of Road, Brgy. Hinabuyan to Brgy. Sta. Cruz, Villaba, Leyte	Construction Section	Competitive Bidding	January 6-12, 2021	January 26, 2021	Awaiting for availability of Funds for CY 2021	-	GoP	4,899,962.15		4,899,962.15	Const./Repair/Rehab./Imprv't. of Various Infrastructure including Local Projects - Local Roads
CID NO. 21IE0094	300121201246000	Construction of Water System, Barangay Palanac, Leyte, Leyte	Construction Section	Competitive Bidding	January 6-12, 2021	January 26, 2021	Awaiting for availability of Funds for CY 2021	-	GoP	1,979,761.62		1,979,761.62	Const./Maint. Of Flood Mitigation Structure and Drainage Systems
21IE0095	300116204416000	Rehabilitation/Upgrading of Roads, Barangay A. Tumamakumpsite-Municipal Cemetery	Construction Section	Competitive Bidding	January 7-13, 2021	January 27, 2021	Awaiting for availability of Funds for CY 2021	-	GoP	19,599,968.56		19,599,968.56	Rehab./Upgrading of Roads
21IE0096	310203100482000	Network Development Program Road Widening-Tertiary Roads, Cabungahan-Tabunok-Consuegra Rd., K1019+969-K1020+307, Villaba, Leyte	Construction Section	Competitive Bidding	January 7-13, 2021	January 27, 2021	March 9, 2021	March 11, 2021	GoP	9,799,930.31		9,799,930.31	Network Development Program - Road Widening - Tertiary Roads
21IE0097	300117209870000	Concreting of Road, Brgy. Cahiñan to Brgy. San Francisco, Villaba, Leyte	Construction Section	Competitive Bidding	January 7-13, 2021	January 27, 2021	Awaiting for availability of Funds for CY 2021	-	GoP	9,799,992.81		9,799,992.81	Const./Repair/Rehab./Imprv't. of Various Infrastructure including Local Projects - Local Roads
21IE0098	300104224311000	Rehabilitation of Multi-Purpose Building (Sports Complex), Pobacion, Calubian, Leyte	Construction Section	Competitive Bidding	January 7-13, 2021	January 27, 2021	March 9, 2021	March 11, 2021	GoP	2,449,346.61		2,449,346.61	Local Infrastructure Program - Building and Other Structures
21IE0099	300121201245000	Construction of Level 2 Water System, Brgy. Cabungahan, Villaba, Leyte	Construction Section	Competitive Bidding	January 7-13, 2021	January 27, 2021	March 9, 2021	March 11, 2021	GoP	1,977,818.72		1,977,818.72	Const./Maint. Of Flood Mitigation Structure and Drainage Systems

21IE0100	Construction of Local Access Road in Brgy. Libas, Leyte, 300116204417000	Construction Section	Competitive Bidding	January 8-14, 2021	January 28, 2021	Awaiting for availability of Funds for CY 2021	-	GoP	3,959,985.04	3,959,985.04	Cont./Repair/Rehab./Imprv't of Various Infrastructure including Local Projects - Local Roads
21IE0101	Construction of Multi-Purpose Building (Public Market), Brgy. Poblacion Del Sur, Villaba, Leyte 300104224287000	Construction Section	Competitive Bidding	January 8-14, 2021	January 28, 2021	March 9, 2021	March 11, 2021	GoP	8,819,951.73	8,819,951.73	Local Infrastructure Program - Building and Other Structures
21IE0102	Construction of Multi-Purpose Building, Brgy. Buga-buga, Villaba, Leyte 300104224282000	Construction Section	Competitive Bidding	January 8-14, 2021	January 28, 2021	Awaiting for availability of Funds for CY 2021	-	GoP	2,939,936.56	2,939,936.56	Local Infrastructure Program - Building and Other Structures
21IE0103	Construction (Completion) of Multi-Purpose Building (Barangay Health Station), Jubay, Calubian, Leyte 300104224277000	Construction Section	Competitive Bidding	January 8-14, 2021	January 28, 2021	March 9, 2021	March 11, 2021	GoP	1,469,921.50	1,469,921.50	Local Infrastructure Program - Building and Other Structures
21IE0104	Construction (Completion) of Multipurpose Building (Barangay Health Station), Biasong, San Isidro, Leyte 300104224275000	Construction Section	Competitive Bidding	January 8-14, 2021	January 28, 2021	March 9, 2021	March 11, 2021	GoP	1,469,921.50	1,469,921.50	Local Infrastructure Program - Building and Other Structures
21IE0105	Construction (Completion) of Multipurpose Building (Barangay Health Station), Catmon, Tabango, Leyte 300104224276000	Construction Section	Competitive Bidding	January 8-14, 2021	January 28, 2021	March 9, 2021	March 11, 2021	GoP	1,469,921.50	1,469,921.50	Local Infrastructure Program - Building and Other Structures

C.Y. 2021 CONSULTANCY

21CSIE-01	Conduct of Feasibility Study/Preliminary and Detailed Engineering (PDE) Activities, JNR Crossing - Cagnocot - Iligay Road Villaba Leyte for the Data Gathering, Surveys and Investigations for the Feasibility Study of Proposed Road Projects	Planning & Design Section	Competitive Bidding	-	-	March 12, 2021	March 15, 2021	GoP	8,599,890.41	8,599,890.41	Local Infrastructure Program - Building and Other Structures
21CSIE-02	Conduct of Feasibility Study/Preliminary and Detailed Engineering (PDE) Activities, JNR Abjiao - Jalas - Bugabuga - JNR Sio Rosario Villaba Road, Villaba Leyte for the Data Gathering, Surveys and Investigations for the Feasibility Study of Proposed Road Projects	Planning & Design Section	Competitive Bidding	-	-	March 12, 2021	March 15, 2021	GoP	9,700,000.89	9,700,000.89	Local Infrastructure Program - Building and Other Structures

Prepared by:

LORENZO P. FIDEL, JR.
Head, Procurement Office

Recommended by:

IMELDA V. DE CLARO
BAC- Chairman

Approved by:

CARLOS G. VELOSO
District Engineer

BY THE AUTHORITY
OF THE DISTRICT ENGINEER:
CESAR V. MAKABENTA
DIO ASSISTANT DISTRICT ENGINEER