

Department of Public Works and Highways

SOUTH COTABATO 2nd DISTRICT ENGINEERING OFFICE

General Santos City

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020 (CIVIL WORKS, GOODS AND SERVICES AND CONSULTING SERVICES)

Code (PAP)	Procurement Program/Project	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	MODE OF PROCUREMENT	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	Brief Description of program/Project
1	20MB0001 - Preventive Maintenance – Primary Roads - Makar-Marbel Rd – K1655+607-K1656+000	Construction Section	Yes	Public Bidding	November 28 December 4, 2019	December 17, 2019	January 6, 2020	January 7-16, 2020	GAA FY 2020	24,994,900.00		24,994,900.00	Asphalt Overlay
2	20MB0002 - Preventive Maintenance - Primary Roads - Marbel-Makar Rd – K1668+704-K1669+265	Construction Section	Yes	Public Bidding	November 21-27, 2019	December 10, 2019	January 6, 2020	January 7-16, 2020	GAA FY 2020	29,400,000.00		29,400,000.00	Asphalt Overlay
3	20MB0003 - Preventive Maintenance - Secondary Roads - Makar-Marbel Rd – K1656 + (-007)-K1656+290	Construction Section	Yes	Public Bidding	November 21-27, 2019	December 10, 2019	January 6, 2020	January 7-16, 2020	GAA FY 2020	17,640,000.00		17,640,000.00	Asphalt Overlay
4	20MB0004 - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse and Landslide - Secondary Roads Albert Morrow Blvd. - K1652+349-K1652+624	Construction Section	Yes	Public Bidding	December 2-8, 2019	December 23, 2019	January 16, 2020	January 17-26, 2020	GAA FY 2020	49,000,000.00		49,000,000.00	Slope Protection (Retaining Wall, Rubble Concrete) (B/S)
5	20MB0005 - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads – Primary Roads - Digos-Makar Rd – K1650 + 758 – K1651 + 293, K1651 + 597 – K1651 + 649	Construction Section	Yes	Public Bidding	December 2-8, 2019	December 23, 2019	January 16, 2020	January 17-26, 2020	GAA FY 2020	32,729,060.00		32,729,060.00	Construction of Drainage
6	20MB0006 - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads – Primary Roads - Makar-Marbel Rd – K1657 + 099 – K1657 + 500	Construction Section	Yes	Public Bidding	November 28 December 4, 2019	December 17, 2019	January 6, 2020	January 7-16, 2020	GAA FY 2020	19,600,000.00		19,600,000.00	Construction of reinforces concrete canal (RCBC type) (LS)
7	20MB0007 - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads – Secondary Roads -Jct Digos-Buayan Airport Rd – K1649+(-169)-K1649+651	Construction Section	Yes	Public Bidding	November 28 December 4, 2019	December 17, 2019	January 6, 2020	January 7-16, 2020	GAA FY 2020	39,200,000.00		39,200,000.00	Construction of Drainage

8	20MB0008 - Road Widening – Primary Roads- Digos-Makar Rd – K1643+584-K1645+892	Construction Section	Yes	Public Bidding	November 21-27, 2019	December 10, 2019	January 6, 2020	January 7-16, 2020	GAA FY 2020	50,131,750.00		50,131,750.00	Road Widening
9	20MB0009 - Road Widening – Secondary Roads- Albert Morrow Blvd – K1645 + (-801)-K1646+217	Construction Section	Yes	Public Bidding	December 2-8, 2019	December 23, 2019	January 16, 2020	January 17-26, 2020	GAA FY 2020	49,000,000.00		49,000,000.00	Road Widening
10	20MB0010 - Road Widening – Secondary Roads- Albert Morrow Blvd – K1647 + 217-K1649+217	Construction Section	Yes	Public Bidding	November 28-December 4, 2019	December 17, 2019	January 6, 2020	January 7-16, 2020	GAA FY 2020	49,000,000.00		49,000,000.00	Road Widening
11	20MB0011 - Road Concreting, Brgy. Calumpang, General Santos City	Construction Section	Yes	Public Bidding	November 21-27, 2019	December 10, 2019	January 6, 2020	January 7-16, 2020	GAA FY 2020	2,475,000.00		2,475,000.00	Road Concreting
12	20MB0012 - Road Widening – Secondary Roads- Makar-Kiamba Rd – K1660 + 750 – K1661 + 450, K1667 + 720 – K1669 + 100, K1673 + 000 – K1673 + 276	Construction Section	Yes	Public Bidding	November 28-December 4, 2019	December 17, 2019	January 6, 2020	January 7-16, 2020	GAA FY 2020	49,000,000.00		49,000,000.00	Road Widening
13	20MB0013 - Off-Carriageway Improvement – Primary Roads - Makar-Marbel Rd – K1655 + (-033) – K1660 + 453	Construction Section	Yes	Public Bidding	December 2-8, 2019	December 23, 2019	January 16, 2020	January 17-26, 2020	GAA FY 2020	48,020,000.00		48,020,000.00	Construction of bike lane (R/S), (B/S)
14	20MB0014 - Retrofitting/ Strengthening of Permanent Bridges - Matinao Br. (B01028MN) along Marbel-Makar Rd	Construction Section	Yes	Public Bidding	November 28-December 4, 2019	December 17, 2019	January 6, 2020	January 7-16, 2020	GAA FY 2020	11,760,000.00		11,760,000.00	Retrofitting of Bridge
15	20MB0015 - Construction of Flood Control/Concrete Revetment along Lower Silway River, Brgy. Labangal, General Santos City	Construction Section	Yes	Public Bidding	November 21-27, 2019	December 10, 2019	January 6, 2020	January 7-16, 2020	GAA FY 2020	49,000,000.00		49,000,000.00	Construction of Flood Control

16	20MB0016 - Construction of Flood Control/Concrete Revetment along Lower Sinawal River, Brgy. Apopong, General Santos City	Construction Section	Yes	Public Bidding	December 4-10, 2019	December 23, 2019	January 16, 2020	January 17-26, 2020	GAA FY 2020	39,200,000.00	39,200,000.00	Construction of Revetment
17	20MB0017 - Construction of Flood Control/Concrete Revetment along Makar River, Brgy. Labangal, General Santos City	Construction Section	Yes	Public Bidding	November 21-27, 2019	December 10, 2019	January 6, 2020	January 7-16, 2020	GAA FY 2020	39,200,000.00	39,200,000.00	Construction of Flood Control
18	20MB0018 - Construction of Flood Control/Concrete Revetment along Seguil River, Brgy. Bawing, General Santos City	Construction Section	Yes	Public Bidding	November 21-27, 2019	December 10, 2019	January 6, 2020	January 7-16, 2020	GAA FY 2020	39,200,000.00	39,200,000.00	Construction of Flood Control
19	20MB0019 - Construction of Flood Control/Concrete Revetment along Silway River P.I. 16, Brgy. City Heights, General Santos City	Construction Section	Yes	Public Bidding	November 21-27, 2019	December 10, 2019	January 6, 2020	January 7-16, 2020	GAA FY 2020	39,200,000.00	39,200,000.00	Construction of Flood Control
20	20MB0020 - Construction of Flood Control/Concrete Revetment along Tinagacan-Buayan River, Brgy. Tinagacan, General Santos City	Construction Section	Yes	Public Bidding	November 28-December 4, 2019	December 17, 2019	January 6, 2020	January 7-16, 2020	GAA FY 2020	39,200,000.00	39,200,000.00	Construction of Flood Control
21	20MB0021 - Construction of Flood Control/Concrete Revetment along Upper Makar River, Brgy. Fatima, General Santos City	Construction Section	Yes	Public Bidding	December 2-8, 2019	December 23, 2019	January 16, 2020	January 17-26, 2020	GAA FY 2020	38,612,000.00	38,612,000.00	Construction of Flood Control
22	20MB0022 - Construction of Flood Control/Concrete Revetment along Upper Sinawal River, Brgy. Sinawal, General Santos City	Construction Section	Yes	Public Bidding	November 28-December 4, 2019	December 17, 2019	January 6, 2020	January 7-16, 2020	GAA FY 2020	24,500,000.00	24,500,000.00	Construction of Flood Control
23	20MB0023 - Construction/Improvement of Access Roads leading to Airports Jct. Albert Morrow Boulevard-Jct. Filipino American Friendship Avenue leading to General Santos City International Airport, General Santos City, South Cotabato	Construction Section	Yes	Public Bidding	December 2-8, 2019	December 23, 2019	January 16, 2020	January 17-26, 2020	GAA FY 2020	4,704,000.00	4,704,000.00	Construction of Concrete Road

24	20MB0024 - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones, Blagan-Datal Laguh San Jose-Pao Pao Sinawal Road connecting to Gensan Diversion Road in support of the Agribusiness industry, General Santos City, South Cotabato	Construction Section	Yes	Public Bidding	December 2-8, 2019	December 23, 2019	January 16, 2020	January 17-26, 2020	GAA FY 2020	29,601,880.00		29,601,880.00	Construction of Concrete Road
25	20MB0025 - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones - NRJ Crossing Palkan-Lamcaliaf-Kalsangi Road connecting National Highway in support of Agribusiness, Polomolok, South Cotabato	Construction Section	Yes	Public Bidding	November 28-December 4, 2019	December 17, 2019	January 6, 2020	January 7-16, 2020	GAA FY 2020	19,600,000.00		19,600,000.00	PCCP (0.280 THK. 6.70M Width) = 800 LN.M. Cons of CHB Canal = 350.00 LN.M. Cons of Slope Protection (Grouted Riprap)=120.00 LN.M
26	20MB0026 - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones -Poblacion-San Isidro-Liberty-Pulabato-Palo Road connecting to HVCC Plantation Areas and Tampakan Public Market in support of Agribusiness Industry, Tampakan, South Cotabato	Construction Section	Yes	Public Bidding	November 21-27, 2019	December 10, 2019	January 6, 2020	January 7-16, 2020	GAA FY 2020	19,600,000.00		19,600,000.00	Construction of Concrete Road
27	20MB0027 - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones - Upper Klinan Junction to Polo Road leading to Processing Centers, Polomolok, South Cotabato	Construction Section	Yes	Public Bidding	December 2-8, 2019	December 23, 2019	January 16, 2020	January 17-26, 2020	GAA FY 2020	19,600,000.00		19,600,000.00	Construction of Concrete Road
28	20MB0028 - Road Concreting and Construction of Lined Canal, Brgy. Kipalbig, Tampakan	Construction Section	Yes	Public Bidding	November 29-December 5, 2019	December 19, 2019	January 6, 2020	January 7-16, 2020	GAA FY 2020	1,980,000.00		1,980,000.00	Construction of Concrete Road, Construction of Lined Canal
29	20MB0029 - Road Concreting and Construction of Road Canal, Brgy. San Isidro, Tampakan	Construction Section	Yes	Public Bidding	November 29-December 5, 2019	December 19, 2019	January 6, 2020	January 7-16, 2020	GAA FY 2020	1,980,000.00		1,980,000.00	Construction of Concrete Road

30	20MB0030 - Construction (Completion and Expansion) of Multi-Purpose Building (2nd Level), Brgy. Dadiangas East, General Santos City, South Cotabato	Construction Section	Yes	Public Bidding	December 2-8, 2019	December 23, 2019	January 16, 2020	January 17-26, 2020	GAA FY 2020	2,475,000.00		2,475,000.00	Construction of MPB
31	20MB0031 - Construction (Completion) of Multi-Purpose Building (Evacuation Center), Brgy. Apopong General Santos City, South Cotabato	Construction Section	Yes	Public Bidding	November 29-December 5, 2019	December 19, 2019	January 6, 2020	January 7-16, 2020	GAA FY 2020	2,475,000.00		2,475,000.00	Construction of MPB
32	20MB0032 - Construction of Multi-Purpose Building, Purok 23 Estabillo, Brgy. Lagao, General Santos City, South Cotabato	Construction Section	Yes	Public Bidding	February 20-26, 2020	March 10, 2020	March 25, 2020	March 26 - April 3, 2020	GAA FY 2020	2,475,000.00		2,475,000.00	Construction of MPB
33	20MB0033 - Construction (Completion) of Multi-Purpose Building, Brgy. Upper Labay, General Santos City, South Cotabato	Construction Section	Yes	Public Bidding	December 2-8, 2019	December 23, 2019	January 16, 2020	January 17-26, 2020	GAA FY 2020	2,475,000.00		2,475,000.00	Construction of MPB
34	20MB0034 - Construction of Multi-Purpose Building (Evacuation Center), Brgy. City Heights, General Santos City, South Cotabato	Construction Section	Yes	Public Bidding	November 29-December 5, 2019	December 19, 2019	January 6, 2020	January 7-16, 2020	GAA FY 2020	2,475,000.00		2,475,000.00	Construction of MPB
35	20MB0035 - Construction of Multi-Purpose Building (Evacuation Center), Brgy. San Isidro, General Santos City, South Cotabato	Construction Section	Yes	Public Bidding	November 29-December 5, 2019	December 20, 2019	January 6, 2020	January 7-16, 2020	GAA FY 2020	2,475,000.00		2,475,000.00	Construction of MPB
36	20MB0036 -Road Concreting, Koronadal Proper, Polomolok, South Cotabato	Construction Section	Yes	Public Bidding	February 20-26, 2020	March 10, 2020	March 25, 2020	March 26 - April 3, 2020	GAA FY 2020	2,475,000.00		2,475,000.00	Construction of MPB
37	20MB0037 - Construction of Multi-Purpose Building 2, Brgy. Dadiangas South, General Santos City, South Cotabato	Construction Section	Yes	Public Bidding	November 29-December 5, 2019	December 19, 2019	January 6, 2020	January 7-16, 2020	GAA FY 2020	2,475,000.00		2,475,000.00	Construction of MPB
38	20MB0038 - Construction of Multi-Purpose Building, Brgy. Baluan, General Santos City, South Cotabato	Construction Section	Yes	Public Bidding	November 29-December 5, 2019	December 19, 2019	January 6, 2020	January 7-16, 2020	GAA FY 2020	2,475,000.00		2,475,000.00	Construction of MPB
39	20MB0039 - Construction of Multi-Purpose Building, Brgy. Batomelong, General Santos City, South Cotabato	Construction Section	Yes	Public Bidding	November 29-December 5, 2019	December 20, 2019	January 6, 2020	January 7-16, 2020	GAA FY 2020	2,475,000.00		2,475,000.00	Construction of MPB

40	20MB0040 - Construction of Multi-Purpose Building, Brgy. Buayan, General Santos City, South Cotabato	Construction Section	Yes	Public Bidding	November 21-27, 2019	December 10, 2019	January 6, 2020	January 7-16, 2020	GAA FY 2020	2,475,000.00		2,475,000.00	Construction of MPB
41	20MB0041 - Construction of Multi-Purpose Building, Brgy. Ligaya, General Santos City, South Cotabato	Construction Section	Yes	Public Bidding	November 21-27, 2019	December 11, 2019	January 6, 2020	January 7-16, 2020	GAA FY 2020	2,475,000.00		2,475,000.00	Construction of MPB
42	20MB0042 - Construction of Multi-Purpose Building, Brgy. Mabuhay, General Santos City, South Cotabato	Construction Section	Yes	Public Bidding	November 29-December 5, 2019	December 19, 2019	January 6, 2020	January 7-16, 2020	GAA FY 2020	2,475,000.00		2,475,000.00	Construction of MPB
43	20MB0043 - Construction of Multi-Purpose Building, Brgy. Siguel, General Santos City, South Cotabato	Construction Section	Yes	Public Bidding	November 28-December 4, 2019	December 17, 2019	January 6, 2020	January 7-16, 2020	GAA FY 2020	2,475,000.00		2,475,000.00	Construction of MPB
44	20MB0044 - Construction of Multi-Purpose Building, Brgy. Tambler, General Santos City, South Cotabato	Construction Section	Yes	Public Bidding	November 28-December 4, 2019	December 17, 2019	January 6, 2020	January 7-16, 2020	GAA FY 2020	2,475,000.00		2,475,000.00	Construction of MPB
45	20MB0045 - Rehabilitation of Multi-Purpose Building (TBDOTS Building), Brgy. Bula, General Santos City, South Cotabato	Construction Section	Yes	Public Bidding	December 2-8, 2019	December 23, 2019	January 16, 2020	January 17-26, 2020	GAA FY 2020	2,475,000.00		2,475,000.00	Construction of MPB
46	20MB0046 - Construction of Multi-Purpose Building (Infirmary), Brgy. Poblacion, tampakan, South Cotabato	Construction Section	Yes	Public Bidding	February 20-26, 2020	March 10, 2020	March 25, 2020	March 26 - April 3, 2020	GAA FY 2020	29,700,000.00		29,700,000.00	Construction of MPB
47	20MB0047 - Construction of Multi-Purpose Building within Government Center, City Hall Drive, General Santos City, South Cotabato	Construction Section	Yes	Public Bidding	February 20-26, 2020	March 10, 2020	March 25, 2020	March 26 - April 3, 2020	GAA FY 2020	19,800,000.00		19,800,000.00	Construction of MPB
48	20MB0048 - Construction of Multi-Purpose Building of Satellite Market, Brgy. Simbo, Tupi, South Cotabato	Construction Section	Yes	Public Bidding	November 29-December 5, 2019	December 19, 2019	January 6, 2020	January 7-16, 2020	GAA FY 2020	1,980,000.00		1,980,000.00	Construction of MPB
49	20MB0049 - Construction of Multi-Purpose Building, Balunto Elementary School, Labangal, General Santos City	Construction Section	Yes	Public Bidding	November 29-December 5, 2019	December 19, 2019	January 6, 2020	January 7-16, 2020	GAA FY 2020	2,970,000.00		2,970,000.00	Construction of MPB
50	20MB0050 - Construction of Multi-Purpose Building, Brgy. Poblacion, Tampakan, South Cotabato, 1st LD	Construction Section	Yes	Public Bidding	December 6-12, 2019	December 27, 2019	January 13, 2020	January 14-23, 2020	GAA FY 2020	1,000,000.00		1,000,000.00	Construction of MPB

51	20MB0051 - Construction of Multi-Purpose Building, Barangay Tinagacan, General Santos City, South Cotabato	Construction Section	Yes	Public Bidding	November 21-27, 2019	December 11, 2019	January 6, 2020	January 7-16, 2020	GAA FY 2020	2,970,000.00		2,970,000.00	Construction of MPB
52	20MB0052 - Construction of Drainage Structure (Lined Canal), Brgy. Upper Klinan, Polomolok, South Cotabato, 1st LD	Construction Section	Yes	Public Bidding	December 6-12, 2019	December 27, 2019	January 13, 2020	January 14-23, 2020	GAA FY 2020	1,782,000.00		1,782,000.00	Construction of Lined Canal
53	20MB0053 - Construction of Multi-Purpose Building, Brgy. Kinan 6, Polomolok, South Cotabato	Construction Section	Yes	Public Bidding	November 28-December 4, 2019	December 17, 2019	January 6, 2020	January 7-16, 2020	GAA FY 2020	1,782,000.00		1,782,000.00	Construction of MPB
54	20MB0054 - Construction of Multi-Purpose Building, Brgy. Lambayong, Tampakan, South Cotabato	Construction Section	Yes	Public Bidding	December 2-8, 2019	December 23, 2019	January 16, 2020	January 17-26, 2020	GAA FY 2020	1,782,000.00		1,782,000.00	Construction of MPB
55	20MB0055 - Construction of Multi-Purpose Building, Brgy. Lampitak, Tampakan, South Cotabato	Construction Section	Yes	Public Bidding	November 28-December 4, 2019	December 17, 2019	January 6, 2020	January 7-16, 2020	GAA FY 2020	1,782,000.00		1,782,000.00	Construction of MPB
56	20MB0056 - Construction of Multi-Purpose Building, Brgy. Landan, Polomolok, South Cotabato	Construction Section	Yes	Public Bidding	November 21-27, 2019	December 11, 2019	January 6, 2020	January 7-16, 2020	GAA FY 2020	1,782,000.00		1,782,000.00	Construction of MPB
57	20MB0057 - Construction of Multi-Purpose Building, Brgy. Lapu, Polomolok, South Cotabato	Construction Section	Yes	Public Bidding	November 21-27, 2019	December 11, 2019	January 6, 2020	January 7-16, 2020	GAA FY 2020	1,782,000.00		1,782,000.00	Construction of MPB
58	20MB0058 - Road Concreting, Crossing Palkan, Polomolok, South Cotabato	Construction Section	Yes	Public Bidding	February 20-26, 2020	March 10, 2020	March 25, 2020	March 26 - April 3, 2020	GAA FY 2020	1,782,000.00		1,782,000.00	Construction of MPB
59	20MB0059 - Construction of Multi-Purpose Building, Prk. Kaunlaran, Brgy. Poblacion, Polomolok, South Cotabato	Construction Section	Yes	Public Bidding	December 2-8, 2019	December 23, 2019	January 16, 2020	January 17-26, 2020	GAA FY 2020	1,782,000.00		1,782,000.00	Construction of MPB
60	20MB0060 - Construction of Multi-Purpose Building, Prk. Dignadice, Brgy. Poblacion, Polomolok, South Cotabato	Construction Section	Yes	Public Bidding	December 2-8, 2019	December 23, 2019	January 16, 2020	January 17-26, 2020	GAA FY 2020	1,782,000.00		1,782,000.00	Construction of MPB

61	20MB0061 - Construction of Multi-Purpose Building, Brgy. Poblacion, Tampakan, South Cotabato	Construction Section	Yes	Public Bidding	November 28 December 4, 2019	December 18, 2019	January 6, 2020	January 7-16, 2020	GAA FY 2020	2,475,000.00		2,475,000.00	Construction of MPB
62	20MB0062 - Construction of Multi-Purpose Building, Brgy. Silway 7, Polomolok, South Cotabato	Construction Section	Yes	Public Bidding	November 21-27, 2019	December 11, 2019	January 6, 2020	January 7-16, 2020	GAA FY 2020	1,782,000.00		1,782,000.00	Construction of MPB
63	20MB0063 - Road Concreting of Purok 1 and 2. Brgy. Acmonan, Tupi, South Cotabato 1st LD	Construction Section	Yes	Public Bidding	December 6-12, 2019	December 27, 2019	January 13, 2020	January 14-23, 2020	GAA FY 2020	1,782,000.00		1,782,000.00	Road Concreting
64	20MB0064 - Construction of Multi-Purpose Building, Brgy. Sta. Cruz, Tampakan, South Cotabato	Construction Section	Yes	Public Bidding	November 29 December 5, 2019	December 19, 2019	January 6, 2020	January 7-16, 2020	GAA FY 2020	1,980,000.00		1,980,000.00	Construction of MPB
65	20MB0065 - Construction of Multi-Purpose Building, Brgy. Lumakil, Polomolok, South Cotabato	Construction Section	Yes	Public Bidding	November 28 December 4, 2019	December 18, 2019	January 6, 2020	January 7-16, 2020	GAA FY 2020	1,683,000.00		1,683,000.00	Construction of MPB
66	20MB0066 - Construction of Multi-Purpose Building, Ligaya, General Santos City	Construction Section	Yes	Public Bidding	November 28 December 4, 2019	December 18, 2019	January 6, 2020	January 7-16, 2020	GAA FY 2020	2,970,000.00		2,970,000.00	Construction of MPB
67	20MB0067 - Construction of Multi-Purpose Building, New 27th Infantry Brigade, Philippine Army, Brgy. Poblacion, Tupi, South Cotabato	Construction Section	Yes	Public Bidding	November 29 December 5, 2019	December 19, 2019	January 6, 2020	January 7-16, 2020	GAA FY 2020	2,475,000.00		2,475,000.00	Construction of MPB
68	20MB0068 - Construction of Multi-Purpose Building, P. Kindat Elementary School, Labangal, General Santos City	Construction Section	Yes	Public Bidding	November 28 December 4, 2019	December 18, 2019	January 6, 2020	January 7-16, 2020	GAA FY 2020	2,970,000.00		2,970,000.00	Construction of MPB
69	20MB0069 - Construction of Multi-Purpose Building, Brgy. Poblacion, Tupi, South Cotabato, 1st LD	Construction Section	Yes	Public Bidding	December 6-12, 2019	December 27, 2019	January 13, 2020	January 14-23, 2020	GAA FY 2020	1,980,000.00		1,980,000.00	Construction of MPB
70	20MB0070 - Construction of Multi-Purpose Building, Purok 10B, San Isidro, Poblacion, Tupi, South Cotabato	Construction Section	Yes	Public Bidding	November 28 December 4, 2019	December 18, 2019	January 6, 2020	January 7-16, 2020	GAA FY 2020	1,980,000.00		1,980,000.00	Construction of MPB

71	20MB0071 - Construction of Multi-Purpose Building, Purok 6, Brgy. Glamang, General Santos City, South Cotabato	Construction Section	Yes	Public Bidding	February 20-26, 2020	March 10, 2020	March 25, 2020	March 26 - April 3, 2020	GAA FY 2020	1,485,000.00		1,485,000.00	Construction of MPB
72	20MB0072 - Construction of Multi-Purpose Building, Purok 22, Bagong Pag-asa, Mabuhay, General Santos City	Construction Section	Yes	Public Bidding	November 28 December 4, 2019	December 17, 2019	January 6, 2020	January 7-16, 2020	GAA FY 2020	1,980,000.00		1,980,000.00	Construction of MPB
73	20MB0073 - Construction of Multi-Purpose Building, Purok 28, Dacville, Mabuhay, General Santos City	Construction Section	Yes	Public Bidding	November 28 December 4, 2019	December 18, 2019	January 6, 2020	January 7-16, 2020	GAA FY 2020	1,980,000.00		1,980,000.00	Construction of MPB
74	20MB0074 - Construction of Multi-Purpose Building, Purok 4, Lanton, Apopong, General Santos City	Construction Section	Yes	Public Bidding	November 28 December 4, 2019	December 18, 2019	January 6, 2020	January 7-16, 2020	GAA FY 2020	2,970,000.00		2,970,000.00	Construction of MPB
75	20MB0075 - Construction of Multi-Purpose Building, Purok 6, Malayang Nayon, Mabuhay, General Santos City	Construction Section	Yes	Public Bidding	November 28 December 4, 2019	December 18, 2019	January 6, 2020	January 7-16, 2020	GAA FY 2020	1,980,000.00		1,980,000.00	Construction of MPB
76	20MB0076 - Construction of Multi-Purpose Building, Purok Blagan, San Jose, General Santos City	Construction Section	Yes	Public Bidding	November 30 December 6, 2019	December 23, 2019	January 16, 2020	January 17-26, 2020	GAA FY 2020	2,970,000.00		2,970,000.00	Construction of MPB
77	20MB0077 - Construction of Water System with overhead tank, Polomolok, South Cotabato	Construction Section	Yes	Public Bidding	February 20-26, 2020	March 10, 2020	March 25, 2020	March 26 - April 3, 2020	GAA FY 2020	2,970,000.00		2,970,000.00	Construction of MPB
78	20MB0078 - Construction of Multi-Purpose Building, Purok DOLE, Gawad, Brgy. Cannery Site, Polomolok, South Cotabato	Construction Section	Yes	Public Bidding	November 30 December 6, 2019	December 23, 2019	January 16, 2020	January 17-26, 2020	GAA FY 2020	2,475,000.00		2,475,000.00	Construction of MPB
79	20MB0079 - Construction of Multi-Purpose Building, Purok Macarandan, Brgy. Palkan, Polomolok, South Cotabato	Construction Section	Yes	Public Bidding	November 30 December 6, 2019	December 23, 2019	January 16, 2020	January 17-26, 2020	GAA FY 2020	1,485,000.00		1,485,000.00	Construction of MPB
80	20MB0080 - Construction of Multi-Purpose Building, Purok Maharlika, Brgy. Magsaysay, Polomolok, South Cotabato	Construction Section	Yes	Public Bidding	November 21-27, 2019	December 11, 2019	January 6, 2020	January 7-16, 2020	GAA FY 2020	2,475,000.00		2,475,000.00	Construction of MPB

81	20MB0081 - Construction of Multi-Purpose Building, Purok Malinawon, Calumpang, General Santos City	Construction Section	Yes	Public Bidding	November 28 December 4, 2019	December 18, 2019	January 6, 2020	January 7-16, 2020	GAA FY 2020	2,970,000.00		2,970,000.00	Construction of MPB
82	20MB0082 - Construction of Multi-Purpose Building, Brgy. Silway 8, Polomolok, South Cotabato	Construction Section	Yes	Public Bidding	December 6-12, 2019	December 27, 2019	January 13, 2020	January 14-23, 2020	GAA FY 2020	1,485,000.00		1,485,000.00	Construction of MPB
83	20MB0083 - Construction of Multi-Purpose Building, Purok Polotana, Brgy. Cannery Site, Polomolok, South Cotabato	Construction Section	Yes	Public Bidding	November 29 December 5, 2019	December 19, 2019	January 6, 2020	January 7-16, 2020	GAA FY 2020	1,683,000.00		1,683,000.00	Construction of MPB
84	20MB0084 - Construction of Multi-Purpose Building, Purok Salada, Brgy. Poblacion, Polomolok, South Cotabato	Construction Section	Yes	Public Bidding	November 21-27, 2019	December 11, 2019	January 6, 2020	January 7-16, 2020	GAA FY 2020	1,485,000.00		1,485,000.00	Construction of MPB
85	20MB0085 - Construction of Multi-Purpose Building, Purok San Miguel, Calumpang, General Santos City	Construction Section	Yes	Public Bidding	November 30 December 6, 2019	December 23, 2019	January 16, 2020	January 17-26, 2020	GAA FY 2020	2,970,000.00		2,970,000.00	Construction of MPB
86	20MB0086 - Construction of Multi-Purpose Building, Purok Sta. Cruz, Brgy. Cannery Site, Polomolok, South Cotabato	Construction Section	Yes	Public Bidding	November 30 December 6, 2019	December 23, 2019	January 16, 2020	January 17-26, 2020	GAA FY 2020	1,584,000.00		1,584,000.00	Construction of MPB
87	20MB0087 - Construction of Multi-Purpose Building, Purok Summerlight, Brgy. Magsaysay, Polomolok, South Cotabato	Construction Section	Yes	Public Bidding	November 29 December 5, 2019	December 19, 2019	January 6, 2020	January 7-16, 2020	GAA FY 2020	1,485,000.00		1,485,000.00	Construction of MPB
88	20MB0088 - Construction of Multi-Purpose Building, Purok Tuyac, Brgy. Cannery Site, Polomolok, South Cotabato	Construction Section	Yes	Public Bidding	November 30 December 6, 2019	December 23, 2019	January 16, 2020	January 17-26, 2020	GAA FY 2020	2,475,000.00		2,475,000.00	Construction of MPB
89	20MB0089 - Construction of Multi-Purpose Building, Saludin Anas Elementary School, Labangal, General Santos City	Construction Section	Yes	Public Bidding	November 21-27, 2019	December 11, 2019	January 6, 2020	January 7-16, 2020	GAA FY 2020	2,970,000.00		2,970,000.00	Construction of MPB
90	20MB0090 - Construction of Multi-Purpose Building, Ligaya High School, Ligaya, General Santos City	Construction Section	Yes	Public Bidding	November 21-27, 2019	December 11, 2019	January 6, 2020	January 7-16, 2020	GAA FY 2020	2,970,000.00		2,970,000.00	Construction of MPB

91	20MB0091 - Extension of Barangay Multi-Purpose Building, Dadiangas East, General Santos City	Construction Section	Yes	Public Bidding	December 2-8, 2019	December 23, 2019	January 16, 2020	January 17-26, 2020	GAA FY 2020	4,950,000.00		4,950,000.00	Construction of MPB
92	20MB0092 - Concreting of Road at Barangay Lagao, General Santos City	Construction Section	Yes	Public Bidding	November 29-December 5, 2019	December 19, 2019	January 6, 2020	January 7-16, 2020	GAA FY 2020	19,600,000.00		19,600,000.00	Construction of Concrete Road
93	20MB0093 - Concreting of Road at Barangay Ligaya, General Santos City	Construction Section	Yes	Public Bidding	December 2-8, 2019	December 23, 2019	January 16, 2020	January 17-26, 2020	GAA FY 2020	19,600,000.00		19,600,000.00	Construction of Concrete Road
94	20MB0094 - Road Concreting at Purok 5 from R. Buenafe Residence to Barangay Buayan Boundary, Brgy. Ligaya, General Santos City	Construction Section	Yes	Public Bidding	December 2-8, 2019	December 23, 2019	January 16, 2020	January 17-26, 2020	GAA FY 2020	19,600,000.00		19,600,000.00	Construction of Concrete Road
95	20MB0095 - Road Concreting, including drainage, Amgoo, Brgy. Landan (Access Road leading to a Wellness Village for Blaen Tribe), Polomolok, South Cotabato	Construction Section	Yes	Public Bidding	December 2-8, 2019	December 23, 2019	January 16, 2020	January 17-26, 2020	GAA FY 2020	29,400,000.00		29,400,000.00	Construction of Concrete Road
96	20MB0096 - Construction of Road from San Vicente going to Buscano High School, Brgy. Olympog, General Santos City	Construction Section	Yes	Public Bidding	November 30-December 6, 2019	December 23, 2019	January 16, 2020	January 17-26, 2020	GAA FY 2020	2,970,000.00		2,970,000.00	Construction of Concrete Road
97	20MB0097 - Construction of Road, Purok 6, Katangawan, General Santos City	Construction Section	Yes	Public Bidding	December 2-8, 2019	December 23, 2019	January 16, 2020	January 17-26, 2020	GAA FY 2020	3,960,000.00		3,960,000.00	Construction of Concrete Road
98	20MB0098 - Construction (Upgrading and Expansion) of Blagan Water System, Brgy. San Jose, General Santos City, South Cotabato	Construction Section	Yes	Public Bidding	December 2-8, 2019	December 23, 2019	January 16, 2020	January 17-26, 2020	GAA FY 2020	2,475,000.00		2,475,000.00	Construction of Water System
99	20MB0099 - Construction of Water System (Level II), Brgy. Olympog, General Santos City, South Cotabato	Construction Section	Yes	Public Bidding	November 30-December 6, 2019	December 23, 2019	January 16, 2020	January 17-26, 2020	GAA FY 2020	2,450,000.00		2,450,000.00	Construction of Water System
100	20MB0100 - Construction of Water System (Level II), Brgy. Sinawal, General Santos City, South Cotabato	Construction Section	Yes	Public Bidding	December 2-8, 2019	December 23, 2019	January 16, 2020	January 17-26, 2020	GAA FY 2020	2,475,000.00		2,475,000.00	Construction of Water System

101	20MB0101 - Construction of Water System (Level II), Brgy. Tinagacan, General Santos City, South Cotabato	Construction Section	Yes	Public Bidding	November 30 December 6, 2019	December 23, 2019	January 16, 2020	January 17-26, 2020	GAA FY 2020	2,475,000.00		2,475,000.00	Construction of Water System
102	20MB0102 - Construction of Water System, Brgy. Acmonan, Tupi, South Cotabato	Construction Section	Yes	Public Bidding	December 2-8, 2019	December 23, 2019	January 16, 2020	January 17-26, 2020	GAA FY 2020	1,683,000.00		1,683,000.00	Construction of Water System
103	20MB0103 - Construction of Water System, Brgy. Albagan, Tampakan, South Cotabato	Construction Section	Yes	Public Bidding	December 2-8, 2019	December 23, 2019	January 16, 2020	January 17-26, 2020	GAA FY 2020	1,980,000.00		1,980,000.00	Construction of Water System
104	20MB0104 - Construction of Water System, Brgy. Buto, Tampakan, South Cotabato	Construction Section	Yes	Public Bidding	November 30 December 6, 2019	December 23, 2019	January 16, 2020	January 17-26, 2020	GAA FY 2020	1,980,000.00		1,980,000.00	Construction of Water System
105	20MB0105 - Concreting of Drainage Canal at Public Market, Brgy. Fatima, General Santos City, South Cotabato	Construction Section	Yes	Public Bidding	November 21-27, 2019	December 11, 2019	January 6, 2020	January 7-16, 2020	GAA FY 2020	2,475,000.00		2,475,000.00	Construction of Drainage Canal
106	20MB0106 -Road Concreting, Brgy. Bula, General Santos City, South Cotabato	Construction Section	Yes	Public Bidding	November 30 December 6, 2019	December 23, 2019	January 16, 2020	January 17-26, 2020	GAA FY 2020	2,475,000.00		2,475,000.00	Road Concreting
107	20MB0107 - Road Concreting with Drainage, Brgy. Labangal, General Santos City, South Cotabato	Construction Section	Yes	Public Bidding	December 2-8, 2019	December 23, 2019	January 16, 2020	January 17-26, 2020	GAA FY 2020	7,425,000.00		7,425,000.00	Construction of Concrete Road
108	20MB0108 - Road Concreting and Construction of Drainage System, Brgy. Katangawan, General Santos City, South Cotabato	Construction Section	Yes	Public Bidding	November 30 December 6, 2019	December 23, 2019	January 16, 2020	January 17-26, 2020	GAA FY 2020	2,475,000.00		2,475,000.00	Road Concreting and Construction of Drainage
109	20MB0109 - Construction of Concrete Pavement, Brgy. Dadiangas West, General Santos City, South Cotabato	Construction Section	Yes	Public Bidding	December 3-9, 2019	December 23, 2019	January 16, 2020	January 17-26, 2020	GAA FY 2020	2,475,000.00		2,475,000.00	Construction of Concrete Road
110	20MB0110 -Road Concreting, Brgy. Bula, General Santos City, South Cotabato	Construction Section	Yes	Public Bidding	March 12-18, 2020	March 31, 2020	April 15, 2020	April 16-24, 2020	NEP 2020	2,475,000.00		2,475,000.00	Road Concreting
111	20MB0111 - Repair/Maintenance of Drainage Structures along Digos-Makar Road, Brgy. Lagao, General Santos City K1648+086-K1648+206	Maintenance Section	Yes	Public Bidding	February 11 - 17, 2020	March 3, 2020	March 12, 2020	March 13-22, 2020	FY 2020	5,000,000.00	5,000,000.00		Repair/Maintenance of Drainage Structures

112	20MB0112 - Repair/Maintenance of Drainage Structures along Albert Morrow Boulevard (Western Section), General Santos City K1660+000-K1660+193	Maintenance Section	Yes	Public Bidding	February 11 - 17, 2020	March 3, 2020	March 12, 2020	March 13-22, 2020	FY 2020	3,200,000.00	3,200,000.00		Repair/Maintenance of Drainage Structures
113	20MB0113 - Repair/Maintenance of Lined Canal (Removal and Replacement of Planks) along Digos-Makar Road, Brgy. Lagao, General Santos City K1649+046-K1649+187	Maintenance Section	Yes	Public Bidding	February 11 - 17, 2020	March 3, 2020	March 12, 2020	March 13-22, 2020	FY 2020	3,000,000.00	3,000,000.00		Repair/Maintenance of Drainage Structures
114	20MB0114 - Repair/Maintenance of Drainage Structures along Albert Morrow Boulevard (Western Section), General Santos City K1661+146-K1661+286	Maintenance Section	Yes	Public Bidding	February 11 - 17, 2020	March 3, 2020	March 12, 2020	March 13-22, 2020	FY 2020	2,400,000.00	2,400,000.00		Repair/Maintenance of Drainage Structures
115	20MB0115 - Repair/Maintenance of Drainage Structures along Albert Morrow Boulevard (Western Section), General Santos City K1661+441-K1661+561 (Right Side)	Maintenance Section	Yes	Public Bidding	February 11 - 17, 2020	March 3, 2020	March 12, 2020	March 13-22, 2020	FY 2020	2,000,000.00	2,000,000.00		Repair/Maintenance of Drainage Structures
116	20MB0116 - Repair/Maintenance of Drainage Structures along Albert Morrow Boulevard (Western Section), General Santos City K1661+441-K1661+561 (Left Side)	Maintenance Section	Yes	Public Bidding	February 11 - 17, 2020	March 3, 2020	March 12, 2020	March 13-22, 2020	FY 2020	2,000,000.00	2,000,000.00		Repair/Maintenance of Drainage Structures
117	20MB0117 - Repair/Maintenance of Lined Canal and Box Culvert along Marbel-Makar Road, Brgy. Pagalungan, Polomolok, South Cotabato K1673+162-K1673+195.5	Maintenance Section	Yes	Public Bidding	February 11 - 17, 2020	March 3, 2020	March 12, 2020	March 13-22, 2020	FY 2020	1,000,000.00	1,000,000.00		Repair/Maintenance of Drainage Structures
118	20MB0118 - Repair/Maintenance of Lined Canal along Marbel-Makar Road, Brgy. Pagalungan, Polomolok, South Cotabato K1672+698.5-K1672+731.7	Maintenance Section	Yes	Public Bidding	February 11 - 17, 2020	March 3, 2020	March 12, 2020	March 13-22, 2020	FY 2020	1,000,000.00	1,000,000.00		Repair/Maintenance of Drainage Structures
119	20MB0119 - Repair/Maintenance of DILG Building PNP-Police Station 3, Brgy. Lagao, General Santos City	Maintenance Section	Yes	Public Bidding	February 11 - 17, 2020	March 3, 2020	March 12, 2020	March 13-22, 2020	FY 2020	3,000,000.00	3,000,000.00		Repair/Maintenance of Public Building
120	20MB0120 - Repair/Maintenance of DILG Building PNP-Regional Training Center Barracks/Quarters, Brgy. Apopong, General Santos City	Maintenance Section	Yes	Public Bidding	February 11 - 17, 2020	March 3, 2020	March 12, 2020	March 13-22, 2020	FY 2020	3,000,000.00	3,000,000.00		Repair/Maintenance of Public Building

121	20MB0121 - Repair/Maintenance of DOJ Building-Municipal Trial Court of Tupi, Tupi, South Cotabato	Maintenance Section	Yes	Public Bidding	February 11 - 17, 2020	March 3, 2020	March 12, 2020	March 13-22, 2020	FY 2020	2,000,000.00	2,000,000.00		Repair/Maintenance of Public Building
122	20MB0122 - Repair/Maintenance of DPWH Building, Brgy. Lagao, General Santos City	Maintenance Section	Yes	Public Bidding	February 11 - 17, 2020	March 3, 2020	March 12, 2020	March 13-22, 2020	FY 2020	6,000,000.00	6,000,000.00		Repair/Maintenance of Public Building
123	20MB0123 - Repair/Maintenance of DPWH Building, Area Shop Building, Brgy. Buayan, General Santos City	Maintenance Section	Yes	Public Bidding	February 11 - 17, 2020	March 3, 2020	March 12, 2020	March 13-22, 2020	FY 2020	2,000,000.00	2,000,000.00		Repair/Maintenance of Public Building
124	20MB0124 - Construction of Elementary and Secondary School Building, 3 STY 15 CL at H.N. Cahilsot Cenral Elemenatry School, General Santos City	Construction Section	Yes	Public Bidding	December 3-9, 2019	December 23, 2019	January 16, 2020	January 17-26, 2020	GAA FY 2020	39,690,372.50		39,690,372.50	3 STY 15 CL School Building
125	20MB0125 - Construction of Elementary and Secondary School Building, 3 STY 0 CL at Dole Cannery CES, Polomolok, South Cotabato	Construction Section	Yes	Public Bidding	December 3-9, 2019	December 23, 2019	January 16, 2020	January 17-26, 2020	GAA FY 2020	26,594,438.34		26,594,438.34	3 STY 9 CL school Building
126	20MB0126 - Cat. 15: 71X Shoulders Maintenance along Digos-Makar Road KM Sta. Digos-Makar Road, General Santos City	Maintenance Section	Yes	Public Bidding	March 4-10, 2020	March 24, 2020	April 2, 2020	April 3-12, 2020	Regular Maintenance Fund FY 2020	1,000,000.00	1,000,000.00		Shoulder Maintenance
127	20MB0127 - Cat. 11: 63X Resurfacing of Unpaved Shoulders along Digos-Makar Road KM Sta. Digos-Makar Road, General Santos City	Maintenance Section	Yes	Public Bidding	March 4-10, 2020	March 24, 2020	April 2, 2020	April 3-12, 2020	Regular Maintenance Fund FY 2020	1,552,578.04	1,552,578.04		Resurfacing of Unpaved Shoulder
128	20MB0128 - Cat. 10: 66X Replacement of Damaged Concrete Pavement along Marbel-Makar Road KM Sta. Marbel-Makar Road, General Santos City	Maintenance Section	Yes	Public Bidding	March 4-10, 2020	March 24, 2020	April 2, 2020	April 3-12, 2020	Regular Maintenance Fund FY 2020	2,000,000.00	2,000,000.00		Replacement of Damaged Concrete Pavement
129	20MB0129 - Cat. 16: 71X Drainage Maintenance along marbel-Makar Road KM Sta. Marbel-Makar Road, General Santos City	Maintenance Section	Yes	Public Bidding	March 4-10, 2020	March 24, 2020	April 2, 2020	April 3-12, 2020	Regular Maintenance Fund FY 2020	1,000,000.00	1,000,000.00		Drainage Maintenance

130	20MB0130 - Work Category 18: Traffic Services Maintenance: Act. 71X- Special Maintenance- Installation of KM Post along National Highway South Cotabato 2nd District Engineering, National Highway, South Cotabato 2nd District	Maintenance Section	Yes	Public Bidding	March 4-10, 2020	March 24, 2020	April 2, 2020	April 3-12, 2020	Regular Maintenance Fund FY 2020	1,000,000.00	1,000,000.00		Installation of KM Post
131	20MB0131 - Work Category 18: Traffic Services Maintenance: Act. 71X- Special Maintenance- Installation of Pedestrian Island along Marbel-Makar Road, Marbel-Makar Road, General Santos City	Maintenance Section	Yes	Public Bidding	March 4-10, 2020	March 24, 2020	April 2, 2020	April 3-12, 2020	Regular Maintenance Fund FY 2020	2,000,000.00	2,000,000.00		Installation of Pedestrian Island
132	20MB0132 - Category 10: 41X Replacement of Damaged Concrete pavement along Marbel-makar Road, (with Guardrail Installation), marbel-Makar Road, General Santos City	Maintenance Section	Yes	Public Bidding	March 4-10, 2020	March 24, 2020	April 2, 2020	April 3-12, 2020	Regular Maintenance Fund FY 2020	2,000,000.00	2,000,000.00		Installation of Pedestrian Island
133	20MB0133 - Construction of Multi-Purpose Building at Barangay Lagao, General Santos City, South Cotabato	Construction Section	Yes	Public Bidding	February 20-26, 2020	March 10, 2020	March 25, 2020	March 26 - April 3, 2020	GAA FY 2020	2,970,000.00		2,970,000.00	Construction of MPB
134	20MB0134 - Construction of PNP Training Center, Camp Fermin G. Lira, Brgy. Dadiangas West, General Santos City	Construction Section	Yes	Public Bidding	February 20-26, 2020	March 10, 2020	March 25, 2020	March 26 - April 3, 2020	GAA FY 2020	9,900,000.00		9,900,000.00	Construction of MPB
135	20MB0135 - Construction of Training/ Sports Center, Brgy. Bawing, General Santos City	Construction Section	Yes	Public Bidding	March 26 - April 1, 2020	April 14, 2020	April 29, 2020	April 30 - May 8, 2020	GAA FY 2020	4,950,000.00		4,950,000.00	Construction of MPB
136	20MB0136 - Construction of DOJ Building, Hall of Justice, Phase II, General Santos City	Construction Section	Yes	Public Bidding	March 26 - April 1, 2020	April 14, 2020	April 29, 2020	April 30 - May 8, 2020	GAA FY 2020	9,900,000.00		9,900,000.00	Construction of MPB
137	20MB0137 - Construction of Court Room, Hall of Justice, Pahase II, General Santos City	Construction Section	Yes	Public Bidding	March 26 - April 1, 2020	April 14, 2020	April 29, 2020	April 30 - May 8, 2020	GAA FY 2020	14,850,000.00		14,850,000.00	Construction of MPB
138	20MB0138 - Construction of Multi-Purpose Building, Brgy. Bula, General Santos City	Construction Section	Yes	Public Bidding	March 26 - April 1, 2020	April 14, 2020	April 29, 2020	April 30 - May 8, 2020	GAA FY 2020	6,930,000.00		6,930,000.00	Construction of MPB

139	20MB0139 - Construction of Multi-Purpose Building (Covered Court), Purok Veterans, Calumpang, General Santos City	Construction Section	Yes	Public Bidding	March 26 - April 1, 2020	April 14, 2020	April 29, 2020	April 30 - May 8, 2020	GAA FY 2020	2,970,000.00		2,970,000.00	Construction of MPB
140	20MB0140 - Construction of Multi-Purpose Building (Covered Court), Brgy. Upper Labay, General Santos City	Construction Section	Yes	Public Bidding	March 26 - April 1, 2020	April 14, 2020	April 29, 2020	April 30 - May 8, 2020	GAA FY 2020	2,970,000.00		2,970,000.00	Construction of MPB
141	20MB0141 - Construction of Multi-Purpose Building (Covered Court), Purok Carcon, Brgy. Lagao, General Santos City	Construction Section	Yes	Public Bidding	March 26 - April 1, 2020	April 14, 2020	April 29, 2020	April 30 - May 8, 2020	GAA FY 2020	2,970,000.00		2,970,000.00	Construction of MPB
142	20MB0142 - Construction of Multi-Purpose Building (PNP RIAS Office), PNP Regional Headquarters, Regional XII, General Santos City	Construction Section	Yes	Public Bidding	March 26 - April 1, 2020	April 14, 2020	April 29, 2020	April 30 - May 8, 2020	GAA FY 2020	9,900,000.00		9,900,000.00	Construction of MPB
143	20MB0143 - Construction of Multi-Purpose Building (Covered Court), Saavedra Saway Central Elementary School, Brgy. Labangal, General Santos City	Construction Section	Yes	Public Bidding	March 26 - April 1, 2020	April 14, 2020	April 29, 2020	April 30 - May 8, 2020	GAA FY 2020	4,950,000.00		4,950,000.00	Construction of MPB
144	20MB0144 - Construction of Multi-Purpose Building (ALS), Labangal National High School, Labangal, General Santos City	Construction Section	Yes	Public Bidding	March 26 - April 1, 2020	April 14, 2020	April 29, 2020	April 30 - May 8, 2020	GAA FY 2020	2,970,000.00		2,970,000.00	Construction of MPB
145	20MB0145 - Construction of Multi-Purpose Building (Stage Auditorium), Camp Fermin G. Lira, Brgy. Dadiangas West, General Santos City	Construction Section	Yes	Public Bidding	March 26 - April 1, 2020	April 14, 2020	April 29, 2020	April 30 - May 8, 2020	GAA FY 2020	2,970,000.00		2,970,000.00	Construction of MPB
146	20MB0146 - Construction of Multi-Purpose Building (Brgy. Hall), Brgy. Miasong, Tupi, South Cotabato	Construction Section	Yes	Public Bidding	March 26 - April 1, 2020	April 14, 2020	April 29, 2020	April 30 - May 8, 2020	GAA FY 2020	1,782,000.00		1,782,000.00	Construction of MPB
147	20MB0147 - Construction of Indigenous Cultural Community Building, brgy. Dadiangas West, General Santos City	Construction Section	Yes	Public Bidding	March 26 - April 1, 2020	April 14, 2020	April 29, 2020	April 30 - May 8, 2020	GAA FY 2020	4,950,000.00		4,950,000.00	Construction of MPB

148	20MB0148 - Construction of Multi-Purpose Building (Day Care Center and Session Hall), Brgy. Buayan, General Santos City	Construction Section	Yes	Public Bidding	April 28 - May 4, 2020	May 19, 2020	June 3, 2020	June 4 - 11, 2020	GAA FY 2020	4,950,000.00		4,950,000.00	Construction of MPB
149	20MB0149 - Construction of Covered Court, Purok 5, Brgy. Lamcaliaf, Polomolok, South Cotabato	Construction Section	Yes	Public Bidding	April 28 - May 4, 2020	May 19, 2020	June 3, 2020	June 4 - 11, 2020	GAA FY 2020	1,584,000.00		1,584,000.00	Construction of MPB
150	20MB0150 - Construction/ Completion of Multi-Purpose Building, Brgy. Polo, Polomolok, South Cotabato	Construction Section	Yes	Public Bidding	April 28 - May 4, 2020	May 19, 2020	June 3, 2020	June 4 - 11, 2020	GAA FY 2020	1,188,000.00		1,188,000.00	Construction of MPB
151	20MB0151 - Construction of Multi-Purpose Building, (Day Care Center), Brgy. Calumpang, General Santos City, South Cotabato	Construction Section	Yes	Public Bidding	April 28 - May 4, 2020	May 19, 2020	June 3, 2020	June 4 - 11, 2020	GAA FY 2020	2,970,000.00		2,970,000.00	Construction of MPB
152	20MB0152 - Construction of Multi-Purpose Building (Day Care Center), Brgy. Bula, General Santos City, South Cotabato	Construction Section	Yes	Public Bidding	April 28 - May 4, 2020	May 19, 2020	June 3, 2020	June 4 - 11, 2020	GAA FY 2020	2,970,000.00		2,970,000.00	Construction of MPB
153	20MB0153 - Construction of Multi-Purpose Building (Fruit Hall) Tupi, South Cotabato	Construction Section	Yes	Public Bidding	April 28 - May 4, 2020	May 19, 2020	June 3, 2020	June 4 - 11, 2020	GAA FY 2020	9,900,000.00		9,900,000.00	Construction of MPB
154	20MB0154 - Construction of Multi-Purpose Building, (Day Care Center), Brgy. Pagalungan, polomolok, South Cotabato	Construction Section	Yes	Public Bidding	April 28 - May 4, 2020	May 19, 2020	June 3, 2020	June 4 - 11, 2020	GAA FY 2020	1,188,000.00		1,188,000.00	Construction of MPB
155	20MB0155 - Improvement of Municipal Hall, Brgy. Poblacion, Tupi, South Cotabato	Construction Section	Yes	Public Bidding	April 28 - May 4, 2020	May 19, 2020	June 3, 2020	June 4 - 11, 2020	GAA FY 2020	9,900,000.00		9,900,000.00	Construction of MPB
156	20MB0156 - Desilting/ Rechanneling of Riverbank along Purok Masipag, Riverbank, Klinan 6, Polomolok, South Cotabato	Construction Section	Yes	Public Bidding	April 28 - May 4, 2020	May 19, 2020	June 3, 2020	June 4 - 11, 2020	GAA FY 2020	2,475,000.00		2,475,000.00	Construction of MPB

157	20MB0157 - Concreting of Local Road, Purok 1 to Purok Paradise, Brgy. Upper Labay, General Santos City	Construction Section	Yes	Public Bidding	April 28 - May 4, 2020	May 19, 2020	June 3, 2020	June 4 - 11, 2020	GAA FY 2020	12,375,000.00		12,375,000.00	Construction of MPB
158	20MB0158 - Construction of Multi-Purpose Building (Covered Court), Purok Maguindanao, Labangal, General Santos City	Construction Section	Yes	Public Bidding	April 28 - May 4, 2020	May 19, 2020	June 3, 2020	June 4 - 11, 2020	GAA FY 2020	2,970,000.00		2,970,000.00	Construction of MPB
159	20MB0159 - Construction of Multi-Purpose Building, brgy. Buayan, General Santos City, South Cotabato	Construction Section	Yes	Public Bidding	April 28 - May 4, 2020	May 19, 2020	June 3, 2020	June 4 - 11, 2020	GAA FY 2020	9,900,000.00		9,900,000.00	Construction of MPB
160	20MB0160 - Construction of Multi-Purpose Building (Mini Gymnasium) in Bulolmala Elementary School, Brgy. Bulolmala, Tupi, South Cotabato	Construction Section	Yes	Public Bidding	April 28 - May 4, 2020	May 19, 2020	June 3, 2020	June 4 - 11, 2020	GAA FY 2020	1,584,000.00		1,584,000.00	Construction of MPB
161	20MB0161 - Construction of Multi-Purpose Building (Mini Gymnasium), in Linan National High School, Brgy. Linan, Tupi, South Cotabato	Construction Section	Yes	Public Bidding	April 28 - May 4, 2020	May 19, 2020	June 3, 2020	June 4 - 11, 2020	GAA FY 2020	1,584,000.00		1,584,000.00	Construction of MPB
	SUB-TOTAL (CIVIL WORKS)									1,457,415,978.88	46,152,578.04	1,411,263,400.84	
Code (PAP)	Procurement Program/Project	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	MODE OF PROCUREMENT	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	Brief Description of program/Project
1	20GMB0001 - Procurement of Asphalt for Work Category 10 (Patching and Sealing of Pavements) for 1st Quarter of CY 2020.	Maintenance Section	Yes	Public Bidding	Nov 22-Dec 5, 2019	Dec 5, 2019			Reg Maintenance Fund 2020	P 991,650.00	991,650.00		
2	20GMB0002 - Procurement of Thermoplastic for Work Category 18 (Repainting of Centerline and Laneline) for 1st Quarter of CY 2020.	Maintenance Section	Yes	Public Bidding	Nov 22-Dec 5, 2019	Dec 5, 2019			Reg Maintenance Fund 2020	P 987,432.00	987,432.00		
3	20GMB0003 - Procurement of Fuel, oil & lubricants for use in the Office of different sections (District Engineer and Quality Assurance Section) of DPWH South Cotabato 2nd DEO, GSC.	Office of the DE & QAS	Yes	Public Bidding	Nov 22-Dec 5, 2019	Dec 5, 2019			CY 2020	P 800,900.00		P 800,900.00	
4	20GMB0004 - Procurement for the Supply of DPWH Security Services for 3 Security Personnel for deployment to DPWH South Cotabato 2nd District Engineering Office, General Santos City.	HRAS	Yes	Public Bidding	Nov 22-Dec 5, 2019	Dec 5, 2019			CY 2020	P 427,500.00		P 427,500.00	

5	20GMB0005 - Procurement of Materials for Infra related Goods for Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities -Routine Maintenance of National Roads and Bridges for 1st Quarter of CY 2020.	Maintenance Section	Yes	Public Bidding	Dec 2-17, 2019	Dec 17, 2019			Reg Maintenance Fund 2020	P	1,984,900.00	1,984,900.00		
6	20GMB0006 - Equipment Lease for use in Routine Maintenance of National Roads for CY 2020 (Initial Response to Emergency & Shoulder Maintenance) for 1st Quarter of CY 2020.	Maintenance Section	Yes	Public Bidding	Dec 2-17, 2019	Dec 17, 2019			Reg Maintenance Fund 2020	P	1,461,024.16	1,461,024.16		
7	20GMB0007- Procurement of fuel, oil & lubricants used for 2 units Dumptruck, 1 unit motorized Road Grader, 1 unit backhoe loader, 1 unit tandem roller, 4 units diesel feed and 1 unit gasoline feed service vehicle and 24 units grasscutters of Maintenance Section for 1st Quarter of CY 2020.	Maintenance Section	Yes	Public Bidding	Dec 2-17, 2019	Dec 17, 2019			Reg Maintenance Fund 2020	P	1,910,396.60	1,910,396.60		
8	20GMB0008- Procurement of Maintenance Tools & Equipment for use in the Maintenance Section for 1st Quarter of CY 2020.	Maintenance Section	Yes	Public Bidding	Dec 2-17, 2019	Dec 17, 2019			Reg Maintenance Fund 2020	P	893,100.00	893,100.00		
9	Common Office Supplies, Office Devices, Janitorial/Electrical/Computer Supplies and Office Equipment for the 1st Quarter of CY 2020	Office of the DE, ADE, Const. Section, PDS, QAS, HRAS, FS & PrU	Yes	Negotiated Procurement Agency to Agency (PS-DBM)	1st Quarter	1st Quarter	1st Quarter	1st Quarter	CY 2020	P	1,080,209.00		P 1,080,209.00	
10	Common Office Supplies, Office Devices, Janitorial/Electrical/Computer Supplies and Office Equipment for the 1st Quarter of CY 2020	Maintenance Section	Yes	Negotiated Procurement Agency to Agency (PS-DBM)	1st Quarter	1st Quarter	1st Quarter	1st Quarter	Reg Maintenance Fund 2020	P	345,234.00	345,234.00		
11	Reimbursement for 1st Quarter of CY 2020	FS	Yes		1st Quarter	1st Quarter	1st Quarter	1st Quarter	CY 2020	P	2,000.00		P 2,000.00	
12	Reimbursement for 1st Quarter of CY 2020	Maintenance Section	Yes		1st Quarter	1st Quarter	1st Quarter	1st Quarter	Reg Maintenance Fund 2020	P	5,000.00	5,000.00		
13	Procurement of IT Consumables for 2nd Quarter of CY 2020	Maintenance Section	Yes	Shopping	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	Reg Maintenance Fund 2020	P	214,180.00	214,180.00		

14	Procurement of IT Equipment & Accessories for 2nd Quarter of CY 2020	Const. Section	Yes	Shopping	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	CY 2020	P	945,000.00		P	945,000.00	
15	Procurement of fuel, oil & lubricants for 2nd Quarter of CY 2020	Office of the DE, PDS	Yes	Public Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	CY 2020	P	1,534,412.80		P	1,534,412.80	
16	Procurement of spare parts for 2nd Quarter of CY 2020	Maintenance Section	Yes	Small Value Procurement	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	Reg Maintenance Fund 2020	P	999,897.00	999,897.00			
17	Procurement of Construction Materials & Accessories for 2nd Quarter of CY 2020	Maintenance Section	Yes	Public Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	Reg Maintenance Fund 2020	P	1,998,391.00	1,998,391.00			
18	Unforeseen Contingency for 2nd Quarter of CY 2020	PDS & FS	Yes		2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	CY 2020	P	50,000.00		P	50,000.00	
19	Supply of DPWH Security Services Requirements for 3 Personnel of DPWH So. Cot, 2nd DEO, GSC	HRAS	Yes	Public Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	CY 2020	P	434,948.40		P	434,948.40	
20	Equipment lease for 2nd Quarter	Maintenance Section	Yes	Public Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	Reg Maintenance Fund 2020	P	1,383,071.04	1,383,071.04			
21	Procurement of Communication Equipment for 2nd Quarter of CY 2020	PDS	Yes	Small Value Procurement	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	CY 2020	P	486,000.00		P	486,000.00	
22	Repair and Maintenance of Office Equipment for 2nd Quarter of CY 2020	Maintenance Section	Yes	Small Value Procurement	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	Reg Maintenance Fund 2020	P	9,750.00	9,750.00			
23	Procurement of Asphalt Materials for Work Category 10 (Patching & Sealing of Pavements) for 2nd Quarter of CY 2020	Maintenance Section	Yes	Public Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	Reg Maintenance Fund 2020	P	2,999,000.00	2,999,000.00			
24	Procurement of Guardrails Materials for 2nd Quarter of CY 2020	Maintenance Section	Yes	Small Value Procurement	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	Reg Maintenance Fund 2020	P	998,043.00	998,043.00			
25	Procurement of Signages for 2nd Quarter of CY 2020	Maintenance Section	Yes	Small Value Procurement	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	Reg Maintenance Fund 2020	P	998,000.00	998,000.00			

26	Procurement of Thermoplastic Materials for Work Category 18 (Repainting of Centerline & Laneline for 2nd Quarter of CY 2020	Maintenance Section	Yes	Public Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	Reg Maintenance Fund 2020	P	2,999,321.90	2,999,321.90		
27	Reimbursement for 2nd Quarter of CY 2020	Maintenance Section	Yes		2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	Reg Maintenance Fund 2020	P	5,000.00	5,000.00		
28	Common Office Supplies, Office Devices, Janitorial/Electrical/Computer Supplies and Office Equipment for the 3rd Quarter of CY 2020	ADE, Const. Section, PDS, QAS, HRAS, FS & PrU	Yes	Negotiated Procurement Agency to Agency (PS-DBM)	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	CY 2020	P	1,975,181.15		P	1,975,181.15
29	Procurement of Furnitures & Fixtures for 3rd Quarter of CY 2020	Office of the DE, Const. Section, QAS & PrU	Yes	Small Value Procurement	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	CY 2020	P	187,288.00		P	187,288.00
30	Procurement of IT Consumables for 3rd Quarter of CY 2020	Office of the ADE, Const. Section, PDS, QAS, HRAS, FS & PrU	Yes	Public Bidding	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	CY 2020	P	1,244,424.00		P	1,244,424.00
31	Procurement of IT Equipment & Accessories for 3rd Quarter of CY 2020	Office of the de, ADE, PDS, QAS, HRAS, & PrU	Yes	Public Bidding	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	CY 2020	P	1,332,847.50		P	1,332,847.50
32	Procurement of IT Equipment & Accessories for 3rd Quarter of CY 2020	Maintenance Section	Yes	Shopping	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	Reg Maintenance Fund 2020	P	404,472.50	404,472.50		
33	Procurement of Office Equipment for 3rd Quarter of CY 2020	Office of the DE, Const. Section, PDS, QAS, HRAS, FS & PrU	Yes	Small Value Procurement	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	CY 2020	P	110,568.00		P	110,568.00
34	Procurement of Fuel, oil & lubricants for 3rd Quarter of CY 2020	Maintenance Section	Yes	Public Bidding	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	Reg Maintenance Fund 2020	P	1,713,167.84	P	1,713,167.84	
35	Procurement of Fuel, oil & lubricants for 3rd Quarter of CY 2020	Office of the ADE,, Const. Section,& QAS	Yes	Small Value Procurement	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	CY 2020	P	917,633.75		P	917,633.75
36	Procurement of spare parts for 3rd Quarter of CY 2020	Office of the DE, ADE, Const. Section,PDS & QAS	Yes	Small Value Procurement	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	CY 2020	P	970,200.00		P	970,200.00
37	Procurement of Const. Materials & Accessories for 3rd Quarter of CY 2020	Const. Section,PDS & QAS	Yes	Small Value Procurement	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	CY 2020	P	491,322.70		P	491,322.70

38	Procurement of Const. Materials & Accessories for 3rd Quarter of CY 2020	Maintenance Section	Yes	Small Value Procurement	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	Reg Maintenance Fund 2020	P	1,998,391.00	1,998,391.00		
39	Unforeseen Contingency for 3rd Quarter of CY 2020	Office of the ADE, Const. Section, PDS, HRAS & FS	Yes		3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	CY 2020	P	70,000.00		P 70,000.00	
40	Procurement of Office Curtain (labor & materials) for 3rd Quarter FY 2020 for use in HRAS of DPWH So. Cot. 2nd DEO, GSC	HRAS	Yes	Small Value Procurement	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	CY 2020	P	35,000.00		P 35,000.00	
41	Equipment Lease for 3rd Quarter of CY 2020	Maintenance Section	Yes	Public Bidding	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	Reg Maintenance Fund 2020	P	1,464,428.16	1,464,428.16		
42	Procurement of Shop Tools for 3rd Quarter of CY 2020	Office of the DE	Yes	Small Value Procurement	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	CY 2020	P	37,280.00		P 37,280.00	
43	Procurement of Laboratory Equipment & Apparatus (for Soil & Aggregates) for 3rd Quarter of CY 2020	QAS	Yes	Small Value Procurement	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	CY 2020	P	68,190.00		P 68,190.00	
44	Repair & Maintenance of Office Equipment for 3rd Quarter of CY 2020	Office of the DE, ADE, Const. Section, PDS, QAS, HRAS, FS & PrU	Yes	Small Value Procurement	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	CY 2020	P	78,050.00		P 78,050.00	
45	Procurement of Electrical Equipment for 3rd Quarter of CY 2020	PDS	Yes	Small Value Procurement	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	CY 2020	P	19,788.00		P 19,788.00	
46	Procurement of Other Machineries for 3rd Quarter of CY 2020	Office of the DE, Const. Section	Yes	Small Value Procurement	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	CY 2020	P	22,300.00		P 22,300.00	
47	Procurement of Asphalt Materials for Work Category 10 (Patching & Sealing of Pavements) for 3rd Quarter of CY 2020	Maintenance Section	Yes	Public Bidding	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	Reg Maintenance Fund 2020	P	1,892,200.00	P 1,892,200.00		
48	Repair & Maintenance of Service Vehicle for 3rd Quarter CY 2020	Const. Section	Yes	Small Value Procurement	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	CY 2020	P	26,082.80		P 26,082.80	
49	Procurement of Guardrails Materials for 3rd Quarter of CY 2020	Maintenance Section	Yes	Small Value Procurement	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	Reg Maintenance Fund 2020	P	898,234.00	P 898,234.00		

50	Reapir (Change Oil) of 1 unit service vehicle Hyundai H100 2.5 CRDI GL MT GMT (KO1152) with labor & materials included for 3rd Quarter of CY 2020	PDS	Yes	Small Value Procurement	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	CY 2020	P	15,000.00	P	15,000.00	
51	Procurement of Signages for 3rd Quarter of CY 2020	Maintenance Section	Yes	Small Value Procurement	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	Reg Maintenance Fund 2020	P	898,000.00	P	898,000.00	
52	Procurement ofThermoplastic Materials for Work Category 18 (Repainting of Centerline and Laneline) for 3rd Quarter of CY 2020	Maintenance Section	Yes	Public Bidding	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	Reg Maintenance Fund 2020	P	2,900,400.32	P	2,900,400.32	
53	Common Office Supplies, Office Devices, Janitorial/Electrical/Computer Supplies and Office Equipment for the 1st Quarter of CY 2020	Office of the DE, Const. Section, PDS & QAS	Yes	Negotiated Procurement Agency to Agency (PS-DBM)	4th Quarter	4th Quarter	4th Quarter	4th Quarter	CY 2020	P	1,159,675.00	P	1,159,675.00	
54	Common Office Supplies, Office Devices, Janitorial/Electrical/Computer Supplies and Office Equipment for the 1st Quarter of CY 2020	Maintenance Section	Yes	Negotiated Procurement Agency to Agency (PS-DBM)	4th Quarter	4th Quarter	4th Quarter	4th Quarter	Reg Maintenance Fund 2020	P	286,323.00		286,323.00	
55	Procurement of Non Common Office Supplies for 4th Quarter of CY 2020	PDS	Yes	Small Value Procurement	4th Quarter	4th Quarter	4th Quarter	4th Quarter	CY 2020	P	197,800.00	P	197,800.00	
56	Procurement of Furnitures & Fixtures for 4th Quarter of CY 2020	Office of the DE, PDS & HRAS	Yes	Small Value Procurement	4th Quarter	4th Quarter	4th Quarter	4th Quarter	CY 2020	P	119,300.00	P	119,300.00	
57	Procurement of IT Consumables for 4th Quarter of CY 2020	Office of the DE, ADE, Const. Section, PDS, QAS & HRAS	Yes	Public Bidding	4th Quarter	4th Quarter	4th Quarter	4th Quarter	CY 2020	P	1,085,747.00	P	1,085,747.00	
58	Procurement of Spare Parts for 4th Quarter of CY 2020	Office of the DE, A & QAS	Yes	Small Value Procurement	4th Quarter	4th Quarter	4th Quarter	4th Quarter	CY 2020	P	135,800.00	P	135,800.00	
59	Procurement of Construction Materials & Accessories for 4th Quarter of CY 2020	Maintenance Section	Yes	Public Bidding	4th Quarter	4th Quarter	4th Quarter	4th Quarter	Reg Maintenance Fund 2020	P	2,158,539.00	P	2,158,539.00	
60	Supply of DPWH Security Services Requirements for 3 Security personnel of DPWH So. Cot. 2nd DEO, GSC for 4th Quarter of CY 2020	HRAS	Yes	Public Bidding	4th Quarter	4th Quarter	4th Quarter	4th Quarter	CY 2020	P	434,948.40	P	434,948.40	

61	Procurement of Printing Service of Quarter/Semi/Annual Publication of Public Information Unit in the DPWH So. Cot. 2nd DEO, GSC	Office of the DE	Yes	Small Value Procurement	4th Quarter	4th Quarter	4th Quarter	4th Quarter	CY 2020	P	75,000.00		P	75,000.00	
62	Equipment Lease for 4th Quarter of CY 2020	Maintenance Section	Yes	Public Bidding	4th Quarter	4th Quarter	4th Quarter	4th Quarter	Reg Maintenance Fund 2020	P	1,383,071.04	1,383,071.04			
63	Procurement of Garments for 4th Quarter of CY 2020	Maintenance Section	Yes	Small Value Procurement	4th Quarter	4th Quarter	4th Quarter	4th Quarter	Reg Maintenance Fund 2020	P	525,900.00	525,900.00			
64	Procurement of Electrical Equipment for 4th Quarter of CY 2020	PDS	Yes	Small Value Procurement	4th Quarter	4th Quarter	4th Quarter	4th Quarter	CY 2020	P	23,000.00		P	23,000.00	
65	Unforeseen Contingency for 4th Quarter of CY 2020	Office of the ADE, PDS, HRAS & FS	Yes		4th Quarter	4th Quarter	4th Quarter	4th Quarter	CY 2020	P	70,000.00		P	70,000.00	
66	Procurement of Other Machineries for 4th Quarter of CY 2020	Office of the DE	Yes	Small Value Procurement	4th Quarter	4th Quarter	4th Quarter	4th Quarter	CY 2020	P	400.00		P	400.00	
67	Procurement of Asphalt Materials for Work Category 10 (Patching & Sealing of Pavements) for 4th Quarter of CY 2020	Maintenance Section	Yes	Public Bidding	4th Quarter	4th Quarter	4th Quarter		Reg Maintenance Fund 2020	P	1,892,200.00	P 1,892,200.00			
68	Repair (Change Oil) of 1 unit service vehicle Hyundai H100 2.5 CRDI GL MT GMT (KO1152) with labor & materials included for 4th Quarter of CY 2020	PDS	Yes	Small Value Procurement	4th Quarter	4th Quarter	4th Quarter	4th Quarter	CY 2020	P	15,000.00		P	15,000.00	
	SUB-TOTAL (GOODS AND SERVICES)										56,277,514.06	39,598,717.56		16,678,796.50	
	GRAND TOTAL										1,513,693,492.94	85,751,295.60		1,427,942,197.34	

Prepared by:

MA. THERESA R. BARNOSO
Engineer III
Head, Procurement Unit

Date: _____

Recommended by:

ALLAN LOUIE Y. ABREA
Engineer III/ Chief, Quality Assurance Section
BAC Chairperson

Date: _____

Approved by:

REY D. FRANCISCO
District Engineer
Head of Procuring Entity

Date: _____