



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE REGIONAL DIRECTOR**  
Engineer's Hill, Bulua, Cagayan de Oro City


**FINAL ANNUAL PROCUREMENT PLAN (APP) FOR CY 2022-CONSULTANCY SERVICES**

Code (PAP) (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1.) 22CSK00001	Consulting Services for the Conduct of Feasibility Studies for Jct. Dologon Busco Quezon (Dologon) to Jct. Sayre Highway Aglayan Alanib Ticalaan (Ticalaan- Paganan) Lantapan Road, Bukidnon; Jct. Sayre Highway Sugod- Kahaponan Road, Bukidnon	Planning and Design Division	No	Nat'l Public Bidding	2/10/22-2/17/22	3/3/22	3/24/22	4/4/22	GAA 2022	22,400,000.00		22,400,000.00	Feasibility Study
2.) 22CSK00002	Consulting Services for the Conduct of Feasibility Studies for Oroquieta City-Sapang Dalaga-Rizal Zamboanga del Norte Alternate Road, Misamis Occidental	Planning and Design Division	No	Nat'l Public Bidding	2/10/22-2/17/22	3/3/22	3/24/22	4/4/22	GAA 2022	22,000,000.00		22,000,000.00	Feasibility Study
3.) 22CSK00003	Consulting Services for the Conduct of Feasibility Studies for San Fernando Bypass Road, Bukidnon	Planning and Design Division	No	Nat'l Public Bidding	2/10/22-2/17/22	3/3/22	3/24/22	4/4/22	GAA 2022	13,900,000.00		13,900,000.00	Feasibility Study
4.) 22CSK00004	Consulting Services for the Conduct of Feasibility Studies for Malaybalay City East Bypass Road, Bukidnon	Planning and Design Division	No	Nat'l Public Bidding	2/10/22-2/17/22	3/3/22	3/24/22	4/4/22	GAA 2022	16,800,000.00		16,800,000.00	Feasibility Study
TOTAL										75,100,000.00			

Prepared by:

  
**VICTORIO T. SAJELAN**  
Engineer IV  
Head, Procurement Unit

Recommended by:

  
**VIRGIE G. NAYVE, AER**  
Chief, Construction Division  
BAC-Chairman

Approved by:

  
**ZENAIDA J. TAN**  
Regional Director  
Date:

BAC 1163