

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Ilocos Norte First District Engineering Office

Airport Ave., Brgy. 43, Cavit, Laoag City, Ilocos Norte

Final Annual Procurement Plan for Civil Works for FY 2022

Code (PAP)	Procurement Program/Project	PMO/End - User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Estimated Budget (Php)				REMARKS (Brief Description of Program/Activity/Project)
					Advertisement / Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22AA0001	CONSTRUCTION OF WATER SYSTEM, BARANGAY TAMDAGAN, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	09/17/2021 - 09/23/2021	10/27/2021	01/31/2022	02/09/2022	GAA 2022	PhP2,000,000.00		PhP2,000,000.00	Public Water Supply System (Level II or III)
22AA0002	CONSTRUCTION OF SLOPE PROTECTION, BARANGAY DARUPIDIP, PASUQUIN, ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	09/17/2021 - 09/23/2021	10/27/2021	01/31/2022	02/09/2022	GAA 2022	PhP6,000,000.00		PhP6,000,000.00	Flood Mitigation Structures protecting Public Infrastructures/Facilities
22AA0003	CONSTRUCTION OF WATER SYSTEM, BARANGAY TADAO, PASUQUIN, ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	09/17/2021 - 09/23/2021	10/27/2021	01/31/2022	02/09/2022	GAA 2022	PhP2,000,000.00		PhP2,000,000.00	Public Water Supply System (Level II or III)
22AA0004	CONSTRUCTION (COMPLETION) OF MULTI PURPOSE BUILDING, BARANGAY SALSALAMAGUI, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	09/20/2021 - 09/26/2021	10/27/2021	01/31/2022	02/09/2022	GAA 2022	PhP2,000,000.00		PhP2,000,000.00	Multi-Purpose Buildings/ Facilities to support Social Services
22AA0005	CONSTRUCTION (COMPLETION) OF MULTI PURPOSE BUILDING, BARANGAY TAGUIPORO, BANGUI, ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	09/20/2021 - 09/26/2021	10/27/2021	01/31/2022	02/09/2022	GAA 2022	PhP2,000,000.00		PhP2,000,000.00	Multi-Purpose Buildings/ Facilities to support Social Services
22AA0006	CONSTRUCTION (COMPLETION) OF MULTI PURPOSE BUILDING, BARANGAY ESPERANZA, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	09/20/2021 - 09/26/2021	10/27/2021	01/31/2022	02/09/2022	GAA 2022	PhP2,000,000.00		PhP2,000,000.00	Multi-Purpose Buildings/ Facilities to support Social Services
22AA0007	CONSTRUCTION (COMPLETION) OF MULTI PURPOSE BUILDING, BARANGAY SULBEC, PASUQUIN, ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	09/20/2021 - 09/26/2021	10/27/2021	01/31/2022	02/09/2022	GAA 2022	PhP2,000,000.00		PhP2,000,000.00	Multi-Purpose Buildings/ Facilities to support Social Services
22AA0008	CONSTRUCTION (COMPLETION) OF MULTI PURPOSE BUILDING, BARANGAY SAN JOSE/ LIPAY, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	09/20/2021 - 09/26/2021	10/27/2021	01/31/2022	02/09/2022	GAA 2022	PhP2,000,000.00		PhP2,000,000.00	Multi-Purpose Buildings/ Facilities to support Social Services
22AA0009	CONSTRUCTION (COMPLETION) OF MULTI PURPOSE BUILDING, BARANGAY DIPILAT, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	09/20/2021 - 09/26/2021	10/27/2021	01/31/2022	02/09/2022	GAA 2022	PhP2,000,000.00		PhP2,000,000.00	Multi-Purpose Buildings/ Facilities to support Social Services
22AA0010	CONSTRUCTION (COMPLETION) OF MULTI PURPOSE BUILDING, BARANGAY 55 - B SALET-BULANGON, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	09/20/2021 - 09/26/2021	10/27/2021	01/31/2022	02/09/2022	GAA 2022	PhP2,000,000.00		PhP2,000,000.00	Multi-Purpose Buildings/ Facilities to support Social Services
22AA0011	CONSTRUCTION (COMPLETION) OF MULTI PURPOSE BUILDING, BARANGAY PAGALI, BURGOS, ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	09/20/2021 - 09/26/2021	11/03/2021	01/31/2022	02/09/2022	GAA 2022	PhP2,000,000.00		PhP2,000,000.00	Multi-Purpose Buildings/ Facilities to support Social Services
22AA0012	CONSTRUCTION (COMPLETION) OF MULTI PURPOSE BUILDING, BARANGAY LIGAYA, PAGUDPUD, ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	09/20/2021 - 09/26/2021	10/27/2021	01/31/2022	02/09/2022	GAA 2022	PhP2,000,000.00		PhP2,000,000.00	Multi-Purpose Buildings/ Facilities to support Social Services
22AA0013	CONSTRUCTION (COMPLETION) OF MULTI PURPOSE BUILDING, BARANGAY DADAEMAN, PASUQUIN, ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	09/20/2021 - 09/26/2021	10/27/2021	01/31/2022	02/09/2022	GAA 2022	PhP2,000,000.00		PhP2,000,000.00	Multi-Purpose Buildings/ Facilities to support Social Services
22AA0014	CONSTRUCTION (COMPLETION) OF MULTI PURPOSE BUILDING, BARANGAY PAAYAS, BURGOS, ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	09/20/2021 - 09/26/2021	10/27/2021	01/31/2022	02/09/2022	GAA 2022	PhP2,000,000.00		PhP2,000,000.00	Multi-Purpose Buildings/ Facilities to support Social Services
22AA0015	CONSTRUCTION (COMPLETION) OF MULTI PURPOSE BUILDING, BARANGAY DADAOR, BANGUI, ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	09/20/2021 - 09/26/2021	10/27/2021	01/31/2022	02/09/2022	GAA 2022	PhP2,000,000.00		PhP2,000,000.00	Multi-Purpose Buildings/ Facilities to support Social Services
22AA0016	CONSTRUCTION (COMPLETION) OF MULTI PURPOSE BUILDING, BARANGAY 07-B NUESTRA SRA. DE NATIVIDAD, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	10/02/2021 - 10/08/2021	10/25/2021	01/31/2022	02/09/2022	GAA 2022	PhP2,000,000.00		PhP2,000,000.00	Multi-Purpose Buildings/ Facilities to support Social Services
22AA0017	CONSTRUCTION (COMPLETION) OF MULTI PURPOSE BUILDING, BARANGAY SAN ISIDRO, PASUQUIN, ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	10/02/2021 - 10/08/2021	10/25/2021	01/31/2022	02/09/2022	GAA 2022	PhP2,000,000.00		PhP2,000,000.00	Multi-Purpose Buildings/ Facilities to support Social Services
22AA0018	CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BISLAK RIVER, BRGY. DIPILAT, MUNICIPALITY OF VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	10/01/2021 - 10/07/2021	02/01/2022	02/09/2022	02/18/2022	GAA 2022	PhP89,000,000.00		PhP89,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Ilocos Norte First District Engineering Office Airport Ave., Brgy. 43, Cavit, Laoag City, Ilocos Norte Final Annual Procurement Plan for Civil Works for FY 2022

Code (PAP)	Procurement Program/Project	PMO/End - User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of	Estimated Budget (PhP)		CO	REMARKS (Brief Description of Program/Activity/Project)
					Advertisement / Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE		
22AA0019	CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BISLAK RIVER, BRGY. VISAYA, MUNICIPALITY OF VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	10/01/2021 - 10/07/2021	02/01/2022	02/09/2022	02/18/2022	GAA 2022	PhP89,000,000.00		PhP89,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
22AA0020	REHABILITATION/RECONSTRUCTION/UPGRADING OF DAMAGED PAVED ROADS - PRIMARY ROADS - MANILA NORTH ROAD - K0511+750 - K0512+213	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	10/01/2021 - 10/07/2021	10/21/2021	01/31/2022	02/09/2022	GAA 2022	PhP5,823,000.00		PhP5,823,000.00	REHABILITATION/RECONSTRUCTION/UPGRADING OF DAMAGED PAVED ROADS
22AA0021	CONSTRUCTION OF FLOOD MITIGATION STRUCTURE ALONG VINTAR-BACARRA RIVER (BISLAK RIVER), BRGY. VISAYA, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	10/01/2021 - 10/07/2021	10/21/2021	02/02/2022	02/11/2022	GAA 2022	PhP10,000,000.00		PhP10,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
22AA0022	CONSTRUCTION OF FLOOD MITIGATION STRUCTURE ALONG VINTAR-BACARRA RIVER (BISLAK RIVER), BRGY. ALSEM, SITIO PUNGTO, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	10/01/2021 - 10/07/2021	10/21/2021	02/02/2022	02/11/2022	GAA 2022	PhP25,000,000.00		PhP25,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
22AA0023	CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BISLAK RIVER, BRGY. DIPILAT, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	10/01/2021 - 10/07/2021	02/01/2022	02/09/2022	02/18/2022	GAA 2022	PhP50,000,000.00		PhP50,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
22AA0024	CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BISLAK RIVER, BRGY. 8 TO BRGY. CABAROAN, BACARRA, ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	10/01/2021 - 10/07/2021	02/01/2022	02/09/2022	02/18/2022	GAA 2022	PhP15,000,000.00		PhP15,000,000.00	Flood Mitigation Structures protecting Public Infrastructures/Facilities
22AA0025	CONSTRUCTION OF FLOOD MITIGATION STRUCTURE ALONG BACARRA-VINTAR RIVER (BISLAK RIVER), BRGY. DIPILAT, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	10/01/2021 - 10/07/2021	02/01/2022	02/09/2022	02/18/2022	GAA 2022	PhP20,000,000.00		PhP20,000,000.00	Flood Mitigation Structures protecting Public Infrastructures/Facilities
22AA0026	CONSTRUCTION OF FLOOD MITIGATION STRUCTURE ALONG VINTAR-BACARRA RIVER (BISLAK RIVER), BARANGAY BAGO, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	10/01/2021 - 10/07/2021	10/21/2021	02/02/2022	02/11/2022	GAA 2022	PhP20,000,000.00		PhP20,000,000.00	Flood Mitigation Structures protecting Public Infrastructures/Facilities
22AA0027	CONSTRUCTION OF FLOOD MITIGATION STRUCTURE ALONG VINTAR-BACARRA RIVER (BISLAK RIVER), BARANGAY ALSEM, SITIO TALGED, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	10/01/2021 - 10/07/2021	10/21/2021	02/02/2022	02/11/2022	GAA 2022	PhP15,000,000.00		PhP15,000,000.00	Flood Mitigation Structures protecting Public Infrastructures/Facilities
22AA0028	CONSTRUCTION(COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY LIBNAOAN, PIDDIG, ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	10/22/2021 - 10/28/2021	11/10/2021	02/02/2022	02/11/2022	GAA 2022	PhP2,000,000.00		PhP2,000,000.00	Flood Mitigation Structures protecting Public Infrastructures/Facilities
22AA0029	CONSTRUCTION(COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY SAN MANUEL, SARRAT, ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	10/22/2021 - 10/28/2021	11/10/2021	02/02/2022	02/11/2022	GAA 2022	PhP2,000,000.00		PhP2,000,000.00	Flood Mitigation Structures protecting Public Infrastructures/Facilities
22AA0030	CONSTRUCTION(COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY 33 CABULALAAAN, BACARRA, ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	10/22/2021 - 10/28/2021	11/10/2021	02/02/2022	02/11/2022	GAA 2022	PhP2,000,000.00		PhP2,000,000.00	Flood Mitigation Structures protecting Public Infrastructures/Facilities
22AA0031	CONSTRUCTION(COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY GAYAMAT, PIDDIG, ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	10/22/2021 - 10/28/2021	11/10/2021	02/02/2022	02/11/2022	GAA 2022	PhP2,000,000.00		PhP2,000,000.00	Flood Mitigation Structures protecting Public Infrastructures/Facilities
22AA0032	CONSTRUCTION(COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY 37-A, CASILIAN, BACARRA, ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	10/22/2021 - 10/28/2021	11/10/2021	02/02/2022	02/11/2022	GAA 2022	PhP2,000,000.00		PhP2,000,000.00	Flood Mitigation Structures protecting Public Infrastructures/Facilities
22AA0033	REHABILITATION/RECONSTRUCTION/UPGRADING OF DAMAGED PAVED ROADS - PRIMARY ROADS - MANILA NORTH ROAD - K0498+044 - K0498+617	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	10/22/2021 - 10/28/2021	11/12/2021	02/02/2022	02/11/2022	GAA 2022	PhP8,084,000.00		PhP8,084,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Ilocos Norte First District Engineering Office
Airport Ave., Brgy. 43, Caviti, Laoag City, Ilocos Norte
Final Annual Procurement Plan for Civil Works for FY 2022

Code (PAP)	Procurement Program/Project	PMO/End - User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)		CO	REMARKS (Brief Description of Program/Activity/Project)
					Advertisement / Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE		
22AA0034	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS, ACCESS ROAD LEADING TO BOLO RIVER BOULEVARD AND AY-AYO WATERFALLS, BRGY. SAN ISIDRO, DUMALNEG, ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	10/22/2021 - 10/28/2021	11/12/2021	02/02/2022	02/11/2022	GAA 2022	PhP4,000,000.00		PhP4,000,000.00	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP)
22AA0035	CONSTRUCTION OF ROAD ALONG DAGUPAN - CANAAM ROAD, BRGY. CANAAM, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	10/22/2021 - 10/28/2021	11/12/2021	02/02/2022	02/11/2022	GAA 2022	PhP20,000,000.00		PhP20,000,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic
22AA0036	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES, NAMBARAN - PULANGI - PANINAAN ROAD CONNECTING THE MANILA NORTH ROAD IN SUPPORT TO THE WINE AND FRUIT JUICE MAKING INDUSTRY, BRGY. 23, PANINAAN, BACARRA, ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	10/22/2021 - 10/28/2021	11/12/2021	02/02/2022	02/11/2022	GAA 2022	PhP3,521,000.00		PhP3,521,000.00	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT)
22AA0037	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS, MAOTINI - BADUANG - SAUD - CAPARISPAN - BALAOI ROAD, PAGUDPUD, ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	10/27/2021 - 11/02/2021	11/15/2021	02/02/2022	02/11/2022	GAA 2022	PhP4,000,000.00		PhP4,000,000.00	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP)
22AA0038	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES, BRGY. BACSIL ROAD (BACSIL NORTH SECTION) CONNECTING SARRAT - VINTAR PROVINCIAL ROAD, IN SUPPORT OF VINEGAR AND BASTI MAKING INDUSTRY, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	10/27/2021 - 11/02/2021	11/15/2021	02/02/2022	02/11/2022	GAA 2022	PhP4,000,000.00		PhP4,000,000.00	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT)
22AA0039	REHABILITATION/RECONSTRUCTION/UPGRADING OF DAMAGED PAVED ROADS PRIMARY ROADS - MANILA NORTH ROAD - K051.2+742 - K051.3+378	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	10/27/2021 - 11/02/2021	11/15/2021	02/02/2022	02/11/2022	GAA 2022	PhP10,000,000.00		PhP10,000,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads
22AA0040	CONSTRUCTION OF FLOOD MITIGATION STRUCTURE ALONG VINTAR RIVER (BISLAK RIVER), BRGY. CANAAM, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	10/27/2021 - 11/02/2021	11/15/2021	02/02/2022	02/11/2022	GAA 2022	PhP20,000,000.00		PhP20,000,000.00	Flood Mitigation Structures protecting Public Infrastructures/Facilities
22AA0041	CONSTRUCTION OF FLOOD CONTROL STRUCTURE, JALAO CREEK, BRGY. SAUD, PAGUDPUD, ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	10/27/2021 - 11/02/2021	11/15/2021	02/04/2022	02/14/2022	GAA 2022	PhP20,000,000.00		PhP20,000,000.00	Flood Mitigation Structures protecting Public Infrastructures/Facilities
22AA0042	CONSTRUCTION/REHABILITATION OF FLOOD CONTROL STRUCTURE ALONG QUIBEL RIVER, BRGY. KALAW, DUMALNEG, ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	10/27/2021 - 11/02/2021	11/15/2021	02/04/2022	02/14/2022	GAA 2022	PhP89,000,000.00		PhP89,000,000.00	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
22AA0043	WIDENING OF PERMANENT BRIDGES - PANCAN BR. (B00549LZ) ALONG MANILA NORTH ROAD	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	10/27/2021 - 11/02/2021	11/15/2021	02/04/2022	02/14/2022	GAA 2022	PhP36,000,000.00		PhP36,000,000.00	Widening of Permanent Bridges

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Ilocos Norte First District Engineering Office

Airport Ave., Brgy. 43, Cavit, Laoag City, Ilocos Norte

Final Annual Procurement Plan for Civil Works for FY 2022

Code (PAP)	Procurement Program/Project	PMO/End - User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Estimated Budget (Php)				REMARKS (Brief Description of Program/Activity/Project)
					Advertisement / Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22AA0044	SUSTAINABLE INFRASTRUCTURE PROJECTS ELLEVATING GAPS(SIPAG) ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROADS LEADING TO MAJOR ATRATEGIC PUBLIC BUILDINGS FACILITIES, REHABILITATION OF TANAP - NAGSURUT IRRIGATION ACCESS ROAD ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	10/27/2021 - 11/02/2021	11/15/2021	02/04/2022	02/14/2022	GAA 2022	PhP15,000,000.00		PhP15,000,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities
22AA0045	PREVENTIVE MAINTENANCE - PRIMARY ROAD - MANILA NORTH ROAD - (S00034LZ) - K0487+084 - K0487+663, K0487+749 - K0488+350, K0488+422 - K0489+038, K0489+566 - K0489+905	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	10/27/2021 - 11/02/2021	11/15/2021	02/04/2022	02/14/2022	GAA 2022	PhP25,609,000.00		PhP25,609,000.00	Preventive Maintenance - Primary Roads
22AA0046	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS (TOURISM ROAD INFRASTRUCTURE PROGRAM-TRIP)- ACCESS ROAD LEADING TO THE TOURIST SPOTS AND CENTERS, BRGY. SAN JOAQUIN, SARRAT, ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	10/27/2021 - 11/02/2021	11/15/2021	02/04/2022	02/14/2022	GAA 2022	PhP4,000,000.00		PhP4,000,000.00	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP)
22AA0047	CONSTRUCTION OF SEAWALL ALONG BURGOS BAY, BRGY. PAAYAS, MUNICIPALITY OF BURGOS, ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	10/22/2021 - 10/28/2021	02/01/2022	02/09/2022	02/18/2022	GAA 2022	PhP89,000,000.00		PhP89,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
22AA0048	CONSTRUCTION OF SEAWALL ALONG BURGOS BAY, BRGY. BOBON SECTION AND BRGY. PAAYAS SECTION, MUNICIPALITY OF BURGOS, ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	10/22/2021 - 10/28/2021	02/01/2022	02/09/2022	02/18/2022	GAA 2022	PhP90,000,000.00		PhP90,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
22AA0049	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS, ACCESS ROAD LEADING TO KAANGRIAN FALLS, BRGY. AGAGA, BURGOS, ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	11/05/2021 - 11/11/2021	11/24/2021	02/04/2022	02/14/2022	GAA 2022	PhP4,000,000.00		PhP4,000,000.00	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP)
22AA0051	CONSTRUCTION OF ROAD, BRGY. 47, BENGACAG, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	11/05/2021 - 11/11/2021	11/24/2021	02/04/2022	02/14/2022	GAA 2022	PhP7,000,000.00		PhP7,000,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities
22AA0052	CONSTRUCTION OF ROAD, BARANGAY 47 BENGACAG, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	11/05/2021 - 11/11/2021	11/24/2021	02/04/2022	02/14/2022	GAA 2022	PhP25,000,000.00		PhP25,000,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities
22AA0053	REPLACEMENT OF PERMANENT WEAK BRIDGES - GUIDIGUID BR.(B00775LZ) ALONG LAOAG-SARRAT-PIDDIG-SOLSONA ROAD	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	11/05/2021 - 11/11/2021	12/9/2021	02/04/2022	02/14/2022	GAA 2022	PhP36,300,000.00		PhP36,300,000.00	Replacement of Permanent Weak Bridges
22AA0054	SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS(SIPAG) ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROADS LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES, CONSTRUCTION OF ROAD, BRGY. ALSEM, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	11/05/2021 - 11/11/2021	11/24/2021	02/04/2022	02/14/2022	GAA 2022	PhP20,000,000.00		PhP20,000,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Ilocos Norte First District Engineering Office
Airport Ave., Brgy. 43, Cavit, Laoag City, Ilocos Norte
Final Annual Procurement Plan for Civil Works for FY 2022

Code (PAP)	Procurement Program/Project	PMO/End - User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Estimated Budget (PhP)			REMARKS (Brief Description of Program/Activity/Project)	
					Advertiseme nt / Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE		CO
22AA0055	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES (ROADS LEVERAGING LINKAGES FOR INDUSTRY AND TRADE INFRASTRUCTURE PROGRAM ROLL-IT) - AMPON NCC ROAD CONNECTING MINIATURE ITEMS SOUVENIR-MAKING AREA AND NATIONAL HIGHWAY IN SUPPORT TO TOURISM (SOUVENIR-MAKING INDUSTRY), BRGY. NAGSUROT, BURGOS, ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	11/05/2021 - 11/11/2021	11/24/2021	02/04/2022	02/14/2022	GAA 2022	PhP4,000,000.00		PhP4,000,000.00	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT)
22AA0056	CONSTRUCTION OF MULTI PURPOSE BUILDING, BRGY. 33-B LAPAZ LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	11/05/2021 - 11/11/2021	11/24/2021	02/04/2022	02/14/2022	GAA 2022	PhP5,000,000.00		PhP5,000,000.00	Multi-Purpose Buildings/ Facilities to support Social Services
22AA0057	SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS(SIPAG) ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROADS LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES, CONSTRUCTION OF ROAD AT BRGY. ISIC-ISIC, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	11/05/2021 - 11/11/2021	11/24/2021	02/04/2022	02/14/2022	GAA 2022	PhP10,000,000.00		PhP10,000,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities
22AA0058	CONSTRUCTION OF SLOPE PROTECTION OF RODOLFO C.G. FARIÑAS, JR. SCIENCE HIGH SCHOOL, BARANGAY VIRA, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	11/05/2021 - 11/11/2021	11/24/2021	02/04/2022	02/14/2022	GAA 2022	PhP30,000,000.00		PhP30,000,000.00	Flood Mitigation Structures protecting Public Infrastructures/Facilities
22AA0059	CONSTRUCTION(COMPLETION) OF MULTI PURPOSE BUILDING, BARANGAY DILAVO, PASUQUIN, ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	11/05/2021 - 11/11/2021	11/24/2021	02/04/2022	02/14/2022	GAA 2022	PhP2,000,000.00		PhP2,000,000.00	Multi-Purpose Buildings/ Facilities to support Social Services
22AA0060	CONSTRUCTION(COMPLETION) OF MULTI PURPOSE BUILDING, BARANGAY 27-A PUNGTO, BACARRA, ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	11/05/2021 - 11/11/2021	11/24/2021	02/04/2022	02/14/2022	GAA 2022	PhP2,000,000.00		PhP2,000,000.00	Multi-Purpose Buildings/ Facilities to support Social Services
22AA0061	CONSTRUCTION(COMPLETION) OF MULTI PURPOSE BUILDING, BARANGAY CABANGARAN, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	11/12/2021 - 11/18/2021	12/01/2021	02/08/2022	02/17/2022	GAA 2022	PhP2,000,000.00		PhP2,000,000.00	Multi-Purpose Buildings/ Facilities to support Social Services
22AA0062	CONSTRUCTION(COMPLETION) OF MULTI PURPOSE BUILDING, BARANGAY 38-B MANGATO WEST, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	11/12/2021 - 11/18/2021	12/01/2021	02/08/2022	02/17/2022	GAA 2022	PhP2,000,000.00		PhP2,000,000.00	Multi-Purpose Buildings/ Facilities to support Social Services
22AA0063	CONSTRUCTION(COMPLETION) OF MULTI PURPOSE BUILDING, BARANGAY 51-A MANGALISAN EAST, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	11/12/2021 - 11/18/2021	12/01/2021	02/08/2022	02/17/2022	GAA 2022	PhP2,000,000.00		PhP2,000,000.00	Multi-Purpose Buildings/ Facilities to support Social Services
22AA0064	CONSTRUCTION(COMPLETION) OF MULTI PURPOSE BUILDING, BARANGAY 59-B DIBUA NORTH, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	11/12/2021 - 11/18/2021	12/01/2021	02/08/2022	02/17/2022	GAA 2022	PhP2,000,000.00		PhP2,000,000.00	Multi-Purpose Buildings/ Facilities to support Social Services
22AA0065	CONSTRUCTION(COMPLETION) OF MULTI PURPOSE BUILDING, BARANGAY MANAYON, BANGUI, ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	11/12/2021 - 11/18/2021	12/01/2021	02/08/2022	02/17/2022	GAA 2022	PhP2,000,000.00		PhP2,000,000.00	Multi-Purpose Buildings/ Facilities to support Social Services
22AA0066	CONSTRUCTION(COMPLETION) OF MULTI PURPOSE BUILDING, BARANGAY SURONG, PASUQUIN, ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	11/12/2021 - 11/18/2021	12/01/2021	02/08/2022	02/17/2022	GAA 2022	PhP2,000,000.00		PhP2,000,000.00	Multi-Purpose Buildings/ Facilities to support Social Services
22AA0067	ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES- CONSTRUCTION OF ROAD, BARANGAY CANAAM, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	11/12/2021 - 11/18/2021	12/01/2021	02/08/2022	02/17/2022	GAA 2022	PhP20,000,000.00		PhP20,000,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities
22AA0069	CONSTRUCTION(COMPLETION) OF MULTI PURPOSE BUILDING, BARANGAY 31 CALIOET LIBONG, BACARRA, ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	12/02/2021 - 12/08/2021	12/21/2021	02/08/2022	02/17/2022	GAA 2022	PhP2,000,000.00		PhP2,000,000.00	Multi-Purpose Buildings/ Facilities to support Social Services

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Ilocos Norte First District Engineering Office
Airport Ave., Brgy. 43, Cavit, Laoag City, Ilocos Norte
Final Annual Procurement Plan for Civil Works for FY 2022

Code (PAP)	Procurement Program/Project	PMO/End - User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Estimated Budget (Php)			REMARKS (Brief Description of Program/ Activity/Project)	
					Advertisemen t / Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE		CO
22AA0070	REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE - PRIMARY ROADS - MANILA NORTH RD - K0587+(-900) - K0588+000, PAGUDPUD, ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	11/17/2021 - 11/23/2021	12/07/2021	02/08/2022	02/17/2022	GAA 2022	Php40,000,000.00		Php40,000,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide
22AA0071	REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE - PRIMARY ROADS - MANILA NORTH RD - K0587+600 - K0587+640	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	02/01/2022 - 02/07/2022	02/21/2022	03/03/2022	03/11/2022	GAA 2022	Php52,783,000.00		Php52,783,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide
22AA0072	REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE - PRIMARY ROADS - MANILA NORTH RD - K0588+200 - K0588+260, PAGUDPUD, ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	11/17/2021 - 11/23/2021	12/07/2021	02/08/2022	02/17/2022	GAA 2022	Php50,000,000.00		Php50,000,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide
22AA0073	ROAD WIDENING-TERTIARY ROADS-ILOCOS NORTE- APAYAO ROAD - K0490+(-839) - K0490+(-559), K0493+000 - K493+325, K0493+400 - K0494+017, K0494+038.15 - K0494+400	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	12/02/2021 - 12/08/2021	12/21/2021	02/08/2022	02/17/2022	GAA 2022	Php29,014,000.00		Php29,014,000.00	Road Widening
22AA0074	OFF CARRIAGEWAY IMPROVEMENT - PRIMARY ROADS - MANILA NORTH ROAD - K0491+278 - K0491+799	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	12/02/2021 - 12/08/2021	12/21/2021	02/08/2022	02/17/2022	GAA 2022	Php20,000,000.00		Php20,000,000.00	Off-Carriageway Improvement
22AA0075	WIDENING OF PERMANENT BRIDGES - AYOYO BR. (B00544LZ) ALONG MANILA NORTH ROAD	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	11/19/2021 - 11/25/2021	12/09/2021	02/08/2022	02/17/2022	GAA 2022	Php45,000,000.00		Php45,000,000.00	Widening of Permanent Bridges
22AA0077	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS (TRIP) DUPITAC-ESTANCIA ROAD LEADING TO SUNFLOWER FARM AND MAMINMINAW FALLS, PIDDIG, ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	12/08/2021 - 12/14/2021	12/27/2021	02/08/2022	02/17/2022	GAA 2022	Php4,000,000.00		Php4,000,000.00	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP)
22AA0078	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS, MARUAYA ROAD LEADING TO PIDDIG FOOD FACTORY SCHOOL AND AGRO-TOURISM, PIDDIG, ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	11/17/2021 - 11/23/2021	12/07/2021	02/08/2022	02/17/2022	GAA 2022	Php4,000,000.00		Php4,000,000.00	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP)
22AA0079	CONSTRUCTION OF BARANGAY ROAD, BANGUI, ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	11/17/2021 - 11/23/2021	12/07/2021	02/08/2022	02/17/2022	GAA 2022	Php15,000,000.00		Php15,000,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic
22AA0080	SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVATING GAPS(SIPAG) ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES, CONSTRUCTION OF ROAD, ABLAN-BUGAS ROAD, BURGOS, ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	11/17/2021 - 11/23/2021	12/07/2021	02/08/2022	02/17/2022	GAA 2022	Php29,106,000.00		Php29,106,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities
22AA0081	CONSTRUCTION (COMPLETION) OF MULTI PURPOSE BUILDING, BARANGAY 3 NUESTRA SRA. DEL ROSARIO, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	12/06/2021 - 12/12/2021	12/27/2021	02/11/2022	02/22/2022	GAA 2022	Php2,000,000.00		Php2,000,000.00	Multi-Purpose Buildings/ Facilities to support Social Services
22AA0082	CONSTRUCTION (COMPLETION) OF MULTI PURPOSE BUILDING, BARANGAY 15 SAN GUILLERMO, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	11/17/2021 - 11/23/2021	12/07/2021	02/11/2022	02/22/2022	GAA 2022	Php2,000,000.00		Php2,000,000.00	Multi-Purpose Buildings/ Facilities to support Social Services
22AA0083	CONSTRUCTION (COMPLETION) OF MULTI PURPOSE BUILDING, BARANGAY 26 SAN MARCELINO, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	11/17/2021 - 11/23/2021	12/07/2021	02/11/2022	02/22/2022	GAA 2022	Php2,000,000.00		Php2,000,000.00	Multi-Purpose Buildings/ Facilities to support Social Services

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Ilocos Norte First District Engineering Office Airport Ave., Brgy. 43, Cavit, Laoag City, Ilocos Norte Final Annual Procurement Plan for Civil Works for FY 2022

Code (PAP)	Procurement Program/Project	PMO/End - User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of	Estimated Budget (Php)		CO	REMARKS (Brief Description of Program/Activity/Project)
					Advertisement / Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE		
22AA0084	CONSTRUCTION (COMPLETION) OF MULTI PURPOSE BUILDING, BARANGAY 30-A SUYO, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	12/02/2021 - 12/08/2021	12/21/2021	02/11/2022	02/22/2022	GAA 2022	Php2,000,000.00		Php2,000,000.00	Multi-Purpose Buildings/ Facilities to support Social Services
22AA0085	CONSTRUCTION (COMPLETION) OF MULTI PURPOSE BUILDING, BARANGAY 33-A LA PAZ PROPER, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	11/19/2021 - 11/25/2021	12/09/2021	02/11/2022	02/22/2022	GAA 2022	Php2,000,000.00		Php2,000,000.00	Multi-Purpose Buildings/ Facilities to support Social Services
22AA0086	CONSTRUCTION (COMPLETION) OF MULTI PURPOSE BUILDING, BARANGAY 34-A GABU NORTE WEST, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	11/17/2021 - 11/23/2021	12/07/2021	02/11/2022	02/22/2022	GAA 2022	Php2,000,000.00		Php2,000,000.00	Multi-Purpose Buildings/ Facilities to support Social Services
22AA0087	CONSTRUCTION (COMPLETION) OF MULTI PURPOSE BUILDING, BARANGAY 35 GABU SUR, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	11/19/2021 - 11/25/2021	12/09/2021	02/11/2022	02/22/2022	GAA 2022	Php2,000,000.00		Php2,000,000.00	Multi-Purpose Buildings/ Facilities to support Social Services
22AA0088	CONSTRUCTION (COMPLETION) OF MULTI PURPOSE BUILDING, BARANGAY 39 STA. ROSA, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	11/19/2021 - 11/25/2021	12/09/2021	02/11/2022	02/22/2022	GAA 2022	Php2,000,000.00		Php2,000,000.00	Multi-Purpose Buildings/ Facilities to support Social Services
22AA0089	CONSTRUCTION (COMPLETION) OF MULTI PURPOSE BUILDING, BARANGAY 51-B NANGALISAN WEST, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	12/10/2021 - 12/16/2021	12/29/2021	02/11/2022	02/22/2022	GAA 2022	Php2,000,000.00		Php2,000,000.00	Multi-Purpose Buildings/ Facilities to support Social Services
22AA0090	CONSTRUCTION (COMPLETION) OF MULTI PURPOSE BUILDING, BARANGAY 55-A BARIT-PANDAN, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	11/19/2021 - 11/25/2021	12/09/2021	02/11/2022	02/22/2022	GAA 2022	Php2,000,000.00		Php2,000,000.00	Flood Mitigation Structures protecting Public Infrastructures/Facilities
22AA0091	CONSTRUCTION (COMPLETION) OF MULTI PURPOSE BUILDING, BARANGAY 61 CATABAN, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	11/17/2021 - 11/23/2021	12/07/2021	02/11/2022	02/22/2022	GAA 2022	Php2,000,000.00		Php2,000,000.00	Multi-Purpose Buildings/ Facilities to support Social Services
22AA0092	CONSTRUCTION (COMPLETION) OF MULTI PURPOSE BUILDING, BARANGAY 62-A NAVOTAS NORTH, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	11/19/2021 - 11/25/2021	12/09/2021	02/11/2022	02/22/2022	GAA 2022	Php2,000,000.00		Php2,000,000.00	Multi-Purpose Buildings/ Facilities to support Social Services
22AA0093	CONSTRUCTION (COMPLETION) OF MULTI PURPOSE BUILDING, BARANGAY 62-B NAVOTAS SOUTH, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	12/02/2021 - 12/08/2021	12/21/2021	02/11/2022	02/22/2022	GAA 2022	Php2,000,000.00		Php2,000,000.00	Multi-Purpose Buildings/ Facilities to support Social Services
22AA0094	CONSTRUCTION (COMPLETION) OF MULTI PURPOSE BUILDING, BARANGAY ARUA-AY, PIDDIG, ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	11/17/2021 - 11/23/2021	12/07/2021	02/11/2022	02/22/2022	GAA 2022	Php2,000,000.00		Php2,000,000.00	Multi-Purpose Buildings/ Facilities to support Social Services
22AA0095	CONSTRUCTION (COMPLETION) OF MULTI PURPOSE BUILDING, BARANGAY BIMMANGA, PIDDIG, ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	12/02/2021 - 12/08/2021	12/21/2021	02/11/2022	02/22/2022	GAA 2022	Php2,000,000.00		Php2,000,000.00	Multi-Purpose Buildings/ Facilities to support Social Services
22AA0096	CONSTRUCTION (COMPLETION) OF MULTI PURPOSE BUILDING, BARANGAY BOYBOY, PIDDIG, ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	11/19/2021 - 11/25/2021	12/09/2021	02/11/2022	02/22/2022	GAA 2022	Php2,000,000.00		Php2,000,000.00	Multi-Purpose Buildings/ Facilities to support Social Services
22AA0097	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY CARUSIPAN, PASUQUIN, ILOCOS NORTE	CONSTRUCTION SECTION	NO	PUBLIC BIDDING	01/20/2022 - 01/26/2022	02/08/2022	02/11/2022	02/22/2022	GAA 2022	Php2,000,000.00		Php2,000,000.00	Multi-Purpose Buildings/ Facilities to support Social Services
22AA0098	CONSTRUCTION (COMPLETION) OF MULTI PURPOSE BUILDING, BARANGAY DAVILA, PASUQUIN, ILOCOS NORTE	CONSTRUCTION SECTION	NO	PUBLIC BIDDING	01/20/2022 - 01/26/2022	02/08/2022	02/11/2022	02/22/2022	GAA 2022	Php2,000,000.00		Php2,000,000.00	Multi-Purpose Buildings/ Facilities to support Social Services
22AA0099	CONSTRUCTION (COMPLETION) OF MULTI PURPOSE BUILDING, BARANGAY SUCSUQUEN, PIDDIG, ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	12/06/2021 - 12/12/2021	12/27/2021	02/11/2022	02/22/2022	GAA 2022	Php2,000,000.00		Php2,000,000.00	Multi-Purpose Buildings/ Facilities to support Social Services
22AA0100	CONSTRUCTION OF DPWH ILOCOS NORTE 1ST DEO BUILDING CAVIT, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	12/10/2021 - 12/16/2021	12/29/2021	02/11/2022	02/22/2022	GAA 2022	Php7,000,000.00		Php7,000,000.00	Multipurpose / Facilities

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Ilocos Norte First District Engineering Office
Airport Ave., Brgy. 43, Cavit, Laoag City, Ilocos Norte
Final Annual Procurement Plan for Civil Works for FY 2022

Code (PAP)	Procurement Program/Project	PMO/End - User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Estimated Budget (Php)			CO	REMARKS (Brief Description of Program/Activity/Project)
					Advertisement / Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE		
22AA0101	Construction of Slope Protection Structure of Rodolfo C.G. Farifas, Jr. Science High School including Ground Improvement, Barangay 55-C Vira, Laoag City, Ilocos Norte	CONSTRUCTION SECTION	NO	PUBLIC BIDDING	02/01/2022 - 02/07/2022	02/21/2022	03/03/2022	03/11/2022	GAA 2022	PhP35,000,000.00		PhP35,000,000.00	Flood Mitigation Structures protecting Public Infrastructures/Facilities
22AA0102	Construction (Completion) of Multi-Purpose Building, Barangay 05 San Simon II, Bacarra, Ilocos Norte	CONSTRUCTION SECTION	NO	PUBLIC BIDDING	02/01/2022 - 02/07/2022	02/21/2022	03/03/2022	03/11/2022	GAA 2022	PhP2,000,000.00		PhP2,000,000.00	Multi-Purpose Buildings/ Facilities to support Social Services
22AA0103	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY 13 SAN GABRIEL I, BACARRA, ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	12/10/2021 - 12/16/2021	12/29/2021	02/14/2022	02/23/2022	GAA 2022	PhP2,000,000.00		PhP2,000,000.00	Multi-Purpose Buildings/ Facilities to support Social Services
22AA0104	CONSTRUCTION (COMPLETION) OF MULTI PURPOSE BUILDING, BARANGAY 15 SAN ROQUE I, BACARRA, ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	12/06/2021 - 12/12/2021	12/27/2021	02/14/2022	02/23/2022	GAA 2022	PhP2,000,000.00		PhP2,000,000.00	Multi-Purpose Buildings/ Facilities to support Social Services
22AA0105	CONSTRUCTION (COMPLETION) OF MULTI PURPOSE BUILDING, BARANGAY 16 SAN ROQUE II, BACARRA, ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	11/19/2021 - 11/25/2021	12/09/2021	02/14/2022	02/23/2022	GAA 2022	PhP2,000,000.00		PhP2,000,000.00	Multi-Purpose Buildings/ Facilities to support Social Services
22AA0106	CONSTRUCTION (COMPLETION) OF MULTI PURPOSE BUILDING, BARANGAY 23 PANINAAN, BACARRA, ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	12/06/2021 - 12/12/2021	12/27/2021	02/14/2022	02/23/2022	GAA 2022	PhP2,000,000.00		PhP2,000,000.00	Multi-Purpose Buildings/ Facilities to support Social Services
22AA0107	CONSTRUCTION (COMPLETION) OF MULTI PURPOSE BUILDING, BARANGAY 32 COROCOR, BACARRA, ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	12/02/2021 - 12/08/2021	12/21/2021	02/14/2022	02/23/2022	GAA 2022	PhP2,000,000.00		PhP2,000,000.00	Multi-Purpose Buildings/ Facilities to support Social Services
22AA0108	CONSTRUCTION (COMPLETION) OF MULTI PURPOSE BUILDING, BARANGAY 36 NATBA, BACARRA, ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	11/17/2021 - 11/23/2021	12/07/2021	02/14/2022	02/23/2022	GAA 2022	PhP2,000,000.00		PhP2,000,000.00	Multi-Purpose Buildings/ Facilities to support Social Services
22AA0109	CONSTRUCTION (COMPLETION) OF MULTI PURPOSE BUILDING, BARANGAY AGGAST, PAGUDPUD, ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	11/17/2021 - 11/23/2021	12/07/2021	02/14/2022	02/23/2022	GAA 2022	PhP2,000,000.00		PhP2,000,000.00	Multi-Purpose Buildings/ Facilities to support Social Services
22AA0110	CONSTRUCTION (COMPLETION) OF MULTI PURPOSE BUILDING, BARANGAY CAPARISPISAN, PAGUDPUD, ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	12/06/2021 - 12/12/2021	12/27/2021	02/14/2022	02/23/2022	GAA 2022	PhP2,000,000.00		PhP2,000,000.00	Multi-Purpose Buildings/ Facilities to support Social Services
22AA0111	CONSTRUCTION (COMPLETION) OF MULTI PURPOSE BUILDING, BARANGAY LUBNAC, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	12/02/2021 - 12/08/2021	12/21/2021	02/14/2022	02/23/2022	GAA 2022	PhP2,000,000.00		PhP2,000,000.00	Multi-Purpose Buildings/ Facilities to support Social Services
22AA0112	CONSTRUCTION (COMPLETION) OF MULTI PURPOSE BUILDING, BARANGAY NAGBALAGAN, BANGUI, ILOCOS NORTE	CONSTRUCTION SECTION	NO	PUBLIC BIDDING	01/20/2022 - 01/26/2022	02/08/2022	02/14/2022	02/23/2022	GAA 2022	PhP2,000,000.00		PhP2,000,000.00	Multi-Purpose Buildings/ Facilities to support Social Services
22AA0113	CONSTRUCTION (COMPLETION) OF MULTI PURPOSE BUILDING, BARANGAY SAN CRISTOBAL, SARRAT, ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	11/17/2021 - 11/23/2021	12/07/2021	02/14/2022	02/23/2022	GAA 2022	PhP2,000,000.00		PhP2,000,000.00	Multi-Purpose Buildings/ Facilities to support Social Services
22AA0114	CONSTRUCTION (COMPLETION) OF MULTI PURPOSE BUILDING, BARANGAY SAN JOSE, SARRAT, ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	11/19/2021 - 11/25/2021	12/09/2021	02/14/2022	02/23/2022	GAA 2022	PhP2,000,000.00		PhP2,000,000.00	Multi-Purpose Buildings/ Facilities to support Social Services
22AA0115	CONSTRUCTION (COMPLETION) OF MULTI PURPOSE BUILDING, BARANGAY SAN VICENTE, SARRAT, ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	12/02/2021 - 12/08/2021	12/21/2021	02/14/2022	02/23/2022	GAA 2022	PhP2,000,000.00		PhP2,000,000.00	Multi-Purpose Buildings/ Facilities to support Social Services
22AA0116	CONSTRUCTION (COMPLETION) OF MULTI PURPOSE BUILDING, BARANGAY SAOIT, BURGOS, ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	12/02/2021 - 12/08/2021	12/21/2021	02/14/2022	02/23/2022	GAA 2022	PhP2,000,000.00		PhP2,000,000.00	Multi-Purpose Buildings/ Facilities to support Social Services
22AA0117	CONSTRUCTION (COMPLETION) OF MULTI PURPOSE BUILDING, BARANGAY SAUD, PAGUDPUD, ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	12/06/2021 - 12/12/2021	12/27/2021	02/14/2022	02/23/2022	GAA 2022	PhP2,000,000.00		PhP2,000,000.00	Multi-Purpose Buildings/ Facilities to support Social Services
22AA0118	CONSTRUCTION (COMPLETION) OF MULTI PURPOSE BUILDING, BARANGAY STO. TOMAS, SARRAT, ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	11/19/2021 - 11/25/2021	12/09/2021	02/14/2022	02/23/2022	GAA 2022	PhP2,000,000.00		PhP2,000,000.00	Multi-Purpose Buildings/ Facilities to support Social Services
22AA0119	CONSTRUCTION OF WATER SYSTEM, BRGY. SAN LORENZO, SARRAT, ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	12/06/2021 - 12/12/2021	12/27/2021	02/14/2022	02/23/2022	GAA 2022	PhP2,000,000.00		PhP2,000,000.00	Public Water Supply System (Level II or II I)

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Ilocos Norte First District Engineering Office
Airport Ave., Brgy. 43, Cavit, Laoag City, Ilocos Norte
Final Annual Procurement Plan for Civil Works for FY 2022

Code (PAP)	Procurement Program/Project	PMO/End - User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Estimated Budget (PhP)			CO	REMARKS (Brief Description of Program/Activity/Project)
					Advertisement / Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE		
22AA0120	Road Widening- Primary Roads- Manila North Rd - K0562 + 262 - K0565 + 086	CONSTRUCTION SECTION	NO	PUBLIC BIDDING	02/01/2022 - 02/07/2022	02/21/2022	03/03/2022	03/11/2022	GAA 2022	PhP50,000,000.00		PhP50,000,000.00	Road Widening - Primary Roads
22AA0121	Road Widening- Primary Roads- Manila North Rd - K0491 + 799 - K0493 + 216	CONSTRUCTION SECTION	NO	PUBLIC BIDDING	02/01/2022 - 02/07/2022	02/21/2022	03/03/2022	03/11/2022	GAA 2022	PhP20,000,000.00		PhP20,000,000.00	Road Widening - Primary Roads
22AA0122	Road Widening- Primary Roads- Manila North Rd - K0565 + 454 - K0567 + 140	CONSTRUCTION SECTION	NO	PUBLIC BIDDING	02/01/2022 - 02/07/2022	02/21/2022	03/03/2022	03/11/2022	GAA 2022	PhP30,000,000.00		PhP30,000,000.00	Road Widening - Primary Roads
22AA0123	Road Widening- Primary Roads- Manila North Rd - K0567 + 160 - K0569 + 593	CONSTRUCTION SECTION	NO	PUBLIC BIDDING	02/01/2022 - 02/07/2022	02/21/2022	03/03/2022	03/11/2022	GAA 2022	PhP15,000,000.00		PhP15,000,000.00	Road Widening - Primary Roads
22AA0124	Road Widening- Primary Roads- Manila North Rd - K0569 + 693 - K0572 + 179	CONSTRUCTION SECTION	NO	PUBLIC BIDDING	02/01/2022 - 02/07/2022	02/21/2022	03/03/2022	03/11/2022	GAA 2022	PhP40,000,000.00		PhP40,000,000.00	Road Widening - Primary Roads
22AA0125	Road Widening- Primary Roads- Manila North Rd - K0573 + 700 - K0576 + 000	CONSTRUCTION SECTION	NO	PUBLIC BIDDING	02/01/2022 - 02/07/2022	02/21/2022	03/03/2022	03/11/2022	GAA 2022	PhP40,000,000.00		PhP40,000,000.00	Road Widening - Primary Roads
22AA0126	Road Widening- Primary Roads- Manila North Rd - K0580 + 337 - K0581 + 824	CONSTRUCTION SECTION	NO	PUBLIC BIDDING	02/01/2022 - 02/07/2022	02/21/2022	03/03/2022	03/11/2022	GAA 2022	PhP25,000,000.00		PhP25,000,000.00	Road Widening - Primary Roads
22AA0127	CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL STRUCTURES ALONG BISLAK RIVER, BRGY. ALSEM SITIO SADIRI, 0+000 - 0+788, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	NO	PUBLIC BIDDING	01/21/2022 - 01/27/2022	02/09/2022	02/21/2022	03/02/2022	GAA 2022	PhP50,000,000.00		PhP50,000,000.00	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems
22AA0128	Construction of Flood Control Structures along Bislak River, Brgy. San Ramon, 0+000-0+836, Vintar, Ilocos Norte	CONSTRUCTION SECTION	NO	PUBLIC BIDDING	02/01/2022 - 02/07/2022	02/21/2022	03/03/2022	03/11/2022	GAA 2022	PhP50,000,000.00		PhP50,000,000.00	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems
22AA0129	CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL STRUCTURES ALONG BISLAK RIVER, BRGY. ALSEM SITIO RANG-AY, 0+000 - 0+824, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	NO	PUBLIC BIDDING	01/21/2022 - 01/27/2022	02/09/2022	02/21/2022	03/02/2022	GAA 2022	PhP50,000,000.00		PhP50,000,000.00	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems
22AA0130	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL STRUCTURES ALONG BISLAK RIVER, BRGY. CANAAM, 0+000-0+812, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	NO	PUBLIC BIDDING	01/26/2022 - 02/01/2022	02/14/2022	02/22/2022	03/03/2022	GAA 2022	PhP50,000,000.00		PhP50,000,000.00	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems
22AA0131	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL STRUCTURES ALONG BISLAK RIVER, BRGY. ALSEM, 0+000-0+798, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	NO	PUBLIC BIDDING	01/21/2022 - 01/27/2022	02/09/2022	02/21/2022	03/02/2022	GAA 2022	PhP50,000,000.00		PhP50,000,000.00	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems
22AA0132	Construction of Flood Control Structure Along Laoag River Basin, Brgy. San Marcos, Sarrat, Ilocos Norte	CONSTRUCTION SECTION	NO	PUBLIC BIDDING	02/04/2022 - 02/10/2022	02/23/2022	03/07/2022	03/16/2022	GAA 2022	PhP12,000,000.00		PhP12,000,000.00	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and
22AA0133	Construction of Flood Mitigation Facilities along Laoag River, Sta. Magdalena Creek (Sinigpit), Barangay 15, Sarrat, Ilocos Norte	CONSTRUCTION SECTION	NO	PUBLIC BIDDING	02/04/2022 - 02/10/2022	02/23/2022	03/07/2022	03/16/2022	GAA 2022	PhP35,000,000.00		PhP35,000,000.00	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and
22AA0134	CONSTRUCTION OF FLOOD MITIGATION FACILITIES ALONG LAOAG RIVER, STA. MAGDALENA CREEK (SINIGPIT), BARANGAY 8, SARRAT, ILOCOS NORTE	CONSTRUCTION SECTION	NO	PUBLIC BIDDING	02/04/2022 - 02/10/2022	02/23/2022	03/07/2022	03/16/2022	GAA 2022	PhP35,000,000.00		PhP35,000,000.00	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Ilocos Norte First District Engineering Office Airport Ave., Brgy. 43, Cavit, Laoag City, Ilocos Norte Final Annual Procurement Plan for Civil Works for FY 2022

Code (PAP)	Procurement Program/Project	PMO/End - User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Estimated Budget (Php)				REMARKS (Brief Description of Program/Activity/Project)
					Advertisement / Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22AA0135	Construction of Dupitac - Estancia Road leading to Sunflower Farm and Maminminaw Falls, Piddig, Ilocos Norte	CONSTRUCTION SECTION	NO	PUBLIC BIDDING	02/04/2022 - 02/10/2022	02/23/2022	03/07/2022	03/16/2022	GAA 2022	Php25,000,000.00		Php25,000,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic
22AA0136	Construction of Road, Barangay Canaam, Vintar, Ilocos Norte	CONSTRUCTION SECTION	NO	PUBLIC BIDDING	02/04/2022 - 02/10/2022	02/23/2022	03/07/2022	03/16/2022	GAA 2022	Php50,000,000.00		Php50,000,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic
22AA0137	Construction of Road, Poblacion - Buduan Linking Road, Barangay Poblacion, Burgos, Ilocos Norte	CONSTRUCTION SECTION	NO	PUBLIC BIDDING	02/04/2022 - 02/10/2022	02/23/2022	03/07/2022	03/16/2022	GAA 2022	Php50,000,000.00		Php50,000,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic
22AA0138	Rehabilitation of Road, Barangay P.F. Alviar and Barangay Salsalamagui, Vintar, Ilocos Norte	CONSTRUCTION SECTION	NO	PUBLIC BIDDING	02/04/2022 - 02/10/2022	02/23/2022	03/07/2022	03/16/2022	GAA 2022	Php50,000,000.00		Php50,000,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic
22AA0139	Rehabilitation of Road, Barangay Bengcag, Laoag City, Ilocos Norte	CONSTRUCTION SECTION	NO	PUBLIC BIDDING	02/04/2022 - 02/10/2022	02/23/2022	03/07/2022	03/16/2022	GAA 2022	Php50,000,000.00		Php50,000,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic
22AA0140	Rehabilitation of Road, Barangay P.F. Alviar, Salsalamagui, Vintar, Ilocos Norte	CONSTRUCTION SECTION	NO	PUBLIC BIDDING	02/04/2022 - 02/10/2022	02/23/2022	03/07/2022	03/16/2022	GAA 2022	Php50,000,000.00		Php50,000,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic
22AA0141	Construction of Poblacion - Buduan Linking Road, Brgy. Poblacion, Burgos, Ilocos Norte	CONSTRUCTION SECTION	NO	PUBLIC BIDDING	02/04/2022 - 02/10/2022	02/23/2022	03/07/2022	03/16/2022	GAA 2022	Php50,000,000.00		Php50,000,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic
22AA0142	Construction of Flood Control Structure at Barangay 18,17,14,13,10,9,8,7,3,2 Bacarra, Ilocos Norte	CONSTRUCTION SECTION	NO	PUBLIC BIDDING	02/04/2022 - 02/10/2022	02/23/2022	03/07/2022	03/16/2022	GAA 2022	Php25,000,000.00		Php25,000,000.00	Flood Mitigation Structures protecting Public Infrastructures/Facilities
22AA0143	FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES - CONSTRUCTION OF FLOOD MITIGATING STRUCTURE ALONG BISLAK RIVER, BARANGAY CANAAM, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	NO	PUBLIC BIDDING	01/26/2022 - 02/01/2022	02/14/2022	02/22/2022	03/03/2022	GAA 2022	Php50,000,000.00		Php50,000,000.00	Flood Mitigation Structures protecting Public Infrastructures/Facilities
22AA0144	Construction of Waterway Structure along Baruyen River, Brgy. Baruyen, Bangui, Ilocos Norte (Phase I)	CONSTRUCTION SECTION	NO	PUBLIC BIDDING	02/04/2022 - 02/10/2022	02/23/2022	03/07/2022	03/16/2022	GAA 2022	Php50,000,000.00		Php50,000,000.00	Flood Mitigation Structures protecting Public Infrastructures/Facilities
22AA0145	Construction of Flood Control Dike along Kabuayan Creek, Burgos, Ilocos Norte	CONSTRUCTION SECTION	NO	PUBLIC BIDDING	02/04/2022 - 02/10/2022	02/23/2022	03/07/2022	03/16/2022	GAA 2022	Php50,000,000.00		Php50,000,000.00	Flood Mitigation Structures protecting Public Infrastructures/Facilities
22AA0146	Construction/Improvement of Road and Bridge, Brgy. Esperanza, Vintar, Ilocos Norte	CONSTRUCTION SECTION	NO	PUBLIC BIDDING	02/04/2022 - 02/10/2022	02/23/2022	03/07/2022	03/16/2022	GAA 2022	Php10,000,000.00		Php10,000,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic
22AA0147	Construction/Improvement of Road, Brgy. Alejo Malasig, Vintar, Ilocos Norte	CONSTRUCTION SECTION	NO	PUBLIC BIDDING	02/04/2022 - 02/10/2022	02/23/2022	03/07/2022	03/16/2022	GAA 2022	Php10,000,000.00		Php10,000,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic
22AA0148	Construction/Improvement of Road, Brgy. Salsalamagui, Vintar, Ilocos Norte	CONSTRUCTION SECTION	NO	PUBLIC BIDDING	02/04/2022 - 02/10/2022	02/23/2022	03/07/2022	03/16/2022	GAA 2022	Php10,000,000.00		Php10,000,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic
22AA0149	Construction/Improvement of Road, Brgy. Magabobo, Vintar, Ilocos Norte	CONSTRUCTION SECTION	NO	PUBLIC BIDDING	02/04/2022 - 02/10/2022	02/23/2022	03/07/2022	03/16/2022	GAA 2022	Php10,000,000.00		Php10,000,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic
22AA0150	Construction/Improvement of Road, Brgy. Saricao, Vintar, Ilocos Norte	CONSTRUCTION SECTION	NO	PUBLIC BIDDING	02/04/2022 - 02/10/2022	02/23/2022	03/07/2022	03/16/2022	GAA 2022	Php10,000,000.00		Php10,000,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic
22AA0151	FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES - CONSTRUCTION OF FLOOD MITIGATING STRUCTURE ALONG VINTAR RIVER (BISLAK RIVER), BRGY. ALSEM, SITIO NAMNAMA, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	NO	PUBLIC BIDDING	01/21/2022 - 01/27/2022	02/09/2022	02/21/2022	03/02/2022	GAA 2022	Php44,000,000.00		Php44,000,000.00	Flood Mitigation Structures protecting Public Infrastructures/Facilities

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Ilocos Norte First District Engineering Office Airport Ave., Brgy. 43, Cavit, Laoag City, Ilocos Norte Final Annual Procurement Plan for Civil Works for FY 2022

Code (PAP)	Procurement Program/Project	PMO/End - User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Estimated Budget (PhP)			REMARKS (Brief Description of Program/Activity/Project)	
					Advertisement / Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE		CO
22AA0152	FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES - CONSTRUCTION OF FLOOD MITIGATION STRUCTURE ALONG VINTAR RIVER (BISLAK RIVER), BRGY. CANAAM, SITIO CANADEM, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	NO	PUBLIC BIDDING	01/26/2022 - 02/01/2022	02/14/2022	02/22/2022	03/03/2022	GAA 2022	PhP50,000,000.00		PhP50,000,000.00	Flood Mitigation Structures protecting Public Infrastructures/Facilities
22AA0153	CONSTRUCTION (COMPLETION) OF MULTI PURPOSE BUILDING, BARANGAY TANGAON, PIDDIG, ILOCOS NORTE	CONSTRUCTION SECTION	NO	PUBLIC BIDDING	01/21/2022 - 01/27/2022	02/09/2022	02/21/2022	03/02/2022	GAA 2022	PhP3,000,000.00		PhP3,000,000.00	Multi-Purpose Buildings/ Facilities to support Social Services
22AA0154	Construction of Multi-Purpose Building (Senior Citizen's Health Building), Brgy. Anao, Piddig, Ilocos Norte	CONSTRUCTION SECTION	NO	PUBLIC BIDDING	02/04/2022 - 02/10/2022	02/23/2022	03/07/2022	03/16/2022	GAA 2022	PhP5,000,000.00		PhP5,000,000.00	Multi-Purpose Buildings/ Facilities to support Social Services
22AA0155	CONSTRUCTION OF EVACUATION CENTER, BARANGAY BURAYOC, PAGUDPUD, ILOCOS NORTE	CONSTRUCTION SECTION	NO	PUBLIC BIDDING	01/21/2022 - 01/27/2022	02/09/2022	02/21/2022	03/02/2022	GAA 2022	PhP5,000,000.00		PhP5,000,000.00	Evacuation Centers/ Quarantine Facilities/ Public Health Facilities
22AA0156	Construction of Evacuation Center, Barangay Saud, Pagudpud, Ilocos Norte	CONSTRUCTION SECTION	NO	PUBLIC BIDDING	02/04/2022 - 02/10/2022	02/23/2022	03/07/2022	03/16/2022	GAA 2022	PhP5,000,000.00		PhP5,000,000.00	Evacuation Centers/ Quarantine Facilities/ Public Health Facilities

Prepared By:

JAMES R. DOLOROSO
Head, BAC Secretariat, Procurement Unit

Date: _____

Recommended By:

EDWARD F. ACOSTA
BAC Chairman

Date: _____

Approved By:

MARIA VENUS S. TORIO
District Engineer

Date: _____