

ROMBLON DISTRICT ENGINEERING OFFICE Annual Procurement Plan for FY 2019

Contract ID No.	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Program/Project)
				Asst/Post of IBREI	Sub/Open of Bids	Notice of Award	Contract Signing	Funds		APP	MOOE	CO	
	ROMBLON DISTRICT ENGINEERING OFFICE												
19EH0001	Preventive Maintenance (Tertiary) - Looc (Cogan Tuby) - Odiongan Road, Tablas Island, Romblon	Maintenance Section	Public Bidding	Oct. 31, 2019 to Nov. 06, 2018	Nov. 19, 2018	to	to		2019 GAA	1,783,600.00		1,783,600.00	Rebidding
19EH0002	Construction of Flood Mitigation Structure - Construction of Sawang Flood Control Structure along Romblon-Cogan-Sablayan Circumferential Road, Sawang, Romblon	Construction Section	Public Bidding	Oct. 31, 2019 to Nov. 06, 2018	Nov. 19, 2018	to	to		2019 GAA	4,899,999.56		4,899,999.56	Construction of Flood Mitigation Structure
19EH0003	Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads along Sibuyan Circumferential Road, Sibuyan Island, Romblon	Construction Section	Public Bidding	Oct. 31, 2019 to Nov. 06, 2018	Nov. 19, 2018	to	to		2019 GAA	6,879,599.95		6,879,599.95	Rehabilitation of Paved Roads
19EH0004	Preventive Maintenance (Secondary Roads) - Sibuyan Circumferential Road, Sibuyan Island, Romblon	Maintenance Section	Public Bidding	Oct. 31, 2019 to Nov. 06, 2018	Nov. 19, 2018	to	to		2019 GAA	8,562,259.97		8,562,259.97	Rebidding
19EH0005	Preventive Maintenance (Tertiary) - Jct. Guinayayan - Malbog Port Road, Tablas Island, Romblon	Maintenance Section	Public Bidding	Oct. 31, 2019 to Nov. 06, 2018	Nov. 19, 2018	to	to		2019 GAA	11,809,000.00		11,809,000.00	Rebidding
19EH0006	Construction of Flood Mitigation Structure - Construction of Pili Flood Control Structure along Sibuyan Circumferential Road, Sibuyan Island, Romblon	Construction Section	Public Bidding	Oct. 31, 2019 to Nov. 06, 2018	Nov. 19, 2018	to	to		2019 GAA	20,677,999.65		20,677,999.65	Construction of Flood Mitigation Structure
19EH0007	Preventive Maintenance (Secondary Road) - Tablas Circumferential Road, Tablas Island, Romblon	Maintenance Section	Public Bidding	Oct. 31, 2019 to Nov. 06, 2018	Nov. 19, 2018	to	to		2019 GAA	26,705,000.00		26,705,000.00	Rebidding
19EH0008	Construction of Flood Mitigation Structure - Construction of Agutay Flood Control Structure, Magdwang, Romblon	Construction Section	Public Bidding	Oct. 31, 2019 to Nov. 06, 2018	Nov. 19, 2018	to	to		2019 GAA	28,321,999.95		28,321,999.95	Construction of Flood Mitigation Structure
19EH0009	Paving of Unpaved Roads along Sibuyan Circumferential Road, Sibuyan Island, Romblon	Construction Section	Public Bidding	Oct. 31, 2019 to Nov. 06, 2018	Nov. 19, 2018	to	to		2019 GAA	39,542,999.30		39,542,999.30	Paving of Unpaved Roads
19EH0010	Construction of Flood Mitigation Structure - Construction of Libertad River Control, Libertad, Odiongan, Romblon	Construction Section	Public Bidding	Oct. 31, 2019 to Nov. 06, 2018	Nov. 19, 2018	to	to		2019 GAA	39,199,999.50		39,199,999.50	Construction of Flood Mitigation Structure
19EH0011	Construction of Flood Mitigation Structure - Construction of Tuduran River Control, Tuduran, Odiongan, Romblon	Construction Section	Public Bidding	Oct. 31, 2019 to Nov. 06, 2018	Nov. 19, 2018	to	to		2019 GAA	39,199,999.59		39,199,999.59	Construction of Flood Mitigation Structure
19EH0012	Construction of Flood Mitigation Structure - Construction of Budlong River Control, Budlong, Odiongan, Romblon	Construction Section	Public Bidding	Oct. 31, 2019 to Nov. 06, 2018	Nov. 19, 2018	to	to		2019 GAA	39,199,999.66		39,199,999.66	Construction of Flood Mitigation Structure
19EH0013	Rehabilitation/Major Repair of Permanent Bridges - Bitaogan Br. (B00036TL) along Tablas Circumferential Road, K0070+780 - K0070+778	Maintenance Section	Public Bidding	Nov. 09, 2018 to Nov. 28, 2018	Nov. 28, 2018	to	to		2019 GAA	1,567,999.27		1,567,999.27	Rehabilitation/Major Repair of Permanent Bridge
19EH0014	Rehabilitation/Major Repair of Permanent Bridges - Dapawan Br. (B00054TL) along Dapawan- Torral Road, K0001+883 - K0001+871	Maintenance Section	Public Bidding	Nov. 09, 2018 to Nov. 28, 2018	Nov. 28, 2018	to	to		2019 GAA	5,193,999.69		5,193,999.69	Rehabilitation/Major Repair of Permanent Bridge
19EH0015	Rehabilitation/Major Repair of Permanent Bridges - Cogan Br. (B00040TL) along Looc (Cogan) Road, K0114+039 - K0114+062.50	Maintenance Section	Public Bidding	Nov. 09, 2018 to Nov. 28, 2018	Nov. 28, 2018	to	to		2019 GAA	6,271,999.40		6,271,999.40	Rehabilitation/Major Repair of Permanent Bridge
19EH0016	Retrofitting/Strengthening of Permanent Bridge- Bonhao Br. (B00033TL) along Tablas Circumferential Road, K0087+873 - K0087+892	Maintenance Section	Public Bidding	Nov. 09, 2018 to Nov. 28, 2018	Nov. 28, 2018	to	to		2019 GAA	6,859,999.95		6,859,999.95	Retrofitting/ Strengthening of Bridge

Contract ID No.	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity						Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Program/Project)
				Adapt of (BIREI)	Sub/Open of Bids	Notice of Award	Contract Signing				APP	MOO E	CO	
19EH0017	Construction of Multi-Purpose Building (Covered Court/ Evacuation Center) Progreso West, Odiongan, Romblon	Construction Section	Public Bidding	Nov. 09, 2018 to Nov. 28, 2018	Nov. 28, 2018	to	to			2019 GAA	6,930,000.00		6,930,000.00	Construction of Building
19EH0018	Construction of Multi-Purpose Building (Covered Court/ Evacuation Center) Poblacon, Lococ, Romblon	Construction Section	Public Bidding	Nov. 09, 2018 to Nov. 28, 2018	Nov. 28, 2018	to	to			2019 GAA	7,425,000.00		7,425,000.00	Construction of Building
19EH0019	Retrofitting/ Strengthening of Permanent Bridge - Unawan Br. (B0002711) along Tablas Circumferential Road, K0021+914 - K0021+944.50 Tablas Island, Romblon	Maintenance Section	Public Bidding	Nov. 09, 2018 to Nov. 28, 2018	Nov. 28, 2018	to	to			2019 GAA	9,309,999.89		9,309,999.89	Retrofitting/ Strengthening of Bridge
19EH0020	Retrofitting/ Strengthening of Permanent Bridge - Cantingas Br. 3 (B0000395Y) along Sibuyan Circumferential Road, K0020+862 - K0020+922 Sibuyan Island, Romblon	Maintenance Section	Public Bidding	Nov. 09, 2018 to Nov. 28, 2018	Nov. 28, 2018	to	to			2019 GAA	9,799,999.83		9,799,999.83	Retrofitting/ Strengthening of Bridge
19EH0021	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads along Tablas Circumferential Road, K0001+477 - K0002+186 (As per RBA), K0001+477 - K0002+119.44 (As per Survey) Tablas Island, Romblon	Maintenance Section	Public Bidding	Nov. 09, 2018 to Nov. 28, 2018	Nov. 28, 2018	to	to			2019 GAA	22,095,079.69		22,095,079.69	Rehabilitation of Paved Road
19EH0022	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads along Dagupan - Torrel Road, K0001+074 - K0001+863 Tablas Island, Romblon	Maintenance Section	Public Bidding	Nov. 09, 2018 to Nov. 28, 2018	Nov. 28, 2018	to	to			2019 GAA	24,499,999.91		24,499,999.91	Rehabilitation of Paved Road
19EH0023	Retrofitting/ Strengthening of Permanent Bridge - Taguiles Br. 2 (B0003035Y) along Sibuyan Circumferential Road, K0021+914 - K0021+944.5 Sibuyan Island, Romblon	Maintenance Section	Public Bidding	Nov. 09, 2018 to Nov. 28, 2018	Nov. 28, 2018	to	to			2019 GAA	20,089,999.82		20,089,999.82	Rehabilitation/ Major Repair of Permanent Bridge
19EH0024	Construction of Flood Mitigation Structure - Construction of Mayra River Control, Sta.00+376.80 - Sta.00+735.60 (U/S) (As per Survey) Mayra, Odiongan, Romblon	Construction Section	Public Bidding	Nov. 09, 2018 to Nov. 28, 2018	Nov. 28, 2018	to	to			2019 GAA	39,199,999.68		39,199,999.68	Construction of Flood Mitigation Structure
19EH0025	Construction of Flood Mitigation Structure - Construction of Tabobo-an River Control, Sta.00+018 - Sta.00+376.80 (U/S) (As per Survey) Tabobo-an, Odiongan, Romblon	Construction Section	Public Bidding	Nov. 09, 2018 to Nov. 28, 2018	Nov. 28, 2018	to	to			2019 GAA	39,199,999.95		39,199,999.95	Construction of Flood Mitigation Structure
19EH0026	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads along Tablas Circumferential Road, K0017+900.01 - K0019+438.91, K0019+739 - K0020+200, K0020+541.61 - K0020+200, K0020+541.67 - K0020+654.02, K0020+794 - K0021+402, K0024+000 - K0024+725 (As per RBA), K0017+970.12 - K0019+428.91, K0019+740 - K0020+200, K0020+541.67 - K0020+654.02, K0020+800 - K0021+402, K0024+000 - K0024+725 (As per Survey) Tablas Island, Romblon	Maintenance Section	Public Bidding	Nov. 16, 2019 to Dec. 05, 2019	Dec. 05, 2019	to	to			2019 GAA	55,931,399.60		55,931,399.60	Paving of Unpaved Roads
19EH0027	Rehabilitation/ Major Repair of Permanent Bridges - Tabuk Br. (B0000511) along Tablas Circumferential Road, Tablas Island, Romblon	Maintenance Section	Public Bidding	Nov. 16, 2019 to Dec. 05, 2019	Dec. 05, 2019	to	to			2019 GAA	2,449,999.61		2,449,999.61	Rehabilitation/ Major Repair of Permanent Bridge
19EH0028	Construction of Multi-Purpose Building (Covered Court/ Evacuation Center), Tamaac, Romblon	Construction Section	Public Bidding	Nov. 16, 2019 to Dec. 05, 2019	Dec. 05, 2019	to	to			2019 GAA	5,940,000.00		5,940,000.00	Construction of Building
19EH0029	Construction of Multi-Purpose Building (Covered Court/ Evacuation Center), Danao, Capiocan, Romblon	Construction Section	Public Bidding	Nov. 16, 2019 to Dec. 05, 2019	Dec. 05, 2019	to	to			2019 GAA	6,930,000.00		6,930,000.00	Construction of Building
19EH0030	Construction of Flood Mitigation Structure - Construction of Banadero Flood Control Structure, Sta.00+005 - Sta.000+267.40 (U/S) (As per Survey), Calatrava, Romblon	Construction Section	Public Bidding	Nov. 16, 2019 to Dec. 05, 2019	Dec. 05, 2019	to	to			2019 GAA	39,199,999.30		39,199,999.30	Construction of Flood Mitigation Structure
19EH0031	Rehabilitation/ Reconstruction of Roads with Slopes, Slope Collapse and Landslide along Pangpaga (Mangpond) - Binooog Road, K0020+900 - K0020+958.50 (As per Survey), Tablas Island, Romblon	Maintenance Section	Public Bidding	Nov. 16, 2019 to Dec. 05, 2019	Dec. 05, 2019	to	to			2019 GAA	48,999,999.79		48,999,999.79	Paving of Unpaved Roads
19EH0032	Rehabilitation/ Reconstruction of Roads with Slopes, Slope Collapse and Landslide along Tablas Circumferential Road, K0041+475 - K0041+583 (As per Survey), Tablas Island, Romblon	Maintenance Section	Public Bidding	Nov. 16, 2019 to Dec. 05, 2019	Dec. 05, 2019	to	to			2019 GAA	60,118,534.73		60,118,534.73	Paving of Unpaved Roads
19EH0033	Construction of Multi-purpose Building (Grand Stand/Sports Facilities), Lococ National High School, Phase I, Poblacon, Lococ, Romblon	Construction Section	Public Bidding	Nov. 23, 2019 to Dec. 12, 2019	Dec. 12, 2019	to	to			2019 GAA	2,969,999.06		2,969,999.06	Construction of Building

Contract ID No.	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity						Source of Funds	Estimated Budget (PnP)			Remarks (brief description of Program/Project)
				AdstPost of EIR/REI	Sub/Open of Bids	Notice of Award	Contract Signing				APP	MOOE	CO	
19EH0034	Construction of Timneon Access Road, Sta.00+223 - 00+339.50, Sta.00+465 - 00+517.90, Sta.00+000 - 00+134, Odiongan, Romblon	Construction Section	Public Bidding	Nov. 23, 2019 to Dec. 12, 2019	Dec. 12, 2019	to	to			2019 GAA	4,349,999.79		4,349,999.79	Construction of Road
19EH0035	Construction of Flood Mitigation Structure - Construction of Bactawan (Ilaya) Flood Control Structure along Tablas Circumferential Road, Sta.000+000 - Sta.000+104.80 (U/S) (As per Survey), Bactawan, San Agustin, Romblon	Construction Section	Public Bidding	Nov. 23, 2019 to Dec. 12, 2019	Dec. 12, 2019	to	to			2019 GAA	9,799,999.42		9,799,999.42	Construction of Flood Mitigation Structure
19EH0036	Construction of Slope Protection Structure - Construction of Barin Slope Protection, Sta.000+110 - Sta.000+217.80, Silbo Barrin, Hinag-oman, Ferrol, Romblon	Construction Section	Public Bidding	Dec. 12, 2019 to Jan. 02, 2019	Jan. 02, 2019	to	to			2019 GAA	19,599,999.68		19,599,999.68	Construction of Flood Mitigation Structure
19EH0037	Construction of Flood Mitigation Structure - Construction of Ilaya Flood Control Structure, Sta.000+588 - Sta.000+715.60 (U/S), Sta.000+640 - Sta.000+740 (R/S), Sta. Maria, Romblon	Construction Section	Public Bidding	Nov. 23, 2019 to Dec. 12, 2019	Dec. 12, 2019	to	to			2019 GAA	23,399,999.71		23,399,999.71	Construction of Flood Mitigation Structure
19EH0038	Rehabilitation/Reconstruction/ Upgrading of Damaged Paved Roads along Tablas Circumferential Road, K0128+900 - K0127+540, K0128+020 - K0128+277.34, K0128+500 - K0128+943 (RBA & Actual Survey), Tablas Island, Romblon	Maintenance Section	Public Bidding	Nov. 23, 2019 to Dec. 12, 2019	Dec. 12, 2019	to	to			2019 GAA	36,161,999.53		36,161,999.53	Rehabilitation of Paved Road
19EH0039	Construction of Flood Mitigation Structure - Construction of Panique Flood Control Structure, Sta.000+000.00 - Sta.000+409.20 (U/S), Panique, Odiongan, Romblon	Construction Section	Public Bidding	Dec. 12, 2019 to Jan. 02, 2019	Jan. 02, 2019	to	to			2019 GAA	48,999,999.94		48,999,999.94	Construction of Flood Mitigation Structure
19EH0040	Rehabilitation of Multi-Purpose Building (Covered Court), Brgy. Limon Norte, Loooc, Romblon	Construction Section	Public Bidding	Dec. 12, 2019 to Jan. 02, 2019	Jan. 02, 2019	to	to			2019 GAA	1,980,000.00		1,980,000.00	Rehabilitation of Building
19EH0041	Construction of Brgy. Cabudian Multi-Purpose Building, Cabudian, San Agustin, Romblon	Construction Section	Public Bidding	Dec. 12, 2019 to Jan. 02, 2019	Jan. 02, 2019	to	to			2019 GAA	1,979,999.73		1,979,999.73	Construction of Building
19EH0042	Construction of Multi-Purpose Building (Barangay Hall), Palo-o, Odiongan, Romblon	Construction Section	Public Bidding	Dec. 12, 2019 to Jan. 02, 2019	Jan. 02, 2019	to	to			2019 GAA	1,980,000.00		1,980,000.00	Construction of Building
19EH0043	Construction (Completion) of Multi-Purpose Building (Covered Court/Stage), Brgy. Gultuan, Cajidocan, Romblon	Construction Section	Public Bidding	Dec. 12, 2019 to Jan. 02, 2019	Jan. 02, 2019	to	to			2019 GAA	2,970,000.00		2,970,000.00	Construction of Building
19EH0044	Construction of Multi-Purpose Building (Covered Court/Stage), Romblon State University, Cajidocan, Romblon	Construction Section	Public Bidding	Dec. 12, 2019 to Jan. 02, 2019	Jan. 02, 2019	to	to			2019 GAA	3,465,000.00		3,465,000.00	Construction of Building
19EH0045	Construction of Multi-Purpose Building (Covered Court/ Erection Center), Silbo GK, San Roque, Calatrana, Romblon	Construction Section	Public Bidding	Dec. 12, 2019 to Jan. 02, 2019	Jan. 02, 2019	to	to			2019 GAA	3,960,000.00		3,960,000.00	Construction of Building
19EH0046	Construction of Multi-Purpose Building (Covered Court/ Erection Center), Sugod, Cajidocan, Romblon	Construction Section	Public Bidding	Dec. 12, 2019 to Jan. 02, 2019	Jan. 02, 2019	to	to			2019 GAA	4,455,000.00		4,455,000.00	Construction of Building
19EH0047	Construction of Silbo Ilaya, Brgy. Hinugusan Access Road, 00+000 - 00+235, Hinugusan, San Agustin, Romblon	Construction Section	Public Bidding	Dec. 12, 2019 to Jan. 02, 2019	Jan. 02, 2019	to	to			2019 GAA	3,959,999.78		3,959,999.78	Construction of Road
19EH0048	Construction of Patero-Marit-Bakano Road, K000+000.00 - K000+400.00, Odiongan, Romblon	Construction Section	Public Bidding	Dec. 12, 2019 to Jan. 02, 2019	Jan. 02, 2019	to	to			2019 GAA	4,949,999.18		4,949,999.18	Construction of Road
19EH0049	Rehabilitation/Reconstruction of Roads with Slops, Slope Collapse, and Landslide along Romblon-Cogan-Sablayan Road, K0015+030 - K0015+081, K0015+488 - K0015+508, Romblon Island	Maintenance Section	Public Bidding	Dec. 12, 2019 to Jan. 02, 2019	Jan. 02, 2019	to	to			2019 GAA	11,739,999.21		11,739,999.21	Slope Protection/Recco System
19EH0050	Paving of Unpaved Roads of Lupo-Bhooag Road, K0067+662 - K0068+319 (As per RBA), K0067+468, 18 - K0068+313.84 (As per Survey), Tablas Island, Romblon	Construction Section	Public Bidding	Dec. 12, 2019 to Jan. 02, 2019	Jan. 02, 2019	to	to			2019 GAA	40,170,199.89		40,170,199.89	Paving of Unpaved Roads
19EH0051	Rehabilitation/Reconstruction of Roads with Slops, Slope Collapse, and Landslide Along Tablas Circumferential Road, K0039+945 - K0040+001, K0041+505 - K0041+560, K0068+385 - K0068+663, K0067+845 - K0067+871 (As per RBA & Survey), Tablas Island, Romblon	Maintenance Section	Public Bidding	Dec. 12, 2019 to Jan. 02, 2019	Jan. 02, 2019	to	to			2019 GAA	40,809,159.84		40,809,159.84	Slope Protection/Recco System

Contract ID No.	Procurement Program/Project	PMOI End-User	Mode of Procurement	Schedule for Each Procurement Activity						Source of Funds	Estimated Budget (PHP)			Remarks (Brief description of Program/Project)
				Assessment of IB/MEI	Sub/open of bids	Notice of Award	Contract Signing				APP	MOO E	CO	
19EH0062	Paving of Unpaved Roads of Panagayha (Marigondon) - Binuog Road, K0023-383 - K0023-685, K0027-700 - K0028-673 (As per RBJA), K0023-382 67 - K0023-520, K0027-700 - K0028-672, 47 (As per Survey), Tablas Island, Romblon	Construction Section	Public Bidding	Dec. 12, 2019 to Jan. 02, 2019	Jan. 02, 2019	to	to			2019 GAA	67,299,099.38		67,299,099.38	Paving of Unpaved Roads
19EH0063	Repair/Improvement of Multi-Purpose Building (Stage and Barangay Hall), Bonga, Sta Maria, Romblon	Construction Section	Public Bidding	Dec. 21, 2019 to Jan. 08, 2019	Jan. 09, 2019	to	to			2019 GAA	1,980,000.00		1,980,000.00	Repair of Building
19EH0064	Construction of Roads, Brgy. Tanagan and Brgy. Victoria, Sta. 000-000 - Sta. 000-600, San Andres, Romblon	Construction Section	Public Bidding	Dec. 21, 2019 to Jan. 08, 2019	Jan. 09, 2019	to	to			2019 GAA	14,848,999.83		14,848,999.83	Construction of Roads
19EH0065-R1	Construction/Improvement of Anahap-Canduyong Road, K0000-000 - K0000-698.8, K0000-000 - K0000-430, K0000-000 - K0000-035.90 (As per Survey), Odiongan, Romblon	Construction Section	Public Bidding	Feb. 01, 2019 to Feb. 20, 2019	Feb. 20, 2019	to	to			2019 GAA	19,789,999.86		19,789,999.86	Construction of Roads
19EH0067	Constructing of Doña Trinidad to Mabini Road, Sta. 000-000 - Sta. 000-620, Brgy. Doña Trinidad, San Andres, Romblon	Construction Section	Public Bidding	Dec. 21, 2019 to Jan. 08, 2019	Jan. 09, 2019	to	to			2019 GAA	29,699,999.37		29,699,999.37	Construction of Roads
19EH0059	Construction of Road at Brgy. Lila, Romblon, Romblon	Construction Section	Public Bidding	Jan. 18, 2019 to Feb. 06, 2019	Feb. 06, 2019	to	to			2019 GAA	2,474,999.80		2,474,999.80	Construction of Roads
19EH0060	Construction of Multi-Purpose Building (Municipal Transport Terminal), San Agustin, Romblon	Construction Section	Public Bidding	Jan. 18, 2019 to Feb. 06, 2019	Feb. 06, 2019	to	to			2019 GAA	9,899,999.50		9,899,999.50	Construction of Building
19EH0062	Replacement of Permanent Weak Bridge - Cals Bridge (B000207L) along Tablas Circumferential Road, Tablas Island, Romblon	Construction Section	Public Bidding	Feb. 06, 2019	Feb. 27, 2019	to	to			2019 GAA	16,656,999.50		16,656,999.50	Replacement of Permanent Weak Bridge
19EH0063-R1	Replacement of Permanent Weak Bridge - Banyon Bridge 1 (B000451L) along Tablas Circumferential Road, Tablas Island, Romblon	Construction Section	Public Bidding	Feb. 22, 2019 to March 13, 2019	March 13, 2019	to	to			2019 GAA	20,579,999.86		20,579,999.86	Replacement of Weak Bridge
19EH0070	Construction/Improvement of Access Roads Leading to Declared Tourism Destinations - Mabog Junction Sta. Fe - Gumbreyan Provincial Road Leading to San Jose Beaches, Sta. Fe, Romblon	Construction Section	Public Bidding	Jan. 18, 2019 to Feb. 06, 2019		to	to			2019 GAA	67,548,999.50		67,548,999.50	Construction of Roads
19EH0078	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide along Odiongan East West Road, K0007-465.50 - K0007-496.50 (As per Survey), Tablas Island, Romblon	Maintenance Section	Public Bidding	Feb. 22, 2019 to March 13, 2019	March 13, 2019	to	to			2019 GAA	828,999.75		828,999.75	Rehabilitation/ Reconstruction of Road
19EH0079	Construction of Multi-Purpose Building, Limayway, Odiongan, Romblon	Construction Section	Public Bidding	Feb. 22, 2019 to March 13, 2019	March 13, 2019	to	to			2019 GAA	1,980,000.00		1,980,000.00	Construction of Building
19EH0080	Construction of Multi-Purpose Building, Poblacon, Sta. Fe, Romblon	Construction Section	Public Bidding	Feb. 22, 2019 to March 13, 2019	March 13, 2019	to	to			2019 GAA	1,980,000.00		1,980,000.00	Construction of Building
19EH0081	Construction of Multi-Purpose Building, Concepcion Norte, Sta. Maria, Romblon	Construction Section	Public Bidding	Feb. 22, 2019 to March 13, 2019	March 13, 2019	to	to			2019 GAA	1,980,000.00		1,980,000.00	Construction of Building
19EH0082	Construction of Multi-Purpose Building, Sawang, Romblon, Romblon	Construction Section	Public Bidding	Feb. 22, 2019 to March 13, 2019	March 13, 2019	to	to			2019 GAA	1,980,000.00		1,980,000.00	Construction of Building
19EH0083	Construction (Completion) of Multi-Purpose Building (Covered Court/Exercavation Center), Brgy. Panique, Odiongan, Romblon	Construction Section	Public Bidding	Feb. 22, 2019 to March 13, 2019	March 13, 2019	to	to			2019 GAA	2,970,000.00		2,970,000.00	Construction (Completion) of Building
19EH0084	Construction (Completion) of DPWH Building, Romblon District Engineering Office, Rizal St. Tabin Dagat, Odiongan, Romblon	Construction Section	Public Bidding	Feb. 22, 2019 to March 13, 2019	March 13, 2019	to	to			2019 GAA	4,524,300.00		4,524,300.00	Construction (Completion) of Building
19EH0085	Construction of Multi-Purpose Building (Covered Court/Exercavation Center), Pagsangan, Calatrava, Romblon	Construction Section	Public Bidding	Feb. 22, 2019 to March 13, 2019	March 13, 2019	to	to			2019 GAA	4,950,000.00		4,950,000.00	Construction of Building
19EH0086	Construction of Multi-Purpose Building (Covered Court/Exercavation Center), Panangdian, San Fernando, Romblon	Construction Section	Public Bidding	Feb. 22, 2019 to March 13, 2019	March 13, 2019	to	to			2019 GAA	4,950,000.00		4,950,000.00	Construction of Building

Contract ID No.	Procurement Program/Project	PMO/ End User	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Program/Project)
				Asst/Post of IBREI	Sub/Open of Bids	Notice of Award	Contract Signing			APP	MOOI	CO	
19EH0087	Construction (Completion) of Multi-Purpose Building (Covered Court), Lumbang Est., Caglocan, Romblon	Construction Section	Public Bidding	Feb. 22, 2019 to March 13, 2019	March 13, 2019	to	to		2019 GAA	2,475,000.00		2,475,000.00	Construction (Completion) of Building
19EH0090	Construction of Multi-Purpose Building (Covered Court/Excavation Center), Lamaso, Romblon	Construction Section	Public Bidding	March 07, 2019 to March 26, 2019	March 26, 2019	to	to		2019 GAA	4,950,000.00		4,950,000.00	Construction of Building
19EH0091	Construction of Multi-Purpose Building (Covered Court/Excavation Center), Reco, Ferrol, Romblon	Construction Section	Public Bidding	March 07, 2019 to March 26, 2019	March 26, 2019	to	to		2019 GAA	4,950,000.00		4,950,000.00	Construction of Building
19EH0094	Construction of Multi-Purpose Building (Covered Court/Excavation Center), Colong-Colong, Conquera, Romblon	Construction Section	Public Bidding	March 07, 2019 to March 26, 2019	March 26, 2019	to	to		2019 GAA	4,950,000.00		4,950,000.00	Construction of Building
19EH0102	Construction of Multi-Purpose Building (Covered Court/Excavation Center), Caglocan, San Agustin, Romblon	Construction Section	Public Bidding	March 07, 2019 to March 26, 2019	March 26, 2019	to	to		2019 GAA	2,970,000.00		2,970,000.00	Construction of Building
19EH0103	Construction of Multi-Purpose Building (Covered Court/Excavation Center), Site Boligayay, Panique, Odonggan, Romblon	Construction Section	Public Bidding	March 07, 2019 to March 26, 2019	March 26, 2019	to	to		2019 GAA	2,970,000.00		2,970,000.00	Construction of Building
19EH0105	Completion of 3 Classroom, Looc National High School, Brgy. Limon Norte, Looc, Romblon	Construction Section	Public Bidding	March 07, 2019 to March 26, 2019	March 26, 2019	to	to		2019 GAA	1,980,000.00		1,980,000.00	Construction of Building
19EH0106	Construction (Completion) of Multi-Purpose Building (Covered Court/Excavation Center), Mahin, Conquera, Romblon	Construction Section	Public Bidding	March 08, 2019 to March 27, 2019	March 27, 2019	to	to		2019 GAA	1,979,999.23		1,979,999.23	Construction of Roads
19EH0119	Construction of Roads, Elyg, Turningad, Odonggan, Romblon	Construction Section	Public Bidding	March 08, 2019 to March 27, 2019	March 27, 2019	to	to		2019 GAA	1,979,999.20		1,979,999.20	Construction of Roads
19EH0120	Construction of Roads, Elyg, Panique, Odonggan, Romblon	Construction Section	Public Bidding	March 08, 2019 to March 27, 2019	March 27, 2019	to	to		2019 GAA	1,979,999.20		1,979,999.20	Construction of Roads

Prepared by:


CELESTIAL G. ALAG
Engineer III

Head, Procurement Unit

Recommended by:


ELMER M. TOLENTINO
Head, Quality Assurance Section
BAC, Vice-Chairperson

Approved by:


NAPOLEON S. FAMADICO
District Engineer