



Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**Bulacan Second District Engineering District**  
**ANNUAL PROCUREMENT PLAN FOR FY 2021**  
**(FINAL APP - BASED ON GAA)**

Code (PAP) - UACS #	Procurement Program/ Project	PMO/ End User	Is this an Early Procurement Activity? Y/N	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
					Advertise ment/	Submission / Opening of	Notice of Award	Contract Signing		Total	MOOE	CO	
310103100667000	ASSET PRESERVATION - PREVENTIVE MAINTENANCE OF ROAD - ASPHALT OVERLAY MEYCAUAYAN-CAMALIG -BAHAY PARI ROAD RD - K0025+574 - KK0025+766.50	Bulacan 2nd DEO	Yes	Competitive Bidding	01/26/2021 1/2/2021	04/13/2021	3/6/2021	7/6/2021	FY 2021 GAA	6,010,000.00		6,010,000.00	Roads
310103100671000	PREVENTIVE MAINTENANCE - STA. MARIA - NORZAGARAY RD - K0033+843 - K0034+141, K0034+496 - K0034+753	Bulacan 2nd DEO	Yes	Competitive Bidding	01/26/2021 1/2/2021	02/15/2021	02/24/2021	3/3/2021	FY 2021 GAA	9,355,000.00		9,355,000.00	Roads
310103100406000	ROAD WIDENING - STA. MARIA - NORZAGARAY RD - K0032+384 - K0032+873, K0035+500 - K0036+137	Bulacan 2nd DEO	No	Competitive Bidding	02/24/2021 2/3/2021	03/16/2021	8/4/2021	04/14/2021	FY 2021 GAA	72,553,000.00 (49,553,000.00) for Civil Works (23,000,000.00)		72,553,000.00	Roads
320101106049000	CONSTRUCTION OF FLOOD CONTROL STRUCTURES ALONG MARILAO RIVER AND ITS TRIBUTARY (CONSTANTINO SECTION) LEFT SIDE, STA. 008+838 - STA. 009+538, MARILAO, BULACAN	Bulacan 2nd DEO	No	Competitive Bidding	02/16/2021 02/22/2021	8/3/2021	03/15/2021	03/23/2021	FY 2021 GAA	100,000,000.00		100,000,000.00	Flood Mitigation Structures
320101106643000	CONSTRUCTION OF FLOOD CONTROL STRUCTURES ALONG MARILAO RIVER AND ITS TRIBUTARY (CONSTANTINO SECTION) RIGHT SIDE, STA. 009+538 - STA. 010+238, MARILAO, BULACAN	Bulacan 2nd DEO	No	Competitive Bidding	02/16/2021 02/22/2021	9/3/2021	03/17/2021	03/23/2021	FY 2021 GAA	23,390,000.00		23,390,000.00	Flood Mitigation Structures
320101106050000	CONSTRUCTION OF FLOOD CONTROL STRUCTURES ALONG MARILAO RIVER AND ITS TRIBUTARY (POBLACION SECTION) LEFT SIDE, STA. 006+763 - STA. 007+463, MARILAO, BULACAN	Bulacan 2nd DEO	Yes	Competitive Bidding	02/16/2021 02/22/2021	8/3/2021	03/15/2021	03/23/2021	FY 2021 GAA	100,000,000.00		100,000,000.00	Flood Mitigation Structures
320101106051000	CONSTRUCTION OF FLOOD CONTROL STRUCTURES ALONG MARILAO RIVER AND ITS TRIBUTARY (POBLACION SECTION) RIGHT SIDE, STA. 007+113838 - STA. 007+813, MARILAO, BULACAN	Bulacan 2nd DEO	Yes	Competitive Bidding	02/16/2021 02/22/2021	8/3/2021	03/15/2021	03/23/2021	FY 2021 GAA	100,000,000.00		100,000,000.00	Flood Mitigation Structures
320101106065000	CONSTRUCTION OF OBANDO DIKE, STA. 002+580 - STA. 003+280, OBANDO, BULACAN	Bulacan 2nd DEO	Yes	Competitive Bidding	02/16/2021	8/3/2021	03/15/2021	03/23/2021	FY 2021 GAA	100,000,000.00		100,000,000.00	Flood Mitigation Structures
320101106648000	CONSTRUCTION OF STA. MARIA RIVER SYSTEM, STA. 000+000 - STA. 000+245, STA. MARIA, BULACAN	Bulacan 2nd DEO	Yes	Competitive Bidding	01/26/2021 1/2/2021	02/15/2021	02/24/2021	3/3/2021	FY 2021 GAA	35,000,000.00		35,000,000.00	Flood Mitigation Structures

Code (PAP) - UACS #	Procurement Program/ Project	PMO/ End User	Is this an Early Procurement Activity? Y/N	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks  Brief Description of Program/Project
					Advertise ment/ 04/26/2021	Submission / Opening of	Notice of Award	Contract Signing		Total	MOOE	CO	
300103203289000	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY SALUYSOY, MEYCAUAYAN CITY, BULACAN	Bulacan 2nd DEO	Yes	Competitive Bidding	04/20/2021 04/26/2021	11/5/2021	05/19/2021	05/24/2021	FY 2021 GAA	15,000,000.00		15,000,000.00	Multi-Purpose Building
300104220584000	CONSTRUCTION OF MULTI-PURPOSE BUILDING (BARANGAY HALL), SAN PASCUAL, OBANDO, BULACAN	Bulacan 2nd DEO	Yes	Competitive Bidding					FY 2021 GAA	3,000,000.00		3,000,000.00	Multi-Purpose Building
300104220588000	CONSTRUCTION OF MULTI-PURPOSE BUILDING (COVERED GYMNASIUM), CALVARIO, MEYCAUAYAN CITY, BULACAN	Bulacan 2nd DEO	No	Competitive Bidding					FY 2021 GAA	5,000,000.00		5,000,000.00	Multi-Purpose Building
300104220589000	CONSTRUCTION OF MULTI-PURPOSE BUILDING (COVERED GYMNASIUM), CAYSIO ELEMENTARY SCHOOL, CAYSIO, STA. MARIA, BULACAN	Bulacan 2nd DEO	Yes	Competitive Bidding	12/28/2020 3/1/2021	01/20/2021	02/18/2021	02/26/2021	FY 2021 GAA	3,000,000.00		3,000,000.00	Multi-Purpose Building
300104220590000	CONSTRUCTION OF MULTI-PURPOSE BUILDING (COVERED GYMNASIUM), SAN VICENTE HULO ELEMENTARY SCHOOL, SAN VICENTE, STA. MARIA, BULACAN	Bulacan 2nd DEO	Yes	Competitive Bidding	05/28/2021 3/6/2021	06/16/2021	06/24/2021	06/29/2021	FY 2021 GAA	3,000,000.00		3,000,000.00	Multi-Purpose Building
300104220591000	CONSTRUCTION OF MULTI-PURPOSE BUILDING (COVERED GYMNASIUM), STA. ROSA I, MARILAO, BULACAN	Bulacan 2nd DEO	Yes	Competitive Bidding	12/15/2021 12/21/2021	01/14/2021	02/18/2021	02/26/2021	FY 2021 GAA	5,000,000.00		5,000,000.00	Multi-Purpose Building
300104220592000	CONSTRUCTION OF MULTI-PURPOSE BUILDING (DAY CARE CENTER & SENIOR CITIZENS OFFICE), PANGHULO, OBANDO, BULACAN	Bulacan 2nd DEO	Yes	Competitive Bidding	05/28/2021 3/6/2021	06/16/2021	06/24/2021	06/29/2021	FY 2021 GAA	5,000,000.00		5,000,000.00	Multi-Purpose Building
300104220593000	CONSTRUCTION OF MULTI-PURPOSE BUILDING (DAY CARE CENTER ), LIAS, MARILAO, BULACAN	Bulacan 2nd DEO	Yes	Competitive Bidding	12/15/2021 12/21/2021	01/14/2021	02/18/2021	02/26/2021	FY 2021 GAA	3,000,000.00		3,000,000.00	Multi-Purpose Building
300104220598000	CONSTRUCTION OF MULTI-PURPOSE BUILDING (SENIOR CITIZENS BUILDING), ABANGAN NORTE, MARILAO, BULACAN	Bulacan 2nd DEO	Yes	Competitive Bidding	12/15/2021 12/21/2021	01/14/2021	02/18/2021	02/26/2021	FY 2021 GAA	3,000,000.00		3,000,000.00	Multi-Purpose Building
300104220601000	CONSTRUCTION OF MULTI-PURPOSE BUILDING (BARANGAY HALL), GUYONG, STA. MARIA, BULACAN	Bulacan 2nd DEO	Yes	Competitive Bidding	04/20/2021 04/26/2021	11/5/2021	05/19/2021	05/24/2021	FY 2021 GAA	4,000,000.00		4,000,000.00	Multi-Purpose Building

Code (PAP) - UACS #	Procurement Program/ Project	PMO/ End User	Is this an Early Procurement Activity? Y/N	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertise ment/	Submission / Opening of	Notice of Award	Contract Signing		Total	MOOE	CO	
300109200874000	UPGRADING OF DRAINAGE, IBA, MEYCAUAYAN CITY, BULACAN	Bulacan 2nd DEO	Yes	Competitive Bidding	9/12/2020 12/15/2020	12/28/2020	02/18/2021	02/26/2021	FY 2021 GAA	2,000,000.00		2,000,000.00	Drainage
300107201084000	CONSTRUCTION OF OF SLOPE PROTECTION /RIPRAPPING OF RIVERBANKS, LOMA DE GATO, MARILAO, BULACAN	Bulacan 2nd DEO	Yes	Competitive Bidding	12/15/2020 12/21/2020	01/14/2021	02/18/2021	02/26/2021	FY 2021 GAA	5,000,000.00		5,000,000.00	Flood Control Sructures
300107201085000	EMBANKMENT & CONCRETING OF SCHOOL GROUNDS, SALUYSOY INTERGRATED SCHOOL, SALUYSOY, MEYCAUAYAN CITY, BULACAN	Bulacan 2nd DEO	Yes	Competitive Bidding	01/26/2021 1/2/2021	02/15/2021	02/24/2021	3/3/2021	FY 2021 GAA	5,000,000.00		5,000,000.00	Facilities
300107201086000	FLOOD CONTROL STRUCTURE OF SCHOOL GROUNDS, BANGA INTEGRATED SCHOOL, BANGA, MEYCAUAYAN CITY, BULACAN	Bulacan 2nd DEO	Yes	Competitive Bidding	03/18/2021 0324/2021	04/13/2021	04/22/2021	04/28/2021	FY 2021 GAA	9,000,000.00		9,000,000.00	Flood Control Sructures
300117208467000	CONSTRUCTION OF ROAD WITH DRAINAGE CANAL, GAYO VELASCO ST., SALUYSOY, MEYCAUAYAN CITY, BULACAN	Bulacan 2nd DEO	No	Competitive Bidding	01/15/2021 01/21/2021	5/2/2021	02/18/2021	02/28/2021	FY 2021 GAA	2,000,000.00		2,000,000.00	Road
300117208468000	CONSTRUCTION OF ROAD WITH DRAINAGE CANAL, GOV. LICAROS ST., CALVARIO, MEYCAUAYAN CITY, BULACAN	Bulacan 2nd DEO	Yes	Competitive Bidding	01/15/2021 01/21/2021	5/2/2021	02/18/2021	02/28/2021	FY 2021 GAA	2,000,000.00		2,000,000.00	Road
300117208469000	CONSTRUCTION OF ROAD WITH DRAINAGE CANAL, KULILAK ST., SALUYSOY, MEYCAUAYAN CITY, BULACAN	Bulacan 2nd DEO	Yes	Competitive Bidding	01/15/2021 01/21/2021	5/2/2021	02/18/2021	02/28/2021	FY 2021 GAA	2,000,000.00		2,000,000.00	Road
300117208470000	CONSTRUCTION OF ROAD WITH DRAINAGE CANAL, PABLO RECABO ST., SALUYSOY, MEYCAUAYAN CITY, BULACAN	Bulacan 2nd DEO	Yes	Competitive Bidding	01/26/2021 1/2/2021	02/15/2021	02/24/2021	3/3/2021	FY 2021 GAA	2,000,000.00		2,000,000.00	Road
300117208471000	CONSTRUCTION OF ROAD WITH DRAINAGE CANAL, REQUINO ST., CALVARIO, MEYCAUAYAN CITY, BULACAN	Bulacan 2nd DEO	Yes	Competitive Bidding	3/3/2021 9/3/2021	04/27/2021	3/5/2021	5/5/2021	FY 2021 GAA	2,000,000.00		2,000,000.00	Road
300117208472000	CONSTRUCTION OF ROAD WITH DRAINAGE CANAL, SAN JOSE PATAG, STA. MARIA, BULACAN	Bulacan 2nd DEO	Yes	Competitive Bidding	12/15/2021 12/21/2021	01/14/2021	02/18/2021	02/26/2021	FY 2021 GAA	4,000,000.00		4,000,000.00	Road
300117208473000	CONSTRUCTION OF ROAD, PAG-ASA, OBANDO, BULACAN	Bulacan 2nd DEO	Yes	Competitive Bidding	10/12/2020 12/16/2020	12/29/2020	02/18/2021	02/26/2021	FY 2021 GAA	3,000,000.00		3,000,000.00	Road
30011720843000	CONSTRUCTION OF ROAD, SALUD ST., PANDAYAN, MEYCAUAYAN CITY, BULACAN	Bulacan 2nd DEO	Yes	Competitive Bidding	9/12/2020 12/15/2020	12/28/2020	02/18/2021	02/26/2021	FY 2021 GAA	2,000,000.00		2,000,000.00	Road

Code (PAP) - UACS #	Procurement Program/ Project	PMO/ End User	Is this an Early Procurement Activity? Y/N	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertise ment/	Submission / Opening of	Notice of Award	Contract Signing		Total	MOOE	CO	
300117208476000	CONSTRUCTION OF ROADS WITH DRAINAGE CANAL, BALASING , STA. MARIA, BULACAN	Bulacan 2nd DEO	No	Competitive Bidding	12/15/2021 12/21/2021	01/14/2021	02/18/2021	02/26/2021	FY 2021 GAA	3,000,000.00		3,000,000.00	Road
300117208477000	CONSTRUCTION OF ROADS WITH DRAINAGE CANAL, LIPUTAN, MEYCAUAYAN CITY, BULACAN	Bulacan 2nd DEO	Yes	Competitive Bidding	02/24/2021 2/3/2021	03/16/2021	8/4/2021	04/14/2021	FY 2021 GAA	19,000,000.00		19,000,000.00	Road
300117208478000	CONSTRUCTION OF ROADS, PALIWAS, OBANDO, BULACAN	Bulacan 2nd DEO	Yes	Competitive Bidding	03/18/2021 03/24/2021	04/13/2021	04/22/2021	04/28/2021	FY 2021 GAA	3,000,000.00		3,000,000.00	Road
300117208479000	CONSTRUCTION OF ROADS, SITIO LINAD-ASANA, UBIHAN, MEYCAUAYAN CITY, BULACAN	Bulacan 2nd DEO	Yes	Competitive Bidding	01/26/2021 1/2/2021	02/15/2021	02/24/2021	3/3/2021	FY 2021 GAA	8,000,000.00		8,000,000.00	Road
300117208480000	REHABILITATION OF ROAD WITH DRAINAGE CANAL, SAN ILDEFONSO SANTOS ST., TABING ILOG, MARIALO, BULACAN	Bulacan 2nd DEO	Yes	Competitive Bidding	12/15/2021 12/21/2021	01/20/2021	02/18/2021	02/26/2021	FY 2021 GAA	3,000,000.00		3,000,000.00	Road
300117208420000	REHABILITATION OF ROAD, BAYUGO, MEYCAUAYAN CITY, BULACAN	Bulacan 2nd DEO	Yes	Competitive Bidding	9/12/2020 12/15/2020	12/28/2020	02/18/2021	02/26/2021	FY 2021 GAA	2,000,000.00		2,000,000.00	Road
300117208483000	REHABILITATION OF ROAD, DINAR ST., PANDAYAN, MEYCAUAYAN CITY, BULACAN	Bulacan 2nd DEO	Yes	Competitive Bidding	9/12/2020 12/15/2020	12/28/2020	02/18/2021	02/26/2021	FY 2021 GAA	2,000,000.00		2,000,000.00	Road
300117208484000	REHABILITATION OF ROAD, GLADIOLA ST., PANDAYAN, MEYCAUAYAN CITY, BULACAN	Bulacan 2nd DEO	Yes	Competitive Bidding	9/12/2020 12/15/2020	12/28/2020	02/18/2021	02/26/2021	FY 2021 GAA	1,500,000.00		1,500,000.00	Road

Code (PAP) - UACS #	Procurement Program/ Project	PMO/ End User	Is this an Early Procurement Activity? Y/N	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks  Brief Description of Program/Project
					Advertise ment/ 12/15/2020	Submission / Opening of 12/28/2020	Notice of Award 02/18/2021	Contract Signing 02/26/2021		Total	MOOE	CO	
300117208485000	REHABILITATION OF ROAD, LONGOS, MEYCAYAN CITY, BULACAN	Bulacan 2nd DEO	No	Competitive Bidding	9/12/2020 12/15/2020	12/28/2020	02/18/2021	02/26/2021	FY 2021 GAA	2,500,000.00		2,500,000.00	Road
300117208489000	REHABILITATION OF ROAD, SAMPAGUITA ST., PANDAYAN, MEYCAUAYAN CITY, BULACAN	Bulacan 2nd DEO	Yes	Competitive Bidding	9/12/2020 12/15/2020	12/28/2020	02/18/2021	02/26/2021	FY 2021 GAA	2,000,000.00		2,000,000.00	Road

Code (PAP) - UACS #	Procurement Program/ Project	PMO/ End User	Is this an Early Procurement Activity? Y/N	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertise ment/	Submission / Opening of	Notice of Award	Contract Signing		Total	MOOE	CO	
310201100648000	ROAD WIDENING - DAANG MAHARLIKA (LZ) - K0061+577 - K0064+000	Bulacan 2nd DEO	Yes	Competitive Bidding	3/3/2021 9/3/2021	04/14/2021	04/22/2021	04/28/2021	FY 2021 GAA	81,292,000.00		81,292,000.00	National Roads
310203100439000	ROAD WIDENING - EASTERN BULACAN RD - K0093+348 - K0093+979	Bulacan 2nd DEO	Yes	Competitive Bidding	3/3/2021 9/3/2021	04/14/2021	04/22/2021	04/28/2021	FY 2021 GAA	43,600,000.00		43,600,000.00	National Roads
310203100440000	ROAD WIDENING - NORZAGARAY-BIGTE RD - K0078+515.80 - K0078+695	Bulacan 2nd DEO	Yes	Competitive Bidding	02/24/2021 2/3/2021	03/16/2021	8/4/2021	04/14/2021	FY 2021 GAA	15,000,000.00		15,000,000.00	National Roads
310203100404000	ROAD WIDENING - SAN MIGUEL - SIBUL RD - K0079+000 - K0079+781	Bulacan 2nd DEO	Yes	Competitive Bidding	02/24/2021 2/3/2021	03/16/2021	8/4/2021	04/14/2021	FY 2021 GAA	53,500,000.00		53,500,000.00	National Roads
310203100407000	ROAD WIDENING - STA. RITA-BIAK-NA-BATO VIA PULONG BAYABAS RD K0078+000 - K0079+000	Bulacan 2nd DEO	Yes	Competitive Bidding	02/24/2021 2/3/2021	04/14/2021	04/22/2021	04/28/2021	FY 2021 GAA	64,500,000.00		64,500,000.00	National Roads
310204101031000	CONSTRUCITON OF BY-PASS AND DIVERSION ROAD - CANDABA - SAN MIGUEL BYPASS ROAD, BULACAN	Bulacan 2nd DEO	No	Competitive Bidding	04/20/2021 04/26/2021	11/5/2021	05/19/2021	05/24/2021	FY 2021 GAA	75,000,000.00		75,000,000.00	National Roads
310204100414000	CONSTRUCITON OF BY-PASS AND DIVERSION ROAD - SAN ILDEFONSO - SAN RAFAEL BYPASS ROAD, BULACAN	Bulacan 2nd DEO	No	Competitive Bidding					FY 2021 GAA	79,915,000.00		79,915,000.00	Implementing Office Regional Office
310204101035000	CONSTRUCITON OF BY-PASS AND DIVERSION ROAD - SAN ILDEFONSO - SAN MIGUEL BYPASS ROAD, BULACAN	Bulacan 2nd DEO	No	Competitive Bidding					FY 2021 GAA	90,000,000.00		90,000,000.00	Implementing Office Regional Office
310207100137000	OFF-CARRIAGEWAY IMPROVEMENT - DAANG MAHARLIKA (LZ) K0061+000, K0065+385, K0068+950, K0077+000	Bulacan 2nd DEO	No	Competitive Bidding	02/24/2021 2/3/2021	03/16/2021	8/4/2021	04/14/2021	FY 2021 GAA	23,500,000.00		23,500,000.00	National Roads

Code (PAP) - UACS #	Procurement Program/ Project	PMO/ End User	Is this an Early Procurement Activity? Y/N	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertise ment/	Submission / Opening of	Notice of Award	Contract Signing		Total	MOOE	CO	
310303101067000	RETROFITTING/STRENGTHENING OF PERMANENT BRIDGE AKLE BR. (B04551LZ) ALONG EASTERN BULACAN RD	Bulacan 2nd DEO	Yes	Competitive Bidding	3/3/2021 9/3/2021	04/14/2021	04/22/2021	04/28/2021	FY 2021 GAA	7,000,000.00		7,000,000.00	Retrofitting/ Strengthening of Bridge
310303101068000	RETROFITTING/STRENGTHENING OF PERMANENT BRIDGE BANABAN BR. (B04457LZ) ALONG EASTERN BULACAN RD	Bulacan 2nd DEO	Yes	Competitive Bidding	3/3/2021 9/3/2021	04/14/2021	04/22/2021	04/28/2021	FY 2021 GAA	5,000,000.00		5,000,000.00	Retrofitting/ Strengthening of Bridge
310303101069000	RETROFITTING/STRENGTHENING OF PERMANENT BRIDGE PULONG SAMPALOC BR. 1 (B04458LZ) ALONG EASTERN BULACAN RD	Bulacan 2nd DEO	Yes	Competitive Bidding	3/3/2021 9/3/2021	04/14/2021	04/22/2021	04/28/2021	FY 2021 GAA	5,000,000.00		5,000,000.00	Retrofitting/ Strengthening of Bridge
310303101070000	RETROFITTING/STRENGTHENING OF PERMANENT BRIDGE PULONG SAMPALOC BR. 1 (B04459LZ) ALONG EASTERN BULACAN RD	Bulacan 2nd DEO	Yes	Competitive Bidding	3/3/2021 9/3/2021	04/14/2021	04/22/2021	04/28/2021	FY 2021 GAA	6,000,000.00		6,000,000.00	Retrofitting/ Strengthening of Bridge
310303101071000	RETROFITTING/STRENGTHENING OF PERMANENT BRIDGE SALCERO BR. 1 (B01663LZ) ALONG GEN. ALEJO SANTOS HIGHWAY	Bulacan 2nd DEO	Yes	Competitive Bidding	3/3/2021 9/3/2021	04/14/2021	04/22/2021	04/28/2021	FY 2021 GAA	5,000,000.00		5,000,000.00	Retrofitting/ Strengthening of Bridge
310303101072000	RETROFITTING/STRENGTHENING OF PERMANENT BRIDGE SAPANG ALAT BR. (B00141LZ) ALONG GEN. ALEJO SANTOS HIGHWAY	Bulacan 2nd DEO	Yes	Competitive Bidding	3/3/2021 9/3/2021	04/14/2021	04/22/2021	04/28/2021	FY 2021 GAA	6,000,000.00		6,000,000.00	Retrofitting/ Strengthening of Bridge
320101106054000	CONSTRUCTION OF FLOOD CONTROL STRUCTURES AT MAASIM RIVER, DILIMAN II SECTION, DILIMAN II, STA. 000+000 - STA. 000+350, SAN RAFAEL, BULACAN	Bulacan 2nd DEO	Yes	Competitive Bidding	01/26/2021 1/2/2021	02/15/2021	02/24/2021	3/3/2021	FY 2021 GAA	53,000,000.00		53,000,000.00	Flood Control Structures
320101106055000	CONSTRUCTION OF FLOOD CONTROL STRUCTURES AT MAASIM RIVER, SALAPUNGAN SECTION PHASE I, STA. 000+000 - STA. 000+350, SALAPUNGAN, SAN RAFAEL, BULACAN	Bulacan 2nd DEO	Yes	Competitive Bidding	01/26/2021 1/2/2021	02/15/2021	02/24/2021	3/3/2021	FY 2021 GAA	53,000,000.00		53,000,000.00	Flood Control Structures
320101106056000	CONSTRUCTION OF FLOOD CONTROL STRUCTURES AT MAGUINAO CREEK ALONG DAANG MAHARLIKA HIGHWAY, STA. 000+000 - STA. 000+350, MAGUINAO, SAN RAFAEL, BULACAN	Bulacan 2nd DEO	Yes	Competitive Bidding	01/26/2021 1/2/2021	02/15/2021	02/24/2021	3/3/2021	FY 2021 GAA	54,000,000.00		54,000,000.00	Flood Control Structures
320101106057000	CONSTRUCTION OF FLOOD CONTROL STRUCTURES AT SAN AGUSTIN - DAGAT-DAGATAN CREEK, STA. 000+000 - STA. 000+350, SAN AGUSTIN, SAN RAFAEL, BULACAN	Bulacan 2nd DEO	Yes	Competitive Bidding	01/26/2021 1/2/2021	02/15/2021	02/24/2021	3/3/2021	FY 2021 GAA	53,410,000.00		53,410,000.00	Flood Control Structures

Code (PAP) - UACS #	Procurement Program/ Project	PMO/ End User	Is this an Early Procurement Activity? Y/N	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
					Advertise ment/	Submission / Opening of	Notice of Award	Contract Signing		Total	MOOE	CO	
320101106088000	REHABILITATION/ IMPROVEMENT OF FLOOD CONTROL STRUCTURES ALONG BULO RIVER, LAMBAKIN SECTION BRGY. LAMBAKIN, SAN MIGUEL, BULACAN PHASE II	Bulacan 2nd DEO	Yes	Competitive Bidding	8/1/2021 01/14/2021	3/3/2021	9/3/2021	03/16/2021	FY 2021 GAA	70,000,000.00		70,000,000.00	Flood Control Structures
320101106089000	REHABILITATION/ IMPROVEMENT OF FLOOD CONTROL STRUCTURES ALONG BULO RIVER, LAMBAKIN SECTION BRGY. LAMBAKIN, SAN MIGUEL, BULACAN PHASE III	Bulacan 2nd DEO	Yes	Competitive Bidding	8/1/2021 01/14/2021	3/3/2021	9/3/2021	03/16/2021	FY 2021 GAA	70,000,000.00		70,000,000.00	Flood Control Structures
320101106090000	REHABILITATION/ IMPROVEMENT OF FLOOD CONTROL STRUCTURES ALONG BULO RIVER, STA. LUCIA SECTION BRGY. STA. LUCIA, SAN MIGUEL, BULACAN PHASE III	Bulacan 2nd DEO	Yes	Competitive Bidding	8/1/2021 01/14/2021	3/3/2021	9/3/2021	03/16/2021	FY 2021 GAA	70,000,000.00		70,000,000.00	Flood Control Structures
320101106091000	REHABILITATION/ IMPROVEMENT OF FLOOD CONTROL STRUCTURES ALONG SAN MIGUEL RIVER, MASIPILIT SECTION PHASE II, SAN MIGUEL, BULACAN	Bulacan 2nd DEO	Yes	Competitive Bidding	01/15/2021 01/21/2021	3/3/2021	9/3/2021	03/16/2021	FY 2021 GAA	70,000,000.00		70,000,000.00	Flood Control Structures
320101106092000	REHABILITATION/ IMPROVEMENT OF FLOOD CONTROL STRUCTURES ALONG SAN MIGUEL RIVER, MASIPILIT SECTION PHASE I, SAN MIGUEL, BULACAN	Bulacan 2nd DEO	Yes	Competitive Bidding	01/15/2021 01/21/2021	3/3/2021	9/3/2021	03/16/2021	FY 2021 GAA	70,000,000.00		70,000,000.00	Flood Control Structures
300116204005000	CONSTRUCTION OF LOCAL ROAD, BRGY. CAMACHILE, DOÑA REMEDIOS TRINIDAD, BULACAN	Bulacan 2nd DEO	Yes	Competitive Bidding	12/15/2020 12/21/2020	POSTPONED			FY 2021 GAA	19,665,000.00		19,665,000.00	Road
300104220583000	CONSTRUCTION OF MULTI-PURPOSE BUILDING (BARANGAY HALL), BAGONG PAG-ASA, SAN MIGUEL, BULACAN	Bulacan 2nd DEO	Yes	Competitive Bidding	12/28/2020 3/1/2021	01/20/2021	02/18/2021	02/26/2021	FY 2021 GAA	2,500,000.00		2,500,000.00	Multi-Purpose Building & Other Structure Facilities
300104220587000	CONSTRUCTION OF MULTI-PURPOSE BUILDING (COVERED COURT), TALACSAN, SAN RAFAEL, BULACAN	Bulacan 2nd DEO	Yes	Competitive Bidding	12/28/2020 3/1/2021	01/18/2021	02/18/2021	02/26/2021	FY 2021 GAA	5,000,000.00		5,000,000.00	Multi-Purpose Building & Other Structure Facilities
300104220595000	CONSTRUCTION OF MULTI-PURPOSE BUILDING (MUSLIM COMMUNITY), SAN JOSE, SAN MIGUEL, BULACAN	Bulacan 2nd DEO	Yes	Competitive Bidding	02/16/2021 02/22/2021	9/3/2021	03/17/2021	03/23/2021	FY 2021 GAA	2,500,000.00		2,500,000.00	Multi-Purpose Building & Other Structure Facilities
300104220596000	CONSTRUCTION OF MULTI-PURPOSE BUILDING (PNP BLDG.), KALAWAKAN, D.R.T., BULACAN	Bulacan 2nd DEO	Yes	Competitive Bidding	02/16/2021 02/22/2021	9/3/2021	03/17/2021	03/23/2021	FY 2021 GAA	10,000,000.00		10,000,000.00	Multi-Purpose Building & Other Structure Facilities
300104220604000	CONSTRUCTION OF MULTI-PURPOSE BUILDING, KING KABAYO, SAN MIGUEL, BULACAN	Bulacan 2nd DEO	Yes	Competitive Bidding	12/28/2020 3/1/2021	01/20/2021	02/18/2021	02/26/2021	FY 2021 GAA	2,500,000.00		2,500,000.00	Multi-Purpose Building & Other Structure Facilities
300104220605000	CONSTRUCTION OF MULTI-PURPOSE BUILDING, MARUNGKO, ANGAT, BULACAN	Bulacan 2nd DEO	Yes	Competitive Bidding	12/28/2020 3/1/2021	01/20/2021	02/18/2021	02/26/2021	FY 2021 GAA	4,000,000.00		4,000,000.00	Multi-Purpose Building & Other Structure Facilities



Code (PAP) - UACS #	Procurement Program/ Project	PMO/ End User	Is this an Early Procurement Activity? Y/N	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks  Brief Description of Program/Project
					Advertise ment/ 3/1/2021	Submission / Opening of	Notice of Award	Contract Signing		Total	MOOE	CO	
300104220607000	CONSTRUCTION OF MULTI-PURPOSE BUILDING, PARTIDA, NORZAGARAY, BULACAN	Bulacan 2nd DEO	Yes	Competitive Bidding	12/28/2020 3/1/2021	01/18/2021	02/18/2021	02/26/2021	FY 2021 GAA	5,000,000.00		5,000,000.00	Multi-Purpose Building & Other Structure Facilities
300104220608000	CONSTRUCTION OF MULTI-PURPOSE BUILDING, PHASE 2, ANGAT NHS, TABOC, ANGAT, BULACAN	Bulacan 2nd DEO	Yes	Competitive Bidding	12/28/2020 3/1/2021	01/20/2021	02/18/2021	02/26/2021	FY 2021 GAA	1,200,000.00		1,200,000.00	Multi-Purpose Building & Other Structure Facilities
300104220610000	CONSTRUCTION OF MULTI-PURPOSE BUILDING, STA. LUCIA ES, STA. LUCIA, ANGAT, BULACAN	Bulacan 2nd DEO	Yes	Competitive Bidding	12/28/2020 3/1/2021	01/20/2021	02/18/2021	02/26/2021	FY 2021 GAA	2,000,000.00		2,000,000.00	Multi-Purpose Building & Other Structure Facilities
300109200868000	CONSTRUCTION (COMPLETION) OF DRAINAGE CANAL, SAN AGUSTIN, SAN RAFAEL, BULACAN	Bulacan 2nd DEO	Yes	Competitive Bidding	12/15/2021 12/21/2021	01/14/2021	02/18/2021	02/26/2021	FY 2021 GAA	2,300,000.00		2,300,000.00	Flood Control Structures
300109200872000	CONSTRUCTION OF DRAINAGE, PASONG INCHIK, SAN RAFAEL, BULACAN	Bulacan 2nd DEO	Yes	Competitive Bidding	01/26/2021 1/2/2021	02/15/2021	02/24/2021	3/3/2021	FY 2021 GAA	3,000,000.00		3,000,000.00	Flood Control Structures
300117208450000	CONCRETING OF MANDILE - BAGONG SILANG ROAD, MANDILE/B. SILANG, SAN MIGUEL, BULACAN	Bulacan 2nd DEO	Yes	Competitive Bidding	02/16/2021 02/22/2021	9/3/2021	03/17/2021	03/23/2021	FY 2021 GAA	5,000,000.00		5,000,000.00	Road
300117208456000	CONCRETING OF ROAD, BARITAN, SAN MIGUEL, BULACAN	Bulacan 2nd DEO	No	Competitive Bidding	12/15/2021 12/21/2021	01/14/2021	02/18/2021	02/26/2021	FY 2021 GAA	5,000,000.00		5,000,000.00	Road
300117208457000	CONCRETING OF ROAD, BINAGBAG, ANGAT, BULACAN	Bulacan 2nd DEO	Yes	Competitive Bidding	10/12/2020 12/16/2020	12/29/2020	02/18/2021	02/26/2021	FY 2021 GAA	3,000,000.00		3,000,000.00	Road
300117208458000	CONCRETING OF ROAD, PASONG BANGKAL, SAN ILDEFONSO, BULACAN	Bulacan 2nd DEO	Yes	Competitive Bidding	10/12/2020 12/16/2020	12/29/2020	02/18/2021	02/26/2021	FY 2021 GAA	5,000,000.00		5,000,000.00	Road
300117208462000	CONCRETING OF ROAD, STA. LUCIA, SAN MIGUEL, BULACAN	Bulacan 2nd DEO	Yes	Competitive Bidding	12/15/2021 12/21/2021	01/14/2021	02/18/2021	02/26/2021	FY 2021 GAA	5,000,000.00		5,000,000.00	Road

Code (PAP) - UACS #	Procurement Program/ Project	PMO/ End User	Is this an Early Procurement Activity? Y/N	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertise ment/	Submission / Opening of	Notice of Award	Contract Signing		Total	MOOE	CO	
300117208463000	CONCRETING OF TUKOD - CAMACHILE ROAD, TUKOD & CAMACHILE, SAN RAFAEL & D.R.T., BULACAN	Bulacan 2nd DEO	Yes	Competitive Bidding	12/15/2021 12/21/2021	01/14/2021	02/18/2021	02/26/2021	FY 2021 GAA	10,000,000.00		10,000,000.00	Road
300117208466000	CONCRETING OF ROAD & DRAINAGE, BSU SAN RAFAEL CAMPUS, SAN ROQUE, SAN RAFAEL, BULACAN	Bulacan 2nd DEO	Yes	Competitive Bidding	02/16/2021 02/22/2021	9/3/2021	03/17/2021	03/23/2021	FY 2021 GAA	10,000,000.00		10,000,000.00	Road
30011720846000	REHABILITATION OF ROAD, SITIO KALAWAKAN, ENCANTO, ANGAT, BULACAN	Bulacan 2nd DEO	Yes	Competitive Bidding	10/12/2020 12/16/2020	12/29/2020	02/18/2021	02/26/2021	FY 2021 GAA	2,500,000.00		2,500,000.00	Road
300117208467000	REHABILITATION OF SAN ILDEFONSO NATIONAL HIGH SCHOOL, BULACAN STATE COLLEGE ROAD, POBLACION, PINAOD, SAN ILDEFONSO, BULACAN	Bulacan 2nd DEO	Yes	Competitive Bidding	12/28/2020 3/1/2021	01/20/2021	02/18/2021	02/26/2021	FY 2021 GAA	5,000,000.00		5,000,000.00	Road
300119200464000	CONSTRUCTION OF OVERPASS INFRONT OF V. SANTIAGO NATIONAL HIGH SCHOOL, SALACOT, SAN MIGUEL, BULACAN	Bulacan 2nd DEO	No	Competitive Bidding	3/3/2021 9/3/2021	06/16/2021	06/24/2021	06/29/2021	FY 2021 GAA	4,000,000.00		4,000,000.00	Bridge
300121201065000	CONSTRUCTION OF WATER SUPPLY SYSTEM, PACALAG, SAN MIGUEL, BULACAN	Bulacan 2nd DEO	Yes	Competitive Bidding	02/16/2021 02/22/2021	9/3/2021	03/17/2021	03/23/2021	FY 2021 GAA	2,500,000.00		2,500,000.00	Water Supply
300121201066000	CONSTRUCTION OF WATER SUPPLY SYSTEM, PHASE 2, TUKOD, SAN RAFAEL, BULACAN	Bulacan 2nd DEO	Yes	Competitive Bidding	02/16/2021 02/22/2021	9/3/2021	03/17/2021	03/23/2021	FY 2021 GAA	5,000,000.00		5,000,000.00	Water Supply
300121201067000	CONSTRUCTION OF WATER SUPPLY SYSTEM, SAN MIGUEL NATIONAL HIGH SCHOOL, STA. RITA BATA, BULACAN	Bulacan 2nd DEO	Yes	Competitive Bidding	02/16/2021 02/22/2021	9/3/2021	03/17/2021	03/23/2021	FY 2021 GAA	3,000,000.00		3,000,000.00	Water Supply
300121201068000	CONSTRUCTION OF WATER SUPPLY SYSTEM, SITIO DURUMUGAN, KALAWAKAN, D.R.T., BULACAN	Bulacan 2nd DEO	Yes	Competitive Bidding	02/16/2021 02/22/2021	9/3/2021	03/17/2021	03/23/2021	FY 2021 GAA	2,500,000.00		2,500,000.00	Water Supply
300121201069000	CONSTRUCTION OF WATER SUPPLY SYSTEM, V. SANTIAGO NATIONAL HIGH SCHOOL, SALACOT, SAN MIGUEL, BULACAN	Bulacan 2nd DEO	Yes	Competitive Bidding	02/16/2021 02/22/2021	9/3/2021	03/17/2021	03/23/2021	FY 2021 GAA	2,500,000.00		2,500,000.00	Water Supply

Code (PAP) - UACS #	Procurement Program/ Project	PMO/ End User	Is this an Early Procurement Activity? Y/N	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertise ment/	Submission / Opening of	Notice of Award	Contract Signing		Total	MOOE	CO	
310103100668000	ASSET PRESERVATION - PREVENTIVE MAINTENANCE OF ROAD - MUZON - TUNGKONG MANGA ROAD - K0042+ 000 - K0042+644.65	Bulacan 2nd DEO	No	Competitive Bidding	01/26/2021 1/2/2021	04/13/2021	8/6/2021	10/6/2021	FY 2021 GAA	9,663,000.00		9,663,000.00	National Roads
310103100669000	ASSET PRESERVATION - PREVENTIVE MAINTENANCE OF ROAD - ASPHALT OVERLAY NCR/BULACAN BDRY.-BIGTE-IPO DAM ROAD K0034 + 000 - K0034 + 302, K0035 + 000 - K0035+165	Bulacan 2nd DEO	yes	Competitive Bidding	01/26/2021 1/2/2021	04/13/2021	3/6/2021	7/6/2021	FY 2021 GAA	9,965,000.00		9,965,000.00	National Roads
310103100670000	ASSET PRESERVATION - PREVENTIVE MAINTENANCE OF ROAD - ASPHALT OVERLAY - NCR/BULACAN BDRY-BIGTE-IPO DAM ROAD - K0037 + 102 - K0037 + 383.55	Bulacan 2nd DEO	No	Competitive Bidding	01/26/2021 1/2/2021	04/13/2021	8/6/2021	10/6/2021	FY 2021 GAA	8,412,000.00		8,412,000.00	National Roads
310305101314000	WIDENING OF PERMANENT BRIDGES - ILOG-BAYAN BR. (B00519LZ) ALONG NCR/BULACAN BDRY-BIGTE-IPO DAM RD	Bulacan 2nd DEO	No	Competitive Bidding					FY 2021 GAA	8,100,000.00		8,100,000.00	Implementing Office Regional Office
320101106058000	CONSTRUCTION OF FLOOD CONTROL STRUCTURES, ILOG BAYAN RIVER, STA 000+000 - STA 000+700. SAN JOSE DEL MONTE CITY, BULACAN	Bulacan 2nd DEO	Yes	Competitive Bidding	8/1/2021 01/14/2021	02/15/2021	02/24/2021	3/3/2021	FY 2021 GAA	100,000,000.00		100,000,000.00	Flood Mitigation Structures
320101106059000	CONSTRUCTION OF FLOOD CONTROL STRUCTURES, SAN JOSE RIVER, STA 000+000 - STA 000+700. SAN JOSE DEL MONTE CITY, BULACAN	Bulacan 2nd DEO	Yes	Competitive Bidding	8/1/2021 01/14/2021	02/15/2021	02/24/2021	3/3/2021	FY 2021 GAA	100,000,000.00		100,000,000.00	Flood Mitigation Structures
320101106060000	CONSTRUCTION OF FLOOD CONTROL STRUCTURES, STO. CRISTO RIVER, STA 000+000 - STA 000+700. SAN JOSE DEL MONTE CITY, BULACAN	Bulacan 2nd DEO	Yes	Competitive Bidding	8/1/2021 01/14/2021	02/15/2021	02/24/2021	3/3/2021	FY 2021 GAA	100,000,000.00		100,000,000.00	Flood Mitigation Structures
320101106061000	CONSTRUCTION OF FLOOD CONTROL STRUCTURES, ALONG NCR/BULACAN BDRY. - BIGTE - IPO DAM ROAD ILOG BAYAN RIVER, STA 000+000 - STA 000+700. SAN JOSE DEL MONTE CITY, BULACAN	Bulacan 2nd DEO	Yes	Competitive Bidding	8/1/2021 01/14/2021	02/15/2021	02/24/2021	3/3/2021	FY 2021 GAA	100,000,000.00		100,000,000.00	Flood Mitigation Structures
320101106062000	CONSTRUCTION OF FLOOD CONTROL STRUCTURES, ALONG NCR/BULACAN BDRY. - BIGTE - IPO DAM ROAD SAN JOSE RIVER, STA 000+000 - STA 000+700. SAN JOSE DEL MONTE CITY, BULACAN	Bulacan 2nd DEO	Yes	Competitive Bidding	8/1/2021 01/14/2021	02/15/2021	02/24/2021	3/3/2021	FY 2021 GAA	100,000,000.00		100,000,000.00	Flood Mitigation Structures
320101106063000	CONSTRUCTION OF FLOOD CONTROL STRUCTURES, ALONG NCR/BULACAN BDRY. - BIGTE - IPO DAM ROAD STO. CRISTO RIVER, STA 000+000 - STA 000+700. SAN JOSE DEL MONTE CITY, BULACAN	Bulacan 2nd DEO	Yes	Competitive Bidding	8/1/2021 01/14/2021	02/15/2021	02/24/2021	3/3/2021	FY 2021 GAA	100,000,000.00		100,000,000.00	Flood Mitigation Structures
300210100008000	REPLACEMENT OF SAPANG PALAY BRIDGE (KAYTUTONG BRIDGE), SAN JOSE DEL MONTE CITY, BULACAN	Bulacan 2nd DEO	No	Competitive Bidding	02/24/2021 2/3/2021	Postponed			FY 2021 GAA	75,000,000.00		75,000,000.00	Bridge

Code (PAP) - UACS #	Procurement Program/ Project	PMO/ End User	Is this an Early Procurement Activity? Y/N	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks  Brief Description of Program/Project
					Advertise ment/	Submission / Opening of	Notice of Award	Contract Signing		Total	MOOE	CO	
300103203285000	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING (PHASE V), CSDJM SPORTS COMPLEX, BARANGAY MINUYAN, SAN JOSE DEL MONTE CITY, BULACAN	Bulacan 2nd DEO	Yes	Competitive Bidding	01/15/2021 01/21/2021	4/2/2021	02/18/2021	02/28/2021	FY 2021 GAA	47,000,000.00		47,000,000.00	Multi-Purpose Building & Other Structure Facilities
300103203286000	CONSTRUCTION OF MULTI-PURPOSE BUILDING OF SAN JOSE DEL MONTE CITY COLLEGE (CRIMINOLOGY BUILDING), BARANGAY MINUYAN, SAN JOSE DEL MONTE CITY, BULACAN	Bulacan 2nd DEO	No	Competitive Bidding	01/15/2021 01/21/2021	8/3/2021	03/15/2021	03/23/2021	FY 2021 GAA	48,000,000.00		48,000,000.00	Multi-Purpose Building & Other Structure Facilities
300103203287000	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY KAYPIAN, SAN JOSE DEL MONTE, BULACAN	Bulacan 2nd DEO	No	Competitive Bidding	12/28/2020 3/1/2021	01/19/2021	02/18/2021	02/26/2021	FY 2021 GAA	5,000,000.00		5,000,000.00	Multi-Purpose Building & Other Structure Facilities
300104220564000	CONSTRUCTION / REHABILITATION OF MULTI-PURPOSE BUILDING, BARANGAY ASSUMPTION, SAN JOSE DEL MONTE CITY, BULACAN	Bulacan 2nd DEO	No	Competitive Bidding	8/1/2021 01/14/2021	9/3/2021	03/17/2021	03/23/2021	FY 2021 GAA	3,000,000.00		3,000,000.00	Multi-Purpose Building & Other Structure Facilities
300104220565000	CONSTRUCTION / REHABILITATION OF MULTI-PURPOSE BUILDING, BARANGAY CITRUS, SAN JOSE DEL MONTE CITY, BULACAN	Bulacan 2nd DEO	No	Competitive Bidding	12/28/2020 3/1/2021	01/18/2021	02/18/2021	02/26/2021	FY 2021 GAA	5,000,000.00		5,000,000.00	Multi-Purpose Building & Other Structure Facilities
300104220566000	CONSTRUCTION / REHABILITATION OF MULTI-PURPOSE BUILDING, BARANGAY FRANCISCO HOMES GUIJO, SAN JOSE DEL MONTE CITY, BULACAN	Bulacan 2nd DEO	No	Competitive Bidding	8/1/2021 01/14/2021	02/15/2021	02/24/2021	3/3/2021	FY 2021 GAA	3,000,000.00		3,000,000.00	Multi-Purpose Building & Other Structure Facilities
300104220567000	CONSTRUCTION / REHABILITATION OF MULTI-PURPOSE BUILDING, BARANGAY FRANCISCO HOMES MULAWIN, SAN JOSE DEL MONTE CITY, BULACAN	Bulacan 2nd DEO	No	Competitive Bidding	8/1/2021 01/14/2021	02/15/2021	02/24/2021	3/3/2021	FY 2021 GAA	3,000,000.00		3,000,000.00	Multi-Purpose Building & Other Structure Facilities
300104220568000	CONSTRUCTION / REHABILITATION OF MULTI-PURPOSE BUILDING, BARANGAY FRANCISCO HOMES NARRA, SAN JOSE DEL MONTE CITY, BULACAN	Bulacan 2nd DEO	No	Competitive Bidding	8/1/2021 01/14/2021	02/15/2021	02/24/2021	3/3/2021	FY 2021 GAA	3,000,000.00		3,000,000.00	Multi-Purpose Building & Other Structure Facilities
300104220569000	CONSTRUCTION / REHABILITATION OF MULTI-PURPOSE BUILDING, BARANGAY GUMAOC CENTRAL, SAN JOSE DEL MONTE CITY, BULACAN	Bulacan 2nd DEO	No	Competitive Bidding	8/1/2021 01/14/2021	9/3/2021	03/17/2021	03/23/2021	FY 2021 GAA	3,000,000.00		3,000,000.00	Multi-Purpose Building & Other Structure Facilities

Code (PAP) - UACS #	Procurement Program/ Project	PMO/ End User	Is this an Early Procurement Activity? Y/N	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks  Brief Description of Program/Project
					Advertise ment/	Submission / Opening of	Notice of Award	Contract Signing		Total	MOOE	CO	
300104220570000	CONSTRUCTION / REHABILITATION OF MULTI-PURPOSE BUILDING, BARANGAY MAHARLIKA, SAN JOSE DEL MONTE CITY, BULACAN	Bulacan 2nd DEO	No	Competitive Bidding	01/15/2021 01/21/2021	5/2/2021	02/18/2021	02/28/2021	FY 2021 GAA	3,000,000.00		3,000,000.00	Multi-Purpose Building & Other Structure Facilities
300104220571000	CONSTRUCTION / REHABILITATION OF MULTI-PURPOSE BUILDING, BARANGAY MINUYAN I, SAN JOSE DEL MONTE CITY, BULACAN	Bulacan 2nd DEO	No	Competitive Bidding	8/1/2021 01/14/2021	02/15/2021	02/24/2021	3/3/2021	FY 2021 GAA	3,000,000.00		3,000,000.00	Multi-Purpose Building & Other Structure Facilities
300104220572000	CONSTRUCTION / REHABILITATION OF MULTI-PURPOSE BUILDING, BARANGAY MINUYAN IV, SAN JOSE DEL MONTE CITY, BULACAN	Bulacan 2nd DEO	No	Competitive Bidding	01/15/2021 01/21/2021	5/2/2021	02/18/2021	02/28/2021	FY 2021 GAA	3,000,000.00		3,000,000.00	Multi-Purpose Building & Other Structure Facilities
300104220573000	CONSTRUCTION / REHABILITATION OF MULTI-PURPOSE BUILDING, BARANGAY MINUYAN PROPER, SAN JOSE DEL MONTE CITY, BULACAN	Bulacan 2nd DEO	No	Competitive Bidding	8/1/2021 01/14/2021	02/15/2021	02/24/2021	3/3/2021	FY 2021 GAA	3,000,000.00		3,000,000.00	Multi-Purpose Building & Other Structure Facilities
300104220574000	CONSTRUCTION / REHABILITATION OF MULTI-PURPOSE BUILDING, BARANGAY POBLACION, SAN JOSE DEL MONTE CITY, BULACAN	Bulacan 2nd DEO	No	Competitive Bidding	8/1/2021 01/14/2021	9/3/2021	05/28/2021	05/31/2021	FY 2021 GAA	3,000,000.00		3,000,000.00	Multi-Purpose Building & Other Structure Facilities
300104220575000	CONSTRUCTION / REHABILITATION OF MULTI-PURPOSE BUILDING, BARANGAY SAN MARTIN DE PORRES, SAN JOSE DEL MONTE CITY, BULACAN	Bulacan 2nd DEO	No	Competitive Bidding	8/1/2021 01/14/2021	02/15/2021	02/24/2021	3/3/2021	FY 2021 GAA	3,000,000.00		3,000,000.00	Multi-Purpose Building & Other Structure Facilities
300104220576000	CONSTRUCTION / REHABILITATION OF MULTI-PURPOSE BUILDING, BARANGAY SAN MARTIN I, SAN JOSE DEL MONTE CITY, BULACAN	Bulacan 2nd DEO	No	Competitive Bidding	01/15/2021 01/21/2021	5/2/2021	02/18/2021	02/28/2021	FY 2021 GAA	3,000,000.00		3,000,000.00	Multi-Purpose Building & Other Structure Facilities
300104220577000	CONSTRUCTION / REHABILITATION OF MULTI-PURPOSE BUILDING, BARANGAY SAN PEDRO, SAN JOSE DEL MONTE CITY, BULACAN	Bulacan 2nd DEO	No	Competitive Bidding	12/28/2020 3/1/2021	01/18/2021	02/18/2021	02/26/2021	FY 2021 GAA	5,000,000.00		5,000,000.00	Multi-Purpose Building & Other Structure Facilities
300104220578000	CONSTRUCTION / REHABILITATION OF MULTI-PURPOSE BUILDING, BARANGAY STA. CRUZ I, SAN JOSE DEL MONTE CITY, BULACAN	Bulacan 2nd DEO	No	Competitive Bidding	01/15/2021 01/21/2021	5/2/2021	02/18/2021	02/28/2021	FY 2021 GAA	3,000,000.00		3,000,000.00	Multi-Purpose Building & Other Structure Facilities
300104220579000	CONSTRUCTION / REHABILITATION OF MULTI-PURPOSE BUILDING, BARANGAY STO. CRISTO, SAN JOSE DEL MONTE CITY, BULACAN	Bulacan 2nd DEO	No	Competitive Bidding	12/28/2020 3/1/2021	01/19/2021	02/18/2021	02/26/2021	FY 2021 GAA	5,000,000.00		5,000,000.00	Multi-Purpose Building & Other Structure Facilities

Code (PAP) - UACS #	Procurement Program/ Project	PMO/ End User	Is this an Early Procurement Activity? Y/N	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks	
					Advertise ment/	Submission / Opening of	Notice of Award	Contract Signing		Total	MOOE	CO	Brief Description of Program/Project	
300104220580000	CONSTRUCTION / REHABILITATION OF MULTI-PURPOSE BUILDING, DIAMOND CREST BARANGAY SAN MANUEL, SAN JOSE DEL MONTE CITY, BULACAN	Bulacan 2nd DEO	No	Competitive Bidding	12/28/2020 3/1/2021	01/19/2021	02/18/2021	02/26/2021	FY 2021 GAA	3,000,000.00		3,000,000.00	Multi-Purpose Building & Other Structure Facilities	
300104220581000	CONSTRUCTION / REHABILITATION OF MULTI-PURPOSE BUILDING, GRAND CYPRESS HOMES, BARANGAY TUNGKONG MANGGA, SAN JOSE DEL MONTE CITY, BULACAN	Bulacan 2nd DEO	No	Competitive Bidding	12/28/2020 3/1/2021	01/18/2021	02/18/2021	02/26/2021	FY 2021 GAA	3,000,000.00		3,000,000.00	Multi-Purpose Building & Other Structure Facilities	
300104220585000	CONSTRUCTION OF MULTI-PURPOSE BUILDING (CITY SPORTS COMPLEX), BARANGAY MINUYAN, SAN JOSE DEL MONTE CITY, BULACAN	Bulacan 2nd DEO	No	Competitive Bidding	8/1/2021 01/14/2021	02/15/2021	02/24/2021	3/3/2021	FY 2021 GAA	10,000,000.00		10,000,000.00	Multi-Purpose Building & Other Structure Facilities	
300104220599000	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY SAPANGPALAY, SAN JOSE DEL MONTE CITY, BULACAN	Bulacan 2nd DEO	No	Competitive Bidding	8/1/2021 01/14/2021	9/3/2021	03/17/2021	03/23/2021	FY 2021 GAA	10,000,000.00		10,000,000.00	Multi-Purpose Building & Other Structure Facilities	
300104220602000	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY SAPANGPALAY PROPER, SAN JOSE DEL MONTE CITY, BULACAN	Bulacan 2nd DEO	No	Competitive Bidding	8/1/2021 01/14/2021	9/3/2021	05/28/2021	05/31/2021	FY 2021 GAA	10,000,000.00		10,000,000.00	Multi-Purpose Building & Other Structure Facilities	
300104220603000	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY TUNGKONG MANGA, SAN JOSE DEL MONTE CITY, BULACAN	Bulacan 2nd DEO	No	Competitive Bidding	8/1/2021 01/14/2021	02/15/2021	02/24/2021	3/3/2021	FY 2021 GAA	20,000,000.00		20,000,000.00	Multi-Purpose Building & Other Structure Facilities	
300104220612000	CONSTRUCTION/REHABILITATION OF MULTI-PURPOSE BUILDING, CONCORDIA, BARANGAY DULONG BAYAN, SAN JOSE DEL MONTE CITY, BULACAN	Bulacan 2nd DEO	Yes	Competitive Bidding	5/1/2021 11/1/2021	01/25/2021	02/18/2021	02/26/2021	FY 2021 GAA	3,000,000.00		3,000,000.00	Multi-Purpose Building & Other Structure Facilities	
300117208464000	CONSTRUCTION / REHABILITATION OF ROADS, BARANGAY GRACEVILLE, SAN JOSE DEL MONTE CITY, BULACAN	Bulacan 2nd DEO	No	Competitive Bidding	12/28/2020 3/1/2021	01/19/2021	02/18/2021	02/26/2021	FY 2021 GAA	3,500,000.00		3,500,000.00	Roads	
300117208465000	CONSTRUCTION / REHABILITATION OF ROADS, BARANGAY STO. NIÑO, SAN JOSE DEL MONTE CITY, BULACAN	Bulacan 2nd DEO	No	Competitive Bidding	12/28/2020 3/1/2021	01/19/2021	02/18/2021	02/26/2021	FY 2021 GAA	3,500,000.00		3,500,000.00	Roads	

Code (PAP) - UACS #	Procurement Program/ Project	PMO/ End User	Is this an Early Procurement Activity? Y/N	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertise ment/	Submission / Opening of	Notice of Award	Contract Signing		Total	MOOE	CO	Brief Description of Program/Project
320101106640000	CONSTRUCTION OF FLOOD CONTROL STRUCTURES ALONG ANGAT RIVER (STA. LUCIA SECTION) (PHASE 2), ANGAT, BULACAN	Bulacan 2nd DEO	No	Competitive Bidding	5/1/2021 11/1/2021	01/25/2021	02/18/2021	02/26/2021	FY 2021 GAA	50,000,000.00		50,000,000.00	Flood Mitigation Structures
320101106641000	CONSTRUCTION OF FLOOD CONTROL STRUCTURES ALONG BULO RIVER (LAMBAKIN SECTION) BARANGAY LAMBAKIN, SAN MIGUEL, BULACAN	Bulacan 2nd DEO	No	Competitive Bidding	5/1/2021 11/1/2021	3/3/2021	9/3/2021	03/16/2021	FY 2021 GAA	50,000,000.00		50,000,000.00	Flood Mitigation Structures
320101106642000	CONSTRUCTION OF FLOOD CONTROL STRUCTURES ALONG BULO RIVER (SALACOT SECTION) BARANGAY SALACOT, SAN MIGUEL, BULACAN	Bulacan 2nd DEO	No	Competitive Bidding	5/1/2021 11/1/2021	01/25/2021	02/18/2021	02/26/2021	FY 2021 GAA	50,000,000.00		50,000,000.00	Flood Mitigation Structures
320101106644000	CONSTRUCTION OF FLOOD CONTROL STRUCTURES ALONG SAN MIGUEL RIVER (SAN JOSE SECTION) SAN MIGUEL, BULACAN	Bulacan 2nd DEO	No	Competitive Bidding	5/1/2021 11/1/2021	01/25/2021	02/18/2021	02/26/2021	FY 2021 GAA	50,000,000.00		50,000,000.00	Flood Mitigation Structures
320101106645000	CONSTRUCTION OF FLOOD CONTROL STRUCTURES ALONG STA. MARIA RIVER (CAYPOMBO SECTION) STA. MARIA, BULACAN	Bulacan 2nd DEO	No	Competitive Bidding	5/1/2021 11/1/2021	01/25/2021	02/18/2021	02/26/2021	FY 2021 GAA	50,000,000.00		50,000,000.00	Flood Mitigation Structures
300104218981000	CONSTRUCTION (COMPLETION) OF CSDJM CONVENTION CENTER, BARANGAY SAPANG PALAY PROPER, SAN JOSE DEL MONTE CITY, BULACAN	Bulacan 2nd DEO	No	Competitive Bidding	01/15/2021 01/21/2021	8/3/2021	03/15/2021	03/23/2021	FY 2021 GAA	100,000,000.00		100,000,000.00	Multi-Purpose Building & Other Structure Facilities
300104220560000	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY SAPANG PALAY PROPER, SAN JOSE DEL MONTE CITY, BULACAN	Bulacan 2nd DEO	No	Competitive Bidding	01/15/2021 01/21/2021	5/2/2021	02/18/2021	02/28/2021	FY 2021 GAA	5,000,000.00		5,000,000.00	Multi-Purpose Building & Other Structure Facilities
300104220563000	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY SAPANG PALAY, SAN JOSE DEL MONTE CITY, BULACAN	Bulacan 2nd DEO	No	Competitive Bidding	01/15/2021 01/21/2021	5/2/2021	02/18/2021	02/28/2021	FY 2021 GAA	5,000,000.00		5,000,000.00	Multi-Purpose Building & Other Structure Facilities
300104220582000	CONSTRUCTION OF CONVENTION CENTER (PHASE IV), SAN JOSE DEL MONTE CITY, BULACAN	Bulacan 2nd DEO	Yes	Competitive Bidding	01/15/2021 01/21/2021	02/24/2021	2/3/2021	2/3/2021	FY 2021 GAA	50,000,000.00		50,000,000.00	Multi-Purpose Building & Other Structure Facilities
300104220586000	CONSTRUCTION OF MULTI-PURPOSE BUILDING (COVERED COURT), BINUANGAN ELEMENTARY SCHOOL, BINUANGAN, OBANDO, BULACAN	Bulacan 2nd DEO	No	Competitive Bidding	12/15/2021 12/21/2021	01/14/2021	02/15/2021	02/26/2021	FY 2021 GAA	2,500,000.00		2,500,000.00	Multi-Purpose Building & Other Structure Facilities

Code (PAP) - UACS #	Procurement Program/ Project	PMO/ End User	Is this an Early Procurement Activity? Y/N	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks  Brief Description of Program/Project
					Advertise ment/	Submission / Opening of	Notice of Award	Contract Signing		Total	MOOE	CO	
300104220594000	CONSTRUCTION OF MULTI-PURPOSE BUILDING (DAYCARE CENTER), BARANGAY SAN ROQUE, ANGAT, BULACAN	Bulacan 2nd DEO	No	Competitive Bidding	05/28/2021 3/6/2021	Postponed			FY 2021 GAA	2,000,000.00		2,000,000.00	Multi-Purpose Building & Other Structure Facilities
300104220597000	CONSTRUCTION OF MULTI-PURPOSE BUILDING (SENIOR CITIZEN BUILDING), SAN JOSE DEL MONTE CITY, BULACAN	Bulacan 2nd DEO	No	Competitive Bidding	8/1/2021 01/14/2021	02/24/2021	2/3/2021	03/08/2021	FY 2021 GAA	5,000,000.00		5,000,000.00	Multi-Purpose Building & Other Structure Facilities
300104220600000	CONSTRUCTION OF MULTI-PURPOSE BUILDING PHASE II, BARANGAY SALUYSOY, MEYCAUJAYAN CITY, BULACAN	Bulacan 2nd DEO	No	Competitive Bidding	04/20/2021 04/26/2021	06/16/2021	06/24/2021	06/29/2021	FY 2021 GAA	30,000,000.00		30,000,000.00	Multi-Purpose Building & Other Structure Facilities
300104220606000	CONSTRUCTION OF MULTI-PURPOSE BUILDING, MELODY PLAINS, BARANGAY MUZON, SAN JOSE DEL MONTE CITY, BULACAN	Bulacan 2nd DEO	No	Competitive Bidding	12/28/2020 3/1/2021	01/19/2021	02/18/2021	02/26/2021	FY 2021 GAA	5,000,000.00		5,000,000.00	Multi-Purpose Building & Other Structure Facilities
300104220609000	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. PALA-PALA, SAN ILDEFONSO, BULACAN	Bulacan 2nd DEO	No	Competitive Bidding	02/16/2021 02/22/2021	9/3/2021			FY 2021 GAA	4,000,000.00		4,000,000.00	Multi-Purpose Building & Other Structure Facilities
													FLR
300104220611000	CONSTRUCTION/REHABILITATION OF MULTI-PURPOSE BUILDING, BARANGAY STA. CRUZ III, SAN JOSE DEL MONTE CITY, BULACAN	Bulacan 2nd DEO	No	Competitive Bidding	12/28/2020 3/1/2021	01/19/2021	02/18/2021	02/26/2021	FY 2021 GAA	2,000,000.00		2,000,000.00	Multi-Purpose Building & Other Structure Facilities
300104220613000	REHABILITATION OF MULTI-PURPOSE BUILDING (BARANGAY HALL) BARANGAY TIGBE, NORZAGARAY, BULACAN	Bulacan 2nd DEO	No	Competitive Bidding	02/24/2021 2/3/2021	06/16/2021	06/24/2021	06/29/2021	FY 2021 GAA	3,000,000.00		3,000,000.00	Multi-Purpose Building & Other Structure Facilities
300104220614000	REHABILITATION OF MULTI-PURPOSE BUILDING (MARKET WET SECTION AREA), BARANGAY SAN JOSE, SAN MIGUEL, BULACAN	Bulacan 2nd DEO	No	Competitive Bidding	3/3/2021 9/3/2021	Postponed			FY 2021 GAA	2,500,000.00		2,500,000.00	Multi-Purpose Building & Other Structure Facilities
300104220615000	REHABILITATION OF MULTI-PURPOSE BUILDING AT BARANGAY GAYA-GAYA, SAN JOSE DEL MONTE CITY, BULACAN	Bulacan 2nd DEO	No	Competitive Bidding	8/1/2021 01/14/2021	02/24/2021	2/3/2021	8/3/2021	FY 2021 GAA	30,000,000.00		30,000,000.00	Multi-Purpose Building & Other Structure Facilities
300104220616000	REHABILITATION OF MULTI-PURPOSE BUILDING BARANGAY STA. CRUZ II, SAN JOSE DEL MONTE CITY, BULACAN	Bulacan 2nd DEO	No	Competitive Bidding	01/15/2021 01/21/2021	5/2/2021	02/18/2021	02/28/2021	FY 2021 GAA	2,000,000.00		2,000,000.00	Multi-Purpose Building & Other Structure Facilities



Code (PAP) - UACS #	Procurement Program/ Project	PMO/ End User	Is this an Early Procurement Activity? Y/N	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks  Brief Description of Program/Project
					Advertise ment/	Submission / Opening of	Notice of Award	Contract Signing		Total	MOOE	CO	
300104220617000	REHABILITATION OF MULTI-PURPOSE BUILDING, BARANGAY LAMBAKIN, MARILAO, BULACAN	Bulacan 2nd DEO	No	Competitive Bidding	03/18/2021 03/24/2021	04/13/2021	04/22/2021	04/28/2021	FY 2021 GAA	3,000,000.00		3,000,000.00	Multi-Purpose Building & Other Structure Facilities
300109200870000	CONSTRUCTION OF DRAINAGE CANAL, BARANGAY BUENAVISTA, STA. MARIA, BULACAN	Bulacan 2nd DEO	No	Competitive Bidding	12/15/2021 12/21/2021	01/14/2021	02/18/2021	02/26/2021	FY 2021 GAA	2,000,000.00		2,000,000.00	Flood Control and Drainage
300109200871000	CONSTRUCTION OF DRAINAGE CANAL, BARANGAY MAHABANG PARANG, STA. MARIA, BULACAN	Bulacan 2nd DEO	No	Competitive Bidding	12/15/2021 12/21/2021	01/14/2021	02/18/2021	02/26/2021	FY 2021 GAA	2,000,000.00		2,000,000.00	Flood Control and Drainage
300109200873000	CONSTRUCTION OF RIPRAPPING, BARANGAY STA. CRUZ, SAN JOSE DEL MONTE CITY, BULACAN	Bulacan 2nd DEO	No	Competitive Bidding	12/28/2020 3/1/2021	01/20/2021	02/18/2021	02/26/2021	FY 2021 GAA	2,000,000.00		2,000,000.00	Flood Control and Drainage
300117208452000	CONCRETING OF ROAD (DRAINAGE CANAL), PUROK 7, BARANGAY MAGUINAO, SAN RAFAEL, BULACAN	Bulacan 2nd DEO	No	Competitive Bidding	02/16/2021 02/22/2021	9/3/2021	03/17/2021	03/23/2021	FY 2021 GAA	10,000,000.00		10,000,000.00	Road
300117208453000	CONCRETING OF ROAD, BARANGAY PASONG BANGKAL - CASALAT, SAN ILDEFONSO, BULACAN	Bulacan 2nd DEO	No	Competitive Bidding	12/28/2020 3/1/2021	01/18/2021	02/18/2021	02/26/2021	FY 2021 GAA	10,000,000.00		10,000,000.00	Road
300117208454000	CONCRETING OF ROAD, BARANGAY PULONG TAMO, SAN ILDEFONSO, BULACAN	Bulacan 2nd DEO	No	Competitive Bidding	12/15/2021 12/21/2021	01/14/2021	02/18/2021	02/26/2021	FY 2021 GAA	15,000,000.00		15,000,000.00	Road
300117208455000	CONCRETING OF ROAD, BARANGAY UPIG - PASONG BANGKAL, SAN ILDEFONSO, BULACAN	Bulacan 2nd DEO	No	Competitive Bidding	12/28/2020 3/1/2021	01/18/2021	02/18/2021	02/26/2021	FY 2021 GAA	10,000,000.00		10,000,000.00	Road
300117208475000	CONSTRUCTION OF ROAD, SITIO PIRE 2, STA. LUCIA, ANGAT, BULACAN	Bulacan 2nd DEO	No	Competitive Bidding	10/12/2020 12/16/2020	12/29/2020	02/18/2021	02/26/2021	FY 2021 GAA	2,000,000.00		2,000,000.00	Road
300117208481000	REHABILITATION OF ROAD, BARANGAY PARADA, STA. MARIA, BULACAN	Bulacan 2nd DEO	No	Competitive Bidding	12/15/2021 12/21/2021	01/14/2021	02/18/2021	02/26/2021	FY 2021 GAA	3,000,000.00		3,000,000.00	Road

**ADDITIONAL GAA FY 2021 (FOURTH DISTRICT)**

Code (PAP) - UACS #	Procurement Program/ Project	PMO/ End User	Is this an Early Procurement Activity? Y/N	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertise ment/	Submission / Opening of	Notice of Award	Contract Signing		Total	MOOE	CO	Brief Description of Program/Project
320101106071000	CONSTRUCTION OF WATER DEFLECTOR RIVER WALL ALONG MARILAO RIVER FLOOD CONTROL STRUCTURES, MARILAO, BULACAN	Bulacan 2nd DEO	No	Competitive Bidding	5/3/2021 11/3/2021	04/13/2021			FY 2021 GAA	65,000,000.00		65,000,000.00	Flood Mitigation Structures (FLR)
300103203288000	CONSTRUCTION/IMPROVEMENT OF MULTI-PURPOSE BUILDING (4-STOREY) (PHASE II) IN BARANGAY SALUYSOY, MEYCAUAYAN CITY, BULACAN	Bulacan 2nd DEO	No	Competitive Bidding	04/20/2021 04/26/2021	11/5/2021	05/19/2021	05/24/2021	FY 2021 GAA	18,000,000.00		18,000,000.00	Const./Impvt. Of Multi-Purpose Building
300109200869000	CONSTRUCTION OF FLOOD CONTROL MITIGATION STRUCTURES, SALUYSOY CREEK, MEYCAUAYAN CITY, BULACAN	Bulacan 2nd DEO	No	Competitive Bidding	5/3/2021 11/3/2021				FY 2021 GAA	10,000,000.00		10,000,000.00	Flood Control (FLR)
300107201083000	CONSTRUCTION OF FLOOD CONTROL MITIGATING STRUCTURES ALONG MEYCAUAYAN RIVER AND ITS TRIBUTARIES AT SALUYSOY, MEYCAUAYAN, BULACAN	Bulacan 2nd DEO	No	Competitive Bidding	5/3/2021 11/3/2021				FY 2021 GAA	25,000,000.00		25,000,000.00	Flood Control (FLR)
300117208488000	CONCRETING OF ROADS WITH DRAINAGE CANAL BARANGAY SAN JOSE PATAG, STA. MARIA, BULACAN	Bulacan 2nd DEO	No	Competitive Bidding	02/16/2021 02/22/2021	9/3/2021			FY 2021 GAA	10,000,000.00		10,000,000.00	Roads with Drainage (FLR)
30021110091000	ASPHALT OVERLAY ALONG MANILA NORTH ROAD (MARILAO SECTION) K0022+850 K0022+1931, MARILAO, BULACAN	Bulacan 2nd DEO	No	Competitive Bidding	01/15/2021 01/21/2021	4/2/2021			FY 2021 GAA	50,000,000.00		50,000,000.00	Preventive Maintenance (MVUC) - Special Road Fund
30021110092000	ASPHALT OVERLAY ALONG MANILA NORTH ROAD (MARILAO SECTION) K0021+600 K0022+500, MARILAO, BULACAN	Bulacan 2nd DEO	No	Competitive Bidding	8/1/2021 01/14/2021	02/15/2021			FY 2021 GAA	50,000,000.00		50,000,000.00	Preventive Maintenance (MVUC) - Special Road Fund

**ADDITIONAL GAA FY 2021 (THIRD DISTRICT)**

Code (PAP) - UACS #	Procurement Program/ Project	PMO/ End User	Is this an Early Procurement Activity? Y/N	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertise ment/	Submission / Opening of	Notice of Award	Contract Signing		Total	MOOE	CO	Brief Description of Program/Project
320101106646000	CONSTRUCTION OF FLOOD CONTROL STRUCTURES ALONG BULO RIVER (STA. LUCIA SECTION), BARANGAY STA. LUCIA, SAN MIGUEL, BULACAN	Bulacan 2nd DEO	No	Competitive Bidding	02/16/2021 02/22/2021	9/3/2021			FY 2021 GAA	25,000,000.00		25,000,000.00	Flood Control Structures <b>(FLR)</b>
320101106647000	CONSTRUCTION OF FLOOD CONTROL STRUCTURES, ANYATAM, SAN ILDEFONSO, BULACAN	Bulacan 2nd DEO	No	Competitive Bidding	02/16/2021 02/22/2021	8/3/2021			FY 2021 GAA	37,140,000.00		37,140,000.00	Flood Control Structures <b>(FLR)</b>
30020710034000	CONSTRUCTION OF BOX CULVERT INCLUDING SLOPE PROTECTION, CAMP TECSON, SAN MIGUEL, BULACAN	Bulacan 2nd DEO	No	Competitive Bidding	02/24/2021 2/3/2021	03/16/2021			FY 2021 GAA	7,500,000.00		7,500,000.00	Flood Control Structures <b>(FLR)</b>
300207100341000	CONSTRUCTION OF ROADS LEADING TO FIRST SCOUT RANGER REGIMENT VILLE, CAMP TECSON, SAN MIGUEL, BULACAN	Bulacan 2nd DEO	No	Competitive Bidding	02/24/2021 2/3/2021	03/16/2021			FY 2021 GAA	20,000,000.00		20,000,000.00	Roads <b>(FLR)</b>
300106200668000	CONSTRUCTION OF FLOOD CONTROL STRUCTURES ALONG LAMBAKIN STA. 20+150 - STA. 21+050, SAN MIGUEL, BULACAN	Bulacan 2nd DEO	No	Competitive Bidding	02/16/2021 02/22/2021	8/3/2021			FY 2021 GAA	50,000,000.00		50,000,000.00	Flood Control <b>(FLR)</b>
300117208451000	REHABILITATION OF MAASIM - DILIMAN ROAD, SAN RAFAEL, BULACAN	Bulacan 2nd DEO	No	Competitive Bidding	02/24/2021 2/3/2021	04/27/2021			FY 2021 GAA	10,000,000.00		10,000,000.00	Roads <b>(FLR)</b>
30021110089000	ASPHALT OVERLAY ALONG GEN. ALEJO SANTOS HIGHWAY K0068+000 - K0069+2471, ANGAT, NORZAGARAY, BULACAN	Bulacan 2nd DEO	No	Competitive Bidding	8/1/2021 01/14/2021	02/15/2021			FY 2021 GAA	50,000,000.00		50,000,000.00	Preventive Maintenance (MVUC) - Special Road Fund
30021110090000	ASPHALT OVERLAY ALONG EASTERN BULACAN ROAD K0094+000 - K0100+000, DOÑA REMEDIOS TRINIDAD, BULACAN	Bulacan 2nd DEO	No	Competitive Bidding	01/15/2021 01/21/2021	4/2/2021			FY 2021 GAA	50,000,000.00		50,000,000.00	Preventive Maintenance (MVUC) - Special Road Fund

**ADDITIONAL GAA FY 2021 (LONE DISTRICT)**

Code (PAP) - UACS #	Procurement Program/ Project	PMO/ End User	Is this an Early Procurement Activity? Y/N	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks  Brief Description of Program/Project
					Advertise ment/	Submission / Opening of	Notice of Award	Contract Signing		Total	MOOE	CO	
300104220561000	CONSTRUCTION OF PABAHAY MARKET, BRGY. MUZON, CITY OF SAN JOSE DEL MONTE, BULACAN	Bulacan 2nd DEO	No	Competitive Bidding	02/24/2021 2/3/2021	03/16/2021			FY 2021 GAA	25,000,000.00		10,000,000.00	Multi-Purpose Building (FLR)
300104220562000	CONSTRUCTION OF HALL OF JUSTICE BUILDING PHASE I, SAN JOSE DEL MONTE CITY, BULACAN	Bulacan 2nd DEO	No	Competitive Bidding	02/24/2021 2/3/2021	03/16/2021			FY 2021 GAA	10,000,000.00		10,000,000.00	Building (FLR)
300108200294000	CONSTRUCTION OF SLOPE PROTECTION, BRGY. GUMAOC, CITY OF SAN JOSE DEL MONTE, BULACAN	Bulacan 2nd DEO	No	Competitive Bidding	01/15/2021 01/21/2021	02/24/2021			FY 2021 GAA	100,000,000.00		100,000,000.00	Flood Control (FLR) *No SARO
300108200295000	CONSTRUCTION OF SLOPE PROTECTION, BRGY. FRANCISCO HOMES, CITY OF SAN JOSE DEL MONTE, BULACAN	Bulacan 2nd DEO	No	Competitive Bidding	01/15/2021 01/21/2021	02/24/2021			FY 2021 GAA	100,000,000.00		100,000,000.00	Flood Control (SPECIAL BUDGET)


Submitted by:

  
EDGAR A. SARTO  
Head, BAC Secretariat

Recommended by:

  
MICHAEL L. PRINCIPLE  
BAC Chairperson

Approved by:

  
GEORGE DC. SANTOS  
District Engineer



Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**Bulacan Second District Engineering District**  
**ANNUAL PROCUREMENT PLAN FOR FY 2021**  
**(FINAL APP - BASED ON GAA)**

Code (PAP) - UACS #	Procurement Program/ Project	PMO/ End User	Is this an Early Procurement Activity? Y/N	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertise ment/	Submission / Opening of	Notice of Award	Contract Signing		Total	MOOE	CO	
300104214510000	CONSTRUCTION OF MULTI-PURPOSE BUILDING , BRGY. PATUBIG, MARILAO, BULACAN	Bulacan 2nd DEO	No	Competitive Bidding	5/3/2020 11/3/2020	08/26/2020	11/18/2020	11/19/2020	FY 2020 GAA	8,300,000.00		8,300,000.00	Multi-Purpose Building BALANCE FLR 2020
300107200778000	CONSTRUCTION OF FLOOD CONTROL MITIGATION STRUCTURES, PANDAYAN - SALUYSOY CREEK, MEYCAUAYAN CITY, BULACAN	Bulacan 2nd DEO	Yes	Competitive Bidding	02/13/2020 02/19/2020	3/3/2020	11/18/2020	11/19/2020	FY 2020 GAA	19,250,000.00		19,250,000.00	Flood Control Structures BALANCE FLR 2020
300107200777000	CONSTRUCTION OF PUMPING STATION AT REGOSOS ST., BRGY. SALUYSOY, MEYCAUAYAN CITY, BULACAN	Bulacan 2nd DEO	Yes	Competitive Bidding	02/13/2020 03/19/2020	3/3/2020	11/18/2020	11/19/2020	FY 2020 GAA	19,250,000.00		19,250,000.00	Flood Control Structures BALANCE FLR 2020
300117206076000	CONCRETING OF ROAD, STO. TOMAS, STA. MARIA, BULACAN	Bulacan 2nd DEO	Yes	Competitive Bidding	5/3/2020 11/3/2020	08/26/2020	11/18/2020	11/19/2020	FY 2020 GAA	7,700,000.00		7,700,000.00	Road BALANCE FLR 2020
310103100498000	PREVENTIVE MAINTENANCE - GENERAL ALEJO SANTOS HIGHWAY K0060+300 - K0060+869	Bulacan 2nd DEO	Yes	Competitive Bidding	8/11/2019 11/14/2019	11/28/2019	11/18/2020	11/19/2020	FY 2020 GAA	684,000.00		684,000.00	National Roads BALANCE FLR 2020
310203100326000	ROAD WIDENING - EASTERN BULACAN RD - K0080+664 - K0081+350	Bulacan 2nd DEO	Yes	Competitive Bidding	4/12/2019 10/12/2019	12/23/2019	11/18/2020	11/19/2020	FY 2020 GAA	2,593,000.00		2,593,000.00	National Roads BALANCE FLR 2020
310203100327000	ROAD WIDENING - GEN. ALEJO SANTOS HIGHWAY - K0065+000 - K0065+848	Bulacan 2nd DEO	Yes	Competitive Bidding	4/12/2019 10/12/2019	12/23/2019	11/18/2020	11/19/2020	FY 2020 GAA	1,745,000.00		1,745,000.00	National Roads BALANCE FLR 2020
310203100328000	ROAD WIDENING - SAN MIGUEL - SIBUL RD - K0078+(-968) - K0078+279	Bulacan 2nd DEO	Yes	Competitive Bidding	11/22/2019 11/28/2019	11/12/2019	11/18/2020	11/19/2020	FY 2020 GAA	10,333,000.00		10,333,000.00	National Roads BALANCE FLR 2020
310203100262000	ROAD WIDENING - STA. RITA - CAMIAS OLD RD - K0073+(-735) - K0074+442	Bulacan 2nd DEO	Yes	Competitive Bidding	11/22/2019 11/28/2019	11/12/2019	11/18/2020	11/19/2020	FY 2020 GAA	34,390,000.00		34,390,000.00	National Roads BALANCE FLR 2020
300106200246000	CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BULO RIVER, BARDIAS SECTION, PHASE X, SAN MIGUEL, BULACAN	Bulacan 2nd DEO	Yes	Competitive Bidding	01/24/2020 01/30/2020	12/2/2020	11/18/2020	11/19/2020	FY 2020 GAA	51,000,000.00		51,000,000.00	Flood Control Structures BALANCE FLR 2020
300106200247000	CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BULO RIVER, STA. LUCIA SECTION, PHASE I, SAN MIGUEL, BULACAN	Bulacan 2nd DEO	Yes	Competitive Bidding	01/24/2020 01/30/2020	12/2/2020	11/18/2020	11/19/2020	FY 2020 GAA	51,000,000.00		51,000,000.00	Flood Control Structures BALANCE FLR 2020

Code (PAP) - UACS #	Procurement Program/ Project	PMO/ End User	Is this an Early Procurement Activity? Y/N	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks	
					Advertise ment/	Submission / Opening of	Notice of Award	Contract Signing		Total	MOOE	CO	Brief Description of Program/Project	
300106200250000	CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BULO RIVER, BARDIAS SECTION, PHASE XI, SAN MIGUEL, BULACAN	Bulacan 2nd DEO	Yes	Competitive Bidding	01/24/2020 01/30/2020	12/2/2020	11/18/2020	11/19/2020	FY 2020 GAA	51,000,000.00		51,000,000.00	Flood Control Structures BALANCE FLR 2020	
300106200251000	CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BULO RIVER, KING KABAYO SECTION, PHASE X, SAN MIGUEL, BULACAN	Bulacan 2nd DEO	Yes	Competitive Bidding	01/24/2020 01/30/2020	12/2/2020	11/18/2020	11/19/2020	FY 2020 GAA	51,000,000.00		51,000,000.00	Flood Control Structures BALANCE FLR 2020	
300106200252000	CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BULO RIVER, KING KABAYO SECTION, PHASE XI, SAN MIGUEL, BULACAN	Bulacan 2nd DEO	Yes	Competitive Bidding	01/24/2020 01/30/2020	12/2/2020	11/18/2020	11/19/2020	FY 2020 GAA	51,000,000.00		51,000,000.00	Flood Control Structures BALANCE FLR 2020	
300104214480000	CONSTRUCTION / EXPANSION OF SAN MIGUEL DISTRICT HOSPITAL, STA. RITA MATANDA, SAN MIGUEL, BULACAN	Bulacan 2nd DEO	Yes	Competitive Bidding	02/13/2020 03/19/2020	08/26/2020	11/18/2020	11/19/2020	FY 2020 GAA	42,500,000.00		42,500,000.00	Multi-Purpose Building BALANCE FLR 2020	
300117206074000	CONCRETING OF ROAD, BRGY. BULIRAN, SAN MIGUEL, BULACAN	Bulacan 2nd DEO	Yes	Competitive Bidding	02/13/2020 02/19/2020	3/3/2020	11/18/2020	11/19/2020	FY 2020 GAA	7,700,000.00		7,700,000.00	Road BALANCE FLR 2020	
310103100497000	PREVENTIVE MAINTENANCE - BOCAUE-SN JOSE RD - K0040 + 000 - K0041 + 000, K0030 + 605 - K0031 + 812	Bulacan 2nd DEO	No	Competitive Bidding	8/11/2019 11/14/2019	11/28/2019	11/18/2020	11/19/2020	FY 2020 GAA	1,466,000.00		1,466,000.00	National Roads BALANCE FLR 2020	
310103100410000	PREVENTIVE MAINTENANCE - NCR/BULACAN BDRY-BIGTE-IPO DAM RD - K0029 + (-117) - K0029 + (-114), K0029 + (-149) - k0029 + (-117), K0029 + (-195) - K0029 + (-149), K0029 + (-836) - K0029 + (-195), K0031 + 061 - K0031 + 621, K0032 + 897 - K0033 + 538	Bulacan 2nd DEO	Yes	Competitive Bidding	11/22/2019 11/28/2019	11/12/2019	11/18/2020	11/19/2020	FY 2020 GAA	39,138,000.00		39,138,000.00	National Roads BALANCE FLR 2020	
310209100211000	OFF-CARRIAGEWAY IMPROVEMENT - NCR/BULACAN BDRY-BIGTE-IPO DAM RD - K0036+ 539 - K0037 + 664	Bulacan 2nd DEO	Yes	Competitive Bidding	4/12/2019 10/12/2019	12/23/2019	11/18/2020	11/19/2020	FY 2020 GAA	8,833,000.00		8,833,000.00	National Roads BALANCE FLR 2020	
300104214505000	CONSTRUCTION AND REHABILITATION OF SAN JOSE DEL MONTE SPORTS COMPLEX, BRGY. MINUYAN PROPER, SAN JOSE DEL MONTE CITY, BULACAN	Bulacan 2nd DEO	No	Competitive Bidding	02/13/2020 03/19/2020	3/3/2020	11/18/2020	11/19/2020	FY 2020 GAA	12,450,000.00		12,450,000.00	Multi-Purpose Building BALANCE FLR 2020	
300104214489000	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. SAPANG PALAY, SAN JOSE DEL MONTE CITY, BULACAN	Bulacan 2nd DEO	Yes	Competitive Bidding	11/22/2019 11/28/2019	11/12/2019	11/18/2020	11/19/2020	FY 2020 GAA	3,200,000.00		3,200,000.00	Multi-Purpose Building BALANCE FLR 2020	
300104214481000	CONSTRUCTION OF MULTI-PURPOSE BUILDING, ST. BERNADETTE CHILDREN'S HOSPITAL, BRGY. KAYBANBAN, SAN JOSE DEL MONTE CITY, BULACAN (NOTE: APPROVED REALIGNED TO BRGY. MUZON)	Bulacan 2nd DEO	Yes	Competitive Bidding	02/13/2020 03/19/2020	08/26/2020	11/18/2020	11/19/2020	FY 2020 GAA	24,900,000.00		24,900,000.00	Multi-Purpose Building BALANCE FLR 2020	

Code (PAP) - UACS #	Procurement Program/ Project	PMO/ End User	Is this an Early Procurement Activity? Y/N	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks	
					Advertise ment/	Submission / Opening of	Notice of Award	Contract Signing		Total	MOOE	CO	Brief Description of Program/Project	
300104214482000	CONSTRUCTION/REHABILITATION OF MULTI-PURPOSE BUILDING, (SPORTS COMPLEX), BRGY. MINUYAN, SAN JOSE DEL MONTE CITY, BULACAN	Bulacan 2nd DEO	No	Competitive Bidding	02/13/2020 03/19/2020	3/3/2020	11/18/2020	11/19/2020	FY 2020 GAA	16,600,000.00		16,600,000.00	Multi-Purpose Building BALANCE FLR 2020	
300117206077000	CONSTRUCTION / REHABILITATION OF LOCAL ROADS, BRGY. SAN ISIDRO, SAN JOSE DEL MONTE CITY, BULACAN	Bulacan 2nd DEO	No	Competitive Bidding	02/13/2020 03/19/2020	3/3/2020	11/18/2020	11/19/2020	FY 2020 GAA	9,625,000.00		9,625,000.00	Roads BALANCE FLR 2020	
300104214479000	CONSTRUCTION/REHABILITATION OF MULTI-PURPOSE BUILDING, (HEALTH CENTER), STA. MARIA, BULACAN	Bulacan 2nd DEO	Yes	Competitive Bidding	4/12/2019 10/12/2019	12/22/2019	11/18/2020	11/19/2020	FY 2020 GAA	8,300,000.00		8,300,000.00	Multi-Purpose Building BALANCE FLR 2020	
300104214498000	CONSTRUCTION/REHABILITATION OF MULTI-PURPOSE BUILDING, STA. MARIA, BULACAN	Bulacan 2nd DEO	Yes	Competitive Bidding	4/12/2019 10/12/2019	12/22/2019	11/18/2020	11/19/2020	FY 2020 GAA	4,980,000.00		4,980,000.00	Multi-Purpose Building BALANCE FLR 2020 Facilities	


Submitted by:

  
EDGAR A. SARTO  
Head, BAC Secretariat

Recommended by:

  
MICHAEL L. PRINCIPE  
BAC Chairperson

Approved by:

  
GEORGE DC. SANTOS  
District Engineer