



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ALBAY 1st
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE V
Airport Site, Legazpi City

Annex A

**FINAL ANNUAL PROCUREMENT PLAN FOR FY 2021
FOR CIVIL WORKS
BASED ON FY 2021 GAA**

Code (PAP) Project ID / Contract ID	Procurement Program / Project	PMO / End User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program / Activity /Project)
				Advertisement / Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
P00505759LZ / 21FA0001	1 Daang Maharlika Jct-Legazpi-Sto Domingo-Tabaco-Camarines Sur Bdry Rd - K0540 + (-936) - K0540 + (-715)	Construction Section	Competitive Bidding	December 08-14, 2020	28-Dec-20	20-Jan-21	Jan-29-2021	CY 2021 GAA	10,000,000.00		10,000,000.00	Preventive Maintenance - Secondary Roads
P00505760LZ / 21FA0001	2 Daang Maharlika Jct-Legazpi-Sto Domingo-Tabaco-Camarines Sur Bdry Rd - K0560 + 000 - K0560 + 221	Construction Section	Competitive Bidding	December 08-14, 2020	28-Dec-20	20-Jan-21	Jan-29-2021	CY 2021 GAA	10,000,000.00		10,000,000.00	Preventive Maintenance - Secondary Roads
P00400932LZ	3 Daang Maharlika Jct-Legazpi-Sto Domingo-Tabaco-Camarines Sur Bdry Rd - K0576 + 000 - K0578 + 120	Maintenance Section	Competitive Bidding	April 5-30, 2021	April 26 - May 20, 2021	April 30- June 15, 2021	May 10 - June 25, 2021	CY 2021 GAA	10,649,000.00		10,649,000.00	Preventive Maintenance - Secondary Roads
P00505761LZ / 21FA0001	4 Ligao-Tabaco Rd - K0525 + 030 - K0525 + 388	Construction Section	Competitive Bidding	December 08-14, 2020	28-Dec-20	20-Jan-21	Jan-29-2021	CY 2021 GAA	8,100,000.00		8,100,000.00	Preventive Maintenance - Secondary Roads
P00505762LZ / 21FA0001	5 Tabaco Wharf Rd - Chainage 0 - Chainage 748	Construction Section	Competitive Bidding	December 08-14, 2020	28-Dec-20	20-Jan-21	Jan-29-2021	CY 2021 GAA	10,825,000.00		10,825,000.00	Preventive Maintenance - Secondary Roads
P00505763LZ / 21FA0001	6 Malinao Poblacion Rd - Chainage 0 - Chainage 510	Construction Section	Competitive Bidding	December 08-14, 2020	28-Dec-20	20-Jan-21	Jan-29-2021	CY 2021 GAA	7,381,000.00		7,381,000.00	Preventive Maintenance - Tertiary Roads
P00505764LZ / 21FA0001	7 Mt Mayon Park Rd - K0518 + 300 - K0518 + 645	Construction Section	Competitive Bidding	December 08-14, 2020	28-Dec-20	20-Jan-21	Jan-29-2021	CY 2021 GAA	5,000,000.00		5,000,000.00	Preventive Maintenance - Tertiary Roads
P00400933LZ	8 Mt Mayon Park Rd - K0521 + 357 - K0524 + 444	Maintenance Section	Competitive Bidding	April 5-30, 2021	April 26 - May 20, 2021	April 30- June 15, 2021	May 10 - June 25, 2021	CY 2021 GAA	9,889,000.00		9,889,000.00	Preventive Maintenance - Tertiary Roads
P00400208LZ	9 Daang Maharlika Jct-Legazpi-Sto Domingo-Tabaco-Camarines Sur Bdry Rd - K0572 + 833 - K0572 + 975, K0573 + 573 - K0573 + 623, K0573 + 684 - K0573 + 748, K0574 + 067 - K0574 + 167, K0574 + 941 - K0575 + 420, K0576 + 950 - K0577 + 417, K0578 + 893 - K0578 + 968, K0579 + 120 - K0579 + 180	Maintenance Section	Competitive Bidding	April 5-30, 2021	April 26 - May 20, 2021	April 30- June 15, 2021	May 10 - June 25, 2021	CY 2021 GAA	58,605,000.00		58,605,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads
P00400316LZ	10 Daang Maharlika Jct-Legazpi-Sto Domingo-Tabaco-Camarines Sur Bdry Rd - K0542 + 542 - K0543 + 383, K0578 + 797 - K0579 + 120	Maintenance Section	Competitive Bidding	April 5-30, 2021	April 26 - May 20, 2021	April 30- June 15, 2021	May 10 - June 25, 2021	CY 2021 GAA	11,000,000.00		11,000,000.00	Road Widening - Secondary Roads
P00505272LZ / 21FA0010	11 Daang Maharlika Jct-Legazpi-Sto Domingo-Tabaco-Camarines Sur Bdry Rd - K0543 + 383 - K0544 + 042	Maintenance Section	Competitive Bidding	December 16-22, 2020	05-Jan-21	20-Jan-21	29-Jan-21	CY 2021 GAA	5,000,000.00		5,000,000.00	Road Widening - Secondary Roads
P00400318LZ	12 Ligao-Tabaco Rd - K0517 + 912 - K0519 + 045	Maintenance Section	Competitive Bidding	April 5-30, 2021	April 26 - May 20, 2021	April 30- June 15, 2021	May 10 - June 25, 2021	CY 2021 GAA	11,000,000.00		11,000,000.00	Road Widening - Secondary Roads
P00402634LZ	13 Sto. Domingo-Buhatan-Cagraray Circumferential Rd - K0547 + 000 - K0549 + 000	Maintenance Section	Competitive Bidding	April 5-30, 2021	April 26 - May 20, 2021	April 30- June 15, 2021	May 10 - June 25, 2021	CY 2021 GAA	11,000,000.00		11,000,000.00	Road Widening - Tertiary Roads
P00400317LZ	14 Sto. Domingo-Buhatan-Cagraray Circumferential Rd - K0566 + 000 - K0567 + 000	Maintenance Section	Competitive Bidding	April 5-30, 2021	April 26 - May 20, 2021	April 30- June 15, 2021	May 10 - June 25, 2021	CY 2021 GAA	10,978,000.00		10,978,000.00	Road Widening - Tertiary Roads
P00402638LZ	15 Legazpi-Sto. Domingo-Tabaco- Tramo Road, Bacacay - Sto. Domingo, Albay	Construction Section	Competitive Bidding	April 5-30, 2021	April 26 - May 20, 2021	April 30- June 15, 2021	May 10 - June 25, 2021	CY 2021 GAA	40,215,000.00		40,215,000.00	Construction of By-Pass and Diversion Roads
P00402636LZ / 21FA0025	16 Malilipot By-pass Road	Construction Section	Competitive Bidding	January 28 - February 3, 2021	17-Feb-21	Mar-11-2021	23-Mar-21	CY 2021 GAA	33,054,000.00		33,054,000.00	Construction of By-Pass and Diversion Roads
P00402635LZ	17 Tabaco City By-pass Road	Construction Section	Competitive Bidding	April 5-30, 2021	April 26 - May 20, 2021	April 30- June 15, 2021	May 10 - June 25, 2021	CY 2021 GAA	33,663,000.00		33,663,000.00	Construction of By-Pass and Diversion Roads
P00402637LZ / 21FA0023	18 Tiwi By-pass Road (Alternate Route), Tiwi, Albay	Construction Section	Competitive Bidding	January 20-26, 2021	09-Feb-21	Feb-23-2021	11-Mar-21	CY 2021 GAA	41,599,000.00		41,599,000.00	Construction of By-Pass and Diversion Roads
P00506261LZ / 21FA0014	19 Legazpi-Sto. Domingo-Tabaco- Tramo Road, Bacacay - Sto. Domingo, Albay	Construction Section	Competitive Bidding	January 6 -12, 2021	26-Jan-21	08-Feb-21	16-Mar-21	CY 2021 GAA	50,000,000.00		50,000,000.00	Construction of By-Pass and Diversion Roads
P00506267LZ	20 Malilipot Bypass Road , Albay	Construction Section	Competitive Bidding	April 5-30, 2021	April 26 - May 20, 2021	April 30- June 15, 2021	May 10 - June 25, 2021	CY 2021 GAA	50,000,000.00		50,000,000.00	Construction of By-Pass and Diversion Roads

Code (PAP) Project ID / Contract ID	Procurement Program / Project	PMO / End User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program / Activity / Project)
				Advertisement / Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
P00506262LZ / 21FA0010	21 Malinao-Paraputo-San Antonio Diversion Road, Albay	Maintenance Section	Competitive Bidding	December 16-22, 2020	05-Jan-21	20-Jan-21	29-Jan-21	CY 2021 GAA	25,000,000.00		25,000,000.00	Construction of By-Pass and Diversion Roads
P00506263LZ / 21FA0010	22 San Lorenzo-Salvacion-Fatima-Tagas-San Roque-Tabaco Wharf Road, Albay	Maintenance Section	Competitive Bidding	December 16-22, 2020	05-Jan-21	20-Jan-21	29-Jan-21	CY 2021 GAA	20,000,000.00		20,000,000.00	Construction of By-Pass and Diversion Roads
P00506266LZ / 21FA0006	23 Tabaco City Bypass Road, Albay	Construction Section	Competitive Bidding	December 15-21, 2020	04-Jan-21	20-Jan-21	29-Jan-21	CY 2021 GAA	50,000,000.00		50,000,000.00	Construction of By-Pass and Diversion Roads
P00506265LZ	24 Tiwi By-pass (Alternate Route), Albay	Construction Section	Competitive Bidding	April 5-30, 2021	April 26 - May 20, 2021	April 30- June 15, 2021	May 10 - June 25, 2021	CY 2021 GAA	50,000,000.00		50,000,000.00	Construction of By-Pass and Diversion Roads
P00506264LZ / 21FA0034	25 Tabaco City-Malinao-Buhi-Iriga Road, Albay	Construction Section	Competitive Bidding	February 12-18, 2021	04-Mar-21	24-Mar-21	April 5-12, 2021	CY 2021 GAA	80,000,000.00		80,000,000.00	Construction of Missing Links/ New Roads
P00506595LZ / 21FA0002	26 Namutnga Br. 1 (B00201LZ) along Ligao-Tabaco Rd	Maintenance Section	Competitive Bidding	December 08-14, 2020	28-Dec-20	20-Jan-21	Jan-29-2021	CY 2021 GAA	33,000,000.00		33,000,000.00	Replacement of Permanent Weak Bridges
P00401647LZ	27 Namutnga Br. 2 (B00202LZ) along Ligao-Tabaco Rd	Maintenance Section	Competitive Bidding	April 5-30, 2021	April 26 - May 20, 2021	April 30- June 15, 2021	May 10 - June 25, 2021	CY 2021 GAA	1,824,000.00		1,824,000.00	Replacement of Permanent Weak Bridges
P00506594LZ / 21FA0002	28 San Carlos Br. (B00242LZ) along Daang Maharlika Jct-Legazpi-Sto Domingo- Tabaco-Camarines Sur Bdry Rd	Maintenance Section	Competitive Bidding	December 08-14, 2020	28-Dec-20	20-Jan-21	Jan-29-2021	CY 2021 GAA	23,100,000.00		23,100,000.00	Replacement of Permanent Weak Bridges
P00506596LZ / 21FA0003	29 Tiagao Br. (B00231LZ) along Daang Maharlika Jct-Legazpi-Sto Domingo-Tabaco- Camarines Sur Bdry Rd	Maintenance Section	Competitive Bidding	December 09-15, 2020	29-Dec-20	20-Jan-21	Jan-29-2021	CY 2021 GAA	40,800,000.00		40,800,000.00	Replacement of Permanent Weak Bridges
P00506597LZ / 21FA0003	30 Tiwi Br. (B00251LZ) along Daang Maharlika Jct-Legazpi-Sto Domingo-Tabaco- Camarines Sur Bdry Rd	Maintenance Section	Competitive Bidding	December 09-15, 2020	29-Dec-20	20-Jan-21	Jan-29-2021	CY 2021 GAA	16,100,000.00		16,100,000.00	Replacement of Permanent Weak Bridges
P00402639LZ	31 Joroan Br. 2 (B00255LZ) along Daang Maharlika Jct-Legazpi-Sto Domingo-Tabaco- Camarines Sur Bdry Rd	Maintenance Section	Competitive Bidding	April 5-30, 2021	April 26 - May 20, 2021	April 30- June 15, 2021	May 10 - June 25, 2021	CY 2021 GAA	3,200,000.00		3,200,000.00	Rehabilitation/ Major Repair of Permanent Bridges
P00506598LZ / 21FA0003	32 Paraputo Br. (B00206LZ) along Ligao-Tabaco Rd	Maintenance Section	Competitive Bidding	December 09-15, 2020	29-Dec-20	20-Jan-21	Jan-29-2021	CY 2021 GAA	15,750,000.00		15,750,000.00	Widening of Permanent Bridges
P00506824LZ / 21FA0002	33 Tabiguan Br. 1 (B00199LZ) along Ligao-Tabaco Rd	Maintenance Section	Competitive Bidding	December 08-14, 2020	28-Dec-20	20-Jan-21	Jan-29-2021	CY 2021 GAA	17,600,000.00		17,600,000.00	Widening of Permanent Bridges
P00421264LZ	34 Construction/Extension of Baybay Seawall, Malinao, Albay	Construction Section	Competitive Bidding	April 5-30, 2021	April 26 - May 20, 2021	April 30- June 15, 2021	May 10 - June 25, 2021	CY 2021 GAA	42,000,000.00		42,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
P00525689LZ / 21FA0013	35 Rehabilitation/Improvement of Bulawan Flood Control, San Francisco Section, Malilipot, Albay	Construction Section	Competitive Bidding	January 6 -12, 2021	26-Jan-21	19-Feb-21	16-Mar-21	CY 2021 GAA	58,000,000.00		58,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
P00525690LZ / 21FA0015	36 Rehabilitation/Improvement of Bulawan Flood Control, San Jose Section, Malilipot, Albay	Construction Section	Competitive Bidding	January 6 -12, 2021	26-Jan-21	19-Feb-21	16-Mar-21	CY 2021 GAA	58,000,000.00		58,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
P00422005LZ	37 Construction of Bolo Seawall, Tiwi, Albay	Construction Section	Competitive Bidding	April 5-30, 2021	April 26 - May 20, 2021	April 30- June 15, 2021	May 10 - June 25, 2021	CY 2021 GAA	9,477,000.00		9,477,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
P00526173LZ / 21FA0042	38 Construction/Extension of the Flood Mitigation/River Control at the Panarayan River (Downstream, Right side) in Bacacay, Albay	Construction Section	Competitive Bidding	February 19 -25, 2021	11-Mar-21	April 5-30, 2021	April 15 - May 10, 2021	CY 2021 GAA	13,000,000.00		13,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
P00526174LZ / 21FA0012	39 Construction/Extension of Lidong Seawall, Sto. Domingo, Albay	Construction Section	Competitive Bidding	December 16-22, 2020	05-Jan-21	20-Jan-21	11-Feb-21	CY 2021 GAA	50,000,000.00		50,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
P00526175LZ / 21FA0006	40 Construction/Extension of San Carlos Seawall, Tabaco City, Albay	Construction Section	Competitive Bidding	December 15-21, 2020	15-Jan-21	20-Jan-21	11-Feb-21	CY 2021 GAA	46,300,000.00		46,300,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
P00526176LZ / 21FA0017	41 Construction/Extension of Tayhi-Bacolod Seawall, Tabaco City, Albay	Maintenance Section	Competitive Bidding	January 12-18, 2021	01-Feb-21	19-Feb,2021	01-Mar-21	CY 2021 GAA	24,720,000.00		24,720,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
P00526177LZ / 21FA0017	42 Construction/Extension Seawall, Pawa, Tabaco City, Albay	Maintenance Section	Competitive Bidding	January 12-18, 2021	01-Feb-21	19-Feb,2021	01-Mar-21	CY 2021 GAA	45,000,000.00		45,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems

Code (PAP) Project ID / Contract ID	Procurement Program / Project	PMO / End User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program / Activity /Project)
				Advertisement / Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
P00526348LZ / 21FA0005	43 Rehabilitation/Improvement of Soa River Flood Control (Downstream), Soa, Malinao, Albay	Construction Section	Competitive Bidding	December 09-15, 2020	29-Dec-20	20-Jan-21	11-Feb-21	CY 2021 GAA	59,000,000.00		59,000,000.00	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
P00432466LZ	44 . Access Road leading to Igang Seaport, Bacacay, Albay	Construction Section	Competitive Bidding	April 5-30, 2021	April 26 - May 20, 2021	April 30- June 15, 2021	May 10 - June 25, 2021	CY 2021 GAA	27,762,000.00		27,762,000.00	Construction/ Improvement of Access Roads leading to Seaports (Kalsada Tungo sa Paliparan, Riles at Daungan Program - KATUPARAN)
P00532234LZ / 21FA0018	45 . Access Road leading to Bacacay Seaport, Bacacay, Albay	Construction Section	Competitive Bidding	January 12-18, 2021	01-Feb-21	10-Feb-21	19-Feb-21	CY 2021 GAA	29,613,000.00		29,613,000.00	Construction/ Improvement of Access Roads leading to Seaports (Kalsada Tungo sa Paliparan, Riles at Daungan Program - KATUPARAN)
P00532235LZ / 21FA0018	46 . Access Road leading to Barangay 3 Seaport, Maillipot, Albay	Construction Section	Competitive Bidding	January 12-18, 2021	01-Feb-21	10-Feb-21	19-Feb-21	CY 2021 GAA	5,600,000.00		5,600,000.00	Construction/ Improvement of Access Roads leading to Seaports (Kalsada Tungo sa Paliparan, Riles at Daungan Program - KATUPARAN)
P00532236LZ / 21FA0018	47 . Access Road leading to Jonop Port-Cabunturan, Malinao, Albay	Construction Section	Competitive Bidding	January 12-18, 2021	01-Feb-21	10-Feb-21	19-Feb-21	CY 2021 GAA	10,000,000.00		10,000,000.00	Construction/ Improvement of Access Roads leading to Seaports (Kalsada Tungo sa Paliparan, Riles at Daungan Program - KATUPARAN)
P00532237LZ / 21FA0018	48 . Access Road leading to Lidong Port, Sto. Domingo, Albay, Package II	Construction Section	Competitive Bidding	January 12-18, 2021	01-Feb-21	10-Feb-21	19-Feb-21	CY 2021 GAA	20,000,000.00		20,000,000.00	Construction/ Improvement of Access Roads leading to Seaports (Kalsada Tungo sa Paliparan, Riles at Daungan Program - KATUPARAN)
P00432467LZ	49 . Access Road leading to Lidong Seaport, Sto. Domingo, Albay	Construction Section	Competitive Bidding	April 5-30, 2021	April 26 - May 20, 2021	April 30- June 15, 2021	May 10 - June 25, 2021	CY 2021 GAA	2,000,000.00		2,000,000.00	Construction/ Improvement of Access Roads leading to Seaports (Kalsada Tungo sa Paliparan, Riles at Daungan Program - KATUPARAN)
P00532238LZ / 21FA0018	50 . Karangahan Boulevard Road, Tabaco City, Albay	Construction Section	Competitive Bidding	January 12-18, 2021	01-Feb-21	10-Feb-21	19-Feb-21	CY 2021 GAA	10,000,000.00		10,000,000.00	Construction/ Improvement of Access Roads leading to Seaports (Kalsada Tungo sa Paliparan, Riles at Daungan Program - KATUPARAN)
P00532231LZ / 21FA0020	51 Tabaco- Maillipot- San Jose-Bacacay Poblacion Road leading to various tourist destinations (San Jose-Binitayan-Sugod-Panarayan-Hindi Section), Maillipot, Albay	Construction Section	Competitive Bidding	January 12-18, 2021	01-Feb-21	10-Feb-21	19-Feb-21	CY 2021 GAA	10,000,000.00		10,000,000.00	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP)
P00532232LZ / 21FA0020	52 . Tabaco-Malinao Road leading to Vera Falls, Malinao, Albay	Construction Section	Competitive Bidding	January 12-18, 2021	01-Feb-21	10-Feb-21	19-Feb-21	CY 2021 GAA	10,000,000.00		10,000,000.00	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP)
P00532233LZ / 21FA0020	53 . Tabaco-Malinao-Tiwi Roads leading to Kumagingking Falls, Tiwi Geothermal Plant, Phil. Ceramic Plant, Bugsukan Falls Corangon Shoal, Joroan Church & Beaches, Putsan Beach, San Lorenzo Church, Brgy. Joroan, Tiwi, Albay	Construction Section	Competitive Bidding	January 12-18, 2021	01-Feb-21	10-Feb-21	19-Feb-21	CY 2021 GAA	10,000,000.00		10,000,000.00	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP)
P00532240LZ / 21FA0011	54 Burabod-Sta. Elena-Tagoytoy and Sugoad-Matalipni-Malolos Access Roads leading to Coconut-Bio Engineering and ABACA "Salapid" Industry, Malinao, Albay	Maintenance Section	Competitive Bidding	December 16-22, 2020	05-Jan-21	20-Jan-21	29-Jan-21	CY 2021 GAA	35,000,000.00		35,000,000.00	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT)
P00532241LZ / 21FA0011	55 . Lidong Access Road in support of Virgin Coconut Oil Manufacturers, Sto. Domingo, Albay	Maintenance Section	Competitive Bidding	December 16-22, 2020	05-Jan-21	20-Jan-21	29-Jan-21	CY 2021 GAA	35,000,000.00		35,000,000.00	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT)
P00532242LZ / 21FA0016	56 San Carlos - Matagbac- San Vicente Road connecting to Ligao-Tabaco Road leading to Ricemill, Agri-Business Industry & Warehouses, Tabaco City, Albay	Maintenance Section	Competitive Bidding	January 6 -12, 2021	26-Jan-21	08-Feb-21	16-Feb-21	CY 2021 GAA	35,000,000.00		35,000,000.00	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT)

Code (PAP) Project ID / Contract ID	Procurement Program / Project	PMO / End User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program / Activity / Project)
				Advertisement / Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
P00532243LZ / 21FA0016	57 San Isidro-Iraya-Canaway-Sta. Cruz Access Road leading to "Lubid" and Dairy Farm Product Industry, Malilipot, Albay	Maintenance Section	Competitive Bidding	January 6 -12, 2021	26-Jan-21	08-Feb-21	16-Feb-21	CY 2021 GAA	35,000,000.00		35,000,000.00	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL - IT)
P00534717LZ / 21FA0039	58 Preventive Maintenance/Asphalt Overlay with Installation of Road Safety Devices (Internally Illuminated (Solar) Pavement Levelled Marker/Stud, Flush Type, along Sto. Domingo - Buhatan - Cararayay Circumferential Road	Construction Section	Competitive Bidding	February 18 -24, 2021	10-Mar-21	April 5- 30, 2021	April 15 - May 10, 2021	CY 2021 GAA	90,000,000.00		90,000,000.00	Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239
P00556431LZ / 21FA0047	59 Completion of the two-storey six classrooms at the San Jose Community College in Malilipot, Albay	Construction Section	Competitive Bidding	March 11 - 17, 2021	30-Mar-21	April 5- 30, 2021	April 15 - May 10, 2021	CY 2021 GAA	5,000,000.00		5,000,000.00	School Buildings
P00556525LZ / 21FA0033	60 Construction of 2-storey, 6-classroom building at the Tiwi Community College, Tiwi, Albay	Construction Section	Competitive Bidding	February 10 -16, 2021	02-Mar-21	24-Mar-21	April 5-12, 2021	CY 2021 GAA	12,500,000.00		12,500,000.00	School Buildings
P00556526LZ / 21FA0047	61 Construction/Rehabilitation of Damaged infrastructure and facilities of the Bicol University Tabaco Campus (BUTC), Tabaco City, Albay	Construction Section	Competitive Bidding	March 11 - 17, 2021	30-Mar-21	April 5- 30, 2021	April 15 - May 10, 2021	CY 2021 GAA	11,700,000.00		11,700,000.00	School Buildings
P00556527LZ / 21FA0035	62 Rehabilitation of four (4) classrooms at the Scgod Elementary School, Bacacay, Albay	Construction Section	Competitive Bidding	February 12 -18, 2021	04-Mar-21	25-Mar-21	April 5-12, 2021	CY 2021 GAA	3,500,000.00		3,500,000.00	School Buildings
P00556645LZ / 21FA0026	63 Construction (Completion) of Tabaco City Prosecution Office, Tabaco City, Albay	Construction Section	Competitive Bidding	February 3 - 9, 2021	23-Feb-21	24-Mar-21	April 5-12, 2021	CY 2021 GAA	6,000,000.00		6,000,000.00	Multipurpose / Facilities
P00557170LZ / 21FA0026	64 Construction of Day Care Center within Sitio Anton Elementary School, Misibis, Tiwi, Albay	Construction Section	Competitive Bidding	February 3 - 9, 2021	23-Feb-21	24-Mar-21	April 5-12, 2021	CY 2021 GAA	5,000,000.00		5,000,000.00	Multipurpose / Facilities
P00557171LZ / 21FA0048	65 Construction of a Multi-Purpose Building (Covered Court convertible to an Evacuation Center) at Barangay Cajugutan in Bacacay, Albay	Construction Section	Competitive Bidding	March 23 - 29, 2021	12-Apr-21	April 16 - May 14, 2021	April 26 - May 24, 2021	CY 2021 GAA	11,000,000.00		11,000,000.00	Multipurpose / Facilities
P00557172LZ	66 Rehabilitation of the St. John the Baptist Church in Tabaco City	Construction Section	Competitive Bidding	April 5-30, 2021	April 26 - May 20, 2021	April 30- June 15, 2021	May 10 - June 25, 2021	CY 2021 GAA	7,000,000.00		7,000,000.00	Multipurpose / Facilities
P00557173LZ / 21FA0046	67 Construction/rehabilitation of multi-purpose building in Barangay San Isidro, Tabaco City, Albay	Construction Section	Competitive Bidding	March 23 - 29, 2021	12-Apr-21	April 16 - May 14, 2021	April 26 - May 24, 2021	CY 2021 GAA	3,000,000.00		3,000,000.00	Multipurpose / Facilities
P00557174LZ / 21FA0048	68 Completion of the Construction of a Multi- Purpose Building (Covered Court convertible to an Evacuation Center) at Brgy. San Isidro Ilawod in Malilipot, Albay	Construction Section	Competitive Bidding	March 23 - 29, 2021	12-Apr-21	April 16 - May 14, 2021	April 26 - May 24, 2021	CY 2021 GAA	1,000,000.00		1,000,000.00	Multipurpose / Facilities
P00557175LZ / 21FA0026	69 Rehabilitation of Tribal Hall, Misibis, Tiwi, Albay	Construction Section	Competitive Bidding	February 3 - 9, 2021	23-Feb-21	24-Mar-21	April 5-12, 2021	CY 2021 GAA	2,500,000.00		2,500,000.00	Multipurpose / Facilities
P00440784LZ	70 Construction (Completion) of Multi-Purpose Building, Malinao National High School Brgy. Balza, Malinao, Albay	Construction Section	Competitive Bidding	April 5-30, 2021	April 26 - May 20, 2021	April 30- June 15, 2021	May 10 - June 25, 2021	CY 2021 GAA	5,478,000.00		5,478,000.00	Multipurpose / Facilities
P00560706LZ / 21FA0043	71 Repair/Rehabilitation of government-owned Mayon Skyline Hotel, Tabaco City, Albay	Construction Section	Competitive Bidding	February 23 -March 1, 2021	15-Mar-21	April 5- 30, 2021	April 15 - May 10, 2021	CY 2021 GAA	14,000,000.00		14,000,000.00	Multipurpose / Facilities
P00560707LZ / 21FA0047	72 Rehabilitation of Multi-Purpose Buildings (Covered Courts convertible to Evacuation Centers), Barangay Cararayan, Tiwi, Albay	Construction Section	Competitive Bidding	March 11 - 17, 2021	30-Mar-21	April 5- 30, 2021	April 15 - May 10, 2021	CY 2021 GAA	3,000,000.00		3,000,000.00	Multipurpose / Facilities
P00560708LZ / 21FA0048	73 Rehabilitation of Multi-Purpose Buildings (Covered Courts convertible to Evacuation Centers), Barangay Baybay, Tiwi, Albay	Construction Section	Competitive Bidding	March 23 - 29, 2021	12-Apr-21	April 16 - May 14, 2021	April 26 - May 24, 2021	CY 2021 GAA	700,000.00		700,000.00	Multipurpose / Facilities
P00560709LZ / 21FA0048	74 Rehabilitation of Multi-Purpose Buildings (Covered Courts convertible to Evacuation Centers), Barangay Naga, Tiwi, Albay	Construction Section	Competitive Bidding	March 23 - 29, 2021	12-Apr-21	April 16 - May 14, 2021	April 26 - May 24, 2021	CY 2021 GAA	600,000.00		600,000.00	Multipurpose / Facilities
P00560710LZ / 21FA0047	75 Rehabilitation of Multi-Purpose Buildings (Covered Courts convertible to Evacuation Centers), Tiwi Central Elementary School Multi-Purpose Building, Tiwi, Albay	Construction Section	Competitive Bidding	March 11 - 17, 2021	30-Mar-21	April 5- 30, 2021	April 15 - May 10, 2021	CY 2021 GAA	1,500,000.00		1,500,000.00	Multipurpose / Facilities
P00560711LZ / 21FA0047	76 Rehabilitation of Multi-Purpose Buildings (Covered Courts convertible to Evacuation Centers), Brgy. Joroan, Tiwi, Albay	Construction Section	Competitive Bidding	March 11 - 17, 2021	30-Mar-21	April 5- 30, 2021	April 15 - May 10, 2021	CY 2021 GAA	1,000,000.00		1,000,000.00	Multipurpose / Facilities
P00560712LZ / 21FA0048	77 Rehabilitation of Multi-Purpose Buildings (Covered Courts convertible to Evacuation Centers), Brgy. San Roque, Tabaco City, Albay	Construction Section	Competitive Bidding	March 23 - 29, 2021	12-Apr-21	April 16 - May 14, 2021	April 26 - May 24, 2021	CY 2021 GAA	800,000.00		800,000.00	Multipurpose / Facilities
P00560713LZ / 21FA0048	78 Rehabilitation of Multi-Purpose Buildings (Covered Courts convertible to Evacuation Centers), Brgy. Estancia, Malinao, Albay	Construction Section	Competitive Bidding	March 23 - 29, 2021	12-Apr-21	April 16 - May 14, 2021	April 26 - May 24, 2021	CY 2021 GAA	800,000.00		800,000.00	Multipurpose / Facilities
P00560714LZ / 21FA0048	79 Rehabilitation of Multi-Purpose Buildings (Covered Courts convertible to Evacuation Centers), Brgy. Labnig, Malinao, Albay	Construction Section	Competitive Bidding	March 23 - 29, 2021	12-Apr-21	April 16 - May 14, 2021	April 26 - May 24, 2021	CY 2021 GAA	800,000.00		800,000.00	Multipurpose / Facilities
P00560715LZ / 21FA0048	80 Rehabilitation of Multi-Purpose Buildings (Covered Courts convertible to Evacuation Centers), Brgy. Poblacion, Malinao, Albay	Construction Section	Competitive Bidding	March 23 - 29, 2021	12-Apr-21	April 16 - May 14, 2021	April 26 - May 24, 2021	CY 2021 GAA	850,000.00		850,000.00	Multipurpose / Facilities
P00560716LZ / 21FA0048	81 Rehabilitation of the Malinao Municipal Building, Malinao, Albay	Construction Section	Competitive Bidding	March 23 - 29, 2021	12-Apr-21	April 16 - May 14, 2021	April 26 - May 24, 2021	CY 2021 GAA	7,000,000.00		7,000,000.00	Multipurpose / Facilities

Code (PAP) Project ID / Contract ID	Procurement Program / Project	PMO / End User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program / Activity / Project)
				Advertisement / Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
P00560717LZ / 21FA0047	82 Rehabilitation of Barangay San Lorenzo Multi-Purpose Building (convertible to an evacuation center), Tabaco City	Construction Section	Competitive Bidding	March 11 - 17, 2021	30-Mar-21	April 5- 30, 2021	April 15 - May 10, 2021	CY 2021 GAA	6,000,000.00		6,000,000.00	Multipurpose / Facilities
P00560718LZ / 21FA0048	83 Rehabilitation of Barangay San Antonio Multi-Purpose Building (convertible to an evacuation center), Tabaco City	Construction Section	Competitive Bidding	March 23 - 29, 2021	12-Apr-21	April 16 - May 14, 2021	April 26 - May 24, 2021	CY 2021 GAA	4,000,000.00		4,000,000.00	Multipurpose / Facilities
P00560719LZ / 21FA0030	84 Construction (Completion) of Multi-Purpose Building, Tabaco City's Museum and Cultural Theater, Tabaco City, Albay	Construction Section	Competitive Bidding	February 5 -11, 2021	26-Feb-21	24-Mar-21	April 5-12, 2021	CY 2021 GAA	8,000,000.00		8,000,000.00	Multipurpose / Facilities
P00560720LZ / 21FA0035	85 Construction (Replacement) of Barangay San Juan Multi-Purpose Building (Barangay Hall), Sto. Domingo, Albay	Construction Section	Competitive Bidding	February 12 -18, 2021	04-Mar-21	25-Mar-21	April 5-12, 2021	CY 2021 GAA	6,500,000.00		6,500,000.00	Multipurpose / Facilities
P00560721LZ / 21FA0035	86 Construction (Replacement) of Barangay San Vicente Multi-Purpose Building (Barangay Hall), Sto. Domingo, Albay	Construction Section	Competitive Bidding	February 12 -18, 2021	04-Mar-21	25-Mar-21	April 5-12, 2021	CY 2021 GAA	4,500,000.00		4,500,000.00	Multipurpose / Facilities
P00560722LZ / 21FA0030	87 Construction of 3-storey Museum and Cultural Theater in Tabaco City, Albay	Construction Section	Competitive Bidding	February 5 -11, 2021	26-Feb-21	24-Mar-21	April 5-12, 2021	CY 2021 GAA	19,500,000.00		19,500,000.00	Multipurpose / Facilities
P00560723LZ / 21FA0035	88 Construction of Multi-Purpose Building (Covered Court) at San Francisco Institute of Science and Technology, Barangay San Francisco, Mallipot, Albay	Construction Section	Competitive Bidding	February 12 -18, 2021	04-Mar-21	25-Mar-21	April 5-12, 2021	CY 2021 GAA	10,500,000.00		10,500,000.00	Multipurpose / Facilities
P00560725LZ / 21FA0028	89 Construction of Multi-Purpose Building (Evacuation Center), Brgy. San Isidro Ilawod, Mallipot, Albay	Construction Section	Competitive Bidding	February 3 - 9, 2021	23-Feb-21	24-Mar-21	April 5-12, 2021	CY 2021 GAA	10,000,000.00		10,000,000.00	Multipurpose / Facilities
P00560726LZ / 21FA0028	90 Construction of Multi-Purpose Building (Women's Quarters) at Malinao Treatment and Rehabilitation Center, Barangay Comun, Malinao, Albay	Construction Section	Competitive Bidding	February 3 - 9, 2021	23-Feb-21	24-Mar-21	April 5-12, 2021	CY 2021 GAA	5,000,000.00		5,000,000.00	Multipurpose / Facilities
P00440777LZ	91 Construction of Multi-Purpose Building at the Tabaco South Central Elementary School, Tabaco City, Albay	Construction Section	Competitive Bidding	April 5-30, 2021	April 26 - May 20, 2021	April 30- June 15, 2021	May 10 - June 25, 2021	CY 2021 GAA	8,715,000.00		8,715,000.00	Multipurpose / Facilities
P00560727LZ / 21FA0024	92 Construction of Multi-Purpose Building, Cabasan Elementary School, Barangay Cabasan, Bacacay, Albay	Construction Section	Competitive Bidding	January 28 - February 3, 2021	17-Feb-21	Mar-17-2021	March 29 - April 9, 2021	CY 2021 GAA	5,000,000.00		5,000,000.00	Multipurpose / Facilities
P00447086LZ	93 Construction of Multi-Purpose Building, Manaet Elementary School, Brgy. Manaet, Bacacay, Albay	Construction Section	Competitive Bidding	April 5-30, 2021	April 26 - May 20, 2021	April 30- June 15, 2021	May 10 - June 25, 2021	CY 2021 GAA	8,300,000.00		8,300,000.00	Multipurpose / Facilities
P00560728LZ / 21FA0030	94 Rehabilitation of Multi-Purpose Building (Angas Child Development Center), Brgy. Agnes, Tabaco City, Albay	Construction Section	Competitive Bidding	February 5 -11, 2021	26-Feb-21	24-Mar-21	April 5-12, 2021	CY 2021 GAA	1,500,000.00		1,500,000.00	Multipurpose / Facilities
P00560729LZ / 21FA0033	95 Rehabilitation of Multi-Purpose Building (Barangay Hall), Barangay Tigbi, Tiwi, Albay	Construction Section	Competitive Bidding	February 10 -16, 2021	02-Mar-21	24-Mar-21	April 5-12, 2021	CY 2021 GAA	3,000,000.00		3,000,000.00	Multipurpose / Facilities
P00560730LZ / 21FA0030	96 Rehabilitation of Multi-Purpose Building (Cobo Child Development Center), Brgy. Cobo, Tabaco City, Albay	Construction Section	Competitive Bidding	February 5 -11, 2021	26-Feb-21	24-Mar-21	April 5-12, 2021	CY 2021 GAA	1,500,000.00		1,500,000.00	Multipurpose / Facilities
P00560731LZ / 21FA0033	97 Rehabilitation of Multi-Purpose Building (Covered Court), Brgy. 12, Bacacay, Albay	Construction Section	Competitive Bidding	February 10 -16, 2021	02-Mar-21	24-Mar-21	April 5-12, 2021	CY 2021 GAA	3,000,000.00		3,000,000.00	Multipurpose / Facilities
P00560732LZ / 21FA0036	98 Rehabilitation of Multi-Purpose Building (Evacuation Center), Brgy. Balading, Malinao, Albay	Construction Section	Competitive Bidding	February 16 -22, 2021	08-Mar-21	24-Mar-21	April 5-12, 2021	CY 2021 GAA	3,000,000.00		3,000,000.00	Multipurpose / Facilities
P00560733LZ / 21FA0036	99 Rehabilitation of Multi-Purpose Building (Gym), Brgy. Poblacion, Santo Domingo, Albay	Construction Section	Competitive Bidding	February 16 -22, 2021	08-Mar-21	24-Mar-21	April 5-12, 2021	CY 2021 GAA	3,000,000.00		3,000,000.00	Multipurpose / Facilities
P00560734LZ / 21FA0033	100 Rehabilitation of Multi-Purpose Building (Rural Health Building), Brgy. Tigbi, Tiwi, Albay	Construction Section	Competitive Bidding	February 10 -16, 2021	02-Mar-21	24-Mar-21	April 5-12, 2021	CY 2021 GAA	3,000,000.00		3,000,000.00	Multipurpose / Facilities
P00560735LZ / 21FA0048	101 Rehabilitation of Multi-Purpose Building, Brgy. 4 Poblacion, Mallipot, Albay	Construction Section	Competitive Bidding	March 23 - 29, 2021	12-Apr-21	April 16 - May 14, 2021	April 26 - May 24, 2021	CY 2021 GAA	3,000,000.00		3,000,000.00	Multipurpose / Facilities
P00560736LZ / 21FA0033	102 Replacement of 2-storey Barangay Hindi Multi-Purpose Building (Barangay Hall), Bacacay, Albay	Construction Section	Competitive Bidding	February 10 -16, 2021	02-Mar-21	24-Mar-21	April 5-12, 2021	CY 2021 GAA	8,000,000.00		8,000,000.00	Multipurpose / Facilities
P00561193LZ / 21FA0042	103 Construction of a Seawall at the island barangay of Nahapunan in Bacacay, Albay	Construction Section	Competitive Bidding	February 19 -25, 2021	11-Mar-21	April 5- 30, 2021	April 15 - May 10, 2021	CY 2021 GAA	12,000,000.00		12,000,000.00	Drainage / Protection Works
P00561194LZ / 21FA0041	104 Flood mitigation and rehabilitation of river control structures along the upstream of Tagas River in Tabaco City	Construction Section	Competitive Bidding	February 19 -25, 2021	11-Mar-21	April 5- 30, 2021	April 15 - May 10, 2021	CY 2021 GAA	23,000,000.00		23,000,000.00	Drainage / Protection Works
P00561195LZ / 21FA0038	105 Flood mitigation and rehabilitation of river control structures at the Malolos River in Malinao, Albay	Construction Section	Competitive Bidding	February 18 -24, 2021	10-Mar-21	April 5- 30, 2021	April 15 - May 10, 2021	CY 2021 GAA	20,000,000.00		20,000,000.00	Drainage / Protection Works
P00444669LZ	106 Rehabilitation of San Vicente Flood Control, Tabaco City, Albay	Construction Section	Competitive Bidding	April 5-30, 2021	April 26 - May 20, 2021	April 30- June 15, 2021	May 10 - June 25, 2021	CY 2021 GAA	42,000,000.00		42,000,000.00	Flood Control Structures / Facilities
P00561582LZ / 21FA0021	107 Construction of Comon River Control, Tabaco City, Albay	Construction Section	Competitive Bidding	January 20-26, 2021	09-Feb-21	Feb-23-2021	11-Mar-21	CY 2021 GAA	30,000,000.00		30,000,000.00	Flood Control Structures / Facilities
P00561583LZ / 21FA0038	108 Construction/Extension of Soa River Control (Upstream Right Side), Malinao, Albay	Construction Section	Competitive Bidding	February 18 -24, 2021	10-Mar-21	April 5- 30, 2021	April 15 - May 10, 2021	CY 2021 GAA	10,000,000.00		10,000,000.00	Flood Control Structures / Facilities

Code (PAP) Project ID / Contract ID	Procurement Program / Project	PMO / End User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program / Activity / Project)
				Advertisement / Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
P00561584LZ / 21FA0032	109 . Reconstruction of Joroan River Flood Control (Phase 2), Joroan, Tiwi, Albay	Construction Section	Competitive Bidding	February 10 -16, 2021	02-Mar-21	April 5- 30, 2021	April 15 - May 10, 2021	CY 2021 GAA	5,000,000.00		5,000,000.00	Flood Control Structures / Facilities
P00561585LZ / 21FA0027	110 Construction/ Rehabilitation of Bulawan River Control (San Jose /San Roque Section), Malilipot, Albay	Construction Section	Competitive Bidding	January 29 - February 4, 2021	23-Feb-21	24-Mar-21	April 5-12, 2021	CY 2021 GAA	36,642,000.00		36,642,000.00	Flood Control Structures / Facilities
P00449006LZ	111 Rehab/Improvement of San Antonio River Flood Control Structure, Brgy. San Antonio, Tabaco City, Albay	Construction Section	Competitive Bidding	April 5-30, 2021	April 26 - May 20, 2021	April 30- June 15, 2021	May 10 - June 25, 2021	CY 2021 GAA	51,000,000.00		51,000,000.00	Flood Control Structures / Facilities
P00561599LZ / 21FA0004	112 Rehabilitation of Basud River Flood Control (Upstream), Barangay Santo Domingo, Albay	Construction Section	Competitive Bidding	December 09-15, 2020	29-Dec-20	20-Jan-21	11-Feb-21	CY 2021 GAA	64,000,000.00		64,000,000.00	Flood Control Structures / Facilities
P00561811LZ / 21FA0026	113 Construction of Flood Mitigation at Purok 3, Brguy. San Antonio, Tabaco City	Construction Section	Competitive Bidding	January 29 - February 4, 2021	18-Feb-21	Mar-11-2021	23-Mar-21	CY 2021 GAA	4,000,000.00		4,000,000.00	Flood Control Structures / Facilities
P00561812LZ / 21FA0037	114 Flood mitigation and rehabilitation of river control infrastructures along the Tagas River, Tabaco City, Albay	Construction Section	Competitive Bidding	February 18 -24, 2021	10-Mar-21	April 5- 30, 2021	April 15 - May 10, 2021	CY 2021 GAA	21,250,000.00		21,250,000.00	Flood Control Structures / Facilities
P00561813LZ / 21FA0026	115 . Construction of Flood Mitigation at Tagas River, Tabaco City	Construction Section	Competitive Bidding	January 29 - February 4, 2021	18-Feb-21	Mar-11-2021	23-Mar-21	CY 2021 GAA	7,000,000.00		7,000,000.00	Flood Control Structures / Facilities
P00561814LZ / 21FA0026	116 . Construction of River Control and Flood Mitigation at Barangay Mariroc, Tabaco City	Construction Section	Competitive Bidding	January 29 - February 4, 2021	18-Feb-21	Mar-11-2021	23-Mar-21	CY 2021 GAA	5,000,000.00		5,000,000.00	Flood Control Structures / Facilities
P00561815LZ / 21FA0026	117 . Construction of River Control and Flood Mitigation at San Pedro and Vinisitahan River, Bacacay, Albay	Construction Section	Competitive Bidding	January 29 - February 4, 2021	18-Feb-21	Mar-11-2021	23-Mar-21	CY 2021 GAA	10,000,000.00		10,000,000.00	Flood Control Structures / Facilities
P00561816LZ / 21FA0026	118 Construction of Slope Protection at Barangay Misibis Elementary School, Bacacay, Albay	Construction Section	Competitive Bidding	January 29 - February 4, 2021	18-Feb-21	Mar-11-2021	23-Mar-21	CY 2021 GAA	3,000,000.00		3,000,000.00	Flood Control Structures / Facilities
P00449137LZ	119 Flood Control and Flood Mitigation of the Bacayon River, Brgy. Bacayon, Bacacay, Albay	Construction Section	Competitive Bidding	April 5-30, 2021	April 26 - May 20, 2021	April 30- June 15, 2021	May 10 - June 25, 2021	CY 2021 GAA	11,550,000.00		11,550,000.00	Flood Control Structures / Facilities
P00449136LZ	120 Flood Mitigation and River Control at Tagas River traversing Brgys. Baranghawon, Cobo, Basud, Tagas, Sts. Cristo and San Roque, Tabaco City, Albay	Construction Section	Competitive Bidding	April 5-30, 2021	April 26 - May 20, 2021	April 30- June 15, 2021	May 10 - June 25, 2021	CY 2021 GAA	19,250,000.00		19,250,000.00	Flood Control Structures / Facilities
P00449139LZ	121 Rehab/Construction of Busud River Control Downstream of Basud Bridge, Brgy. Lidong Section, Sts. Domingo, Albay	Construction Section	Competitive Bidding	April 5-30, 2021	April 26 - May 20, 2021	April 30- June 15, 2021	May 10 - June 25, 2021	CY 2021 GAA	11,550,000.00		11,550,000.00	Flood Control Structures / Facilities
P00449138LZ	122 Rehab/Construction of San Antonio River Control, Brgy. San Antonio Section, Sts. Domingo, Albay	Construction Section	Competitive Bidding	April 5-30, 2021	April 26 - May 20, 2021	April 30- June 15, 2021	May 10 - June 25, 2021	CY 2021 GAA	11,550,000.00		11,550,000.00	Flood Control Structures / Facilities
P00561871LZ / 21FA0019	123 Road Opening and Concreting of Sitio Iraya to Sitio Banago, Alimsog, Sts. Domingo, Albay	Construction Section	Competitive Bidding	January 12-18, 2021	01-Feb-21	18-Feb-21	24-Feb-21	CY 2021 GAA	70,000,000.00		70,000,000.00	National Roads
P00561893LZ / 21FA0045	124 Construction of Road, Manaet-Namantao-Damacan, Bacacay, Albay	Construction Section	Competitive Bidding	February 23 -March 1, 2021	15-Mar-21	April 5- 30, 2021	April 15 - May 10, 2021	CY 2021 GAA	100,000,000.00		100,000,000.00	Local Roads
P00447022LZ	125 Rehabilitation of Pawa-Tuliw-Labnig-Estancia-Paraputo Road, Malinao and Tabaco City, Albay	Construction Section	Competitive Bidding	April 5-30, 2021	April 26 - May 20, 2021	April 30- June 15, 2021	May 10 - June 25, 2021	CY 2021 GAA	11,550,000.00		11,550,000.00	Local Roads
P00562492LZ / 21FA0031	126 Rehabilitation/Improvement of Road, Sitio Iraya, Alimsog (Centro), Sts. Domingo, Albay	Construction Section	Competitive Bidding	February 10 -16, 2021	02-Mar-21	April 5- 30, 2021	April 15 - May 10, 2021	CY 2021 GAA	5,000,000.00		5,000,000.00	Local Roads
P00562493LZ / 21FA0031	127 Rehabilitation/Improvement of Purok 5 - Sitio Iraya, FMR, Alimsog, Santo Domingo, Albay	Construction Section	Competitive Bidding	February 10 -16, 2021	02-Mar-21	April 5- 30, 2021	April 15 - May 10, 2021	CY 2021 GAA	10,000,000.00		10,000,000.00	Local Roads
P00447020LZ	128 Widening and Concreting of Banao-Bical Road, Bacacay and Sts. Domingo, Albay	Construction Section	Competitive Bidding	April 5-30, 2021	April 26 - May 20, 2021	April 30- June 15, 2021	May 10 - June 25, 2021	CY 2021 GAA	11,550,000.00		11,550,000.00	Local Roads
P00447644LZ	129 . Construction of Buyoan- Lidong Alternate Road Legazpi City/ Sts. Domingo, Albay	Construction Section	Competitive Bidding	April 5-30, 2021	April 26 - May 20, 2021	April 30- June 15, 2021	May 10 - June 25, 2021	CY 2021 GAA	127,500,000.00		127,500,000.00	Local Roads
P00564741LZ / 21FA0023	130 . Concreting of Barangay Libjo Road, Tiwi, Albay	Construction Section	Competitive Bidding	January 20-26, 2021	09-Feb-21	Feb-23-2021	11-Mar-21	CY 2021 GAA	8,000,000.00		8,000,000.00	Local Roads
P00447632LZ	131 Concreting of the Linking Road connecting the Tabaco City Terminal to the San Vicente-San Carlos Bypass Road, Tabaco City, Albay	Construction Section	Competitive Bidding	April 5-30, 2021	April 26 - May 20, 2021	April 30- June 15, 2021	May 10 - June 25, 2021	CY 2021 GAA	23,100,000.00		23,100,000.00	Local Roads
P00445732LZ	132 Rehabilitation/Improvement of Buhatan-Alimsong Road, Santo Domingo, Albay	Construction Section	Competitive Bidding	April 5-30, 2021	April 26 - May 20, 2021	April 30- June 15, 2021	May 10 - June 25, 2021	CY 2021 GAA	7,700,000.00		7,700,000.00	Local Roads
P00449349LZ	133 Repair/Rehabilitation of Brgy. Bariw Road, Bacacay, Albay	Construction Section	Competitive Bidding	April 5-30, 2021	April 26 - May 20, 2021	April 30- June 15, 2021	May 10 - June 25, 2021	CY 2021 GAA	15,400,000.00		15,400,000.00	Local Roads
P00447639LZ	134 . Repair/Rehabilitation of Brgy. Nahaponan Road, Bacacay, Albay	Construction Section	Competitive Bidding	April 5-30, 2021	April 26 - May 20, 2021	April 30- June 15, 2021	May 10 - June 25, 2021	CY 2021 GAA	15,400,000.00		15,400,000.00	Local Roads
P00447635LZ	135 Repair/Rehabilitation of Sitio Tambogon, Bacacay to Sitio Iraya Road, Sts. Domingo, Albay	Construction Section	Competitive Bidding	April 5-30, 2021	April 26 - May 20, 2021	April 30- June 15, 2021	May 10 - June 25, 2021	CY 2021 GAA	15,400,000.00		15,400,000.00	Local Roads

Code (PAP) Project ID / Contract ID	Procurement Program / Project	PMO / End User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program / Activity /Project)
				Advertisement / Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
P00564742LZ / 21FA0029	136 Road Concreting, Sitio Balite to Sula, Sto. Domingo, Albay	Construction Section	Competitive Bidding	February 3 - 9, 2021	23-Feb-21	24-Mar-21	April 5-12, 2021	CY 2021 GAA	50,000,000.00		50,000,000.00	Local Roads
P00564743LZ / 21FA0023	137 Road opening and concreting of Bgry. Canaway Road leading to the DENR Heritage reforestation, Mailipot, Albay	Construction Section	Competitive Bidding	January 20-26, 2021	09-Feb-21	Feb-23-2021	11-Mar-21	CY 2021 GAA	10,000,000.00		10,000,000.00	Local Roads
P00565535LZ / 21FA0040	138 Construction of four (4) bridge approaches to Tramo Bridge linking Brgys. Tagas, Divino Rostro, Fatima, Sto. Cristo and San Roque in Tabaco City, Albay	Construction Section	Competitive Bidding	February 18 -24, 2021	10-Mar-21	April 5- 30, 2021	April 15 - May 10, 2021	CY 2021 GAA	8,000,000.00		8,000,000.00	Local Bridges
P00448610LZ	139 Replacement and Concreting of the Tramo Bridge which connects Brgys. Sto. Cristo and San Roque to Brgy. Tagas and neighboring barangays in Tabaco City, Albay	Construction Section	Competitive Bidding	April 5-30, 2021	April 26 - May 20, 2021	April 30- June 15, 2021	May 10 - June 25, 2021	CY 2021 GAA	24,900,000.00		24,900,000.00	Local Bridges
P00565761LZ / 21FA0044	140 Construction of water system (Level II), Brgy. Pawa, Malinao, Albay	Construction Section	Competitive Bidding	February 23 -March 1, 2021	15-Mar-21	April 5- 30, 2021	April 15 - May 10, 2021	CY 2021 GAA	4,000,000.00		4,000,000.00	Water Supply
Total									2,719,839,000.00		2,719,839,000.00	

Prepared/Submitted by:


ALFREDO B. BUENDIA
 Engineer III
 Head, Procurement Unit

Recommending approval:


ANNELIE P. ANTIVOLA
 Engineer III
 BAC Chairman

Approval:


RAINERO A. ZERDA
 District Engineer
 Head of Procurement Entity