

Name of Office: Zambales 2nd District Engineering Office

CONSOLIDATED FINAL ANNUAL PROCUREMENT PLAN FY 2022 FOR CIVIL WORKS, GOODS AND SERVICES, AND CONSULTING SERVICES

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (brief description of program/ Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
GOODS and SERVICES													
	60 AMP BREAKER WITH ACU OUTLET (GE)	All Sections	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	57,600.00		57,600.00	
	30 AMP BREAKER WITH ACU OUTLET (GE)	All Sections	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	28,800.00		28,800.00	
	CIRCUIT BREAKER FOR GENSET	Network	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	36,000.00		36,000.00	
	2.5 & 3.5inch SATA & IDE Hard Drive Adapter with USB3.0 cable	All Sections	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	46,800.00		46,800.00	
	8M STEEL TAPE	CS,gas, PDS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	66,000.00		66,000.00	
	30M LASER METER	CS,gas	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	96,000.00		96,000.00	
	ADAPTOR, UNIVERSAL SOCKET, 10A 250V, 1 piece in individual pack	All Sections	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	11,160.00		11,160.00	
	AIRCON, SPLIT-TYPE, Inverter, 2.0HP	All Sections	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	446,400.00		446,400.00	
	AIRCON, 3T Inverter	All Sections	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	750,000.00		750,000.00	
	AIRCON, SPLIT-TYPE, Inverter, 1.5HP	All Sections	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	204,000.00		204,000.00	
	AIRCON, Window Type, 2HP	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	441,000.00		441,000.00	
	AIR FRESHENER, aerosol, 280ML/150G MIN	All Sections	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	42,000.00		42,000.00	
	ALCOHOL 68%-70%	All Sections	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	40,400.00		40,400.00	
	ALCOHOL 70%	All Sections	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	229,350.00		229,350.00	
	ALCOHOL DISPENSER, CONTACTLESS	All Sections	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	36,000.00		36,000.00	
	BALLPEN, BLACK 0.5	All Sections	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	36,650.00		36,650.00	
	BALLPEN, BLUE 0.5	All Sections	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	11,250.00		11,250.00	
	BALLPEN, RED 0.5	All Sections	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	4,125.00		4,125.00	
	BALLPEN, GREEN 0.5	All Sections	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	7,500.00		7,500.00	
	BALLPEN VIOLET 0.5	All Sections	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	7,500.00		7,500.00	
	BATTERY AA 4pcs/pack	All Sections	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	37,600.00		37,600.00	
	BATTERY AAA 4pcs/pack	All Sections	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	56,400.00		56,400.00	
26111702-BT-A03	BATTERY, dry cell, D, 1.5 volts, alkaline	All Sections	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	7,800.00		7,800.00	
	BATTERY, dry cell, 9V	All Sections	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	11,232.00		11,232.00	
	BATTERY, A23 12V	DEO	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	9,072.00		9,072.00	

Name of Office: *Zambales 2nd District Engineering Office***CONSOLIDATED FINAL ANNUAL PROCUREMENT PLAN FY 2022 FOR CIVIL WORKS, GOODS AND SERVICES, AND CONSULTING SERVICES**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (brief description of program/ Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	BATTERY, 3SM	MS, Network, PDS, FS, PS, DEO, QAS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	180,000.00		180,000.00	
	BATTERY, 6SM	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	72,000.00		72,000.00	
	BATTERY, RECHARGEABLE (AA), 4pcs/pack	All Sections	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	81,000.00		81,000.00	
	BATTERY, RECHARGEABLE (AAA), 4pcs/pack	All Sections	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	87,480.00		87,480.00	
	BATTERY, SOUTH TOTAL STATION	PDS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	30,000.00		30,000.00	
	BATTERY CHARGER (4slot for 9V, AA, AAA, C, D)	All Sections	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	28,800.00		28,800.00	
	BILLS, UTILITIES												
	INTERNET USAGE	HRAS	No	Direct Contracting	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	144,000.00		144,000.00	
	ELECTRIC BILL	HRAS	No	Direct Contracting	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	2,100,000.00		2,100,000.00	
	WATER BILL	HRAS	No	Direct Contracting	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	240,000.00		240,000.00	
	TELEPHONE BILL	HRAS	No	Direct Contracting	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	12,000.00		12,000.00	
	BILL COUNTER	HRAS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	20,000.00		20,000.00	
	BINDING MACHINE	HRAS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	60,000.00		60,000.00	
	BINDER COVER / MOROCCO BOARD	All Sections	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	192,000.00		192,000.00	
	BIOMETRIC MACHINE	HRAS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	168,000.00		168,000.00	
	BLEACH	All Sections	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	136,000.00		136,000.00	
	BLUE PRINTING SERVICES	PDS, CS, PS	No	Direct Contracting	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	300,000.00		300,000.00	
	BLUE PRINT PAPER 20X30	PDS, CS, MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	52,500.00		52,500.00	
	BLUE PRINT PAPER 24X36	PDS, CS, MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	67,500.00		67,500.00	
	BLUE PRINT PAPER	PDS, CS, MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	120,000.00		120,000.00	
	BLUEPRINT LIQUID ACTIVATOR	PDS, CS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	252,000.00		252,000.00	
	BRIDGE MANAGEMENT SYSTEM (BMS)												
	Tool Box (Big)	PDS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	10,800.00		10,800.00	
	Traffic Paddle (Stop and Go)	PDS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	9,000.00		9,000.00	
	Whistle	PDS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	9,000.00		9,000.00	
	Heavy Duty Hydraulic Jack (small) 2tons	PDS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	4,680.00		4,680.00	
	Sunhat	PDS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	61,200.00		61,200.00	
	Adjustable Wrench	PDS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	5,400.00		5,400.00	
	Ball Hammer	PDS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	4,680.00		4,680.00	

Name of Office: Zambales 2nd District Engineering Office

CONSOLIDATED FINAL ANNUAL PROCUREMENT PLAN FY 2022 FOR CIVIL WORKS, GOODS AND SERVICES, AND CONSULTING SERVICES

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (brief description of program/ Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Allen Wrench	PDS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	3,600.00		3,600.00	
	Uniform (Longsleeve with collar)	PDS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	78,000.00		78,000.00	
	Hydraulic Floor Jack	PDS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	10,800.00		10,800.00	
	Combination Wrench	PDS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	7,200.00		7,200.00	
	Back Wrench	PDS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	21,600.00		21,600.00	
	Smartphone	PDS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	240,000.00		240,000.00	
	Trekking Shoes	PDS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	150,000.00		150,000.00	
	Laser Meter 45m	PDS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	48,000.00		48,000.00	
47131604-BR-S01	BROOM, SOFT (TAMBO)	All Sections	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	15,120.00		15,120.00	
47131604-BR-T01	BROOM, STICK (TING-TING), usable length: 760mm min	All Sections	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	5,580.00		5,580.00	
	BOOKBINDING SERVICES	CS	No	NP-53.9 - Small Value Procurement	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	120,000.00		120,000.00	
44101807-CA-C01	CALCULATOR, COMPACT, electronic, 12 digits cap, 1 unit in individual box	All Sections	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	41,808.00		41,808.00	
	CALCULATOR, SCIENTIFIC	MS, CS, PDS, QAS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	149,500.00		149,500.00	
	CALIBRATION / REPAIR / MAINTENANCE & PARTS (Drone)	PDS	No	Direct Contracting	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	120,000.00		120,000.00	
	CABINET, (Hanging Cabinet), 2 Layers	All Sections	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	450,000.00		450,000.00	
	CABLE BANDS	Network Unit	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	5,760.00		5,760.00	
	CABLE TIES	Network Unit	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	7,680.00		7,680.00	
	CABLE, UTP, cat. 5e, 10/100, 305m in box	Network Unit	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	7,500.00		7,500.00	
	LAN CABLE, UTP 3m	Network Unit	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	6,120.00		6,120.00	
	LAN CABLE, UTP 5m	Network Unit	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	7,920.00		7,920.00	
	LAN CABLE, UTP 10m	Network Unit	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	12,600.00		12,600.00	
	LAN CABLE, UTP 20m	Network Unit	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	16,200.00		16,200.00	
	CALIBRATION / REPAIR (South Total Station)	PDS	No	Direct Contracting	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	120,000.00		120,000.00	
	CALIBRATION / REPAIR (Laboratory Equipment)	QAS	No	Direct Contracting	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	60,000.00		60,000.00	
	CAMERA, DIGITAL, WATERPROOF, SHOCK PROOF	PDS, CS, MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	240,000.00		240,000.00	

Name of Office: *Zambales 2nd District Engineering Office*
CONSOLIDATED FINAL ANNUAL PROCUREMENT PLAN FY 2022 FOR CIVIL WORKS, GOODS AND SERVICES, AND CONSULTING SERVICES

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (brief description of program/ Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	CAMERA, DSLR	QAS, HRAS, DEO	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	180,000.00		180,000.00	
13111201-CF-P01	CARBON FILM, PE, black, size 210mm x 297mm	HRAS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	348.00		348.00	
	CD-RW, 700MB/80min, 25 disc per pack	All Sections	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	79,344.00		79,344.00	
	CHANGE OIL	PDS, network, Qas	No	Direct Contracting	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	324,000.00		324,000.00	
	CHEQUE PRINTER	HRAS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	100,000.00		100,000.00	
	CHROME RINGS, 6pcs/pack	All Sections	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	12,000.00		12,000.00	
60121413-CB-P01	CLEARBOOK, 20 transparent pockets, for A4 size	All Sections	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	5,800.00		5,800.00	
60121413-CB-P02	CLEARBOOK, 20 transparent pockets, for LEGAL size	All Sections	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	6,000.00		6,000.00	
47131829-1B-C01	CLEANER, TOILET BOWL AND URINAL, 900ml-1000ml cap	All Sections	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	184,320.00		184,320.00	
47131805-CL-P01	CLEANSER, SCOURING POWDER, 750g	All Sections	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	55,728.00		55,728.00	
	CLIP, BACKFOLD, 19MM, 12 PIECES PER BOX	All Sections	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	26,880.00		26,880.00	
	CLIP, BACKFOLD, 25MM, 12 PIECES PER BOX	All Sections	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	30,720.00		30,720.00	
	CLIP, BACKFOLD, 32MM, 12 PIECES PER BOX	All Sections	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	34,560.00		34,560.00	
	CLIP, BACKFOLD, 41MM, 12 PIECES PER BOX	All Sections	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	44,640.00		44,640.00	
	CLIP, BACKFOLD, 50MM, 12 PIECES PER BOX	All Sections	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	52,080.00		52,080.00	
	CLIP BOARD, A4	All Sections	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	30,200.00		30,200.00	
	CLOSED-CIRCUIT TELEVISION (CCTV) w/Installation (16 pcs.)	HRAS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	300,000.00		300,000.00	
	CRIMPING TOOL	Network Unit	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	3,600.00		3,600.00	
	COFFEE MAKER	DEO, HRAS, PDS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	80,000.00		80,000.00	
	COMPUTER BINDER, BLUE, for Continuous Paper	HRAS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	12,000.00		12,000.00	
	COMPUTER MONITOR	HRAS, QAS, PDS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	140,000.00		140,000.00	

Name of Office: *Zambales 2nd District Engineering Office***CONSOLIDATED FINAL ANNUAL PROCUREMENT PLAN FY 2022 FOR CIVIL WORKS, GOODS AND SERVICES, AND CONSULTING SERVICES**

Code (PAP)	Procurement Program / Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (brief description of program/ Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	CONFERENCE TABLE 18 SEATER WITH CHAIRS	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	270,000.00		270,000.00	
	CORKBOARD	All Sections	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	3,600.00		3,600.00	
	COURIER SERVICE	HRAS	No	Direct Contracting	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	20,000.00		20,000.00	
	CUBICLE WITH ACCESSORIES	PDS, MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	1,120,000.00		1,120,000.00	
	CUSTOMIZED BINDER, for A4-size document, (2 holes)	All Sections	No	Competitive Bidding	03/15/2022	04/04/2022	04/11/2022	04/14/2022	GoP	990,000.00		990,000.00	
14111506-CT-L21	CONTINUOUS FORM, 2 ply, 280mm x 241mm, carbonless	HRAS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	9,600.00		9,600.00	
	CORRECTION PEN, 1 piece in individual plastic	All Sections	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	16,968.00		16,968.00	
44121801-CT-R01	CORRECTION TAPE, 1 piece in individual plastic	All Sections	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	27,480.00		27,480.00	
44121612-BL-H01	CUTTER BLADE, for heavy duty cutter	All Sections	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	5,454.00		5,454.00	
44121612-CU-H01	CUTTER KNIFE, for general purpose	All Sections	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	52,920.00		52,920.00	
	Customized Legal Size Binder (2 Holes)	All Sections	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	489,600.00		489,600.00	
	Customized Legal Size Binder (3 Holes) Black	All Sections	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	78,000.00		78,000.00	
	Customized Binder (20in x 50in)	PDS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	78,000.00		78,000.00	
	Customized Binder (24in x 50in)	PDS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	96,000.00		96,000.00	
44111515-DF-B01	DATA FILE BOX, made of chipboard, with closed ends	All Sections	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	84,000.00		84,000.00	
	DATER STAMP	All Sections	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	27,360.00		27,360.00	
44103202-DS-M01	DATE STAMPING MACHINE, heavy duty	All Sections	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	35,520.00		35,520.00	
	DECORATIONS FOR ALL OCCASIONS	HRAS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	50,000.00		50,000.00	
47131811-DE-B02	DETERGENT BAR, 140 grams as packed	All Sections	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	5,400.00		5,400.00	
47131811-DE-P02	DETERGENT POWDER, all purpose, 1kg	All Sections	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	98,280.00		98,280.00	

Department of Public Works and Highways (DPWH)

Name of Office: *Zambales 2nd District Engineering Office*

CONSOLIDATED FINAL ANNUAL PROCUREMENT PLAN FY 2022 FOR CIVIL WORKS, GOODS AND SERVICES, AND CONSULTING SERVICES

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (brief description of program/ Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	DESKTOP UNIT, FOR ADMINISTRATIVE/APPLICATIONS USE	HRAS, QAS, CS, FS, Procurement Unit, DEO, Network Unit, MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	2,808,000.00		2,808,000.00	
	DESKTOP UNIT, FOR SPECIALIZED APPLICATION-USE	PDS, MS, HRAS,CS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	2,040,000.00		2,040,000.00	
	DIGITAL VOICE RECORDER	DEO, HRAS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	54,000.00		54,000.00	
	DOUBLE-SIDED TAPE	All Sections	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	28,080.00		28,080.00	
	DIPPER, (Tabo)	All Sections	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	3,600.00		3,600.00	
47131803-DS-A01	DISINFECTANT SPRAY, aerosol type	All Sections	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	193,800.00		193,800.00	
	DISHWASHING LIQUID (800ml)	All Sections	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	17,160.00		17,160.00	
47131601-DU-P01	DUST PAN, non-rigid plastic, w/ detachable handle	All Sections	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	3,960.00		3,960.00	
	DVD-RW, 4.7 Gb (120Min) 4X Spindle, 25 disc per pack	HRAS,FS,PDS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	142,560.00		142,560.00	
	ELECTRONICS CLEANING CLOTH	DEO	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	8,448.00		8,448.00	
	FLOOR MAT, Anti-Slip Super Absorbent Durable 45X70cm	All Sections	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	63,360.00		63,360.00	
	Large Outdoor Rubber Entrance Mat 0.9 Metre x 1.5 Metre	All Sections	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	14,688.00		14,688.00	
	EAO AND MOOE 2022 Preventive, Corrective and Repair/upgrading of Land base and Floating Equipment and Services												
	Rubber Cup	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	10,000.00	10,000.00		
	Brake fluid	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	30,000.00	30,000.00		
	Tire 14	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	39,000.00	39,000.00		
	Tire 15	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	108,000.00	108,000.00		
	Tire 16 for dumptrucks with flaps and tubes	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	157,500.00	157,500.00		
	Tire 16	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	78,750.00	78,750.00		
	Tire 17	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	300,000.00	300,000.00		
	Tire 18	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	285,000.00	285,000.00		
	Tire 20	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	254,000.00	254,000.00		

Department of Public Works and Highways (DPWH)

Name of Office: *Zambales 2nd District Engineering Office*

CONSOLIDATED FINAL ANNUAL PROCUREMENT PLAN FY 2022 FOR CIVIL WORKS, GOODS AND SERVICES, AND CONSULTING SERVICES

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (brief description of program/ Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MODE	CO	
	Tire 24	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	309,000.00	309,000.00		
	Crawler	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	200,000.00	200,000.00		
	Timing Belt	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	167,076.00	167,076.00		
	Timing Chain	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	127,296.00	127,296.00		
	Piston	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	272,000.00	272,000.00		
	Piston Ring	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	104,720.00	104,720.00		
	Piston Rod	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	918,000.00	918,000.00		
	Overhead Cam shaft	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	513,500.00	513,500.00		
	Cam Shaft	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	513,500.00	513,500.00		
	Spark Plug	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	34,244.80	34,244.80		
	Fuel Injector	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	1,750,000.00	1,750,000.00		
	Calibration of Fuel Injector	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	1,500,000.00	1,500,000.00		
	Electrical Wires	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	221,000.00	221,000.00		
	Service and Heavy Equipment Electrical fuse	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	15,000.00	15,000.00		
	Service and Heavy Equipment Electrical Relay	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	221,680.00	221,680.00		
	Electronic Control Unit/Engine Control Unit (ECU)	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	1,250,000.00	1,250,000.00		
	Electronic Combustion Module (ECM)	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	750,000.00	750,000.00		
	Fuel Filter	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	170,000.00	170,000.00		
	Oil Filter	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	100,000.00	100,000.00		
	Engine Oil Sae15w-40	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	251,600.00	251,600.00		
	Engine Oil Sae 5w-40 diesel	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	473,280.00	473,280.00		
	Engine Oil Sae 20w-40	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	25,000.00	25,000.00		
	Engine Oil Sae 20w-50	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	28,500.00	28,500.00		
	Engine Oil Sae 20w-40 4T	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	20,000.00	20,000.00		
	Engine Oil Sae 5w-40 diesel	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	65,000.00	65,000.00		
	Engine Oil Sae 5w-40 gasoline	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	65,000.00	65,000.00		
	On Board Diagnostic (OBD) Scanner with laptop for Toyota	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	300,000.00	300,000.00		
	On Board Diagnostic (OBD) Scanner with laptop for Hino	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	300,000.00	300,000.00		
	On Board Diagnostic (OBD) Scanner with laptop for Mitsubishi	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	300,000.00	300,000.00		
	On Board Diagnostic (OBD) Scanner with laptop for Suzuki	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	300,000.00	300,000.00		
	On Board Diagnostic (OBD) Scanner with laptop for Caterpillar	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	750,000.00	750,000.00		
	On Board Diagnostic (OBD) Scanner with laptop Generic	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	300,000.00	300,000.00		
	Car Refrigerant	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	1,000,000.00	1,000,000.00		
	Car Aircon Tube	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	312,800.00	312,800.00		
	Machine Shop Service	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	1,250,000.00	1,250,000.00		
	Overhauling Gasket	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	1,500,000.00	1,500,000.00		
	Cylinder Liner	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	1,000,000.00	1,000,000.00		
	Engine Main Bearing	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	1,500,000.00	1,500,000.00		
	Primary Clutch Assemble	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	375,000.00	375,000.00		
	Secondary Clutch Assemble	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	375,000.00	375,000.00		
	Primary Brake Assemble	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	125,000.00	125,000.00		

Department of Public Works and Highways (DPWH)

Name of Office: *Zambales 2nd District Engineering Office*

CONSOLIDATED FINAL ANNUAL PROCUREMENT PLAN FY 2022 FOR CIVIL WORKS, GOODS AND SERVICES, AND CONSULTING SERVICES

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (brief description of program/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Secondary Brake Assemble	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	75,000.00	75,000.00		
	Pressure Plate	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	200,000.00	200,000.00		
	Clutch Disk	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	200,000.00	200,000.00		
	Pilot Bearing	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	37,500.00	37,500.00		
	Brake Pad	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	175,000.00	175,000.00		
	Wheel Bearing	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	234,000.00	234,000.00		
	Axle Bearing	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	260,000.00	260,000.00		
	Engine Pulley	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	208,000.00	208,000.00		
	Compressor Pulley	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	182,000.00	182,000.00		
	Alternator Pulley	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	195,000.00	195,000.00		
	Head Light Bulb	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	26,000.00	26,000.00		
	Signal and Stop lights Bulb	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	13,000.00	13,000.00		
	Car Bulb	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	12,500.00	12,500.00		
	Bolts	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	6,250.00	6,250.00		
	Stud Bolts	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	25,000.00	25,000.00		
	Early Warning Devices	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	15,000.00	15,000.00		
	Hydraulic hose	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	90,000.00	90,000.00		
	Hydraulic line tube	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	50,000.00	50,000.00		
	Planetary Gear	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	50,000.00	50,000.00		
	Gear	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	240,000.00	240,000.00		
	Wiper Motor	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	240,000.00	240,000.00		
	Wiper	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	72,000.00	72,000.00		
	Services (Mechanic, Electrician and Technician)	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	100,000.00	100,000.00		
	LPG	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	3,000.00	3,000.00		
	Radiator Coolant Ready to use	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	25,000.00	25,000.00		
	Mechanical Pliers	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	2,000.00	2,000.00		
	Long Nose Pliers	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	1,200.00	1,200.00		
	Soldering Rod Adjustable Temperature	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	2,400.00	2,400.00		
	Heavy Duty Hydraulic Transmission Jack (small) 1.5-2 tons	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	315,000.00	315,000.00		
	Combination Wrench 8-32	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	50,000.00	50,000.00		
	Heavy Duty Hydraulic floor Jack (small) 2 tons	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	50,000.00	50,000.00		
	Heavy Duty Hydraulic floor Jack (big) 10 tons	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	115,500.00	115,500.00		
	Heavy Duty Hydraulic floor Jack (big) 20 tons	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	220,000.00	220,000.00		
	Heavy Duty Hydraulic Claw Toe Lift Jack (small) 2 tons	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	50,000.00	50,000.00		
	Heavy Duty Hydraulic Claw Toe Lift Jack (big) 10 tons	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	115,500.00	115,500.00		
	Heavy Duty Hydraulic Claw Toe Lift Jack (big) 20 tons	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	220,000.00	220,000.00		
	Heavy Duty Hydraulic Jack (small) 2 tons	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	2,500.00	2,500.00		
	Heavy Duty Hydraulic Jack (big) 10 tons	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	10,000.00	10,000.00		
	Pipe Wrench 12"	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	7,000.00	7,000.00		
	Pipe Wrench 48"	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	42,000.00	42,000.00		
	Ball Hammer	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	3,000.00	3,000.00		

Department of Public Works and Highways (DPWH)

Name of Office: *Zambales 2nd District Engineering Office*

CONSOLIDATED FINAL ANNUAL PROCUREMENT PLAN FY 2022 FOR CIVIL WORKS, GOODS AND SERVICES, AND CONSULTING SERVICES

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (brief description of program/ Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Allen Wrench	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	3,600.00	3,600.00		
	Tool Box (big), 3 tons	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	7,500.00	7,500.00		
	Hydraulic Floor Jack	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	8,400.00	8,400.00		
	3 Jaws Bearing Puller	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	5,000.00	5,000.00		
	Dual Welding Machine(TIG/SMAW)	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	50,000.00	50,000.00		
	Electrode Ordinary Box	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	12,000.00	12,000.00		
	Electrode Stainless Box	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	12,000.00	12,000.00		
	Electrode Hightensile Box	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	12,000.00	12,000.00		
	Electrode Penetration Box	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	12,000.00	12,000.00		
	Acytelene torch set	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	18,000.00	18,000.00		
	Acytelene Gas tank	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	33,000.00	33,000.00		
	Oxygen Gas Tank	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	33,000.00	33,000.00		
	Vice Grip	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	5,000.00	5,000.00		
	Back wrench	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	30,000.00	30,000.00		
	Tap and Die Metric Thread (big)(International and English Standard)	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	4,000.00	4,000.00		
	Lever Block 5 tons	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	50,000.00	50,000.00		
	Gear Oil	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	179,400.00	179,400.00		
	Hydraulic Oil	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	290,000.00	290,000.00		
	IC-Integrated Circuit	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	50,000.00	50,000.00		
	Sensor	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	100,000.00	100,000.00		
	Hydraulic Parts and Components	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	150,000.00	150,000.00		
	Radiator	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	717,600.00	717,600.00		
	Lifting Sling 10 tons	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	13,800.00	13,800.00		
	Lifting Sling 3 tons	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	10,000.00	10,000.00		
	Adjustable Tow bar for Tow hook with tow ball w/ hitch receiver	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	100,000.00	100,000.00		
	Relief valve	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	50,000.00	50,000.00		
	Driver Seat	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	90,000.00	90,000.00		
	Passenger Seat (Front)	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	90,000.00	90,000.00		
	Passenger Seat (Back)	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	120,000.00	120,000.00		
	Wind Shield Glass (Front)	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	180,000.00	180,000.00		
	Glass Window (Side and Back)	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	150,000.00	150,000.00		
	Oil Filter Fitting (Lid) cap various specs	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	25,000.00	25,000.00		
	Filter Wrench Chain Type 12 inch	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	10,000.00	10,000.00		
	Fuel Filter Fitting (Lid) Cap various specs	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	10,000.00	10,000.00		
	Digital Tire Pressure Gauge	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	5,000.00	5,000.00		
	Tire Thread Gauge	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	5,000.00	5,000.00		
	Electric Tester	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	20,000.00	20,000.00		
	Battery Series With Alligator Clip	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	10,000.00	10,000.00		
	Diesel	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	220,000.00	220,000.00		
	Gasoline	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	68,250.00	68,250.00		
	Vacuum Cleaner Portable	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	24,000.00	24,000.00		

Department of Public Works and Highways (DPWH)

Name of Office: *Zambales 2nd District Engineering Office*

CONSOLIDATED FINAL ANNUAL PROCUREMENT PLAN FY 2022 FOR CIVIL WORKS, GOODS AND SERVICES, AND CONSULTING SERVICES

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (brief description of program/ Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Heavy Duty 10 Gpm Rotary Vane Manual Fuel Transfer Pump	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	40,000.00	40,000.00		
	Bolt Extractor	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	10,000.00	10,000.00		
	BHME AND QRE												
	Periodic Maintenance from the Supplier	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	1,000,000.00	1,000,000.00		
	Mini Excavator (Wheel Type)	MS	No	Competitive Bidding	07/01/2022	07/21/2022	07/28/2022	07/31/2022	GoP	5,192,000.00	5,192,000.00		
	Excavator (Crawler Type)	MS	No	Competitive Bidding	07/01/2022	07/21/2022	07/28/2022	07/31/2022	GoP	20,000,000.00	20,000,000.00		
	Dumptruck	MS	No	Competitive Bidding	07/01/2022	07/21/2022	07/28/2022	07/31/2022	GoP	19,184,000.00	19,184,000.00		
	Specialized Boom Truck Crane with Man lift/Box for Bridge Inspection	MS	No	Competitive Bidding	07/01/2022	07/21/2022	07/28/2022	07/31/2022	GoP	12,949,200.00	12,949,200.00		
	Boom Truck Crane with Man lift/Box	MS	No	Competitive Bidding	07/01/2022	07/21/2022	07/28/2022	07/31/2022	GoP	9,592,000.00	9,592,000.00		
	Stake Trucks	MS	No	Competitive Bidding	07/01/2022	07/21/2022	07/28/2022	07/31/2022	GoP	9,592,000.00	9,592,000.00		
	Dozer blades for Hydraulic Excavator	MS	No	Competitive Bidding	07/01/2022	07/21/2022	07/28/2022	07/31/2022	GoP	4,000,000.00	4,000,000.00		
	Concrete Breaker	MS	No	Competitive Bidding	07/01/2022	07/21/2022	07/28/2022	07/31/2022	GoP	2,000,000.00	2,000,000.00		
	Prime Mover/ Tractor Head with Low bed	MS	No	Competitive Bidding	09/01/2022	09/21/2022	09/28/2022	10/01/2022	GoP	20,000,000.00	20,000,000.00		
	Self Loading Truck	MS	No	Competitive Bidding	09/01/2022	09/21/2022	09/28/2022	10/01/2022	GoP	15,000,000.00	15,000,000.00		
	Hitch Receiver	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	300,000.00	300,000.00		
	Cylinder head MPV and Pick Ups	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	850,000.00	850,000.00		
	Cylinder head Heavy Equipments	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	1,000,000.00	1,000,000.00		
	Portable Power Washer	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	20,000.00	20,000.00		
	Concrete Cutter	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	144,000.00	144,000.00		
	Air Blower	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	100,000.00	100,000.00		
	Jack Hammer (engine type)	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	276,000.00	276,000.00		
	Jack Hammer (electric)	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	276,000.00	276,000.00		
	Thermoplastic Road Marking Kneading and Applicator Machine Set	MS	No	Competitive Bidding	09/01/2022	09/21/2022	09/28/2022	10/01/2022	GoP	6,000,000.00	6,000,000.00		
	Air Compressor 2 HP	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	130,000.00	130,000.00		
	Manual Grease Pump/ Volume Pump 20Kw/20 liters	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	72,000.00	72,000.00		
	Heavy Duty Jack Stand 6 Tons	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	35,000.00	35,000.00		
	Electrical Extension Drum type 50 meters	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	55,000.00	55,000.00		
	Filters Sockets Wrench Removal tool 23 pcs	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	42,000.00	42,000.00		
	Lever Block 1.5 tons	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	50,000.00	50,000.00		
	Air Compressor Engine Driven 3 HP	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	553,500.00	553,500.00		

Department of Public Works and Highways (DPWH)

Name of Office: *Zambales 2nd District Engineering Office*

CONSOLIDATED FINAL ANNUAL PROCUREMENT PLAN FY 2022 FOR CIVIL WORKS, GOODS AND SERVICES, AND CONSULTING SERVICES

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (brief description of program/ Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Suspension System (Leaf Spring (Molye) and Spring Coil) Service vehicle	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	500,000.00	500,000.00		
	Suspension System (Leaf Spring (Molye) and Spring Coil) Heavy Equipment	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	1,500,000.00	1,500,000.00		
	Tire Rim various sizes for service vehicle	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	800,000.00	800,000.00		
	Tire Rim various sizes fo Heavy Equipment	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	1,500,000.00	1,500,000.00		
	Engine System Parts, services and repair	MS	No	Competitive Bidding	09/01/2022	09/21/2022	09/28/2022	10/01/2022	GoP	1,000,000.00	1,000,000.00		
	Hydraulic System parts, services and Repair	MS	No	Competitive Bidding	09/01/2022	09/21/2022	09/28/2022	10/01/2022	GoP	1,000,000.00	1,000,000.00		
	Cooling System Parts, services and Repairs	MS	No	Competitive Bidding	09/01/2022	09/21/2022	09/28/2022	10/01/2022	GoP	1,000,000.00	1,000,000.00		
	Lubricating System Parts, services and Repairs	MS	No	Competitive Bidding	09/01/2022	09/21/2022	09/28/2022	10/01/2022	GoP	1,000,000.00	1,000,000.00		
	Electrical System Parts and Components	MS	No	Competitive Bidding	09/01/2022	09/21/2022	09/28/2022	10/01/2022	GoP	1,000,000.00	1,000,000.00		
	Radiator Service Vehicle	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	270,000.00	270,000.00		
	Radiator Heavy Equipment	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	350,000.00	350,000.00		
	Service/Heavy Equipment Upholstery	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	843,750.00	843,750.00		
	Electrical/Electronic parts and diagnose	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	2,025,000.00	2,025,000.00		
	Air Conditioning System- parts, diagnose and refrigerants	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	2,041,875.00	2,041,875.00		
	Brake System - Parts, Services and Repairs	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	625,000.00	625,000.00		
	Wheel Balance Machine with seminar for the unit	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	500,000.00	500,000.00		
	Mobile hydraulic lifter for service and heavy equipment	MS	No	Competitive Bidding	09/01/2022	09/21/2022	09/28/2022	10/01/2022	GoP	2,000,000.00	2,000,000.00		
	Wheel Alignment machine with Hydraulic Lifter and Seminar for the unit	MS	No	Competitive Bidding	04/01/2022	04/21/2022	04/28/2022	05/01/2022	GoP	2,500,000.00	2,500,000.00		
	Pneumatic valves and control	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	1,250,000.00	1,250,000.00		
	Battery D1N66H(Maintenance Free)	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	230,000.00	230,000.00		
	Battery 3SM (Maintenance Free)	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	115,000.00	115,000.00		
	Battery 2D (Maintenance Free)	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	66,000.00	66,000.00		
	Battery 4D (Maintenance Free)	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	72,500.00	72,500.00		
	Battery 1 SM(Genset) (Maintenance Free)	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	34,687.50	34,687.50		
	Battery 6 SM (Maintenance Free)	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	50,000.00	50,000.00		
	Battery 8D (Maintenance Free)	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	103,125.00	103,125.00		

Department of Public Works and Highways (DPWH)

Name of Office: *Zambales 2nd District Engineering Office*

CONSOLIDATED FINAL ANNUAL PROCUREMENT PLAN FY 2022 FOR CIVIL WORKS, GOODS AND SERVICES, AND CONSULTING SERVICES

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (brief description of program/ Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	PREVENTIVE AND CORRECTIVE MAINTENANCE OF WATERMASTER CLASSIC IV, PDDP III AND WORKBOAT/TAGBOAT/HEAVY EQUIPMENT												
	Propeller Assemble	MS	No	Competitive Bidding	06/01/2022	06/21/2022	06/28/2022	07/01/2022	GoP	9,000,000.00	9,000,000.00		
	Dredge Pump Motor	MS	No	Competitive Bidding	06/01/2022	06/21/2022	06/28/2022	07/01/2022	GoP	7,000,000.00	7,000,000.00		
	Dredge Pump Assembly	MS	No	Competitive Bidding	06/01/2022	06/21/2022	06/28/2022	07/01/2022	GoP	15,000,000.00	15,000,000.00		
	Pin Bucket Cylinder as per sample	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	342,720.00	342,720.00		
	Bushing Bucket Cylinder as per sample	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	40,800.00	40,800.00		
	Seal Kit of Bucket Cylinder as per sample	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	587,520.00	587,520.00		
	Seal Kit of Boom Cylinder as per sample	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	701,760.00	701,760.00		
	Seal Kit of Swing Cylinder as per sample	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	587,520.00	587,520.00		
	Hydraulic Line Bucket Cylinder as per sample	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	212,160.00	212,160.00		
	Hydraulic Line Bucket Cylinder as per sample	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	244,800.00	244,800.00		
	Fittings both End, Hydraulic Line, Bucket Cylinder as per sample	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	130,560.00	130,560.00		
	Hydraulic Line Dredging Pipe as per sample	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	522,240.00	522,240.00		
	Hydraulic Lines Arm as per sample	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	163,200.00	163,200.00		
	Fittings both End, Hydraulic Line, Arm as per sample	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	195,840.00	195,840.00		
	Hydraulic Lines Cutter as per sample	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	318,240.00	318,240.00		
	Fitting , Hydraulic Line, Cutter as per sample	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	61,200.00	61,200.00		
	Hydraulic Line Cutter as per sample	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	61,200.00	61,200.00		
	Coupler ,Hydraulic Line, Cutter as per sample	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	261,120.00	261,120.00		
	Fittings, Hydraulic Line ,Dredging Pump as per sample	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	20,400.00	20,400.00		
	Fittings, Hydraulic Line ,Dredging Pump as per sample	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	20,400.00	20,400.00		
	Fittings, Hydraulic Line ,Dredging Pump as per sample	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	20,400.00	20,400.00		
	Fittings, Hydraulic Line ,Dredging Pump as per sample	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	20,400.00	20,400.00		
	Coupler ,Hydraulic Line, Cutter as per sample	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	440,640.00	440,640.00		
	Fitting , Hydraulic Line, Cutter as per sample	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	70,720.00	70,720.00		

Department of Public Works and Highways (DPWH)

Name of Office: *Zambales 2nd District Engineering Office*

CONSOLIDATED FINAL ANNUAL PROCUREMENT PLAN FY 2022 FOR CIVIL WORKS, GOODS AND SERVICES, AND CONSULTING SERVICES

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (brief description of program/ Project)
					Advertisement/Post ing of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Hose Hydraulic Line, Dredging as per sample	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	261,120.00	261,120.00		
	Hose Hydraulic Line, Cutter as per sample	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	326,400.00	326,400.00		
	Hose Hydraulic Line, Cutter Pump as per sample	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	310,080.00	310,080.00		
	Coupler ,Hydraulic Line, Cutter as per sample	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	155,040.00	155,040.00		
	Fittings,Hydraulic Line ,Dredging Pump.as per sample	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	70,720.00	70,720.00		
	Fittings, Hydraulic Line ,Dredging Pump as per sample	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	20,400.00	20,400.00		
	Hydraulic Gauge	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	2,611,200.00	2,611,200.00		
	Hydraulic Oil VG.68	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	748,000.00	748,000.00		
	Grease NLGI no.2	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	5,304.00	5,304.00		
	Fuel pump assemble	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	500,000.00	500,000.00		
	Diesel	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	13,750,000.00	13,750,000.00		
	Gasoline	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	1,300,000.00	1,300,000.00		
	Sae 15w-40 Engine Oil	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	450,000.00	450,000.00		
	Oil Filter as per sample	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	4,810.00	4,810.00		
	Fuel Filter as per sample	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	143,000.00	143,000.00		
	Radiator Flushing Chemical	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	2,366.00	2,366.00		
	Fuel Water Sperator as per sample	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	351,000.00	351,000.00		
	Gear Oil(SAE 90/ISO VG220)	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	3,861.00	3,861.00		
	Lithium Grease NLGI No. 2	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	676.00	676.00		
	Fresh Water	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	36,000.00	36,000.00		
	Battery 12V 2D	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	18,545.80	18,545.80		
	Battery Clamp Quick release	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	3,988.40	3,988.40		
	Battery Lug	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	780.00	780.00		
	Ratchet Socket Wrench 36 pieces Set(Metric/ST)	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	4,933.50	4,933.50		
	Ratchet Socket Wrench 36 pieces Set(English)	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	4,933.50	4,933.50		
	Combination Wrench 20 pieces Set(English)	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	4,933.50	4,933.50		
	Combination Wrench 20 pieces Set(Metric/ST)	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	4,933.50	4,933.50		
	Electric Grinder 9"	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	16,250.00	16,250.00		
	Chordless/ Battery Operated Grinder 4"	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	20,000.00	20,000.00		
	Electric Grinder 9" Cutting Disc	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	721.50	721.50		
	Electric Grinder 9" Disc	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	481.00	481.00		
	Electric Grinder 4" Disc	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	325.00	325.00		
	Portable SMAW and TIG welding machine	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	33,150.00	33,150.00		
	Electrode 6013	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	2,925.00	2,925.00		
	Electrode 6011	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	1,072.50	1,072.50		
	Electrode 7018	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	2,047.50	2,047.50		
	TIG Tungsten Electrode	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	3,315.00	3,315.00		
	Breaker 50 Amphere	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	1,105.00	1,105.00		
	Rags	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	39,000.00	39,000.00		
	Drums	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	78,000.00	78,000.00		

Department of Public Works and Highways (DPWH)

Name of Office: *Zambales 2nd District Engineering Office*

CONSOLIDATED FINAL ANNUAL PROCUREMENT PLAN FY 2022 FOR CIVIL WORKS, GOODS AND SERVICES, AND CONSULTING SERVICES

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (brief description of program/ Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Alkyd Marine Paint Primer	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	15,444.00	15,444.00		
	Alkyd Marine Paint	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	15,444.00	15,444.00		
	Auto Darkening Welding Mask	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	3,900.00	3,900.00		
	Soft Welding Gloves	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	2,405.00	2,405.00		
	Wire Brush Grinder 8"	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	3,315.00	3,315.00		
	Tool Box 19" with metal latches	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	3,900.00	3,900.00		
	EMERGENCY LIGHT, LED, 600mW	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	80,000.00	80,000.00		
	Hydraulic Filters	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	250,000.00	250,000.00		
	Electrical and Electronic Components and Parts	MS	No	Competitive Bidding	06/01/2022	06/21/2022	06/28/2022	07/01/2022	GoP	2,400,000.00	2,400,000.00		
	Mechanical and Engine Components and Parts	MS	No	Competitive Bidding	06/01/2022	06/21/2022	06/28/2022	07/01/2022	GoP	2,400,000.00	2,400,000.00		
	Hydraulic Parts and Components	MS	No	Competitive Bidding	06/01/2022	06/21/2022	06/28/2022	07/01/2022	GoP	1,200,000.00	1,200,000.00		
	Electro-mechanical parts and components	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	600,000.00	600,000.00		
	Thick Half-length Water Pants Fishing Pants Men And Women Waterproof Fish Pants Fishing Pants Joined Rods Rain Boots	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	540,000.00	540,000.00		
	HOUSEHOLD TOOL SET Home Repair Mechanic Soft bag Case Mix Tools	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	36,500.00	36,500.00		
	Traffic Cones	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	150,000.00	150,000.00		
	2 Way Radio	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	25,000.00	25,000.00		
	Straight Edge	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	8,000.00	8,000.00		
	Safety Working Jacket	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	250,000.00	250,000.00		
	Long Sleeve MPP's, Engineering Personnel and crew Dry Fit	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	150,000.00	150,000.00		
	Traffic Vest Reflectorized	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	70,000.00	70,000.00		
	Umbrella (Big)	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	60,000.00	60,000.00		
	Raincoat	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	100,000.00	100,000.00		
	Rain Boots	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	50,000.00	50,000.00		
	Safety Shoes	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	2,500,000.00	2,500,000.00		
	Wheel Meter	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	500,000.00	500,000.00		
	Long Tape Measure (30m)	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	50,000.00	50,000.00		
	Meter Tape (8m)	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	50,000.00	50,000.00		
	UV Protection Ear Flap Neck Cover Sun Hat	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	200,000.00	200,000.00		
	Digital Vernier Caliper	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	70,000.00	70,000.00		
	Electric Grinder 4"	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	50,000.00	50,000.00		
	Hydraulic Pump	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	2,000,000.00	2,000,000.00		
	EMERGENCY LIGHT, LED, 600mW	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	110,400.00	110,400.00		
	Heavy equipment / Service Vehicle Water Pump	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	400,000.00	400,000.00		
	Hydraulic Control Valve and Switch	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	3,000,000.00	3,000,000.00		
	Electric 4G Socket	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	10,000.00	10,000.00		

Department of Public Works and Highways (DPWH)

Name of Office: *Zambales 2nd District Engineering Office*

CONSOLIDATED FINAL ANNUAL PROCUREMENT PLAN FY 2022 FOR CIVIL WORKS, GOODS AND SERVICES, AND CONSULTING SERVICES

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (brief description of program/ Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	ELECTRIC FAN INDUSTRIAL, GROUND TYPE	FS, CS, HRAS, QAS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	12,600.00		12,600.00	
	ELECTRIC FAN STAND TYPE	All Sections	NO	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	24,600.00		24,600.00	
	ELECTRIC FAN WALL TYPE	PDS	NO	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	12,300.00		12,300.00	
	EMERGENCY LIGHT, LED, 600mW	HRAS, MS, Network, Finance, QAS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	207,000.00		207,000.00	
	ENGINE OIL	Network Unit	No	NP-53.9 - Small Value Procurement	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	414,000.00		414,000.00	
	ENVELOPE, DOCUMENTARY, A4 Size document (500/box)	All Sections	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	82,000.00		82,000.00	
	ENVELOPE, DOCUMENTARY, LEGAL (500/box)	All Sections	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	102,500.00		102,500.00	
	ENVELOPE EXPANDING KRAFTBOARD	All Sections	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	73,800.00		73,800.00	
44121506-EN-X02	ENVELOPE, EXPANDING, PLASTIC, 0.50mm thickness min	HRAS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	15,600.00		15,600.00	
44121506-EN-M02	ENVELOPE, MAILING, white, 80gsm (-5%)	HRAS, FS, CS, D EO, MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	10,944.00		10,944.00	
	EQUIPMENT AND TOOLS FOR REPAIR AND MAINTENANCE OF OFFICE BUILDING	HRAS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	90,000.00		90,000.00	
	EQUIPMENT/GADGET/SOFTWARE FOR DESIGN SOFTWARE CIVIL 3D (3 - YEAR SUBSCRIPTION)	PDS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	700,000.00		700,000.00	
	Revit Architecture	PDS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	650,000.00		650,000.00	
	Revit Structure	PDS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	650,000.00		650,000.00	
	Sketch-Up Pro	PDS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	60,000.00		60,000.00	
	Primavera	PDS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	500,000.00		500,000.00	
	CORSnet- NSW for Surveying and Mapping	PDS	No	Competitive Bidding	03/15/2022	04/04/2022	04/11/2022	04/14/2022	GoP	5,000,000.00		5,000,000.00	
	Battery for Drone	PDS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	240,000.00		240,000.00	
	Battery (RTK)	PDS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	315,000.00		315,000.00	
	Tribach for Total Station	PDS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	50,000.00		50,000.00	
	Tripod	PDS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	60,000.00		60,000.00	
	Calibration of Instruments/Equipment												
	RTK Stonex	PDS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	25,000.00		25,000.00	
	RTK GR 5 Topcon	PDS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	40,000.00		40,000.00	

Department of Public Works and Highways (DPWH)

Name of Office: *Zambales 2nd District Engineering Office*

CONSOLIDATED FINAL ANNUAL PROCUREMENT PLAN FY 2022 FOR CIVIL WORKS, GOODS AND SERVICES, AND CONSULTING SERVICES

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (brief description of program/ Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Total Station	PDS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	75,000.00		75,000.00	
	Digital Level	PDS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	10,000.00		10,000.00	
	Range Pole	PDS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	20,000.00		20,000.00	
	Prism	PDS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	9,000.00		9,000.00	
	Controller Stonex	PDS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	200,000.00		200,000.00	
	Reference Station Acc.	PDS	No	Competitive Bidding	03/15/2022	04/04/2022	04/11/2022	04/14/2022	GoP	2,500,000.00		2,500,000.00	
	Replacement of In Ground Censor Piezoelectronic Sensor(2.0 x 35 HR) PU 200 Cabinet with 4"dia. S40 Stand (SS304) Road Pod VP 8MB Plus (MC5910) 4L-Combo	PDS	No	Competitive Bidding	03/15/2022	04/04/2022	04/11/2022	04/14/2022	GoP	1,440,000.00		1,440,000.00	
	Battery Charger for Drone	PDS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	30,000.00		30,000.00	
	Charger Duct	PDS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	42,000.00		42,000.00	
	Portable Generator for Drone	PDS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	54,000.00		54,000.00	
	3D Laser Scanner	PDS	No	Competitive Bidding	03/15/2022	04/04/2022	04/11/2022	04/14/2022	GoP	9,600,000.00		9,600,000.00	
	Tablet for Drone Controller	PDS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	42,000.00		42,000.00	
	Battery (3156) South Total Station	PDS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	48,000.00		48,000.00	
	Laser Distance Meter	PDS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	144,000.00		144,000.00	
	Updated Steel Handbook	PDS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	2,000.00		2,000.00	
	Updated National Building Code of the Philippines	PDS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	2,000.00		2,000.00	
	EQUIPMENT/SUPPLIES FOR TRAFFIC COUNT/RBIA/BMS/PMS	PDS											
	RSU (Roadside Unit)	PDS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	200,000.00		200,000.00	
	TRS (Traffic Count Recording System)	PDS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	1,831,500.00		1,831,500.00	
	Hand Drill Set, 24v (Heavy Duty)	PDS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	30,000.00		30,000.00	
	Figure 8 Road Clip	PDS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	40,000.00		40,000.00	
	Welded Battery Pack, 6v	PDS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	35,750.00		35,750.00	
	Multi Tester	PDS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	12,000.00		12,000.00	
	Electronic Connector	PDS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	1,300.00		1,300.00	
	Electrical Tape	PDS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	2,775.00		2,775.00	
	Rubber Tape	PDS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	980.00		980.00	
	Replacement of In-Ground Sensor	PDS	No	Competitive Bidding	03/15/2022	04/04/2022	04/11/2022	04/14/2022	GoP	1,200,000.00		1,200,000.00	
	Installation of Solar Panel for TRS Machine	PDS	No	Competitive Bidding	03/15/2022	04/04/2022	04/11/2022	04/14/2022	GoP	3,000,000.00		3,000,000.00	
	Battery (RSU)	PDS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	20,000.00		20,000.00	
	Battery (TRS)	PDS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	100,000.00		100,000.00	
	Battery Charger for TRS Machine	PDS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	10,000.00		10,000.00	
	Maintenance of In-Ground Censor	PDS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	1,500,000.00		1,500,000.00	

Department of Public Works and Highways (DPWH)

Name of Office: *Zambales 2nd District Engineering Office*

CONSOLIDATED FINAL ANNUAL PROCUREMENT PLAN FY 2022 FOR CIVIL WORKS, GOODS AND SERVICES, AND CONSULTING SERVICES

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (brief description of program/ Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Heavy Duty Padlock for TRS Machine	PDS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	12,000.00		12,000.00	
	Retractable Tent	PDS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	20,000.00		20,000.00	
	Traffic Signages	PDS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	8,000.00		8,000.00	
	Camera DLSR	PDS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	60,000.00		60,000.00	
	Power Bank	PDS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	3,000.00		3,000.00	
	Memory Card	PDS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	2,500.00		2,500.00	
	Table (for Traffic Count)	PDS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	24,000.00		24,000.00	
	Chair (for Traffic Count)	PDS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	78,000.00		78,000.00	
	Billboard for Rocond (2'x4')	PDS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	12,600.00		12,600.00	
	Sunhat	PDS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	200,000.00		200,000.00	
	Tally Counter	PDS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	8,400.00		8,400.00	
	Straight Edge	PDS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	16,000.00		16,000.00	
	Trekking Shoes	PDS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	200,000.00		200,000.00	
	RBIA Jacket	PDS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	100,000.00		100,000.00	
	Dry Fit Shirts for BMS/RBIA/Survey Personnel	PDS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	150,000.00		150,000.00	
	Traffic Vest ReflectORIZED	PDS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	35,000.00		35,000.00	
	Traffic Cone	PDS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	90,000.00		90,000.00	
	Tumbler (Hot and Cold)	PDS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	105,000.00		105,000.00	
	Back Pack Bag	PDS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	100,000.00		100,000.00	
	Umbrella (Big)	PDS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	30,000.00		30,000.00	
	Raincoat	PDS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	50,000.00		50,000.00	
	Rain Boots	PDS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	25,000.00		25,000.00	
	Safety Shoes	PDS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	250,000.00		250,000.00	
	Wheel Meter	PDS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	50,000.00		50,000.00	
	Meter Tape (8m)	PDS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	10,000.00		10,000.00	
	Meter Tape (50m)	PDS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	7,500.00		7,500.00	
	Meter Tape (30m)	PDS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	6,000.00		6,000.00	
	Caliper	PDS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	35,000.00		35,000.00	
	Laser Meter	PDS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	96,000.00		96,000.00	
	Packed Meals for the Conduct of Traffic Survey (50 pax x 5 days x 4 meals)	PDS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	300,000.00		300,000.00	
	Facemask	PDS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	15,000.00		15,000.00	
	Vitamins and Medicine	PDS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	80,000.00		80,000.00	
	Alcohol	PDS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	8,250.00		8,250.00	
	First Aid Kit	PDS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	6,000.00		6,000.00	
	Thermal Scanner w/ Rechargeable Battery	PDS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	10,000.00		10,000.00	
	Power Sprayer / Complete Accessories	PDS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	25,000.00		25,000.00	
	Caliper (Vernier Calliper Digital with Calibration Kit)	PDS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	10,000.00		10,000.00	
	Scanner A3	PDS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	600,000.00		600,000.00	
	Bond Paper A4	PDS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	228,000.00		228,000.00	
	Traffic Cone	PDS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	70,000.00		70,000.00	
	Uniform Jacket	PDS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	250,000.00		250,000.00	
	Wheel Meter	PDS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	15,000.00		15,000.00	
	Safety Harness Parachute Type (Blue/Green)	PDS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	250,000.00		250,000.00	

Department of Public Works and Highways (DPWH)

Name of Office: *Zambales 2nd District Engineering Office*

CONSOLIDATED FINAL ANNUAL PROCUREMENT PLAN FY 2022 FOR CIVIL WORKS, GOODS AND SERVICES, AND CONSULTING SERVICES

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (brief description of program/ Project)
					Advertisement/Post ing of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Traffic Vest Neon Green	PDS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	100,000.00		100,000.00	
	Spray Paint any color	PDS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	15,000.00		15,000.00	
	Black Board	PDS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	6,000.00		6,000.00	
	Hard Hat (White/ Blue)	PDS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	200,000.00		200,000.00	
	Tool Box (Big)	PDS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	7,200.00		7,200.00	
	Traffic Paddle (Stop and Go)	PDS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	9,000.00		9,000.00	
	Whistle	PDS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	3,600.00		3,600.00	
	Sunhat	PDS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	204,000.00		204,000.00	
	Adjustable Wrench	PDS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	1,800.00		1,800.00	
	Bail Hammer	PDS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	3,120.00		3,120.00	
	Allen Wrench	PDS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	3,600.00		3,600.00	
	Uniform (Longsleeve with Collar, drift)	PDS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	156,000.00		156,000.00	
	Hydraulic Floor Jack	PDS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	3,600.00		3,600.00	
	Combination Wrench	PDS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	30,000.00		30,000.00	
	Back Wrench	PDS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	25,000.00		25,000.00	
	Smartphone	PDS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	90,000.00		90,000.00	
	Trekking/Running Shoes	PDS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	500,000.00		500,000.00	
	Laser Meter 45m	PDS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	120,000.00		120,000.00	
	Whiteboard	PDS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	4,000.00		4,000.00	
	Whiteboard for BMS/PMS/RBIA/MYPP	PDS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	5,000.00		5,000.00	
	3D SCANNER	PDS	No	Competitive Bidding	03/15/2022	04/04/2022	04/11/2022	04/14/2022	GoP	6,000,000.00		6,000,000.00	
	LIDAR	PDS	No	Competitive Bidding	03/15/2022	04/04/2022	04/11/2022	04/14/2022	GoP	7,500,000.00		7,500,000.00	
44111912-ER-P01	ERASER, FELT, for blackboard/whiteboard	All Sections	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	2,400.00		2,400.00	
60121534-ER-P01	ERASER, PLASTIC/RUBBER, for pencil draft/writing	All Sections	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	10,440.00		10,440.00	
	EXTERNAL HARD DRIVE	All Sections	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	351,000.00		351,000.00	
	EXTENSION CORD, Heavy Duty, with switch	All Sections	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	126,000.00		126,000.00	
	FABRICATION OF STICKERS FOR SERVICE VEHICLES	HRAS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	50,000.00		50,000.00	
	SURGICAL MASK	All Sections	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	457,000.00		457,000.00	
	FACE SHIELD	All Sections	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	174,000.00		174,000.00	
	FASTENER, PLASTIC EXTRA LONG 8.5", 50sets/box	All Sections	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	111,720.00		111,720.00	
44122118-FA-P01	FASTENER, METAL, 70mm between prongs	All Sections	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	34,080.00		34,080.00	

Department of Public Works and Highways (DPWH)

Name of Office: *Zambales 2nd District Engineering Office*

CONSOLIDATED FINAL ANNUAL PROCUREMENT PLAN FY 2022 FOR CIVIL WORKS, GOODS AND SERVICES, AND CONSULTING SERVICES

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (brief description of program/ Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	FASTENER, METAL, 80mm between prongs	All Sections	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	17,040.00		17,040.00	
	TELEFAX MACHINE	DEO, Network, HRAS, Maintenance	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	41,400.00		41,400.00	
	FILE CABINET	HRAS, QAS, Network Unit, MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	864,000.00		864,000.00	
	FILE DRAWER	All Sections	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	237,000.00		237,000.00	
44122018-FT-D01	FILE TAB DIVIDER, bristol board, for A4	All Sections	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	39,000.00		39,000.00	
44122018-FT-D02	FILE TAB DIVIDER, bristol board, for legal	All Sections	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	49,500.00		49,500.00	
	FILING FOLDER (Hard Black)	HRAS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	51,750.00		51,750.00	
	FIRE EXTINGUISHER	QAS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	79,200.00		79,200.00	
	FIRE EXTINGUISHER, Refill (HFC 123, 20 lbs)	HRAS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	42,000.00		42,000.00	
	FIRE EXTINGUISHER, Refill (ABC, 10 lbs)	HRAS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	111,000.00		111,000.00	
	FLASH DRIVE, 16GB	All Sections	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	119,400.00		119,400.00	
	FLASH DRIVE, 32GB	All Sections	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	99,000.00		99,000.00	
	FLASH DRIVE, 64GB	All Sections	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	157,500.00		157,500.00	
44122027-FO-P01	FOLDER, PRESSBOARD, size: 240mm x 370mm (-5mm)	All Sections	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	252,720.00		252,720.00	
	FOLDER, Letter Size	All Sections	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	13,320.00		13,320.00	
	FOLDER, EXPANDABLE	All Sections	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	162,000.00		162,000.00	
	FOLDER TAGBOARD, LEGAL	All Sections	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	99,600.00		99,600.00	
	FOLDER TAGBOARD, A4	All Sections	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	89,000.00		89,000.00	
	FOLDER, HARD	HRAS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	100,000.00		100,000.00	
47131802-FW-P02	FLOOR WAX, PASTE, RED	HRAS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	19,200.00		19,200.00	
	FRONT DESK CHAIR	HRAS, MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	6,000.00		6,000.00	

Department of Public Works and Highways (DPWH)

Name of Office: *Zambales 2nd District Engineering Office*

CONSOLIDATED FINAL ANNUAL PROCUREMENT PLAN FY 2022 FOR CIVIL WORKS, GOODS AND SERVICES, AND CONSULTING SERVICES

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (brief description of program/ Project)
					Advertisement/Post Ing of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	FUEL, Diesel	HRAS, QAS, DEO, Network Unit, MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	5,624,424.00		5,624,424.00	
	FUEL, Gasoline	QAS, MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	2,336,400.00		2,336,400.00	
	FURNITURE CLEANER	All Sections	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	162,000.00		162,000.00	
	REPAIR AND MAINTENANCE, FURNITURES AND FIXTURES	HRAS, DEO, Network Unit, MS	No	Direct Contracting	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	200,000.00		200,000.00	
	GARBAGE BAG, 25pcs in individual pack, size: medium, 26x32	HRAS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	24,400.00		24,400.00	
	GARBAGE BAG, 25pcs in individual pack, size: xl, 37x40	HRAS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	50,400.00		50,400.00	
	GARDEN TOOL	HRAS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	90,000.00		90,000.00	
	GEOLOGY PROGRAM/APPLICATION SOFTWARE	PDS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	300,000.00		300,000.00	
	GEOLOGY TOOLS	PDS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	500,000.00		500,000.00	
	GLASS DOOR CABINET w/ lock	HRAS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	360,000.00		360,000.00	
	GLOVES	All Sections	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	108,000.00		108,000.00	
31201610-GL-J01	GLUE, all purpose, gross weight: 200 grams min	All Sections	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	115,500.00		115,500.00	
	GRAPHIC TABLET	Network Unit	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	8,400.00		8,400.00	
	GROUNDING	Network Unit	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	12,000.00		12,000.00	
	HANDBOOK ON RA 9184	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	8,400.00		8,400.00	
	HANDBOOK ON ACEL RATE	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	48,000.00		48,000.00	
	HAND DRYER	HRAS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	183,600.00		183,600.00	
	HARD DISK (NAS)	Network Unit	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	600,000.00		600,000.00	
	HARD DISK DOCK, SATA AND IDE COMPATIBLE	Network Unit	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	60,000.00		60,000.00	
	HARD DISK, INTERNAL, 1TB, size: 2.5", SATA	Network Unit	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	42,000.00		42,000.00	
	HARD DISK, SSD, INTERNAL, 512Gb, size: 3.5", SATA	Network Unit	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	21,000.00		21,000.00	
	HARD COVER BINDING MACHINE	CS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	100,000.00		100,000.00	
	HAND SOAP	All Sections	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	43,200.00		43,200.00	
	HAND SANITIZER, 500ml	All Sections	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	38,800.00		38,800.00	
	HAND TOWEL, 12pcs/pack	HRAS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	12,792.00		12,792.00	

Department of Public Works and Highways (DPWH)

Name of Office: *Zambales 2nd District Engineering Office*

CONSOLIDATED FINAL ANNUAL PROCUREMENT PLAN FY 2022 FOR CIVIL WORKS, GOODS AND SERVICES, AND CONSULTING SERVICES

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (brief description of program/ Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	HDD DOCKING STATION	Network Unit	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	12,000.00		12,000.00	
	HDD ENCLOSURE	Network Unit	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	10,000.00		10,000.00	
	HDMI CABLE, 3M	Network Unit	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	1,000.00		1,000.00	
	HDMI CABLE, 20FT	Network Unit	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	5,000.00		5,000.00	
	HDMI CABLE, 30M	Network Unit	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	7,000.00		7,000.00	
	HDMI - VGA ADAPTER	Network Unit	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	600.00		600.00	
	HDMI - DVI ADAPTER	Network Unit	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	600.00		600.00	
	HDMI - DP Port ADAPTER	Network Unit	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	600.00		600.00	
	INDEX TAB (EAR TAG)	All Sections	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	183,600.00		183,600.00	
	INDUSTRIAL AIR COOLER	HRAS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	360,000.00		360,000.00	
10191509-IN-A01	INSECTICIDE, aerosol type, net content: 600ml min	All Sections	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	172,800.00		172,800.00	
	INSURANCE, DPWH BUILDING	HRAS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	800,000.00		800,000.00	
	IT / COMPUTER ACCESSORIES	Network Unit	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	180,000.00		180,000.00	
	IT TOOLS	Network Unit	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	12,000.00		12,000.00	
	KEYBOARD, Numeric (for laptop)	All Sections	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	26,040.00		26,040.00	
	KEYBOARD, USB CONNECTION	All Sections	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	92,400.00		92,400.00	
	LABEL PRINTER	HRAS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	260,000.00		260,000.00	
	LABEL PRINTER CARTRIDGE	HRAS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	25,200.00		25,200.00	
	LABORATORY MATERIALS AND TESTING EQUIPMENTS												
	Face Mask	QAS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	48,000.00		48,000.00	
	Steel Grills for Main Door	QAS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	50,000.00		50,000.00	
	Window Blinds	QAS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	101,248.00		101,248.00	
	ASPHALT												
	Distillation of Cut Back Asphalt, ASTM D402, AASHTO T78	QAS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	201,178.80		201,178.80	
	Flash Point (Cut Back Asphalt) AASHTO T79	QAS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	225,828.00		225,828.00	
	Flash Point (Asphalt Cement) AASHTO T48, ASTM D92	QAS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	118,818.00		118,818.00	
	Penetration Test (Asphalt Cement) AASHTO T49, ASTM D5	QAS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	489,441.60		489,441.60	

Department of Public Works and Highways (DPWH)

Name of Office: *Zambales 2nd District Engineering Office*

CONSOLIDATED FINAL ANNUAL PROCUREMENT PLAN FY 2022 FOR CIVIL WORKS, GOODS AND SERVICES, AND CONSULTING SERVICES

Code (PAP)	Procurement Program / Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (brief description of program/ Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Specific Gravity (Asphalt Cement) AASHTO T228, ASTM D70	QAS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	265,827.60		265,827.60	
	Ductility of Bituminous Materials (AASHTO T51, ASTM D113)	QAS	No	Competitive Bidding	03/01/2022	03/21/2022	03/28/2022	03/31/2022	GoP	1,248,991.20		1,248,991.20	
	Solubility Test AASHTO T44	QAS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	231,289.20		231,289.20	
	Spot Test, AASHTO T102	QAS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	7,010.40		7,010.40	
	Water Content (Emulsified Asphalt) ASTM D244	QAS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	86,936.40		86,936.40	
	Weight per Gallon of Emulsified Asphalt, ASTM D244	QAS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	54,021.60		54,021.60	
	Bulk Specific Gravity of Compacted Bituminous Mixes, AASHTO T166	QAS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	187,304.40		187,304.40	
	Mechanical analysis of extracted Aggregates, AASHTO T30	QAS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	67,748.40		67,748.40	
	Softening Point, AASHTO T53, ASTM D36	QAS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	93,135.60		93,135.60	
	Stability Test, ASTM D6926, ASTM D5581	QAS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	620,805.60		620,805.60	
	Testing on Concrete Joint Sealer ASTM D5167	QAS	No	Competitive Bidding	03/01/2022	03/21/2022	03/28/2022	03/31/2022	GoP	1,702,270.80		1,702,270.80	
	Kinematic Viscosity, ASTM D1270, AASHTO T201	QAS	No	Competitive Bidding	03/01/2022	03/21/2022	03/28/2022	03/31/2022	GoP	1,158,364.80		1,158,364.80	
	Saybolt Viscosity Test of Bitumen	QAS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	307,450.80		307,450.80	
	Quantitative Extraction of Bitumen	QAS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	427,302.00		427,302.00	
	Effect of Heat & Air & Loss on Heating of oil & Bituminous compound ASTM D6, ASTM D1754	QAS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	383,169.60		383,169.60	
	CEMENT												
	Specific Gravity/Density of Cement ASTM C188, AASHTO T133	QAS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	9,741.60		9,741.60	
	Air Content of Freshly Mixed Mortars, Density Method (ASTM C185, AASHTO T137)	QAS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	10,552.80		10,552.80	
	Finess by Wet Sieving (ASTM C430)	QAS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	67,010.40		67,010.40	
	Packaged Cement Tube Sampler (ASTM C183, AASHTO T127)	QAS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	20,073.60		20,073.60	
	Normal Consistency of Hydraulic Cement/Time Setting (ASTM C191, AASHTO T131)	QAS	No	Competitive Bidding	03/01/2022	03/21/2022	03/28/2022	03/31/2022	GoP	1,646,478.00		1,646,478.00	
	Soundness of Portland Cement by Autoclave Expansion (ASTM C490)	QAS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	913,909.20		913,909.20	
	Loss of Ignition of Cement and Building Lime	QAS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	670,104.00		670,104.00	
	Insoluble Residue	QAS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	65,682.00		65,682.00	
	Sulfur Trioxide	QAS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	2,404.80		2,404.80	
	Magnesium Oxide	QAS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	16,088.40		16,088.40	

Department of Public Works and Highways (DPWH)

Name of Office: *Zambales 2nd District Engineering Office*

CONSOLIDATED FINAL ANNUAL PROCUREMENT PLAN FY 2022 FOR CIVIL WORKS, GOODS AND SERVICES, AND CONSULTING SERVICES

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (brief description of program/ Project)
					Advertisement/Post ing of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Testing of Reinforced Steel Bars (RSB) materials for Phosphorous Content	QAS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	147,600.00		147,600.00	
	Specific Gravity for Fine Aggregates	QAS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	27,540.00		27,540.00	
	Masonry Saw (Table Saw)	QAS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	50,000.00		50,000.00	
	Thermometer (For Room Temperature Monitoring)	QAS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	2,000.00		2,000.00	
	Non Nuclear Density Gauge	QAS	No	Competitive Bidding	03/01/2022	03/21/2022	03/28/2022	03/31/2022	GoP	1,500,000.00		1,500,000.00	
	Core Sample Extractor	QAS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	5,000.00		5,000.00	
	Neoprene Pads	QAS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	10,000.00		10,000.00	
	LABORATORY EQUIPMENTS/APPARATUS												
	Working Table	QAS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	23,400.00		23,400.00	
	LABORATORY TESTING CHEMICALS												
	Silica Sand/Otawa Sand	QAS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	10,000.00		10,000.00	
	Nitric Acid	QAS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	1,092.00		1,092.00	
	Potassium Permanganate	QAS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	9,360.00		9,360.00	
	Tartaric Acid	QAS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	1,872.00		1,872.00	
	Ammonium Hydroxide (500ml)	QAS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	3,510.00		3,510.00	
	Sodium Hydroxide	QAS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	1,326.00		1,326.00	
	Sodium Sulfate	QAS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	1,248.00		1,248.00	
	#40 Filter Paper	QAS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	23,400.00		23,400.00	
	Sodium Hydroxide (8oz)	QAS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	1,092.00		1,092.00	
	Phenolphthalein	QAS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	312.00		312.00	
	Potassium Acid Phthalate	QAS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	11,700.00		11,700.00	
	Molybdic Acid	QAS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	28,860.00		28,860.00	
	Potassium Nitrate	QAS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	2,652.00		2,652.00	
	Titration Apparatus (Complete)	QAS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	31,200.00		31,200.00	
	Distilled Alcohol	QAS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	500.00		500.00	
	CHEMICALS	QAS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	300,000.00		300,000.00	
	Raincoat	QAS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	14,400.00		14,400.00	
	Rain Boots	QAS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	7,200.00		7,200.00	
	Safety Shoes	QAS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	72,000.00		72,000.00	
	Trekking Shoes	QAS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	60,000.00		60,000.00	
	LAMINATING FILM	HRAS,	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	30,000.00		30,000.00	
	LAMINATING MACHINE, A3	HRAS,	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	5,000.00		5,000.00	
	LAN CABLE	Network Unit	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	15,000.00		15,000.00	
	LAND TITLING	HRAS	No	Direct Contracting	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	200,000.00		200,000.00	
	LANDSCAPING	HRAS,	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	600,000.00		600,000.00	
	LAPTOP CHARGER	PDS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	118,800.00		118,800.00	

Department of Public Works and Highways (DPWH)

Name of Office: *Zambales 2nd District Engineering Office*

CONSOLIDATED FINAL ANNUAL PROCUREMENT PLAN FY 2022 FOR CIVIL WORKS, GOODS AND SERVICES, AND CONSULTING SERVICES

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (brief description of program/ Project)
					Advertisement/Post ing of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	LAPTOP BATTERY	Network Unit	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	57,600.00		57,600.00	
	LAPTOP UNIT, FOR ADMINISTRATIVE USE	HRAS, FS, CS, PDS, Procurement Unit, DEO	No	Competitive Bidding	03/15/2022	04/04/2022	04/11/2022	04/14/2022	GoP	625,000.00		625,000.00	
	LAPTOP UNIT, FOR APPLICATIONS USE	PDS, Network, CS	No	Competitive Bidding	03/15/2022	04/04/2022	04/11/2022	04/14/2022	GoP	576,000.00		576,000.00	
	LAPTOP UNIT, FOR SPECIALIZED APPLICATION USE	PDS, Network Unit, MS, CS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	2,040,000.00		2,040,000.00	
	LASER METER	PDS, CS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	192,000.00		192,000.00	
	LED UHDTV, 75" (Including installation)	DEO	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	250,000.00		250,000.00	
	LED TV (Including installation)	HRAS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	36,000.00		36,000.00	
	LIQUID GLASS CLEANER SOLUTION (500ml)	HRAS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	36,660.00		36,660.00	
	LIQUID GLASS CLEANER SPRAY	HRAS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	33,852.00		33,852.00	
	LONG SLEEVE SHIRT	OAS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	6,600.00		6,600.00	
	LONG TAPE MEASURE, 50M	OAS, CS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	7,200.00		7,200.00	
	MAGNETIC SCREW MAT	Network Unit	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	900.00		900.00	
	MEDICAL SUPPLY		No										
	EMERGENCY CARE SET	All Sections	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	350,000.00		350,000.00	
	FIRST AID KIT	All Sections	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	43,200.00		43,200.00	
	HYDROGEN PEROXIDE (AGUA), 250ml	All Sections	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	3,420.00		3,420.00	
	BANDAGE, 7.5x4.5cm	All Sections	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	3,744.00		3,744.00	
	BETADINE, 250ml	All Sections	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	4,752.00		4,752.00	
	COTTON BALLS 300pcs/pack	All Sections	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	7,950.00		7,950.00	
	GAUZE PAD, 4X4" 8PLY 100PACKS/BOX	All Sections	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	2,184.00		2,184.00	
	MEDICINES	All Sections	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	300,000.00		300,000.00	
	SPHYGMOMANOMETER	HRAS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	24,000.00		24,000.00	
	STRETCHER	HRAS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	31,200.00		31,200.00	
	WHEEL CHAIR	HRAS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	31,200.00		31,200.00	
	MARKER, PERMANENT, BLACK	All Sections	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	28,000.00		28,000.00	

Department of Public Works and Highways (DPWH)

Name of Office: *Zambales 2nd District Engineering Office*

CONSOLIDATED FINAL ANNUAL PROCUREMENT PLAN FY 2022 FOR CIVIL WORKS, GOODS AND SERVICES, AND CONSULTING SERVICES

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (brief description of program/ Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	MARKER, PERMANENT, BLUE	All Sections	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	11,400.00		11,400.00	
	MARKER, PERMANENT, RED	All Sections	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	9,900.00		9,900.00	
44121716-MA-F01	MARKER, FLUORESCENT, 3 assorted colors per set	All Sections	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	35,400.00		35,400.00	
44121708-MW-B01	MARKER, whiteboard, black, felt tip, bullet type	All Sections	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	37,584.00		37,584.00	
44121708-MW-B02	MARKER, whiteboard, blue, felt tip, bullet type	All Sections	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	18,684.00		18,684.00	
44121708-MW-B03	MARKER, whiteboard, red, felt tip, bullet type	All Sections	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	18,360.00		18,360.00	
	MATERIALS LOG BOOK, 150 PAGES	QAS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	6,000.00		6,000.00	
	MATERIALS LOG BOOK, 100 PAGES	QAS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	7,200.00		7,200.00	
	MEMORY (DESKTOP), 8GB	Network Unit	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	20,800.00		20,800.00	
	MEMORY (DESKTOP), 16GB	Network Unit	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	36,000.00		36,000.00	
	MEMORY (LAPTOP), 8GB	Network Unit	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	24,000.00		24,000.00	
	MEMORY (LAPTOP), 16GB	Network Unit	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	40,000.00		40,000.00	
	MEMORY CARD READER	Network Unit	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	2,400.00		2,400.00	
	METAL SHELVES, 5layers, .40x2x3m	HRAS, QAS, FS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	810,000.00		810,000.00	
	MESH WIFI SYSTEM, 1 UNIT	Network Unit	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	13,000.00		13,000.00	
	MESH WIFI SYSTEM, 2 UNITS	Network Unit	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	11,000.00		11,000.00	
	MESH WIFI SYSTEM, 3 UNITS	Network Unit	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	16,500.00		16,500.00	
	MICROFIBER	Network Unit	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	1,200.00		1,200.00	
	MICROPHONE	Network Unit	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	20,000.00		20,000.00	
	MOBILE PHONES for Geotagging	CS, PDS, MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	750,000.00		750,000.00	
	MOBILE PHONES MPP'S	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	360,000.00		360,000.00	

Department of Public Works and Highways (DPWH)

Name of Office: *Zambales 2nd District Engineering Office*

CONSOLIDATED FINAL ANNUAL PROCUREMENT PLAN FY 2022 FOR CIVIL WORKS, GOODS AND SERVICES, AND CONSULTING SERVICES

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (brief description of program/ Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	MONITOR, LED, 24inches	Network Unit	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	144,000.00		144,000.00	
	SCREEN FOR CONFERENCE ROOM including installation	DEO	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	500,000.00		500,000.00	
	MOTHERBOARD (DESKTOP)	Network Unit	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	30,000.00		30,000.00	
	MONOBLOCK CHAIR	HRAS, Network	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	149,760.00		149,760.00	
	MONOBLOCK TABLE	HRAS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	60,000.00		60,000.00	
47121804-MP-B01	MOP BUCKET, heavy duty, hard plastic	HRAS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	111,600.00		111,600.00	
47131613-MP-H02	MOPHANDLE, heavy duty, aluminum, screw type	HRAS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	13,020.00		13,020.00	
47131619-MP-R01	MOPHEAD, made of rayon, weight: 400 grams min	HRAS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	32,208.00		32,208.00	
	MOP SQUEEZER	HRAS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	57,600.00		57,600.00	
43211708-MO-O01	MOUSE, optical, USB connection type	All Sections	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	33,900.00		33,900.00	
	MOUSE, WIRELESS	All Sections	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	107,000.00		107,000.00	
	MOUSE PAD	All Sections	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	21,600.00		21,600.00	
	MRF FACILITY REPAIR / REHABILITATION	HRAS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	180,000.00		180,000.00	
	MULTIPURPOSE BOARD (PARROT GREEN) A4 160GSM	HRAS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	28,800.00		28,800.00	
	MULTIPURPOSE BOARD (WHITE) A4 160GSM	HRAS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	43,200.00		43,200.00	
	MURIATIC ACID	HRAS, FS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	19,200.00		19,200.00	
	NYLON ROPE NO. 20 (10mm) x 200m	HRAS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	3,600.00		3,600.00	
	NUMERICAL STAMP	All Sections	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	51,000.00		51,000.00	
	NETWORK ATTACHED STORAGE (NAS)	Network Unit	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	1,440,000.00		1,440,000.00	
	NETWORK TOOL, CABLE TESTER, RJ-45 & RJ-11	Network Unit	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	3,600.00		3,600.00	
	NETWORK NODES	Network Unit	No	Direct Contracting	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	300,000.00		300,000.00	
	NEWSPAPER	DEO, HRAS	No	NP-53.9 - Small Value Procurement	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	95,040.00		95,040.00	

Department of Public Works and Highways (DPWH)

Name of Office: *Zambales 2nd District Engineering Office*

CONSOLIDATED FINAL ANNUAL PROCUREMENT PLAN FY 2022 FOR CIVIL WORKS, GOODS AND SERVICES, AND CONSULTING SERVICES

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (brief description of program/ Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	NOTEPAD, STICK-ON, 2X3, 100 sheets per pad	All Sections	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	56,100.00		56,100.00	
	NOTEPAD, STICK-ON, 3X3, 100 sheets per pad	All Sections	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	59,400.00		59,400.00	
	NOTEPAD, STICK-ON, 3X4, 100 sheets per pad	All Sections	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	85,800.00		85,800.00	
	NOTEPAD, STICKY NOTES 3x6	All Sections	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	112,200.00		112,200.00	
	OIL FILTER	Network Unit	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	27,500.00		27,500.00	
	OFFICE Chair	Network Unit, PDS, FS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	216,000.00		216,000.00	
	OFFICE SIGNAGES	HRAS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	20,000.00		20,000.00	
	OFFICE TABLE	PDS, HRAS, Network	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	31,600.00		31,600.00	
	1000 kva Genset with Housing, electrical installation and transformer upgrades	MS	No	Competitive Bidding	3/15/2022	04/04/2022	04/11/2022	04/14/2022	GoP	8,000,000.00	8,000,000.00		
	Solar Energy System 10,000KVa	MS	No	Competitive Bidding	3/15/2022	04/04/2022	04/11/2022	04/14/2022	GoP	15,000,000.00	15,000,000.00		
	Solar Lights	MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	100,000.00	100,000.00		
	3 Phase Transformer with installation and wirings for office and motorpool	MS	No	Competitive Bidding	3/15/2022	04/04/2022	04/11/2022	04/14/2022	GoP	2,000,000.00	2,000,000.00		
	Water Installation and pipeline of Motorpool	MS	No	NP-53.9 - Small Value Procurement	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	100,000.00	100,000.00		
	Centralized Air-Compressor, pipeline and accessories with installation	MS	No	Competitive Bidding	3/15/2022	04/04/2022	04/11/2022	04/14/2022	GoP	1,000,000.00	1,000,000.00		
	Solar Flood Light			Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	250,000.00	250,000.00		
	PAD PAPER, RULED	FS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	5,400.00		5,400.00	
	PAPER CUTTER B4 METAL BASE	HRAS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	12,000.00		12,000.00	
	PAPER TRAY (4 LAYER) PAPER, A3	PDS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	28,000.00		28,000.00	
		QAS, CS, Network Unit, PDS, HRAS, MS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	769,920.00		769,920.00	
44122104-PC-G01	PAPER CLIP, vinyl/plastic coat, length: 32mm min	All Sections	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	12,150.00		12,150.00	

Department of Public Works and Highways (DPWH)

Name of Office: *Zambales 2nd District Engineering Office*

CONSOLIDATED FINAL ANNUAL PROCUREMENT PLAN FY 2022 FOR CIVIL WORKS, GOODS AND SERVICES, AND CONSULTING SERVICES

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (brief description of program/ Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
44122104-PC-J02	PAPER CLIP, vinyl/plastic coat, length: 48mm min	All Sections	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	14,580.00		14,580.00	
14111507-PP-M02	PAPER, LETTER SIZE (SHORT)	HRAS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	79,920.00		79,920.00	
	PAPER, LEGAL SIZE	All Sections	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	685,020.00		685,020.00	
14111507-PP-M01	PAPER, A4 SIZE	All Sections	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	1,289,568.00		1,289,568.00	
	PAPER SHREDDER, 23 LITER, 10 SHEETS PER PASS	FS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	36,000.00		36,000.00	
	PAPER TRIMMER CUTTING MACHINE	FS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	12,000.00		12,000.00	
44121619-PS-M01	PENCIL SHARPENER, manual, single cutter head	All Sections	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	30,000.00		30,000.00	
44121706-PE-L01	PENCIL, lead, w/ eraser, wood cased, hardness: HB	All Sections	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	30,108.00		30,108.00	
	PEST CONTROL OF DPWH BUILDING	HRAS	No	NP-53.9 - Small Value Procurement	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	300,000.00		300,000.00	
	PLASTIC BINDING COVER (PVC Transparent)	HRAS, PDS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	49,560.00		49,560.00	
	PLASTIC BRUSH	HRAS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	14,400.00		14,400.00	
	PHILIPPINE FLAG	HRAS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	26,400.00		26,400.00	
	PHILIPPINE FLAG, 150x240cm	HRAS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	12,960.00		12,960.00	
	PHILIPPINE FLAG, 90x150cm	HRAS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	7,200.00		7,200.00	
	PHOTOCOPIER MACHINE	HRAS, PDS, CS, PS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	960,000.00		960,000.00	
	PHOTOCOPIER MACHINE, COLORED	HRAS	No	Competitive Bidding	03/15/2022	04/04/2022	04/11/2022	04/14/2022	GoP	840,000.00		840,000.00	
	PHOTOPAPER (A4), glossy, 20 sheets in a pack	All Sections	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	142,800.00		142,800.00	
	PHOTOPAPER, 4R, 20 sheets in a pack	All Sections	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	46,440.00		46,440.00	
	PLOTTER INK, HP 711b Black Original Ink	PDS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	129,600.00		129,600.00	
	PLOTTER INK, HP 711 Cyan Original Ink	PDS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	129,600.00		129,600.00	
	PLOTTER INK, HP 711 Magenta Original Ink	PDS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	129,600.00		129,600.00	
	PLOTTER INK, HP 711 Yellow Original Ink	PDS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	129,600.00		129,600.00	
	PLOTTER INK, HP 72 Cyan, 130ml	PDS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	216,000.00		216,000.00	

Department of Public Works and Highways (DPWH)

Name of Office: *Zambales 2nd District Engineering Office*

CONSOLIDATED FINAL ANNUAL PROCUREMENT PLAN FY 2022 FOR CIVIL WORKS, GOODS AND SERVICES, AND CONSULTING SERVICES

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (brief description of program/ Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	PLOTTER INK, HP 72 Magenta, 130ml	PDS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	216,000.00		216,000.00	
	PLOTTER INK, HP 72 Yellow , 130ml	PDS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	216,000.00		216,000.00	
	PLOTTER INK, HP 72 Grey, 130ml	PDS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	216,000.00		216,000.00	
	PLOTTER INK, HP 72 Matte Black, 130ml	PDS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	216,000.00		216,000.00	
	PLOTTER INK, HP 72 Photo Black, 130ml	PDS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	216,000.00		216,000.00	
	PLOTTER INK, HP 72 Cyan, 300ml	PDS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	380,160.00		380,160.00	
	PLOTTER INK, HP 72 Magenta, 300ml	PDS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	380,160.00		380,160.00	
	PLOTTER INK, HP 72 Yellow , 300ml	PDS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	380,160.00		380,160.00	
	PLOTTER INK, HP 72 Grey, 300ml	PDS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	380,160.00		380,160.00	
	PLOTTER INK, HP 72 Matte Black, 300ml	PDS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	380,160.00		380,160.00	
	PLOTTER INK, HP 72 Photo Black, 300ml	PDS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	380,160.00		380,160.00	
	PLOTTER w/ SCANNER INK, HP 730 Cyan, 130ml	PDS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	288,000.00		288,000.00	
	PLOTTER w/ SCANNER INK, HP 730 Magenta, 130ml	PDS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	288,000.00		288,000.00	
	PLOTTER w/ SCANNER INK, HP 730 Yellow , 130ml	PDS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	288,000.00		288,000.00	
	PLOTTER w/ SCANNER INK, HP 730 Matte Black , 130ml	PDS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	288,000.00		288,000.00	
	PLOTTER w/ SCANNER INK, HP 730 Photo Black , 130ml	PDS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	288,000.00		288,000.00	
	PLOTTER w/ SCANNER INK, HP 730 Grey, 130ml	PDS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	288,000.00		288,000.00	
	PLOTTER w/ SCANNER INK, HP 730 Photo Black, 300ml	PDS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	561,600.00		561,600.00	
	PLOTTER w/ SCANNER INK, HP 730 Cyan, 300ml	PDS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	561,600.00		561,600.00	
	PLOTTER w/ SCANNER INK, HP 730 Magenta, 300ml	PDS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	561,600.00		561,600.00	
	PLOTTER w/ SCANNER INK, HP 730 Yellow , 300ml	PDS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	561,600.00		561,600.00	
	PLOTTER w/ SCANNER INK, HP 730 Matte Black , 300ml	PDS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	561,600.00		561,600.00	
	PLOTTER w/ SCANNER INK, HP 730 Grey, 300ml	PDS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	561,600.00		561,600.00	
	PORTABLE TYPE WRITER	HRAS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	24,000.00		24,000.00	
	POWER SUPPLY (DESKTOP)	Network Unit, FS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	104,000.00		104,000.00	
	POWER BANK	PDS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	108,000.00		108,000.00	
	POWER PLUG	HRAS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	6,600.00		6,600.00	
	PLUNGER	HRAS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	17,280.00		17,280.00	
	PUNCHER, PAPER, HEAVY DUTY	All Sections	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	33,048.00		33,048.00	
	PUNCHER (3 HOLES), HEAVY DUTY	HRAS	No	Shopping	03/01/2022	03/08/2022	03/11/2022	03/14/2022	GoP	18,000.00		18,000.00	