



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
NORTHERN SAMAR
2ND DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE VIII
Brgy. Burabud, Laoang, Northern Samar

January 28, 2022



ATTY. ROWENA CANDICE M. RUIZ

Executive Director
Government Procurement Policy Board
Technical Support Group
F. Ortigas Jr. Rd., Pasig City

Sir/Maám:

Respectfully submitted herewith, is the **Final Annual Procurement Plan FY 2022** for Infrastructure Projects, this District.

For your reference and guidance.


CHARLITO S. CARLOBOS
OIC-District Engineer 

CC: **MA. VICTORIA S. GREGORIO**
OIC-Director, Procurement Service
DPWH Central Office

Director **ALLAN S. BORRAMEO, CESO III**
DPWH Regional Office, Baras, Palo, Leyte

RO.18.5 Procurement/CSC/EFD/JCR

Republic of the Philippines
Department of Public Works and Highways
NORTHERN SAMAR SECOND DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE NO. VIII
Brgy. Burabod, Laoang, Northern Samar

FINAL ANNUAL PROCUREMENT PLAN FY 2022
(For Infrastructure Projects)

Code (PAP)	Procurement Project	PMO/ End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity				Source of Fund	Estimated Budget			Remarks (Brief Description of Project)
					Advertisemen t/Posting of IB/REOI	Submissio n/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22II0001	Preventive Maintenance, Catarman-Laoang Rd, K0765 + 600 - K0766 + 621, K0766 + 639 - K0767 + 131	Public	Yes	Competitive Bidding	10/15/2021-10/22/2021	11/04/2021	01/03/2022	01/13/2022	GAA 2022	PhP 16.524 M		PhP 16.524 M	Asphalt overlay of 3.036 lane km road
22II0002	Preventive Maintenance, Laoang-Calomotan Rd, K0792 + 200 - K0792 + 800, K0793 + 150 - K0794 + 000	Public	Yes	Competitive Bidding	11/03/2021-11/10/2021	11/23/2021	01/03/2022	01/13/2022	GAA 2022	PhP 26.442 M		PhP 26.442 M	Concrete re-blocking of 3.058 lane km road
22II0003	Preventive Maintenance, Pangpang-Palapag-Mapanas-Gamay-Lapinig Rd, K0802 + 000 - K0802 + 783, K0805 + 071 - K0805 + 230, K0805 + 247 - K0805 + 690, K0808 + 000 - K0809 + 000	Public	Yes	Competitive Bidding	10/15/2021-10/22/2021	11/04/2021	01/03/2022	01/13/2022	GAA 2022	PhP 34.345 M		PhP 34.345 M	Asphalt overlay of 4.744 lane km road

Code (PAP)	Procurement Project	PMO/ End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity				Source of Fund	Estimated Budget			Remarks (Brief Description of Project)
					Advertisemen t/Posting of IB/REOI	Submissio n/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22II0004	Preventive Maintenance, Pangpang-Palapag-Mapanas-Gamay-Lapinig Rd, K0830 + 100 - K0830 + 187, K0830 + 205 - K0830 + 300, K0831 + 300 - K0831 + 600, K0835 + 100 - K0835 + 300, K0839 + 150 - K0839 + 300, K0847 + 975 - K0848 + 150, K0850 + 200 - K0850 + 600	Public	Yes	Competitive Bidding	10/20/2021-10/27/2021	11/09/2021	01/03/2022	01/13/2022	GAA 2022	PhP 24.247 M		PhP 24.247 M	Concrete re-blocking of 2.804 lane km road
22II0005	Preventive Maintenance, Sn Policarpo-Arteche-Lapinig Rd - K0860 + 245 - K0862 + 000	Public	Yes	Competitive Bidding	10/15/2021-10/22/2021	11/04/2021	01/03/2022	01/13/2022	GAA 2022	PhP 20.00 M		PhP 20.00 M	Asphalt overlay of 3.488 lane km road
22II0006	Preventive Maintenance, Arteche-Jipapad-Las Navas-Rawis Rd - K0810 + 710 - K0813 + 000	Public	Yes	Competitive Bidding	10/15/2021-10/22/2021	11/04/2021	01/03/2022	01/13/2022	GAA 2022	PhP 29.795 M		PhP 29.795 M	Asphalt overlay of 4.58 lane km road
22II0007	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads, Sn Roque-Cababtoan Old Rd, K0775 + 470 - K0775 + 600, K0776 + 143 - K0776 + 400	Public	Yes	Competitive Bidding	10/15/2021-10/22/2021	11/04/2021	01/03/2022	01/13/2022	GAA 2022	PhP 14.075 M		PhP 14.075 M	Reconstruction of 0.774 lane km concrete road
22II0008	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide, Catarman-Laoang Rd, K0765 + (-473) - K0765 + 177	Public	Yes	Competitive Bidding	11/24/2021-12/01/2021	12/14/2021	01/03/2022	01/13/2022	GAA 2022	PhP 20.00 M		PhP 20.00 M	Construction of 1,300 sq. m. road slope protection structure

Code (PAP)	Procurement Project	PMO/ End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity				Source of Fund	Estimated Budget			Remarks (Brief Description of Project)
					Advertisemen t/Posting of IB/REOI	Submissio n/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22II0009	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide, Pangpang-Palapag- Mapanas-Gamay-Lapinig Rd, K0815 + 300 - K0816 + 000, K0828 + 700 - K0828 + 850	Public	Yes	Competitive Bidding	12/03/2021- 12/10/2021	12/23/2021	01/07/2022	01/17/2022	GAA 2022	PhP 50.00 M		PhP 50.00 M	Construction of 5,000 sq. m. road slope protection structure
22II0010	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads, Pangpang- Palapag-Mapanas-Gamay Lapinig Rd, K0825 + 700 - K0826 + 200	Public	No	Competitive Bidding	01/05/2022- 01/12/2022	01/25/2022	02/09/2022	02/19/2022	GAA 2022	PhP 10.00 M		PhP 10.00 M	Construction of 495 ln.m. drainage canal
22II0011	Road Widening, Sn Policarpo-Arteche- Lapinig Rd, K0857 + 000 - K0860 + 000	Public	Yes	Competitive Bidding	11/24/2021- 12/01/2021	12/14/2021	01/03/2022	01/13/2022	GAA 2022	PhP 100.00 M		PhP 100.00 M	Widening of 6.05 lane km road
22II0012	Road Widening, Catarmán-Laoang Rd, K0765 + 177 - K0765 + 600, K0772 + 098 - K0772 + 420, K0772 + 500 - K0774 + 914	Public	Yes	Competitive Bidding	12/03/2021- 12/10/2021	12/23/2021	01/07/2022	01/17/2022	GAA 2022	PhP 50.00 M		PhP 50.00 M	Widening of 6.544 lane km road
22II0013	Road Widening, Pangpang-Palapag- Mapanas-Gamay-Lapinig Rd, K0842 + 846 - K0845 + 000	Public	Yes	Competitive Bidding	10/15/2021- 10/22/2021	11/04/2021	01/03/2022	01/13/2022	GAA 2022	PhP 50.00 M		PhP 50.00 M	Widening of 4.274 lane km road

Code (PAP)	Procurement Project	PMO/ End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity				Source of Fund	Estimated Budget			Remarks (Brief Description of Project)
					Advertisemen nt/Posting of IB/REOI	Submissio n/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22II0014	Road Widening, Rawis-Catubig Rd, K0798 + 000 - K0799 + 230, K0801 + 877 - K0802 + 855	Public	Yes	Competitive Bidding	12/03/2021-12/10/2021	12/23/2021	01/07/2022	01/17/2022	GAA 2022	PhP 40.00 M		PhP 40.00 M	Widening of 4.398 lane km road
22II0015	Construction of By-Pass and Diversion Roads, San Roque Bypass Rd, Northern Samar	Public	Yes	Competitive Bidding	11/17/2021-11/24/2021	12/07/2021	01/03/2022	01/13/2022	GAA 2022	PhP 40.00 M		PhP 40.00 M	Widening of 0.289 lane km road and concreting of 11,086.40 sq.m. road shoulder
22II0016	Off-Carriageway Improvement, Catarman-Laoang Rd, K0766 + 839 - K0767 + 131	Public	Yes	Competitive Bidding	11/26/2021-12/03/2021	12/16/2021	01/03/2022	01/13/2022	GAA 2022	PhP 9.645 M		PhP 9.645 M	Concreting of 1,180.00 sq.m. road shoulder
22II0017 (Re-Ad)	Construction of Pambujan Flood Control Structure and Drainage System, Pambujan River Basin, Pambujan, Northern Samar	Public	Yes	Competitive Bidding	11/26/2021-12/03/2021	12/16/2021	01/03/2022	01/13/2022	GAA 2022	PhP 80.00 M		PhP 80.00 M	Construction of 850 ln.m. spur dike
22II0018	Rehabilitation/Improvement of Dale River Control, Dale River Basin, San Roque, Northern Samar	Public	Yes	Competitive Bidding	12/03/2021-12/10/2021	12/23/2021	01/07/2022	01/17/2022	GAA 2022	PhP 50.00 M		PhP 50.00 M	Rehabilitation/improvement of 250.00 ln.m. existing river control
22II0019	Construction of Gamay Flood Control Structure and Drainage System, Gamay River Basin, Gamay, Northern Samar	Public	Yes	Competitive Bidding	11/19/2021-11/26/2021	12/09/2021	01/03/2022	01/13/2022	GAA 2022	PhP 50.00 M		PhP 50.00 M	Construction of 250.00 ln.m. flood control structure
22II0020	Construction of Palapag Flood Control Structure and Drainage System, Palapag River Basin, Palapag, Northern Samar	Public	Yes	Competitive Bidding	11/26/2021-12/03/2021	12/16/2021	01/03/2022	01/13/2022	GAA 2022	PhP 50.00 M		PhP 50.00 M	Construction of 250.00 ln.m. flood control structure

Code (PAP)	Procurement Project	PMO/ End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity				Source of Fund	Estimated Budget			Remarks (Brief Description of Project)
					Advertiseme nt/Posting of IB/REOI	Submissio n/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22II0021	Construction of Flood Control Structure, Phase I, Barangay Bangon, Gamay, Northern Samar	Public	Yes	Competitive Bidding	12/03/2021-12/10/2021	12/23/2021	01/07/2022	01/17/2022	GAA 2022	PhP 50.00 M		PhP 50.00 M	Construction of 300.00 ln.m. flood control structure
22II0022	Construction of Flood Control Structure, Phase II, Barangay Bangon, Gamay, Northern Samar	Public	Yes	Competitive Bidding	12/03/2021-12/10/2021	12/23/2021	01/07/2022	01/17/2022	GAA 2022	PhP 50.00 M		PhP 50.00 M	Construction of 300.00 ln.m. flood control structure
22II0024	Construction of Flood Control Structure, Barangay Tinoblan, Laoang, Northern Samar	Public	Yes	Competitive Bidding	12/03/2021-12/10/2021	12/23/2021	01/07/2022	01/17/2022	GAA 2022	PhP 50.00 M		PhP 50.00 M	Construction of 160.00 ln.m. spur dike and 50 ln.m. revetment
22II0025	Construction of Bulao-Sta. Fe Road, Las Navas, Northern Samar	Public	Yes	Competitive Bidding	11/03/2021-11/10/2021	11/23/2021	01/03/2022	01/13/2022	GAA 2022	PhP 10.00 M		PhP 10.00 M	Concreting of lane km road
22II0026	Construction of Road (Del Sur - Del Norte St) at Barangay Poblacion, Mapanas, Northern Samar	Public	No	Competitive Bidding	02/04/2022	02/24/2022	03/10/2022	03/21/2022	GAA 2022	PhP 5.00 M		PhP 5.00 M	Concreting of lane km road (FLR)
22II0027	Construction of Road at Barangay Magsaysay, Laoang, Northern Samar	Public	No	Competitive Bidding	01/05/2022-01/12/2022	01/25/2022	02/09/2022	02/19/2022	GAA 2022	PhP 5.00 M		PhP 5.00 M	Concreting of lane km road
22II0028	Construction of Road at Barangay Poblacion 1, Silvino Lobos, Northern Samar	Public	Yes	Competitive Bidding	11/26/2021-12/03/2021	12/16/2021	01/03/2022	01/13/2022	GAA 2022	PhP 5.00 M		PhP 5.00 M	Concreting of lane km road
22II0029	Construction of Road at Barangay San Jose, Catubig, Northern Samar	Public	Yes	Competitive Bidding	12/03/2021-12/10/2021	12/23/2021	01/07/2022	01/17/2022	GAA 2022	PhP 5.00 M		PhP 5.00 M	Concreting of lane km road

Code (PAP)	Procurement Project	PMO/ End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity				Source of Fund	Estimated Budget			Remarks (Brief Description of Project)
					Advertisemen t/Posting of IB/REOI	Submissio n/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22II0030	Construction (Completion) of Multi-Purpose Building at Barangay Imelda, Lapinig, Northern Samar	Public	Yes	Competitive Bidding	11/12/2021-11/19/2021	12/02/2021	01/03/2022	01/13/2022	GAA 2022	PhP 3.00 M		PhP 3.00 M	Completion of 1 multi-purpose building
22II0031	Construction of Multi-Purpose Building at Barangay Central, Gamay, Northern Samar	Public	Yes	Competitive Bidding	11/12/2021-11/19/2021	12/02/2021	01/03/2022	01/13/2022	GAA 2022	PhP 5.00 M		PhP 5.00 M	Construction of 1 multi-purpose building
22II0032	Construction of Multi-Purpose Building, Barangay Simora, Laoang, Northern Samar	Public	Yes	Competitive Bidding	11/19/2021-11/26/2021	12/09/2021	01/03/2022	01/13/2022	GAA 2022	PhP 15.00 M		PhP 15.00 M	Construction of 1 multi-purpose building
22II0033	Construction of Multi-Purpose Building, Maharlika Highway, Barangay Rawis, Laoang, Northern Samar	Public	Yes	Competitive Bidding	11/24/2021-12/01/2021	12/14/2021	01/03/2022	01/13/2022	GAA 2022	PhP 5.00 M		PhP 5.00 M	Construction of 1 multi-purpose building
22II0034	Construction of Evacuation Center for Clustered Barangays (Roxas, Hitapian), Barangay Roxas, Catubig, Northern Samar	Public	Yes	Competitive Bidding	12/03/2021-12/10/2021	12/23/2021	01/07/2022	01/17/2022	GAA 2022	PhP 10.00 M		PhP 10.00 M	Construction of evacuation center
22II0035	Construction of Evacuation Center for Clustered Barangays (Sulitan, Magtuad, Libon) Barangay Sulitan, Catubig, Northern Samar	Public	No	Competitive Bidding	01/14/2022-01/21/2022	02/03/2022	02/11/2022	02/21/2022	GAA 2022	PhP 10.00 M		PhP 10.00 M	Construction of evacuation center

Code (PAP)	Procurement Project	PMO/ End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity				Source of Fund	Estimated Budget			Remarks (Brief Description of Project)
					Advertiseme nt/Posting of IB/REOI	Submissio n/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22II0036	Construction of Evacuation Center, Barangay Sta. Fe, Catubig, Northern Samar	Public	Yes	Competitive Bidding	11/24/2021-12/01/2021	12/14/2021	01/03/2022	01/13/2022	GAA 2022	PhP 10.00 M		PhP 10.00 M	Construction of evacuation center
22II0037	Retrofitting/ Strengthening of Permanent Bridges, Pambujan Br. (B00299SM) along Catarman-Laoang Rd	Public	Yes	Competitive Bidding	01/14/2022-01/21/2022	02/03/2022	02/11/2022	02/21/2022	GAA 2022	PhP 30.00 M		PhP 30.00 M	Strengthening/retro fitting of bridge
22II0038	Rehabilitation/ Major Repair of Permanent Bridges, Palapag Br. (B00552SM) along Pangpang-Palapag-Mapanas-Gamay-Lapinig Rd	Public	No	Competitive Bidding	01/07/2022-01/14/2022	02/03/2022	02/11/2022	02/21/2022	GAA 2022	PhP 30.00 M		PhP 30.00 M	Rehabilitation/Repai r of bridge
22II0039	Widening of Permanent Bridges, Balud Br. (B00298SM) along Catarman-Laoang Rd	Public	Yes	Competitive Bidding	12/03/2021-12/10/2021	12/23/2021	01/07/2022	01/17/2022	GAA 2022	PhP 84.00 M		PhP 84.00 M	Widening of 575.722 sq.m. of bridge
22II0040	Widening of Permanent Bridges, Irawahan Br. (B00326SM) along Rawis-Catubig Rd	Public	No	Competitive Bidding	01/05/2022-01/12/2022	01/25/2022	02/09/2022	02/19/2022	GAA 2022	PhP 54.00 M		PhP 54.00 M	Widening of 371.70 sq.m. of bridge
22II0041	Widening of Permanent Bridges, Dango Br. (B00320SM) along Rawis-Catubig Rd	Public	No	Competitive Bidding	01/05/2022-01/12/2022	01/25/2022	02/09/2022	02/19/2022	GAA 2022	PhP 44.00 M		PhP 44.00 M	Widening of 287.448 sq.m. of bridge

Code (PAP)	Procurement Project	PMO/ End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity				Source of Fund	Estimated Budget			Remarks (Brief Description of Project)
					Advertiseme nt/Posting of IB/REOI	Submissio n/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22II0042	Widening of Permanent Bridges, Hingangadian Br. (B00558SM) along Artech-Jipapad-Las Navas-Rawis Rd	Public	No	Competitive Bidding	01/05/2022-01/12/2022	01/25/2022	02/09/2022	02/19/2022	GAA 2022	PhP 36.00 M		PhP 36.00 M	Widening of 247.80 sq.m. of bridge
22II0043	Widening of Permanent Bridges, Kawilan Br. (B00319SM) along Rawis-Catubig Rd	Public	No	Competitive Bidding	01/05/2022-01/12/2022	01/25/2022	02/09/2022	02/19/2022	GAA 2022	PhP 36.00 M		PhP 36.00 M	Widening of 198.653 sq.m. of bridge
22II0044	Widening of Permanent Bridges, Oleras Br. (B00321SM) along Rawis-Catubig Rd	Public	No	Competitive Bidding	01/05/2022-01/12/2022	01/25/2022	02/09/2022	02/19/2022	GAA 2022	PhP 36.00 M		PhP 36.00 M	Widening of 198.24 sq.m. of bridge
22II0045	Widening of Permanent Bridges, Opong Br. 3 (B00324SM) along Rawis-Catubig Rd	Public	Yes	Competitive Bidding	11/03/2021-11/10/2021	11/23/2021	01/03/2022	01/13/2022	GAA 2022	PhP 15.00 M		PhP 15.00 M	Widening of 115.64 sq.m. of bridge
22II0046	Widening of Permanent Bridges, Opong Br. 4 (B00325SM) along Rawis-Catubig Rd	Public	Yes	Competitive Bidding	11/12/2021-11/19/2021	12/02/2021	01/03/2022	01/13/2022	GAA 2022	PhP 15.00 M		PhP 15.00 M	Widening of 115.64 sq.m. of bridge
22II0047	Widening of Permanent Bridges, Simora Br. (B00318SM) along Rawis-Catubig Rd	Public	Yes	Competitive Bidding	11/12/2021-11/19/2021	12/02/2021	01/03/2022	01/13/2022	GAA 2022	PhP 15.00 M		PhP 15.00 M	Widening of 115.64 sq.m. of bridge
22II0048	Construction of Road at Sitio Patong, Brgy. Lawaan, San Roque, Northern Samar	Public	No	Competitive Bidding	02/04/2022	02/24/2022	03/10/2022	03/21/2022	GAA 2022	PhP 5.000 M		PhP 5.000 M	Construction of concrete road
22II0049	Construction of Diversion Road, Phase 2, Mapanas, Northern Samar	Public	No	Competitive Bidding	02/04/2022	02/24/2022	03/10/2022	03/21/2022	GAA 2022	PhP 40.000 M		PhP 40.000 M	Construction of concrete road

Code (PAP)	Procurement Project	PMO/ End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity				Source of Fund	Estimated Budget			Remarks (Brief Description of Project)
					Advertisemen t/Posting of IB/REOI	Submissio n/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22II0050	Improvement of Mapanas Boulevard with Seawall, Mapanas, Northern Samar	Public	No	Competitive Bidding	02/04/2022	02/24/2022	03/10/2022	03/21/2022	GAA 2022	PhP 20.000 M		PhP 20.000 M	Improvement of concrete road
22II0051	Construction of access road leading to Pinusilan Blue Lagoon, Brgy. Magtaon, Mapanas, Northern Samar	Public	No	Competitive Bidding	02/04/2022	02/24/2022	03/10/2022	03/21/2022	GAA 2022	PhP 20.000 M		PhP 20.000 M	Construction of concrete road
22II0052	Construction of access road leading to Maticawol Falls, Brgy. Jubasan, Mapanas, Northern Samar	Public	No	Competitive Bidding	02/04/2022	02/24/2022	03/10/2022	03/21/2022	GAA 2022	PhP 50.000 M		PhP 50.000 M	Construction of concrete road
22II0053	Rehabilitation of Flood Control at Municipal Port, Brgy. Del Sur, Lapinig, Northern Samar	Public	No	Competitive Bidding	02/04/2022	02/24/2022	03/10/2022	03/21/2022	GAA 2022	PhP 29.795 M		PhP 29.795 M	Rehabilitation of flood control structure
22II0054	Rehabilitation of Seawall, Brgy. Del Norte, Lapinig, Northern Samar	Public	No	Competitive Bidding	02/04/2022	02/24/2022	03/10/2022	03/21/2022	GAA 2022	PhP 14.075 M		PhP 14.075 M	Rehabilitation of seawall
22II0055	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide, Pangpang-Palapag-Mapanas-Gamay-Lapinig Rd - K0812 + 150 - K0812 + 323	Public	No	Competitive Bidding	02/09/2022	03/01/2022	03/15/2022	03/28/2022	GAA 2022	PhP 98.610 M		PhP 98.610 M	Construction of slope protection structure


Code (PAP)	Procurement Project	PMO/ End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity				Source of Fund	Estimated Budget			Remarks (Brief Description of Project)
					Advertisemen t/Posting of IB/REOI	Submissio n/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22II0056	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide, Pangpang-Palapag- Mapanas-Gamay-Lapinig Rd - K0813 + 631 - K0813 + 928	Public	No	Competitive Bidding	02/09/2022	03/01/2022	03/15/2022	03/28/2022	GAA 2022	PhP 74.000 M		PhP 74.000 M	Construction of slope protection structure
22II0057	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide, Pangpang-Palapag- Mapanas-Gamay-Lapinig Rd - K0814 + 661 - K0814 + 808	Public	No	Competitive Bidding	02/09/2022	03/01/2022	03/15/2022	03/28/2022	GAA 2022	PhP 53.00 M		PhP 53.00 M	Construction of slope protection structure
22II0058	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide, Pangpang-Palapag- Mapanas-Gamay-Lapinig Rd - K0830 + 205.30 - K0830 + 554	Public	No	Competitive Bidding	02/09/2022	03/01/2022	03/15/2022	03/28/2022	GAA 2022	PhP 72.000 M		PhP 72.000 M	Construction of slope protection structure
22II0059	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide, Rawis-Catubig Rd - K0805 + 450 - K0805 + 600	Public	No	Competitive Bidding	02/09/2022	03/01/2022	03/15/2022	03/28/2022	GAA 2022	PhP 97.125 M		PhP 97.125 M	Construction of slope protection structure

Code (PAP)	Procurement Project	PMO/ End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity				Source of Fund	Estimated Budget			Remarks (Brief Description of Project)
					Advertisemen t/Posting of IB/REOI	Submissio n/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22II0060	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide, Pangpang-Palapag- Mapanas-Gamay-Lapinig Rd - K0809 + 978 - K0819 + 085	Public	No	Competitive Bidding	02/09/2022	03/01/2022	03/15/2022	03/28/2022	GAA 2022	PhP 27.000 M		PhP 27.000 M	Construction of slope protection structure
22II0061	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide, Pangpang-Palapag- Mapanas-Gamay-Lapinig Rd - K0820 + 700 - K0820 + 750	Public	No	Competitive Bidding	02/09/2022	03/01/2022	03/15/2022	03/28/2022	GAA 2022	PhP 30.400 M		PhP 30.400 M	Construction of slope protection structure
22II0062	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide, Pangpang-Palapag- Mapanas-Gamay-Lapinig Rd - K0831 + 423 - K0831 + 640	Public	No	Competitive Bidding	02/11/2022	03/03/2022	03/17/2022	03/28/2022	GAA 2022	PhP 45.000 M		PhP 45.000 M	Construction of slope protection structure
22II0063	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide, Sn Policarpo-Arteche- Lapinig Rd - K0861 + 500 - K0861 + 550, K0861 + 800 - K0861 + 920	Public	No	Competitive Bidding	02/11/2022	03/03/2022	03/17/2022	03/28/2022	GAA 2022	PhP 97.920 M		PhP 97.920 M	Construction of slope protection structure

Code (PAP)	Procurement Project	PMO/ End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity				Source of Fund	Estimated Budget			Remarks (Brief Description of Project)
					Advertisemen t/Posting of IB/REOI	Submissio n/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22II0064	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide, Sn Policarpo-Arteche-Lapinig Rd - K0862 + 550 - K0862 + 722	Public	No	Competitive Bidding	02/11/2022	03/03/2022	03/17/2022	03/28/2022	GAA 2022	PhP 97.072 M		PhP 97.072 M	Construction of slope protection structure
22II0065	Construction of Evacuation Center, Phase 3, Mapanas, Northern Samar	Public	No	Competitive Bidding	02/11/2022	03/03/2022	03/17/2022	03/28/2022	GAA 2022	PhP 20.00 M		PhP 20.00 M	Construction of evacuation center
22II0066	Construction of Multi-Purpose Building (Evacuation Center) in Barangay Sta. Fe, Catubig, Northern Samar	Public	No	Competitive Bidding	02/11/2022	03/03/2022	03/17/2022	03/28/2022	GAA 2022	PhP 10.00 M		PhP 10.00 M	Construction of evacuation center
22II0067	Construction of Multi-purpose Covered Court, Brgy. Del Norte, Lapinig, Northern Samar	Public	No	Competitive Bidding	02/11/2022	03/03/2022	03/17/2022	03/28/2022	GAA 2022	PhP 10.00 M		PhP 10.00 M	Construction of multi-purpose building
22II0068	Construction of Multi-Purpose Building (Sports Coliseum), Brgy. Lapinig Del Norte, Lapinig, Northern Samar	Public	No	Competitive Bidding	02/11/2022	03/03/2022	03/17/2022	03/28/2022	GAA 2022	PhP 10.00 M		PhP 10.00 M	Construction of multi-purpose building

Code (PAP)	Procurement Project	PMO/ End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity				Source of Fund	Estimated Budget			Remarks (Brief Description of Project)
					Advertisemen nt/Posting of IB/REOI	Submissio n/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22II0069	Construction of Evacuation Center at Barangay Zone IV Poblacion, San Roque, Northern Samar	Public	No	Competitive Bidding	02/11/2022	03/03/2022	03/17/2022	03/28/2022	GAA 2022	PhP 7.000 M		PhP 7.000 M	Construction of evacuation center

Submitted by:


JOSEPH C. ROMANCE
 Head, Procurement Unit

Date: 1/27/22

Recommended by:


ATTY. ARTHUR ERIC L. SABONG
 BAC Chairman

Date:

Approved by:


CHARLITO S. CARLOBOS
 OIC-District Engineer

Date: