

Republic of the Philippines  
Department of Public Works and Highways  
Cotabato First District Engineering Office  
Villarica, Midsayap, Cotabato

FINAL ANNUAL PROCUREMENT PLAN FY 2021

Code (PAP) UACS No.	Program/Project	End -User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Advertisement/Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total ('000)	MOOE	CO	Brief Description of Program/Project
CIVIL WORKS													
300117210366000	21MD0001Concreting of Roads, CRBI Road, District 6, Purok Orchids Brgy. Sinawingan, Libungan, North Cotabato	Const. Section	Yes	Competitive Bidding	11/11-17/2020	12/02/2020	03/11/2021	03/15/2021	GAA 2021	₱ 1,980,000.00		₱ 1,980,000.00	Concreting of Road
300117210361000	21MD0002Concreting of Purok 2, Slaughter House Road Brgy. Poblacion, Libungan, North Cotabato	Const. Section	Yes	Competitive Bidding	11/11-17/2020	12/02/2020	03/11/2021	03/15/2021	GAA 2021	₱ 1,980,000.00		₱ 1,980,000.00	Concreting of Road
300117210355000	21MD0003Concreting of Local Road, Purok 7 Brgy. Gumaga, Libungan, North Cotabato	Const. Section	Yes	Competitive Bidding	11/11-17/2020	12/02/2020	03/11/2021	03/15/2021	GAA 2021	₱ 1,980,000.00		₱ 1,980,000.00	Concreting of Road
300117210354000	21MD0004Concreting of Local Road, Martin to Tinago State Brgy. Ulamian, Libungan, North Cotabato	Const. Section	Yes	Competitive Bidding	11/11-17/2020	12/02/2020	03/11/2021	03/15/2021	GAA 2021	₱ 1,980,000.00		₱ 1,980,000.00	Concreting of Road
300117210364000	21MD0005Concreting of Road from Purok 2 - Purok 1, Malamote - Pentil Road Brgy. Pentil, Aleosan, North Cotabato	Const. Section	Yes	Competitive Bidding	11/11-17/2020	12/02/2020	03/11/2021	03/15/2021	GAA 2021	₱ 1,980,000.00		₱ 1,980,000.00	Concreting of Road
300117210368000	21MD0006Concreting of Tomado - Baliwasan Road Brgy. Tomado, Aleosan, North Cotabato	Const. Section	Yes	Competitive Bidding	11/11-17/2020	12/02/2020	03/11/2021	03/15/2021	GAA 2021	₱ 1,980,000.00		₱ 1,980,000.00	Concreting of Road
300117210353000	21MD0007Concreting of Local Road, Brgy. Dualing - Central Bulanan Road Brgy. Dualing, Aleosan, North Cotabato	Const. Section	Yes	Competitive Bidding	11/11-17/2020	12/02/2020	03/11/2021	03/15/2021	GAA 2021	₱ 1,980,000.00		₱ 1,980,000.00	Concreting of Road
300117210342000	21MD0008Concreting of Barangay Buluan Road Brgy. Buluan, Pigcawayan, North Cotabato	Const. Section	Yes	Competitive Bidding	11/11-17/2020	12/02/2020	03/11/2021	03/15/2021	GAA 2021	₱ 1,980,000.00		₱ 1,980,000.00	Concreting of Road
300117210346000	21MD0009Concreting of Barangay Midpapan II - Midpapan I Brgy. Midpapan II, Pigcawayan, North Cotabato	Const. Section	Yes	Competitive Bidding	11/11-17/2020	12/02/2020	03/11/2021	03/15/2021	GAA 2021	₱ 1,980,000.00		₱ 1,980,000.00	Concreting of Road
300117210349000	21MD0010Concreting of Barangay Tubon - Cabpangi Road Brgy. Tubon, Pigcawayan, North Cotabato	Const. Section	Yes	Competitive Bidding	11/11-17/2020	12/02/2020	03/11/2021	03/15/2021	GAA 2021	₱ 1,980,000.00		₱ 1,980,000.00	Concreting of Road
300117210358000	21MD0011Concreting of Paglaum Road connecting Anick Brgy. Balogo, Pigcawayan, North Cotabato	Const. Section	Yes	Competitive Bidding	11/12-18/2020	12/03/2020	03/15/2021	03/22/2021	GAA 2021	₱ 1,980,000.00		₱ 1,980,000.00	Concreting of Road
300117210357000	21MD0012Concreting of ND Avenue to Lucena St., Quirino extension Brgy. Poblacion 3, Pigcawayan, North Cotabato	Const. Section	Yes	Competitive Bidding	11/12-18/2020	12/03/2020	03/15/2021	03/22/2021	GAA 2021	₱ 1,980,000.00		₱ 1,980,000.00	Concreting of Road
300117210350000	21MD0013Concreting of Central Panatan Road, Purok 2 - Purok 7 Brgy. Central Panatan, Pigcawayan, North Cotabato	Const. Section	Yes	Competitive Bidding	11/12-18/2020	12/03/2020	03/15/2021	03/22/2021	GAA 2021	₱ 1,980,000.00		₱ 1,980,000.00	Concreting of Road
300117210337000	21MD0014Concreting of Barangay Agriculture - Barangay Bual Sur Road Brgy. Agriculture, Midsayap, North Cotabato	Const. Section	Yes	Competitive Bidding	11/12-18/2020	12/03/2020	03/15/2021	03/22/2021	GAA 2021	₱ 1,980,000.00		₱ 1,980,000.00	Concreting of Road
300117210352000	21MD0015Concreting of JCT Highway Landing Brgy. Central Glad, Midsayap, North Cotabato	Const. Section	Yes	Competitive Bidding	11/12-18/2020	12/03/2020	03/15/2021	03/22/2021	GAA 2021	₱ 1,980,000.00		₱ 1,980,000.00	Concreting of Road
300117210343000	21MD0016Concreting of Barangay Kimagango - Anonang Road Brgy. Kimagango, Midsayap, North Cotabato	Const. Section	Yes	Competitive Bidding	11/12-18/2020	12/03/2020	03/15/2021	03/22/2021	GAA 2021	₱ 1,980,000.00		₱ 1,980,000.00	Concreting of Road
300117210356000	21MD0017Concreting of Lower Katingawan - Poblacion 7 Provincial Road Midsayap, North Cotabato	Const. Section	Yes	Competitive Bidding	11/12-18/2020	12/03/2020	03/15/2021	03/22/2021	GAA 2021	₱ 1,980,000.00		₱ 1,980,000.00	Concreting of Road
300117210344000	21MD0018Concreting of Barangay Kimagango - Milaya Road Brgy. Kimagango, Midsayap, North Cotabato	Const. Section	Yes	Competitive Bidding	11/12-18/2020	12/03/2020	03/15/2021	03/22/2021	GAA 2021	₱ 1,980,000.00		₱ 1,980,000.00	Concreting of Road
300117210359000	21MD0019Concreting of Poblacion 5 - Poblacion 8, along Irrigation Road Brgy. Poblacion 8, Midsayap, North Cotabato	Const. Section	Yes	Competitive Bidding	11/12-18/2020	12/03/2020	03/15/2021	03/22/2021	GAA 2021	₱ 2,970,000.00		₱ 2,970,000.00	Concreting of Road
300117210365000	21MD0020Concreting of Road Brgy. Poblacion 4, Midsayap, North Cotabato	Const. Section	Yes	Competitive Bidding	11/12-18/2020	12/03/2020	03/15/2021	03/22/2021	GAA 2021	₱ 1,980,000.00		₱ 1,980,000.00	Concreting of Road
300117210360000	21MD0021Concreting of Poblacion 8 - Poblacion 6 Road, along Irrigation Canal Brgy. Poblacion 8, Midsayap, North Cotabato	Const. Section	Yes	Competitive Bidding	11/13-19/2020	12/09/2020	03/16/2021	03/23/2021	GAA 2021	₱ 1,980,000.00		₱ 1,980,000.00	Concreting of Road
300117210362000	21MD0022Concreting of Purok 5 - Purok 7 Brgy. Upper Glad 1, Midsayap, North Cotabato	Const. Section	Yes	Competitive Bidding	11/13-19/2020	12/09/2020	03/16/2021	03/23/2021	GAA 2021	₱ 1,980,000.00		₱ 1,980,000.00	Concreting of Road
300117210351000	21MD0023Concreting of G. Gokotano Street Brgy. Poblacion, Pikit, North Cotabato	Const. Section	Yes	Competitive Bidding	11/13-19/2020	12/09/2020	03/16/2021	03/23/2021	GAA 2021	₱ 1,980,000.00		₱ 1,980,000.00	Concreting of Road
310304100848000	21MD0024Rehabilitation / Major Repair of Permanent Bridges - Datu Sahid Piang Br. (B01466MN) along Midsayap-Makar Road Olandang, Midsayap, Cotabato	Const. Section	Yes	Competitive Bidding	11/13-19/2020	12/09/2020	03/16/2021	03/23/2021	GAA 2021	₱ 24,500,000.00		₱ 24,500,000.00	Rehabilitation / Major Repair of Permanent Bridges
320101106313000	21MD0025Libungan Flood Control (Gumaga Section-Phase II) along Libungan River Gumaga, Libungan, Cotabato	Const. Section	Yes	Competitive Bidding	11/13-19/2020	12/09/2020	02/23/2021	02/23/2021	GAA 2021	₱ 55,535,750.00		₱ 55,535,750.00	Flood Control
320101106314000	21MD0026Libungan Flood Control (Gumaga Section-Phase III) along Libungan River Gumaga, Libungan, North Cotabato	Const. Section	Yes	Competitive Bidding	11/13-19/2020	12/10/2020	02/23/2021	02/23/2021	GAA 2021	₱ 49,408,000.00		₱ 49,408,000.00	Flood Control
320101107160000	21MD0027Libungan River Flood Control Project (Nalin Section-Phase IV) Nalin, Midsayap, Cotabato	Const. Section	Yes	Competitive Bidding	11/13-19/2020	12/10/2020	03/16/2021	03/23/2021	GAA 2021	₱ 26,754,000.00		₱ 26,754,000.00	Flood Control
320101107159000	21MD0028Libungan River Flood Control Project (Nalin Section-Phase III) Nalin, Midsayap, Cotabato	Const. Section	Yes	Competitive Bidding	11/13-19/2020	12/10/2020	03/16/2021	03/23/2021	GAA 2021	₱ 31,261,020.00		₱ 31,261,020.00	Flood Control

Republic of the Philippines  
Department of Public Works and Highways  
Cotabato First District Engineering Office  
Villarica, Midsayap, Cotabato

FINAL ANNUAL PROCUREMENT PLAN FY 2021

Code (PAP) UACS No.		Program/Project	End -User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Advertisement/Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total ('000)	MOOE	CO	Brief Description of Program/Project
320101107158000	21MD0029	Libungan Flood Control Project Upstream of Libungan Bridge (Right bank) Phase VII Poblacion, Libungan, Cotabato	Const. Section	Yes	Competitive Bidding	11/13-19/2020	12/10/2020	03/16/2021	03/23/2021	GAA 2021	₱ 29,400,000.00		₱ 29,400,000.00	Flood Control
300104225880000	21MD0030	Construction of Multi-Purpose Building (Covered Court) Brgy. Lower Dado, Alamada, North Cotabato	Const. Section	Yes	Competitive Bidding	11/13-19/2020	12/10/2020	03/17/2021	03/24/2021	GAA 2021	₱ 3,960,000.00		₱ 3,960,000.00	Const. of MP Building
300117210363000	21MD0031	Concreting of Rangayen-Sitio Lubog Barangay Rangayen, Alamada, North Cotabato	Const. Section	Yes	Competitive Bidding	11/16-22/2020	12/09/2020	03/17/2021	03/24/2021	GAA 2021	₱ 9,900,000.00		₱ 9,900,000.00	Concreting of Road
300117210348000	21MD0032	Concreting of Barangay Sadaan-Sta. Cruz-Bitoka Road Midsayap, North Cotabato	Const. Section	Yes	Competitive Bidding	11/16-22/2020	12/09/2020	03/17/2021	03/24/2021	GAA 2021	₱ 9,900,000.00		₱ 9,900,000.00	Concreting of Road
300117210347000	21MD0033	Concreting of Barangay Poblacion 1-Upper Glad 1 Road Midsayap, North Cotabato	Const. Section	Yes	Competitive Bidding	11/16-22/2020	12/09/2020	03/17/2021	03/24/2021	GAA 2021	₱ 9,900,000.00		₱ 9,900,000.00	Concreting of Road
300204101118000	21MD0034	Construction of Concrete Bridge-New Panay/Tupig connecting to Kbenes/Carmen in support of Rubber Processing Center (Phase 2) Aleosan, Cotabato	Const. Section	Yes	Competitive Bidding	11/16-22/2020	12/09/2020	03/17/2021	03/24/2021	GAA 2021	₱ 9,800,000.00		₱ 9,800,000.00	Construction of Concrete Bridge
310109100727000	21MD0035	Construction of Road Slope Protection Structure along Dualing-New Panay-Midsayap Road Aleosan, Cotabato	Const. Section	Yes	Competitive Bidding	11/16-22/2020	12/09/2020	03/17/2021	03/24/2021	GAA 2021	₱ 3,633,840.00		₱ 3,633,840.00	Construction of Road Slope Protection Structure
300117210345000	21MD0036	Concreting of Barangay Midpapan I-Midpapan II to Fahlet Quarry Road Pigcawayan, North Cotabato	Const. Section	Yes	Competitive Bidding	11/16-22/2020	12/09/2020	03/17/2021	03/24/2021	GAA 2021	₱ 9,900,000.00		₱ 9,900,000.00	Concreting of Road
300104225885000	21MD0037	Construction of Multi-Purpose Building Barangay Polayagan, Alamada, North Cotabato	Const. Section	Yes	Competitive Bidding	11/16-22/2020	12/09/2020	03/17/2021	03/24/2021	GAA 2021	₱ 1,980,000.00		₱ 1,980,000.00	Const. of MP Building
300104225884000	21MD0038	Construction of Multi-Purpose Building Barangay Pacao, Alamada, North Cotabato	Const. Section	Yes	Competitive Bidding	11/16-22/2020	12/09/2020	03/17/2021	03/24/2021	GAA 2021	₱ 1,980,000.00		₱ 1,980,000.00	Const. of MP Building
300104225883000	21MD0039	Construction of Multi-Purpose Building, Barangay Mirasol, (DAR OFFICE) Barangay Mirasol, Alamada, North Cotabato	Const. Section	Yes	Competitive Bidding	11/16-22/2020	12/09/2020	03/17/2021	03/24/2021	GAA 2021	₱ 1,980,000.00		₱ 1,980,000.00	Const. of MP Building
300104225879000	21MD0040	Construction of Multi-Purpose Building (Covered Court) Barangay South Manuagan, Pigcawayan, North Cotabato	Const. Section	Yes	Competitive Bidding	11/16-22/2020	12/09/2020	03/17/2021	03/24/2021	GAA 2021	₱ 2,970,000.00		₱ 2,970,000.00	Const. of MP Building
310102100783000	21MD0041	Preventive Maintenance of Road: Asphalt Overlay along Banisilan-Guling-Alamada-Libungan Road Libungan, North Cotabato	Const. Section	Yes	Competitive Bidding	11/17-23/2020	12/10/2020	03/18/2021	03/25/2021	GAA 2021	₱ 22,804,600.00		₱ 22,804,600.00	Asphalt Overlay
310103100768000	21MD0042	Preventive Maintenance of Road: Asphalt Overlay along Dualing-New Panay-Midsayap Road Aleosan, North Cotabato	Const. Section	Yes	Competitive Bidding	11/17-23/2020	12/10/2020	03/18/2021	03/25/2021	GAA 2021	₱ 18,801,300.00		₱ 18,801,300.00	Asphalt Overlay
300203101973000	21MD0043	Construction of Concrete Road - Jct. Asik-Asik Falls to Mimbilawag leading to Daday Falls Brgy. Dado, Alamada, North Cotabato	Const. Section	Yes	Competitive Bidding	11/17-23/2020	12/10/2020	03/18/2021	03/25/2021	GAA 2021	₱ 7,350,000.00		₱ 7,350,000.00	Construction of Concrete Road
300203101974000	21MD0044	Construction of Concrete Road along Jct. San Mateo to Upper Mingading leading to UK Peak Brgy. San Mateo, Aleosan, North Cotabato	Const. Section	Yes	Competitive Bidding	11/17-23/2020	12/10/2020	03/18/2021	03/25/2021	GAA 2021	₱ 9,800,000.00		₱ 9,800,000.00	Construction of Concrete Road
300204101116000	21MD0045	Construction of Concrete Road along Aleosan Barangay Road from San Mateo-Sitio Taguan connecting to Pupoyon Dualing, in support of Rubber, Palm Oil and Coconut Aleosan, Cotabato Industries	Const. Section	Yes	Competitive Bidding	11/17-23/2020	12/10/2020	03/18/2021	03/25/2021	GAA 2021	₱ 9,800,000.00		₱ 9,800,000.00	Construction of Concrete Road
300204101117000	21MD0046	Construction of Concrete Road along Aleosan Barangay Road from Upper Katalicanan connecting to Sitio Citrus New Leon in support of Rubber and Palm Oil Industries Aleosan, Cotabato	Const. Section	Yes	Competitive Bidding	11/17-23/2020	12/10/2020	03/18/2021	03/25/2021	GAA 2021	₱ 9,800,000.00		₱ 9,800,000.00	Construction of Concrete Road
300204101114000	21MD0047	Construction of Concrete Road along Aleosan Barangay Road from Katalicanan-Cawilhan connecting to Lawili in support of Rubber and Palm Oil Industries Aleosan, Cotabato	Const. Section	Yes	Competitive Bidding	11/17-23/2020	12/10/2020	03/18/2021	03/25/2021	GAA 2021	₱ 9,800,000.00		₱ 9,800,000.00	Construction of Concrete Road
300116204594000	21MD0048	Concreting of Road Kudarangan, Midsayap, North Cotabato	Const. Section	Yes	Competitive Bidding	11/17-23/2020	12/10/2020	03/18/2021	03/25/2021	GAA 2021	₱ 34,790,000.00		₱ 34,790,000.00	Concreting of Road
320101106316000	21MD0049	Nicaan River Flood Control Project (Phase IV), Subsidiary of Libungan River Nicaan, Libungan, Cotabato	Const. Section	Yes	Competitive Bidding	11/17-23/2020	12/17/2020	02/23/2021	02/23/2021	GAA 2021	₱ 51,733,650.00		₱ 51,733,650.00	Flood Control
320101106315000	21MD0050	Nicaan River Flood Control Project (Phase III), Subsidiary of Libungan River Nicaan, Libungan, Cotabato	Const. Section	Yes	Competitive Bidding	11/17-23/2020	12/17/2020	02/23/2021	02/23/2021	GAA 2021	₱ 51,733,650.00		₱ 51,733,650.00	Flood Control
300204101119000	21MD0051	Construction of Concrete Road along Poblacion, Pikit-Batulawan-Balatican-Gokotan Bridge in support of Palm Oil Industry- Univanich Carmen Palm Oil Mill (BOI Registered) Pikit, Cotabato	Const. Section	Yes	Competitive Bidding	11/23-29/2020	12/17/2020	03/24/2021	03/30/2021	GAA 2021	₱ 9,800,000.00		₱ 9,800,000.00	Construction of Concrete Road
300204101115000	21MD0052	Construction of Concrete Road along Aleosan Barangay Road from Lawili to Pentil connecting to Palacat in support of Rubber and Palm Oil Industries Aleosan, Cotabato	Const. Section	Yes	Competitive Bidding	11/23-29/2020	12/17/2020	03/24/2021	03/30/2021	GAA 2021	₱ 9,800,000.00		₱ 9,800,000.00	Construction of Concrete Road
310109100726000	21MD0053	Construction of Road Slope Protection Structure along Dualing-Balik-Silik Road Midsayap, Cotabato	Const. Section	Yes	Competitive Bidding	11/23-29/2020	12/17/2020	03/24/2021	03/30/2021	GAA 2021	₱ 8,722,000.00		₱ 8,722,000.00	Construction of Road Slope Protection Structure
310110100257000	21MD0054	Construction of Drainage Structure along Road-Davao-Cotabato Rd (Jct Digos-Cotabato Sect) Dalengaoen, Pikit-Aleosan, Cotabato	Const. Section	Yes	Competitive Bidding	11/23-29/2020	12/17/2020	03/24/2021	03/30/2021	GAA 2021	₱ 13,720,000.00		₱ 13,720,000.00	Construction of Drainage Structure

Republic of the Philippines  
Department of Public Works and Highways  
Cotabato First District Engineering Office  
Villarica, Midsayap, Cotabato

FINAL ANNUAL PROCUREMENT PLAN FY 2021

Code (PAP) UACS No.		Program/Project	End -User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Advertisement/Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total ('000)	MOOE	CO	Brief Description of Program/Project
300109201104000	21MD0055	Construction of Slope/Canal Protection along Barangay Villarica-Central Katingawan Road Midsayap, Cotabato	Const. Section	Yes	Competitive Bidding	11/23-29/2020	12/17/2020	03/24/2021	03/30/2021	GAA 2021	₱ 3,960,000.00		₱ 3,960,000.00	Construction of Slope/Canal Protection
300107201318000	21MD0056	Rehabilitation/Improvement of Rio Grande De Mindanao Flood Control (Kudarangan Section-Phase II) Midsayap, Cotabato	Const. Section	Yes	Competitive Bidding	11/23-29/2020	12/17/2020	03/24/2021	03/30/2021	GAA 2021	₱ 9,900,000.00		₱ 9,900,000.00	Rehabilitation/Improvement of Flood Control
300104225881000	21MD0057	Construction of Multi-Purpose Building (Day Care) Barangay North Manuangan, Pigcawayan, North Cotabato	Const. Section	Yes	Competitive Bidding	11/23-29/2020	12/17/2020	03/24/2021	03/30/2021	GAA 2021	₱ 1,980,000.00		₱ 1,980,000.00	Const. of MP Building
300104225882000	21MD0058	Construction of Multi-Purpose Building Barangay Renibon, Pigcawayan, North Cotabato	Const. Section	Yes	Competitive Bidding	11/23-29/2020	12/17/2020	03/24/2021	03/30/2021	GAA 2021	₱ 1,980,000.00		₱ 1,980,000.00	Const. of MP Building
300104225886000	21MD0059	Construction of Multi-Purpose Building Barangay San Isidro, Midsayap, North Cotabato	Const. Section	Yes	Competitive Bidding	11/23-29/2020	12/17/2020	03/24/2021	03/30/2021	GAA 2021	₱ 1,980,000.00		₱ 1,980,000.00	Const. of MP Building
310108100742000	21MD0060	Construction of Road Slope Protection Structure along Midsayap-Makar Road Midsayap, Cotabato	Const. Section	Yes	Competitive Bidding	12/07-13/2020	12/28/2020	03/24/2021	03/30/2021	GAA 2021	₱ 33,994,240.00		₱ 33,994,240.00	Construction of Road Slope Protection Structure
310202100928000	21MD0061	Road Widening along Midsayap - Makar Road Midsayap, Cotabato	Const. Section	Yes	Competitive Bidding	11/26-12/02/2020	12/17/2020	03/24/2021	03/30/2021	GAA 2021	₱ 19,470,640.00		₱ 19,470,640.00	Road Widening
320101107161000	21MD0062	Libungan River Flood Control Project ( Nicaan Section - Phase II) Nicaan, Libungan, Cotabato	Const. Section	Yes	Competitive Bidding	11/26-12/02/2020	12/17/2020	03/24/2021	03/30/2021	GAA 2021	₱ 34,300,000.00		₱ 34,300,000.00	Flood Control
320101107162000	21MD0063	Libungan River Flood Control Project ( Nicaan Section - Phase III) Nicaan, Libungan, Cotabato	Const. Section	Yes	Competitive Bidding	11/26-12/02/2020	12/17/2020	03/24/2021	03/30/2021	GAA 2021	₱ 34,300,000.00		₱ 34,300,000.00	Flood Control
310201100837000	21MD0064	Road Widening along Davao - Cotabato Road (Jct Digos - Cotabato Sect) Midsayap-Libungan, Cotabato	Const. Section	Yes	Competitive Bidding	11/26-12/02/2020	12/28/2020	03/24/2021	03/30/2021	GAA 2021	₱ 28,550,340.00		₱ 28,550,340.00	Road Widening
310202100927000	21MD0065	Road Widening along Banisilan-Guling-Alamada-Libungan Road Alamada, Cotabato	Const. Section	Yes	Competitive Bidding	11/26-12/02/2020	12/28/2020	03/24/2021	03/30/2021	GAA 2021	₱ 16,333,660.00		₱ 16,333,660.00	Road Widening
300117210341000	21MD0066	Concreting of Barangay Bagumba-Lagumbingan Road Midsayap, North Cotabato	Const. Section	Yes	Competitive Bidding	11/26-12/02/2020	12/28/2020	03/24/2021	03/30/2021	GAA 2021	₱ 9,900,000.00		₱ 9,900,000.00	Concreting of Road
300203101437000	21MD0067	Construction of Concrete Road along Sitio Limatong-Campo 1 and Kaguiringan Falls leading to Hiking Jump-off site to Mt. Agkir-agkir Libungan, Cotabato	Const. Section	Yes	Competitive Bidding	11/26-12/02/2020	12/28/2020	03/17/2021	03/19/2021	GAA 2021	₱ 96,500,000.00		₱ 96,500,000.00	Construction of Concrete Road
300203101436000	21MD0068	Construction of Concrete Road along Sitio Lampaki-Campo 3 Agri-Tourist Road passing through Lampaki 7 Falls Brgy. Kimarayag, Pigcawayan, North Cotabato	Const. Section	Yes	Competitive Bidding	11/26-12/02/2020	12/28/2020	03/24/2021	03/30/2021	GAA 2021	₱ 70,103,390.00		₱ 70,103,390.00	Construction of Concrete Road
300204100756000	21MD0069	Construction of Concrete Road along Jct. Davao-Cotabato (crossing bague)-Sitio Dalumangkom-Sitio Lampaki Road Alamada, North Cotabato	Const. Section	Yes	Competitive Bidding	11/26-12/02/2020	12/28/2020	03/17/2021	03/19/2021	GAA 2021	₱ 96,500,000.00		₱ 96,500,000.00	Construction of Concrete Road
	21MD0070	Concreting of JNH Dualing, Brgy. Aleosan to Brgy. Central Bulanan FMR, Brgy. Aleosan and Brgy. Central Bulanan, Midsayap, North Cotabato	Const. Section	No	Competitive Bidding	02/24-03/02/2021	03/17/2021	04/01/2021	04/08/2021	DA 2021	₱ 9,950,000.00		₱ 9,950,000.00	Concreting of Road
300117210338000	21MD0071	Concreting of Katalicanan, Aleosan-Bitoka-Milaya Road, Midsayap, Cotabato	Const. Section	No	Competitive Bidding	01/12-18/2021	02/02/2021	03/24/2021	04/01/2021	GAA 2021	₱ 14,850,000.00		₱ 14,850,000.00	Concreting of Road
300117210339000	21MD0072	Concreting of New Igbaras-Gallo Area Road Brgy. New Igbaras, Pigcawayan, Cotabato	Const. Section	No	Competitive Bidding	01/12-18/2021	02/02/2021	03/24/2021	04/01/2021	GAA 2021	₱ 9,900,000.00		₱ 9,900,000.00	Concreting of Road
300117210340000	21MD0073	Concreting of Purok 2 to Purok 1 Road Brgy. Bitoka, Midsayap, North Cotabato	Const. Section	No	Competitive Bidding	01/12-18/2021	02/02/2021	03/24/2021	04/01/2021	GAA 2021	₱ 9,900,000.00		₱ 9,900,000.00	Concreting of Road
300103203821000	21MD0074	Construction/Rehabilitation of Multi-Purpose Building in Barangay Malamote Midsayap, North Cotabato	Const. Section	No	Competitive Bidding	01/14-20/2021	02/04/2021	03/24/2021	04/01/2021	GAA 2021	₱ 4,900,000.00		₱ 4,900,000.00	Const./Rehab. Of MP Building

Republic of the Philippines  
Department of Public Works and Highways  
Cotabato First District Engineering Office  
Villarica, Midsayap, Cotabato

FINAL ANNUAL PROCUREMENT PLAN FY 2021

Code (PAP) UACS No.	Program/Project	End -User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Advertisement/Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total ('000)	MOOE	CO	Brief Description of Program/Project
GOODS & OTHER RELATED SERVICES													

Code (PAP) UACS No.	Procurement Program/Project	PMO/ IUEU End-user	Is this an Early Procurement Activity (Yes or No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Budget	Estimated Budget			Remarks Brief Description of Program/Project
					Advertisement/ Posting of IB/REI	Submission and Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Common Office and Janitorial Supplies/ Office Equipment												
	1st Quarter	Cotabato I	YES	Public	January 8-15,2021	Jan. 27, 2021	02/05/2021	02/12/2021	GAA-2021	3,086,775.09			Office Consumption
	2nd Quarter	Cotabato I	NO	Public Bidding	April 9-16, 2021	April 28, 2021	05/07/2021	5/18/2021	GAA-2021	1,438,287.41			Office Consumption
	3rd Quarter	Cotabato I	NO	Public Bidding	July 8-15, 2021	July 27, 2021	08/06/2021	8/18/2021	GAA-2021	1,542,201.62			Office Consumption
	4th Quarter	Cotabato I	NO	Public Bidding	Oct.8-15, 2021	Oct. 27, 2021	11/10/2021	11/19/2021	GAA-2021	1,027,383.98			Office Consumption
	Maintenance & Construction Materials												
	1st Quarter	Cotabato I	YES	Public Bidding	January 8-15,2021	Jan. 27, 2021	02/05/2021	02/12/2021	AMWP-202	7,857,351.05			Road Maintenance Consumption
	2nd Quarter	Cotabato I	NO	Public Bidding	April 9-16, 2021	April 28, 2021	05/07/2021	5/18/2021	AMWP-202	9,361,142.80			Road Maintenance Consumption
	3rd Quarter	Cotabato I	NO	Public Bidding	July 8-15, 2021	July 27, 2021	08/06/2021	8/18/2021	AMWP-202	6,652,713.00			Road Maintenance Consumption
	4th Quarter	Cotabato I	NO	Public Bidding	Oct.8-15, 2021	Oct. 27, 2021	11/10/2021	11/19/2021	AMWP-202	9,397,547.80			Road Maintenance Consumption
	Roadside Maintenance Uniform & Tools												
	1st Quarter	Cotabato I	YES	Public Bidding	January 8-15,2021	Jan. 27, 2021	02/05/2021	02/12/2021	AMWP-202	765,000.00			Maintenance Uniforms and Tools
	2nd Quarter	Cotabato I	NO	Public Bidding	April 9-16, 2021	April 28, 2021	05/07/2021	5/18/2021	AMWP-202	521,000.00			Maintenance Uniforms and Tools
	3rd Quarter	Cotabato I	NO	Public Bidding	July 8-15, 2021	July 27, 2021	08/06/2021	8/18/2021	AMWP-202	345,000.00			Maintenance Uniforms and Tools
	4th Quarter	Cotabato I	NO	Public Bidding	Oct.8-15, 2021	Oct. 27, 2021	11/10/2021	11/19/2021	AMWP-202	1,031,000.00			Maintenance Uniforms and Tools
	Operation & Maintenance of Service Vehicles/Fuel and Lubricants												
	1st Quarter	Cotabato I	YES	Public Bidding	January 8-15,2021	Jan. 27, 2021	02/05/2021	02/12/2021	AMWP-202	3,065,235.00			Maintenance of Service Vehicles and Fuels
	2nd Quarter	Cotabato I	NO	Public Bidding	April 9-16, 2021	April 28, 2021	05/07/2021	5/18/2021	AMWP-202	5,456,296.50			Maintenance of Service Vehicles and Fuels
	3rd Quarter	Cotabato I	NO	Public Bidding	July 8-15, 2021	July 27, 2021	08/06/2021	8/18/2021	AMWP-202	5,402,137.80			Maintenance of Service Vehicles and Fuels
	4th Quarter	Cotabato I	NO	Public Bidding	Oct.8-15, 2021	Oct. 27, 2021	11/10/2021	11/19/2021	AMWP-202	4,735,818.80			Maintenance of Service Vehicles and Fuels

**FINAL ANNUAL PROCUREMENT PLAN FY 2021**

**SUBMITTED BY :**

RECOMMENDED BY :

**APPROVED :**

**EVELYN L. DILANGALEN, MPA**  
Engineer III  
BAC Chairperson

**ELISEO L. OTOC, MPA**  
District Engineer

Code (PAP) UACS No.	Program/Project	End -User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Advertisement/Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total ('000)	MOOE	CO	Brief Description of Program/Project
---------------------	-----------------	-----------	--	---------------------	---------------------------------	------------------------------	-----------------	------------------	-----------------	--------------	------	----	--------------------------------------



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**COTABATO 1<sup>st</sup>**  
**DISTRICT ENGINEERING OFFICE**  
REGIONAL OFFICE XII  
Villarica, Midsayap, Cotabato

## CERTIFICATION

**THIS IS TO CERTIFY** that no Consulting Services projects are included in the Proposed List of Projects for FY 2021 DPWH Infrastructure Program for Cotabato First District Engineering Office hence, **SUBMISSION OF FINAL ANNUAL PROCUREMENT PLAN (APP) FOR CONSULTING SERVICES** is not necessary.

Done this 24<sup>th</sup> day of March 2021 at Villarica, Midsayap, Cotabato.

**ELISEO L. OTOC, MPA**  
District Engineer