




Department of Public Works and Highways  
Eastern Samar District Engineering Office  
Borongan City, Eastern Samar

FINAL INDICATIVE ANNUAL PROCUREMENT PLAN FOR CONSULTING SERVICES CY 2021

CODE (PAP)	Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/Posting of IB/REOI	Submn/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
NO UACS CODE AVAILABLE	20CSIB01	Consultancy Services for Data Gathering, Surveys & Investigations and Detailed Engineering for the Feasibility Study for the Road Opening/Construction of Can-avid - Dolores - Maslog - Jipapad - Las Navas By Pass Road.	Planning and Design Section	Public Bidding	January 16 - 22, 2020	February 12, 2020			GAA 2020	9,959,141.25	0	9,959,141.25	Cancelled
NO UACS CODE AVAILABLE	20CSIB02	Consultancy Services for Data Gathering, Surveys & Investigations and Detailed Engineering for the Feasibility Study for the Road Opening/Construction of 1.) San Policarpo, Pobl. ByPass Road, 2.) Brgy. Alugan, San Policarpo ByPass Road, 3.) Oras ByPass Road, Eastern Samar	Planning and Design Section	Public Bidding	January 16 - 22, 2020	February 12, 2020			GAA 2020	7,188,086.25	0	7,188,086.25	Cancelled
NO UACS CODE AVAILABLE	20CSIB03	Surface Soil Exploration Works of Proposed Municipal Police Station Buildings, Sulat Municipal Police Station, Sulat Eastern Samar, Dolores Municipal Police Station, Dolores, Eastern Samar, Eastern Samar PPO Building, Borongan City, Eastern Samar	Planning and Design Section	Public Bidding	January 23 - 29, 2020	February 18, 2020	20-Mar-20	Mar 23 - April 1, 2020	GAA 2020	493,336.85	0	493,336.85	"Short of Award"
NO UACS CODE AVAILABLE	20CSIB04	Surface Soil Exploration Works of Proposed Flood Project for GAA 2020 at San Julian, Eastern Samar; Borongan City; Maslog, Eastern Samar; Dolores, Eastern Samar; Oras, Eastern Samar; Gen. MacArthur, Eastern Samar; Sulat, Eastern Samar; Salcedo, Eastern Samar; Balangiga, Eastern Samar; Guiuan, Eastern Samar; Quinapondan, Eastern Samar; Giporlos, Eastern Samar; Maydolong, Eastern Samar; Hernani, Eastern Samar	Planning and Design Section	Public Bidding	January 23 - 29, 2020	February 18, 2020	2-Mar-20	Mar 3-12, 2020	GAA 2020	1,480,010.52	0	1,480,010.52	"Short of Award"
NO UACS CODE AVAILABLE	20CSIB05	Geotechnical Investigation for the Construction of Katugpan Bridge Leading to Paninihi-an Island and Barangitaw Beach, Sulat, Eastern Samar, Access Road from National Highway leading to Amanjuray - Amandaraga Falls including Bridges, Lawaan, Eastern Samar and Replacement of Coticot Bridge, Giporlos, Eastern Samar	Planning and Design Section	Public Bidding	January 23 - 29, 2020	February 18, 2020	02-Mar-20	Mar 3-12, 2020	GAA 2020	450,000.00	0	450,000.00	"Short of Award"
NO UACS CODE AVAILABLE	20CSIB06	Consultancy Services for Data Gathering, Surveys and Investigations and Detailed Engineering for the Road Opening/Construction of Can-avid-Dolores-Maslog-Jipapad-Las Navas bypass road and of (1) San Policarpo, Poblacion Bypass Road, (2) Brgy. Alugan, San Policarpo Bypass Road, (3) Oras Bypass Road	Planning and Design Section	Public Bidding	Mar 7 - 16 2020	April 06, 2020	17-Jul-20	July 20-29, 2020	GAA 2020	17,147,227.50	0	17,147,227.50	"Short of Award"
NO UACS CODE AVAILABLE	20CSIB07	Consultancy Services for Geotechnical Investigation of the Proposed Bridges along Borongan ByPass and Diversion Road, (Can Obing Bridge, Loom Bridge and Borongan Bridge), Borongan City, Eastern Samar	Planning and Design Section	Public Bidding	Mar 13-20, 2020	April 21, 2020	27-Apr-20	April 28 - May 7, 2020	GAA 2020	712,597.66	0	712,597.66	"Short of Award"
NO UACS CODE AVAILABLE	20CSIB08	Subsurface Soil Exploration Works for Proposed Rehabilitation/Construction of 2-Storey quality Assurance Section and Maintenance Building	Planning and Design Section	Public Bidding	June 30- July 7, 2020	July 29, 2020	14-Aug-20	Aug. 17-29, 2020	GAA 2020	164,445.62	0	164,445.62	"Short of Award"
NO UACS CODE AVAILABLE	20CSIB09	Geotechnical Investigation of the Replacement of Box Culvert to Bigo Bridge Including its Approaches at arteche, Eastern Samar and Geotechnical Investigation of the construction of Tubabao Bridge Including Approaches at Guiuan	Planning and Design Section	Public Bidding	July 8- 15, 2020	August 06, 2020	26-Aug-20	Aug. 27- Sept 5, 2020	PDE 2020	513,403.47	0	513,403.47	"Short of Award"


NO UACS CODE AVAILABLE	20CSIB10	Consultancy Services for the Parcellary Survey of the Construction of Borongan Bypass and Diversion Road, Borongan City, Eastern Samar	Planning and Design Section	Public Bidding	July 17-24, 2020	August 17, 2020	26-Aug-20	Aug. 27- Sept 5, 2020	SR2020-06-005218 DTD	728,000.00	0	728,000.00	"Short of Award"
NO UACS CODE AVAILABLE	20CSIB11	Consultancy Services for Parcellary Survey for the Construction of Borongan Bypass and Diversion Road	Planning and Design Section	Public Bidding	October 5-12	03-Nov-20	18-Nov-20	Nov. 19 - 28, 2020	SR2020-09-00954	956,587.50	0	956,587.50	"Short of Award"
									T O T A L	39,792,836.62	-	39,792,836.62	

Prepared by:

  
**WILFREDO G. ALEGRE**  
Head, BAC Secretariat


Date: \_\_\_\_\_

Recommended by:

  
**DOMCELIO M. NATIVIDAD**  
BAC Chairman

Date: \_\_\_\_\_

Approved by:

  
**MANOLO A. ROJAS**  
District Engineer

Date: \_\_\_\_\_



