



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BOHOL 2ND
DISTRICT ENGINEERING OFFICE
 Regional Office VII
 Ubay, Bohol

Annual Procurement Plan for FY 2021 (CONSULTANCY)


Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	Widening of Permanent Bridges, Vigo Bridge (B00129BH) Along Tagbilaran East Road Ubay, Bohol	Bohol II DEO	No	NP-53.9 - Small Value Procurement	05/05/2021	12/05/2021	13/05/2021	14/05/2021	GoP	200,000.00	-	200,000.00	-
2	Widening of Permanent Bridges, Dilta Bridge (B00131BH) Along Tagbilaran East Road Ubay, Bohol	Bohol II DEO	No	NP-53.9 - Small Value Procurement	05/05/2021	12/05/2021	13/05/2021	14/05/2021	GoP	200,000.00	-	200,000.00	-
3	Widening of Permanent Bridges, San Pascual Bridge (B00133BH) Along Tagbilaran East Road Ubay, Bohol	Bohol II DEO	No	NP-53.9 - Small Value Procurement	05/05/2021	12/05/2021	13/05/2021	14/05/2021	GoP	200,000.00	-	200,000.00	-
4	Organizational Outcome 2: Protect Lives and Properties Against Major Flood Mitigation Structures- Construction/Maintenance of Flood Control Mitigation Structures and Drainage Bacani Flood Control, Clarin, Bohol	Bohol II DEO	No	NP-53.9 - Small Value Procurement	05/05/2021	12/05/2021	13/05/2021	14/05/2021	GoP	100,000.00	-	100,000.00	-

5	Organizational Outcome 2: Protect Lives and Properties Against Major Flood Mitigation Structures- Construction/Maintenance of Flood Control Mitigation Structures and Drainage Bacani Flood Control, Clarin, Bohol	Bohol II DEO	No	NP-53.9 - Small Value Procurement	05/05/2021	12/05/2021	13/05/2021	14/05/2021	GoP	100,000.00	-	100,000.00	-
6	Organizational Outcome 2: Protect Lives and Properties Against Major Flood Mitigation Structures- Construction/Maintenance of Flood Control Mitigation Structures and Drainage Cambangay River Control (LIR Cambangay Br.), San Miguel, Bohol	Bohol II DEO	No	NP-53.9 - Small Value Procurement	05/05/2021	12/05/2021	13/05/2021	14/05/2021	GoP	100,000.00	-	100,000.00	-
7	Organizational Outcome 2: Protect Lives and Properties Against Major Flood Mitigation Structures- Construction/Maintenance of Flood Control Mitigation Structures and Drainage Cambangay Hagbuyo River Control, San Miguel, Bohol	Bohol II DEO	No	NP-53.9 - Small Value Procurement	02/06/2021	22/06/2021	23/06/2021	24/06/2021	GoP	100,000.00	-	100,000.00	-
8	Organizational Outcome 2: Protect Lives and Properties Against Major Flood Mitigation Structures- Construction/Maintenance of Flood Control Mitigation Structures and Drainage Mailbog River Control, Dagohoy, Bohol	Bohol II DEO	No	NP-53.9 - Small Value Procurement	02/06/2021	22/06/2021	23/06/2021	24/06/2021	GoP	100,000.00	-	100,000.00	-


9	Organizational Outcome 2: Protect Lives and Properties Against Major Flood Mitigation Structures- Construction/Maintenance of Flood Control Mitigation Structures and Drainage Construction of Inabanga Flood Control, Inabanga, Bohol	Bohol II DEO	No	NP-53.9 - Small Value Procurement	02/06/2021	22/06/2021	23/06/2021	24/06/2021	GoP	100,000.00	-	100,000.00	-
10	Organizational Outcome 2: Protect Lives and Properties Against Major Flood Mitigation Structures- Construction/Maintenance of Flood Control Mitigation Structures and Drainage Construction of Capayas Flood Control, Ubay, Bohol	Bohol II DEO	No	NP-53.9 - Small Value Procurement	02/06/2021	22/06/2021	23/06/2021	24/06/2021	GoP	100,000.00	-	100,000.00	-
11	Organizational Outcome 2: Protect Lives and Properties Against Major Flood Mitigation Structures- Construction/Maintenance of Flood Control Mitigation Structures and Drainage Construction of Bugsong Flood Control, Buenavista, Bohol	Bohol II DEO	No	NP-53.9 - Small Value Procurement	02/06/2021	22/06/2021	23/06/2021	24/06/2021	GoP	100,000.00	-	100,000.00	-
12	Organizational Outcome 2: Protect Lives and Properties Against Major Flood Mitigation Structures- Construction/Maintenance of Flood Control Mitigation Structures and Drainage Construction of Poblacion, Trinidad, Bohol	Bohol II DEO	No	NP-53.9 - Small Value Procurement	02/06/2021	22/06/2021	23/06/2021	24/06/2021	GoP	100,000.00	-	100,000.00	-

13	Organizational Outcome 2: Protect Lives and Properties Against Major Flood Mitigation Structures- Construction/Maintenance of Flood Control Mitigation Structures and Drainage Construction of Baogo Flood Control, Inabanga, Bohol	Bohol II DEO	No	NP-53.9 - Small Value Procurement	02/06/2021	22/06/2021	23/06/2021	24/06/2021	GoP	100,000.00	-	100,000.00	-
14	Organizational Outcome 2: Protect Lives and Properties Against Major Flood Mitigation Structures- Construction/Maintenance of Flood Control Mitigation Structures and Drainage Construction of Flood Control at Bugang Bridge, San Miguel, Bohol	Bohol II DEO	No	NP-53.9 - Small Value Procurement	02/06/2021	22/06/2021	23/06/2021	24/06/2021	GoP	100,000.00	-	100,000.00	-
15	Construction of Bagacay Flat Slab Bridge Along Purok 1 to Purok 3 Brgy. Bagacay, Tallibon, Bohol	Bohol II DEO	No	NP-53.9 - Small Value Procurement	02/06/2021	22/06/2021	23/06/2021	24/06/2021	GoP	200,000.00	-	200,000.00	-


Prepared By:


PRIMITIVA E. ABAN
Procurement Engineer

Recommended by:


DIOSCORO C. VIRTUDAZO
BAC Chairman

Approved by:


VICENTE R. VALLE, JR.
District Engineer