



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Bonifacio Drive, Port Area, Manila

Annex E

(Bulacan First District Engineering Office) FINAL ANNUAL PROCUREMENT PLAN (APP) FY 2020
Civil Works

Code (PAP)	Procurement Program/Project	PMO/End User	Procurement Method	Schedule for Each Procurement Activity						Source of Funds	Estimated Budget (PhP'000)			Remarks	
				Advertisement/ Posting of REOI		Submission / Opening of Bids	Notice of Award		Contract Signing		Total	MOOE	CO		Brief Description of Program/ Project
1	Construction of Multi-Purpose Building, Balagtas, Bulacan	Bulacan 1st DEO	National Competitive Bidding	3/10/2020	3/18/2020	3/31/2020	4/16/2020	4/23/2020	4/24/2020	4/29/2020	FY 2020 GAA (FCR)	50,000		50,000	Construction of multi-purpose building
2	Construction of Multi-Purpose Building (New Municipal Building Extension), Brgy. Igulot, Bocaue, Bulacan	Bulacan 1st DEO	National Competitive Bidding	3/10/2020	3/18/2020	3/31/2020	4/16/2020	4/23/2020	4/24/2020	4/29/2020	FY 2020 GAA (FLR)	33,000		33,000	Construction of multi-purpose building
3	Construction of Multi-Purpose Building, Brgy. Balite, Calumpit, Bulacan	Bulacan 1st DEO	National Competitive Bidding	3/10/2020	3/18/2020	3/31/2020	4/16/2020	4/23/2020	4/24/2020	4/29/2020	FY 2020 GAA (FLR)	3,000		3,000	Construction of multi-purpose building
4	Construction/Improvement Multi-Purpose Building, Lolomboy, Bocaue, Bulacan	Bulacan 1st DEO	National Competitive Bidding	2/5/2020	2/12/2020	2/26/2020	3/12/2020	3/18/2020	3/19/2020	3/23/2020	FY 2020 GAA (FLR)	2,000		2,000	Construction/Improvement of multi-purpose building
5	Completion of Multi-Purpose Building, BSU Bustos, Poblacion, Bustos, Bulacan	Bulacan 1st DEO	National Competitive Bidding	3/10/2020	3/18/2020	3/31/2020	4/16/2020	4/23/2020	4/24/2020	4/29/2020	FY 2020 GAA (FLR)	10,000		10,000	Construction of multi-purpose building
6	Extension of Multi-Purpose Building, Poblacion, Bustos, Bulacan	Bulacan 1st DEO	National Competitive Bidding	3/10/2020	3/18/2020	3/31/2020	4/16/2020	4/23/2020	4/24/2020	4/29/2020	FY 2020 GAA (FLR)	25,000		25,000	Extension of multi-purpose building
7	Construction of Multi-Purpose Building, Municipal Compound, Poblacion, Guiguinto, Bulacan	Bulacan 1st DEO	National Competitive Bidding	3/10/2020	3/18/2020	3/31/2020	4/16/2020	4/23/2020	4/24/2020	4/29/2020	FY 2020 GAA (FLR)	25,000		25,000	Construction of multi-purpose building
8	Construction of Multi-Purpose Building including Site Development, Brgy. Poblacion, Plaridel, Bulacan	Bulacan 1st DEO	National Competitive Bidding	3/10/2020	3/18/2020	3/31/2020	4/16/2020	4/23/2020	4/24/2020	4/29/2020	FY 2020 GAA (FLR)	15,000		15,000	Construction of multi-purpose building
9	Construction of Multi-Purpose Building including Site Development, Brgy. Poblacion, Baliuag, Bulacan	Bulacan 1st DEO	National Competitive Bidding	3/10/2020	3/18/2020	3/31/2020	4/16/2020	4/23/2020	4/24/2020	4/29/2020	FY 2020 GAA (FLR)	15,000		15,000	Construction of multi-purpose building
10	Construction of Multi-purpose Building Brgy. Mapulang Lupa, Pandi, Bulacan	Bulacan 1st DEO	National Competitive Bidding	2/18/2020	2/25/2020	3/10/2020	3/25/2020	3/31/2020	4/1/2020	4/5/2020	FY 2020 GAA (FLR)	5,000		5,000	Construction of multi-purpose building



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Bonifacio Drive, Port Area, Manila

Annex E

(Bulacan First District Engineering Office) FINAL ANNUAL PROCUREMENT PLAN (APP) FY 2020
Civil Works

Code (PAP)	Procurement Program / Project	PMO/End User	Procurement Method	Schedule for Each Procurement Activity						Source of Funds	Estimated Budget (PhP'000)			Remarks	
				Advertisement/ Posting of REOI		Submission / Opening of Bids	Notice of Award		Contract Signing		Total	MOOE	CO		Brief Description of Program/ Project
11	Construction of Multi-Purpose Building (Building), Brgy. Biñang 2nd, Bocaue, Bulacan	Bulacan 1st DEO	National Competitive Bidding	2/5/2020	2/12/2020	2/26/2020	3/12/2020	3/18/2020	3/19/2020	3/23/2020	FY 2020 GAA (FLR)	15,000		15,000	Construction of multi-purpose building
12	Construction of Multi-Purpose Building (Pandi Technological Institute), Brgy. Bunsuran 1st, Pandi,	Bulacan 1st DEO	National Competitive Bidding	2/5/2020	2/12/2020	2/26/2020	3/12/2020	3/18/2020	3/19/2020	3/23/2020	FY 2020 GAA (FLR)	15,000		15,000	Construction/Improvement of multi-purpose building
13	Construction/Improvement of Multi-Purpose Building (Covered Court Roofing), Batia, Bocaue, Bulacan	Bulacan 1st DEO	National Competitive Bidding	2/5/2020	2/12/2020	2/26/2020	3/12/2020	3/18/2020	3/19/2020	3/23/2020	FY 2020 GAA (FLR)	2,000		2,000	Construction/Improvement of multi-purpose building
14	Construction of Multi-Purpose Building at Alido Bulihan, City of Malolos, Bulacan	Bulacan 1st DEO	National Competitive Bidding	10/22/2019	10/29/2019	11/12/2019	1/28/2020	2/3/2020	2/4/2020	2/8/2020	FY 2020 GAA (FCR)	4,000		4,000	Construction of multi-purpose building
15	Construction of Multi-Purpose Building at Barangay Buguion, Calumpit, Bulacan	Bulacan 1st DEO	National Competitive Bidding	10/29/2019	11/5/2019	11/19/2019	1/28/2020	2/3/2020	2/4/2020	2/8/2020	FY 2020 GAA (FCR)	4,000		4,000	Construction of multi-purpose building
16	Construction of Multi-Purpose Building at Barangay Gugo, Calumpit, Bulacan	Bulacan 1st DEO	National Competitive Bidding	11/14/2019	11/21/2019	12/3/2019	1/28/2020	2/3/2020	2/4/2020	2/8/2020	FY 2020 GAA (FCR)	2,000		2,000	Construction of multi-purpose building
17	Construction of Multi-Purpose Building at Barangay Iba O Este, Calumpit, Bulacan	Bulacan 1st DEO	National Competitive Bidding	1/21/2020	1/28/2020	2/11/2020	2/26/2020	3/3/2020	3/4/2020	3/8/2020	FY 2020 GAA (FCR)	1,500		1,500	Construction of multi-purpose building
18	Construction of Multi-Purpose Building at Barangay Masile, City of Malolos, Bulacan	Bulacan 1st DEO	National Competitive Bidding	11/5/2019	11/12/2019	11/26/2019	1/28/2020	2/3/2020	2/4/2020	2/8/2020	FY 2020 GAA (FCR)	2,000		2,000	Construction of multi-purpose building
19	Construction of Multi-Purpose Building at Brgy. San Miguel, Calumpit, Bulacan	Bulacan 1st DEO	National Competitive Bidding	10/31/2019	11/7/2019	11/21/2019	1/28/2020	2/3/2020	2/4/2020	2/8/2020	FY 2020 GAA (FCR)	4,000		4,000	Construction of multi-purpose building
20	Construction of Multi-Purpose Building at Gregorio del Pilar Elementary School, Sta. Ana, Bulacan, Bulacan	Bulacan 1st DEO	National Competitive Bidding	11/12/2019	11/19/2019	12/3/2019	1/28/2020	2/3/2020	2/4/2020	2/8/2020	FY 2020 GAA (FCR)	4,000		4,000	Construction of multi-purpose building
21	Construction of Multi-Purpose Building at Heritage Longos, City of Malolos, Bulacan	Bulacan 1st DEO	National Competitive Bidding	10/22/2019	10/29/2019	11/12/2019	1/28/2020	2/3/2020	2/4/2020	2/8/2020	FY 2020 GAA (FCR)	4,000		4,000	Construction of multi-purpose building



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Bonifacio Drive, Port Area, Manila

Annex E

(Bulacan First District Engineering Office) FINAL ANNUAL PROCUREMENT PLAN (APP) FY 2020
Civil Works

Code (PAP)	Procurement Program/Project	PMO/End User	Procurement Method	Schedule for Each Procurement Activity						Source of Funds	Estimated Budget (Php'000)			Remarks	
				Advertisement/ Posting of REOI		Submission / Opening of Bids	Notice of Award		Contract Signing		Total	MOOE	CO		Brief Description of Program/ Project
22	Construction of Multi-Purpose Building, Barangay Poblacion, Hagonoy, Bulacan	Bulacan 1st DEO	National Competitive Bidding	3/3/2020	3/10/2020	3/24/2020	4/8/2020	4/14/2020	4/15/2020	4/19/2020	FY 2020 GAA (FCR)	3,000		3,000	Construction of multi-purpose building
23	Construction of Multi-Purpose Building, BSU Bustos, Poblacion, Bustos, Bulacan	Bulacan 1st DEO	National Competitive Bidding	11/29/2019	12/6/2019	12/20/2019	1/28/2020	2/3/2020	2/4/2020	2/8/2020	FY 2020 GAA (FCR)	30,000		30,000	Construction of multi-purpose building
24	Construction of Multi-Purpose Building, Bunsuran I, Pandi, Bulacan	Bulacan 1st DEO	National Competitive Bidding	2/5/2020	2/12/2020	2/26/2020	2/27/2020	3/12/2020	3/13/2020	3/17/2020	FY 2020 GAA (FCR)	2,000		2,000	Construction of multi-purpose building
25	Construction of Multi-Purpose Building, Catulinan, Baliwag, Bulacan	Bulacan 1st DEO	National Competitive Bidding	11/5/2019	11/12/2019	11/26/2019	1/28/2020	2/3/2020	2/4/2020	2/8/2020	FY 2020 GAA (FCR)	2,000		2,000	Construction of multi-purpose building
26	Construction of Multi-Purpose Building, Daungan ES, Daungan, Guiguinto, Bulacan	Bulacan 1st DEO	National Competitive Bidding	2/7/2020	2/14/2020	2/28/2020	3/14/2020	3/20/2020	3/21/2020	3/25/2020	FY 2020 GAA (FCR)	1,000		1,000	Construction of multi-purpose building
27	Construction of Multi-Purpose Building (Covered Court) Brgy. Malamig, Bustos, Bulacan	Bulacan 1st DEO	National Competitive Bidding	2/18/2020	2/25/2020	3/10/2020	3/25/2020	3/31/2020	4/1/2020	4/5/2020	FY 2020 GAA (FLR)	1,500		1,500	Construction of multi-purpose building
28	Rehabilitation of Multi-Purpose Building at F. Mendoza Elementary School, Poblacion, Calumbit, Bulacan	Bulacan 1st DEO	National Competitive Bidding	11/12/2019	11/19/2019	12/3/2019	1/28/2020	2/3/2020	2/4/2020	2/8/2020	FY 2020 GAA (FCR)	3,000		3,000	Rehabilitation of multi-purpose building
29	Rehabilitation of Multi-Purpose Building, Banga HS, Banga II, Plaridel, Bulacan	Bulacan 1st DEO	National Competitive Bidding	10/22/2019	10/29/2019	11/12/2019	1/28/2020	2/3/2020	2/4/2020	2/8/2020	FY 2020 GAA (FCR)	2,000		2,000	Rehabilitation of multi-purpose building
30	Rehabilitation of Multi-Purpose Building, Caingin, Bocaue, Bulacan	Bulacan 1st DEO	National Competitive Bidding	11/26/2019	12/3/2019	12/17/2019	1/28/2020	2/3/2020	2/4/2020	2/8/2020	FY 2020 GAA (FCR)	1,500		1,500	Rehabilitation of multi-purpose building
31	Construction of Multi-Purpose Building (3rd Floor), Brgy. Poblacion, Bocaue, Bulacan	Bulacan 1st DEO	National Competitive Bidding	3/3/2020	3/10/2020	3/24/2020	4/8/2020	4/14/2020	4/15/2020	4/19/2020	FY 2020 GAA (FLR)	2,000		2,000	Construction of multi-purpose building
32	Construction of Multi-Purpose Building, Poblacion, Plaridel, Bulacan	Bulacan 1st DEO	National Competitive Bidding	3/3/2020	3/10/2020	3/24/2020	4/8/2020	4/14/2020	4/15/2020	4/19/2020	FY 2020 GAA (FLR)	1,500		1,500	Construction of multi-purpose building
33	Construction of Multi-Purpose Building, Brgy. Tarcan, Baliuag, Bulacan	Bulacan 1st DEO	National Competitive Bidding	2/18/2020	2/25/2020	3/10/2020	3/25/2020	3/31/2020	4/1/2020	4/5/2020	FY 2020 GAA (FLR)	2,000		2,000	Construction of multi-purpose building



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Bonifacio Drive, Port Area, Manila

Annex E

(Bulacan First District Engineering Office) FINAL ANNUAL PROCUREMENT PLAN (APP) FY 2020
Civil Works

Code (PAP)	Procurement Program/Project	PMO/End User	Procurement Method	Schedule for Each Procurement Activity						Source of Funds	Estimated Budget (PhP'000)			Remarks	
				Advertisement/ Posting of REOI		Submission / Opening of Bids	Notice of Award		Contract Signing		Total	MOOE	CO		Brief Description of Program/ Project
34	Construction of Multi-Purpose Building, Brgy. Balite, Calumpit, Bulacan	Bulacan 1st DEO	National Competitive Bidding	3/3/2020	3/10/2020	3/24/2020	4/8/2020	4/14/2020	4/15/2020	4/19/2020	FY 2020 GAA (FLR)	2,000		2,000	Construction of multi-purpose building
35	Construction/Rehabilitation of Multi-Purpose Building, Brgy. Poblacion, Pandi, Bulacan	Bulacan 1st DEO	National Competitive Bidding	2/18/2020	2/25/2020	3/10/2020	3/25/2020	3/31/2020	4/1/2020	4/5/2020	FY 2020 GAA (FLR)	3,000		3,000	Construction/Rehabilitation of multi-purpose building
36	Improvement of Admin Office of Pitpitan Elementary School, Bulacan, Bulacan	Bulacan 1st DEO	National Competitive Bidding	3/3/2020	3/10/2020	3/24/2020	4/8/2020	4/14/2020	4/15/2020	4/19/2020	FY 2020 GAA (FLR)	2,000		2,000	Improvement of multi-purpose building
37	• Construction of the Sta. Ana Elementary School Administration Office Building, Sta. Ana, Bulacan, Bulacan	Bulacan 1st DEO	National Competitive Bidding	3/3/2020	3/10/2020	3/24/2020	4/8/2020	4/14/2020	4/15/2020	4/19/2020	FY 2020 GAA (FLR)	5,000		5,000	Construction of multi-purpose building
38	Construction of Multi-Purpose Building , Municipal compound at Brgy. Bagong Nayon, Baliuag, Bulacan.	Bulacan 1st DEO	National Competitive Bidding	3/3/2020	3/10/2020	3/24/2020	4/8/2020	4/14/2020	4/15/2020	4/19/2020	FY 2020 GAA (FLR)	15,000		15,000	Construction of multi-purpose building
39	Construction of Multi-Purpose Building, Brgy. Sto. Nino, Calumpit, Bulacan	Bulacan 1st DEO	National Competitive Bidding	1/21/2020	1/28/2020	2/11/2020	2/26/2020	3/3/2020	3/4/2020	3/8/2020	FY 2020 GAA (FLR)	4,000		4,000	Construction of multi-purpose building
40	Construction of Multi-Purpose Building (Senior Citizen Office), Brgy. San Vicente, Paombong, Bulacan	Bulacan 1st DEO	National Competitive Bidding	3/3/2020	3/10/2020	3/24/2020	4/8/2020	4/14/2020	4/15/2020	4/19/2020	FY 2020 GAA (FLR)	2,000		2,000	Construction of multi-purpose building
41	• Construction of Multi-Purpose Building, Baliuag Polytechnic College (Btech), Baliuag, Bulacan	Bulacan 1st DEO	National Competitive Bidding	3/3/2020	3/10/2020	3/24/2020	4/8/2020	4/14/2020	4/15/2020	4/19/2020	FY 2020 GAA (FLR)	10,000		10,000	Construction of multi-purpose building
42	Construction and/or Repair/Rehabilitation of Multi-Purpose Building, Brgy. Santol, Balagtas, Bulacan	Bulacan 1st DEO	National Competitive Bidding	3/3/2020	3/10/2020	3/24/2020	4/8/2020	4/14/2020	4/15/2020	4/19/2020	FY 2020 GAA (FLR)	3,000		3,000	Construction/Repair/Rehabilitation of multi-purpose building
43	Construction and/or Repair/Rehabilitation of Multi-Purpose Building, Brgy. San Agustin, Hagonoy, Bulacan	Bulacan 1st DEO	National Competitive Bidding	3/3/2020	3/10/2020	3/24/2020	4/8/2020	4/14/2020	4/15/2020	4/19/2020	FY 2020 GAA (FLR)	3,000		3,000	Construction/Repair/Rehabilitation of multi-purpose building
44	Construction and/or Repair/Rehabilitation of Multi-Purpose Building, Brgy. Poblacion, Paombong, Bulacan	Bulacan 1st DEO	National Competitive Bidding	3/3/2020	3/10/2020	3/24/2020	4/8/2020	4/14/2020	4/15/2020	4/19/2020	FY 2020 GAA (FLR)	3,000		3,000	Construction/Repair/Rehabilitation of multi-purpose building



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Bonifacio Drive, Port Area, Manila

Annex E

(Bulacan First District Engineering Office) FINAL ANNUAL PROCUREMENT PLAN (APP) FY 2020
Civil Works

Code (PAP)	Procurement Program/Project	PMO/End User	Procurement Method	Schedule for Each Procurement Activity							Source of Funds	Estimated Budget (PhP'000)			Remarks
				Advertisement/ Posting of REOI		Submission / Opening of Bids	Notice of Award		Contract Signing			Total	MOOE	CO	
45	Construction and/or Repair/Rehabilitation of Multi-Purpose Building, Brgy. Pamarawan, Malolos City, Bulacan	Bulacan 1st DEO	National Competitive Bidding	3/3/2020	3/10/2020	3/24/2020	4/8/2020	4/14/2020	4/15/2020	4/19/2020	FY 2020 GAA (FLR)	3,000		3,000	Construction/Repair/Rehabilitation of multi-purpose building
46	Construction of Multi-Purpose Building Caingin, Bocaue, Bulacan	Bulacan 1st DEO	National Competitive Bidding	1/30/2020	2/6/2020	2/20/2020	3/6/2020	3/12/2020	3/13/2020	3/17/2020	FY 2020 GAA (FLR)	3,000		3,000	Construction of multi-purpose building
47	Construction of Multi-Purpose Building Municipal Hall Compound Bustos, Bulacan	Bulacan 1st DEO	National Competitive Bidding	3/10/2020	3/18/2020	3/31/2020	4/16/2020	4/23/2020	4/24/2020	4/29/2020	FY 2020 GAA (FLR)	30,000		30,000	Construction of multi-purpose building
48	Construction of Municipal Arena, Guiguinto, Bulacan	Bulacan 1st DEO	National Competitive Bidding	3/10/2020	3/18/2020	3/31/2020	4/16/2020	4/23/2020	4/24/2020	4/29/2020	FY 2020 GAA (FLR)	30,000		30,000	Construction of multi-purpose building
49	Construction of Multi-Purpose Building, DPWH Compound, Tikay, City of Malolos, Bulacan	Bulacan 1st DEO	National Competitive Bidding	3/10/2020	3/18/2020	3/31/2020	4/16/2020	4/23/2020	4/24/2020	4/29/2020	FY 2020 GAA (FLR)	10,000		10,000	Construction of multi-purpose building
50	Construction of Multi-Purpose Building (Daycare), Brgy. Inaon, Pulilan, Bulacan	Bulacan 1st DEO	National Competitive Bidding	3/3/2020	3/10/2020	3/24/2020	4/8/2020	4/14/2020	4/15/2020	4/19/2020	FY 2020 GAA (FLR)	2,000		2,000	Construction of multi-purpose building
51	Construction of Multi-Purpose Building (Covered Court), Brgy. Niugan, Malolos, Bulacan	Bulacan 1st DEO	National Competitive Bidding	3/3/2020	3/10/2020	3/24/2020	4/8/2020	4/14/2020	4/15/2020	4/19/2020	FY 2020 GAA (FLR)	2,000		2,000	Construction of multi-purpose building
52	Rehabilitation of Multi-Purpose Building, Tilapayong ES, Tilapayong, Baliwag, Bulacan	Bulacan 1st DEO	National Competitive Bidding	2/18/2020	2/25/2020	3/10/2020	3/25/2020	3/31/2020	4/1/2020	4/5/2020	FY 2020 GAA (FCR)	2,000		2,000	Rehabilitation of multi-purpose building
53	Construction of Flood Control Structure at Balubad, Bulakan, Bulacan	Bulacan 1st DEO	National Competitive Bidding	1/27/2020	2/3/2020	2/18/2020	3/4/2020	3/10/2020	3/11/2020	3/15/2020	FY 2020 GAA (FLR)	46,452		46,452	Construction of concrete slope protection
54	Construction of Flood Control Structure at Matungao, Bulakan, Bulacan	Bulacan 1st DEO	National Competitive Bidding	1/30/2020	2/6/2020	2/20/2020	3/6/2020	3/12/2020	3/13/2020	3/17/2020	FY 2020 GAA (FLR)	48,670		48,670	Construction of concrete slope protection



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Bonifacio Drive, Port Area, Manila

Annex E

(Bulacan First District Engineering Office) FINAL ANNUAL PROCUREMENT PLAN (APP) FY 2020
Civil Works

Code (PAP)	Procurement Program/Project	PMO/End User	Procurement Method	Schedule for Each Procurement Activity						Source of Funds	Estimated Budget (PhP'000)			Remarks	
				Advertisement/ Posting of REOI		Submission / Opening of Bids	Notice of Award		Contract Signing		Total	MOOE	CO		Brief Description of Program/ Project
55	Construction of Flood Control Structure, Phase 1, Barangay Iba Este, Calumpit, Bulacan	Bulacan 1st DEO	National Competitive Bidding	1/30/2020	2/6/2020	2/20/2020	3/6/2020	3/12/2020	3/13/2020	3/17/2020	FY 2020 GAA (FLR)	24,000		24,000	Construction of concrete slope protection
56	Construction of Flood Control Structure, Phase 2, Barangay Iba Este, Calumpit, Bulacan	Bulacan 1st DEO	National Competitive Bidding	1/30/2020	2/6/2020	2/20/2020	3/6/2020	3/12/2020	3/13/2020	3/17/2020	FY 2020 GAA (FLR)	24,000		24,000	Construction of concrete slope protection
57	Construction of Flood Control Structures (Revetment) along Paridel River, Brgy. Banga 1st, Plaridel, Bulacan Sta.16+929.8 to Sta. 16+996.8	Bulacan 1st DEO	National Competitive Bidding	2/5/2020	2/12/2020	2/26/2020	3/12/2020	3/18/2020	3/19/2020	3/23/2020	FY 2020 GAA (FLR)	10,000		10,000	Construction of concrete slope protection
58	Construction of Flood Control Structures (Revetment) along Paridel River, Brgy. Parulan, Plaridel, Bulacan	Bulacan 1st DEO	National Competitive Bidding	2/5/2020	2/12/2020	2/26/2020	3/12/2020	3/18/2020	3/19/2020	3/23/2020	FY 2020 GAA (FLR)	10,000		10,000	Construction of concrete slope protection
59	Construction of Revetment at Calizon, Calumpit, Bulacan	Bulacan 1st DEO	National Competitive Bidding	2/7/2020	2/14/2020	2/28/2020	3/14/2020	3/20/2020	3/21/2020	3/25/2020	FY 2020 GAA (FLR)	46,654		46,654	Construction of concrete slope protection
60	Construction of Revetment at Dampol I, Pulilan, Bulacan	Bulacan 1st DEO	National Competitive Bidding	1/30/2020	2/6/2020	2/20/2020	3/6/2020	3/12/2020	3/13/2020	3/17/2020	FY 2020 GAA (FLR)	46,430		46,430	Construction of concrete slope protection
61	Construction of Revetment at Iba Este, Calumpit, Bulacan	Bulacan 1st DEO	National Competitive Bidding	1/30/2020	2/6/2020	2/20/2020	3/6/2020	3/12/2020	3/13/2020	3/17/2020	FY 2020 GAA (FLR)	49,543		49,543	Construction of concrete slope protection
62	Construction of Revetment at Matungao, Bulakan, Bulacan	Bulacan 1st DEO	National Competitive Bidding	1/30/2020	2/6/2020	2/20/2020	3/6/2020	3/12/2020	3/13/2020	3/17/2020	FY 2020 GAA (FLR)	48,990		48,990	Construction of concrete slope protection
63	Construction of Revetment at Meysulao, Calumpit, Bulacan	Bulacan 1st DEO	National Competitive Bidding	1/27/2020	2/3/2020	2/18/2020	3/4/2020	3/10/2020	3/11/2020	3/15/2020	FY 2020 GAA (FLR)	46,090		46,090	Construction of concrete slope protection
64	Construction of Revetment at Meyto, Calumpit, Bulacan	Bulacan 1st DEO	National Competitive Bidding	1/30/2020	2/6/2020	2/20/2020	3/6/2020	3/12/2020	3/13/2020	3/17/2020	FY 2020 GAA (FLR)	46,987		46,987	Construction of concrete slope protection



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Bonifacio Drive, Port Area, Manila

Annex E

(Bulacan First District Engineering Office) FINAL ANNUAL PROCUREMENT PLAN (APP) FY 2020
Civil Works

Code (PAP)	Procurement Program/Project	PMO/End User	Procurement Method	Schedule for Each Procurement Activity						Source of Funds	Estimated Budget (PhP'000)			Remarks	
				Advertisement/ Posting of REOI		Submission / Opening of Bids	Notice of Award		Contract Signing		Total	MOOE	CO		Brief Description of Program/ Project
65	Construction of Revetment at Perez, Bulakan, Bulacan	Bulacan 1st DEO	National Competitive Bidding	1/27/2020	2/3/2020	2/18/2020	3/4/2020	3/10/2020	3/11/2020	3/15/2020	FY 2020 GAA (FLR)	48,546		48,546	Construction of concrete slope protection
66	Construction of Revetment at Pungo, Calumpit, Bulacan	Bulacan 1st DEO	National Competitive Bidding	1/27/2020	2/3/2020	2/18/2020	3/4/2020	3/10/2020	3/11/2020	3/15/2020	FY 2020 GAA (FLR)	47,994		47,994	Construction of concrete slope protection
67	Construction of Revetment at Sta. Ana, Bulakan, Bulacan	Bulacan 1st DEO	National Competitive Bidding	1/27/2020	2/3/2020	2/18/2020	3/4/2020	3/10/2020	3/11/2020	3/15/2020	FY 2020 GAA (FLR)	47,354		47,354	Construction of concrete slope protection
68	Construction of Revetment at Sto. Cristo, Pulilan, Bulacan	Bulacan 1st DEO	National Competitive Bidding	1/27/2020	2/3/2020	2/18/2020	3/4/2020	3/10/2020	3/11/2020	3/15/2020	FY 2020 GAA (FLR)	46,990		46,990	Construction of concrete slope protection
69	Construction of Concrete River Slope Protection at Dalig, Balagtas, Bulacan Sta. 04+038 - 04+433	Bulacan 1st DEO	National Competitive Bidding	2/7/2020	2/14/2020	2/28/2020	3/14/2020	3/20/2020	3/21/2020	3/25/2020	FY 2020 GAA (FLR)	50,000		50,000	Construction of concrete slope protection
70	Construction of Flood Control Structures, Brgy. Balungao, Calumpit, Bulacan	Bulacan 1st DEO	National Competitive Bidding	1/21/2020	1/28/2020	2/11/2020	2/26/2020	3/3/2020	3/4/2020	3/8/2020	FY 2020 GAA (FLR)	15,000		15,000	Construction of concrete slope protection
71	Construction of Flood Control Structures, Brgy. Gatbaca, Calumpit, Bulacan	Bulacan 1st DEO	National Competitive Bidding	1/21/2020	1/28/2020	2/11/2020	2/26/2020	3/3/2020	3/4/2020	3/8/2020	FY 2020 GAA (FLR)	15,000		15,000	Construction of concrete slope protection
72	Construction of Flood Control Structures, Brgy. Dampol II-B, Pulilan, Bulacan	Bulacan 1st DEO	National Competitive Bidding	1/21/2020	1/28/2020	2/11/2020	2/26/2020	3/3/2020	3/4/2020	3/8/2020	FY 2020 GAA (FLR)	20,000		20,000	Construction of concrete slope protection
73	Construction of Revetment, Brgy. Sapang Bayan, Calumpit, Bulacan	Bulacan 1st DEO	National Competitive Bidding	1/21/2020	1/28/2020	2/11/2020	2/26/2020	3/3/2020	3/4/2020	3/8/2020	FY 2020 GAA (FLR)	15,000		15,000	Construction of concrete slope protection
74	Construction of Revetment, Brgy. Sto. Niño, Calumpit, Bulacan	Bulacan 1st DEO	National Competitive Bidding	1/30/2020	2/6/2020	2/20/2020	3/6/2020	3/12/2020	3/13/2020	3/17/2020	FY 2020 GAA (FLR)	15,000		15,000	Construction of concrete slope protection
75	Construction of Revetment, Brgy. Sto. Niño, Paombong, Bulacan	Bulacan 1st DEO	National Competitive Bidding	3/5/2020	3/13/2020	3/26/2020	4/10/2020	4/16/2020	4/17/2020	4/21/2020	FY 2020 GAA (FLR)	20,000		20,000	Construction of concrete slope protection



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Bonifacio Drive, Port Area, Manila

Annex E

(Bulacan First District Engineering Office) FINAL ANNUAL PROCUREMENT PLAN (APP) FY 2020
Civil Works

Code (PAP)	Procurement Program/Project	PMO/End User	Procurement Method	Schedule for Each Procurement Activity						Source of Funds	Estimated Budget (PhP'000)			Remarks	
				Advertisement/ Posting of REOI		Submission / Opening of Bids	Notice of Award		Contract Signing		Total	MOOE	CO		Brief Description of Program/ Project
76	Construction of Water Pumping Station No. 1 Bunlo - Lolomboy, Bocaue, Bulacan	Bulacan 1st DEO	National Competitive Bidding	3/5/2020	3/13/2020	3/26/2020	4/10/2020	4/16/2020	4/17/2020	4/21/2020	FY 2020 GAA (FLR)	50,000		50,000	Construction of pumping station
77	Construction of Water Pumping Station No. 2 Bunlo, Bocaue, Bulacan	Bulacan 1st DEO	National Competitive Bidding	3/5/2020	3/13/2020	3/26/2020	4/10/2020	4/16/2020	4/17/2020	4/21/2020	FY 2020 GAA (FLR)	50,000		50,000	Construction of pumping station
78	Construction of Concrete River Slope Protection at Caniogan, Calumpit, Bulacan	Bulacan 1st DEO	National Competitive Bidding	1/27/2020	2/3/2020	2/18/2020	3/4/2020	3/10/2020	3/11/2020	3/15/2020	FY 2020 GAA (FLR)	50,000		50,000	Construction of concrete slope protection
79	Construction of Drainage Canal, Barangay Pungo, Sitio Purok 1, Calumpit, Bulacan	Bulacan 1st DEO	National Competitive Bidding	2/18/2020	2/25/2020	3/10/2020	3/25/2020	3/31/2020	4/1/2020	4/5/2020	FY 2020 GAA (FLR)	2,000		2,000	Construction of drainage canal
80	Construction of Drainage Canal, Brgy. Look 1st, Malolos City, Bulacan	Bulacan 1st DEO	National Competitive Bidding	2/7/2020	2/14/2020	2/28/2020	3/14/2020	3/20/2020	3/21/2020	3/25/2020	FY 2020 GAA (FLR)	2,500		2,500	Construction of drainage canal
81	Construction of Drainage Canal along Lopez Jaena Street, Bagumbayan, Bocaue, Bulacan	Bulacan 1st DEO	National Competitive Bidding	11/7/2019	11/14/2019	11/28/2019	1/28/2020	2/3/2020	2/4/2020	2/8/2020	FY 2020 GAA (FCR)	5,000		5,000	Construction of drainage canal
82	Construction of Drainage Canal, Brgy. Tibagan, Bustos, Bulacan	Bulacan 1st DEO	National Competitive Bidding	2/5/2020	2/12/2020	2/26/2020	3/12/2020	3/18/2020	3/19/2020	3/23/2020	FY 2020 GAA (FLR)	10,000		10,000	Construction of drainage canal
83	Construction of Drainage Canal At Brgy. Cambaog, Bustos, Bulacan	Bulacan 1st DEO	National Competitive Bidding	2/5/2020	2/12/2020	2/26/2020	3/12/2020	3/18/2020	3/19/2020	3/23/2020	FY 2020 GAA (FLR)	6,000		6,000	Construction of drainage canal
84	Construction of Drainage Canal, P. Atienza St., Longos, Balagtas, Bulacan	Bulacan 1st DEO	National Competitive Bidding	11/19/2019	11/26/2019	12/10/2019	1/28/2020	2/3/2020	2/4/2020	2/8/2020	FY 2020 GAA (FCR)	1,000		1,000	Construction of drainage canal
85	Construction of Slope Protection/Rip-rap along creek, Lolomboy, Bocaue, Bulacan	Bulacan 1st DEO	National Competitive Bidding	11/7/2019	11/14/2019	11/28/2019	1/28/2020	2/3/2020	2/4/2020	2/8/2020	FY 2020 GAA (FCR)	5,000		5,000	Construction of riprap/slope protection
86	Rehabilitation of Drainage Canal at Barangay Corazon, Calumpit, Bulacan	Bulacan 1st DEO	National Competitive Bidding	10/23/2019	10/30/2019	11/14/2019	1/28/2020	2/3/2020	2/4/2020	2/8/2020	FY 2020 GAA (FCR)	2,000		2,000	Rehabilitation of drainage canal



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Bonifacio Drive, Port Area, Manila

Annex E

(Bulacan First District Engineering Office) FINAL ANNUAL PROCUREMENT PLAN (APP) FY 2020
Civil Works

Code (PAP)	Procurement Program/Project	PMO/End User	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php'000)			Remarks			
				Advertisement/ Posting of REOI		Submission / Opening of Bids	Notice of Award		Contract Signing		Total		MOOE	CO	Brief Description of Program/ Project
87	Rehabilitation of Drainage Canal at Barangay Lugam, City of Malolos, Bulacan	Bulacan 1st DEO	National Competitive Bidding	10/31/2019	11/7/2019	11/21/2019	1/28/2020	2/3/2020	2/4/2020	2/8/2020	FY 2020 GAA (FCR)	2,000		2,000	Rehabilitation of drainage canal
88	Rehabilitation of Drainage, Banga HS, Banga II, Plaridel, Bulacan	Bulacan 1st DEO	National Competitive Bidding	2/5/2020	2/12/2020	2/26/2020	3/12/2020	3/18/2020	3/19/2020	3/23/2020	FY 2020 GAA (FCR)	2,000		2,000	Rehabilitation of drainage canal
89	Rehabilitation of Drainage, Bansuran HS, Bansuran, Pandi, Bulacan	Bulacan 1st DEO	National Competitive Bidding	2/18/2020	2/25/2020	3/10/2020	3/25/2020	3/31/2020	4/1/2020	4/5/2020	FY 2020 GAA (FCR)	2,000		2,000	Rehabilitation of drainage canal
90	Rehabilitation of Drainage, Tabang ES, Tabang, Guiguinto, Bulacan	Bulacan 1st DEO	National Competitive Bidding	2/5/2020	2/12/2020	2/26/2020	3/12/2020	3/18/2020	3/19/2020	3/23/2020	FY 2020 GAA (FCR)	2,000		2,000	Rehabilitation of drainage canal
91	Construction of Drainage System, Brgy. Bolacan, Bocaue, Bulacan	Bulacan 1st DEO	National Competitive Bidding	11/7/2019	11/14/2019	11/28/2019	1/28/2020	2/3/2020	2/4/2020	2/8/2020	FY 2020 GAA (FLR)	2,000		2,000	Construction of drainage canal
92	Repair/ rehabilitation of drainage canal along Baliuag, Candaba road, Baliuag, Bulacan	Bulacan 1st DEO	National Competitive Bidding	2/5/2020	2/12/2020	2/26/2020	3/12/2020	3/18/2020	3/19/2020	3/23/2020	FY 2020 GAA (FLR)	19,999		19,999	Repair/Rehabilitation of drainage canal
93	Construction of Drainage Canal, Brgy. Penabatan, Pulilan, Bulacan	Bulacan 1st DEO	National Competitive Bidding	2/18/2020	2/25/2020	3/10/2020	3/25/2020	3/31/2020	4/1/2020	4/5/2020	FY 2020 GAA (FLR)	2,000		2,000	Construction of drainage canal
94	Riprapping at Look 1st, City of Malolos, Bulacan	Bulacan 1st DEO	National Competitive Bidding	11/5/2019	11/12/2019	11/26/2019	1/28/2020	2/3/2020	2/4/2020	2/8/2020	FY 2020 GAA (FCR)	1,500		1,500	Riprapping of barangay road
95	Construction of Road, Tangerine St., Extension, Felicisima, Mojon, City of Malolos, Bulacan	Bulacan 1st DEO	National Competitive Bidding	3/3/2020	3/10/2020	3/24/2020	4/8/2020	4/14/2020	4/15/2020	4/19/2020	FY 2020 GAA (FCR)	3,000		3,000	Construction/Concreting of barangay road
96	Construction of Road, Brgy. Biñang 1st, Bocaue, Bulacan	Bulacan 1st DEO	National Competitive Bidding	3/3/2020	3/10/2020	3/24/2020	4/8/2020	4/14/2020	4/15/2020	4/19/2020	FY 2020 GAA (FLR)	1,500		1,500	Construction/Concreting of barangay road
97	Road Concreting, Brgy. Pandi, Uciada, Bustos to Bagbaguin, Bulacan	Bulacan 1st DEO	National Competitive Bidding	3/5/2020	3/13/2020	3/26/2020	4/10/2020	4/16/2020	4/17/2020	4/21/2020	FY 2020 GAA (FLR)	10,000		10,000	Concreting of barangay road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Bonifacio Drive, Port Area, Manila

Annex E

(Bulacan First District Engineering Office) FINAL ANNUAL PROCUREMENT PLAN (APP) FY 2020
Civil Works

Code (PAP)	Procurement Program/Project	PMO/End User	Procurement Method	Schedule for Each Procurement Activity						Source of Funds	Estimated Budget (PhP'000)			Remarks	
				Advertisement/ Posting of REOI		Submission / Opening of Bids	Notice of Award		Contract Signing		Total	MOOE	CO		Brief Description of Program/ Project
98	Upgrading of Barangay Road, Brgy. Sta. Ines, Bulacan, Bulacan	Bulacan 1st DEO	National Competitive Bidding	2/7/2020	2/14/2020	2/28/2020	3/14/2020	3/20/2020	3/21/2020	3/25/2020	FY 2020 GAA (FLR)	2,000		2,000	Upgrading of barangay road
99	Asphalting of Bayanihan St. Matungao, Bulacan, Bulacan	Bulacan 1st DEO	National Competitive Bidding	10/29/2019	11/5/2019	11/19/2019	1/28/2020	2/3/2020	2/4/2020	2/8/2020	FY 2020 GAA (FCR)	1,500		1,500	Asphalting of barangay road
100	Asphalting of NIA Road at San Nicholas Bulacan, Bulacan	Bulacan 1st DEO	National Competitive Bidding	10/29/2019	11/5/2019	11/19/2019	1/28/2020	2/3/2020	2/4/2020	2/8/2020	FY 2020 GAA (FCR)	1,500		1,500	Asphalting of barangay road
101	Asphalting of Vicente Esguerra St. Dampol 2nd A, Pullian, Bulacan	Bulacan 1st DEO	National Competitive Bidding	10/29/2019	11/5/2019	11/19/2019	1/28/2020	2/3/2020	2/4/2020	2/8/2020	FY 2020 GAA (FCR)	1,500		1,500	Asphalting of barangay road
102	Improvement of Road and Drainage including School Improvement, Pinagkuartelan ES, Brgy. Pinagkuartelan, Pandi, Bulacan	Bulacan 1st DEO	National Competitive Bidding	3/5/2020	3/13/2020	3/26/2020	4/10/2020	4/16/2020	4/17/2020	4/21/2020	FY 2020 GAA (FLR)	10,000		10,000	Improvement of road including drainage
103	Upgrading of Road (including Drainage System), Bulihan, Malolos City, Bulacan	Bulacan 1st DEO	National Competitive Bidding	2/7/2020	2/14/2020	2/28/2020	3/14/2020	3/20/2020	3/21/2020	3/25/2020	FY 2020 GAA (FLR)	15,000		15,000	Upgrading of road including drainage
104	Construction/concreting of Road at Brgy. Buisan, Bustos, Bulacan	Bulacan 1st DEO	National Competitive Bidding	2/5/2020	2/12/2020	2/26/2020	3/12/2020	3/18/2020	3/19/2020	3/23/2020	FY 2020 GAA (FLR)	4,000		4,000	Construction/Concreting of barangay road
105	Concreting of Brgy. Road with Drainage Canal at Sitio Borneo, Pio Cruzcosa, Calumpit, Bulacan	Bulacan 1st DEO	National Competitive Bidding	10/29/2019	11/5/2019	11/19/2019	1/28/2020	2/3/2020	2/4/2020	2/8/2020	FY 2020 GAA (FCR)	6,000		6,000	Concreting of barangay road including drainage
106	Concreting of Road (AFP to PNP Housing), Tambubong, Bocaue, Bulacan	Bulacan 1st DEO	National Competitive Bidding	11/19/2019	11/26/2019	12/10/2019	1/28/2020	2/3/2020	2/4/2020	2/8/2020	FY 2020 GAA (FCR)	5,000		5,000	Concreting of barangay road
107	Concreting of Road at Purok 6 Pulo, Bambang, Bulacan, Bulacan	Bulacan 1st DEO	National Competitive Bidding	10/22/2019	10/29/2019	11/12/2019	1/28/2020	2/3/2020	2/4/2020	2/8/2020	FY 2020 GAA (FCR)	2,000		2,000	Concreting of barangay road
108	Construction of Brgy. Road & Drainage Canal at Purok 1 & 2, Pio Cruzcosa, Calumpit, Bulacan	Bulacan 1st DEO	National Competitive Bidding	11/12/2019	11/19/2019	12/3/2019	1/28/2020	2/3/2020	2/4/2020	2/8/2020	FY 2020 GAA (FCR)	3,000		3,000	Concreting of barangay road including drainage canal



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Bonifacio Drive, Port Area, Manila

Annex E

(Bulacan First District Engineering Office) FINAL ANNUAL PROCUREMENT PLAN (APP) FY 2020
Civil Works

Code (PAP)	Procurement Program/Project	PMO/End User	Procurement Method	Schedule for Each Procurement Activity								Estimated Budget (Php'000)			Remarks
				Advertisement/ Posting of REOI		Submission / Opening of Bids	Notice of Award		Contract Signing		Source of Funds	Total	MOOE	CO	
109	Construction of Road (Ayukit to McArthur Highway), Biñang 2nd, Bocaue, Bulacan	Bulacan 1st DEO	National Competitive Bidding	11/7/2019	11/14/2019	11/28/2019	1/28/2020	2/3/2020	2/4/2020	2/8/2020	FY 2020 GAA (FCR)	2,000		2,000	Construction of barangay road
110	Construction of Road with Drainage Canal in Brgy. Malumot, Paombong, Bulacan	Bulacan 1st DEO	National Competitive Bidding	10/29/2019	11/5/2019	11/19/2019	1/28/2020	2/3/2020	2/4/2020	2/8/2020	FY 2020 GAA (FCR)	2,000		2,000	Concreting of barangay road including drainage canal
111	Construction of Road, Antipona, Bocaue, Bulacan	Bulacan 1st DEO	National Competitive Bidding	11/14/2019	11/21/2019	12/5/2019	1/28/2020	2/3/2020	2/4/2020	2/8/2020	FY 2020 GAA (FCR)	5,000		5,000	Construction of barangay road
112	Construction of Roads, DOTC Road, Santol, Balagtas, Bulacan	Bulacan 1st DEO	National Competitive Bidding	11/26/2019	12/3/2019	12/17/2019	1/28/2020	2/3/2020	2/4/2020	2/8/2020	FY 2020 GAA (FCR)	2,000		2,000	Construction of road
113	Rehabilitation of Barangay Road at Barangay Sta. Ana, Bulacan, Bulacan	Bulacan 1st DEO	National Competitive Bidding	10/22/2019	10/29/2019	11/12/2019	1/28/2020	2/3/2020	2/4/2020	2/8/2020	FY 2020 GAA (FCR)	2,000		2,000	Rehabilitation of barangay road
114	Rehabilitation of Barangay Road at Barangay Sta. Ines, Bulacan, Bulacan	Bulacan 1st DEO	National Competitive Bidding	10/22/2019	10/29/2019	11/12/2019	1/28/2020	2/3/2020	2/4/2020	2/8/2020	FY 2020 GAA (FCR)	1,500		1,500	Rehabilitation of barangay road
115	Rehabilitation of Brgy. Road at Purok 3 and 4, San Jose, Paombong, Bulacan	Bulacan 1st DEO	National Competitive Bidding	10/29/2019	11/5/2019	11/19/2019	1/28/2020	2/3/2020	2/4/2020	2/8/2020	FY 2020 GAA (FCR)	2,000		2,000	Rehabilitation of barangay road
116	Rehabilitation of Brgy. Road, Brgy. Tapon, Pullian, Bulacan	Bulacan 1st DEO	National Competitive Bidding	10/22/2019	10/29/2019	11/12/2019	1/28/2020	2/3/2020	2/4/2020	2/8/2020	FY 2020 GAA (FCR)	2,000		2,000	Rehabilitation of barangay road
117	Rehabilitation of Local Road including Drainage & Riprapping, Tiaong, Gulguinto, Bulacan	Bulacan 1st DEO	National Competitive Bidding	10/29/2019	11/5/2019	11/19/2019	1/28/2020	2/3/2020	2/4/2020	2/8/2020	FY 2020 GAA (FCR)	2,000		2,000	Rehabilitation of barangay road including drainage
118	Rehabilitation of Local Road including Drainage, Binang 2nd, Bocaue, Bulacan	Bulacan 1st DEO	National Competitive Bidding	11/7/2019	11/14/2019	11/28/2019	1/28/2020	2/3/2020	2/4/2020	2/8/2020	FY 2020 GAA (FCR)	2,000		2,000	Rehabilitation of barangay road including drainage
119	Rehabilitation of Local Road including Drainage, Borol 2nd, Balagtas, Bulacan	Bulacan 1st DEO	National Competitive Bidding	11/29/2019	12/6/2019	12/20/2019	1/28/2020	2/3/2020	2/4/2020	2/8/2020	FY 2020 GAA (FCR)	2,000		2,000	Rehabilitation of barangay road including drainage



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Bonifacio Drive, Port Area, Manila

Annex E

(Bulacan First District Engineering Office) FINAL ANNUAL PROCUREMENT PLAN (APP) FY 2020
Civil Works

Code (PAP)	Procurement Program/Project	PMO/End User	Procurement Method	Schedule for Each Procurement Activity						Source of Funds	Estimated Budget (PhP'000)			Remarks	
				Advertisement/ Posting of REOI		Submission / Opening of Bids	Notice of Award		Contract Signing		Total	MOOE	CO		Brief Description of Program/ Project
120	Rehabilitation of Local Road including Drainage, Cunanan & P. Angeles Sts., Sto. Cristo, Baliwag, Bulacan	Bulacan 1st DEO	National Competitive Bidding	3/3/2020	3/10/2020	3/24/2020	4/8/2020	4/14/2020	4/15/2020	4/19/2020	FY 2020 GAA (FCR)	2,000		2,000	Rehabilitation of barangay road including drainage
121	Rehabilitation of Local Road including Drainage, Pinagkuartelan, Pandi, Bulacan	Bulacan 1st DEO	National Competitive Bidding	10/22/2019	10/29/2019	11/12/2019	1/28/2020	2/3/2020	2/4/2020	2/8/2020	FY 2020 GAA (FCR)	2,000		2,000	Rehabilitation of barangay road including drainage
122	Rehabilitation of Local Road including Drainage, Sabang, Baliwag, Bulacan	Bulacan 1st DEO	National Competitive Bidding	11/12/2019	11/19/2019	12/3/2019	1/28/2020	2/3/2020	2/4/2020	2/8/2020	FY 2020 GAA (FCR)	2,000		2,000	Rehabilitation of barangay road including drainage
123	Rehabilitation of Local Road including Drainage, Zones III & IV, Bagong Nayon, Baliwag, Bulacan	Bulacan 1st DEO	National Competitive Bidding	2/18/2020	2/25/2020	3/10/2020	3/25/2020	3/31/2020	4/1/2020	4/5/2020	FY 2020 GAA (FCR)	2,000		2,000	Rehabilitation of barangay road including drainage
124	Rehabilitation of Local Road, Delos Santos St., Panginay, Balagtas, Bulacan	Bulacan 1st DEO	National Competitive Bidding	11/19/2019	11/26/2019	12/10/2019	1/28/2020	2/3/2020	2/4/2020	2/8/2020	FY 2020 GAA (FCR)	2,000		2,000	Rehabilitation of barangay road
125	Rehabilitation of Local Road, Lolomboy, Bocaue, Bulacan	Bulacan 1st DEO	National Competitive Bidding	1/21/2020	1/28/2020	2/11/2020	2/26/2020	3/3/2020	3/4/2020	3/8/2020	FY 2020 GAA (FCR)	2,000		2,000	Rehabilitation of barangay road
126	Rehabilitation of Local Road, Malibong Matanda, Pandi, Bulacan	Bulacan 1st DEO	National Competitive Bidding	10/22/2019	10/29/2019	11/12/2019	1/28/2020	2/3/2020	2/4/2020	2/8/2020	FY 2020 GAA (FCR)	2,000		2,000	Rehabilitation of barangay road
127	Rehabilitation of Local Road, NIA Road, Bintog, Plaridel, Bulacan	Bulacan 1st DEO	National Competitive Bidding	10/22/2019	10/29/2019	11/12/2019	1/28/2020	2/3/2020	2/4/2020	2/8/2020	FY 2020 GAA (FCR)	2,000		2,000	Rehabilitation of barangay road
128	Rehabilitation of Local Road, Poblacion, Bustos, Bulacan	Bulacan 1st DEO	National Competitive Bidding	11/29/2019	12/6/2019	12/20/2019	1/28/2020	2/3/2020	2/4/2020	2/8/2020	FY 2020 GAA (FCR)	2,000		2,000	Rehabilitation of barangay road
129	Construction of Roads including drainage, Brgy. Sulucan, Bocaue, Bulacan	Bulacan 1st DEO	National Competitive Bidding	11/7/2019	11/14/2019	11/28/2019	1/28/2020	2/3/2020	2/4/2020	2/8/2020	FY 2020 GAA (FLR)	2,000		2,000	Construction of barangay road including drainage
130	Upgrading of Brgy. Road at Sitio Nabong, Meysulao, Calumpit, Bulacan	Bulacan 1st DEO	National Competitive Bidding	10/29/2019	11/5/2019	11/19/2019	1/28/2020	2/3/2020	2/4/2020	2/8/2020	FY 2020 GAA (FCR)	2,000		2,000	Upgrading of barangay road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Bonifacio Drive, Port Area, Manila

Annex E

(Bulacan First District Engineering Office) FINAL ANNUAL PROCUREMENT PLAN (APP) FY 2020
Civil Works

Code (PAP)	Procurement Program/Project	PMO/End User	Procurement Method	Schedule for Each Procurement Activity								Estimated Budget (PhP'000)			Remarks
				Advertisement/ Posting of REOI		Submission / Opening of Bids	Notice of Award		Contract Signing		Source of Funds	Total	MOOE	CO	
131	Upgrading of Brgy. Road with Drainage Canal at Brgy. Sto. Rosario, City of Malolos, Bulacan	Bulacan 1st DEO	National Competitive Bidding	10/22/2019	10/29/2019	11/12/2019	1/28/2020	2/3/2020	2/4/2020	2/8/2020	FY 2020 GAA (FCR)	2,000		2,000	Upgrading of barangay road with drainage
132	Upgrading of Road (Bambang Dulo Purok 6 crossing to Kakulisan), Brgy. Bambang, Bocaue, Bulacan	Bulacan 1st DEO	National Competitive Bidding	1/21/2020	1/28/2020	2/11/2020	2/26/2020	3/3/2020	3/4/2020	3/8/2020	FY 2020 GAA (FLR)	2,000		2,000	Upgrading of barangay road
133	Concreting of Road/Pathway (Sitio Bukid at DYM St.), Brgy. Bunlo, Bocaue, Bulacan	Bulacan 1st DEO	National Competitive Bidding	10/29/2019	11/5/2019	11/19/2019	1/28/2020	2/3/2020	2/4/2020	2/8/2020	FY 2020 GAA (FLR)	2,000		2,000	Concreting of road/pathway
134	Concreting of Road, Brgy. Bunducan, Bocaue, Bulacan	Bulacan 1st DEO	National Competitive Bidding	10/29/2019	11/5/2019	11/19/2019	1/28/2020	2/3/2020	2/4/2020	2/8/2020	FY 2020 GAA (FLR)	2,000		2,000	Concreting of barangay road
135	Upgrading of Road to Palangko St., Brgy. Igulot, Bocaue, Bulacan	Bulacan 1st DEO	National Competitive Bidding	2/5/2020	2/12/2020	2/26/2020	3/12/2020	3/18/2020	3/19/2020	3/23/2020	FY 2020 GAA (FLR)	1,500		1,500	Upgrading of barangay road
136	Construction of pathway/road with roof (Taal High School to 5th Avenue Pag-asa), Brgy. Taal, Bocaue, Bulacan	Bulacan 1st DEO	National Competitive Bidding	3/3/2020	3/10/2020	3/24/2020	4/8/2020	4/14/2020	4/15/2020	4/19/2020	FY 2020 GAA (FLR)	1,500		1,500	Construction of pathway
137	Road Upgrading with Drainage along Pedro Reyes St., (New Municipal Building Compound), Brgy. Borol 1st, Balagtas, Bulacan	Bulacan 1st DEO	National Competitive Bidding	1/21/2020	1/28/2020	2/11/2020	2/26/2020	3/3/2020	3/4/2020	3/8/2020	FY 2020 GAA (FLR)	5,000		5,000	Upgrading of road including drainage
138	Concreting of Road, Dupax St., Poblacion, Bustos, Bulacan	Bulacan 1st DEO	National Competitive Bidding	11/5/2019	11/12/2019	11/26/2019	1/28/2020	2/3/2020	2/4/2020	2/8/2020	FY 2020 GAA (FLR)	1,500		1,500	Concreting of barangay road
139	Construction of Road, Brgy. San Juan, Balagtas, Bulacan	Bulacan 1st DEO	National Competitive Bidding	2/5/2020	2/12/2020	2/26/2020	3/12/2020	3/18/2020	3/19/2020	3/23/2020	FY 2020 GAA (FLR)	1,500		1,500	Construction of barangay road
140	Rehabilitation of Road, Javier St., Poblacion, Plaridel, Bulacan	Bulacan 1st DEO	National Competitive Bidding	10/31/2019	11/7/2019	11/21/2019	1/28/2020	2/3/2020	2/4/2020	2/8/2020	FY 2020 GAA (FLR)	1,500		1,500	Rehabilitation of barangay road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Bonifacio Drive, Port Area, Manila

Annex E

(Bulacan First District Engineering Office) FINAL ANNUAL PROCUREMENT PLAN (APP) FY 2020
Civil Works

Code (PAP)	Procurement Program/Project	PMO/End User	Procurement Method	Schedule for Each Procurement Activity								Source of Funds	Estimated Budget (PhP'000)			Remarks
				Advertisement/ Posting of REOI		Submission / Opening of Bids	Notice of Award		Contract Signing		Total		MOOE	CO	Brief Description of Program/ Project	
141	Concreting of Road, Brgy. Parulan, Plaridel, Bulacan	Bulacan 1st DEO	National Competitive Bidding	10/31/2019	11/7/2019	11/21/2019	1/28/2020	2/3/2020	2/4/2020	2/8/2020	FY 2020 GAA (FLR)	1,500		1,500	Concreting of barangay road	
142	Concreting of Road, Brgy. Sto. Rosario, Paombong, Bulacan	Bulacan 1st DEO	National Competitive Bidding	1/21/2020	1/28/2020	2/11/2020	2/26/2020	3/3/2020	3/4/2020	3/8/2020	FY 2020 GAA (FLR)	2,000		2,000	Concreting of barangay road	
143	Asphalting of Road, Brgy. Dulong Malabon, Pullilan, Bulacan	Bulacan 1st DEO	National Competitive Bidding	1/30/2020	2/6/2020	2/20/2020	3/6/2020	3/12/2020	3/13/2020	3/17/2020	FY 2020 GAA (FLR)	1,500		1,500	Asphalting of barangay road	
144	Construction of Concrete Road Pavement at Sitio Bagio, Bagumbayan, Bulacan, Bulacan	Bulacan 1st DEO	National Competitive Bidding	1/30/2020	2/6/2020	2/20/2020	3/6/2020	3/12/2020	3/13/2020	3/17/2020	FY 2020 GAA (FLR)	1,610		1,610	Construction/Concreting of barangay road	
145	Construction of Concrete Road Pavement at Sitio Panique, San Jose, Bulacan, Bulacan	Bulacan 1st DEO	National Competitive Bidding	2/7/2020	2/14/2020	2/28/2020	3/14/2020	3/20/2020	3/21/2020	3/25/2020	FY 2020 GAA (FLR)	1,500		1,500	Construction/Concreting of barangay road	
146	Construction of concrete road pavement at Makahiya Street, Triple Junction Subd., Matungao, Bulacan, Bulacan	Bulacan 1st DEO	National Competitive Bidding	1/30/2020	2/6/2020	2/20/2020	3/6/2020	3/12/2020	3/13/2020	3/17/2020	FY 2020 GAA (FLR)	1,450		1,450	Construction/Concreting of barangay road	
147	Asphalt overlay of various municipal roads within the Baliuag, Bulacan	Bulacan 1st DEO	National Competitive Bidding	2/7/2020	2/14/2020	2/28/2020	3/14/2020	3/20/2020	3/21/2020	3/25/2020	FY 2020 GAA (FLR)	50,000		50,000	Asphalt overlay of municipal road	
148	Construction of Road Brgy. Matangtubig, Baliuag, Bulacan	Bulacan 1st DEO	National Competitive Bidding	2/18/2020	2/25/2020	3/10/2020	3/25/2020	3/31/2020	4/1/2020	4/5/2020	FY 2020 GAA (FLR)	10,000		10,000	Construction of barangay road	
149	Concreting of Road Phase 3 (Masagana Homes), Brgy. Tabang, Guiguinto, Bulacan	Bulacan 1st DEO	National Competitive Bidding	2/5/2020	2/12/2020	2/26/2020	3/12/2020	3/18/2020	3/19/2020	3/23/2020	FY 2020 GAA (FLR)	3,000		3,000	Concreting of barangay road	
150	Construction of Road Brgy. Malibong Matanda, Pandi, Bulacan	Bulacan 1st DEO	National Competitive Bidding	2/5/2020	2/12/2020	2/26/2020	3/12/2020	3/18/2020	3/19/2020	3/23/2020	FY 2020 GAA (FLR)	10,000		10,000	Construction of barangay road	



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Bonifacio Drive, Port Area, Manila

Annex E

(Bulacan First District Engineering Office) FINAL ANNUAL PROCUREMENT PLAN (APP) FY 2020
Civil Works

Code (PAP)	Procurement Program/Project	PMO/End User	Procurement Method	Schedule for Each Procurement Activity						Source of Funds	Estimated Budget (Php'000)			Remarks	
				Advertisement/ Posting of REOI		Submission / Opening of Bids	Notice of Award		Contract Signing		Total	MOOE	CO		Brief Description of Program/ Project
151	Concreting of Road Brgy. Poblacion, Pandi, Bulacan	Bulacan 1st DEO	National Competitive Bidding	2/18/2020	2/25/2020	3/10/2020	3/25/2020	3/31/2020	4/1/2020	4/5/2020	FY 2020 GAA (FLR)	10,000		10,000	Concreting of barangay road
152	Construction of Road Brgy. Parulan, Plaridel, Bulacan	Bulacan 1st DEO	National Competitive Bidding	2/5/2020	2/12/2020	2/26/2020	3/12/2020	3/18/2020	3/19/2020	3/23/2020	FY 2020 GAA (FLR)	10,000		10,000	Construction of barangay road
153	Rehabilitation/Concreting of the road and drainage system at Brgy. Poblacion Tinejero, Pulilan, Bulacan	Bulacan 1st DEO	National Competitive Bidding	1/30/2020	2/6/2020	2/20/2020	3/6/2020	3/12/2020	3/13/2020	3/17/2020	FY 2020 GAA (FLR)	10,000		10,000	Rehabilitation/Concreting of barangay road including drainage
154	Upgrading of Brgy. Road, Sumapang Matanda, City of Malolos, Bulacan	Bulacan 1st DEO	National Competitive Bidding	11/12/2019	11/19/2019	12/3/2019	1/28/2020	2/3/2020	2/4/2020	2/8/2020	FY 2020 GAA (FCR)	3,000		3,000	Upgrading of barangay road
155	Construction of Bridge in San Roque, Paombong, Bulacan	Bulacan 1st DEO	National Competitive Bidding	10/22/2019	10/29/2019	11/12/2019	1/28/2020	2/3/2020	2/4/2020	2/8/2020	FY 2020 GAA (FCR)	4,000		4,000	Construction of concrete bridge
156	Construction of Bridge, Brgy. Bonga Menor, Bustos, Bulacan	Bulacan 1st DEO	National Competitive Bidding	3/5/2020	3/13/2020	3/26/2020	4/10/2020	4/16/2020	4/17/2020	4/21/2020	FY 2020 GAA (FLR)	30,000		30,000	Construction of concrete bridge
157	Construction/Rehabilitation of Bridge, Biñang-Poblacion, Bocaue, Bulacan	Bulacan 1st DEO	National Competitive Bidding	3/5/2020	3/13/2020	3/26/2020	4/10/2020	4/16/2020	4/17/2020	4/21/2020	FY 2020 GAA (FLR)	10,000		10,000	Construction/Rehabilitation of concrete bridge
158	Matungao-Guiguinto Provincial Road connecting McArthur Highway and Bantayan Road in support of Electronic Manufacturing, Chemicals, Furniture and Garments, and Agri-business Industries in Barangays Malis, Panginay, Poblacion, Tabe, and Tuktukan, Guiguinto, Bulacan	Bulacan 1st DEO	National Competitive Bidding	10/31/2019	11/7/2019	11/21/2019	1/28/2020	2/3/2020	2/4/2020	2/8/2020	FY 2020 GAA (FCR)	15,000		15,000	Improvement of access road
159	Bocau-Sn Jose Rd - K0027 + (-121) - K0027 + 000, K0027 + 314 - K0027 + 730	Bulacan 1st DEO	National Competitive Bidding	11/21/2019	11/28/2019	12/12/2019	1/28/2020	2/3/2020	2/4/2020	2/8/2020	FY 2020 GAA (FLR)	5,411		5,411	Asphalt overlay of national road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Bonifacio Drive, Port Area, Manila

Annex E

(Bulacan First District Engineering Office) FINAL ANNUAL PROCUREMENT PLAN (APP) FY 2020
Civil Works

Code (PAP)	Procurement Program/Project	PMO/End User	Procurement Method	Schedule for Each Procurement Activity								Estimated Budget (PhP'000)			Remarks
				Advertisement/ Posting of REOI		Submission / Opening of Bids	Notice of Award		Contract Signing		Source of Funds	Total	MOOE	CO	
160	Gen Alejo Santos Highway - K0047+259 - K0048 + 872	Bulacan 1st DEO	National Competitive Bidding	11/26/2019	12/3/2019	12/17/2019	1/28/2020	2/3/2020	2/4/2020	2/8/2020	FY 2020 GAA (FLR)	15,601		15,601	Asphalt overlay of national road
161	Daang Maharlika Road (LZ) - K0037 + 500 - K0037 + 600, K0037 + (-978) - K0037 + (-800), K0037 + (-700) - K0037 + (-500), K0037 + (-200) - K0037 + (-100), K0038 + 000 - K0038 + 027, K0038 + 100 - K0038 + 400, K0039 + (-471) - K0039 + (-435), K0052 + 461 - K0052 + 592	Bulacan 1st DEO	National Competitive Bidding	11/26/2019	12/3/2019	12/17/2019	1/28/2020	2/3/2020	2/4/2020	2/8/2020	FY 2020 GAA (FLR)	26,202		26,202	Rehabilitation/Reconstruction/Upgrading of national road
162	Manila North Road (LZ) - K0029 + 000 - K0029 + 200	Bulacan 1st DEO	National Competitive Bidding	1/7/2020	1/14/2020	1/28/2020	2/12/2020	2/18/2020	2/19/2020	2/23/2020	FY 2020 GAA (FLR)	18,834		18,834	Rehabilitation/Reconstruction/Upgrading of national road including drainage
163	Manila North Road (LZ) - K0041 + 048 - K0041 + 400, K0043 + 282 - K0043 + 492	Bulacan 1st DEO	National Competitive Bidding	1/7/2020	1/14/2020	1/28/2020	2/12/2020	2/18/2020	2/19/2020	2/23/2020	FY 2020 GAA (FLR)	13,821		13,821	Asphalt overlay of national road
164	Pulilan Calumpit Road (LZ) - K0046 + 000 - K0046 + 500, K0047 + 800 - K0048 + 000, K0051 + 500 - K0051 + 050	Bulacan 1st DEO	National Competitive Bidding	1/7/2020	1/14/2020	1/28/2020	2/12/2020	2/18/2020	2/19/2020	2/23/2020	FY 2020 GAA (FLR)	17,169		17,169	Rehabilitation/Reconstruction/Upgrading of national road
165	General Alejo Santos Highway Rd - K0054 + 400 - K0054 + 700, K0056 + 743 - K0056 + 941, K0057+000 - K0057+551	Bulacan 1st DEO	National Competitive Bidding	11/26/2019	12/3/2019	12/17/2019	1/28/2020	2/3/2020	2/4/2020	2/8/2020	FY 2020 GAA (FLR)	17,312		17,312	Rehabilitation/Reconstruction/Upgrading of national road
166	Plaridel - Pulilan Diversion Road (LZ) - K0042 + (-1015) - K0042 + (-784)	Bulacan 1st DEO	National Competitive Bidding	1/21/2020	1/28/2020	2/11/2020	2/26/2020	3/3/2020	3/4/2020	3/8/2020	FY 2020 GAA (FLR)	25,338		25,338	Rehabilitation/Reconstruction/Upgrading of national road including drainage
167	Baliuag- Candaba Road (LZ) - K0052 + (-1570) - K0052+(-920)	Bulacan 1st DEO	National Competitive Bidding	1/7/2020	1/14/2020	1/28/2020	2/12/2020	2/18/2020	2/19/2020	2/23/2020	FY 2020 GAA (FLR)	14,772		14,772	Construction/Upgrading/Rehabilitation of drainage along national road
168	Old Cagayan Valley Road (LZ) - K0046 + 800 - K0047 + 577, K0049 + 000 - K0049 + 900	Bulacan 1st DEO	National Competitive Bidding	11/12/2019	11/19/2019	12/3/2019	1/28/2020	2/3/2020	2/4/2020	2/8/2020	FY 2020 GAA (FLR)	22,731		22,731	Construction/Upgrading/Rehabilitation of drainage along national road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Bonifacio Drive, Port Area, Manila

Annex E

(Bulacan First District Engineering Office) FINAL ANNUAL PROCUREMENT PLAN (APP) FY 2020
Civil Works

Code (PAP)	Procurement Program/Project	PMO/End User	Procurement Method	Schedule for Each Procurement Activity								Source of Funds	Estimated Budget (PhP'000)			Remarks
				Advertisement/ Posting of REOI		Submission / Opening of Bids	Notice of Award		Contract Signing		Total		MOOE	CO	Brief Description of Program/ Project	
169	Daang Maharlika (LZ) - K0040 + 171, K0040 + 455, K0040 + 825, K0041 + 800, K0050 + 880	Bulacan 1st DEO	National Competitive Bidding	1/7/2020	1/14/2020	1/28/2020	2/12/2020	2/18/2020	2/19/2020	2/23/2020	FY 2020 GAA (FCR)	32,720		32,720	Installation of traffic signage at intersection	
170	Daang Maharlika (LZ) - K0050 + 600	Bulacan 1st DEO	National Competitive Bidding	2/18/2020	2/25/2020	3/10/2020	3/25/2020	3/31/2020	4/1/2020	4/5/2020	FY 2020 GAA (FCR)	6,416		6,416	Installation of traffic signage at intersection	
171	Manila North Rd - K0026 + 903, K0027 + 645, K0030 + 260, K0030 + 703, K0032 + 270, K0035 + 701	Bulacan 1st DEO	National Competitive Bidding	1/21/2020	1/28/2020	2/11/2020	2/26/2020	3/3/2020	3/4/2020	3/8/2020	FY 2020 GAA (FCR)	35,970		35,970	Installation of traffic signage at intersection	
172	Tabang Br. (B01989LZ) along Manila North Rd	Bulacan 1st DEO	National Competitive Bidding	3/5/2020	3/13/2020	3/26/2020	4/10/2020	4/16/2020	4/17/2020	4/21/2020	FY 2020 GAA (FCR)	34,000		34,000	Retrofitting/Strengthening of concrete bridge	
173	Cambaog Br. (B01718LZ) along Gen Alejo Santos Highway	Bulacan 1st DEO	National Competitive Bidding	11/14/2019	11/21/2019	12/5/2019	1/28/2020	2/3/2020	2/4/2020	2/8/2020	FY 2020 GAA (FCR)	5,000		5,000	Retrofitting/Strengthening of concrete bridge	
174	Cupang Br. (B01723LZ) along Bigaa-Plaridel via Bulacan & Malolos Rd	Bulacan 1st DEO	National Competitive Bidding	11/14/2019	11/21/2019	12/5/2019	1/28/2020	2/3/2020	2/4/2020	2/8/2020	FY 2020 GAA (FCR)	5,000		5,000	Retrofitting/Strengthening of concrete bridge	
175	Labangan Br. 7 (B00148LZ) along Manila North Rd	Bulacan 1st DEO	National Competitive Bidding	1/21/2020	1/28/2020	2/11/2020	2/26/2020	3/3/2020	3/4/2020	3/8/2020	FY 2020 GAA (FCR)	50,000		50,000	Retrofitting/Strengthening of concrete bridge	
176	Matungao Br. (B00147LZ) along Bigaa-Plaridel via Bulacan & Malolos Rd	Bulacan 1st DEO	National Competitive Bidding	11/14/2019	11/21/2019	12/5/2019	1/28/2020	2/3/2020	2/4/2020	2/8/2020	FY 2020 GAA (FCR)	15,000		15,000	Retrofitting/Strengthening of concrete bridge	
177	Plaridel-Pullian Br. (Old) (B02092LZ) along Daang Maharlika (LZ)	Bulacan 1st DEO	National Competitive Bidding	3/5/2020	3/13/2020	3/26/2020	4/10/2020	4/16/2020	4/17/2020	4/21/2020	FY 2020 GAA (FCR)	50,000		50,000	Retrofitting/Strengthening of concrete bridge	
178	San Nicolas Br. (B01724LZ) along Bigaa-Plaridel via Bulacan & Malolos Rd	Bulacan 1st DEO	National Competitive Bidding	11/14/2019	11/21/2019	12/5/2019	1/28/2020	2/3/2020	2/4/2020	2/8/2020	FY 2020 GAA (FCR)	5,000		5,000	Retrofitting/Strengthening of concrete bridge	



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Bonifacio Drive, Port Area, Manila

Annex E

(Bulacan First District Engineering Office) FINAL ANNUAL PROCUREMENT PLAN (APP) FY 2020
Civil Works

Code (PAP)	Procurement Program/Project	PMO/End User	Procurement Method	Schedule for Each Procurement Activity								Estimated Budget (PhP'000)			Remarks
				Advertisement/ Posting of REOI		Submission / Opening of Bids	Notice of Award		Contract Signing		Source of Funds	Total	MOOE	CO	
179	Talampas Br. (B01719LZ) along Gen Alejo Santos Highway	Bulacan 1st DEO	National Competitive Bidding	11/14/2019	11/21/2019	12/5/2019	1/28/2020	2/3/2020	2/4/2020	2/8/2020	FY 2020 GAA (FCR)	5,000		5,000	Retrofitting/Strengthening of concrete bridge
180	Construction of Flood Control Structure Along Balagtas River, Brgy. Panginay Phase I, Balagtas, Bulacan	Bulacan 1st DEO	National Competitive Bidding	11/20/2019	11/27/2019	12/12/2019	1/28/2020	2/3/2020	2/4/2020	2/8/2020	FY 2020 GAA (FCR)	50,000		50,000	Construction of concrete slope protection
181	Construction of Flood Control Structure Along Balagtas River, Brgy. Wawa, Balagtas, Bulacan	Bulacan 1st DEO	National Competitive Bidding	11/20/2019	11/27/2019	12/12/2019	1/28/2020	2/3/2020	2/4/2020	2/8/2020	FY 2020 GAA (FCR)	50,000		50,000	Construction of concrete slope protection
182	Construction of Flood Control Structure along Bocaue River at Poblacion-Bambang Section, Bocaue, Bulacan	Bulacan 1st DEO	National Competitive Bidding	11/26/2019	12/3/2019	12/17/2019	1/28/2020	2/3/2020	2/4/2020	2/8/2020	FY 2020 GAA (FCR)	40,000		40,000	Construction of concrete slope protection
183	Construction of Flood Control Structure along Guiguinto River, Daungan Section, Guiguinto, Bulacan	Bulacan 1st DEO	National Competitive Bidding	10/23/2019	10/30/2019	11/14/2019	1/27/2020	2/2/2020	2/3/2020	2/7/2020	FY 2020 GAA (FCR)	45,000		45,000	Construction of concrete slope protection
184	Construction of Slope Protection along Bocaue River, Lolombay Section, Bocaue, Bulacan	Bulacan 1st DEO	National Competitive Bidding	11/26/2019	12/3/2019	12/17/2019	1/28/2020	2/3/2020	2/4/2020	2/8/2020	FY 2020 GAA (FCR)	30,000		30,000	Construction of concrete slope protection
185	Construction of Flood Control Structures along Bocaue River, Bocaue, Bulacan	Bulacan 1st DEO	National Competitive Bidding	11/26/2019	12/3/2019	12/17/2019	1/28/2020	2/3/2020	2/4/2020	2/8/2020	FY 2020 GAA (FCR)	30,000		30,000	Construction of concrete slope protection
186	Construction of Flood Control Structure along Angat River, Pulilan Section, Phase I, Bulacan	Bulacan 1st DEO	National Competitive Bidding	10/31/2019	11/7/2019	11/21/2019	1/28/2020	2/3/2020	2/4/2020	2/8/2020	FY 2020 GAA (FCR)	13,000		13,000	Construction of concrete slope protection
187	Construction of Flood Control Structure along Angat River, Pulilan Section, Phase II, Bulacan	Bulacan 1st DEO	National Competitive Bidding	10/31/2019	11/7/2019	11/21/2019	1/28/2020	2/3/2020	2/4/2020	2/8/2020	FY 2020 GAA (FCR)	13,000		13,000	Construction of concrete slope protection
188	Construction of Flood Control Structure along Angat River Sipat Section, Plaridel, Bulacan	Bulacan 1st DEO	National Competitive Bidding	10/31/2019	11/7/2019	11/21/2019	1/28/2020	2/3/2020	2/4/2020	2/8/2020	FY 2020 GAA (FCR)	50,000		50,000	Construction of concrete slope protection



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Bonifacio Drive, Port Area, Manila

Annex E

(Bulacan First District Engineering Office) FINAL ANNUAL PROCUREMENT PLAN (APP) FY 2020
Civil Works

Code (PAP)	Procurement Program/Project	PMO/End User	Procurement Method	Schedule for Each Procurement Activity						Source of Funds	Estimated Budget (PhP'000)			Remarks	
				Advertisement/ Posting of REOI		Submission / Opening of Bids	Notice of Award		Contract Signing		Total	MOOE	CO		Brief Description of Program/ Project
189	Construction of Flood Control Structure along Angat River, Dampol 1st Section, Pullilan, Bulacan	Bulacan 1st DEO	National Competitive Bidding	2/7/2020	2/14/2020	2/28/2020	3/14/2020	3/20/2020	3/21/2020	3/25/2020	FY 2020 GAA (FLR)	40,000		40,000	Construction of concrete slope protection
190	Construction of Flood Control Structure along Angat River, Tibag Section, Pullilan, Bulacan	Bulacan 1st DEO	National Competitive Bidding	11/12/2019	11/19/2019	12/3/2019	1/28/2020	2/3/2020	2/4/2020	2/8/2020	FY 2020 GAA (FCR)	22,453		22,453	Construction of concrete slope protection
191	Rehabilitation of Concrete Slope Protection along Angat River Cullianin Section, Plaridel, Bulacan	Bulacan 1st DEO	National Competitive Bidding	11/14/2019	11/21/2019	12/5/2019	1/28/2020	2/3/2020	2/4/2020	2/8/2020	FY 2020 GAA (FCR)	23,544		23,544	Rehabilitation of concrete slope protection
192	Rehabilitation of Concrete Slope Protection along Angat River Lumang Bayan Section, Plaridel, Bulacan	Bulacan 1st DEO	National Competitive Bidding	11/14/2019	11/21/2019	12/5/2019	1/28/2020	2/3/2020	2/4/2020	2/8/2020	FY 2020 GAA (FCR)	46,908		46,908	Rehabilitation of concrete slope protection
193	Rehabilitation of Concrete Slope Protection along Angat River Tiaong Section Baliuag, Bulacan	Bulacan 1st DEO	National Competitive Bidding	10/23/2019	10/30/2019	11/14/2019	1/27/2020	2/2/2020	2/3/2020	2/7/2020	FY 2020 GAA (FCR)	46,908		46,908	Rehabilitation of concrete slope protection
194	Rehabilitation of Concrete Slope Protection along Angat River, Sta. Barbara Section, Baliuag, Bulacan, Sta. 0+000 to Sta. 0+228	Bulacan 1st DEO	National Competitive Bidding	11/14/2019	11/21/2019	12/5/2019	1/28/2020	2/3/2020	2/4/2020	2/8/2020	FY 2020 GAA (FCR)	19,351		19,351	Rehabilitation of concrete slope protection
195	Rehabilitation of Flood Control Structures along Angat River, Bonga Mayor Section, Sta. 00+000 to Sta. 00+447.20, Bustos, Bulacan	Bulacan 1st DEO	National Competitive Bidding	11/20/2019	11/27/2019	12/12/2019	1/28/2020	2/3/2020	2/4/2020	2/8/2020	FY 2020 GAA (FCR)	48,786		48,786	Rehabilitation of concrete slope protection
196	Rehabilitation of Flood Control Structures along Angat River, Bonga Menor Section, Sta. 00+000 to Sta.	Bulacan 1st DEO	National Competitive Bidding	11/7/2019	11/14/2019	11/28/2019	1/28/2020	2/3/2020	2/4/2020	2/8/2020	FY 2020 GAA (FCR)	45,227		45,227	Rehabilitation of concrete slope protection
197	Rehabilitation of Flood Control Structures along Angat River, Lumang Bayan Section, Plaridel, Bulacan, Sta. 0+000 to Sta. 0+175	Bulacan 1st DEO	National Competitive Bidding	11/14/2019	11/21/2019	12/5/2019	1/28/2020	2/3/2020	2/4/2020	2/8/2020	FY 2020 GAA (FCR)	19,466		19,466	Rehabilitation of concrete slope protection



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Bonifacio Drive, Port Area, Manila

Annex E

(Bulacan First District Engineering Office) FINAL ANNUAL PROCUREMENT PLAN (APP) FY 2020
Civil Works

Code (PAP)	Procurement Program/Project	PMO/End User	Procurement Method	Schedule for Each Procurement Activity						Source of Funds	Estimated Budget (PhP'000)			Remarks	
				Advertisement/ Posting of REOI		Submission / Opening of Bids	Notice of Award		Contract Signing		Total	MOOE	CO		Brief Description of Program/ Project
198	Rehabilitation of Flood Control Structures along Angat River, Makinabang Section, Sta. 00+000 to Sta. 00+353.60, Baliuag, Bulacan	Bulacan 1st DEO	National Competitive Bidding	11/12/2019	11/19/2019	12/3/2019	1/28/2020	2/3/2020	2/4/2020	2/8/2020	FY 2020 GAA (FCR)	48,594		48,594	Rehabilitation of concrete slope protection
199	Rehabilitation of Flood Control Structures along Angat River, Parulan Section, Sta. 00+000 to Sta. 00+353.60, Plaridel, Bulacan	Bulacan 1st DEO	National Competitive Bidding	10/31/2019	11/7/2019	11/21/2019	1/28/2020	2/3/2020	2/4/2020	2/8/2020	FY 2020 GAA (FCR)	48,369		48,369	Rehabilitation of concrete slope protection
200	Rehabilitation of Flood Control Structures along Angat River, Rueda Section, Sta. 00+000 to Sta. 00+353.60, Plaridel, Bulacan	Bulacan 1st DEO	National Competitive Bidding	10/31/2019	11/7/2019	11/21/2019	1/28/2020	2/3/2020	2/4/2020	2/8/2020	FY 2020 GAA (FCR)	45,594		45,594	Rehabilitation of concrete slope protection
201	Rehabilitation of Flood Mitigation Facilities along Major River Basins (Angat River), Cambaog-Talampas Section, Bustos, Bulacan	Bulacan 1st DEO	National Competitive Bidding	11/14/2019	11/21/2019	12/5/2019	1/28/2020	2/3/2020	2/4/2020	2/8/2020	FY 2020 GAA (FCR)	18,576		18,576	Rehabilitation of concrete slope protection
202	Construction of Multi-Purpose Building (Building), Brgy. Biñang 2nd, Bocaue, Bulacann	Bulacan 1st DEO	National Competitive Bidding	2/4/2020	2/11/2020	2/26/2020	3/13/2020	3/19/2020	3/20/2020	3/24/2020	FY 2020 GAA (FLR)	2,000		2,000	Construction of multi-purpose building
203	Construction of Slope Protection along Bulakan River Bulakan, Bulacan	Bulacan 1st DEO	National Competitive Bidding	10/23/2020	10/30/2020	11/14/2020	2/14/2020	2/20/2020	2/21/2020	2/25/2020	FY 2020 GAA	56,430		56,430	Construction of concrete slope protection
204	Rehabilitation of Flood Mitigation Facilities along Angat River, Longos, Pulilan, Bulacan (Sta. 00+435 to Sta. 01+507)	Bulacan 1st DEO	National Competitive Bidding	2/18/2020	2/25/2020	3/10/2020	3/25/2020	3/31/2020	4/1/2020	4/5/2020	FY 2020 GAA	115,563.00		115,563.00	Rehabilitation of concrete slope protection
205	Malolos City Circumferential Road, Bulacan	Bulacan 1st DEO	National Competitive Bidding	3/17/2020	3/24/2020	4/10/2020	4/25/2020	5/1/2020	5/2/2020	5/6/2020	FY 2020 GAA	95,535.00		95,535.00	Construction of bypass road
206	Construction of Pandi By-pass Road Pandi, Bulacan	Bulacan 1st DEO	National Competitive Bidding	3/17/2020	3/24/2020	4/10/2020	4/25/2020	5/1/2020	5/2/2020	5/6/2020	FY 2020 GAA	100,000		100,000	Construction of bypass road




Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Bonifacio Drive, Port Area, Manila


(Bulacan First District Engineering Office) FINAL ANNUAL PROCUREMENT PLAN (APP) FY 2020
Civil Works

Code (PAP)	Procurement Program/Project	PMO/End User	Procurement Method	Schedule for Each Procurement Activity						Source of Funds	Estimated Budget (PhP'000)			Remarks	
				Advertisement/ Posting of REOI		Submission / Opening of Bids	Notice of Award		Contract Signing		Total	MOOE	CO		Brief Description of Program/ Project
207	Labangan Bridge 1 (B00019LZ) along Manila North Road	Bulacan 1st DEO	National Competitive Bidding	3/17/2020	3/24/2020	4/10/2020	4/25/2020	5/1/2020	5/2/2020	5/6/2020	FY 2020 GAA	110,000		110,000	Widening of concrete bridge
208	Construction of Revetment at Paombong, Province of Bulacan	Bulacan 1st DEO	National Competitive Bidding	12/23/2019	12/30/2019	1/16/2020	2/14/2020	2/20/2020	2/21/2020	2/25/2020	FY 2020 GAA	92,130		92,130	Construction of concrete slope protection
209	Rehabilitation of Flood Mitigation Facilities along Labangan Channel, Iba O'Este, Calumpit, Bulacan (Sta. 00+500 to Sta. 01+338.8)	Bulacan 1st DEO	National Competitive Bidding	3/17/2020	3/24/2020	4/10/2020	4/25/2020	5/1/2020	5/2/2020	5/6/2020	FY 2020 GAA	113,478		113,478	Rehabilitation of concrete slope protection
210	Construction of Health Center, Sitio Kalayakan, Brgy. Kalawakan, Doña Remedios Trinidad, Bulacan	Bulacan 1st DEO	National Competitive Bidding	3/17/2020	3/24/2020	4/10/2020	4/25/2020	5/1/2020	5/2/2020	5/6/2020	FY 2020 GAA (FLR)	2,000		2,000	Under Bulacan 2nd DEO


PREPARED BY:


BENEDICT J. MATAWARAN
Engineer III
Head-BAC Secretariat
Date: February 17, 2020

RECOMMENDED BY:


ARISTOTLE B. RAMOS
Asst. District Engineer
Chairperson, BAC
Date: February 17, 2020

APPROVED BY:


HENRY O. ALCANTARA
OIC-District Engineer
Head of Procuring Entity
Date: February 17, 2020