



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DINAGAT ISLANDS
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE XIII
San Jose, Dinagat Islands

March 29, 2022

The GPPB TSO


Unit 2506, Raffles Corporate Center, F. Ortigas Jr. Road,
Ortigas Center, Pasig City,

Sir/Ma'am:

Submitted is the Approved Final FY 2022 Annual Procurement Plan (APP) for Civil Works Goods & Services (Non-CSE) in pdf and excel files.

Please be informed that this office has no procured Consulting Services.

Very truly yours,


RUEL B. BANTUGAN
District Engineer

R13.15 RBB: BAC/CLO/JGE/jpa'22

(Dinagat Islands District Engineering Office San Jose, Dinagat Islands) FINAL ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS (APP Non-CSE) for FY 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/P posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22NE00 01	Construction/ Improvement of Access Roads Leading to Trades, Industries and Economic Zones, Sitio Busay National Road to La Justiniana Road in support to Agricultural Production and Processing Industries, Handicraft Industries, SSF on Bamboo Hat and Romblon/Pandan Mat Weaving, Eco-Tourism and Agri-Tourism Industries in Bgry. la Justiniana, Dinagat Dinagat Islands	Construction Section	YES	Competitive Bidding	October 21- 27, 2021	November 9, 2021	February 2, 2022	February 11, 2022	GoP	5,000,000.00	N/A	5,000,000.00	Construction/ Improvement of Access Roads
22NE00 02	Construction/ Improvement of Access Roads Leading to Declared Tourism Destinations, Brgy. Del Pilar via Brgy. Nueva Estrella Road Leading to Del Pilar Dam and Hinabayan Beach, Cagdianao, Dinagat Islands	Construction Section	YES	Competitive Bidding	October 21- 27, 2021	November 9, 2021	February 2, 2022	February 11, 2022	GoP	5,000,000.00	N/A	5,000,000.00	Construction/ Improvement of Access Roads
22NE00 03	Construction/ Improvement of Access Roads Leading to Declared Tourism Destinations, Matingbe (San Jose)- Gomez (Dinagat)-Luna (San Jose)- Cayetano(Dinagat) Coastal Road Leading to resorts and Tourism Area, San Jose-Dinagat, Dinagat Islands	Construction Section	YES	Competitive Bidding	October 21- 27, 2021	November 9, 2021	February 2, 2022	February 11, 2022	GoP	5,000,000.00	N/A	5,000,000.00	Construction/ Improvement of Access Roads

22NE0004	Rehabilitation of Road, Jacquez Store to Rural Health Unit, Barangay Albor, Libjo, Dinagat Islands	Construction Section	YES	Competitive Bidding	October 21-27, 2021	November 9, 2021	February 2, 2022	February 11, 2022	GoP	5,000,000.00	N/A	5,000,000.00	Rehabilitation of Road
22NE0005	Construction/ Improvement of Access Roads Leading to Declared Tourism Destinations, Diegas-Rita Glenda-Benglen Road Leading to Gaas Inlet, Basilisa, Dinagat Islands	Construction Section	YES	Competitive Bidding	October 21-27, 2021	November 9, 2021	February 2, 2022	February 11, 2022	GoP	5,000,000.00	N/A	5,000,000.00	Construction/ Improvement of Access Roads
22NE0006	Construction/ Improvement of Access Roads Leading to Declared Tourism Destinations, Municipal Coastal Road from Ferdinand-Melgar Leading to the nearest point to Lake Bababu, Basilisa (Rizal), Dinagat Islands, Basilisa, Dinagat Islands	Construction Section	YES	Competitive Bidding	October 21-27, 2021	November 9, 2021	February 2, 2022	February 11, 2022	GoP	5,000,000.00	N/A	5,000,000.00	Construction/ Improvement of Access Roads
22NE0007	Construction of Multi-Purpose Building, Barangay Panamaon, Loreto, Dinagat Islands	Construction Section	YES	Competitive Bidding	October 21-27, 2021	November 9, 2021	February 2, 2022	February 11, 2022	GoP	5,000,000.00	N/A	5,000,000.00	Construction of Multi-Purpose Building
22NE0008 (Re-Ad)	Construction of Multi-Purpose Building, Barangay Diaz, Tubajon, Dinagat Islands	Construction Section	NO	Competitive Bidding	Nov. 28-Dec. 4, 2021	January 11, 2022			GoP	5,000,000.00	N/A	5,000,000.00	Construction of Multi-Purpose Building
22NE0010	Construction of Multi-Purpose Building, Barangay Roxas, Basilisa, Dinagat Islands	Construction Section	YES	Competitive Bidding	Oct. 28-Nov. 3, 2021	November 16, 2021	February 7, 2022	February 17, 2022	GoP	5,000,000.00	N/A	5,000,000.00	Construction of Multi-Purpose Building
22NE0011	Construction of Multi-Purpose Building, Barangay Imelda, Tubajon, Dinagat Islands	Construction Section	YES	Competitive Bidding	Oct. 28-Nov. 3, 2021	November 16, 2021	February 7, 2022	February 17, 2022	GoP	5,000,000.00	N/A	5,000,000.00	Construction of Multi-Purpose Building
22NE0012	Construction of Multi-Purpose Building, Barangay Columbus, Basilisa, Dinagat Islands	Construction Section	YES	Competitive Bidding	Oct. 28-Nov. 3, 2021	November 16, 2021	February 7, 2022	February 17, 2022	GoP	5,000,000.00	N/A	5,000,000.00	Construction of Multi-Purpose Building

22NE00 13 (Re-Ad)	Construction of Multi-Purpose Building, Barangay Rosita, Libjo, Dinagat Islands	Construction Section	NO	Competitive Bidding	Dec. 15-21, 2021	January 24, 2022	February 7, 2022	February 17, 2022	GoP	5,000,000.00	N/A	5,000,000.00	Construction of Multi-Purpose Building
22NE00 14	Construction of Multi-Purpose Building, Barangay Roma, Basilisa, Dinagat Islands	Construction Section	YES	Competitive Bidding	Oct. 28-Nov. 3, 2021	November 16, 2021	February 7, 2022	February 17, 2022	GoP	5,000,000.00	N/A	5,000,000.00	Construction of Multi-Purpose Building
22NE00 15 (Re-Ad)	Construction of Multi-Purpose Building, Barangay Melgar, Basilisa, Dinagat Islands	Construction Section	NO	Competitive Bidding	Dec. 15-21, 2021	January 24, 2022			GoP	5,000,000.00	N/A	5,000,000.00	Construction of Multi-Purpose Building
22NE00 17	Construction of Multi-Purpose Building, Barangay Llamera, Libjo, Dinagat Islands	Construction Section	YES	Competitive Bidding	Oct. 28-Nov. 3, 2021	November 16, 2021	February 7, 2022	February 17, 2022	GoP	5,000,000.00	N/A	5,000,000.00	Construction of Multi-Purpose Building
22NE00 18	Construction of Multi-Purpose Building, Barangay Tigbao, Cagdianao, Dinagat Islands	Construction Section	YES	Competitive Bidding	October 30-Nov. 5, 2021	November 22, 2021	February 9, 2022	February 18, 2022	GoP	5,000,000.00	N/A	5,000,000.00	Construction of Multi-Purpose Building
22NE00 19	Construction (Completion) of Multi-Purpose Building, Barangay Sta. Cruz, San Jose, Dinagat Islands	Construction Section	YES	Competitive Bidding	October 30-Nov. 5, 2021	November 22, 2021	February 9, 2022	February 18, 2022	GoP	2,000,000.00	N/A	2,000,000.00	Construction (Completion) of Multi-Purpose Building
22NE00 20	Construction (Completion) of Multi-Purpose Building in Barangay Justiniana Edera, San Jose, Dinagat Islands	Construction Section	YES	Competitive Bidding	October 30-Nov. 5, 2021	November 22, 2021	February 9, 2022	February 18, 2022	GoP	2,000,000.00	N/A	2,000,000.00	Construction (Completion) of Multi-Purpose Building
22NE00 21 (Re-Ad)	Construction of Multi-Purpose Building (Senior Citizen Office), Barangay Sta. Cruz, San Jose, Dinagat Islands	Construction Section	NO	Competitive Bidding	January 18-24, 2022	February 7, 2022	March 2, 2022	March 11, 2022	GoP	5,000,000.00	N/A	5,000,000.00	Construction (Completion) of Multi-Purpose Building
22NE00 22	Construction/Improvement of Access Roads leading to Declared Tourism Destinations Mahayahay (San Jose) – Gomez (Dinagat) Road leading to Tagbuyakhaw Tourism Area, Dinagat Islands	Construction Section	YES	Competitive Bidding	Nov. 9-15, 2021	December 2, 2021	February 11, 2022	February 23, 2022	GoP	5,000,000.00	N/A	5,000,000.00	Construction/Improvement of Access Roads

22NE00 23	Rehabilitation/ Reconstruction/Upgrading of Damaged Paved Roads Jct Bolodbolod – Albor Rd (S00014DG) – K0061 + 359 – K0062 + 916.30 Libjo, Dinagat Islands	Construction Section	YES	Competitive Bidding	Nov. 9-15, 2021	December 2, 2021	February 11, 2022	February 23, 2022	GoP	26,755,000.00	N/A	26,755,000.00	Rehabilitation/ Reconstruction/Upgrad- ing of Damaged Paved Roads
22NE00 24	Construction of Multi- Purpose Building, Purok-4, Dofia Helene, Basilisa, Dinagat Islands	Construction Section	YES	Competitive Bidding	Nov. 9-15, 2021	December 2, 2021	February 11, 2022	February 23, 2022	GoP	5,000,000.00	N/A	5,000,000.00	Construction of Multi- Purpose Building
22NE00 25	Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide Dinagat-Loreto Rd – K0069 + 200 – K0069 + 700 Libjo, Dinagat Islands	Construction Section	YES	Competitive Bidding	Nov. 9-15, 2021	December 2, 2021	February 11, 2022	February 23, 2022	GoP	25,000,000.00	N/A	25,000,000.00	Rehabilitation/ Reconstruction of National Roads
22NE00 26	Construction of Road, Barangay Boa, Cagdianao, Dinagat Islands	Construction Section	YES	Competitive Bidding	Nov. 9-15, 2021	December 2, 2021	February 11, 2022	February 23, 2022	GoP	5,000,000.00	N/A	5,000,000.00	Construction of Road
22NE00 27	Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones Sitio Maraguino to General Aguinaldo to National Road in support to Agri- Industries and Industrial Zone, Libjo, Dinagat Islands	Construction Section	YES	Competitive Bidding	Nov. 16-22, 2021	December 6, 2021	February 15, 2022	February 25, 2022	GoP	5,000,000.00	N/A	5,000,000.00	Construction/ Improvement of Access Roads
22NE00 28	Construction of Flood Control Structure at Luna Br. Phase II, Sta. 0+000.00 – Sta. 0+317.05, San Jose, Dinagat Islands	Construction Section	YES	Competitive Bidding	Nov. 16-22, 2021	December 6, 2021	February 15, 2022	February 25, 2022	GoP	36,658,000.00	N/A	36,658,000.00	Construction of Flood Control

22NE0029	Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse and Landslide along Dinagat-Loreto Rd – K0024 + 000 - K0024 + 097, Basilisa, Dinagat Islands	Construction Section	YES	Competitive Bidding	Nov. 16-22, 2021	December 6, 2021	February 15, 2022	February 25, 2022	GoP	40,367,000.00	N/A	40,367,000.00	Rehabilitation/ Reconstruction of National Roads
22NE0030	Construction of Multi- Purpose Building, Barangay Justiniana Edera, Dinagat, Dinagat Islands	Construction Section	YES	Competitive Bidding	Nov. 16-22, 2021	December 6, 2021	February 15, 2022	February 25, 2022	GoP	5,000,000.00	N/A	5,000,000.00	Construction of Multi- Purpose Building
22NE0031	Rehabilitation/ Reconstruction/Upgrading of Damaged Paved Roads Dinagat-Loreto Rd (S00007DG) K0015 + 413 – K0016 + 185, San Jose, Dinagat Islands	Construction Section	YES	Competitive Bidding	Nov. 16-22, 2021	December 6, 2021	February 15, 2022	February 25, 2022	GoP	12,694,000.00	N/A	12,694,000.00	Rehabilitation/ Reconstruction/Upgradi ng of Damaged Paved Roads
22NE0032	Off-Carriageway Improvement Jct. Magsaysay-Cagdianao Rd – K0011 + 240 – K0011 + 854, K0011 + 908 – K0012 + 037, K0012 + 102 – K0012 + 426, Cagdianao, Dinagat Islands	Construction Section	YES	Competitive Bidding	Nov. 16-22, 2021	December 6, 2021	February 15, 2022	February 25, 2022	GoP	20,783,000.00	N/A	20,783,000.00	Off-Carriageway Improvement
22NE0033	Off-Carriageway Improvement Dinagat- Loreto Rd – K0020 + 073 – K0020 + 095, K0020 + 445 – K0020 + 520, San Jose, Dinagat Islands	Construction Section	YES	Competitive Bidding	Nov. 16-22, 2021	December 6, 2021	February 15, 2022	February 25, 2022	GoP	2,227,000.00	N/A	2,227,000.00	Off-Carriageway Improvement
22NE0034	Construction of Road Leading to National Building (DPWH Dinagat Islands DEO), San Jose, Dinagat Islands	Construction Section	YES	Competitive Bidding	Nov. 16-22, 2021	December 6, 2021	March 22, 2022	April 1, 2022	GoP	50,000,000.00	N/A	50,000,000.00	Construction of Road

22NE00 35	Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse and Landslide along Dinagat-Loreto Rd - K0012+671-K0012+894, San Jose, Dinagat Islands	Construction Section	YES	Competitive Bidding	Nov. 25, 2021- Dec. 1, 2021	December 14, 2021	February 17, 2022	February 28, 2022	GoP	18,180,000.00	N/A	18,180,000.00	Rehabilitation/ Reconstruction of National Roads
22NE00 36	Construction of Caniyog Bridge along Plaridel- Arellano-Magsaysay- Osmeña-Quezon-Sto. Niño- Doña Helene Road, Libjo, Dinagat Islands	Construction Section	YES	Competitive Bidding	Nov. 25, 2021- Dec. 1, 2021	December 14, 2021	February 17, 2022	February 28, 2022	GoP	40,000,000.00	N/A	40,000,000.00	Construction of Caniyog Bridge
22NE00 37	Construction of Dunggoan Bridge along San Jose- Bayanihan Road, Libjo, Dinagat Islands	Construction Section	YES	Competitive Bidding	Nov. 25, 2021- Dec. 1, 2021	December 14, 2021	February 17, 2022	February 28, 2022	GoP	50,000,000.00	N/A	50,000,000.00	Construction of Dunggoan Bridge
22NE00 38	Construction of Flood Control Structure, Barangay Tag-abaca, Basilisa, Dinagat Islands	Construction Section	NO	Competitive Bidding	Dec 3-9, 2021	January 12, 2022	February 17, 2022	February 28, 2022	GoP	30,000,000.00	N/A	30,000,000.00	Construction of Flood Control Structure
22NE00 39	Construction (Completion) of Multi-Purpose Building, Barangay Wilson, San Jose, Dinagat Islands	Construction Section	NO	Competitive Bidding	Dec 3-9, 2021	January 12, 2022	February 17, 2022	February 28, 2022	GoP	3,000,000.00	N/A	3,000,000.00	Construction (Completion) of Multi- Purpose Building
22NE00 40	Off-Carriageway Improvement Dinagat- Loreto Rd- K0027 + 300 - K0027 + 418, K0027 + 432 - K0027 + 464, K0027 + 927 - K0028 + 063, Dinagat Loreto Road Municipality of Basilisa Section, Dinagat Islands	Construction Section	NO	Competitive Bidding	Dec 3-9, 2021	January 12, 2022	February 17, 2022	February 28, 2022	GoP	5,495,000.00	N/A	5,495,000.00	Off-Carriageway Improvement
22NE00 41	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations Brgy. Bayanihan via Brgy. San Jose Road leading to Mount Palhi, Libjo (Albor), Dinagat Islands	Construction Section	NO	Competitive Bidding	Dec 3-9, 2021	January 12, 2022	February 17, 2022	February 28, 2022	GoP	5,000,000.00	N/A	5,000,000.00	Off-Carriageway Improvement

22NE00 42	Preventive Maintenance along Dinagat-Loreto Road – K0016 + 095 – K0019 + 000, San Jose, Dinagat Islands	Construction Section	NO	Competitive Bidding	Dec 3-9, 2021	January 12, 2022	February 17, 2022	February 28, 2022	GoP	26,525,000.00	N/A	26,525,000.00	Preventive Maintenance along Dinagat-Loreto Road
22NE00 43	Construction of NRJ Llamera-Plaridel Road, Libjo, Dinagat Islands	Construction Section	NO	Competitive Bidding	Dec 3-9, 2021	January 12, 2022	February 17, 2022	February 28, 2022	GoP	100,000,000.00	N/A	100,000,000.00	Construction of NRJ Llamera-Plaridel Road
22NE00 44	Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse and Landslide along Dinagat-Loreto Road K0015+195 – K0015+318, K0021+810 – K0022+000	Construction Section	NO	Competitive Bidding	Dec 3-9, 2021	January 12, 2022	February 17, 2022	February 28, 2022	GoP	20,000,000.00	N/A	20,000,000.00	Rehabilitation/ Reconstruction of National Roads
22NE00 45	Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse and Landslide along Dinagat-Loreto Rd – K0047 + 474 – K0047 + 594, K0047 + 799 – K0047 + 926, K0048 + 530 – K0048 + 644, K0048 + 703 – K0048 + 810 Libjo, Dinagat Islands	Construction Section	NO	Competitive Bidding	Dec. 9-15, 2021	January 24, 2022	February 21, 2022	March 3, 2022	GoP	55,000,000.00	N/A	55,000,000.00	Rehabilitation/ Reconstruction of National Roads
22NE00 46	Construction of Bridge along Ferdinand – Melgar Road, Basilisa, Dinagat Islands	Construction Section	NO	Competitive Bidding	Dec. 9-15, 2021	January 24, 2022	February 21, 2022	March 3, 2022	GoP	65,000,000.00	N/A	65,000,000.00	Construction of Bridge
22NE00 47	Construction of Road, P1 – P2 Road, Barangay Malinao, Tubajon, Dinagat Islands	Construction Section	NO	Competitive Bidding	Dec. 9-15, 2021	January 24, 2022	February 21, 2022	March 3, 2022	GoP	5,000,000.00	N/A	5,000,000.00	Construction of Road
22NE00 48	Construction of Flood Control Structure, Barangay San Juan, San Jose, Dinagat Islands	Construction Section	NO	Competitive Bidding	Dec. 9-15, 2021	January 24, 2022	February 21, 2022	March 3, 2022	GoP	5,000,000.00	N/A	5,000,000.00	Construction of Flood

22NE00 49	Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse and Landslide along Dinagat-Loreto Rd – K0011 + 438 – K0011 + 620 San Jose, Dinagat Islands	Construction Section	NO	Competitive Bidding	Dec. 9-15, 2021	January 24, 2022	February 21, 2022	March 3, 2022	GoP	30,000,000.00	N/A	30,000,000.00	Rehabilitation/ Reconstruction of National Roads
22NE00 50	Off-Carriageway Improvement Dinagat- Loreto Rd- K0009 + 438 - K0010 + 296, K0010 + 604 - K0010 + 765, K0010 + 786.84 - K0010 + 792, K0010 + 842 - K0011 + 002, K0011 + 101- K0011 + 152, K0011 + 172 - K0011 + 176 Dinagat, Dinagat Islands	Construction Section	NO	Competitive Bidding	Dec. 9-15, 2021	January 24, 2022	February 21, 2022	March 3, 2022	GoP	19,495,000.00	N/A	19,495,000.00	Off-Carriageway Improvement
22NE00 51	Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse and Landslide along Dinagat-Loreto Rd - K0037 + 500 – K0037 + 550, K0047 + 594 – K0047 + 619 Basilisa and Libjo, Dinagat Islands	Construction Section	NO	Competitive Bidding	Dec. 9-15, 2021	January 24, 2022	February 21, 2022	March 3, 2022	GoP	19,500,000.00	N/A	19,500,000.00	Rehabilitation/ Reconstruction of National Roads
22NE00 52	Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse and Landslide along Dinagat-Loreto Rd – K0026 + 000 – K0027 + 100, K0027 + 850 – K0027 + 990 Basilisa and Libjo, Dinagat Islands	Construction Section	NO	Competitive Bidding	Dec. 9-15, 2021	January 24, 2022	February 21, 2022	March 3, 2022	GoP	100,000,000.00	N/A	100,000,000.00	Rehabilitation/ Reconstruction of National Roads
22NE00 53	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads Jct. Magsaysay – Cagdianao Rd (S00001DG)– K0010 + 472 – K0010 + 641 Cagdianao, Dinagat Islands	Construction Section	NO	Competitive Bidding	Dec. 9-15, 2021	January 24, 2022	February 21, 2022	March 3, 2022	GoP	6,102,000.00	N/A	6,102,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads


22NE0054	Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse and Landslide along Dinagat-Loreto Rd – K0027 + 100 – K0027 + 850 Basilisa, Dinagat Islands	Construction Section	NO	Competitive Bidding	Dec. 9-15, 2021	January 24, 2022	February 21, 2022	March 3, 2022	GoP	100,000,000.00	N/A	100,000,000.00	Rehabilitation/ Reconstruction of National Roads
22NE0055	Off-Carriageway Improvement Dinagat-Loreto Rd – K0039+474-K0039+889, K0039+911-K0040+381, K0040+540-K0040+830, Basilisa, Dinagat Islands	Construction Section	NO	Competitive Bidding	Dec. 18-24, 2021	January 24, 2022	February 21, 2022	March 3, 2022	GoP	15,009,000.00	N/A	15,009,000.00	Off-Carriageway Improvement
22NE0056	Construction of San Juan-Sta. Cruz-Santiago Shore Protection (Seawall), Loreto, Dinagat Islands	Construction Section	NO	Competitive Bidding	Dec. 18-24, 2021	January 24, 2022	February 21, 2022	March 3, 2022	GoP	100,000,000.00	N/A	100,000,000.00	Construction of Shore Protection
22NE0057	Rehabilitation/ Major Repair of Permanent Bridges Canahaan Br. (B00080DG) along Jct. Magsaysay-Cagdianao Rd, Brgy. R. Ecleo, Sr., Cagdianao, Dinagat Islands	Construction Section	NO	Competitive Bidding	Dec. 18-24, 2021	January 24, 2022	February 21, 2022	March 3, 2022	GoP	1,000,000.00	N/A	1,000,000.00	Rehabilitation/ Major Repair of Permanent Bridges
22NE0058	Rehabilitation of Road in Barangay Quezon, Libjo, Dinagat Islands	Construction Section	NO	Competitive Bidding	Feb. 23-March 1, 2022	March 14, 2022	March 22, 2022	April 1, 2022	GoP	7,000,000.00	N/A	7,000,000.00	Rehabilitation of Road
22NE0059	Construction of Multi-Purpose Building, Brgy. Laguna, Cagdianao, Dinagat Islands	Construction Section	NO	Competitive Bidding	Feb. 23-March 1, 2022	March 14, 2022	March 22, 2022	April 1, 2022	GoP	5,000,000.00	N/A	5,000,000.00	Construction of Multi-Purpose Building
22NE0060	Construction of Multi-Purpose Building, Brgy. Del Pilar, Municipality of Cagdianao, Dinagat Islands	Construction Section	NO	Competitive Bidding	Feb. 23-March 1, 2022	March 14, 2022	March 22, 2022	April 1, 2022	GoP	10,000,000.00	N/A	10,000,000.00	Construction of Multi-Purpose Building

22NE0 061	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide along Dinagat-Loreto Rd	Construction Section	NO	Competitive Bidding	Feb. 23-March 1, 2022	March 14, 2022	March 22, 2022	April 1, 2022	GoP	34,000,000.00	N/A	34,000,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse
22NE0 062	Rehabilitation of Roads with Slips, Slope Collapse and Landslide- along Dinagat-Loreto Rd- K0008+463-K0008+547, K0010+463-K0010+575, Dinagat, Dinagat Islands	Construction Section	NO	Competitive Bidding	Feb. 23-March 1, 2022	March 14, 2022	May 10, 2022	May 20, 2022	GoP	19,500,000.00	N/A	19,500,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse
22NE0 063 (Re-Ad)	Construction of Multi- Purpose Building (Evacuation Center), Brgy. Sta. Cruz, Municipality of Tubajon, Dinagat Islands	Construction Section	NO	Competitive Bidding	March 24-30, 2022	April 12, 2022	May 10, 2022	May 20, 2022	GoP	10,000,000.00	N/A	10,000,000.00	Construction of Multi- Purpose Building
22NE0 064 (Re-Ad)	Construction of Multi- Purpose Building, Brgy. Plaridel, Libjo, Dinagat Islands	Construction Section	NO	Competitive Bidding	March 31- April 6, 2022	April 20, 2022	May 10, 2022	May 20, 2022	GoP	5,000,000.00	N/A	5,000,000.00	Construction of Multi- Purpose Building
22NE0 065 (Re-Ad)	Construction of Multi- Purpose Building (Municipal Conference Hall) in Loreto, Dinagat Islands	Construction Section	NO	Competitive Bidding	March 31- April 6, 2022	April 20, 2022	May 10, 2022	May 20, 2022	GoP	10,000,000.00	N/A	10,000,000.00	Construction of Multi- Purpose Building
22NE0 067	Construction of Multi- Purpose Facility, Tubajon, Dinagat Islands	Construction Section	NO	Competitive Bidding	April 5-11, 2022	April 25, 2022	May 10, 2022	May 20, 2022	GoP	20,000,000.00	N/A	20,000,000.00	Construction of Multi- Purpose Facility
TOTAL										1,268,290,000.00			


Prepared by:

Recommending Approval:

Approval:


JACINTO G. EDEROSAS, JR.
Engineer III/Chief, Procurement Unit
BAC - Secretariat Head


CHARLEMAGNE L. ORIGENES
Engineer III/Chief, Construction Section
BAC Chairperson


RUEL B. BANTUGAN
District Engineer




Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DINAGAT ISLANDS
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE XIII
San Jose, Dinagat Islands

CERTIFICATION

TO WHOM IT MAY CONCERN:

This is to certify that **DPWH-Dinagat Islands District Engineering Office** has no procurement activities for Consulting Services for FY 2022.

Issued this 29th day of March 2022 for whatever legal purpose it may serve.


RUEL B. BANTUGAN
District Engineer

FINAL ANNUAL PROCUREMENT PLAN GOODS & SERVICES (NON CSE) FY 2022 (Dinagat Islands District Engineering Office)

Code (PAP)	Procurement Program/Project (Contract Name)	PMO/IU /End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IAEB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	1st Quarter												
2022-CS-004	Balloons/Disposable mask	PDS	No	Small Value	Feb. 15-23, 2022	Feb. 24, 2022	March 4, 2022	March 10, 2022	GAA 2022	6,200.00		6,200.00	
2022-AS-003	Fuel/Fuel Additives, Lubricants & Anti-Corrosive	AS	No	Small Value	Feb. 15-23, 2022	Feb. 24, 2022	March 4, 2022	March 10, 2022	GAA 2022	75,180.00		75,180.00	
2022-AS-G-003		AS-G	No	Small Value	Feb. 17-23, 2022	Feb. 28, 2022	March 1, 2022	March 7, 2022	GAA 2022	900,000.00		900,000.00	
2022-QAS-002		QAS	No	Small Value	Feb. 15-23, 2022	Feb. 24, 2022	March 4, 2022	March 10, 2022	GAA 2022	365,000.00		365,000.00	
2022-ODE-003		ODE	No	Small Value	Feb. 15-23, 2022	Feb. 24, 2022	March 4, 2022	March 10, 2022	GAA 2022	65,000.00		65,000.00	
2022-AS-002		IT Equipment & Accessories	AS	No	Small Value	Feb. 15-23, 2022	Feb. 24, 2022	March 4, 2022	March 10, 2022	GAA 2022	9,050.00		9,050.00
2022-ODE-006	ODE		No	Small Value	Feb. 15-23, 2022	Feb. 24, 2022	March 4, 2022	March 10, 2022	GAA 2022	100,000.00		100,000.00	
2022-AS-001	Office Supplies and Devices	AS	No	Shopping	Feb. 15-23, 2022	Feb. 24, 2022	March 4, 2022	March 10, 2022	GAA 2022	266,982.13		266,982.13	
2022-QAS-001		QAS	No	Shopping	Feb. 15-23, 2022	Feb. 24, 2022	March 4, 2022	March 10, 2022	GAA 2022	11,400.00		11,400.00	
2022-ODE-001		ODE	No	Shopping	Feb. 15-23, 2022	Feb. 24, 2022	March 4, 2022	March 10, 2022	GAA 2022	100,053.00		100,053.00	
2022-QAS-004	Office Equipment Parts and Accessories	QAS	No	Small Value	Feb. 15-23, 2022	Feb. 24, 2022	March 4, 2022	March 10, 2022	GAA 2022	36,000.00		36,000.00	
		PDS	No	Small Value	Feb. 15-23, 2022	Feb. 24, 2022	March 4, 2022	March 10, 2022	GAA 2022	106,400.00		106,400.00	
2022-ODE-005	Office IT Goods & Services	ODE	No	Shopping	Feb. 15-23, 2022	Feb. 24, 2022	March 4, 2022	March 10, 2022	GAA 2022	1,050.00		1,050.00	
2022-ODE-002	Other Supplies & Materials	ODE	No	Small Value	Feb. 15-23, 2022	Feb. 24, 2022	March 4, 2022	March 10, 2022	GAA 2022	8,865.00		8,865.00	
2022-CS-002	Tarpauline for Women's Month Celebration (4" x 8")	PDS	No	Small Value	Feb. 15-23, 2022	Feb. 24, 2022	March 4, 2022	March 10, 2022	GAA 2022	1,600.00		1,600.00	
2022-CS-001	T-Shirt with Official Design for Women's Month Celebration (Cotton)	PDS	No	Small Value	Feb. 15-23, 2022	Feb. 24, 2022	March 4, 2022	March 10, 2022	GAA 2022	29,750.00		29,750.00	

2022-AS-004	Vehicle Repair & Maintenance	AS	No	Small Value	Feb. 15-23, 2022	Feb. 24, 2022	March 4, 2022	March 10, 2022	GAA 2022	126,050.00		126,050.00	
2022-ODE-004		ODE	No	Small Value	Feb. 15-23, 2022	Feb. 24, 2022	March 4, 2022	March 10, 2022	GAA 2022	246,400.00		246,400.00	
2022-QAS-003		QAS	No	Small Value	Feb. 15-23, 2022	Feb. 24, 2022	March 4, 2022	March 10, 2022	GAA 2022	309,090.00		309,090.00	
										2,757,870.13		2,757,870.13	
	2nd Quarter												
2022-CS-006	Constuction Materials and Supplies	CS	No	Shopping	April 13-19, 2022	April 20, 2022	April 26, 2022	April 29, 2022	GAA 2022	18,000.00		18,000.00	
2022-AS-G-003	Fuel/Fuel Additives, Lubricants & Anti-Corrosive	AS-G	No	Small Value	April 11-17, 2022	April 19, 2022	April 21, 2022	April 26, 2022	GAA 2022	953,700.00		953,700.00	
2022-CS-004		CS	No	Small Value	April 13-19, 2022	April 20, 2022	April 26, 2022	April 29, 2022	GAA 2022	295,000.00		295,000.00	
2022-ODE-003		ODE	No	Small Value	April 13-19, 2022	April 20, 2022	April 26, 2022	April 29, 2022	GAA 2022	65,000.00		65,000.00	
2022-CS-005	Furniture & Fixtures	CS	No	Small Value	April 13-19, 2022	April 20, 2022	April 26, 2022	April 29, 2022	GAA 2022	192,000.00		192,000.00	
2022-CS-001	Office Supplies and Devices	CS	No	PS DBM/Shopping	April 13-19, 2022	April 20, 2022	April 26, 2022	April 29, 2022	GAA 2022	156,900.00		156,900.00	
2022-FS-001		FS	No	PS DBM/Shopping	April 13-19, 2022	April 20, 2022	April 26, 2022	April 29, 2022	GAA 2022	85,000.00		85,000.00	
2022-ODE-001		ODE	No	PS DBM/Shopping	April 13-19, 2022	April 20, 2022	April 26, 2022	April 29, 2022	GAA 2022	96,161.00		96,161.00	
2022-AS-G-002	Office Equipment Parts and Accessories	AS	No	Small Value	April 11-17, 2022	April 19, 2022	April 21, 2022	April 26, 2022	GAA 2022	200,314.55		200,314.55	
2022-CS-002	Office IT Goods & Services	CS	No	Shopping	April 13-19, 2022	April 20, 2022	April 26, 2022	April 29, 2022	GAA 2022	58,460.00		58,460.00	
2022-FS-002		FS	No	Shopping	April 13-19, 2022	April 20, 2022	April 26, 2022	April 29, 2022	GAA 2022	45,000.00		45,000.00	
2022-CS-003	Other Supplies & Materials	CS	No	Shopping	April 13-19, 2022	April 20, 2022	April 26, 2022	April 29, 2022	GAA 2022	49,600.00		49,600.00	
2022-ODE-002		ODE	No	Shopping	April 13-19, 2022	April 20, 2022	April 26, 2022	April 29, 2022	GAA 2022	7,497.00		7,497.00	
2022-CS-006	Repair/Maintenance of Various Maintenance Equipment and Service Vehicle	CS	No	Small Value	April 13-19, 2022	April 20, 2022	April 26, 2022	April 29, 2022	GAA 2022	574,050.00		574,050.00	
2022-CS-007	Repair/Corrective Maintenance - Motor Vehicle	CS	No	Small Value	April 13-19, 2022	April 20, 2022	April 26, 2022	April 29, 2022	GAA 2022	300,000.00		300,000.00	
2022-AS-G-004	Sanitary & Janitorial Accessories	AS	No	Shopping	April 13-19, 2022	April 20, 2022	April 26, 2022	April 29, 2022	GAA 2022	67,450.00		67,450.00	


										3,164,132.55		3,164,132.55	
	3rd Quarter												
2022-AS-008	Furnitures and Fixtures	AS	No	Small Value	July 4-10, 2022	July 12, 2022	July 13, 2022	July 18, 2022	GAA 2022	72,000.00		72,000.00	
2022-FS-008		FS	No	Small Value	July 13-19, 2022	July 21, 2022	July 26, 2022	July 29, 2022	GAA 2022	125,000.00		125,000.00	
2022-QAS-002		QAS	No	Small Value	July 13-19, 2022	July 21, 2022	July 26, 2022	July 29, 2022	GAA 2022	46,200.00		46,200.00	
2022-AS-003	Fuel/Fuel Additives, Lubricants & Anti-Corrosive	AS	No	Small Value	July 4-10, 2022	July 12, 2022	July 13, 2022	July 18, 2022	GAA 2022	104,380.00		104,380.00	
2022-ODE-003		ODE	No	Small Value	July 13-19, 2022	July 21, 2022	July 26, 2022	July 29, 2022	GAA 2022	65,000.00		65,000.00	
2022-AS-002	IT Equipment & Accessories	AS	No	Small Value	July 4-10, 2022	July 12, 2022	July 13, 2022	July 18, 2022	GAA 2022	63,780.00		63,780.00	
2022-FS-005		FS	No	Small Value	July 13-19, 2022	July 21, 2022	July 26, 2022	July 29, 2022	GAA 2022	128,028.63		128,028.63	
2022-QAS-002		QAS	No	Small Value	July 13-19, 2022	July 21, 2022	July 26, 2022	July 29, 2022	GAA 2022	6,070.00		6,070.00	
2022-AS-001	Office Supplies and Devices	AS	No	PS DBM/Shopping	July 13-19, 2022	July 21, 2022	July 26, 2022	July 29, 2022	GAA 2022	109,580.00		109,580.00	
2022-FS-003		FS	No	PS DBM/Shopping	July 13-19, 2022	July 21, 2022	July 26, 2022	July 29, 2022	GAA 2022	135,000.00		135,000.00	
2022-ODE-001		ODE	No	Shopping	July 13-19, 2022	July 21, 2022	July 26, 2022	July 29, 2022	GAA 2022	100,053.00		100,053.00	
2022-AS-008	Office Equipment Parts and Accessories	AS	No	Small Value	July 4-10, 2022	July 12, 2022	July 13, 2022	July 18, 2022	GAA 2022	62,000.00		62,000.00	
2022-FS-007		FS	No	Small Value	July 13-19, 2022	July 21, 2022	July 26, 2022	July 29, 2022	GAA 2022	140,210.00		140,210.00	
2022-FS-004	Office IT Goods & Services	FS	No	Shopping	July 13-19, 2022	July 21, 2022	July 26, 2022	July 29, 2022	GAA 2022	42,494.63		42,494.63	
2022-AS-009	Other Supplies & Materials	AS	No	Small Value	July 4-10, 2022	July 12, 2022	July 13, 2022	July 18, 2022	GAA 2022	20,000.00		20,000.00	
2022FS-006		FS	No	Small Value	July 13-19, 2022	July 21, 2022	July 26, 2022	July 29, 2022	GAA 2022	152,950.82		152,950.82	
2022-ODE-002		ODE	No	Small Value	July 13-19, 2022	July 21, 2022	July 26, 2022	July 29, 2022	GAA 2022	8,865.00		8,865.00	
2022-AS-010	Other Supplies (Reimbursement)	AS	No	Small Value	July 4-10, 2022	July 12, 2022	July 13, 2022	July 18, 2022	GAA 2022	20,000.00		20,000.00	
2022-AS-007	Preventive Maintenance for Office Equipment	AS	No	Small Value	July 4-10, 2022	July 12, 2022	July 13, 2022	July 18, 2022	GAA 2022	35,050.00		35,050.00	
		FS	No	Small Value	July 13-19, 2022	July 21, 2022	July 26, 2022	July 29, 2022	GAA 2022	25,600.00		25,600.00	

2022-AS-006	Repair and Maintenance-Office Equipment	AS	No	Shopping	July 4-10, 2022	July 12, 2022	July 13, 2022	July 18, 2022	GAA 2022	13,280.00		13,280.00	
2022-FS-009		FS	No	Small Value	July 13-19, 2022	July 21, 2022	July 26, 2022	July 29, 2022	GAA 2022	40,000.00		40,000.00	
2022-AS-009	Vehicle Repair & Maintenance	AS	No	Small Value	July 4-10, 2022	July 12, 2022	July 13, 2022	July 18, 2022	GAA 2022	27,000.00		27,000.00	
2022-QAS-003		QAS	No	Small Value	July 13-19, 2022	July 21, 2022	July 26, 2022	July 29, 2022	GAA 2022	118,180.00		118,180.00	
										1,660,722.08		1,660,722.08	
	4th Quarter												
2022-CS-004	Fuel/Fuel Additives, Lubricants & Anti-Corrosive	CS	No	Small Value	Oct. 12-18, 2022	Oct. 19, 2022	Oct. 25, 2022	Oct. 31, 2022	GAA 2022	295,000.00		295,000.00	
2022-ODE-003		ODE	No	Small Value	Oct. 12-18, 2022	Oct. 19, 2022	Oct. 25, 2022	Oct. 31, 2022	GAA 2022	65,000.00		65,000.00	
2022-CS-001	Office Supplies	CS	No	PS DBM/Shopping	Oct. 12-18, 2022	Oct. 19, 2022	Oct. 25, 2022	Oct. 31, 2022	GAA 2022	118,295.00		118,295.00	
2022-ODE-001		ODE	No	Shopping	Oct. 12-18, 2022	Oct. 19, 2022	Oct. 25, 2022	Oct. 31, 2022	GAA 2022	96,161.00		96,161.00	
2022-CS-002	Office IT Goods & Services	CS	No	Shopping	Oct. 12-18, 2022	Oct. 19, 2022	Oct. 25, 2022	Oct. 31, 2022	GAA 2022	58,460.00		58,460.00	
		FS	No	Shopping	Oct. 12-18, 2022	Oct. 19, 2022	Oct. 25, 2022	Oct. 31, 2022	GAA 2022	50,525.00		50,525.00	
		ODE	No	Shopping	Oct. 12-18, 2022	Oct. 19, 2022	Oct. 25, 2022	Oct. 31, 2022	GAA 2022	28,280.00		28,280.00	
2022-CS-003	Other Supplies & Materials	CS	No	Shopping	Oct. 12-18, 2022	Oct. 19, 2022	Oct. 25, 2022	Oct. 31, 2022	GAA 2022	30,250.00		30,250.00	
2022-ODE-002		ODE	No	Shopping	Oct. 12-18, 2022	Oct. 19, 2022	Oct. 25, 2022	Oct. 31, 2022	GAA 2022	7,417.00		7,417.00	
2022-CS-005	Repair and Maintenance-Motor Vehicles	CS	No	Small Value	Oct. 12-18, 2022	Oct. 19, 2022	Oct. 25, 2022	Oct. 31, 2022	GAA 2022	610,450.00		610,450.00	
	Sanitary & Janitorial Accessories	AS	No	Shopping	Oct. 12-18, 2022	Oct. 19, 2022	Oct. 25, 2022	Oct. 31, 2022	GAA 2022	39,107.00		39,107.00	
	Sub-total for 4th Quarter									1,398,945.00		1,398,945.00	
Total budget amount												7,582,724.76	


Prepared by:

Recommending Approval:

Approved:


JACINTO G. EDEROSAS, JR.
 Engineer III/Head BAC Secretariat
 Procurement Unit


CHARLEMAGNE L. ORIGENES
 Chief, Construction Section
 BAC Chairperson


RUEL B. BANTUGAN
 District Engineer