



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAY
SULTAN KUDARAT 2nd
DISTRICT ENGINEERING OFFICE
REGION XII
Lebak, Sultan Kudarat

Final Annual Procurement Plan for FY 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22MH0001	Preventive Maintenance of Road Concrete Reblocking - Isulan Jct-Ninoy Aquino Rd (S00730MN) - K1775 + (-601) - K1775 + 000 Esperanza, Sultan Kudarat	Construction Section	Yes	Competitive Bidding	November 11, 2021	December 01, 2021	January 31, 2022	February 07, 2022	DPWH General Appropriation Act 2022	9,784,320.00	0.00	9,784,320.00	Preventive Maintenance of Road Concrete Reblocking
22MH0002	Concrete Reblocking - Isulan Jct-Ninoy Aquino Rd (S00743MN) - K1815 + 163 - K1815 + 326, K1819 + 540 - K1819 + 855, K1829 + 080 - K1829 + 247 Bagumbayan, Sultan Kudarat	Construction Section	Yes	Competitive Bidding	November 25, 2021	December 15, 2021	January 31, 2022	February 07, 2022	DPWH General Appropriation Act 2022	6,041,700.00	0.00	6,041,700.00	Concrete Reblocking
22MH0003	Preventive Maintenance of Road: Concrete Reblocking along Isulan Jct-Ninoy Aquino Rd (S00743MN) - K1843 + 057 - K1844 + 000 Sen. Ninoy Aquino, Sultan Kudarat	Construction Section	Yes	Competitive Bidding	November 11, 2021	December 02, 2021	January 31, 2022	February 07, 2022	DPWH General Appropriation Act 2022	9,273,740.00	0.00	9,273,740.00	Preventive Maintenance of Road: Concrete Reblocking
22MH0004	Reconstruction to Concrete Pavement - Isulan Jct-Ninoy Aquino Rd (S00743MN) - K1822 + 307 - K1822 + 391 Bagumbayan, Sultan Kudarat	Construction Section	Yes	Competitive Bidding	November 25, 2021	December 15, 2021	January 31, 2022	February 07, 2022	DPWH General Appropriation Act 2022	2,678,340.00	0.00	2,678,340.00	Reconstruction to Concrete Pavement
22MH0005	Reconstruction to Concrete Pavement - Isulan Jct-Ninoy Aquino Rd (S00743MN) - K1830 + 720 - K1830 + 994.29 Bagumbayan, Sultan Kudarat	Construction Section	Yes	Competitive Bidding	November 11, 2021	December 01, 2021	January 31, 2022	February 07, 2022	DPWH General Appropriation Act 2022	8,745,520.00	0.00	8,745,520.00	Reconstruction to Concrete Pavement
22MH0006	Construction of Road Slope Protection Structure - Isulan Jct-Ninoy Aquino Rd - K1801 + 751 - K1801 + 765, K1806 + 965 - K1807 + 004, K1807 + 430 - K1807 + 462, K1808 + 178 - K1808 + 198 Bagumbayan, Sultan Kudarat	Construction Section	Yes	Competitive Bidding	November 25, 2021	December 15, 2021	January 31, 2022	February 07, 2022	DPWH General Appropriation Act 2022	43,425,760.00	0.00	43,425,760.00	Construction of Road Slope Protection Structure
22MH0007	Construction of Road Slope Protection Structure - Isulan Jct-Ninoy Aquino Rd - K1812 + 859 - K1812 + 949, K1814 + 140 - K1814 + 156, K1814 + 334 - K1814 + 372 Bagumbayan, Sultan Kudarat	Construction Section	Yes	Competitive Bidding	November 17, 2021	December 07, 2021	January 31, 2022	February 07, 2022	DPWH General Appropriation Act 2022	37,222,360.00	0.00	37,222,360.00	Construction of Road Slope Protection Structure
22MH0008	Construction of Road Slope Protection Structure - Isulan Jct-Ninoy Aquino Rd - K1818 + 287 - K1818 + 307, K1818 + 729 - K1818 + 827 Bagumbayan, Sultan Kudarat	Construction Section	Yes	Competitive Bidding	November 17, 2021	December 07, 2021	January 31, 2022	February 07, 2022	DPWH General Appropriation Act 2022	30,501,520.00	0.00	30,501,520.00	Construction of Road Slope Protection Structure
22MH0009	Construction of Road Slope Protection Structure - Isulan Jct-Ninoy Aquino Rd - K1843 + 530 - K1843 + 630 Sen. Ninoy Aquino, Sultan Kudarat	Construction Section	Yes	Competitive Bidding	November 25, 2021	December 15, 2021	January 31, 2022	February 07, 2022	DPWH General Appropriation Act 2022	31,494,260.00	0.00	31,494,260.00	Construction of Road Slope Protection Structure
22MH0010	Construction of Drainage Structure along Road - Isulan Jct-Ninoy Aquino Rd - K1806 + 470 - K1808 + 300 Bagumbayan, Sultan Kudarat	Construction Section	Yes	Competitive Bidding	December 09, 2021	December 29, 2021	January 31, 2022	February 07, 2022	DPWH General Appropriation Act 2022	57,900,000.00	0.00	57,900,000.00	Construction of Drainage Structure
22MH0011	Road Widening - Marbel-Aliah Valley-Cotabato Rd - K1780 + 561-K1781+000 Esperanza, Sultan Kudarat	Construction Section	Yes	Competitive Bidding	December 19, 2021	January 11, 2022	January 31, 2022	February 07, 2022	DPWH General Appropriation Act 2022	57,072,995.00	0.00	57,072,995.00	Road Widening
22MH0012	Road Widening - Awang-Upi-Lebak-Kalamansig- Palimbang-Sarangani Rd - K1923 + 000 - K1924 + 000, K1924 + 168 - K1924 + 627 Lebak, Sultan Kudarat	Construction Section	Yes	Competitive Bidding	November 11, 2021	December 01, 2021	January 31, 2022	February 07, 2022	DPWH General Appropriation Act 2022	49,070,250.00	0.00	49,070,250.00	Road Widening
22MH0013	Road Widening - Awang-Upi-Lebak-Kalamansig- Palimbang-Sarangani Rd - K1928 + 529 - K1931 + 767 Lebak, Sultan Kudarat	Construction Section	Yes	Competitive Bidding	December 09, 2021	December 29, 2021	January 31, 2022	February 07, 2022	DPWH General Appropriation Act 2022	93,769,050.00	0.00	93,769,050.00	Road Widening
22MH0014	Road Widening - Awang-Upi-Lebak-Kalamansig- Palimbang-Sarangani Rd - K2018 + 692 - K2021 + 622 Palimbang, Sultan Kudarat	Construction Section	Yes	Competitive Bidding	November 11, 2021	December 01, 2021	January 31, 2022	February 07, 2022	DPWH General Appropriation Act 2022	85,954,480.00	0.00	85,954,480.00	Road Widening
22MH0015	Road Widening - Isulan Jct-Ninoy Aquino Rd - K1835 + 277 - K1835 + 834, K1835 + 970 - K1837 + 000 Sen. Ninoy Aquino, Sultan Kudarat	Construction Section	Yes	Competitive Bidding	November 11, 2021	December 01, 2021	January 31, 2022	February 07, 2022	DPWH General Appropriation Act 2022	49,124,290.00	0.00	49,124,290.00	Road Widening



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAY
SULTAN KUDARAT 2nd
DISTRICT ENGINEERING OFFICE
REGION XII
Lebak, Sultan Kudarat

Final Annual Procurement Plan for FY 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22MH0016	Road Widening - SNA-Lebak-Kalamansig Rd - K1848 + (-999) - K1848 + 857 <u>Sen. Ninoy Aquino, Sultan Kudarat</u>	Construction Section	Yes	Competitive Bidding	November 11, 2021	December 01, 2021	January 31, 2022	February 07, 2022	DPWH General Appropriation Act 2022	49,000,000.00	0.00	49,000,000.00	Road Widening
22MH0017	Rehabilitation/ Major Repair of Permanent Bridges - Balango Br. (B00399MN) along Awang- Upi-Lebak-Kalamansig-Palimbang-Sarangani Rd Palimbang, Sultan Kudarat	Construction Section	Yes	Competitive Bidding	November 11, 2021	December 02, 2021	January 31, 2022	February 07, 2022	DPWH General Appropriation Act 2022	12,230,400.00	0.00	12,230,400.00	Rehabilitation/ Major Repair of Permanent Bridges
22MH0018	Rehabilitation/ Major Repair of Permanent Bridges -Busawon Br. 2 (B00631MN) along Awang-Upi-Lebak-Kalamansig-Palimbang- Sarangani Rd <u>Kalamansig, Sultan Kudarat</u>	Construction Section	Yes	Competitive Bidding	October 28, 2021	November 17, 2021	January 31, 2022	February 07, 2022	DPWH General Appropriation Act 2022	7,056,000.00	0.00	7,056,000.00	Rehabilitation/ Major Repair of Permanent Bridges
22MH0019	Rehabilitation/ Major Repair of Permanent Bridges - Nallidan Br. 1 (B00632MN) along Awang-Upi-Lebak-Kalamansig-Palimbang- Sarangani Rd <u>Kalamansig, Sultan Kudarat</u>	Construction Section	Yes	Competitive Bidding	November 11, 2021	December 01, 2021	January 31, 2022	February 07, 2022	DPWH General Appropriation Act 2022	6,370,000.00	0.00	6,370,000.00	Rehabilitation/ Major Repair of Permanent Bridges
22MH0020	Rehabilitation/ Major Repair of Permanent Bridges - Nallidan Br. 2 (B00633MN) along Awang-Upi-Lebak-Kalamansig-Palimbang- Sarangani Rd <u>Kalamansig, Sultan Kudarat</u>	Construction Section	Yes	Competitive Bidding	October 28, 2021	November 17, 2021	January 31, 2022	February 07, 2022	DPWH General Appropriation Act 2022	12,186,300.00	0.00	12,186,300.00	Rehabilitation/ Major Repair of Permanent Bridges
22MH0021	Widening of Permanent Bridges - Salaman Br. (B00624MN) along Awang-Upi-Lebak-Kalamansig Palimbang-Sarangani Rd <u>Lebak, Sultan Kudarat</u>	Construction Section	Yes	Competitive Bidding	December 08, 2021	December 28, 2021	January 31, 2022	February 07, 2022	DPWH General Appropriation Act 2022	48,829,000.00	0.00	48,829,000.00	Widening of Permanent Bridges
22MH0022	Construction of River Bank Protection at Brgy. Baranayan, Palimbang, Sultan Kudarat	Construction Section	Yes	Competitive Bidding	November 25, 2021	December 15, 2021	January 31, 2022	February 07, 2022	DPWH General Appropriation Act 2022	67,550,000.00	0.00	67,550,000.00	Construction of River Bank Protection
22MH0023	Construction of River Bank Protection at Brgy. Lupokers, Palimbang, Sultan Kudarat	Construction Section	Yes	Competitive Bidding	November 17, 2021	December 07, 2021	January 31, 2022	February 07, 2022	DPWH General Appropriation Act 2022	96,500,000.00	0.00	96,500,000.00	Construction of River Bank Protection
22MH0024	Construction of River Bank Protection/Flood Control (Upstream Side) Brgy. Biwang, Bagumbayan, Sultan Kudarat	Construction Section	Yes	Competitive Bidding	November 17, 2021	December 07, 2021	January 31, 2022	February 07, 2022	DPWH General Appropriation Act 2022	62,725,000.00	0.00	62,725,000.00	Construction of River Bank Protection/Flood Control
22MH0025	Construction of River Bank Protection/Flood Control at Brgy Badiangon, Palimbang, Sultan Kudarat <u>Palimbang, Sultan Kudarat</u>	Construction Section	Yes	Competitive Bidding	November 25, 2021	December 15, 2021	January 31, 2022	February 07, 2022	DPWH General Appropriation Act 2022	67,550,000.00	0.00	67,550,000.00	Construction of River Bank Protection/Flood Control
22MH0026	Construction of River Bank Protection/Flood Control at Hinalaan River, Kalamansig, Sultan Kudarat <u>Kalamansig, Sultan Kudarat</u>	Construction Section	Yes	Competitive Bidding	November 17, 2021	December 07, 2021	January 31, 2022	February 07, 2022	DPWH General Appropriation Act 2022	91,675,000.00	0.00	91,675,000.00	Construction of River Bank Protection/Flood Control
22MH0027	Construction of Concrete Road - New Calinog Road Leading to Tres Andaras Falls <u>Brgy. New Calinog, Lebak, Sultan Kudarat</u>	Construction Section	Yes	Competitive Bidding	October 28, 2021	November 17, 2021	January 31, 2022	February 07, 2022	DPWH General Appropriation Act 2022	19,600,000.00	0.00	19,600,000.00	Construction of Concrete Road
22MH0028	Construction of Concrete Road - NRJ to Sibio Sewal leading to Lagbasan Cave passing thru Burial Cave, Brgy. Kuden, Sen. Ninoy Aquino, Sultan Kudarat <u>Sen. Ninoy Aquino, Sultan Kudarat</u>	Construction Section	Yes	Competitive Bidding	November 11, 2021	December 01, 2021	January 31, 2022	February 07, 2022	DPWH General Appropriation Act 2022	23,467,080.00	0.00	23,467,080.00	Construction of Concrete Road
22MH0029	Construction of Concrete Road - Brgy. Basak- Villamonte-Caplan connecting to New Calinog in support of Bamboo and Coffee Plantation, Lebak, Sultan Kudarat <u>Lebak, Sultan Kudarat</u>	Construction Section	Yes	Competitive Bidding	November 11, 2021	December 01, 2021	January 31, 2022	February 07, 2022	DPWH General Appropriation Act 2022	25,532,920.00	0.00	25,532,920.00	Construction of Concrete Road
22MH0030	Construction of Makin Bridge along Lebak - Esperanza Rd, Sultan Kudarat <u>Sen. Ninoy Aquino, Sultan Kudarat</u>	Construction Section	Yes	Competitive Bidding	November 25, 2021	December 15, 2021	January 31, 2022	February 07, 2022	DPWH General Appropriation Act 2022	42,917,140.00	0.00	42,917,140.00	Construction of Makin Bridge
22MH0031	Construction of Concrete Road - Construction Access Road, Barangay Poblacion, Bagumbayan, Sultan Kudarat <u>Bagumbayan, Sultan Kudarat</u>	Construction Section	Yes	Competitive Bidding	November 17, 2021	December 07, 2021	January 31, 2022	February 07, 2022	DPWH General Appropriation Act 2022	9,900,000.00	0.00	9,900,000.00	Construction of Concrete Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAY
SULTAN KUDARAT 2nd
DISTRICT ENGINEERING OFFICE
REGION XII
Lebak, Sultan Kudarat

Final Annual Procurement Plan for FY 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22MH0032	Flood Mitigation Structures: Construction of Flood Control, Barangay Ala, Esperanza, Sultan Kudarat	Construction Section	Yes	Competitive Bidding	December 08, 2021	December 28, 2021	January 31, 2022	February 07, 2022	DPWH General Appropriation Act 2022	4,950,000.00	0.00	4,950,000.00	Flood Mitigation Structures: Construction of Flood Control
22MH0033	Flood Mitigation Structures: Rehabilitation of Flood Control, Barangay Titulok, Bagumbayan, Sultan Kudarat	Construction Section	Yes	Competitive Bidding	November 25, 2021	December 15, 2021	January 31, 2022	February 07, 2022	DPWH General Appropriation Act 2022	4,950,000.00	0.00	4,950,000.00	Flood Mitigation Structures: Construction of Flood Control,
22MH0034	Construction (Completion) of Multi-Purpose Building, Barangay Barurao, Lebak, Sultan Kudarat	Construction Section	Yes	Competitive Bidding	December 19, 2021	January 11, 2022	January 31, 2022	February 07, 2022	DPWH General Appropriation Act 2022	4,950,000.00	0.00	4,950,000.00	Construction (Completion) of Multi-Purpose Building
22MH0035	Construction (Completion) of Multi-Purpose Building, Barangay Busok, Bagumbayan, Sultan Kudarat	Construction Section	Yes	Competitive Bidding	October 28, 2021	November 17, 2021	January 31, 2022	February 07, 2022	DPWH General Appropriation Act 2022	2,475,000.00	0.00	2,475,000.00	Construction (Completion) of Multi-Purpose Building
22MH0036	Construction (Completion) of Multi-Purpose Building, Barangay New Panay, Esperanza, Sultan Kudarat	Construction Section	Yes	Competitive Bidding	November 25, 2021	December 15, 2021	January 31, 2022	February 07, 2022	DPWH General Appropriation Act 2022	2,475,000.00	0.00	2,475,000.00	Construction (Completion) of Multi-Purpose Building
22MH0037	Construction (Completion) of Multi-Purpose Building, Barangay Sison, Bagumbayan, Sultan Kudarat	Construction Section	Yes	Competitive Bidding	December 08, 2021	December 28, 2021	January 31, 2022	February 07, 2022	DPWH General Appropriation Act 2022	2,475,000.00	0.00	2,475,000.00	Construction (Completion) of Multi-Purpose Building
22MH0038	Construction (Completion) of Multi-Purpose Building, Barangay Tuka, Bagumbayan, Sultan Kudarat	Construction Section	Yes	Competitive Bidding	December 08, 2021	December 28, 2021	January 31, 2022	February 07, 2022	DPWH General Appropriation Act 2022	2,475,000.00	0.00	2,475,000.00	Construction (Completion) of Multi-Purpose Building
22MH0039	Construction of Multi-Purpose Building, Barangay Bai Sarinang, Bagumbayan, Sultan Kudarat	Construction Section	Yes	Competitive Bidding	October 28, 2021	November 17, 2021	January 31, 2022	February 07, 2022	DPWH General Appropriation Act 2022	4,950,000.00	0.00	4,950,000.00	Construction of Multi-Purpose Building
22MH0040	Construction of Multi-Purpose Building, Barangay Buenaflores, Sen. Ninoy Aquino, Sultan Kudarat	Construction Section	Yes	Competitive Bidding	October 28, 2021	November 17, 2021	January 31, 2022	February 07, 2022	DPWH General Appropriation Act 2022	4,950,000.00	0.00	4,950,000.00	Construction of Multi-Purpose Building
22MH0041	Construction of Multi-Purpose Building, Barangay Cadiz, Kalamansig, Sultan Kudarat	Construction Section	Yes	Competitive Bidding	November 11, 2021	December 02, 2021	January 31, 2022	February 07, 2022	DPWH General Appropriation Act 2022	4,950,000.00	0.00	4,950,000.00	Construction of Multi-Purpose Building
22MH0042	Construction of Multi-Purpose Building, Barangay Dukay, Esperanza, Sultan Kudarat	Construction Section	Yes	Competitive Bidding	November 11, 2021	December 02, 2021	January 31, 2022	February 07, 2022	DPWH General Appropriation Act 2022	4,950,000.00	0.00	4,950,000.00	Construction of Multi-Purpose Building
22MH0043	Construction of Multi-Purpose Building, Barangay Ilian, Esperanza, Sultan Kudarat	Construction Section	Yes	Competitive Bidding	December 08, 2021	December 28, 2021	January 31, 2022	February 07, 2022	DPWH General Appropriation Act 2022	4,950,000.00	0.00	4,950,000.00	Construction of Multi-Purpose Building
22MH0044	Construction of Multi-Purpose Building, Barangay Kuden, Sen. Ninoy Aquino, Sultan Kudarat	Construction Section	Yes	Competitive Bidding	November 25, 2021	December 15, 2021	January 31, 2022	February 07, 2022	DPWH General Appropriation Act 2022	4,950,000.00	0.00	4,950,000.00	Construction of Multi-Purpose Building
22MH0045	Construction of Multi-Purpose Building, Barangay Legodon, Esperanza, Sultan Kudarat	Construction Section	Yes	Competitive Bidding	November 17, 2021	December 07, 2021	January 31, 2022	February 07, 2022	DPWH General Appropriation Act 2022	4,950,000.00	0.00	4,950,000.00	Construction of Multi-Purpose Building
22MH0046	Construction of Multi-Purpose Building, Barangay Masiag, Bagumbayan, Sultan Kudarat	Construction Section	Yes	Competitive Bidding	October 28, 2021	November 17, 2021	January 31, 2022	February 07, 2022	DPWH General Appropriation Act 2022	4,950,000.00	0.00	4,950,000.00	Construction of Multi-Purpose Building
22MH0047	Construction of Multi-Purpose Building, Barangay Poblacion I, Lebak, Sultan Kudarat	Construction Section	Yes	Competitive Bidding	November 11, 2021	December 02, 2021	January 31, 2022	February 07, 2022	DPWH General Appropriation Act 2022	4,950,000.00	0.00	4,950,000.00	Construction of Multi-Purpose Building
22MH0048	Construction of Multi-Purpose Building, Barangay Poblacion, Esperanza, Sultan Kudarat	Construction Section	Yes	Competitive Bidding	November 25, 2021	December 15, 2021	January 31, 2022	February 07, 2022	DPWH General Appropriation Act 2022	4,950,000.00	0.00	4,950,000.00	Construction of Multi-Purpose Building



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAY
SULTAN KUDARAT 2nd
DISTRICT ENGINEERING OFFICE
REGION XII
Lebak, Sultan Kudarat

Final Annual Procurement Plan for FY 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22MH0049	Construction of Multi-purpose Building , Barangay Poblacion, Kalamansig, Sultan Kudarat	Construction Section	No	Competitive Bidding	January 11, 2022	January 31, 2022	February 07, 2022	February 14, 2022	DPWH General Appropriation Act 2022	4,950,000.00	0.00	4,950,000.00	Construction of Multi- Purpose Building
22MH0050	Construction of Multi-Purpose Building, Barangay Poblacion, Palimbang, Sultan Kudarat	Construction Section	Yes	Competitive Bidding	November 17, 2021	December 07, 2021	January 31, 2022	February 07, 2022	DPWH General Appropriation Act 2022	4,950,000.00	0.00	4,950,000.00	Construction of Multi- Purpose Building
22MH0051	Construction of Multi-Purpose Building, Barangay Punkay, Lebak, Sultan Kudarat	Construction Section	Yes	Competitive Bidding	October 28, 2021	November 17, 2021	January 31, 2022	February 07, 2022	DPWH General Appropriation Act 2022	4,950,000.00	0.00	4,950,000.00	Construction of Multi- Purpose Building
22MH0052	Construction of Multi-Purpose Building, Barangay Salabaca, Esperanza, Sultan Kudarat	Construction Section	Yes	Competitive Bidding	November 17, 2021	December 07, 2021	January 31, 2022	February 07, 2022	DPWH General Appropriation Act 2022	4,950,000.00	0.00	4,950,000.00	Construction of Multi- Purpose Building
22MH0053	Construction of Multi-Purpose Building, Barangay San Roque, Palimbang, Sultan Kudarat	Construction Section	Yes	Competitive Bidding	November 11, 2021	December 02, 2021	January 31, 2022	February 07, 2022	DPWH General Appropriation Act 2022	4,950,000.00	0.00	4,950,000.00	Construction of Multi- Purpose Building
22MH0054	Construction of Multi-Purpose Building, Barangay Sta. Maria, Kalamansig, Sultan Kudarat	Construction Section	Yes	Competitive Bidding	November 11, 2021	December 02, 2021	January 31, 2022	February 07, 2022	DPWH General Appropriation Act 2022	4,950,000.00	0.00	4,950,000.00	Construction of Multi- Purpose Building
22MH0055	Construction of Multi-Purpose Building, Barangay Salangsang, Lebak, Sultan Kudarat	Construction Section	Yes	Competitive Bidding	December 08, 2021	December 28, 2021	January 31, 2022	February 07, 2022	DPWH General Appropriation Act 2022	4,950,000.00	0.00	4,950,000.00	Construction of Multi- Purpose Building
22MH0056	Construction of Equipment Base Shop, Sultan Kudarat 2nd DEO, Lebak, Sultan Kudarat	Construction Section	No	Competitive Bidding	February 02, 2022	February 23, 2022	January 29, 2021	February 02, 2021	DPWH General Appropriation Act 2022	24,500,000.00	0.00	24,500,000.00	Construction of Equipment Base Shop
22MH0057	Application of Pavement Markings of National Roads along Isulan Jct.-Ninoy Aquino Road, K1798+560 - K1801+000 Bagumbayan Sultan Kudarat	Construction Section	Yes	Competitive Bidding	December 04, 2021	December 27, 2021	January 31, 2022	February 07, 2022	GAA 101 FY 2022 - ROUTINE MAINT. - MATERIALS - ROUTINE MAINT. - MATERIALS	980,000.00	980,000.00	0.00	Application of Pavement Markings of National Roads
22MH0058	Application of Pavement Markings of National Roads along Awang - Upi - Lebak - Kalamansig - Palimbang Road, K1959+000 - K1962+000 Kalamansig, Sultan Kudarat	Construction Section	Yes	Competitive Bidding	December 04, 2021	December 27, 2021	January 31, 2022	February 07, 2022	GAA 101 FY 2022 - ROUTINE MAINT. - MATERIALS - ROUTINE MAINT. - MATERIALS	979,837.38	979,837.38	0.00	Application of Pavement Markings of National Roads
22MH0059	Repair/Maintenance of Slope Protection Structure along Isulan Hwy. Jct.-Ninoy Aquino Road, K1808+550-K1808+564 Sitio Little Baguio, Brgy. Chua, Bagumbayan, Sultan Kudarat	Construction Section	Yes	Competitive Bidding	December 04, 2021	December 27, 2021	January 31, 2022	February 07, 2022	GAA 101 FY 2022	980,000.00	980,000.00	0.00	Repair/Maintenance of Slope Protection Structure
22MH0060	Repair/Maintenance of River Bank Protection Approach "B" at Langali Bridge I along Awang- Upi-Lebak-Kalamansig-Palimbang-Sarangani Road, K2001+732 Langali,Palimbang, Sultan Kudarat	Construction Section	Yes	Competitive Bidding	December 04, 2021	December 27, 2021	January 31, 2022	February 07, 2022	GAA 101-FY 2022-BRIDGE MAINTENANCE- 71X SPECIAL MAINTENANCE	1,919,381.35	1,919,381.35	0.00	Repair/Maintenance of River Bank Protection
22MH0061	Repair/Maintenance of Cross Drainage Outfall at Isulan Jct. - Sen. Ninoy Aquino Road, K1813+370 and K1813+556 Brgy. Chua, Bagumbayan, Sultan Kudarat	Construction Section	Yes	Competitive Bidding	December 04, 2021	December 27, 2021	January 31, 2022	February 07, 2022	DPWH General Appropriation Act 2022	2,000,000.00	2,000,000.00	0.00	Repair/Maintenance of Cross Drainage Outfall



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAY
SULTAN KUDARAT 2nd
DISTRICT ENGINEERING OFFICE
REGION XII
Lebak, Sultan Kudarat

Final Annual Procurement Plan for FY 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22MH0062	Application of Pavement Markings of National Roads along Isulan Jct.-Ninoy Aquino Road, K1812+000 - K1817+000 Bagumbayan, Sultan Kudarat	Construction Section	Yes	Competitive Bidding	December 08, 2021	December 28, 2021	January 31, 2022	February 07, 2022	GAA 101-FY 2022-ROUTINE MAINTENANCE	1,950,000.00	1,950,000.00	0.00	Application of Pavement Markings of National Roads
22MH0063	Construction of Junction National Hi-Way, Barangay Laguinging Road, Brgy. Laguinging, Esperanza, Sultan Kudarat	Construction Section	No	Competitive Bidding	January 20, 2022	February 10, 2022	February 17, 2021	February 22, 2022	DPWH General Appropriation Act 2022	9,900,000.00	0.00	9,900,000.00	Construction of Junction National Hi-Way
22MH0064	Construction of Road from Brgy. Tibpuan to Brgy. Kinudisan, Lebak, Sultan Kudarat	Construction Section	No	Competitive Bidding	January 26, 2022	February 15, 2022	February 17, 2021	February 22, 2022	DPWH General Appropriation Act 2022	9,900,000.00	0.00	9,900,000.00	Construction of Road
22MH0065	Construction of Multi-purpose Building, Brgy. Kanulay, Bagumbayan, Sultan Kudarat	Construction Section	No	Competitive Bidding	January 26, 2022	February 15, 2022	February 17, 2021	February 22, 2022	DPWH General Appropriation Act 2022	4,950,000.00	0.00	4,950,000.00	Construction (Completion) of Multi-purpose Building
22MH0066	Construction (Completion) of Multi-purpose Building, Brgy. Kapaya, Bagumbayan, Sultan Kudarat	Construction Section	No	Competitive Bidding	February 02, 2022	February 23, 2022	February 25, 2022	February 28, 2022	DPWH General Appropriation Act 2022	2,475,000.00	0.00	2,475,000.00	Construction (Completion) of Multi-purpose Building
22MH0067	Construction (Completion) of Multi-purpose Building, Brgy. Monte Verde, Bagumbayan, Sultan Kudarat	Construction Section	No	Competitive Bidding	January 26, 2022	February 15, 2022	February 17, 2021	February 22, 2022	DPWH General Appropriation Act 2022	2,475,000.00	0.00	2,475,000.00	Construction (Completion) of Multi-purpose Building
22MH0068	Construction (Completion) of Multi-purpose Building, Brgy. Dumangas Nuevo, Kalamansig, Sultan Kudarat	Construction Section	No	Competitive Bidding	January 26, 2022	February 15, 2022	February 17, 2021	February 22, 2022	DPWH General Appropriation Act 2022	2,475,000.00	0.00	2,475,000.00	Construction (Completion) of Multi-purpose Building
22MH0069	Construction of Multi-purpose Building, Brgy. Poblacion, Kalamansig, Sultan Kudarat	Construction Section	No	Competitive Bidding	February 02, 2022	February 23, 2022	February 25, 2022	February 28, 2022	DPWH General Appropriation Act 2022	4,950,000.00	0.00	4,950,000.00	Construction of Multi-purpose Building
22MH0070	Construction of Multi-purpose Building, Brgy. Aurelio F. Freires, Sr. (Poblacion II), Lebak, Sultan Kudarat	Construction Section	No	Competitive Bidding	February 02, 2022	February 23, 2022	February 25, 2022	February 28, 2022	DPWH General Appropriation Act 2022	4,950,000.00	0.00	4,950,000.00	Construction of Multi-purpose Building
22MH0071	Construction (Completion) of Multi-purpose Building, Brgy. Keytodac, Lebak, Sultan Kudarat	Construction Section	No	Competitive Bidding	February 02, 2022	February 23, 2022	February 25, 2022	February 28, 2022	DPWH General Appropriation Act 2022	2,475,000.00	0.00	2,475,000.00	Construction (Completion) of Multi-purpose Building
22MH0072	Construction (Completion) of Multi-purpose Building, Brgy. Salaman, Lebak, Sultan Kudarat	Construction Section	No	Competitive Bidding	January 13, 2022	February 03, 2022	February 07, 2022	February 14, 2022	DPWH General Appropriation Act 2022	2,475,000.00	0.00	2,475,000.00	Construction (Completion) of Multi-purpose Building
22MH0073	Construction of Multi-purpose Building, Langali Integrated School, Brgy. Langali, Palimbang, Sultan Kudarat	Construction Section	No	Competitive Bidding	January 13, 2022	February 03, 2022	February 07, 2022	February 14, 2022	DPWH General Appropriation Act 2022	4,950,000.00	0.00	4,950,000.00	Construction of Multi-purpose Building
22MH0074	Construction (Completion) of Multi-purpose Building, Brgy. Kalibuhari, Palimbang, Sultan Kudarat	Construction Section	No	Competitive Bidding	January 26, 2022	February 15, 2022	February 17, 2021	February 22, 2022	DPWH General Appropriation Act 2022	2,475,000.00	0.00	2,475,000.00	Construction (Completion) of Multi-purpose Building
22MH0075	Construction (Completion) of Multi-purpose Building, Brgy. Molon, Palimbang, Sultan Kudarat	Construction Section	No	Competitive Bidding	January 13, 2022	February 03, 2022	February 07, 2022	February 14, 2022	DPWH General Appropriation Act 2022	2,475,000.00	0.00	2,475,000.00	Construction (Completion) of Multi-purpose Building
22MH0076	Construction (Completion) of Multi-purpose Building, Brgy. Tibuhol, Palimbang, Sultan Kudarat	Construction Section	No	Competitive Bidding	January 13, 2022	February 03, 2022	February 07, 2022	February 14, 2022	DPWH General Appropriation Act 2022	2,475,000.00	0.00	2,475,000.00	Construction (Completion) of Multi-purpose Building
22MH0077	Construction (Completion) of Multi-purpose Building, Brgy. Wal, Palimbang, Sultan Kudarat	Construction Section	No	Competitive Bidding	January 13, 2022	February 03, 2022	February 07, 2022	February 14, 2022	DPWH General Appropriation Act 2022	2,475,000.00	0.00	2,475,000.00	Construction (Completion) of Multi-purpose Building
22MH0078	Construction (Completion) of Multi-purpose Building, Brgy. Wasag, Palimbang, Sultan Kudarat	Construction Section	No	Competitive Bidding	January 13, 2022	February 03, 2022	February 07, 2022	February 14, 2022	DPWH General Appropriation Act 2022	2,475,000.00	0.00	2,475,000.00	Construction (Completion) of Multi-purpose Building



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAY
SULTAN KUDARAT 2nd
DISTRICT ENGINEERING OFFICE
REGION XII
Lebak, Sultan Kudarat

Final Annual Procurement Plan for FY 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22MH0079	Construction (Completion) of Multi-purpose Building, Brgy. Buklod, Senator Ninoy Aquino, Sultan Kudarat	Construction Section	No	Competitive Bidding	January 26, 2022	February 15, 2022	February 17, 2021	February 22, 2022	DPWH General Appropriation Act 2022	2,475,000.00	0.00	2,475,000.00	Construction (Completion) of Multi-purpose Building
22MH0080	Construction (Completion) of Multi-purpose Building, Brgy. Maledeg, Senator Ninoy Aquino, Sultan Kudarat	Construction Section	No	Competitive Bidding	February 02, 2022	February 23, 2022	February 25, 2022	February 28, 2022	DPWH General Appropriation Act 2022	2,475,000.00	0.00	2,475,000.00	Construction (Completion) of Multi-purpose Building
22MH0081	Concreting of NHW Junction Sibo Nakan Brgy. Kapaya FMR, Brgy. Kapaya, Bagumbayan, Sultan Kudarat	Construction Section	No	Competitive Bidding	January 20, 2022	February 10, 2022	February 17, 2021	February 22, 2022	DEPARTMENT OF AGRICULTURE GAA 2022	11,880,000.00	0.00	11,880,000.00	Concreting of NHW Junction Sibo Nakan Brgy. Kapaya FMR
22MH0082	Concreting of Kinayao to Bai Saripinang FMR, Brgys. Kinayao and Bai Saripinang, Bagumbayan, Sultan Kudarat	Construction Section	No	Competitive Bidding	January 20, 2022	February 10, 2022	February 17, 2021	February 22, 2022	DEPARTMENT OF AGRICULTURE GAA 2022	14,850,000.00	0.00	14,850,000.00	Concreting of Kinayao to Bai Saripinang FMR
22MH0083	Concreting of Sitio Masurot FMR, Brgy. Aurelio F. Freires, Sr., Lebak, Sultan Kudarat	Construction Section	No	Competitive Bidding	January 20, 2022	February 10, 2022	February 17, 2021	February 22, 2022	DEPARTMENT OF AGRICULTURE GAA 2022	14,850,000.00	0.00	14,850,000.00	Concreting of Sitio Masurot FMR
	GEOTECHNICAL INVESTIGATION (SUBSURFACE SOIL EXPLORATION) OF BRIDGES (CLUSTER A), PALIMBANG SULTAN KUDARAT	Sultan Kudarat 2nd District Engineering Office	No	Competitive Bidding	January 31, 2022	February 24, 2022	March 8, 2022	March 10, 2022	NEP/GAA	720,861.44	0.00	720,861.44	Soil Exploration
	GEOTECHNICAL INVESTIGATION (SUBSURFACE SOIL EXPLORATION) OF BRIDGES AND PROPOSED CONSTRUCTION OF RIVER BANK PROTECTION/FLOOD CONTROL (CLUSTER B), BAGUMBAYAN, SULTAN KUDARAT	Sultan Kudarat 2nd District Engineering Office	No	Competitive Bidding	January 31, 2022	February 24, 2022	March 8, 2022	March 10, 2022	NEP/GAA	682,346.49	0.00	682,346.49	Soil Exploration
	GEOTECHNICAL INVESTIGATION (SUBSURFACE SOIL EXPLORATION) OF BRIDGES AND PROPOSED CONSTRUCTION OF RIVER BANK PROTECTION/FLOOD CONTROL (CLUSTER C), LEBAK AND KALAMANSIG, SULTAN KUDARAT	Sultan Kudarat 2nd District Engineering Office	No	Competitive Bidding	January 31, 2022	February 24, 2022	March 8, 2022	March 10, 2022	NEP/GAA	1,695,897.54	0.00	1,695,897.54	Soil Exploration
	GEOTECHNICAL INVESTIGATION (SUBSURFACE SOIL EXPLORATION) OF PROPOSED CONSTRUCTION OF BUILDING AND CONSTRUCTION OF RIVER BANK PROTECTION/FLOOD CONTROL (CLUSTER D), ESPERANZA AND SENATOR NINOY AQUINO, SULTAN KUDARAT	Sultan Kudarat 2nd District Engineering Office	No	Competitive Bidding	January 31, 2022	February 24, 2022	March 8, 2022	March 10, 2022	NEP/GAA	394,758.34	0.00	394,758.34	Soil Exploration
	BHME- Basic Highway Maintenance Equipment 1st Quarter	Sultan Kudarat 2nd District Engineering Office	Yes	Competitive Bidding	November 27, 2021	December 15, 2021	February 10, 2022	February 11, 2022	GAA 2022	4,553,473.79	4,553,473.79	0.00	BHME- Basic Highway Maintenance Equipment 1st Quarter
	BHME- Basic Highway Maintenance Equipment 2nd Quarter	Sultan Kudarat 2nd District Engineering Office	No	Competitive Bidding	April 08, 2022	April 28, 2022	May 16, 2022	May 17, 2022	GAA 2022	329,420.00	329,420.00	0.00	BHME- Basic Highway Maintenance Equipment 2nd Quarter
	COMMON OFFICE SUPPLIES/GOODS 1st quarter 1st Quarter	Sultan Kudarat 2nd District Engineering Office	Yes	Competitive Bidding	December 10, 2021	December 29, 2021	February 10, 2022	February 11, 2022	GAA 2022	3,495,081.60	508,345.00	2,986,736.60	COMMON OFFICE SUPPLIES/GOODS 1st quarter 1st Quarter
	COMMON OFFICE SUPPLIES/GOODS 2nd Quarter	Sultan Kudarat 2nd District Engineering Office	No	Competitive Bidding	April 08, 2022	April 28, 2022	May 16, 2022	May 17, 2022	GAA 2022	158,434.20	97,310.00	61,124.20	COMMON OFFICE SUPPLIES/GOODS 2nd Quarter



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAY
SULTAN KUDARAT 2nd
DISTRICT ENGINEERING OFFICE
REGION XII
Lebak, Sultan Kudarat

Final Annual Procurement Plan for FY 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	COMMON OFFICE SUPPLIES/GOODS 3rd Quarter	Sultan Kudarat 2nd District Engineering Office	No	Competitive Bidding	July 08, 2022	July 28, 2022	August 15, 2022	August 16, 2022	GAA 2022	194,057.00	0.00	194,057.00	COMMON OFFICE SUPPLIES/GOODS 3rd Quarter
	COMMON OFFICE SUPPLIES/GOODS 4th Quarter	Sultan Kudarat 2nd District Engineering Office	No	Competitive Bidding	October 07, 2022	October 27, 2022	November 14, 2022	November 15, 2022	GAA 2022	1,300.00	0.00	1,300.00	COMMON OFFICE SUPPLIES/GOODS 4th Quarter
	COMMON FURNITURES AND FIXTURES 1st Quarter	Sultan Kudarat 2nd District Engineering Office	Yes	Competitive Bidding	December 30, 2021	January 11, 2022	February 10, 2022	February 11, 2022	GAA 2022	58,300.00	0.00	58,300.00	COMMON FURNITURES AND FIXTURES 1st Quarter
	COMMON FURNITURES AND FIXTURES 3rd Quarter	Sultan Kudarat 2nd District Engineering Office	No	Competitive Bidding	July 08, 2022	July 28, 2022	August 15, 2022	August 16, 2022	GAA 2022	343,000.00	0.00	343,000.00	COMMON FURNITURES AND FIXTURES 3rd Quarter
	Construction Materials - Routine Maintenance 1st Quarter	Sultan Kudarat 2nd District Engineering Office	Yes	Competitive Bidding	February 01, 2022	February 22, 2022	March 10, 2022	March 11, 2022	GAA 2022	11,287,166.70	11,287,166.70	0.00	Construction Materials - Routine Maintenance 1st Quarter
	Construction Materials - Routine Maintenance 2nd Quarter	Sultan Kudarat 2nd District Engineering Office	Yes	Competitive Bidding	April 08, 2022	April 28, 2022	May 16, 2022	May 17, 2022	GAA 2022	4,295,431.70	4,295,431.70	0.00	Construction Materials - Routine Maintenance 2nd Quarter
	Construction Materials - Routine Maintenance 3rd Quarter	Sultan Kudarat 2nd District Engineering Office	No	Competitive Bidding	July 08, 2022	July 28, 2022	August 15, 2022	August 16, 2022	GAA 2022	125,981.70	125,981.70	0.00	Construction Materials - Routine Maintenance 3rd Quarter
	Construction Materials - Routine Maintenance 4th Quarter	Sultan Kudarat 2nd District Engineering Office	No	Competitive Bidding	October 07, 2022	October 27, 2022	November 14, 2022	November 15, 2022	GAA 2022	125,981.70	125,981.70	0.00	Construction Materials - Routine Maintenance 4th Quarter
	FUEL, OIL, LUBRICANTS 1st Quarter	Sultan Kudarat 2nd District Engineering Office	Yes	Competitive Bidding	December 04, 2021	December 23, 2021	February 10, 2022	February 11, 2022	GAA 2022	4,090,241.00	3,250,241.00	840,000.00	FUEL, OIL, LUBRICANTS 1st Quarter
	FUEL, OIL, LUBRICANTS 2nd Quarter	Sultan Kudarat 2nd District Engineering Office	No	Competitive Bidding	April 08, 2022	April 28, 2022	May 16, 2022	May 17, 2022	GAA 2022	2,538,947.56	2,464,200.00	74,747.56	FUEL, OIL, LUBRICANTS 2nd Quarter
	FUEL, OIL, LUBRICANTS 3rd Quarter	Sultan Kudarat 2nd District Engineering Office	No	Competitive Bidding	July 08, 2022	July 28, 2022	August 15, 2022	August 16, 2022	GAA 2022	1,370,050.00	0.00	1,370,050.00	FUEL, OIL, LUBRICANTS 3rd Quarter
	FUEL, OIL, LUBRICANTS 4th Quarter	Sultan Kudarat 2nd District Engineering Office	No	Competitive Bidding	October 07, 2022	October 27, 2022	November 14, 2022	November 15, 2022	GAA 2022	61,250.00	0.00	61,250.00	FUEL, OIL, LUBRICANTS 4th Quarter
	IT EQUIPMENT AND SUPPLIES 1st Quarter	Sultan Kudarat 2nd District Engineering Office	Yes	Competitive Bidding	December 04, 2021	December 23, 2021	February 10, 2022	February 11, 2022	GAA 2022	5,993,031.50	774,890.00	5,218,141.50	IT EQUIPMENT AND SUPPLIES 1st Quarter



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAY
SULTAN KUDARAT 2nd
DISTRICT ENGINEERING OFFICE
REGION XII
Lebak, Sultan Kudarat

Final Annual Procurement Plan for FY 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	IT EQUIPMENT AND SUPPLIES 2nd Quarter	Sultan Kudarat 2nd District Engineering Office	No	Competitive Bidding	April 08, 2022	April 28, 2022	May 16, 2022	May 17, 2022	GAA 2022	597,250.00	597,250.00	0.00	IT EQUIPMENT AND SUPPLIES 2nd Quarter
	IT EQUIPMENT AND SUPPLIES 3rd Quarter	Sultan Kudarat 2nd District Engineering Office	No	Competitive Bidding	July 08, 2022	July 28, 2022	August 15, 2022	August 16, 2022	GAA 2022	1,178,510.00	0.00	1,178,510.00	IT EQUIPMENT AND SUPPLIES 3rd Quarter
	NON-COMMON OFFICE SUPPLIES 1st Quarter	Sultan Kudarat 2nd District Engineering Office	No	Competitive Bidding	February 01, 2022	February 22, 2022	March 10, 2022	March 11, 2022	GAA 2022	11,700.00	0.00	11,700.00	NON-COMMON OFFICE SUPPLIES 1st Quarter
	SERVICE VEHICLE RENTAL 1st Quarter	Sultan Kudarat 2nd District Engineering Office	Yes	Competitive Bidding	December 4, 2021	December 23, 2021	February 10, 2022	February 11, 2022	GAA 2022	1,527,706.50	0.00	1,527,706.50	SERVICE VEHICLE RENTAL 1st Quarter
	SERVICE VEHICLE RENTAL 2nd Quarter	Sultan Kudarat 2nd District Engineering Office	No	Competitive Bidding	April 08, 2022	April 28, 2022	May 16, 2022	May 17, 2022	GAA 2022	1,527,706.50	0.00	1,527,706.50	SERVICE VEHICLE RENTAL 2nd Quarter
	SERVICE VEHICLE RENTAL 3rd Quarter	Sultan Kudarat 2nd District Engineering Office	No	Competitive Bidding	July 08, 2022	July 28, 2022	August 15, 2022	August 16, 2022	GAA 2022	1,527,706.50	0.00	1,527,706.50	SERVICE VEHICLE RENTAL 3rd Quarter
	SERVICE VEHICLE RENTAL 4th Quarter	Sultan Kudarat 2nd District Engineering Office	No	Competitive Bidding	October 07, 2022	October 27, 2022	November 14, 2022	November 15, 2022	GAA 2022	1,527,706.50	0.00	1,527,706.50	SERVICE VEHICLE RENTAL 4th Quarter
	SPARE PARTS 1st Quarter	Sultan Kudarat 2nd District Engineering Office	Yes	Competitive Bidding	December 4, 2021	December 23, 2021	February 10, 2022	February 11, 2022	GAA 2022	1,981,811.06	0.00	1,981,811.06	SPARE PARTS 1st Quarter
	SPARE PARTS 2nd Quarter	Sultan Kudarat 2nd District Engineering Office	No	Competitive Bidding	April 08, 2022	April 28, 2022	May 16, 2022	May 17, 2022	GAA 2022	76,000.00	0.00	76,000.00	SPARE PARTS 2nd Quarter
	SPARE PARTS 3rd Quarter	Sultan Kudarat 2nd District Engineering Office	No	Competitive Bidding	July 08, 2022	July 28, 2022	August 15, 2022	August 16, 2022	GAA 2022	347,570.00	0.00	347,570.00	SPARE PARTS 3rd Quarter
	SECURITY SERVICES 1st Quarter	Sultan Kudarat 2nd District Engineering Office	No	Competitive Bidding	January 20, 2022	February 10, 2022	March 10, 2022	March 11, 2022	GAA 2022	555,555.60	0.00	555,555.60	SECURITY SERVICES 1st Quarter
	SECURITY SERVICES 2nd Quarter	Sultan Kudarat 2nd District Engineering Office	No	Competitive Bidding	April 08, 2022	April 28, 2022	May 16, 2022	May 17, 2022	GAA 2022	555,555.60	0.00	555,555.60	SECURITY SERVICES 2nd Quarter
	SECURITY SERVICES 3rd Quarter	Sultan Kudarat 2nd District Engineering Office	No	Competitive Bidding	July 08, 2022	July 28, 2022	August 15, 2022	August 16, 2022	GAA 2022	555,555.60	0.00	555,555.60	SECURITY SERVICES 3rd Quarter



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAY
SULTAN KUDARAT 2nd
DISTRICT ENGINEERING OFFICE
REGION XII
Lebak, Sultan Kudarat

Final Annual Procurement Plan for FY 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	SECURITY SERVICES 4th Quarter	Sultan Kudarat 2nd District Engineering Office	No	Competitive Bidding	October 07, 2022	October 27, 2022	November 14, 2022	November 15, 2022	GAA 2022	555,555.60	0.00	555,555.60	SECURITY SERVICES 4th Quarter
	Laboratory Apparatus 1st Quarter	Sultan Kudarat 2nd District Engineering Office	Yes	Competitive Bidding	February 01, 2022	February 22, 2022	March 10, 2022	March 11, 2022	GAA 2022	180,000.00	0.00	180,000.00	Laboratory Apparatus 1st Quarter
	Laboratory Apparatus 2nd Quarter	Sultan Kudarat 2nd District Engineering Office	No	Competitive Bidding	April 08, 2022	April 28, 2022	May 16, 2022	May 17, 2022	GAA 2022	649,180.00	0.00	649,180.00	Laboratory Apparatus 2nd Quarter
	Survey Gear and Equipment 1st Quarter	Sultan Kudarat 2nd District Engineering Office	Yes	Competitive Bidding	February 01, 2022	February 22, 2022	March 10, 2022	March 11, 2022	GAA 2022	500,000.00	0.00	500,000.00	Survey Gear and Equipment 1st Quarter
	SERVICE VEHICLE REPAIR 1st Quarter	Sultan Kudarat 2nd District Engineering Office	Yes	Competitive Bidding	February 01, 2022	February 22, 2022	March 10, 2022	March 11, 2022	GAA 2022	5,635,475.20	0.00	5,635,475.20	SERVICE VEHICLE REPAIR 1st Quarter
	SERVICE VEHICLE REPAIR 2nd Quarter	Sultan Kudarat 2nd District Engineering Office	No	Competitive Bidding	April 08, 2022	April 28, 2022	May 16, 2022	May 17, 2022	GAA 2022	135,475.20	0.00	135,475.20	SERVICE VEHICLE REPAIR 2nd Quarter
	SERVICE VEHICLE REPAIR 3rd Quarter	Sultan Kudarat 2nd District Engineering Office	No	Competitive Bidding	July 08, 2022	July 28, 2022	August 15, 2022	August 16, 2022	GAA 2022	135,475.20	0.00	135,475.20	SERVICE VEHICLE REPAIR 3rd Quarter
	SERVICE VEHICLE REPAIR 4th Quarter	Sultan Kudarat 2nd District Engineering Office	No	Competitive Bidding	October 07, 2022	October 27, 2022	November 14, 2022	November 15, 2022	GAA 2022	135,475.20	0.00	135,475.20	SERVICE VEHICLE REPAIR 4th Quarter
	Office Equipment 1st Quarter	Sultan Kudarat 2nd District Engineering Office	Yes	Competitive Bidding	December 30, 2021	January 11, 2022	February 10, 2022	February 11, 2022	GAA 2022	1,070,680.00	0.00	1,070,680.00	Office Equipment 1st Quarter
	Office Equipment 2nd Quarter	Sultan Kudarat 2nd District Engineering Office	No	Competitive Bidding	April 08, 2022	April 28, 2022	May 16, 2022	May 17, 2022	GAA 2022	2,500.00	0.00	2,500.00	Office Equipment 2nd Quarter
	Office Equipment 3rd Quarter	Sultan Kudarat 2nd District Engineering Office	No	Competitive Bidding	July 08, 2022	July 28, 2022	August 15, 2022	August 16, 2022	GAA 2022	27,420.00	0.00	27,420.00	Office Equipment 3rd Quarter
	Office Equipment 4th Quarter	Sultan Kudarat 2nd District Engineering Office	No	Competitive Bidding	October 07, 2022	October 27, 2022	November 14, 2022	November 15, 2022	GAA 2022	2,500.00	0.00	2,500.00	Office Equipment 4th Quarter
	Fire Equipment 1st Quarter	Sultan Kudarat 2nd District Engineering Office	Yes	Competitive Bidding	February 01, 2022	February 22, 2022	March 10, 2022	March 11, 2022	GAA 2022	10,500.00	0.00	10,500.00	Fire Equipment 1st Quarter



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAY
SULTAN KUDARAT 2nd
DISTRICT ENGINEERING OFFICE
REGION XII
Lebak, Sultan Kudarat

Final Annual Procurement Plan for FY 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Fire Equipment 2nd Quarter	Sultan Kudarat 2nd District Engineering Office	No	Competitive Bidding	April 08, 2022	April 28, 2022	May 16, 2022	May 17, 2022	GAA 2022	20,000.00	0.00	20,000.00	Fire Equipment 2nd Quarter
	Labor Services 1st Quarter	Sultan Kudarat 2nd District Engineering Office	No	Competitive Bidding	February 01, 2022	February 22, 2022	March 10, 2022	March 11, 2022	GAA 2022	145,991.05	0.00	145,991.05	Labor Services 1st Quarter
	Labor Services 2nd Quarter	Sultan Kudarat 2nd District Engineering Office	No	Competitive Bidding	April 08, 2022	April 28, 2022	May 16, 2022	May 17, 2022	GAA 2022	59,090.00	0.00	59,090.00	Labor Services 2nd Quarter
	Labor Services 3rd Quarter	Sultan Kudarat 2nd District Engineering Office	No	Competitive Bidding	July 08, 2022	July 28, 2022	August 15, 2022	August 16, 2022	GAA 2022	59,090.00	0.00	59,090.00	Labor Services 3rd Quarter
	Labor Services 4th Quarter	Sultan Kudarat 2nd District Engineering Office	No	Competitive Bidding	October 07, 2022	October 27, 2022	November 14, 2022	November 15, 2022	GAA 2022	118,090.00	0.00	118,090.00	Labor Services 4th Quarter
	Contingency 1st Quarter	Sultan Kudarat 2nd District Engineering Office	No	Competitive Bidding	February 01, 2022	February 22, 2022	March 10, 2022	March 11, 2022	GAA 2022	100,000.00	0.00	100,000.00	Contingency 1st Quarter
	Information and Communication Technology 1st Quarter	Sultan Kudarat 2nd District Engineering Office	No	Competitive Bidding	February 01, 2022	February 22, 2022	March 10, 2022	March 11, 2022	GAA 2022	36,000.00	0.00	36,000.00	Information and Communication Technology 1st Quarter
	Repair and Calibration of various survey instrument 2nd Quarter	Sultan Kudarat 2nd District Engineering Office	No	Competitive Bidding	April 08, 2022	April 28, 2022	May 16, 2022	May 17, 2022	GAA 2022	50,000.00	0.00	50,000.00	Repair and Calibration of various survey instrument 2nd Quarter
	REPAIR OFFICE WORKPLACE 2nd Quarter	Sultan Kudarat 2nd District Engineering Office	No	Competitive Bidding	April 08, 2022	April 28, 2022	May 16, 2022	May 17, 2022	GAA 2022	50,000.00	0.00	50,000.00	REPAIR OFFICE WORKPLACE 2nd Quarter

Prepared by:

RODRIGO V. VALDEZ, JR.
Engineer II
Head, Procurement Staff

Recommended by:

EVIE D. TRABADO
Assistant District Engineer
BAC Chairperson

Approved by:

ELPIDIO A. BIROG
District Engineer