



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
SURIGAO DEL NORTE 2ND
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE XIII
Gov. Jose C. Sering Road, Surigao City

FINAL ANNUAL PROCUREMENT PLAN FY 2022
Based on General Appropriations Act (GAA)

District : SURIGAO DEL NORTE 2ND

NO.	Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
						Advertisement Posting of IB/REOI	Opening of Bids	Notice of Award	Contract Signing		Total (Php '000)	MOOE	CO	
1		22NG0001 - CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY UPPER PATAG, SISON, SURIGAO DEL NORTE	Construction Section	Yes	Competitive Bidding	29-Sep-21	19-Oct-21	10-Jan-22	19-Jan-22	GAA 2022	5,000.00	-	5,000.00	MPB
2		22NG0002 - CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY TINOGPAHAN, SISON, SURIGAO DEL NORTE	Construction Section	Yes	Competitive Bidding	29-Sep-21	19-Oct-21	10-Jan-22	19-Jan-22	GAA 2022	5,000.00	-	5,000.00	MPB
3		22NG0003 - CONSTRUCTION OF MULTI-PURPOSE BUILDING AT BARANGAY BINOCARAN, MALIMONO, SURIGAO DEL NORTE	Construction Section	Yes	Competitive Bidding	29-Sep-21	19-Oct-21	10-Jan-22	19-Jan-22	GAA 2022	5,000.00	-	5,000.00	MPB
4		22NG0004 - CONSTRUCTION OF 2-STOREY MULTI-PURPOSE BUILDING, BARANGAY PONGTUD, ALEGRIA, SURIGAO DEL NORTE	Construction Section	Yes	Competitive Bidding	29-Sep-21	19-Oct-21	10-Jan-22	19-Jan-22	GAA 2022	5,000.00	-	5,000.00	MPB
5		22NG0005 - CONSTRUCTION OF MULTI-PURPOSE BUILDING PHASE 1, BARANGAY IPIL, PLACER, SURIGAO DEL NORTE	Construction Section	Yes	Competitive Bidding	29-Sep-21	19-Oct-21	10-Jan-22	19-Jan-22	GAA 2022	5,000.00	-	5,000.00	MPB
6		22NG0006 - CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY HIMAMAUG, TAGANA-AN, SURIGAO DEL NORTE	Construction Section	Yes	Competitive Bidding	29-Sep-21	19-Oct-21	10-Jan-22	19-Jan-22	GAA 2022	5,000.00	-	5,000.00	MPB
7		22NG0007 - CONSTRUCTION OF ROAD, BARANGAY CAGTINAE, MALIMONO, SURIGAO DEL NORTE	Construction Section	Yes	Competitive Bidding	29-Sep-21	19-Oct-21	10-Jan-22	19-Jan-22	GAA 2022	5,000.00	-	5,000.00	ROAD
8		22NG0008 - CONSTRUCTION OF ROAD, BARANGAY BUGAS-BUGAS, PLACER, SURIGAO DEL NORTE	Construction Section	Yes	Competitive Bidding	29-Sep-21	19-Oct-21	10-Jan-22	19-Jan-22	GAA 2022	5,000.00	-	5,000.00	ROAD

9	22NG0009 - CONSTRUCTION OF FLOOD MITIGATION STRUCTURE ALONG SURIGAO RIVER, BRGY. TRINIDAD, SURIGAO CITY, SURIGAO DEL NORTE / BRGY. TRINIDAD, SURIGAO CITY, SURIGAO DEL NORTE	Construction Section	Yes	Competitive Bidding	01-Oct-21	21-Oct-21	10-Jan-22	19-Jan-22	GAA 2022	90,000.00	-	90,000.00	FLOOD MITIGATION
10	22NG0010 - CONSTRUCTION OF FLOOD CONTROL STRUCTURE, MAINIT LAKEWALL, MAINIT, SURIGAO DEL NORTE / MAINIT, SURIGAO DEL NORTE	Construction Section	Yes	Competitive Bidding	01-Oct-21	21-Oct-21	10-Jan-22	19-Jan-22	GAA 2022	56,539.00	-	56,539.00	FLOOD CONTROL
11	22NG0011 - CONSTRUCTION OF WAVE BREAKER ALONG THE COASTLINES OF BARANGAYS ALAMBIQUE AND IPIL, GIGAQUIT, SURIGAO DEL NORTE / GIGAQUIT, SURIGAO DEL NORTE	Construction Section	Yes	Competitive Bidding	01-Oct-21	21-Oct-21	10-Jan-22	19-Jan-22	GAA 2022	50,000.00	-	50,000.00	WAVE BREAKER
12	22NG0012 - CONSTRUCTION OF RIVER CONTROL STRUCTURE, BARANGAY DUGSANGON, BACUAG, SURIGAO DEL NORTE / BARANGAY DUGSANGON, BACUAG, SURIGAO DEL NORTE	Construction Section	Yes	Competitive Bidding	01-Oct-21	21-Oct-21	10-Jan-22	19-Jan-22	GAA 2022	50,000.00	-	50,000.00	RIVER CONTROL
13	22NG0013 - CONSTRUCTION OF RIVERBANK IN BARANGAY MABINI, MAINIT, SURIGAO DEL NORTE / BARANGAY MABINI, MAINIT, SURIGAO DEL NORTE	Construction Section	Yes	Competitive Bidding	01-Oct-21	21-Oct-21	10-Jan-22	19-Jan-22	GAA 2022	50,000.00	-	50,000.00	RIVER BANK
14	22NG0014 - CONSTRUCTION OF FLOOD MITIGATION STRUCTURE ALONG SURIGAO RIVER / BRGY. QUEZON, SURIGAO CITY, SURIGAO DEL NORTE	Construction Section	Yes	Competitive Bidding	06-Oct-21	26-Oct-21	10-Jan-22	19-Jan-22	GAA 2022	100,000.00	-	100,000.00	FLOOD CONTROL
15	22NG0015 - CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG MAYAG RIVER, MAINIT, SURIGAO DEL NORTE / BRGY. MATINAO, MAINIT, SURIGAO DEL NORTE	Construction Section	Yes	Competitive Bidding	06-Oct-21	26-Oct-21	10-Jan-22	19-Jan-22	GAA 2022	50,000.00	-	50,000.00	FLOOD CONTROL
16	22NG0016 - CONSTRUCTION OF FLOOD MITIGATION STRUCTURE (BAD-AS FLOOD CONTROL) / BAD-AS, PLACER, SURIGAO DEL NORTE	Construction Section	Yes	Competitive Bidding	06-Oct-21	26-Oct-21	10-Jan-22	19-Jan-22	GAA 2022	50,000.00	-	50,000.00	FLOOD CONTROL
17	22NG0017 - CONSTRUCTION OF RIVER CONTROL STRUCTURE / SISON, SURIGAO DEL NORTE	Construction Section	Yes	Competitive Bidding	06-Oct-21	26-Oct-21	10-Jan-22	19-Jan-22	GAA 2022	50,000.00	-	50,000.00	RIVER CONTROL
18	22NG0018 - CONSTRUCTION OF ANAO-AON FLOOD CONTROL STRUCTURE / BRGY. POBLACION, SAN FRANCISCO, SURIGAO DEL NORTE	Construction Section	Yes	Competitive Bidding	06-Oct-21	26-Oct-21	10-Jan-22	19-Jan-22	GAA 2022	40,000.00	-	40,000.00	FLOOD CONTROL

19	22NG0019 - CONSTRUCTION OF FLOOD CONTROL STRUCTURE, BARANGAY SAN JUAN, ALEGRIA, SURIGAO DEL NORTE / BARANGAY SAN JUAN, ALEGRIA, SURIGAO DEL NORTE	Construction Section	Yes	Competitive Bidding	08-Oct-21	28-Oct-21	10-Jan-22	19-Jan-22	GAA 2022	50,000.00	-	50,000.00	FLOOD CONTROL
20	22NG0020 - CONSTRUCTION OF FLOOD MITIGATION STRUCTURE ALONG MAGALLANES RIVER, BARANGAY LAHI, GIGAQUIT, SURIGAO DEL NORTE / BARANGAY LAHI, GIGAQUIT, SURIGAO DEL NORTE	Construction Section	Yes	Competitive Bidding	08-Oct-21	28-Oct-21	10-Jan-22	19-Jan-22	GAA 2022	50,000.00	-	50,000.00	FLOOD CONTROL
21	22NG0021 - CONSTRUCTION OF TIMAMANA FLOOD CONTROL STRUCTURE, TUBOD, SURIGAO DEL NORTE / BRGY. TIMAMANA, TUBOD, SURIGAO DEL NORTE	Construction Section	Yes	Competitive Bidding	08-Oct-21	28-Oct-21	10-Jan-22	19-Jan-22	GAA 2022	50,000.00	-	50,000.00	FLOOD CONTROL
22	22NG0022 - CONSTRUCTION OF MAGTIACO RIVER FLOOD CONTROL ALONG MAGTIACO RIVER, BARANGAY SAN PEDRO, ALEGRIA, SURIGAO DEL NORTE / BARANGAY SAN PEDRO, ALEGRIA, SURIGAO DEL NORTE	Construction Section	Yes	Competitive Bidding	08-Oct-21	28-Oct-21	10-Jan-22	19-Jan-22	GAA 2022	50,000.00	-	50,000.00	RIVER FLOOD CONTROL
23	22NG0023 - CONSTRUCTION OF MAGTIACO RIVER FLOOD CONTROL STRUCTURE ALONG MAGTIACO BRIDGE (PHASE 2), BARANGAY SAN PEDRO, ALEGRIA, SURIGAO DEL NORTE / BARANGAY SAN PEDRO, ALEGRIA, SURIGAO DEL NORTE	Construction Section	Yes	Competitive Bidding	08-Oct-21	28-Oct-21	10-Jan-22	19-Jan-22	GAA 2022	40,000.00	-	40,000.00	RIVER FLOOD CONTROL
24	22NG0024 - CONSTRUCTION OF FLOOD MITIGATION STRUCTURE ALONG MABUHAY RIVER, BARANGAY MABUHAY, SISON, SURIGAO DEL NORTE / BRGY. MABUHAY, SISON, SURIGAO DEL NORTE	Construction Section	Yes	Competitive Bidding	15-Oct-21	04-Nov-21	10-Jan-22	19-Jan-22	GAA 2022	90,000.00	-	90,000.00	FLOOD CONTROL
25	22NG0025 - CONSTRUCTION OF FLOOD CONTROL (BAOY RIVER) PUROK 4, BARANGAY MAGALLANES, CLAVER, SURIGAO DEL NORTE / BRGY. MAGALLANES, CLAVER, SURIGAO DEL NORTE	Construction Section	Yes	Competitive Bidding	15-Oct-21	04-Nov-21	10-Jan-22	19-Jan-22	GAA 2022	60,000.00	-	60,000.00	FLOOD CONTROL
26	22NG0026 - CONSTRUCTION OF FLOOD CONTROL STRUCTURE, BARANGAY CAMPO, BACUAG, SURIGAO DEL NORTE / BARANGAY CAMPO, BACUAG, SURIGAO DEL NORTE	Construction Section	Yes	Competitive Bidding	15-Oct-21	04-Nov-21	10-Jan-22	19-Jan-22	GAA 2022	50,000.00	-	50,000.00	FLOOD CONTROL

27	22NG0027 - CONSTRUCTION OF FLOOD MITIGATION STRUCTURE, MOTORPOOL, TUBOD, SURIGAO DEL NORTE / BRGY. MOTORPOOL, TUBOD, SURIGAO DEL NORTE	Construction Section	Yes	Competitive Bidding	15-Oct-21	04-Nov-21	10-Jan-22	19-Jan-22	GAA 2022	50,000.00	-	50,000.00	FLOOD CONTROL
28	22NG0028 - CONSTRUCTION OF BAUY RIVER FLOOD CONTROL STRUCTURE, BARANGAY SAN ISIDRO, GIGAQUIT, SURIGAO DEL NORTE / BRGY. SAN ISIDRO, GIGAQUIT, SURIGAO DEL NORTE	Construction Section	Yes	Competitive Bidding	15-Oct-21	04-Nov-21	10-Jan-22	19-Jan-22	GAA 2022	40,000.00	-	40,000.00	FLOOD CONTROL
29	22NG0029 - CONSTRUCTION OF RIVERBANK IN BARANGAY TAGBUYAWAN, MAINIT, SURIGAO DEL NORTE / BRGY. TAGBUYAWAN, MAINIT SURIGAO DEL NORTE	Construction Section	Yes	Competitive Bidding	15-Oct-21	04-Nov-21	10-Jan-22	19-Jan-22	GAA 2022	50,000.00	-	50,000.00	FLOOD CONTROL
30	22NG0030 - CONSTRUCTION OF FLOOD MITIGATION STRUCTURE ALONG HINAGASAN RIVER, BARANGAY MABUHAY, SISON, SURIGAO DEL NORTE / BRGY. MABUHAY, SISON, SURIGAO DEL NORTE	Construction Section	Yes	Competitive Bidding	17-Nov-21	07-Dec-21	10-Jan-22	19-Jan-22	GAA 2022	100,000.00	-	100,000.00	FLOOD CONTROL
31	22NG0031 - SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDING/FACILITIES CONSTRUCTION OF ROAD, SITIO PUYAWON, BARANGAY MAHANUB-SITIO BUYA, BARANGAY CAMAM-ONAN, GIGAQUIT, SURIGAO DEL NORTE / BARANGAY MAHANUB, GIGAQUIT, SURIGAO DEL NORTE	Construction Section	Yes	Competitive Bidding	17-Nov-21	07-Dec-21	10-Jan-22	19-Jan-22	GAA 2022	80,000.00	-	80,000.00	ACCESS ROADS
32	22NG0032 - CONSTRUCTION OF FLOOD CONTROL ALONG BOKBOKON RIVER, BARANGAY LADGARON, CLAVER, SURIGAO DEL NORTE / BARANGAY LADGARON, CLAVER, SURIGAO DEL NORTE	Construction Section	Yes	Competitive Bidding	17-Nov-21	07-Dec-21	10-Jan-22	19-Jan-22	GAA 2022	60,000.00	-	60,000.00	FLOOD CONTROL
33	22NG0033 - CONSTRUCTION OF BAUY RIVER CONTROL, BARANGAY DAYWAN, CLAVER, SURIGAO DEL NORTE / BRGY. DAYWAN, CLAVER, SURIGAO DEL NORTE	Construction Section	Yes	Competitive Bidding	17-Nov-21	07-Dec-21	10-Jan-22	19-Jan-22	GAA 2022	60,000.00	-	60,000.00	RIVER CONTROL

34	22NG0034 - CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG TAGANA-AN RIVER, TAGANA-AN, SURIGAO DEL NORTE / TAGANA-AN, SURIGAO DEL NORTE	Construction Section	Yes	Competitive Bidding	17-Nov-21	07-Dec-21	10-Jan-22	19-Jan-22	GAA 2022	50,000.00	-	50,000.00	FLOOD CONTROL
35	22NG0035 - BASIC INFRASTRUCTURE PROGRAM INTERJURISDICTIONAL ROADS AND/OR BRIDGES (OR, ROADS THAT TRAVERSE MULTIPLE LGU JURISDICTION) CONSTRUCTION OF ROAD / BARANGAY CANTAPOY, MALIMONO, SURIGAO DEL NORTE	Construction Section	Yes	Competitive Bidding	19-Nov-21	09-Dec-21	10-Jan-22	19-Jan-22	GAA 2022	5,000.00	-	5,000.00	ROADS
36	22NG0036 - REHABILITATION OF MULTI-PURPOSE BUILDING / BARANGAY ZARAGOZA, SURIGAO CITY, SURIGAO DEL NORTE	Construction Section	Yes	Competitive Bidding	19-Nov-21	09-Dec-21	10-Jan-22	19-Jan-22	GAA 2022	5,000.00	-	5,000.00	MPB
37	22NG0037 - CONSTRUCTION OF MULTI-PURPOSE BUILDING PHASE 2 / BARANGAY IPIL, PLACER, SURIGAO DEL NORTE	Construction Section	Yes	Competitive Bidding	19-Nov-21	09-Dec-21	10-Jan-22	19-Jan-22	GAA 2022	5,000.00	-	5,000.00	MPB
38	22NG0038 - CONSTRUCTION OF RIVER CONTROL STRUCTURE, BARANGAY CAWILAN, TUBOD, SURIGAO DEL NORTE / BRGY. CAWILAN, TUBOD, SURIGAO DEL NORTE	Construction Section	Yes	Competitive Bidding	24-Nov-21	14-Dec-21	10-Jan-22	19-Jan-22	GAA 2022	85,000.00	-	85,000.00	RIVER CONTROL
39	22NG0039 - CONSTRUCTION OF BACUAG RIVER FLOOD CONTROL PROTECTION, BACUAG, SURIGAO DEL NORTE / BACUAG, SURIGAO DEL NORTE	Construction Section	Yes	Competitive Bidding	24-Nov-21	14-Dec-21	10-Jan-22	19-Jan-22	GAA 2022	75,000.00	-	75,000.00	RIVER CONTROL
40	22NG0040 - CONSTRUCTION OF FLOOD CONTROL IN BARANGAY MASGAD, MALIMONO, SURIGAO DEL NORTE / BRGY. MASGAD, MALIMONO, SURIGAO DEL NORTE	Construction Section	Yes	Competitive Bidding	24-Nov-21	14-Dec-21	10-Jan-22	19-Jan-22	GAA 2022	20,000.00	-	20,000.00	FLOOD CONTROL
41	22NG0041 - CONSTRUCTION OF SEAWALL, BARANGAY PANHUTONGAN, PLACER, SURIGAO DEL NORTE / BARANGAY PANHUTONGAN, PLACER, SURIGAO	Construction Section	Yes	Competitive Bidding	24-Nov-21	14-Dec-21	10-Jan-22	19-Jan-22	GAA 2022	5,000.00	-	5,000.00	SEAWALL
42	22NG0042 - CONSTRUCTION OF RIVER CONTROL, BARANGAY BAGAKAY, CLAVER, SURIGAO DEL NORTE / BARANGAY BAGAKAY, CLAVER, SURIGAO DEL NORTE	Construction Section	Yes	Competitive Bidding	01-Dec-21	18-Jan-22	25-Jan-22	03-Feb-22	GAA 2022	60,000.00	-	60,000.00	RIVER CONTROL


43	22NG0043 - CONSTRUCTION OF CAMPO-CABUGAO FLOOD CONTROL STRUCTURE / BRGY. CABUGAO, BACUAG, SURIGAO DEL NORTE	Construction Section	Yes	Competitive Bidding	01-Dec-21	18-Jan-22	25-Jan-22	03-Feb-22	GAA 2022	50,000.00	-	50,000.00	FLOOD CONTROL
44	22NG0044 - BASIC INFRASTRUCTURE PROGRAM – INTERJURISDICTIONAL ROADS AND/OR BRIDGES (OR, ROADS THAT TRAVERSE MULTIPLE LGU JURISDICTIONS) – CONSTRUCTION OF ROAD / BRGY. MAGUPANGE, PLACER, SURIGAO DEL NORTE	Construction Section	Yes	Competitive Bidding	01-Dec-21	18-Jan-22	25-Jan-22	03-Feb-22	GAA 2022	5,000.00	-	5,000.00	ROADS
45	22NG0045 - CONSTRUCTION OF DAPJA-KATUNGGAN FLOOD CONTROL STRUCTURE, TAGANA-AN, SURIGAO DEL NORTE / TAGANA-AN SURIGAO DEL NORTE	Construction Section	Yes	Competitive Bidding	08-Dec-21	01-Feb-22	08-Feb-22	18-Feb-22	GAA 2022	50,000.00	-	50,000.00	FLOOD CONTROL
46	22NG0046 - CONSTRUCTION OF EVACUATION CENTER / BRGY. PUNTA BILAR, SURIGAO CITY, SURIGAO DEL NORTE	Construction Section	Yes	Competitive Bidding	08-Dec-21	01-Feb-22	08-Feb-22	18-Feb-22	GAA 2022	7,000.00	-	7,000.00	MPB
47	22NG0047 - CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING IN BARANGAY TAFT, SURIGAO CITY, SURIGAO DEL NORTE / BRGY. TAFT, SURIGAO CITY, SURIGAO DEL NORTE	Construction Section	Yes	Competitive Bidding	08-Dec-21	01-Feb-22	08-Feb-22	18-Feb-22	GAA 2022	2,000.00	-	2,000.00	MPB
48	22NG0048 - CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY JULIO OUANO, ALEGRIA, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	26-Jan-22	15-Feb-22	22-Feb-22	04-Mar-22	GAA 2022	8,000.00	-	8,000.00	MPB
49	22NG0049 - BASIC INFRASTRUCTURE PROGRAM - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROADS/LEADING TO MAJOR/STRATEGIC PUBLIC BUILDING/FACILITIES - CONSTRUCTION OF ROAD AT BARANGAY POBLACION, BACUAG, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	26-Jan-22	15-Feb-22	22-Feb-22	04-Mar-22	GAA 2022	5,000.00	-	5,000.00	ROADS
50	22NG0050 - CONSTRUCTION OF 2-STOREY MULTI-PURPOSE BUILDING, BARANGAY ANISLAGAN, PLACER, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	26-Jan-22	15-Feb-22	22-Feb-22	04-Mar-22	GAA 2022	5,000.00	-	5,000.00	MPB
51	22NG0051 - CONSTRUCTION OF WATER SUPPLY SYSTEM (LEVEL II), BARANGAY LINONGGANAN, SAN FRANCISCO, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	26-Jan-22	15-Feb-22	22-Feb-22	04-Mar-22	GAA 2022	5,000.00	-	5,000.00	WATER SYSTEM

52		22NG0052 - Surigao-Davao Coastal Rd - K1201 + 000 - K1201 + 567	Construction Section	No	Competitive Bidding	01-Feb-22	21-Feb-22	28-Feb-22	09-Mar-22	GAA 2022	31,369.00	-	31,369.00	ROAD
53		22NG0053 - Capalayan-Placer Road, Surigao del Norte 22NG0053	Construction Section	No	Competitive Bidding	01-Feb-22	21-Feb-22	28-Feb-22	09-Mar-22	GAA 2022	50,000.00	-	50,000.00	ROAD
54		22NG0054 - Construction of Road in Sudlon Mountain Farm at Barangay Binocaran, Malimono Surigao del Norte	Construction Section	No	Competitive Bidding	01-Feb-22	21-Feb-22	28-Feb-22	09-Mar-22	GAA 2022	10,000.00	-	10,000.00	ROAD
55		22NG0055 - Construction of Causeway, Barangay Taft, Surigao City, Surigao del Norte	Construction Section	No	Competitive Bidding	01-Feb-22	21-Feb-22	28-Feb-22	09-Mar-22	GAA 2022	50,000.00	-	50,000.00	ROAD
56		22NG0056 - Construction of Road in Brgy. Sukailang, Surigao City, Surigao del Norte	Construction Section	No	Competitive Bidding	01-Feb-22	21-Feb-22	28-Feb-22	09-Mar-22	GAA 2022	10,000.00	-	10,000.00	ROAD
57		22NG0057 - Construction of Road at Candava, Barangay Washington, Surigao City, Surigao del Norte	Construction Section	No	Competitive Bidding	01-Feb-22	21-Feb-22	28-Feb-22	09-Mar-22	GAA 2022	5,000.00	-	5,000.00	ROADS
58		22NG0058 -Construction of Road, Reyna Street, Barangay San Juan, Surigao City	Construction Section	No	Competitive Bidding	01-Feb-22	21-Feb-22	28-Feb-22	09-Mar-22	GAA 2022	5,000.00	-	5,000.00	ROADS
59		22NG0059 - Rehabilitation of Cayansan Road in Barangay Honrado, San Francisco, Surigao del Norte	Construction Section	No	Competitive Bidding	01-Feb-22	21-Feb-22	28-Feb-22	09-Mar-22	GAA 2022	20,000.00	-	20,000.00	ROADS
60		22NG0060 - Construction of Road, Barangay Poblacion, Bacuag, Surigao Del Norte	Construction Section	No	Competitive Bidding	01-Feb-22	21-Feb-22	28-Feb-22	09-Mar-22	GAA 2022	5,000.00	-	5,000.00	ROAD
61		22NG0061 - Construction of Road, Barangay Cansayong, Malimono, Surigao del Norte	Construction Section	No	Competitive Bidding	01-Feb-22	21-Feb-22	28-Feb-22	09-Mar-22	GAA 2022	5,000.00	-	5,000.00	ROADS
62		22NG0062 - Construction of Road, Barangay Ima, Sison, Surigao del Norte	Construction Section	No	Competitive Bidding	04-Feb-22	24-Feb-22	03-Mar-22	14-Mar-22	GAA 2022	5,000.00	-	5,000.00	ROADS
63		22NG0063 - Construction of Road, Purok Bagong Silang 1 and 2, Kaskag Area, Barangay Washington, Surigao City, Surigao del Norte	Construction Section	No	Competitive Bidding	04-Feb-22	24-Feb-22	03-Mar-22	14-Mar-22	GAA 2022	5,000.00	-	5,000.00	ROADS
64		22NG0064 - Construction of Seawall, Barangay Patino, Tagana-an, Surigao del Norte	Construction Section	No	Competitive Bidding	04-Feb-22	24-Feb-22	03-Mar-22	14-Mar-22	GAA 2022	7,000.00	-	7,000.00	SEAWALL
65		22NG0065 - Construction of Magtiaco River Flood Control along Magtiaco River, Barangay San Pedro,Alegria, Surigao del Norte	Construction Section	No	Competitive Bidding	04-Feb-22	24-Feb-22	03-Mar-22	14-Mar-22	GAA 2022	10,000.00	-	10,000.00	FLOOD CONTROL

66		22NG0066 - Rehabilitation of Seawall, Sitio Sabang, Brgy. Tayaga, Claver, Surigao del Norte	Construction Section	No	Competitive Bidding	04-Feb-22	24-Feb-22	03-Mar-22	14-Mar-22	GAA 2022	5,000.00		5,000.00	SEAWALL
67		22NG0067 - Construction of Multi-Purpose Building (Alegria Sports Facilities), Barangay Gamuton, Alegria, Surigao del Norte	Construction Section	No	Competitive Bidding	04-Feb-22	24-Feb-22	03-Mar-22	14-Mar-22	GAA 2022	5,000.00		5,000.00	MPB
68		22NG0068 - Construction of Multi-Purpose Building in Purok 4, Barangay Sabang, Surigao City, Surigao del Norte	Construction Section	No	Competitive Bidding	04-Feb-22	24-Feb-22	03-Mar-22	14-Mar-22	GAA 2022	6,000.00		6,000.00	MPB
69		22NG0069 - Construction of Multi-Purpose Building, Barangay Gacepan, Sison, Surigao del Norte	Construction Section	No	Competitive Bidding	04-Feb-22	24-Feb-22	03-Mar-22	14-Mar-22	GAA 2022	5,000.00		5,000.00	MPB
70		22NG0070 - Construction of Multi-Purpose Building, Sitio Balibayon, Barangay Rizal, Surigao City, Surigao del Norte	Construction Section	No	Competitive Bidding	04-Feb-22	24-Feb-22	03-Mar-22	14-Mar-22	GAA 2022	5,000.00		5,000.00	MPB
71		22NG0071 - Construction of Water Supply System (Level II), Barangay San Isidro, Sison, Surigao del Norte	Construction Section	No	Competitive Bidding	04-Feb-22	24-Feb-22	03-Mar-22	14-Mar-22	GAA 2022	5,000.00		5,000.00	WATER SYSTEM
72		22NG0072 - Daang Maharlika (Surigao - Agusan Sect) K1131+580 - K1131+720	Construction Section	No	Competitive Bidding	08-Feb-22	28-Feb-22	07-Mar-22	16-Mar-22	GAA 2022	70,000.00		70,000.00	ROADS
73		22NG0073 - Surigao-Davao Coastal Rd - K1155 + 500 - K1155 + 641.46	Construction Section	No	Competitive Bidding	08-Feb-22	28-Feb-22	07-Mar-22	16-Mar-22	GAA 2022	100,000.00		100,000.00	ROADS
74		22NG0074 - Surigao-Davao Coastal Rd - K1155 + 641.46 - K1155 + 743.17	Construction Section	No	Competitive Bidding	08-Feb-22	28-Feb-22	07-Mar-22	16-Mar-22	GAA 2022	100,000.00		100,000.00	ROADS
75		22NG0075 - Surigao-Davao Coastal Rd - K1155 + 743.17 - K1155 + 815.28	Construction Section	No	Competitive Bidding	08-Feb-22	28-Feb-22	07-Mar-22	16-Mar-22	GAA 2022	100,000.00		100,000.00	ROADS
76		22NG0076 - Surigao-Davao Coastal Rd - K1155 + 900.93 - K1156 + 000, K1156 + 600 - K1156 + 651.79	Construction Section	No	Competitive Bidding	08-Feb-22	28-Feb-22	07-Mar-22	16-Mar-22	GAA 2022	100,000.00		100,000.00	ROADS

77		22NG0077 - Surigao-Davao Coastal Rd - K1175 + 340 - K1175 + 395.46	Construction Section	No	Competitive Bidding	08-Feb-22	28-Feb-22	07-Mar-22	16-Mar-22	GAA 2022	100,000.00		100,000.00	ROADS
78		22NG0078 - Surigao-Davao Coastal Rd - K1185 + 690 - K1185 + 847.022	Construction Section	No	Competitive Bidding	08-Feb-22	28-Feb-22	07-Mar-22	16-Mar-22	GAA 2022	100,000.00		100,000.00	ROADS
79		22NG0079 - Surigao-Davao Coastal Rd - K1187 + 060 - K1187 + 260	Construction Section	No	Competitive Bidding	08-Feb-22	28-Feb-22	07-Mar-22	16-Mar-22	GAA 2022	100,000.00		100,000.00	ROADS
80		22NG0080 - Surigao-Davao Coastal Rd - K1187 + 660 - K1187 + 808	Construction Section	No	Competitive Bidding	08-Feb-22	28-Feb-22	07-Mar-22	16-Mar-22	GAA 2022	100,000.00		100,000.00	ROADS
81		22NG0081 - Surigao-Davao Coastal Rd - K1187 + 808 - K1187 + 910	Construction Section	No	Competitive Bidding	08-Feb-22	28-Feb-22	07-Mar-22	16-Mar-22	GAA 2022	100,000.00		100,000.00	ROADS
82		22NG0082 - Surigao-Davao Coastal Rd - K1187 + 910 - K1188 + 059	Construction Section	No	Competitive Bidding	08-Feb-22	28-Feb-22	07-Mar-22	16-Mar-22	GAA 2022	100,000.00		100,000.00	ROADS
83		22NG0083 - Surigao-Davao Coastal Rd - K1201 + 360 - K1201 + 496.25	Construction Section	No	Competitive Bidding	11-Feb-22	03-Mar-22	09-Mar-22	18-Mar-22	GAA 2022	100,000.00		100,000.00	ROADS
84		22NG0084 - Surigao-Davao Coastal Rd K1175+395.46 - K1175+440	Construction Section	No	Competitive Bidding	11-Feb-22	03-Mar-22	09-Mar-22	18-Mar-22	GAA 2022	72,000.00		72,000.00	ROADS
85		22NG0085 - Surigao - Agusan West Coastal Road - Sta. 18+671 - Sta. 18+720	Construction Section	No	Competitive Bidding	11-Feb-22	03-Mar-22	09-Mar-22	18-Mar-22	GAA 2022	90,000.00		90,000.00	ROADS
86		22NG0086 - Preventive Maintenance along Daang Maharlika (Surigao-Agusan Sect) - K1125 + 050 - K1680 + 546.25	Construction Section	No	Competitive Bidding	11-Feb-22	03-Mar-22	09-Mar-22	18-Mar-22	GAA 2022	60,000.00		60,000.00	ROADS
87		22NG0087 - Construction of Road Slope Protection Structure along Surigao-Agusan West Coastal Road - Sta. 18+446 - Sta. 18+486, Surigao del Norte	Construction Section	No	Competitive Bidding	11-Feb-22	03-Mar-22	09-Mar-22	18-Mar-22	GAA 2022	100,000.00		100,000.00	ROADS
88		22NG0088 - Construction of Road Slope Protection Structure along Surigao-Agusan West Coastal Road - Sta. 18+486 - Sta. 18+526, Surigao del Norte	Construction Section	No	Competitive Bidding	11-Feb-22	03-Mar-22	09-Mar-22	18-Mar-22	GAA 2022	100,000.00		100,000.00	ROADS


89	22NG0089 - Construction of Road Slope Protection Structure along Surigao-Agusan West Coastal Road - Sta. 18+558 - Sta. 18+601.41, Surigao del Norte	Construction Section	No	Competitive Bidding	11-Feb-22	03-Mar-22	09-Mar-22	18-Mar-22	GAA 2022	100,000.00		100,000.00	ROADS
90	22NG0090 - Construction of Road Slope Protection Structure along Surigao-Agusan West Coastal Road - Sta. 18+601.41 - 18+645.9, Surigao del Norte	Construction Section	No	Competitive Bidding	11-Feb-22	03-Mar-22	09-Mar-22	18-Mar-22	GAA 2022	100,000.00		100,000.00	ROADS
91	22NG0091 - Construction of Road Slope Protection Structure along Surigao-Agusan West Coastal Road - Sta. 18+720 - Sta. 18+803.71, Surigao del Norte	Construction Section	No	Competitive Bidding	11-Feb-22	03-Mar-22	09-Mar-22	18-Mar-22	GAA 2022	100,000.00		100,000.00	ROADS
92	22NG0092 - Construction of Road Slope Protection Structure along Surigao-Agusan West Coastal Road - Sta. 18+803.71 - Sta.18+842, Sta. 19+046 - Sta.19+090, Surigao del Norte	Construction Section	No	Competitive Bidding	11-Feb-22	03-Mar-22	09-Mar-22	18-Mar-22	GAA 2022	100,000.00		100,000.00	ROADS
93	22NG0093 - Construction of Road Slope Protection Structure along Surigao-Agusan West Coastal Road - Sta. 18+942 - Sta.19+046, Surigao del Norte	Construction Section	No	Competitive Bidding	11-Feb-22	03-Mar-22	09-Mar-22	18-Mar-22	GAA 2022	100,000.00		100,000.00	ROADS
94	22NG0094 - Construction of Road, Barangay Camp Eduard, Alegria, Surigao del Norte	Construction Section	No	Competitive Bidding	11-Feb-22	03-Mar-22	09-Mar-22	18-Mar-22	GAA 2022	80,000.00		80,000.00	ROADS
95	22NG0095 - Construction of Road in Barangay Ferida - Sitio Puyawon, Barangay Mahanub, Gigaquit, Surigao del Norte	Construction Section	No	Competitive Bidding	11-Feb-22	03-Mar-22	09-Mar-22	18-Mar-22	GAA 2022	80,000.00		80,000.00	ROADS
96	22NG0096 - Construction of Flood Mitigation Structure along Surigao River, Brgy. Quezon, Surigao City, Surigao del Norte	Construction Section	No	Competitive Bidding	11-Feb-22	03-Mar-22	09-Mar-22	18-Mar-22	GAA 2022	50,000.00		50,000.00	FLOOD MITIGATION
Total										4,504,908.00			



MA. JACUBINA A. BEBERO
Engineer - II
Head, BAC - Secretariat



DOHJIE B. MORALES, MPA
OIC-Assistant District Engineer
BAC - Chairperson



MARCELINO M. OPERARIO
District Engineer